
School Name Project Budget Architect
Engineer

General 
Contractor 

Design Start Construction
Duration

New Carolina Park 
ES

$39,414,309 Jumper Carter Sease Thompson Turner 4th Quarter 2015 Completed 2017

New Lucy Beckham 
HS

$103,712,578 McMillan Pazdan 
Smith

Contract 
Construction 

1st Quarter 2016 Completed 2020

New Camp Road MS 
- Building Pkg

$52,000,000 Rosenblum Coe TQ Constructors 3rd Quarter 2016 Completed 2020

New C.E. Williams 
MS

$53,300,000 LS3P Contract 
Construction 

3rd Quarter 2016 Completed 2020

New Dunston ES $29,630,808 Liollio Architects TQ Constructors 3rd Quarter 2016 Completed 2019

New Burns ES $28,265,487 BRPH McKnight 3rd Quarter 2016 Completed 2019

St. James Santee ES 
Renovations

$1,970,686 Red Iron 
Architecture

Quintech Solutions 1st Quarter 2017 Completed 2017

Moultrie MS 
Expansion

$13,200,000 Glick Boehm & 
Associates

Brantley 4th Quarter 2016 Completed 2020
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New District 2 
Stadium

$10,400,000 McMillan Pazdan 
Smith

Hill 4th Quarter 2016 Completed 2018

Lincoln HS/MS 
Replacement 
Advanced Design

$500,000 LS3P TBD 2nd Quarter 2017 N/A

New West Ashley 
Center for Advanced 
Studies

$42,700,000 SGA/Little Contract 
Construction 

1st Quarter 2017 Completed 2021

New District 4 
Stadium

$22,500,000 LS3P JE Dunn 3rd Quarter 2017 Completed 2020

New North Region 
Center for Advanced 
Studies

$42,700,000 SW/Red Iron McKnight 2nd Quarter 2017 Completed 2020

Mitchell ES 
Renovations Phase 1

$9,485,984 Red Iron Brantley 4th Quarter 2018 Completed 2021

Mitchell ES 
Renovations Phase 2

$2,188,854 Red Iron 
Architecture

Quintech 2nd Quarter 2021 Completed 2023
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Haut Gap Middle 
School Addition

$8,300,000 Stevens & Wilkinson Construction 
Dynamics

1st Quarter 2019 Completed 2022

Baptist Hill Career & 
Technology Center

$8,900,000 LS3P Leitner Construction 1st Quarter 2019 Completed 2021

James Island HS CTE 
& Comp. Gym

$21,000,000 Quackenbush M.B. Kahn 4th Quarter 2018 Completed 2022

Addition to Malcolm 
Hursey ES

$8,200,000 Red Iron 
Architecture

*Project Moved to 
Phase V Program*

*Project Moved to 
Phase V Program*

*Project Moved to 
Phase V Program*

Morningside MS 
Advanced Design

$1,500,000 Rosenblum Coe N/A 4th Quarter 2022 *Project Moved to 
Phase V Program*

CE Williams MS 
Expansion

$8,000,000 LS3P Leitner Construction 3rd Quarter 2022 Completed 2024

Murray LaSaine 
Addition 

$4,600,000 Glick Boehm & 
Associates

Monteith 
Construction

2nd Quarter 2023 2nd Quarter 2025 -
1st Quarter 2026

Carolina Park ES 
Expansion

$6,900,000 Glick Boehm  & 
Associates

Hill Construction 1st Quarter 2023 Completed 2024
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Stoney Field 
Renovation

$300,000 Rosenblum Coe Winchester Xavier 
and Associates

2nd Quarter 2022 Completed 2023

District 4 Track $9,500,000 Reever Group Edifice Construction 3rd Quarter 2023 4th Quarter 2024 -
4th Quarter 2025
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