
Tim DeLand
Director, Facilities, Planning & Development

Citizens’ Bond Oversight Committee

March 11, 2025

New Elementary School
on the Eastside

Design Progress Update



 ELEMENTARY SCHOOL SITE PLAN AND ANALYSIS

Opening Fall 2027       900 student capacity    70 parking spots   
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VISION DESIGN COMMITTEE
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Meetings Hosted:

April 24, 2024
May 1, 2024
May 15, 2024
June 25, 2024
October 29, 2024



  FOURTEENTH STREET ELEVATION
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  VIEW OF MAIN ENTRY
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  CAMPUS FIRST FLOOR PLAN
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  CAMPUS SECOND FLOOR PLAN



  ADMINISTRATION FLOOR PLAN
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  LIBRARY FLOOR PLAN



  MULTI-PURPOSE ROOM FLOOR PLAN
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  LEARNING COURTYARD
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  VIEW TO OUTDOOR STAGE 
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  MULTI-PURPOSE ROOM
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   LIBRARY
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PLAYGROUND ELEVATION
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PLAYGROUND ELEVATION
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Dedication
Ribbon - Cutting

July 2027

Site  Acquisition  42 MONTHSSite Acquisition                                         February 2025

PROJECT TIMELINE

1 2 3 5 6 9

SCHEMATIC 
DESIGN

CITY 
SUBMITTALS

CONSTRUCTIONSUBMIT TO 
DSA FOR 

APPROVAL 

CONSTRUCTION
DOCUMENTS

2  Months

March ‘24 
to

 May ‘24

19  Months

November ‘25 
to

 June ‘27

BID & AWARDDESIGN 
DOCUMENTS

3 Months

June ‘24
to

August ‘24

4  Months

September ‘24 
to

January ‘25

3  Months

July ‘25
to

October ‘25

OPEN
SCHOOL

Fall
2027

August ‘27

August 2027
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2  Months

June  ‘27
to 

August ‘27 
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MOVE IN

                           Construction  

Study 
Workshop 
3/15/2024

   Bid & Award

4

12  Months

June ‘24
to

June ‘25

 6 Months

January ‘25
to

 June ‘25

Design Phase
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BOE Meeting
School Boundary 

Approval 
2/2026

Board Communique
6/27/2024

CBOC Update
3/11/2025

BOE Meeting
Approval of Bids

9/2025




