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Full Notice to Proceed: 5/19/2025 interior of building Permit County Status: Received April 29, 2025

Project Type: Fire Sprinkler Systems - Renovation School Superintendent: Dr. Isaac Rodriguez
SRISD Region: Rio Grande Valley General Contractor: JSJ/Safeguard
MEP Engineers ETHOS Engineering Architects: GMS Architects

Reporting Date:
Project Details

Project Name: Santa Rosa ISD Fire Suppression Systems Ernie Villarreal

Partial Notice to Proceed: 5/8/2025 exterior fire line Permit City Status: Pending

Intertek PSI Mejia & Rose Civil Engineering
Square Foot: Jo Nelson- 36,890 SF,  AG - 12,125 SF Construction Cost: $519,818.00
Address: 102 Jesus R Cruz, Santa Rosa, TX 78593 CEA and CO Cost: $0.00

Project Status

Key Achievements/Highlights

Contract Completion: 7/31/2025 Schedule Status: On Schedule
Projected Completion 7/31/2025 Percent Complete: 2%

Key Milestones

Remove the entire ceiling at the 6th grade wing.

Challenges/Unforeseen Work

Ceiling grid/tile removal is ongoing at Jo Nelson Middle School.
Waiting for Cameron Co fire marshal to approve the fire sprinkler layout.
Picked up the City of Santa Rosa building permit.  A copy has been distributed out to the contractor and the district.

Upcoming Work
Exterior fire line work to the building is being coordinated by the contractor and the district over the summer.
PMSI to walk the old middle school with Dr. Rodriguez and Marisa Cuevas next week Tuesday June 10, 2025.
JSJ/Safeguard scheduled to test the water pressure of the existing fire hydrants and the city's waterline.

Continue removing ceiling grid/tile.
Material submittals are being submitted by the contractor to be reviewed and approved by the design consultants
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We are currently reviewing the cost toreomove and replace as it is ranging at about $60k
Old Middle School section needs to have the existing ceiling grid/tiles removed and replaced.  They are in bad shape.
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