BID FORM

NAME OF BIDDER: AAA Roofing and Waterigrooﬁng

The undersigned, hereby declare that we have carefully examined the location of thé proposed
Work, and have read and examined the Contract Documents, mcludlng all plans, specifications,
and all addenda, if any, for. the following Project: -

Bid No. 133-25 District Wlde Roof Mainfenance
A. BID SCHEDULE
We hereby propose to furnish all labor, materials, equipment, tools, transportation, and services,

and to discharge all duties and obligations necessary and reqmred to perform and complete the
Project for the followmg TOTAL BID PRICE: .

 BID PRICE* + $50,000 ALLOWANCE BID PRICE" + $50,000
" (INWRITTEN FORM) . ALLOWANCE
"ORM) (IN NUMBERS)
. TOTAL BID :
PRICE*+ .|  Four hundred eighty six thousand $486,400.00
$50,000 . and four hundred
ALLOWANCE -
*BID PRICE = ANNUAL HOUSEKEEPING AND MAINTENANCE FOR YEAR 1 FOR ALL SITES

In case of discrepancy between the written price and the numerical price, the written price shall
prevail.

The undersigned agrees that this Bid Form constitutes a firm offer to the District which cannot be
withdrawn for the number of calendar days indicated in the Notice of Inviting Bids from and after
the bid opening, or until a Contract for the Work is fully executed by the District and a third party,
whichever is earlier.

The successful bidder hereby agrees to sign the contract and furnish the necessary bonds and
certificates of insurance within ten (10) working days after the District provides the successful
bidder with the Notice of Award.

Upon receipt of the signed contract and other required documents, the contract will be executed
by the District, after which the District will prepare a letter giving Contractor Notice to Proceed.
The official starting date shall be the date of the Notice to Proceed, unless otherwise specified.
The undersigned agrees to begin the Work within ten (10) working days of the date of the Notice
to Proceed, unless otherwise specified.

The undersigned has examined the location of the proposed work and is familiar with the
Drawings and Specifications and the local conditions at the place where work is to be done.

BID SCHEDULE
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by the agencies with authority in the jurisdiction in which the work will be located, unless otherwise
expressly provided by the Contract Documents.

31. EXECUTION OF CONTRACT

As required hereir; the bidder to whom an award is made shall execute the Contract in the amount
determined by the Contract Documents. The District may require appropriate evidence that the
persons executing the Contract are duly empowered to do so.

32. REQUIRED CERTIFICATIONS

Bidders, for all projects involving state funds, are required to submit the “Asbestos-Free Materials
Certification.” This form is included in-this package and must be signed under.the penalty of
perjury -and dated and shall be submitted to the District in accordance with Article 57 of the
General Conditions. The successful bidder shall also execute, under the penaity of perjury and
dated, the "Recycled Content Certification,” the “Drug-Free Workplace Certification,” and the
“Contractor’s Certificate Regarding Alcoholic Beverage and Tobacco-Free Campus” included in
this package. Further, by law it is the District's respensibility to determine whether a contractor
. must provide fingerprint certification. Pursuant to Education Code section 45125.2, the District
considers the totality of the circumstances in order to determine if fingerprinting of employees of
a contractor working on a school site is required. Factors to be considered include the length of
time the contractor's employees are on school grounds, whether students are in proximity with
- the location where the contractor's employees are working, and whether the contractor's
employees are working alone or with others. A determination regarding whether fingerprint
" certification is required is contained in the Special Conditions. These forms are included
with the bid package and must be signed under the penalty of perjury and dated.

END OF INSTRUCTIONS TO BIDDERS
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the Purchasing Department or may be obtained online at http://www.dir.ca.gov/dlsr. Bidders are
advised that a copy of these rates must be posted by the successful bidder at the job site(s).

26. PUBLIC WORKS CONTRACTOR REGISTRATION CERTIFICATION

Pursuant to Labor Code sections 1725.5 and 1771.1, all contractors and subcontractors that wish
to bid on, be listed in a bid proposal, or enter into a contract to perform public work must be
registered with the Department of Industrial Relations. No bid will be accepted, nor any contract
entered into without proof of the contractor's and subcontractors’ current registration with the
Department of Industrial Relations to perform public work. If awarded a contract, the Bidder and
its subcontractors, of any tier, shall maintain active registration with the Department of Industrial
Relations for the duration of the Project. To this end, Bidder shall sign and submit with its Bid the
Public Works Contractor Registration Certification on the form provided, attesting to the facts
contained therein. Faifure to submit this form may render the bid non-responsive. In addition,
each Bidder shall provide the registration number for each listed subcontractor in the space
provided in the Designation of Subcontractors form.

27. DEBARMENT OF CONTRACTORS AND SUBCONTRACTORS

In accordance with the provisions of the Labor Code, contractors or subcontractors may not
perform work on a public works project with a subcontractor who is ineligibie to perform work on
a public project pursuant to Section 1777.1 or Section 1777.7 of the Labor Code. Any contract
on a public works project entered into between a contractor and a debarred subcontractor is void
as a matter of law. A debarred subcontractor may not receive any public money for performing
work as a subcontractor on a public works contract. Any public money that is paid to a debarred
subcontractor by the Contractor for the Project shall be returned to the District. The Contractor
shall be responsible for the payment of wages to workers of a debarred subcontractor who has
been allowed to work on the Project.

28. PERFORMANCE BOND AND PAYMENT BOND REQU]REMENTS

Within the time specified in the Contract Documents, the bidder to whom a Contract is awarded
shall deliver to the District four identical counterparts of the Performance Bond and Payment Bond
in the form supplied by the District and included in the Contract Documents. Failure to do so may,
in the sole discretion of District, result in the forfeiture of the Bid Guarantee. The surety supplying
the bond must be an admitted surety insurer, as defined in Code of Civil Procedure Section
995.120, authorized to do business as such in the State of California and satisfactory to the
District. The Performance Bond and the Payment Bond shall be for one hundred percent (1 00%)
of the Contract Price.

29. REQUEST FOR SUBSTITUTIONS

The successful bidder shall comply with the substitution request provisions set forth in the Special
Conditions, including any deadlines for substitution requests which may occur prior to the bid
opening date.

30. SALES AND OTHER APPLICABLE TAXES, PERMITS, LICENSES AND FEES

Contractor and its subcontractors performing work under this Contract will be required to pay
California sales tax and other applicable taxes, and to pay for permits, licenses and fees required

INSTRUCTIONIg TO BIDDERS
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C. Clearly identify the specific District staff determination or recommendation being
protested.

D. Specify, in detail, the grounds of the protest and the facts supporting the protest; and
E. Include all relevant, supporting documentation-with the protest at time of filing.
If the protest does not comply with each of these requwements it erI be rejected as invalid.

If the protest is valid, the District’s Purchasing Director, or other designated District staff member,
shall review the basis of the protest and all relevant information. The Purchasing Director will
provide a written decision to the protestor. The protestor may then appeal the decision of the
Purchasmg Director to the Assistant Superintendent of Busmess

21 WORKERS COMPENSATION -
Each bidder shall submit the Contractor's Certiﬁcate‘Regarding Workers’ Cornpensaticn form.
22. IRAN CONTRACTING ACT OF 2010

In accordance with Public Contract Code Section 2200 et seq., the District requires that any
person that submits a bid or proposal or otherwise proposes to enter into or renew a contract with
the District with respect to goods or services of one million dollars ($1,000 000) or more, certify
at the time the bid is submitted or the contract is renewed, that the person is not identified ona
list created pursuant to subdivision (b) of.the Public Contract Code Section 2203 as a person
engaging in investment activities in Iran described in subdivision (a) of Public Contract Code
Section 2202.5, or as a person described in subdivision (b) of the Public Contract Code Section
2202.5, as applicable.

The form of such Iran Contracting Act Certificate is included with the bid package and must be
signed and dated under penalty of perjury.

23. NON-COLLUSION DECLARATION

Bidders on all public works contracts are required to submit a declaration of non,—lcollusion with
their bid. This form is included with the bid package and must be signed and dated under penaity
of perjury. i

24, SUBSTITUTION OF SECURITY

The Contract Documents call for monthly progress payments based upon the percentage of the
Work completed. The District will retain five percent (5%) of each progress payment as provided
by the Contract Documents. At the request and expense of the successful bidder, the District will
substitute securities for the amount so retained in accordance with Public Contract Code Section
22300.

25. PREVAILING WAGES

The District has obtained.from the Director of the Department of Industrial Relations the general
prevailing rate of per diem wages in the locality in which this work is to be performed for each
craft or type of worker needed to execute the Contract. These rates are on file and available at

INSTRUCTIONS TO BIDDERS
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In the event of a discrepancy between the written amount of the Bid Price and the numerical
amount of the Bid Price, the written amount shall govern.. - :

15. WITHDRAWAL OF BID

Prior to bid opening, a Bid may be withdrawn by the bidder only by means of a wrltten request
signed by the bidder or its properly authorized representative. :

16. BASIS OF AWARD; BALANCED BIDS

The District shall award the Contract to the lowest responsible bidder submitting a responsive Bid.
The District may reject any Bid which, in its opinion when compared to other bids received or to
the District’s internal estimates, does not accurately reflect the cost to perform the Work. The
District may reject as non-responsive any bid which unevenly weights or allocates costs, mcludmg
but not limited to overhead and profit to one or more particular bid items.

17.‘DISQUALIFICATION OF BIDDERS; INTEREST IN MORE THAN ONE BID .

No bidder shall be allowed to make, submit or be interested in more than one bid. However, a
person, firm, corporation or other entity that has submitted a subproposal to a bidder, or that has
quoted prices of materials to a bidder, is not thereby disqualified from submitting a subproposal
or quoting prices to other bidders submitting a bid to the District. ‘No person, firm, corporation, or
other entity may submit subproposal to a bidder, or quote prices of materials to a bidder, when
also submitting a prime bid on the same Project.

18. INSURANCE REQUIREMENTS

The successful bidder shall procure the i insurance in the form and in the amount specified in the
Contract Decuments.

19. AWARD PROCESS

Once all Bids are opened and reviewed to determine the lowest responsive and responsible
bidder, the District Board may award the Contract. The apparent successful bidder should begin
to prepare the following documents (1) the Performance Bond; {(2) the Payment Bond; and (3)
the required insurance certifi cates and endorsements. Once the District notifies the bidder of the
award, the bidder will have ten (10) consecutive calendar days from the date of this notn" cation to
execute the Contract and supply the District with all of the required documents and certifi cations.
Regardless of whether the bidder supplies the required documents and certifications in a timely
manner, the Contract time will begin to run ten (10) calendar days from the date of the notification.
Once the District receives all of the properly drafted and executed documents and certifications
from the bidder, the District shall issue a Notice to Proceed to that bidder. <

20. FILING OF BID PROTESTS

Bidders may file a “prbtest” of a Bid with the District's Difector of Purc‘hésing.‘ In order for a
bidder's protest to be considered valid, the protest must:

A. Befiled in Writing within five (5) calendar days after the bid opening date.

B.. Clearly identify the specific irregularity or apcusf:ltion.

INSTRUCTIONS TO BIDDERS
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therefrom. The Bid shall be executed by the designated joint venturer or partner on behalf of the
joint venture or partnership in its legal name.

12. BID GUARANTEE (BOND)

Each bid shall be accompanied by: (a) cash; (b) a certified check made payable to the District; (c)
a cashier's check made payable to the District; or (d).a bid bond payable to the District executed
by the bidder as principal and surety as obligor in an amount not less than 10% of the maximum
amount of the bid. Personal sureties and unregistered surety companies are unacceptable. The
surety insurer shall be California admitted surety insurer, as defined in Code of Civil Procedure
Section 995.120. The cash, check or bid bond shall be given as a guarantee that the bidder shall
execute the Contract if it be awarded to the bidder, shall provide the payment and performance
bonds and insurance certificates and endorsements as required herein within ten (10) calendar
days after notification of the award of the Contract to the bidder. -Failure to provide the required
documents may result in forfeiture of the bidder’s bid deposit or bond to the District and the District
may award the Contract to the next lowest responsible bidder or may call for new bids. No interest
shall be paid on funds deposited with the District. District will return the security accompanying
the bids of all unsuccessful bidders no later than 60 calendar days after award of the contract.

13. SUBMISSION OF SEALED BIDS

Once the Bid and supporting documents have been completed and signed as set forth herein,
they shall be placed, along with the Bid Guarantee and other required materials in an envelope,
sealed, addressed and delivered or mailed, postage prepaid to the District at the place and to the
attention of the person indicated in the Notice Inviting Bids. No oral or telephonic bids will be
considered. No forms transmitted via the Internet, e-mail, facsimile, or any other electronic means
will be considered unless specifically authorized by District as provided herein. The envelope
shall also contain the following in the lower left-hand corner thereof:

Bid of [Bidder's Name)
For Bid No. 133-25 District Wide Roof Maintenance

Only where expressly permitted in the Notice Inviting-Bids, may bidders submit their bids via
electronic transmission pursuant to Public Contract Code Sections 1600 and 1601. The
acceptable method(s) of electronic transmission shall be stated in the Notice Inviting Bids. District
reserves the right to not accept electronically transmitted bids where not specifically authorized in
the Notice Inviting Bids and may reject any bid not strictly complying with District's designated
methods for delivery.

14. DELIVERY AND OPENING OF BIDS

Bids will be received by the District at the address shown in-the Notlce Inviting Bids up to the date
and time shown therein. The District will leave unopened any Bid received after the specified
date and time, and any such unopened Bid will be returned to the bidder. It is the bidder's sole
responsibility to ensure that its Bid is received as specified. Bids may be submltted earlier than
the dates(s) and time(s) indicated.

Bids will be opened at the date and time stated in the Notice Inviting Bids, and the amount of each
Bid will be read aloud and recorded. All bidders may, if they desire, attend the opening of Bids.
The District may in its sole discretion, elect to postpone the opening of the submitted Bids. District
reserves the right to reject any or all Bids and to waive any informality or irregularity in any Bid.

INSTRUCTIONS TO BIDDERS
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8. DESIGNATION OF SUBCONTRACTORS

Bidder shall set forth the name, address of the place of business,-and contractor. license number
of each subcontractor who will perform work, labor, furnish materials or render services to the
bidder on said contract and each subcontractor licensed by the State of California who, under
subcontract to bidder, specially fabricates and installs a portion of the Work described in the
Drawings and Specifications in an amount in excess of one half of one percent (0.5%) of the total
bid price, and shall indicate the portion of the work to be done by such subcontractor ‘in
accordance with Public Contract Code Section 41 04.

¢

9. LICENSING REQUIREMENTS

Pursuant to Section-7028.15 of the Business and Professions Code and Section.3300 of the
Public Contract Code, all bidders must possess proper licenses for performance of this Contract.
Subcontractors must possess the appropriate licenses for each specialty subcontract. Pursuant
to Section 7028.15 of the Business and Professions Code, the District shall consider any bid
submitted by a contractor not currently licensed in accordance with state law and pursuant to the
requirements found in the Contract Documents to be nonresponsive, and the District shall reject
the Bid. The District shall have the right to request, and bidders.shall provide within five (5)
calendar days, evidence satisfactory to the District of all valid license(s) currently held by that
bidder and each of the bidder’s subcontractors, before awarding the Contract.

Notwithstanding anything contained herein, if the Work involves federal funds, the Contractor shall
be properly licensed by the time the Contract is awarded; pursuant to the prowsmns of Public
Contract Code section 20103.5.

10. COMPLIANCE WITH CARB REGULATIONS

The District is a Public Works Awarding Body, as defined under Title 13 California Code of
Regulations section 2449(c)(46). Accordingly, Bidders must submit, with their Bids, a valid
Certificate of Reported Compliance ("“CRC") for the Bidder's and its listed subcontractors’ fleet
(including any applicable leased equipment or vehicles) . Bidder must complete and submit the
Fleet Compliance Certification, on the form included in the bid package." Failure to provide a valid
CRC far the Bidder's fleet, and for the fleets of all listed subcontractors, or failure to complete the
Fleet Comphance Certification, may render the Bid non- responswe

11. SIGNING OF BIDS

All Bids submitted shall be executed by the bidder or its authorized representative. Bidders may
be asked to provide evidence in the form of an authenticated resolution of its Board- of Directors
or a Power of Attorney evidencing the capacity of the person signing the Bid to bind the bidderto
each Bid and to any Contract arising therefrom.

If a bidder is a joint venture or partnership, it may be asked to submit an authenticated Power of
Attorney executed by each joint venturer or partner appointing and designating one of the joint
venturers or partners as a management sponsor to execute the Bid on behalf of bidder. Only that
joint venturer or partner shall execute the Bid. The Power of Attorney shall also: (1) authorize
that particular joint venturer.or partner to act for and bind bidder in all matters relating to the Bid;
and {2) provide that each venturer or partner shall be jointly and severally liable for.any and all of
the duties and obligations of bidder assumed under the Bid and under any Contract arising

INSTRUCTIONBS TO BIDDERS
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documents. If a Prospective Bidders becomes aware of any errors or omissions in any part of
the Contract Documents, it is the obligation of the Prospective Bidder to promptly bring it to the
attention of the District.

4. ADDENDA

The District reserves the right to revise the Contract Documents prior to the bid opening date.
Revisions, if any, shall be made by written Addenda. All addenda issued by the District shall be
included in the bid and made part of the Contract Documents. Pursuant to Public Contract Code
Section 4104.5, if the District issues an Addendum which includes material changes to the Project
less than 72 hours prior to the deadline for submission of bids, the District will extend the deadline
for submissicn of bids. The District may determine, in its sole discretion, whether an Addendum
warrants postponement of the bid submission date. Each prospective bidder shall provide District
a name, address and facsimile number to which Addenda may be sent, as well as a telephone
number by which the District can contact the bidder. Copies of Addenda will be furnished by
facsimile, first class mail, express mail or other proper means. of delivery without charge to all
parties who have obtained a copy of the Contract Documents and provided such current
information. - Please Note: Bidders are responsible for ensuring that they have received any and
all Addenda. To this end, each bidder should contact the Purchasing Department to verify that it
has received all Addenda issued, if any; prior to the bid opening.

5. ALTERNATE BIDS

If alternate bid items are called for in the Contract Documents, the time required for completion of
the alternate bid items has already been factored into the Contract duration and no additional
Contract time will be awarded for any of the alternate bid items. The District may elect to include
one or more of the alternate bid items, or to otherwise remove certain work from the Project scope
of work. Accordingly, each bidder must ensure that each bid item contains a proportionate share
of prof' it, overhead, and other costs or expenses which will be incurred by the bidder.

6. COMPLETION OF BID FORMS

Bids shall only be prepared using copies of the Bid Forms which are included in the Contract
Documents. The use of substitute bid forms other than clear and correct photocopies of those
provided by the District will not be permitted. Bids shall be executed by an authorized signatory
as described in these Instructions to Bidders. [n addition, bidders shall fill in all blank spaces
(including inserting “N/A” where applicable) and initial all interlineations, alterations, or erasures
to the Bid Forms. Bidders shall neither delete, madify, nor supplement the printed matter on the
Bid Farms nor make substitutions thereon. USE OF BLACK OR BLUE INK, INDELIBLE PENCIL
OR A TYPEWRITER [S REQUIRED. Deviations in the bid form may result in the bid being
deemed non-responsive. -

7. MODIFICATIONS OF BIDS

Each bidder shall submit its Bid in strict conformity with the requirements of the Contract
Documents. Unauthorized additions, modifications, revisions, conditions, limitations, exclusions
or provisions attached to a Bid may render it non-responsive and may cause its rejection. Bidders
shall neither delete, modify, nor supplement the printed matter on the Bid Forms, nor make
substitutions thereon. Oral, telephonic and electronic modifications will not be considered, unless
the Notice Inviting Bids authorizes the submission of electronic bids and modifications thereto and
such modifications are made in accordance with the Notice Inviting Bids.

INSTRUCTIONS TO BIDDERS
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NEWPORT-MESA UNIFIED SCHOOL DISTRICT
‘INSTRUCT-IONS TO BIDDERS
1 AVAILABILITY OF CONTRACT DOCUMENTS

Bids must be submltted to the Dlstr[ct on the Bld Forms whlch are a part of the Bid Package for
the Project. Prospective bidders may obtain one (1) complete set of Contract Documents at no
cost. Contract Documents may be obtained from the District at the location{s) and at the time(s)
indicated in the Notice Inviting Bids. Prospective bidders are encouraged to telephone in advance
to determine the availability of Contract Documents. Any applicable charges for the Contract
Documents are outlined in the Notice Inviting Bids.

The District may also make the Contract Documents available for review at one or more plan
rooms, as indicated in the Notice Inviting Bids. Please Note: Prospective bidders who choose to
review the Contract Documents at a plan room must contact the District to obtain the required
Contract Documents if they decide to submit a bid for the Project.

Any Addenda will be posted on the District's PlanetBids Web Portal. Failure to acknowledge
addenda may make a bid nonresponsive and not eligible for award of the contract.

2. EXAMINATION OF CONTRACT DOCUMENTS

At its own expense and prior to submitting its Bid, each Bidder shall visit the site of the proposed
work and fully acquaint itself with the conditions relating to the construction and labor required so
that the Bidder may fully understand the work, including but not limited to difficulties and
restrictions attending the execution of the work under the contract. Each Bidder shall carefully
examine the Drawings, and shall read the Specifications, Contract, and all other documents
referenced herein. Each Bidder shall also determine the local conditions which may in any way
affect the performance of the work, including local tax structure, contractors’ licensing
requirements, availability of required insurance, the prevailing wages and other relevant cost
factors, shall familiarize itself with all federal, state and local laws, ordinances, rules, regulations
and codes affecting the performance of the work, including the cost of permits and licenses
required for the work, and shall make such surveys and investigations, including investigations of
subsurface or latent physical conditions at the site or where work is to be performed as may be
required. Bidders are responsible for consulting the standards referenced in the Contract. The
failure or omission of any Bidder to receive or examine any contract documents, forms,
instruments, addenda, or other documents, or to visit the site and acquaint itself with conditions
there existing shall in no way relieve any Bidder from any obligation with respect to its Bid or to
the contract and no relief for error or omission will be given except as required under State law.
The submission of a Bid shall be taken as conclusive evidence of compliance with this Article.

3. INTERPRETATION OF CONTRACT DOCUMENTS

Prospective Bidders unclear as to the true meaning of any part of the Drawings, Specifications or
other proposed contract documents may submit to the Engineer of the District a written request
for interpretation. The prospective Bidder submitting the request is responsible for prompt
delivery. Interpretation of the Drawings, Specifications or other proposed contract documents will
be made only by a written addendum duly issued and a copy of such addenda will be mailed or
delivered to each prospective Bidder who has purchased a set of Drawings and Specifications.
The District will not be responsible for any other explanation or interpretations of the proposed

INSTRUCTIQNGS TO BIDDERS
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District shall award the contract for the Project to the lowest responsive, responsible Bidder as
determined by the District from the BASE BID PLUS ALLOWANCE. District reserves the right to
reject any or all bids or to waive any irregularities or informalities in any bids or in the bidding
process.

For further information, contact Emily Hughes, Coordinator Il Purchasing & Contracts at
erhughes@nmusd.us or 714-424-5086.

END OF NOTICE INVITING BIDS

NOTICE T(g BIDDERS
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Pursuant to Labor Code Section 1773, the District will obtain the prevailing rate of per diem wages
and the prevailing wage rate for holiday and overtime work applicable in Orange County from the
Director of the Department of Industrial Relations for each craft, classification, or type of worker
needed to execute this Contract. A copy of these prevailing wage rates may be obtained via the
internet at. www.dir.ca.gov/dlsr/.

In addition, a.copy of the prevailing rate of per diem wages will be made available at the District’s
Purchasing Department upon request. The successful bidder shall post a copy of the prevailing
wage rates at each- job site. It shall be mandatory upan the Bidder to whom the Contract.is
awarded, and upon any subcontractors, to comply with all Labor Code provisions, which include
but are not limited to the payment of not less than the said specified prevailing wage rates to .all
workers employed by them in the execution of the Contract, employment of apprentices, hours of
labor and debarment of contractors and subcontractors.

Pursuant to Labor Code sections 1725.5 and 1771.1, all contractors and subcontractors that wish
to bid on, be listed in a bid proposal, or enter into a Contract to perform public work must be
registered with the Department of Industrial Relations. No Bid will be accepted, nor any Contract
entered into without proof of the contractor's and subcontractors’ current registration with the
Department of Industrial Relations to perform public work. If awarded a Contract, the Bidder and
its subcontractors, of any tier, shall maintain active registration with the Department of Industrial
Relations for the duration of the Project.

This Project is subject to compliance monitoring and-enforcement by the Department of Industrial
Relations. In bidding on this Project, it shall be the Bidder's sole responsibility to evaluate and
include the cost of complying with all labor compllance requirements under this contract and
applicable law in its Bid.

The California Air Resources Board ("CARB”) implemented amendments to the [n-Use Off-Road
Diesel-Fueled Fleets Regulations (“Regulation™) which are effective on January 1, 2024 and apply
broadly to all self-propelled off-road diesel vehicles 25 horsepower or greater and other forms of
equipment used in California. A copy of the Regulation is, available at
https://iww2.arb.ca.gov/sites/default/files/barcu/regact/2022/off-roaddiesel/appa-1.pdf.  Bidders
are required to.comply with all CARB and Regulation requirements, including, without limitation,
all applicable sections of the Regulation, as codified in Title 13 of the California Code of
Regulations section 2449 et seq. throughout the term of the Project, Bidders must provide, with
their Bid, copies of Bidder's and all listed subcontractors the most recent, valid Certificate of
Reported Compliance (“CRC”) issued by CARB. Failure to prowde valid CRCs as reqmred herein
may render the Bid non-responsive.

Unless othenmse provided in the Instructions for Bidders, each Bidder.shall be a Iicensed
contractor pursuant to sections 7000 et seq. of the Business and Professions Code in the following
classification(s) throughout the time it submits its Bld and for the duration of the contract: B or
C39 .

Substitution requests shall be made within 35 calendar days after the award of the contract:
Pursuant to Public Contract Code Section 3400(b), the District may make findings designating
that certain additicnal materials, methods or services by specific brand or trade name cther than
those listed in the Standard Specifications be used for the Project. Such findings, if any, as weli
as the materials, methods or services and their specific brand or trade names that must be used
for the Project may be found in the Special Conditions.

NOTICE Tg BIDDERS
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NEWPORT-MESA UNIFIED SCHOOL DISTRICT
NOTICE INVITING BIDS

NOTICE IS HEREBY GIVEN that the Newport-Mesa Unified School District (“District”) invites and
will receive sealed Bids up to but not later than 2:00 p.m. on Wednesday, June 25", 2025 at the
office of the Purchasing Department, located at 2985 Bear Street, Costa Mesa, California 92626,
for the furnishing to District of all labor, equipment, materials, tools, services, transportation,
permits, utilities, and all other items necessary for District Wide Roof Maintenance Bid No. 133-
25 (the “Project”). At said time, Bids will be publicly opened and read aloud at the Purchasing
Department. Bids received after said time shall be returned unopened. Bids shall be valid for a
period of 90 calendar days after the Bid opening date.

Bids must be submitted on the District's Bid Forms. Bidders may obtain a copy of the Contract
Documents from the District's PlanetBids Web Portal at:

https://vendors.planetbids.com/portal/46422/portal-home

or by contacting the Purchasing Department at 714-424-5086. To the extent required by section
20103.7 of the Public Contract Code, upon request from a contractor plan room service, the
District shall provide an electronic copy of the Contract Documents at no charge to the contractor
plan room.

It is the responsibility of each prospective bidder to download and print all Bid Documents for
review and to verify the completeness of Bid Documents before submitting a bid. Any Addenda
will be posted on the District's PlanetBids Web Portal. It is the responsibility of each prospective
bidder to check District’s PlanetBids Web Portal on a daily basis through the close of bids for any
applicable addenda or updates. The District does not assume any liability or responsibility based
on any defective or incomplete copying, excerpting, scanning, faxing, downloading or printing of
the Bid Documents. Information on the District's PlanetBids Web Portal may change without
notice to prospective bidders. The Contract Documents shall supersede any information posted
or transmitted by the District's PlanetBids Web Portal.

Each Bid shall be accompanied by cash, a certified or cashier's check, or Bid Bond secured from
a surety company satisfactory to the District, the amount of which shall not be less than ten
percent (10%) of the submitted Total Bid Price, made payable to the Newport-Mesa Unified
School District as bid security. The bid security shall be provided as a guarantee that within five
(5) working days after the District provides the successful bidder the Notice of Award, the
successful Bidder will enter into a contract and provide the necessary bonds and certificates of
insurance. The bid security will be declared forfeited if the successful Bidder fails to comply within
said time. No interest will be paid on funds deposited with District.

The successful Bidder will be required to furnish a Faithful Performance Bond and a Labor and
Material Payment Bond each in an amount equal to one hundred percent (100%) of the Contract
Price. Each bond shall be in the forms set forth herein, shall be secured from a surety company
that meets all State of California bonding requirements, as defined in California Code of Civil
Procedure Section 995.120, and that is a California admitted surety insurer.

Pursuant to Section 22300 of the Public Contract Code of the State of California, the successful

Bidder may substitute certain securities for funds withheld by District to ensure its performance
under the contract.

NOTICE Tg BIDDERS
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If awarded the contract, the undersigned agrees that there shall be paid by the undersigned and
by all subcontractors to all laborers, workers and mechanics employed in the execution of such
cohtract no less than the prevailing wage rate within Orange County for each craft, classification,
or type of worker needed to complete the Work contemplated by this contract as established by
the Director of the Department of Industrial Relations. A copy of the prevailing rate of per diem
wages are on file at the District’s Administration Office and shall be made available to interested
parties upon request.

Enclosed find cash, bidder's bond, or cashier's or certified check No. .from the

Bank in the amount of , which is not
less than ten percent (10%) of this bid, payable to Newport-Mesa Unified School District as bid
security and which is given as a guarantee that the undersigned will enter into a contract and
provide the necessary bonds and certificates of insurance if awarded thé Work.

The bidder furthermore agrees that in case of bidder's default in executing said contract and
furnishing required bonds and ceriificates of insurance, the cash, bidder's bond, or cashier's or
certified check accompanying this proposal and the money payable thereon shall become and
shall remain the property of the Newport-Mesa Unified School District.

Bidder is an individual , Or corporation X , or partnership , organized under
the laws of the State of California

Bidder confirms license(s) required by California State Contractor’s License Law
for the performance of the subject project are in full effect and proper order. The following are the
Bidder's applicable license number(s), with their expiration date(s) and class of license(s):

572160 12/31/2026 C39

If the Bidder is a joint venture, each member of the Jomt venture must include the required
licensing information.

Sureties that will furnish the Faithful Performance Bond and the Labor and Material Payment
Bond, in the form specified herein, in an amount equal to one hundred percent (100%) of the
contract price within ten (10) working days from the date the District provides the successful bidder
the Notice of Award. Sureties must meet all of the State of California bonding requirements, as
defined in California Code of Civil Procedure Section 995.120 and must be authorized by the
State of California. )

The insurance company or companies to provide the insurance required in the contract
documents must have a Financial Strength Rating of not less than “A-" and a Financial Size
Category of not less than “Class VI’ accordlng to the latest Best Key Rating Guide. At the sole
discretion of the District, the District may waive the Financial Strength Ratlng and the Financial
Size Category classifications for Workers’ Compensation insurance. ;

e

The undersigned acknowledges receipt, understanding and full consideratior;_of the fallowing
addenda to the Contract Documents.

Addenda No.

BID SCHEDULE
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Addenda No.

Addenda No.

1. Attached is the required bid security in the amount of not less than 10% of the Total Bid
Price.

2. Attached is the completed Contractor's Certificate Regarding Workers' Compensation
form.

3. Attached is the completed Iran Contracting Act Certificate form.

4. Attached is the completed Public Works Contractor Registration Certification form.
5. Attached is the completed Designation of Subcontractors form.

6. Attached is the completed Information Required of Bidders form.

7. Attached is the Asbestos-Free Material Certification.

8. Attached is the Recycled Content Certification.

9. Attached is the Contractor & Subcontractor Fingerprinting Requirements form.

10. Attached is the Drug-Free Workplace Certificate.

11. Attached is the Contractor's Certificate Regarding Alcoholic Beverage and Tobacco-Free
Campus Policy.

12. Attached is the fully executed Non-Collusion Declaration form
13. Attached is the fully executed Fleet Compliance Certification.
14. Attached is Exhibit A — Bid Form Calculator Worksheet.
15. Attached is Exhibit D — Qualified Contractors Form.
| hereby certify under penalty of perjury under the laws of the State of California, that all of the

information submitted in connection with this Bid and all of the representations made herein are
true and correct.

Name of Bidder AAA Roofing and Waterproofing

Signature k/ //P
LRSS

Name and Title Jerrid Hermann Salesperson

Dated \ I’V\" \’L\/

BID SC1I-:5EDULE
61730.00001\33136164.1



CONTRACTOR'’S CERTIFICATE REGARDING
WORKERS’ COMPENSATION

| am aware of the provisions of Section 3700 of the Labor Code which require every employer to
be insured against liability for workers’ compensation or to undertake self-insurance in

accordance with the provisions of that code, and | will comply with such provisions before
commencing the performance of the work of this Contract.

Name of Bidder AAA Roofing and Waterproofing

Signature )(-J/ M/
O

Name and Title Jerrid Hermann

Dated L [1"“7 l’l)/

CONTRACTOR’S CERTIFICATE REGARDING
WORKERS C?;ﬂPENSATION
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IRAN CONTRACTING ACT CERTIFICATION
(Public Contract Code section 2200 et seq.)

As required by California Public Contract Code Section 2204, the Contractor certifies subject to
penalty for perjury that the option checked below relating to the Contractor’s status in regard to
the Iran Contracting Act of 2010 (Public Contract Code Section 2200 et seq.) is true and correct:

™ The Contractor is not:

(1) identified on the current list of person and entities engaged in investment activities
in Iran prepared by the California Department of General Services in accordance
with subdivision (b) of Public Contract Code Section 2203; or

(2) a financial instruction that extends, for 45 days or more, credit in the amount of
$20,000,000 or more to any other person or entity identified on the current list of
persons and entities engaging in investment activities in Iran prepared by the
California Department of General Services in accordance with subdivision (b) of
Public Contract Code Section 2203, if that person or entity uses or will use the
credit to provide goods or services in the energy sector in Iran.

[] The District has exempted the Contractor from the requirements of the Iran Contracting

Act of 2010 after making a public finding that, absent the exemption, the District will
be unable to obtain the goods and/or services to be provided pursuant to the Contract.

[] The amount of the Contract payable to the Contractor for the Project does not exceed
$1,000,000.

Signature: M
O

Printed Name: Jérrid Hermann

Title: Sales Person

Firm Name: AAA Roofing and Waterproofing

Date: e \17\1, 5/

T

Note: In accordance with Public Contract Code Section 2205, false certification of this form shall
be reported to the California Attorney General and may result in civil penalties equal to the
greater of $250,000 or twice the Contract amount, termination of the Contract and/or ineligibility
to bid on contracts for three years.

IRAN CONTRACTING1 ACT CERTIFICATION
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FLEET COMPLIANCE CERTIFICATION

Bidder hereby acknowledges that they have reviewed the California Air Resources Board's
policies, rules and regulations and are familiar with the requirements of Title 13, California Code
of Regulations, Division 3, Chapter 9, effective on January 1, 2024 (the “Regulation”). Bidder
hereby certifies, subject to penalty for perjury, that the option checked below relating to the
Bidder's fleet, and/or that of their subcontractor(s) (“Fleet”) is true and correct:

X

O

The Fleet is subject to the requirements of the Regulation, and the appropriate
Certificate(s) of Reported Compliance have been attached hereto.

The Fleet is exempt from the Regulation under section 2449.1(f)(2), and a signed
description of the subject vehicles, and reasoning for exemption has been attached hereto.

Bidder and/or their subcontractor is unable to procure R99 or R100 renewable diesel fuel
as defined in the Regulation pursuant to section 2449.1(f)(3). Bidder shall keep detailed
records describing the normal refueling methods, their attempts to procure renewable
diesel fuel and proof that shows they were not able to procure renewable diesel (i.e., third
party correspondence or vendor bids).

The Fleet is exempt from the requirements of the Regulation pursuant to section 2449(i)(4)
because this Project has been deemed an Emergency, as defined under section
2449(c)(18). Bidder shall only operate the exempted vehicles in the emergency situation
and records of the exempted vehicles must be maintained, pursuant to section 2449(i)(4).

The Fleet does not fall under the Regulation or are otherwise exempted, and a detailed
reasoning is attached hereto.

Name of Bidder: AAA Roofing and Waterproofing

Signature:
O O
Name: Jerrid Hermann
Title: Salesperson
\ l ,>l r
Date: v "U\

FLEET COMPLIANCE CERTIFICATION
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PUBLIC WORKS CONTRACTOR REGISTRATION CERTIFICATION

If this bid is due on or after March 1, 2015, then pursuant to Labor Code sections 1725.5 and
1771.1, all contractors and subcontractors that wish to bid on, be listed in a bid proposal, or enter
into a contract to perform public work must be registered with the Department of Industrial
Relations. See http://www.dir.ca.gov/Public-Works/PublicWorks.html for additional information.

No bid will be accepted, nor any contract entered into without proof of the contractor's and
subcontractors’ current registration with the Department of Industrial Relations to perform public

work.

Bidder hereby certifies that it is aware of the registration requirements set forth in Labor Code
sections 1725.5 and 1771.1 and is currently registered as a contractor with the Department of

Industrial Relations.

Name of Bidder: AAA Roofing and Waterproofing

DIR Registration Number: 1000992273

Bidder further acknowledges:
1. Bidder shall maintain a current DIR registration for the duration of the project.
2. Bidder shall include the requirements of Labor Code sections 1725.5 and 1771.1 in its
contract with subcontractors and ensure that all subcontractors are registered at the time
of bid opening and maintain registration status for the duration of the project.

3. Failure to submit this form or comply with any of the above requirements may result in a
finding that the bid is non-responsive.

Name of Bidder AAA Roofing and Waterproofing

Signature L\\[ /Q
DO

Name and Title Jerrid Hermann Salesperson

Dated . ! V5 ’ '7/\/

PUBLIC WORKS CONTRACTOR
REGISTRATION CERTIFICATION
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BID BOND

The makers of this bond are, AAA Roofing & Walterproofing LLC

, as Principal, and _Everest Reinsurance Company

, as Surety and are held and firmly bound unto the
NEWPORT-MESA UNIFIED SCHOOL DISTRICT, hereinafter called the District, in the penal sum
of TEN PERCENT (10%) OF THE TOTAL BID PRICE of the Principal submitted to District for the
work described below, for the payment of which sum in lawful money of the United States, well
and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and
assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the
accompanying bid dated June 25th , 20 _25 , for Bid No. 133- District Wide Roof
Maintenance.

If the Principal does not withdraw its bid within the time specified in the Contract
Documents; and if the Principal is awarded the Contract and provides all documents to the District
as required by the Contract Documents; then this obligation shall be null and void. Otherwise,
this bond will remain in full force and effect.

Surety, for value received, hereby stipulates and agrees that no change, extension
of time, alteration or addition to the terms of the Contract Documents shall in affect its obligation
under this bond, and Surety does hereby waive notice of any such changes.

In the event a lawsuit is brought upon this bond by the District and judgment is
recovered, the Surety shall pay all litigation expenses incurred by the District in such suit, including
reasonable attorneys’ fees, court costs, expert witness fees and expenses.

IN WITNESS WHEREOF, the above-bound parties have executed this instrument
under their several seals this _25th day of June , 20 25 | the name and
corporate seal of each corporation.

(Corporate Seal) AAA Roofing & Waterproofing LLC

Contractor/Principal

B Jige
0>
Title: _Cegurc€  Sare)

Everest Reinsurance Company

Surety

By: Q/‘/”

Attorney-in-Fact

(Attach Attorney-in-Fact Certificate) Title: Aaron Michael Steffey, Attorney-in-Fact

The rate of premium on this bond is __$7.00 per thousand.
The total amount of premium charges, $
(The above must be filled in by corporate attorney)

BID BOND
-21-
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THIS IS A REQUIRED FORM
Any claims under this bond may be addressed to:

(Name and Address of Surety) Everest Reinsurance Company
100 Everest Way
Warren, NJ 07059
(Name and Address of Agent or Propeller, Inc.

Representative for service of

process in California, if different

from above)

(Telephone number of Surety and (908) 604-3000

Agent or Representative for service

of process in California)

BID BOND
-22 -
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/4 everest’

POWER OF ATTORNEY
EVEREST REINSURANCE COMPANY

KNOW ALL PERSONS BY THESE PRESENTS: That Everest Reinsurance Company, a corporation of the State of Delaware (“Company”) having its principal
office located at Warren Corporate Center, 100 Everest Way, Warren, New Jersey, 07059, do hereby nominate, constitute, and appoint:

Aaron Michael Steffey, Kenneth Scott Fontana

its true and lawful Attorney(s)-in-fact to make, execute, attest, seal and deliver for and on its behalf, as surety, and as its act and deed, where required, any
and all bonds and undertakings in the nature thereof, for the penal sum of no one of which is in any event to exceed UNLIMITED, reserving for itself the full
power of substitution and revocation.

Such bonds and undertakings, when duly executed by the aforesaid Attorney(s)-in-fact shall be binding upon the Company as fully and to the same extent as
if such bonds and undertakings were signed by the President and Secretary of the Company and sealed with its corporate seal.

This Power of Attorney is granted and is signed by facsimile under and by the authority of the following Resolutions adopted by the Board of Directors of
Company (“Board”) on April 21, 2016:

RESOLVED, that the President, any Executive Vice President, and any Senior Vice President are hereby appointed by the Board as authorized to
make, execute, seal and deliver for and on behalf of the Company, any and all bonds, undertakings, contracts or obligations in surety or co-surety with others
and that the Secretary or any Assistant Secretary of the Company be and that each of them hereby is authorized to attest to the execution of any such bonds,
undertakings, confracts or obligations in surety or co-surety and attach thereto the corporate seal of the Company.

RESOLVED, FURTHER, that the President, any Executive Vice President, and any Senior Vice President are hereby authorized to execute powers
of attorney qualifying the attorney named in the given power of attorney to execute, on behalf of the Company, bonds and undertakings in surety or co-surety
with others, and that the Secretary or any Assistant Secretary of the Company be, and that each of them is hereby authorized to attest the execution of any
such power of attorney, and to attach thereto the corporate seal of the Company.

RESOLVED, FURTHER, that the signature of such officers named in the preceding resolutions and the corporate seal of the Company may be
affixed to such powers of attorney or to any certificate relating thereto by facsimile, and any such power of attorney or certificate bearing such facsimile
signatures or facsimile seal shall be thereafter valid and binding upon the Company with respect to any bond, undertaking, contract or obligation in surety or
co-surety with others to which it is attached.

IN WITNESS WHEREOF, Everest Reinsurance Company has caused their corporate seals to be affixed hereto, and these presents to be signed by their duly
authorized officers this 14™ day of April 2025.

Everest Reinsurance Company

"

By: Anthony Romano, Senior Vice President

On this 14th day of April 2025 before me personally came Anthony Romano, known to me, who, being duly sworn, did execute the above instrument; that he
knows the seal of said Company; that the seal affixed to the aforesaid instrument is such corporate seal and was affixed thereto; and that he executed said
instrument by like order.

LINDA ROBINS

Notary Public, State of New York L )

No 01R06239736 Aoes o Y R
Qualified in Queens County -

Term Expires April 25, 2027

Linda Robins, Notary Public
I, Sylvia Semerdjian, Secretary of Everest Reinsurance Company do hereby certify that | have compared the foregoing copy of the Power of Attorney and
affidavit, and the copy of the Section of the bylaws and resolutions of said Corporation as set forth in said Power of Attorney, with the ORIGINALS ON FILE IN
THE HOME OFFICE OF SAID CORPORATION, and that the same are correct transcripts thereof, and of the whole of the said originals, and that the said
Power of Attorney has not been revoked and is now in full force and effect.

IN WITNESS WHEREOF, | have hereunto set my hand and affixed the seal of said Company, this 25th day of June 202@ :

S

By: Sylvia Semerdjian, Secretary

ES 00 01 04 16



Everest Reinsurance Company ~
461 5 Avenue — 4™ Floor New
York, N.Y. 10017

LVERESN

SURETY BOND SEAL ADDENDUM
EVEREST REINSURANCE COMPANY

Due to logistical issues associated with the use of traditional seals during the COVID-19
pandemic, Everest Reinsurance Company (‘Everest”) has authorized its Attorney-in-Fact to affix
Everest's corporate seal to any bond executed on behalf of Everest by any such Attorney-in-Fact
by attaching this Addendum to said bond.

To the extent this addendum is attached to a bond that is executed on behalf of Everest by its
Attorney-in-Fact, Everest hereby agrees that the seal below shall be deemed affixed to said bond
to the same extent as if its raised corporate seal was physically affixed to the face of the bond.

Dated this 7™ day of April 2020.

EVEREST REINSURANCE COMPANY

'Anthony Romano - Vice President & Global Head of Surety




DESIGNATION OF SUBCONTRACTORS

In compliance with the Subletting and Subcontracting Fair Practices Act of the Public Contract Code of the State of
California, each bidder shall set forth below: (a) the name and the location of the place of business, (b) CSLB contractor license number,
(c) DIR registration number, and (d) the portion of the work which will be done by each subcontractor who will perform work or labor or
render service to the Contractor in or about the construction of the work in an amount in excess of one-half of one percent (1/2%) of
the Contractor's Total Bid Price. Notwithstanding the foregoing, if the work involves the construction of streets and highways, then the
Contractor shall list each subcontractor who will perform work or labor or render service to Contractor in or about the work in an amount
in excess of one-half of one percent (1/2%) of the Contractor’'s Total Bid Price. No additional time shall be granted to provide the below

requested information.

If no subcontractor is specified, for a portion of the work, or if more than one subcontractor is specified for the same
portion of Work, to be performed under the Contract in excess of one-half of one percent (1/2%) of the Contractor's Total Bid Price or
$10,000, whichever is greater if the work involves streets or highways, then the Contractor shall be deemed to have agreed that it is
fully qualified to perform that Work, and that it shall perform that portion itself.

Work to be done by
Subcontractor

Name of Subcontractor

Location of Business

CSLB Contractor
License Number

DIR Registration
Number

61730.00001133136164.1
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Work to be done by
Subcontractor

Name of Subcontractor

Location of Business

CSLB Contractor
License Number

DIR Registration
Number
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Work to be done by
Subcontractor

Name of Subcontractor

Location of Business

CSLB Contractor
License Number

DIR Registration
Number

61730.00001133136164.1
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Work to be done by
Subcontractor Name of Subcontractor

Location of Business

CSLB Contractor
License Number

DIR Registration
Number

Name of Bidder AAA Roofing and Waterproofing

Signature \/\:\4? _j
dO

Name and Title Jerrid Hermann Salesperson

Dated LA'}/ %/

DESIGNATION OF 2SBUBCC)NTRACTORS

61730.00001\33136164.1




INFORMATION REQUIRED OF BIDDERS

A. INFORMATION ABOUT BIDDER

[**Indicate not applicable (“N/A") where appropriate.**]

NOTE: Where Bidder is a joint venture, pages shall be duplicated, and informatigﬁ provided for
all parties to the joint venture.

1.0

2.0

3.0

4.0

50

- 6.0

7.0

Name of Bidder: AAA Roofing and Waterproofing

Type, if Enﬁty; Limited Liability Corporation

Bidder Address: 891 lowa Ave, Riverside, CA 92507

N/A 951-82-0213

Facsimile Number Telephone Number

How many years has Bidder's organization been in business as a Contractor?
35 ’

How many years has Biddéer's organization been in business under its present name?
4 .

51  Under what other or former names has Bidders organization operated?
AAA Roofing by Gene ’ ’

If Bidder's organization is a corporation, answer the following:

6.1. Date of Incorporation: 12/17/1908

6.2 State of Incorparation; California

6.3 President's Name: Tyler Vaske

~ 6.4  Vice-President's Name(s): Jimmy Apodaca

6.5  Secretary’s Name: NA

6.6 Treasurer's Name: n/A

If an individual or a partnership, answer the following:

7.1 Date of Organization: wA

7.2 Name and address of all partners (state whether general or limited
partnership):; nfa

INFORMATION RE%léJIRED OF BIDDERS
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8.0 If other than a corporation or partnership, describe organization and name principals:_
nfa

9.0 List other states in which Bidder's organization is legally qualified to do business.
Arizona, ldaho, Nevada

10.0 What type of work does the Bidder normally perform with its own forces?
Commerical Roofing

t 11.0 | Héé Bidder éver failed td complete any ‘Work awarded to it? If so, note when, where,
and why: no .

12.0 Within the last five years, has any officer or padﬁer of Bidder's organization ever been
an officer or partner of another organization when it failed to complete a contract? If
so, attach a separate sheet of explanation; no

13.0 List Trade References: Beacon; Brennan Scott; brennan.scott@becn.com; 1244 N Anaheim Blvd, Anaheim,
CA 92801; (909)501-7782 - ABC Supply Co; Denise Keller; denise.keller@abcsupply.com; 3231 Peck Roadm Monrovia
CA 91016; (626)821-0807 . g

14.0 List Bank References (Bank and Branch Address):_JP Morgan Chase P.O. Box 182051
Columbus, OH 43218 ; paulj.hahn@jpmorgan.com

15.0 Name of Bonding Company and Name and Address of Agent:

.-Evarst National Insurance Company; 100 Everest Way, Warren Corporate Center, Warren, N.J 07059
Jamie Brigas (314) 988-1992

INFORMATION RE%BJIRED OF BIDDERS
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B. LIST OF CURRENT PROJECTS (BACKLOG)

[**Duplicate Page if needed for listing additional current projects.*”]

Description of

Completion Date

Cost of Bidder's"

Project

Bidder's Work Work
2700 Mission College Blvd Active - $1 72,4:00.00
Terreno Foothill 3 ‘Re-roof Construction |Active” $190,800.0
Del Amo Fashion Re-roof Construction | Active $700,000.00
Del Amo Fashion Center ™ | o oo Gonstruction | Active $264,000.00
O R 2o’ " | Re-roof Construction | Active ( $322,0}50.00
6221 El Ca':lrl‘nino ﬁe-roof C.onstruction Active $646,100.00

61730.00001133136164.1
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C. LIST OF COMPLETED PROJECTS - LAST THREE YEARS
[**Duplicate Page if needed for listing additional completed projects.**]

Please include only those projects which are similar enough to demonstrate Bidder's ability to
perform the required Work.

Project Client Description of Period of Cost of Bidder's
Bidder's Work Performance Work
Moronge Hotel Tower . .
Casinog Reroof Re-roof construction | 12/18/2024-02/28/2025 |$349,800.00
Grossmant Center | Re-roof construction | 11/11/2025-03/25/2025 | $604,029.00

Barnes and Noble

2095 S Archibald Re-roof construction | 11/07/2024-01/31/2025 |$465,500.00

PS-1la-Mcmahon Mendoza | Re-roof construction | 10/21/2024-01/31/2025/ $147,250.00

Grossmont Center Re-roof construction | 09/27/2024-03/25/2025| $189,250.00

Menifee Town Center | Re-roof construction |09/18/2024-12/31/2024 |$225,521.00

INFORMATION REQUIRED OF BIDDERS
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D. EXPERIENCE AND TECHNICAL QUALIFICATIONS QUESTIONNAIRE

Personnel:

The Bidder shall identify the key personnel to be assigned to this project in a management,
construction supervision or engineering capacity.

1. List each person’s job title, name and percent of time to be allocated to this project:

Jerrid Hermann Salesperson 50%

Ricardo Romero Service Coordinator 50%

2. Summarize each person’s specialized education:;

Jerrid - Bachelors in religous studies

Ricardo - Bachelors in Music Education, Enphase/Unirac/Tesla Electrical Engineering certified,

CA Public Notary, data analyst certification

3. List each person’s years of construction experience relevani_fd the pr6jeqt:

Ricardo -3

Jerrid - 14

4. Summarize such experience:

Ricardo - residential solar project coordination, commercial roofing coordination

Jerrid - sales and project manager for residential and commerical construction

Bidder agrees that personnel named in this Bid will remain on this Project until completion of all
relevant Work, unless substituted by personnel of equivalent experience and qualifications
approved in advance by the District.

Changes Occurring Since Prequalification
If the District conducted a prequalification and if any substantive changes have occurred since

Bidder submitted its prequalification package for this Project, Bidder shall list them below. If none
are listed, Bidder certifies that no substantive changes have occurred.

INFORMATION RE%%.IIRED OF BIDDERS

61730.00001133136164.1



Additional Bidder’'s Statements:
If the Bidder feels that there is additional information which has not been included in the

questionnaire above, and which would contribute to the qualification review, it may add that
information in a statement here or on an attached sheet, appropriately marked:

E. VERIFICATION AND EXECUTION
These Bid Forms shall be executed only by a duly authorized official of the Bidder:
| declare under penalty of perjury under the laws of the State of California that the foregoing

information is true and correct;

Name of Bidder AAA Roofing and Waterproofing

Signature M
o)

Name and Title Jerrid Hermann Salesperson

( lf\:) ] 1,\/

Dated

INFORMATION RE%I&IIRED OF BIDDERS
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RECYCLED CONTENT CERTIFICATION

The undersigned declares that he or she is the person who executed the bid for the District Wide
Roof Maintenance, Bid No. 133-25 (hereinafter referred to as the “Project”), and submitted it to
the NEWPORT-MESA UNIFIED SCHOOL DISTRICT (hereinafter referred to as the “District”) on
behalf of hereinafter referred to as the “Contractor”).

Pursuant to Public Contract Code Section 10308.5, all contractors are required to certify in writing
under penalty of perjury the minimum (if not exact) percentage of recycled content in materials,
goods, or supplies offered or products used in the performance of their contract, regardless of
whether the product meets the required recycled product percentage as defined in Sections 12161
and 12200. The recycled content shall include both post-consumer material and secondary
material as defined in Public Contract Code Sections 12161 and 12200 shall apply.

| declare under penalty of perjury under the laws of the State of California that the following
percentages of Post-consumer Material and Secondary Material is in the materials, goods or
supplies offered for, or products used in, the performance of the Contract for the Project:

0 % Post consumer Material 0 % Secondary Material.
Executed on this 7”) day of \\\AN( , 20‘”( at
(\Z\d on &

Name of Bidder AAA Roofing and Waterproofing

Signature \/\M

Name and Title Jerrid Hermann Salesperson

G \ﬂ\ -~

PLEASE SEE ATTACHED
NOTARILIZED DOCUMENT

Dated W

RECYCLED CONTENT CERTIFICATION
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Notary Acknowledgment

A notary public -or other officer completing this
certlf cate verifies only the identity of the‘individual who |. -
igned the document to which this cerificate is
ached and not the truthfulness, accuracy, or validity

of that document.
STATE OF CALIFORNIP;
COUNTY OF
Oon_- . . 20, before me, , Notary Public,
personally : ;
appeared - . . , who proved to me on the basis of satisfactory

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to
me that hefshefthey executed the same in his/herftheir authorized capacity(ies), and that by his/heritheir
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed
the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of Callfornla that the foregomg paragraph
is true and correct.

!

WITNESS my hand and official seal. . .-

Signature of Notary Public

OPTIONAL -
*1‘1*;-"--&' ;r-'-ﬂ-r-[-rw

Though the mformatron beiowlls not required by law, it may prove valuable to persons relying on the
dociment and could prevent fraudulent removal and reattachment of this form to another document.

CAPACITY CLAIMED BY SIGNER DESCRIP'I_'ION OF ATTACHED DOCUMENT
0 Individual T
r1 Corporate Officer
Title(s) Title or Type of Document

0 Partner(s) 0 Limited

o General Number of Pages
0 Attorney-In-Fact
[1 Trustee(s)
0 Guardian/Conservator Date of Document

O Other:
Signer is representing:
Name Of Person(s) Or Entity(ies)

Signer(s) Other Than Named Above

RECYCLED CONTENT CERTIFICATION
-38-
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ACKNOWLEDGMENT

A notary public or other officer completing this
certificate verifies only the identity of the individual
who signed the document to which this certificate is
attached, and not the truthfulness, accuracy, or
validity of that document.

State of California
County of Raeygy A< )

On TYOY\E 95 a‘oa\s' before me, ﬁm Rg\m”\e'z- lﬂOt”\"‘j PU‘D\\C

(insert name and title of the officer)”

personally appeared ___ ) e\ { d B fr€vnaeyinin .
who proved o me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are
subscribed to the within instrument and acknowledged to me that he/shefthey executed the same in
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the
person(s), or the entity upon behalf of which the person{s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing
paragraph is true and correct.

o ANA RAM(REZ
1 47T ‘Notary Pupiic - Califernia

- PERSEES] San Bernarding Count
WITNESS my hand and official seal. .~\g‘.,€r Commission ¥ 2499415
My CamT. Exaires Sep 10, 2028

L YNN

Signature (Seal)




ASBESTOS-FREE MATERIALS CERTIFICATION

The undersigned declares that he or she is the person who executed the bid for the District Wide
Roof Maintenance, Bid No. 133-25 (hereinafter referred to as the “Project”), and submitted it to
the NEWPORT-MESA UNIFIED SCHOOL DISTRICT (hereinafter referred to as the “District”) on
behalf of AAA Roofing and Waterproofing (hereinafter referred to as the “Contractor”).

To the best of my knowledge, information and belief, in completing the Contractor’'s Work for the
Project, no material furnished, installed or incorporated into the Project will contain, or in itself be
composed of, any materials listed by the federal or state EPA or federal or state health agencies
as a hazardous material.

Any disputes involving the question of whether or not material installed with asbestos-containing
equipment is settled by electron microscopy; the cost of any such tests shall be paid by the
Contractor.

All work or materials installed by the Contractor which is found to contain asbestos, or work or
material installed with asbestos-containing equipment, will be immediately rejected and this work
shall be removed and replaced by the Contractor at no additional cost to the District.

Decontamination and removal of work found to contain asbestos, or work installed with asbestos-
containing equipment shall be done only under supervision of a qualified consultant,
knowledgeable in the field of asbestos abatement and accredited by the Environmental Protection
Agency.

The ASBESTOS REMOVAL CONTRACTOR shall be an EPA accredited contractor qualified in
the removal of asbestos and shall be chosen and approved by the Asbestos Consultant who shall
have sole discretion and final determination in this matter.

The asbestos consultant shall be chosen and approved by the Architect or the District who shall
have sole discretion and final determination in this matter. The work will be not accepted until
asbestos contamination is reduced to levels deemed acceptable by the Asbestos Consultant.

| declare under penalty of perjury under the laws of the State of California that the foregoing is
true and correct.

Executed on this % 2 day of 3 we C , 20_1_Jfat (Z\JCM\D(

Name of Bidder AAA Roofing and Waterproofing

Signature W

e PLEASE SEE ATTACHED
Name and Title Jerrid Hermann Salesperson NOTARIZED DOCUMENT
Dated b\"")\ 1

ASBESTOS-FREE MATERIALS CERTIFICATION
-35-
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Notary Acknowledgment

A notary public or other officer completing this
certificate verifies only the identity of the individual who
s:gt;ned the document to which this certificate is
attached, and not the truthfulness, accuracy, or validity
of that document.

Arizon,
STATE OF CALIFORNIA
COUNTY OF
On . 20, before me, . Notary Public,
personally
appeared , who proved to me on the basis of satisfactory

evidence to be the person(s) whose name(s) isfare subscribed to the within instrument and acknowledged to
me that he/shefthey executed the same in his/herftheir authorized capacity(ies), and that by his/heritheir
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed
the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph
is true and correct.

WITNESS my hand and official seal.

Signature of Notary Public

OPTIONAL

Though the information below is not required by law, it may prove valuable to persons relying on the
document and could prevent fraudulent removal and reattachment of this form to another document.

CAPACITY CLAIMED BY SIGNER DESCRIPTION OF ATTACHED DOCUMENT
0 Individual
O Corporate Officer. ;...
Title(s) Title or Type of Document
o Partner(s) o Limited
0o General Number of Pages

0 Attorney-In-Fact
0 Trustee(s)

0 Guardian/Conservator: -, vep Date of Document

LA I A gt em
0 Other, T alis s 2 aimas Ot

Signer is representing:
Name Of Person(s) Or Entity(ies)

W

R

5.

Signer(s) Other Than Named Above

ASBESTOS-FREE MATERIALS CERTIFICATION
-36-
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ACKNOWLEDGMENT

A notary public or cther officer completing this
certificate verifies only the identity of the individual
who signed the document to which this certificate is
attached, and not the truthfulness, accuracy, or
validity of that document.

State of California

County of __RnRYS\CGE )

on DU 9D, 0RS oo me, A Ramare2 , nomrey pulehc

(insert name and title of the officer)

personally appeared L_)E.\' (\C\ B\'\‘efmﬂl N ,

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the
person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing
paragraph is true and correct.

! ANA RAMIREZ

£\ Nortary Public - California

Bl San 3ernardino County

udi/ Commission ¢ 2459414
My Cam T, Exyires Sep 10, 2028

WITNESS my hand and official seal.

VI ey

Signature (Seal)

L 1]




CONTRACTOR & SUBCONTRACTOR FINGERPRINTING REQUIREMENTS

CONTRACTOR CERTIFICATION

With respect to the Contract dated i 20 _by and between
.NEWPORT-MESA UNIFIED SCHOOL DISTRICT ("District") and AAA Roofing and Waterproofing
("Contractor™), Contractor hereby certifies fo the District's governing board that it has completed
the criminal background check requirements of Education Code Section 45125.1 and that none of
its employees that may come in contact with District 's pupils have been convicted of a violent
felony listed in Penal Code section 667.5(c) or a serious felony. listed in Penal Code section
1192.7(c).

Contractor's Representative Date

CONTRACTOR EXEMPTION

Pursuant to Education Code sectlons 451251 and 45125.2, the NEWPORT-MESA
UNIFIED SCHOOL DISTRICT ("District”) has determined that
{"Contractor") is exempt from the criminal background check certification requirements for the
Contract dated , 20__ by and between the District and Contractor ("Contract”)
because: :

» The Contractor’s employees will have limited contact with District students durlng the
course of the Contract.

s Emergency or exceptional circumstances exist; or

» With respect to contractors constructing, reconstructing, rehabilitating or repairing a
school facility, as provided in Section 45125.2, the Contractor has agreed to ensure
the safety of pupils at the school facility by the following method(s) specified in
Section 45125.2: '

School District Official Date

CONTRACTOR & SUBCONTRACTOR FINGERPRINTING REQUIREMENTS
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CONTRACTOR & SUBCONTRACTOR FINGERPRINTING REQUIREMENTS

SUBCONTRACTOR’S CERTIFICATION

The NEWPORT-MESA UNIFIED SCHOOL DISTRICT ("District”) entered into a Contract
for services with _AAA Roofing and Waterproofing {"Contractor) on or about
: 20 ("Contract™). This certification is submitted by

. , a subcontractor to the Contractor for purposes of that Contract
("Subcontractor”). Subcontractor hereby certifies to the District's governing board that it has
completed the criminal background check requirements of Education Code section 45125.1 and
that none of its employees that may come in contact with District pupils have been convicted of a
violent felony listed in Penal Code section 667.5(c) or a serious felony listed in Penal Code section
1192.7(c).

Subcontractor's Representative Date

SUBCONTRACTOR'’S EXEMPTION

The NEWPORT-MESA UNIFIED SCHOOL DISTRICT ("District") entered into a Contract

for services with ("Contractor") on or about
, 20 ("Contract"). Pursuant to Education Code sections 45125.1 and 45125.2,
the District has determined that , & subcontractor to the Contractor

for purposes of that Contract ("Subcontractor”), is exempt from the criminal background check
certification requirements for the Contract because:

The Subcontractor's employees will have limited contact with District students during the
course of the Contract.

Emergency or exceptional circumstances exist; or

With respect to contractors constructing, reconstructing, rehabilitating or repairing a school
facility, as provided in Section 45125.2, the Contractor and/or Subcontractor have
agreed to ensure the safety of pupils at the school facility by the following method(s)
specified in Section 45125.2; .

School District Official Date

CONTRACTOR & SUBCONTRACTOR FINGERPRINTING REQUIREMENTS
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DRUG-FREE WORKPLACE CERTIFICATION

: This Drug-Free Workplace Certification form is part of the Contract made by and .between
the NEWPORT-MESA UNIFIED SCHOOL. DISTRICT (herelnafter referred to as the "District")

and
AAA Rooﬁng and Waterproof ng

(hereinafter referred to as
the “Contractor") for the Dlstrlct Wlde Roof Malntenance, Bld No. 133-25 Project (hereinafter
referred to as the "Project”). This form is required from all successful bidders pursuant to the
Drug-Free Workplace Act of 1990 (Government Code Section 8350 et-seq.) - The Drug-Free
Workplace Act of 1990 requires that every person or organization awarded a contract or grant-for
procurement of any property or service from any State agency must certify that it will provide a
drug-free workplace by doing certain specified acts. In addition, the Act provides that each
contract or grant awarded by a State agency may be subject to suspension of payments or
termination, and the contractor or grantee may be subject to debarment from future contracting,
if the contracting agency determmes that specﬂ’ ied acts have occurred

"1

Pursuant to Government Code Sectlon 8355 every person or organlzatlon awarded a
contract or grant from a State agency shall certlfy that |t WI|| prowde a drug-free workplace by
doing all of the following: hy

A. Publishing a statement notifying employees that the unlawful manufacture,
distribution, dispensation, possession or use of a controlled substance is prohibited
in their workplace and specifying actions whlch will be taken against employees
for violations of the prohibition. e

‘ “".

B. Establishing a drug-free awareness program to mfonn employees about all of the
following: -
1. The dangers of drug abuse in the \irorkplooe.' i
2, The person's or organization’s policy of mai'htéinihg“a drug-free workplace.
3. The availability of drug counseling, rehabilitation and employee-assistance
programs; and
4. The penalties that may be imposed upon employees for drug abuse
violations.
C. Requiring that each employee engaged in the performance of the cantract or grant

be given a copy of the statement required by subdivision "A," and that, as a
condition of employment on the contract or grant, the employee agrees to abide
by the terms of the statement.

I, the undersigned, agree to fulfill the terms and requirements of the Drug-Free Workplace
Act as it now exists or may hereinafter be amended. Particularly, | shall abide by Government
Code Section 8355 when performing the Contract for the Project by:

A Publishing a statement notifying employees concerning the prohibition of
controlled substance at my workplace.

DRUG FREE-WORKP‘I;_‘IACE CERTIFICATION
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B. Establishing a drug-free awareness program; and

C. Requiring that each employee engaged in the performance of the contract be given
a copy of the statement required by Section 8355(a) and agree to abide by the
terms of that statement.

| also understand that if the District determines that | have either: (a) made a false
certification herein; or (b) violated this certification by failing to carry out the requirements of
Section 8355, the Contract awarded herein is subject to termination, suspension of payments, or
both. | further understand that if | violate the terms of the Drug-Free Workplace Act of 1990, |
may be subject to debarment in accordance with the requirements of the Act.

| acknowledge that | am aware of the provisions of Government Code Section 8350 et
seq., and hereby certify that | will adhere to the requirements of the Drug-Free Workplace Act of
1990.

Executed on this ’L? day of K&vv(

20 '\—'( at @Jw—%\‘)[

Name of Bidder AAA Roofing and Waterproofing

Signature

S

Name and Title Jerrid Hermann Salesperson

Dated b "1/’) ) ?’(

DRUG FREE WORKPA.ZACE CERTIFICATION
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CONTRACTOR'’S CERTIFICATE REGARDING ALCOHOLIC BEVERAGE AND
TOBACCO-FREE CAMPUS POLICY

The Contractor agrees that it will abide by and implement the District's Alcoholic Beverage
and Tobacco-Free Campus Policy, which prohibits the use of alcoholic beverages and
tobacco products, of any kind and at any time, in District-owned or leased buildings, on
DISTRICT property and in DISTRICT vehicles. The Contractor shall procure signs stating,
“ALCOHOLIC BEVERAGE AND TOBACCO USE IS PROHIBITED" and shall ensure that
these signs are prominently displayed in all entrances to school property at all times.

Jerrid Hermann Salesperson
Contractor Name

AW e gmﬁgzﬁmﬂ
Gk
“ih

Date

CONTRACTOR'’S CERTIFICATE REGARDING ALCOHOLIC BEVERAGE AND TOBACCO-
FREE CAMPUS POLICY
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Notary Acknowledgment

A notary public or other officer completing this
certlf cate verifies only the identity of the individual who
igned the document to which this certificate is
ached and not the truthfulness, accuracy, or validity
of that document.

STATE OF CALIFORNIA

COUNTY OF

On . 20__ . before me, , Notary Public,
persanally

appeared , who proved to me on the basis of satisfactory

evidence to be the person(s) whose. name(s) isfare subscribed to the within mstrument and acknowledged to
me that he/shefthey -execiited, the same in his/herftheir authorized capacity(ies), and_ that by his/her/their
signature(s) on the instrument the person(s) or the entity upon behalf of which the person(s) acted, executed
the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of California that the foregomg paragraph
is true and correct,

WITNESS my hand and official seal.

Signature of Notary Public

OPTIONAL

Though the information below is not required by law, it may prove valuable to persons relying on the
document and could prevent fraudulent removal and reattachment of this form to another document.

CAPACITY CLAIMED BY SIGNER DESCRIPTION OF ATTACHED DOCUMENT
0 Individual
0 Corporate Officer
Title(s) Title or Type of Document

0 Partner(s) 0o  Limited

g General Number of Pages
0 Attorney-In-Fact
O Trustee(s)
0 Guardian/Conservator Date of Document

0 Other:
Signer is representing:
Name Of Person(s) Or Entity(ies)

Signer(s) Other Than Named Above

DRUG FREE WORKPLACE CERTIFICATtON
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ACKNOWLEDGMENT

A notary public or other officer completing this
certificate verifies only the identity of the individual
who signed the document to which this certificate is
attached, and not the truthfulness, accuracy, or
validity of that document.

State of Californi
County of B\\' VECCiA€ )

on_ cPNe Q,%‘m‘{' before me, Qno\ Qﬁ\mw@l, (\,0\7’)‘/"(\ Pvichi ¢

(insert name and title of the officer)

personally appeared JC.W‘C\ g““‘e VrmAanm .
who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are
subscribed to the within instrument and acknowledged to me that he/shefthey executed the same in
hisfher/their authorized capacity(ies), and that by hisfher/their signature(s) on the instrument the
person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing
paragraph is true and correct.

ANA RAMIREZ
Natary Puplic - California
B San Sernardino County

Caommissicn ¢ 2459416

WITNESS my hand and official seal.

B NA

X
©™
4G
k]
3
o,
b
g
5
2
w
&
o
8
1.7}
1]
~
®
P~y viN

Signature {Seal)

\ 7




NON-COLLUSION DECLARATION
The undersigned declares:

| am the Service Salesperson of AAA Roofing and Waterproofing , the party making
the foregoing Bid.

The Bid is not made in the interest of, or on behalf of, any undisclosed person, partnership,
company, association, organization, or corporation. The Bid is genuine and not collusive or
sham. The Bidder has not directly or indirectly induced or solicited any other Bidder to put in
a false or sham bid. The Bidder has not directly or indirectly colluded, conspired, connived, or
agreed with any Bidder or anyone else to put in a sham bid, or to refrain from bidding. The
Bidder has not in any manner, directly or indirectly, sought by agreement, communication, or
conference with anyone to fix the Bid Price of the Bidder or any other Bidder, or to fix any
overhead, profit, or cost element of the Bid Price, or of that of any other Bidder. All statements
contained in the Bid are true. The Bidder has not, directly or indirectly, submitted his or her
Bid Price or any breakdown thereof, or the contents thereof, or divulged information or data
relative thereto, to any corporation, partnership, company, association, organization, bid
depository, or to any member or agent thereof to effectuate a collusive or sham bid, and has
not paid, and will not pay, any person or entity for such purpose.

Any person executing this declaration on behalf of a Bidder that is a corporation, partnership,
joint venture, limited liability company, limited liability partnership, or any other entity, hereby
represents that he or she has full power to execute, and does execute, this declaration on
behalf of the Bidder.

| declare under penalty of perjury under the laws of the State of California that the foregoing
is true and correct, and that this declaration is executed on (olga]»}: [date], at
Q \alowd o€ [city], _C_ AN [state].

Name of Bidder AAA Roofing and Waterproofing
Signature 85\&(? _/{

Name Jerrid Hermann

Title Sales Person

NON-COLLUSIOAEI_) DECLARATION
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GENERAL CONDITIONS

ARTICLE 2 -DEFINITIONS

a.

Acceptable, Acceptance or words of similar import shall .be understood to be the
acceptance of the District Representative and/or the District.

Act of God is an earthquake of magnitude greater than 3.5 on the Richter scale-and/or a
tidal wave.

Approval means written authorization by District. Representative and/or District .

Architect means the architect employed by District to provide architecture and related

. services for the Project.

Contract Documents includes.all documents as statéd‘ in fhe Contract.
Day shall mean calendar day unless otherwise specifically designated.

District and Caontractor are those stated in the Contract. The terms District and Owner
may be used mterchangeably

District’s Inspector or Inspecto r shall mean ohe of more inspectors. employed by District
in accordance with requirements of Title 19, 21 and/or 24 of the California Code of
Regulations and assigned to the Work.

District Representative shall mean the Director of Maintenance and Operations or his/her
designeg, acting either directly or through properly authorized agents, such as agents
acting within the scope of the particular duties entrusted to them. Also sometimes referred
to as the "District’s Representative” or “Representative” in the Contract Documents. -

Division of the State Architect (DSA) is the state agency that provides design and

construction oversight for K-12 Schools, Community Colleges, and State Funded Charter
School Projects. DSA is the responsible agency for this Project. The Contractor has
submitted a bid for the Project and is accordingly familiar._with .the .Contractor's
responsibilities under the DSA requirements more thoroughly set forth at Title 24 of the
California Code of Regulations, Contractor shall abide by the jurisdiction of DSA and
construct the Project in conformance with the approved FPlans, Specifications, Addenda,
and Contract Change Orders.

Equal, Equivalent, Satisfactory, Directed, Designated, Selected, As Required and similar

words shall mean the written approval, selection, satisfaction, direction, or similar action
of the District Representative and/or District.

Indicated, Shown, Detailed, Noted, Scheduled or words of similar meaning shall mean
that reference is made to the drawings, unless otherwise noted. It shall be understood that
the direction, designation, selection, or similar import of the District Representative and/or
District is intended, unless stated otherwise.

m. Install means the complete installation of any item, equipment or material.

GENERAL Eé)NDITIONS
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n. Material shall include machinery, equipment, manufactured articles, or construction such
as form work, fasteners, etc.,, and any other classes of material to be furnished in
connection with the Contract. All materials shall be new unless specified otherwise.

o. Perform shall mean that the Contractor, at Contractor's expense, shall take all actions
necessary to complete the Work, including furnishing of necessary labor, tools, and
equipment, and providing and installing Materials that are indicated, specified, or required
to complete such performance.

p. Project is the Work planned by District as pravided in the Contract Documents.

g. Provide shall include provide complete in place, that is furnish, install, test and make ready
for use.

r. Recyclable Waste Materials shall mean materials removed from the Project site which are
required to be diverted to a recycling center rather than an area landfill. Recyclable Waste
Materials include asphalt, concrete, brick, concrete block, and rock.

s. Specifications means that portion of the Contract Documents consisting of the written
requirements for materials, equipment, construction systems, standards and workmanship
for the work.

t. The Wark means the entire improvement planned by the District pursuant to the Contract
Documents.

ARTICLE 3 -CONTRACT DOCUMENTS

a. Contract Documents. The Contract Documents are complementary, and what is called
for by one shall be as binding as if called for by all.

b. Interpretations. The Contract Documents are intended to be fully cooperative and to be
complementary. If Contractor observes that any documents are in conflict, the Contractor
shall promptly notify the District Representative in writing. In case of conflicts between the
Contract Documents, the order of precedence shall be as follows:

Change Orders or Work Change Directives
Addenda

Special Provisions {or Special Conditions)
Technical Specifications

Plans (Contract Drawings)

Contract

General Conditions

Instructions to Bidders

. Notice Inviting Bids

10. Contractor's Bid Forms

11. Greenbook (Except Sections 1-9 which are expressly excluded)
12. Standard Plans

13. Reference Documents

LN kWM =

With reference to the Drawings, the order of precedence shall be as follows:

GENERAL ETONDITIONS
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Figures govern over scaled dimensions

Detail drawings govern over general drawings

Addenda or Change Order drawings govern over Contract Drawings
Contract Drawings govern over Standard Drawings

Contract Drawings govern over Shop Drawings

RN

c. Conflicts in Confract Documents. Notwithstanding the orders of precedence established
above, in the event of conflicts, the higher standard shall always apply.

d. Organization of Contract Documents. . Organization of the Contract Documents into
divisions, sections, and articles, and arrangement of drawings shall not control the
Contractor in dividing the Work among subcontractors or in establishing the extent of Work
to be performed by any trade.

ARTICLE 4 -CONTRACTS DOCUMENTS: COPIES & MAINTENANCE

Cohtr-actor will be furnished,. free of charge, (3) three copies of the Contract Documents.
Additional copies may be obtained at cost of reproduction.

Contractor shall maintain é clean, undamaged set of Contract Documents at the Project site, in
addition to any other document required by DSA.

ARTICLE 5 -DETAIL DRAWINGS AND INSTRUCTIONS

a. Examination of Contract Documents. Before commencing any portion of the Work,
Contractor shall again carefully examine all applicable Contract Documents, the Project
site and other information given to Contractor as to materials and methods of construction
and other Project requirements. Contractor shall immediately notify the District
Representative of any potential error, inconsistency, ambiguity, conflict or lack of detail or
explanation. If Contractor performs, permits, or causes the performance of any Work
which is in error, inconsistent or ambiguous, or not sufficiently detailed or explained,
Contractor shall bear any and all resulting costs, including, without limitation, the cost of
correction. [n no case shall the Contractor or any subcontractor proceed with Work if
uncertain as to the applicable requirements. T

b. Additional Instructions. After notification of any error, inconsistency, ambiguity, conflict or
lack of detail or explanation, the District Representative will provide any required additional
instructions, by means of drawings or other written direction, necessary for proper
execution of Work.

c. Quality of Parts, Construction and Finish. All parts of the Work shall be of the best quality
of their respective kinds and the Contractor must use all diligence to inform itself fully as
to the required construction and finish. In no case shall Contractor proceed with the Work
without obtaining first from the District Representative such Approval may be necessary
for the proper performance of Work.

d. Contractors Variation from Contract Document Requirements. If it is found that the
Contractor has varied from the requirements of the Contract Documents- including the
requirement to comply with all applicable laws, ordinances, rules and regulations, the
District Representative may at any time, before or after completion of the Wark, order the
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‘improper Work: removed, remade or replaced by the Contractor at the Contractor's
expense.

ARTICLE 6 -EXISTENCE OF UTILITIES AT. Ti-IE WORK SITE

a.

The District has endeavored to determine the existence of utilities at the Project site from
the records of the owners of ‘known utilities in the vicinity of the Project. The positions of
these utilities as derived from such records are shown on the Plans.

No excavations were made to verify the locations shown for underground utilities. The
service connections to these utilities are not shown on the plans. It shall be the
responsibility of the Contractor to determine the exact location of all service connections.
The Contractor shall make its own investigations, including exploratory excavations, to
determine the locations and type of service connections, prior to commencing Work which

‘could result in damage to such utilities. The Contractor shall immediately notify the District

in writing of any utility discovered in a different posmon than shown on the Plans or which
is not shown on the Plans. .

All water meters, water valves, fire hydrants, electrical utility vaults, telephone vaults, gas
utility valves, and other subsurface structures shall-be relocated or adjusted to final grade
by the Contractor. Locations of existing utilities shown on the Plans are approximate and
may not be complete. The Contractor shall be responsible for coordinating its Work with
all utility companies during the construction of the Work.

- Notwithstanding the above, pursuant to Section 4215 of the Government Code, the District

has the responsibility to identify, with reasonable accuracy, main or trunkline facilities on
the plans and specifications. In the event that main or trunkiine utility facilities are not
identified with reasonable accuracy in the plans and specifications made a part of the
invitation- for bids, District shall assume the responsibility: for their tlmely removal,
relocatlon or protection. . ) )

: Contractor, ~except'|n an emergency, shall contact the'approoriate lregional notiﬁcation
-center, Northern California Underground Service Alert at 1-800-227-2600 at least two

' .working days prior to commencing any excavation if the excavation will be performed in

--an area which is ‘known, or reasonably should be known, to contain subsurface

installations other than the underground facilities owned or operated by the District, and
obtain an inquiry identification number from that notification center. No excavation shall
be commenced or-carried out by the Contractor unless such an inquiry- identification
number has been assigned to the Contractor or any subcontractor of the Contractor and
the District has.been given the identification number by the Contractor.

ARTICLE 7 -SCHEDULE

a.

Estlmated Schedule. Within fourteen (14) days after the issuance of the Notice to
Proceed, Contractor shall prepare a Project schedule and shall submit this to the District
Representative for Approval. The. receipt or Approval of any schedules by the District
Representative or the District shall not in any way relieve the Contractor of its obligations
under the Contract Documents. The Contractor is fully responsible to determine and
provide for any and all staffing and resources at levels which allow for good quality and
timely completion of the.Project. Contractors failure to-incorporate all elements of Work
required for the performance of the Contract or any inaccuracy in the schedule shall not
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excuse the Contractor from performing all Work required for a completed Project within
the specified Contract time period. If the required schedule is not received by the time the
first payment under the Contract is due, Contractor shall not be paid until the schedule is
received, reviewed and accepted by the District Representative.

b. Schedule Contents. The schedule shall allow enough time for inclement weather, DSA or
other governmental agency review times, lead times, and other review times. The
schedule shall indicate the beginning and completion dates of all phases of construction;
critical path for all critical, sequential time related activities; and “float time” for all “slack”
or “gaps” in the non-critical activities. The schedule shall clearly identify all staffing and
other resources which in the Contractor's judgment are needed to complete the Project
within the time specified for completion. Schedule duration shall match the Contract time.
Schedules indicating early- completion will be rejected.

c. Schedule Updates. .Contractor shall continuously update its construction. schedule.
Contractor shall submit an updated.and accurate construction schedule to the District
Representative whenever requested to do so by District Representative and with each
progress payment request. The District Representative may withhold progress payments
or other amounts due under the Contract Documents if Contractor fails to submit an
updated and accurate construction schedule. '

ARTICLE 8 -SUBSTITUTIONS

a. Pursuant to Public Contract Code Section 3400(b) the District may make a finding that is
described in the invitation for bids that designates certain products, things, or services by
specific brand or trade name.

b. Unless specifically designated in the Contract Documents, whenever any material,
process, or article is indicated or specified by grade, patent, or proprietary name or by
name of manufacturer, such Specifications shall be deemed to be used for the purpose of
facilitating the description of the material, process or article desired and shall be deemed
to be followed by the words “or equal.” Contractor may, unless otherwise stated, offer for
substitution any material, process or article which shall be substantially equal or better in
every respect to that so indicated or specified in the Contract Documents. However, the

. District may have adopted certain uniform standards for certain materials, processes and
-articles.

c. Contractor shall submit requests, together with substantiating data, for substitution of any
“or equal”’ material, process or article no later than thirty-five (35) days after award of the
Contract. To facilitate the construction schedule and sequencing, some requests may
need to be submitted before thirty-five (35) days after award of Contract. Provisions
regarding submission of “or equal’ requests shall nct in any way authorize an extension
of time for performance of this Contract. If a proposed “or equal’ substitution request is
rejected, Contractor shall be responsible for providing the specified material, process or
article. The burden of.proof as to the equality of any material, process or article shall rest
with the Contractor. The District has the complete and sole discretion to determine if a
material, process or article is an “or equal’ material, process or article that may be
substituted.

d. Data required to substantiate requesté for substitutions of an “or etiual" material, process
or article data shall include a signed affidavit from the Contractor stating that, and
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describing how, the substituted “or equal” material, process or article is equivalent to that
specified in every way except as listed on the affidavit. Substantiating data shall include
any and all illustrations, specifications, and other relevant data including catalog
information which describes the requested substituted “or equal® material, process or
article, and substantiates that it is an “or equal” to the material, process or article. The
substantiating data must also include information regarding the durability and lifecycle cost
of the requested substituted “or equal® material, process or article. Failure to submit all
the required substantiating data, including the signed affidavit, to the District in a timely
fashion will result in the rejection of the proposed substitution.

e. The Contractor shall bear all of the District's costs associated with the review of
substitution requests.

f. The Contractor shall be responsible for all costs related to a substituted “or equal” material,
process or aricle.

g. Contractor is directed to the Special Conditions (if any) to review any findings made
pursuant to Public Contract Code section 3400.

ARTICLE 9 -SHOP DRAWINGS

a. Contractor shall check and verify all field measurements and shall submit with such
promptness as to provide adequate time for review and cause no delay in its.own Work or
in that of any other contractor, subcontractor, or worker on the Project, six (8) copies of all
shop or setting drawings, calculations, schedules, and materials list, and ali other
provisions required by the Contract. Contractor shall sign all submittals affirming that
submittals have been reviewed and approved by Contractor prior to submission to District
Representative. Each signed submittal shall affirm that the submittal meets all the
requirements of the Contract Documents except as specifically and clearly noted and
listed on the cover sheet of the submittal.

b. Contractor shall make any corrections required by the District Representative, and file with
the District Representative six (6) corrected copies each and furnish such other copies as
may be needed for completion of the Work. District Representative’s approval of shop
.drawings shall not relieve Contractor from responsibility for deviations from the Contract
Documents unless Contractor has, in writing, called District Representative’s attention to
such deviations at time of submission and has secured the District Representative's
written Approval. District Representative's Approval of shop drawings shall not relieve
Contractor from responsibility for errors in shop drawings.

ARTICLE 10 -SUBMITTALS

a. Contractor shall furnish to the District Representative for approval, prior to purchasing or
commencing any Work, a log of all samples, material lists and certifications, mix designs,
schedules, and other submittals, as required in the specifications. The log shall indicate
whether samples will be provided in accordance with other provisions of this Contract.

b. Contractor will provide samples and submittals, together with catalogs and supporting data

required by the District Representative, to the District Representative within a reasonable
time period to provide for adequate review and avoid delays in the Work.
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C.

These requirements shall not authorize any extension of time for performance of this
Contract. District Representative will check and approve such samples, but only for
conformance with design concept of work and for compliance with information given in the
Contract Documents. Work shall be in accordance with approved samples and submittals.

ARTICLE 11 -MATERIALS

Except as otherwise specifically stated in the Contract Documents, Contractor shall
provide and pay for all materials, labor, tools, equipment, water, lights, power,
transportation, superintendence, temporary constructions of every nature, and all other
services and facilities of every nature whatsoever necessary to execute and complete this
Contract within specified time.

Unless otherwise specified, all materials shall be new and the best of their respective kinds
and grades as noted and/or specified, and workmanship shall be of good quality.

Materials shall be furnished in ample quantities and at such times as to ensure
uninterrupted progress of the Work and shall be stored properly and protected as required
by the Contract Documents. Contractor shall be entirely responsible for damage or loss
by weather or other causes to materials or Work.

No materials, supplies, or equipment for Work under this Contract shall be purchased
subject to any chattel mortgage or under a conditional sale or other agreement by which
an interest therein or in any part thereof is retained by the seller or supplier. Contractor
warrants good title to all material, supplies, and equipment installed or incorporated in the
work and agrees upon completion of all work to deliver the Project, to the District free from
any claims, liens, or charges.

Materials shall be stored on the Project site in such manner so as not to interfere with any
operations of the District or any independent contractor.

ARTICLE 12 -CONTRACTOR’S SUPERVISION

Contractor shall continuously keep at the Project site, a competent and experienced full-time
Project superintendent approved by the District. Superintendent must be able to proficiently
speak, read and write in English. Contractor shall continuously provide efficient supervision of
the Project.

ARTICLE 13 -WORKERS

a.

Contractor shall at all times enforce strict discipline and good order among its employees.
Contractor shall not employ on the Project any unfit person or any one not skilled in the
Work assigned to him or her.

Any person in the employ of the Contractor whom the District may deem incompetent or
unfit shafl be dismissed from the Work and shall not be employed on this Project except
with the written Approval of the District.
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ARTICLE 14 -FINGERPRINTING REQUIREMENTS . - .

District Determination of Fingerprinting Requirement Appllcatlon is set forth in the Spemal
Conditions. =

a.

Contracts For Construction, Reconstruction, Rehabilitation Or Repair Of A School Facility
Involving Mare Than Limited Contact Wth Students.

If the District determines, based on the totality of the cwcumstances concermng the
Project, that the Contractor and Contractor's employees are subject to the requirements
of Education Code section 45125.2 pertaining to Contracts . for Construction,
Reconstruction, Rehabilitation or Repair of a School Facility because they will have
contact other than limited cantact with pupils, by execution of the Contract, the Contractor
acknowledges that Contractor is entering into a contract for the construction,

- reconstruction, rehabilitation, or repair of a-school facility where the Contractor andfor

Contractor's employees will have more than limited contact with students and-the services
to be provided do not constitute an emergency or exceptional situation. In accordance

. -with Education Code section 45125.2 the Contractor shall at Contractor's own expense;

b.

-

. installa physncal barrier to limit contact with students by Contractor andlor Contractor's
employees. ST :

2. provide for the continuous supervision and monitoring of the Contractor and/or
Contractor's employees by an employee of the Contractor who has received fingerprint
clearance from the California Department of Justice. S

3. provide for the surveillance of the Contractor and Contracto:‘s employees by a District

employee.

4. require any employee of the Contractor potentially having contact witﬁ students to
obtain fingerprint clearance as described in Education Code section 45125.1

Cantracts Far Construction, Reconstruction,”Rehabilitation Or Repair Of A School Fac:lltv
Involving Only Limited Contact With Students.

' Ifthe District determines based on the totélity of the circuhstanceé l:oncerning the F!roject
that the Contractor and. Contractor's employees are subject to the requirements of

Education Code section 45125.2 pertaining to.Contracts for Construction, Reconstruction,
Rehabilitation or Repair of a School Facility because they will have only limited contact
with pupils, by execution of the Contract, the Contractor acknowledges that Contractor is
entering into a contract for the construction, reconstruction, rehabilitation or repair of a

- school facility. involving only limited contact with students, Accordingly, the parties agree

that the following conditions apply to any work performed by the Contractor and/or
Contractor's employees on a school site: (1) Contractor and/or Contractor's employees
shall check in with the school office each day immediately upon arriving at the school site;
(2) Contractor and/or Contractor's employees shall inform school office staff of their
proposed activities and location at the school site; (3) Once at such location Contractor
and/or Contractor's employees shall not change locations without contacting the school
office; (4) Contractor and Contractor's employees shall not use student restroom facilities;

and (5) If Contractor and/or Contractor's employees find themselves alone with a student,
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Contractor and Contractor's employees shall immediately contact the school office and
request that a member of the schoal staff be assigned to the work location.

ARTICLE 15 -INDEPENDENT CONTRACTORS

Contractor shall be an independent contractor for the District and not an employee. Contractor
understands and agrees that it and all of its employees shall not be considered officers,
employees, or agents of District and are not entitled to benefits of any kind normally provided
employees of District, including but not limited to, state unemployment compensation or workers’
compensation. Contractor assumes full responsibility for the acts and omissions of its employees
or agents related to the Work.

ARTICLE 16 -SUBCONTRACTORS

a. Contractor agrees to bind every subcontractor to the terms of the Contract Documents as
far as such terms are applicable to subcontractor's portion of the Work. Contractor shall
be as fully responsible to the District for the acts and omissions of its subcontractors and
of persons either directly or indirectly employed by its subcontractors, as Contractor is for
acts and omissions of persons directly employed by Contractor., Nothing contained in
these Contract Documents shall create. any contractual relationship between any
subcontractor and the District.

b. The District reserves the right to Approve all subcontractors. The District's Approval of
any subcontractor under this Contract shall not in any way relieve Contractor of its
obligations in the Contract Documents.

c. Prior to substituting any subcontractor listed in the Bid Forms, Contractor must comply
with the requirements of the Subletting and Subcontracting Fair Practices Act pursuant to
California Public Contract Code section 4100 et seq.

ARTICLE 17 -VERIFICATION OF EMPLOYMENT ELIGIBILITY

By executing this Contract, Contractor verifies that it fully complies with all requirements and
restrictions of state and federal taw respecting the employment of undecumented aliens,
including, but not limited to, the Immigration Reform and Control Act of 1988, as may be amended
from time to time, and shall require all subcontractors, sub-subcontractors and consultants to
comply with the same. Each person executing this Contract on behalf of Contractor verifies that
he or she is a duly authorized officer of Contractor and that any of the following shall be grounds
for the District to terminate the Contract for cause: (1) failure of the Contractor or its
subcontractors, sub-subcontractors or consultants to meet any of the requirements provided for
in this Article; (2) any misrepresentation or material omission concerning compliance with such
requirements; or (3) failure to immediately remove from the Work any person found not to be in
compliance with such requirements.

AﬁTICLE 18 -PERMITS AND LICENSES

Permits and licenses necessary for prosecution of the Work shall be secured and paid for by
Contractor, unless otherwise specified in the Contract Documents.

a. Contractor shall obtain and pay for all other permits and licenses required for the Work,
including excavation permit and for plumbing, mechanical and electrical work and for
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operations in or over public streets or right of way under jurisdiction of public agencies
other than the District.

b. The Contractor shall arrange and pay for all off-site inspection of the Work related to
permits and licenses, including certification, required by the specifications, drawings, or
by governing authorities, except for such off-site inspections delineated as the District's
responsibility pursuant to the Contract Documents.

¢. Before Acceptance of the Project, the Contractor shall submit all licenses, permits,
certificates of inspection and required approvais to the District.

ARTICLE 19 -UTILITY USAGE

a. All temporary utilities, including but not limited to electricity, water, gas, and telephone,
used on the Work shall be furnished and paid for by Contractor. Contractor shall Provide
necessary temporary distribution systems, including meters, if necessary, from distribution
points to points on the Work where the utility is needed. Upon completion of the Work,
Contractor shall remove all temporary distribution systems.

b. Contractor shall provide necessary and adequate utilities and pay all costs for water,
electricity, gas, oil, and sewer charges required for completion of the Project.

c. Al permanent meters Installed shail be listed in the Contra'ctor's name until Project
Acceptance.

d. If the Contract is for construction in existing facilities, Contractor-may, with prior written
Approval of the District, use the District's existing utilities by compensating the District for
utilities used by Contractor.

ARTICLE 20 -INSPECTION FEES FOR PERMANENT UTILITIES

All inspection fees and other municipal charges for permanent utilities including, but not limited
to, sewer, electrical, phone, gas, water, and irrigation shall be paid for by the District. Contractor
shall be respaonsible for arranging the payment of such fees, but inspection fees and other
municipa! fees relating to permanent utilities shall be paid by the District. Contractor may either
request reimbursement from the District for such fees or shall be responsible for arranging and
coordination with District for the payment of such fees.

ARTICLE 21 -TRENCHES

a. Trenches Five Feet or More in Depth. The Contractor shall submit to the District, in
advance of excavation, a detailed plan showing the design of shoring, bracing, sloping or
other provisions to be made for worker protection from the hazard of caving ground during.
the excavation of any trench or trenches five feet or more in depth. If the plan varies from
shoring system standards, the plan shall be prepared by a registered civil or structural
engineer. The plan shall not be less effective than the shoring, bracing, sloping, or other
provisions of the Construction Safety Orders, as defined in the California Code of
Regulations.

b. Excavations Deeper than Four Feet. If work under this Contract involves digging trenches
or other excavation that extends deeper than four feet below the surface, Contractor shall
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promptly, and before the following conditions are disturbed, notify the District, in writing,
of any:

1. Material that the Contractor believes may be material that is hazardous waste, as
defined in Section 25117 of the Health and Safety Code, that is required to be removed
to a Class I, Class |1, or Class Ill disposal site in accordance with provisions of existing
law.

2. Subsurface or latent physical conditions at the site differing from those indicated.

3. Unknown physical conditions at the site of any unusual nature, different materially from
those ordinarily encountered and generally recognized as inherent in work of the
character provided for in the Contract.

The District shall promptly investigate the conditions, and if it finds that the conditions do
so materially differ, or do involve hazardous waste, and cause a decrease or increase in
Contractor's cost of, or the time required for, performance of any part of the Work, shall
issue a change order under the procedures described in the Contract Documents.

[n the event that a dispute arises between the District and the Contractor as to whether
the conditions materially differ, or involve hazardous waste, or cause a decrease or
increase in the Contractor's cost of, or time required for, performance of any part of the
Work, the Contractor shall not be excused from any scheduled completion date provided
for by the Contract but shall proceed with all Work to be performed under the Contract.
Contractor shall retain any and all rights provided either by contract or by law which pertain
to the resolution of disputes and protests between the parties.

ARTICLE 22 -REMOVAL OF HAZARDOUS MATERIALS

Should Cantractor encounter material reasonably believed to be polychlorinated biphenyl (PCB)
or other toxic wastes and hazardous materials which have not been rendered harmless at the
Project site, the Contractor shall immediately stop work at the affected Project site and shall report
the condition to the District in writing. The District shall contract for any services required to
directly remove and/or abate PCBs and other toxic wastes and hazardous materials, if required
by the Project site(s), and shall not require the Contractor to subcontract for such services. The
Work in the affected area shall not thereafter be resumed except by written agreement of the
District and Contractor.

ARTICLE 23 -SANITARY FACILITIES

Contractor shall provide sanitary temporary toilet buildings for the use of all workers. All toilets
shall comply with all applicable federal, state and local laws, codes, ordinances, and regulations.
Toilets shall be kept supplied with toilet paper and shall have workable door fasteners. Toilets
shall be serviced no less than once weekly and shall be present in a quantity of not less than 1
per 20 workers as required by CAL-OSHA regulation. The toilets shall be maintained in a sanitary
condition at all times. Use of toilet facilities in the Work under construction shall not be permitted.
Any other Sanitary Facilities required by CAL-CSHA shall be the responsibility of the Contractor.
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ARTICLE 24 -AIR POLLUTION CONTROL

Contractor shall comply with ali air pollution control rules, regulationé, ordinances and statutes.
All containers of paint, thinner, curing compound, solvent or liquid asphalt shall be labeled to
indicate that the contents fully comply with the applicable material requirements.

AﬁTlCLE 25 -COMPLIANCE WITH STATE STORM WATER PERMIT

d.

Storm, surface, ground, nuisance, or 'other waters may be encountered at various times
during the Work. Contractor hereby acknowledges that it has investigated the risk arising

- from such waters, has prepared its Bid accordingly, and assumes any and all risks and

liahilities arising therefrom.

Contractor shall keep itself and all subcontractors, staff, and employees fully informed of
and in compliance with all local, state and federal laws, rules and regulations that may
impact, or be implicated by the performance of the Work including, without limitation, all
applicable provisions of any relevant local ordinances regulating discharges of storm

. water; the.Federal Water Pollution Control Act (33 U.S.C. § 1251 et seq.); the California

Porter-Cologne Water Quality Control Act (Water Code § 13000 et seq.); and any and all

_regulations, policies, or permits issued pursuant to any such authority. These include but

are not limited to Los Angeles Regional Water Quality Control Order No. R4-2012-0175
as amended by State Water Resources Control Board Order No. WQ 2015-0075, State
Water Resources Control Board Order No. 2009-0009-DWQ, as amended by Order Nos.

.. 2010-0014-DWQ and 2012-0006-DWQ, and any amendment or renewal thereof (“Permit”

or “Construction General Permit™).

Contractor shall comply with the lawful requirements of any municipality, drainage district,
or other local agency with jurisdiction over the location where the Work is to be conducted,
regarding discharges of storm water to separate storm drain systems or watercourses.

- Contractor shall be required to comply with all conditions of the State Water Resources

Control Board (*State Water Board”) National Pollutant Discharge Elimination System

. General Permit for Waste Discharge Requirements for Discharges of Storm Water Runoff

Associated with Construction Activity (“Permit”) for all construction activity which results in
the disturbance of in excess of one acre of total land area or which is part of a larger
common area of development or sale. Contractor shall be responsible for filing the Notice
of Intent and for obtaining the Permit. Contractor shall be sclely responsible for preparing

-and implementing a Storm Water Pollution Prevention Plan (“SWPPP”) prior to initiating
. Work. In bidding on this Contract, it shall be Contractor’s responsibility to evaluate the

cost of procuring the Permit and preparing the SWPPP as well as complying with the
SWPPP and any necessary revision to the SWPPP. Contractor shall comply with all
requirements of the State Water Resources Control Board.- Contractor shall include all
costs of compliance with specified requirements in the Contract amount,

Contractor shall file the Notice of Intent (“NOI") and obtain coverage for the Project under
the Construction General Permit, if coverage is required. This may include filing all
necessary documentation including the Permit Registration Documents ("PRDs") through
the Stormwater Multiple Applications and Report Tracking System (“SMARTS"); preparing
and implementing a Storm Water Pallution Prevention Plan (“SWPPFP") for the Work site;
implementing all other provisions, and monitoring and reporting requirements required by
the Construction General Permit; and providing a Qualified SWPPP Developer ("“QSD”)
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and Qualified SWPPP Practitioner ("QSP”), as necessary for all Work site activities,
including but not limited to preparation and submittal of all reports, plans, inspections, and
monitoring information in compliance with the Construction General Permit. The District
retains the right to develop its own documentation for the project site, including but not
limited to the SWPPP, and in the alternative may require Contractor to adopt and
implement portions of the District developed SWPPP. Specific requirements for the Work
site shall be set forth in the Special Conditions. Contractor shall include all costs of
compliance with specified requirements in the Contract amount. Contractor shall provide
copies of all reports and monitoring information to the District Representative.

f. Notwithstanding the above, before any PRDs, SWPPP, or other Construction General
Permit related document may be submitted to the State Water Resources Control Board
or implemented on the Work site, it must first be reviewed and approved by the District, if
requested. The District expressly reserves the right to procure coverage under the
Construction General Permit for the Work site if Contractor fails to draft satisfactory PRDs
or SWPPP or otherwise fails to proceed in a manner that complies with the requirements
of the Construction General Permit. The District additionally reserves the right to hire
additional contractors to maintain compliance at the Work site. Whether Contractor has
adequately maintained compliance with the Construction General Permit shall be the
District's sole determination. Any costs incurred by the District in procuring coverage
under the Construction General Permit, or drafting and/or implementing a SWPPF for the
Work site shall be paid by Contractor

g. Contractor shall comply with the lawful requirements of any applicable municipality, the
District, drainage district, and other local agencies regarding discharges of storm water to
separate storm drain system or other watercourses under their jurisdiction, including
applicable requirements in municipal storm water management programs.

h. Failure to comply with the Permit is in violation of federal and state law. Contractor hereby
agrees to indemnify and hold harmless District, its officials, officers, agents, employees
and authorized volunteers from and against any and all claims, demands, losses or
liabilities of any kind or nature which District, its officials, officers, agents, employees and
authorized volunteers may sustain or incur for noncompliance with the Permit arising out
of or in connection with the Project, except for liability resulting from the sole established
negligence, willful misconduct or active negligence of the District, its officials, officers,
agents, employees or authorized volunteers.

i. District reserves the right to defend any enforcement action or civil action brought against
the District for Contractor's failure to comply with any applicable water quality law,
regulation, or policy. Contractor hereby agrees to be bound by, and to reimburse District
for the costs assaciated with, any enforcement action and/or settlement reached between
the District and any relevant enforcement entity.

j- District may seek damages from Contractor for delay in completing the Work in
accordance with the Contract Documents, caused by Contractor's failure to comply with
the laws, regulations and policies described in this Article , or any other relevant water
quality law, regulation, or policy.

k. District may seek damages from Contractor for delay in completing the Contract in
accordance with the Contract Documents, caused by Contractor’s failure to comply with
the Permit.
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ARTICLE 26 -CLEANING UP

a. Contractor at all times shall keep premises free from debris such as waste, rubbish, and
excess materials and equipment. Contractor shall not store debris under, in, or about the
premises. Upon completion of Work, Contractor shall clean the interior and exterior of the
building or improvement including fixtures, equipment, walls, floors, ceilings, roofs,
windowsills and ledges, horizontal projections, and any areas where debris has collected
so surfaces are free from fareign material or discoloration. Contractor shall clean and
polish all glass, plumbing fixtures, and finish hardware and similar finish surfaces and
equipment and contractor shall also remove temporary fencing, barricades, planking and
construction toilet and similar temporary facilities from site. Contractor shall also clean all
buildings, asphalt and concrete areas to the degree necessary to remove oil, grease, fuel,
or other stains caused by Contractor operations or equipment.

b. Contractor shall fully clean up the site at the completion of the Work. If the Contractor fails
to immediately clean up at the completton of the Work, the District may do so and the cost
of such clean up shall be charged back to the Contractor.

ARTICLE 27 -LAYOUT AND FIELD ENGINEERING

All field engineering required for laying out the Work and establishing grades for earthwork
operations shall be furnished by the Contractor at its expense. Layout shall be done by a
registered civil engineer Approved by the District Representative. Any required “as-built” drawings
of the Work shall be prepared by the registered civil engineer.

ARTICLE 28 -EXCESSIVE NOISE

a. The Contractor shall use only such equipment on the work and in such state of repair so
that the emission of sound therefrom is within the noise tolerance level of that equipment
as established by CAL-OSHA.

b. The Contractor shall comply with the most restrictive of the following: (1) local sound
control and noise level rules, regulations and ordinances and (2) the requirements
contained in these Contract Documents, including hours of operation requirements. No
internal combustion engine shall be operated on the Project without a muffler of the type
recommended by the manufacturer. Should any muffler or other control device sustain
damage or be determined to be ineffective or defective, the Contractor shall promptly
remove the equipment and shall not return said equipment to the job until the device is
repaired or replaced. Said noise and vibration level requirements shall apply to all
equipment on the job or related to the job, including but not limited to, trucks, transit mixers
or transit equipment that may or may not be owned by the Contractor.

ARTICLE 29 -TESTS AND INSPECTIONS

a. Contractor shall comply with all laws, building codes, and regulations necessary to obtain
all necessary approvals, including those required from the Division of the State Architect
('“DSA”).

b. If the Contract Documents, the District Representative, or any instructions, laws,
ordinances, or public authority require any part of the Work to be tested or Approved,
Contractor shall provide the District Representative at least two (2) working days’ notice
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of its readiness for observation or inspection. If inspection is by a public authority other
than the District, Contractor shall promptly inform the District of the date fixed for such
inspection. Required certificates of inspection (or similar) shall be secured by Contractor.
Costs for District testing and District inspection shall be paid by the District. Costs of tests
for Wark found not to be in compliance shall be paid by the Contractor.

c. [f any Work is done or covered up without the required testing or Approval, the Contractor
shall uncover or deconstruct the Work, and the Work shall be redone after completion of
the testing at the Contractor's cost in compliance with the Contract Documents.

d. Where inspection and testing are to be conducted by an independent [aboratory or
agency, materials or samples of materials to be inspected or tested shall be selected by
such laboratory or agency, or by the District, and not by Contractor. Alltests or inspections
of materials shall be made in accordance with the commonly recognized standards of
national organizations.

e. Inadvance of manufacture of materials to be supplied by Contractor which must be tested
or inspected, Contractor shall notify the District so that the District may arrange for testing
at the source of supply. Any materials which have not satisfactorily passed such testing
and inspection shall not be incorporated into the Work.

f. If the manufacture of materials to be inspected or tested will occur in a plant or location
outside the geographic limits of District, the Contractor shall pay for any excessive or
unusual costs associated with such testing or inspection, including but not limited to
excessive travel time, standby time and required lodging.

g. Reexamination of Work may be ordered by the District. If so ordered, Work must be
uncovered or deconstructed by Contractor. If Work is found to be in accordance with the
Contract Documents, the District shalt pay the costs of reexamination and reconstruction.
If such Work is found not to be in accordance with the Contract Documents, Contractor
shall pay all costs.

ARTICLE 30 -PROTECTION OF WORK AND PROPERTY

a. The Contractor shall be responsible for all damages to persons or property that occur as
a result of the Work. Contractor shall be responsible for the proper care and protection of
all materials delivered and Work performed until completion and final Acceptance by the
District. All Work shall be solely at the Contractor’s risk. Contractor shall adequately
protect adjacent property from settlement or loss of lateral support as necessary.
Contractor shall comply with all applicable safety laws and building codes to prevent
accidents or injury to persons on, about, or adjacent to the Project site where Work is
being performed. Contractor shall erect and properly maintain at all times, as required by
field conditions and progress of work, all necessary safeguards, signs, barriers, lights, and
watchmen for protection of workers and the public, and shall post danger signs warning
against hazards created in the course of construction.

b. In an emergency affecting safety of life or of work or of adjoining property, Contractor,
without special instruction or authorization from the District Representative, is herehy
permitted to act to prevent such threatened loss or injury; and Contractor shall so act,
without appeal, if so authorized or instructed by the District Representative or the District.
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Any compensation claimed by Contractor on account of emergency woik shall be
determined by and agreed upon by the District and the Contractor

C.. AContractor shall provide such heat, covering, and enclosures as are necessary to protect
all Work, materials, equipment, appliances, and tools agalnst damage by weather
_ condltlons )

d. Contractor shall take adequate precautions to. protect eX|st|ng sidewalks, curbs,
pavements; utilities, and other adjoining property and structures, and to. avoid damage
thereto, and Contractor shall repair any damage thereto caused by the Work operations.
Contractor shall: .

1.

Enclose working area with a substantial barricade and arrange.work to cause minimum
amount of inconvenience and danger to the publlc

'Prowde substantial bamcades around any shrubs or trees |nd|cated to be preserved.

_Dellver materlals to the Project site over a route deS|gnated by the District

Representative.

Provide any and all dust control required and follow the Applicable air quality
regulations as appropriate. If the.Contractor does not comply, the District shall have
the immediate authority to provide dust control and deduct the cost from payments to
the Contractor.

Confine Contractor's apparatus, the storage of materials, -and the operations of its
workers to limits required by law, ordinances, permits, or directions of the District
Representative. Contractor shall not unreasonably encumber the Project site with its
materials.

Take care to prevent disturbing or covering any survey markers, monuments, or other

devices marking property boundaries or corners. -If such markers: are disturbed by
accident, they shall be replaced by an approved civil engineer or land surveyor, at no
cost to the District.

ARTICLE 31 -CONTRACTORS MEANS AND METHODS

Contractor is solely responsible for the means and methods utilized to Perform the Work. In no
case shall the Contractor's means and methods deviate from commonly used industry standards.

ARTICLE 32 -AUTHORIZED REPRESENTATIVES

The District shall designate representatives, who shall have the right to be present at the Project
site at all times. The District may designate an inspector who shall have the right to observe all
of the Contractor's Work. The inspector is not authorized to make changes in the Contract
Documents. The inspector shall not be responsible for the Contractor’s failure to carry out the
Work in accordance with the Contract Documents. Contractor shall provide safe and proper
facilities for such access.

GENERAL (6310NDITI0NS

61730.00001433136164.1




ARTICLE 33 -HOURS OF WORK

BN

Pursuant to Article 3 (commencing at section 1810), Chapter 1, Part 7, Division 2 of the
Labor Code, Contractor stipulates that eight (8) hours of labor shall constitute a legal day’s
work. The time of service of any worker employed at any time by the Contractor or by any
subcontractor on any subcontract under this Contract upon the Work or upon any part of
the Work contemplated by this Contract is limited and restricted to eight (8) hours during
any one calendar day and 40 hours during any one calendar week, except as hereinafter
provided. Notwithstanding the provisions herein above set forth, work ‘performed by

.employees of Contractor in excess of eight (8) hours per day; and 40 hours during any

one week, shall be permitted upon this public work upon compensation for all hours
worked in excess of eight (8) hours per day at not less than one and one-half times the
basic rate of pay.

The Contractor and every subcontractor shall keep an accurate record showing the name
of and actual hours worked each calendar day and each calendar week by each worker
employed in connection with the Work or any part of the Work contemplated by this
Contract. The record shall be kept open at all reasonable hours to the inspection of the
District and to the Division of Labor Law Enforcement, Department of Industrial Relations
of the State of California.

The Contractor shall pay to the District a penalty of twenty-five dollars ($25.00) for each
worker employed in-the execution of this Contract by the Contractor or by any
subcontractor for each calendar day during which such worker is required or permitted to
work more than eight (8) hours in any calendar day and 40 hours in any one calendar
week in violation of the provisions of Article 3 (commencing at section 1810), Chapter 1,
Part 7, Division 2 of the Labor Code.

Any work necessary to be performed after regular working hours, or on Saturdays and
Sundays or other holldays shall be performed W|thout addltlonal expense to the District.

Work shall be accompllshed on a regularly scheduled elght (8) hour per day work shift
basis, Monday through Friday, between the hours of 7:00 a.m. and 6:30 p.m.

It shall be unlawful for any person to operate, permit, use, or cause to operate any of the
following at the Project site, other than between the hours of 7:00 a.m. to 6:30 p.m.,
Monday through Friday, with no Work allowed on District-observed holidays, unless
otherwise Approved by the District Representative:

Powered Vehicles

Construction Equipment
Loading and Unloading Vehicles
. Domestic Power Toal.

ARTICLE 34 -PAYROLL RECORDS; LABOR COMPLIANCE

a. Pursuant to Labor Code Section 1776, the Contractor ‘'and each subcontractor shall

maintain weekly certified payroll records showing the name, address, social security
number, work classification, straight time and overtime hours paid each day and week,
and the actual per diem wages paid to each journeyman, apprentice, worker or other
employee employed in connection with the work. Contractor shall certify under penaity of
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perjury that records maintained and submitted by Contractor are true and accurate.
Contractor shall also require subcontractor(s) to certify weekly payroll records under
penalty of perjury.

b. In accordance with Labor Code section 1771.4, the Contractor and each subcontractor
shall furnish the certified payroll records directly to the Department of Industrial Relations
(*DIR") on a weekly basis and in the format prescribed by the DIR, which may include
electronic submission. Contractor shall comply with all requirements and regulations from
the DIR relating to labor compliance monitoring and enforcement.

c. Any stop orders issued by the Department of Industrial Relations against Contractor or
any subcontractor that affect Contractor’s performance of Work, including any delay, shall
be Contractor’s sole responsibility. Any delay arising out of or resulting from such stop
orders shall be considered Contractor caused delay subject to any applicable liquidated
damages and shall not be compensable by the District. Contractor shall defend, indemnify
and hold the District, its officials, officers, employees and agents free and harmless from
any claim or [iability arising out of stop orders issued by the Department of Industrial
Relations against Contractor or any subcontractor.

d. The payroll records described herein shall be certified and submitted by the Contractor at
a time designated by the District. The Contractor shall also provide the following:

1. A certified copy of the employee’s payroll records shall be made available for
inspection or furnished to such employee or his or her authorized representative on
request.

2. A certified copy of all payroll records described herein shall be made available for
inspection or furnished upon request of the DIR.

e. Unless submitted electronically, the certified payroll records shall be on forms provided by
the Division of Labor Standards Enforcement (“DLSE") of the DIR or shall contain the
same information as the forms provided by the DLSE.

f. Any copy of records made available for inspection and furnished upon request to the public
shall be marked or obliterated in such a manner as to prevent disclosure of an individual's
name, address, and social security number. The name and address of the Contractor or
any subcontractor shall not be marked or obliterated.

g. Inthe event of noncompliance with the requirements of this Section, the Contractor shall
have ten {10) days in which to comply subsequent to receipt of written notice specifying
any item or actions necessary to ensure compliance with this section. Should
noncompliance still be evident after such ten (10) day period, the Contractor shall, as a
penalty to the District, forfeit Twenty-five Dollars ($25.00) for each day, or portion thereof,
for each worker until strict compliance is effectuated. Upon the request of the DIR, such
penalties shall be withheld from contract payments.

ARTICLE 35 -PREVAILING RATES OF WAGES

a. The Contractor is aware of the requirements of Labor Code sections 1720 et seq. and
1770 et seq., as well as California Code of Regulations, Title 8, Section 16000 ef seq.
(“Prevailing Wage Laws"), which require the payment of prevailing wage rates and the
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performance of other requirements on certain “public works” and “maintenance” projects.
Since this Project involves an applicable “public works” or “maintenance” project, as
defined by the Prevailing Wage Laws, and since the total compensation is $1,000 or more,
Contractor agrees to fully comply with such Prevailing Wage Laws. The Contractor shall
obtain a copy of the prevailing rates of per diem wages at the commencement of this
Contract from the website of the Division of Labor Statistics and Research of the
Department of Industrial Relations located at www.dir.ca.gov. In the alternative, the
Contractor may view a copy of the prevailing rate of per diem wages which are on file at
the District's Administration Office and shall be made available to interested parties upon
request. Contractor shall make copies of the prevailing rates of per diem wages for each
craft, classification, or type of worker needed to perform work on the Project available to
interested parties upon request and shall post copies at the Contractor's principal place of
business and at the Project site. Contractor shall defend, indemnify and hold the District,
its officials, officers, employees and authorized volunteers free and harmless from any
claims, liabilities, costs, penalties or interest arising out of any failure or allege failure to
comply with the Prevailing Wage Laws.

The Contractor shall forfeit as a penalty to the District not more than fifty dollars ($200) for
each calendar day, or portion thereof, for each worker paid less than the stipulated
prevailing wage rate for any work done by him, or by any subcontract under him, in
violation of the provisions of the Labor Code. The difference between such stipulated
prevailing wage rate and the amount paid to each worker for each calendar day or portion
thereof for which each worker was paid less than the stipulated prevailing wage rate shall
be paid to each worker by the Contractor.

Contractor shall post, at appropriate conspicuous points on the Project site, a schedule
showing all determined general prevailing wage rates and all authorized deductions, if
any, from unpaid wages actually earned. )

ARTICLE 36 -PUBLIC WORKS CONTRACTOR REGISTRATION

Pursuant to Labor Code Sections 1725.5 and 1771.1, Contractor and its subcontractors must be
registered with the Department of Industrial Relations at the time of the bid. By entering into this
Contract, Contractor represents that it is aware of the registration requirement and is currently
registered with the DIR. Contractor shall maintain a current registration for the duration of the
Project: Contractor shall further include the requirements of Labor Cade sections 1725.5 and
1771.1 in any subcontract and ensure that all subcontractors are registered at the time this
Contract is entered into and maintain registration for the duration of the Project.

ARTICLE 37 -EMPLOYMENT OF APPRENTICES

a.

If the total compensation under this Contract exceeds $35,000, Contractor and all
subcontractors shall comply with the requirements of Labor Code Sections 1777.5 and
1777.6 in the employment of apprentices.

Information relative to apprenticeship standards, wage schedules, and other requirements
may be obtained from the Director of Industrial Relations, the Administrator of
Apprenticeships, San Francisco, California, or from the Division of Apprenticeship
Standards and its branch offices.
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c. Knowing violations of Labor Code Section 1777.5 will result in forfeiture not to exceed one
hundred dollars ($100) for each calendar day of non- comphance pursuant to Labor Code
Section 1777.7.

. -d.- The responsibility for compllance W|th this Artlcle shall rest upon the Contractor
ARTICLE 38 -NONDISCRIMINATIONIEQUAL EMPLOYMENT OPPORTUNITY

Pursuant to Labor Code sectlon 1735 and other appllcab!e provrstons of Iaw the Contractor- and
its subcontractors shall not discriminate against any employee or applicant. for employment
because of race, religious creed, color, national origin, ancestry, physical disability, mental
disability, medical condition, marital status, sex, age,:sexual orientation, -or any other
classifications protected by law on this Project. The Contractor will take affimative action to
insure. that employees are treated during employment or-training without regard to their race,
religious creed, color, national origin, ancestry, physical disability, mental. disability, medical
condition, marital status, sex, age, sexual orientation, or any other classifications protected by
law.

Employment Eligibility; Contractor. By executing this Contract, Contractor verifies that it fully
complies with all requirements and restrictions of state and federal law respecting the employment
of undocumented aliens, including, but not limited to, the Immigration Reform and Control Act of
1986, as may be amended from time fo time. Such requirements and restrictions include, but are
not limited to, examination and retention of documentation confirming the identity and immigration
status of each employee of the Contractor. Contractor also verifies that it has not committed a
violation of any such law within the five (5) years immediately preceding the date of execution of
this Contract and shall not violate any such law at any time during the term of the Contract.
Contractor shall avoid any violation of any such law" during the term of this Contract .by
participating in an electronic verification of work authorization program operated by the United
States Department of Homeland Security, by participating in an equivalent federal work
authorization program operated by the United States Department of Homeland Security to verify
information of newly hired employees, or by some other legally acceptable method. Contractor
shall mdintain records of each such verification and shall make them available to the District or
its representatives for inspéction and copy at any time during normal business hours. The District
shall not be responsible for any costs or expenses re!ated to Contractors compllance with the
reqwrements prowded for ' or referred to herein. -

Employment th1b:htv; Subcontractors, Sub-subcontractors and Consultants. To the same extent
and under the same conditions as Contractor, Contractor shall require all of its subcontractors,
sub-subcontractors and consultants performing any part of the Work or of this Contract to make
the same verifications and comply with aII requirements and restrlctlons provided for- herem '

Emplovment ElIQIbIIIt\L Failure to Comply. Each person executing this Contract on behalf of
Contractor verifies that he or she is a duly authorized officer of Contractor, and understands that
any of the following shall be grounds for the District to terminate the Contract'for cause: (1) failure
of Contractor or'its subcontractors,  sub-subcontractors or consultants to meet any of the
requirements provided for herein; (2) any misrepresentation or material omission’ concerning
compliance with such requirements; or (3} failure to immediately remove from the Work any
person found not to be in compliance with such requrrements '
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ARTICLE 39 -DEBARMENT OF CONTRACTORS AND SUBCONTRACTORS

Contractors or subcontractors may not perform work on a public works project with a
subcontractor who is ineligible to perform work on a public project pursuant to Labor Code Section
1777.1 or 1777.7. Any contract on a public works project entered into between a contractor and
a debarred subcontractor is barred as a matter of law. A debarred subcontractor may not receive
any public money for performing work as a subcontractor on a public works contract. Any public
money that is paid or may have been paid to a debarred subcontractor by a contractor on the
project shall be returned to the District. The Contractor shall be responsible for the payment of
wages to workers of a debarred subcontractor who has.been allowed to work on the project.

ARTICLE 40 -LABOR/EMPLOYMENT SAFETY |

The Coﬁtractor shall combly with all applicablé Iawé and regulations of the federal, state, and local
government, including Cal/OSHA requirements and requirements for verification of employees*
legal right to work in the United States. :

The Contractor shall maintain emergency first aid treatment for his employees which complies
with the Federal Occupational Safety and Health Act of 1970 (29 U.S5.C..§ 651 ef seq.), and
California Code of Regqulations, Title 8, Industrial Relations Division 1, Department of Industrial
Relations, Chapter 4. The Contractor-shall ensure the availability of emergency medical services
for its employees in accordance with California Code of Regulations, Title 8, Section 1512.

The Contractor shall submit the lllness and Injury Prevention Program and a.Project site specific
safety program to the District prior to beginning Work at the Project site. Contractor shall maintain
a confined space program that meets or exceeds the District Standards. Contractor shall adhere
to the District’s lock out tag out program. .

ARTICLE 41 INSURANCE

The Contractor shall obtain, and at all times during performance of the Work of Contract, maintain
all of the insurance described in this Article. Contractor shall not commence Work under this
Contract until it has provided evidence satisfactory to the District that it has secured all insurance
required hereunder. Contractor shall not allow any subcontractor to. commence work on any
subcontract until it has provided evidence satisfactory to the District that the subcontractor has
secured all insurance required under this Article. Failure to provide and maintain all required
insurance shall be grounds for the District to terminate this Contract for cause. Contractor shall
furnish District with original certificates of insurance and endorsements effective coverage
required by this Contract on forms satisfactory to the District. The certificates and endorsements
for each insurance policy shall be signed by a person authorized by that insurer to bind coverage
on its behalf and shall be on forms acceptable to the District. All certificates and endorsements
must be received and approved by the District before Work commences.

a, Additional Insureds; Waiver of Subrogation. The District, its officials, _officers,
employees, agents and authorized. volunteers shall be named as Additional Insureds for.
ongoing and completed operations on Contractor's All Risk policy and on Centractor’s and
its subcontractors’ policies of Commercial General Liability and Automobile Liability
insurance using, for Contractor's policy/ies of Commercial General Liability insurance,
ISO CG forms 20 10 and 20 37 (or endorsements providing the exact same coverage,
including completed operations), and, for subcontractors’ policies of Commercial General
Liability insurance, ISO CG form 20 38 (or endorsements providing the exact same
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coverage). Notwithstanding the minimum limits set forth in this Contract for any type of
insurance coverage, all available insurance proceeds in excess of the specified minimum
limits of coverage shall be available to the parties required to be named as Additional
Insureds hereunder. Contractor and its insurance carriers shall provide a Waiver of
Subrogation in favor of those parties. :

b. Workers’ Compensation Insurance. The Contractor shall provide workers’
compensation insurance for all of the employees engaged in Work under this Contract, on
or at the Site, and, in case of any sublet Work, the Contractor shall require the
subcontractor similarly to provide workers' compensation insurance for all the latter's
employees as prescribed by State law. Any class of employee or employees not covered
by a subcontractor’s insurance shall be covered by the Contractor's insurance. [n case
any class of employees engaged in work under this Contract, on or at the Site, is not
protected under the Workers’ Compensation Statutes, the Contractor shall provide or shall
cause a subcontractor to provide, adequate insurance coverage for the protection of such
employees not otherwise protected. ‘The Contractor is required to secure payment of
compensation to his employees in accordance with the provisions of section 3700 of the
Labor Code. The Contractor shall file with the District certificates of his insurance
protecting workers. Company or companies providing insurance coverage shall be
acceptable to the District, if in the form and coverage as set forth in the Contract
Documents.

c. Employer’s Liability Insurance. Contractor shall provide Employer’s Liability Insurance,
including COccupational Disease, in the amount of at least one million dollars
($1,000,000.00) per person per accident. Contractor shall provide District with a certificate
of Employer’s Liability Insurance. Such insurance shall comply with the provisions of the
Contract Documents. The policy shall be endorsed, if applicable, to provide a Borrowed
Servant/Alternate Employer Endorsement and contain a Waiver of Subrogation in favor of
the District.

d. Commercial General Liability Insurance. Contractor shall provide “occurrence” form
Commercial General Liability insurance coverage at least as broad as the most current
ISO CGL Form 00 01, including but not limited to, premises liability, contractual liability,
products/completed operations, personal and advertising injury which may arise from or
out of Contractor's operations, use, and management of the Site, or the perfermance of
its obligations hereunder. The policy shall not contain any exclusion contrary to this
Contract including but not limited to endorsements or provisions limiting coverage for (1)
contractual liability {(including but not limited to [SO CG 24 26 or 21 39); or (2) cross-liability
for claims or suits against one insured against another. Policy limits shall not be less than
$2,000,000 per occurrence for bodily injury, personal injury and property damage. If
Commercial General Liability Insurance or other form with a general aggregate limit is
used, either the general aggregate limit shall apply separately to this project/location or
the general aggregate limit shall be twice the required occurrence limit. Defense costs
shall be paid in addition to the limits.

1. Such policy shall comply with all the requirements of this Article. The limits set forth
herein shall apply separately to each insured against whom claims are made or suits
are brought, except with respect to the limits of liability. Further the limits set forth
herein shall not be construed to relieve the Contractor from liability in excess of such
coverage, nor shall it imit Contractor's indemnification obligations to the District and
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shall not preclude the District from taking such other actions available to the District
under other provisions of the Contract Documents or law.

2. All general liability policies provided pursuant to the provisions of this Article shall
comply with the provisions of the Contract Documents.

3. All general liability policies shall be written to apply to all bodily injury, including death,
property damage, personal injury, owned and non-owned equipment, blanket
contractual liability, completed operations liability, explosion, collapse, under-ground
excavation, removal of lateral support, and other covered loss, however occasioned,
occurring during the policy term, and shall specifically insure the performance by
Contractor of that part of the indemnification contained in these General Conditions
relating to liability for injury to or death of persons and damage to property.

4. If the coverage contains one or more aggregate limits, a minimum of 50% of any such
aggregate limit must remain available at all times; if over 50% of any aggregate limit
has been paid or reserved, the District may require additional coverage to be
purchased by Confractor to restore the required limits. Contractor may combine
primary, umbrella, and as broad as possible excess liability coverage to achieve the
total limits indicated above. Any umbrella or excess liability policy shall include the
additional insured endorsement described in the Contract Documents.

5. All policies of general liability insurance shall permit, and Contractor does hereby
waive any right of subrogation which any insurer of Contractor may acquire from
Contractor by virtue of the payment of any [oss.

e. Automobile Liability Insurance. Contractor shall provide “occurrence” form Automobile
Liability Insurance at least as broad as ISO CA 00 01 (Any Auto) in the amount of, at least,
one million dollars ($1,000,000) per accident for bodily injury and property damage. Such
insurance shall provide coverage with respect to the ownership, operation, maintenance,
use, loading or unloading of any auto owned, leased, hired or borrowed by Contractor or
for which Contractor is responsible, in a form and with insurance companies acceptable
to the District. All policies of automobile insurance shall permit, and Contractor does
hereby waive any right of subrogation which any insurer of Contractor may acquire from
Contractor by virtue of the payment of any loss.

f. Contractor shall require all tiers of sub-contractors working under this Contract to provide
the insurance required under this Article unless otherwise agreed to in writing by District.
Contractor shall make certain that any and all subcontractors hired by Contractor are
insured in accordance with this Contract. If any subcontractor's coverage does not comply
with the foregoing provisions, Contractor shall indemnify and hold the District harmless
from any damage, loss, cost, or expense, including attorneys’ fees, incurred by the District
as a result thereof.

ARTICLE 42 -FORM AND PROOF OF CARRIAGE OF INSURANCE

a. Any insurance carrier providing insurance coverage required by the Contract Documents
shall be admitted to and authorized to do business in the State of California unless waived,
in writing, by the District's Risk Manager. Carrier(s) shall have an A.M. Best rating of not
less than an A:VIIl. Insurance deductibles or self-insured retentions must be declared by
the Contractor. At the election of the District the Contractor shall either 1) reduce or
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eliminate such deductibles or self-insured retentions, or 2) procure a bond which
guarantees payment of losses and related investigations, claims administration, and
defense costs and expenses. If umbrella or excess liability coverage is used to meet any
required limit(s) specified herein, the Contractor shall provide a “follow form” endorsement
satisfactory to the District indicating that such coverage is subject to the same terms and
conditions as the underlying liability policy.

b. Each insurance policy required by this Contract shall be endorsed to state that: (1)
coverage shall not be suspended, voided, reduced or cancelled except after thirty (30)
days prior written notice by certified mail, return receipt requested, has been given to the
District; and (2) any failure to comply with reporting or other provisions of the policies,
including breaches of warranties, shall not affect coverage provided to the District, its
officials, officers, agents, employees, and volunteers.

c. The Certificates(s) and policies of insurance shall contain or shall be endorsed to contain
the covenant of the insurance carrier(s) that it shall provide no less than thirty (30) days
written notice be given to the District prior to any material modification or cancellation of
such insurance. In the event of a material modification or cancellation of coverage, the
District may terminate the Contract or stop the Work in accordance with the Contract
Documents, unless the District receives, prior to such effective date, another properly
executed original Certificate of Insurance and original copies of endorsements or certified
original policies, including all endorsements and attachments thereto evidencing
coverage's set forth herein and the insurance required herein is in full force and effect.
Contractor shall not take possession, or use the Site, or commence operations under this
Contract until the District has been furnished original Certificate(s) of Insurance and
certified original copies of endorsements or policies of insurance including all
endorsements and any and all other attachments as required in this Article. The original
endorsements for each policy and the Certificate of Insurance shall be signed by an
individual authorized by the insurance carrier to do so on its behalf.

d. The Certificate(s) of Insurance, policies and endorsements shall so covenant and shall
be construed as primary, and the District’s insurance andf/or deductibles and/or self-
insured retentions or self-insured programs shall not be construed as confributory.

e. District reserves the right to adjust the monetary limits of insurance coverages during the
term of this Contract including any extension therecf if, in the District's reasonable
judgment, the amount or type of insurance carried by the Contractor becomes inadequate.

f. Contractor shall report to the District, in addition to the Contractor’s insurer, any and all
insurance claims submitted by the Contractor in connection with the Work under this
Contract.

ARTICLE 43 -BOND REQUIREMENTS
Contralctor shall provide to District:

a. Payment Bond (Material and Labor Bond) to satisfy claims of material suppliers and
mechanics and laborers employed by the Contractor in connection with this Contract. This
bond shall be maintained by Contractor in full force and effect for the period prescribed by
operation of law.
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b. Performance Bond guaranteeing faithful performance of all work within the time and
manner prescribed, free from original or developed defects. The Surety's obligations
under the Performance Bond shall continue so long as any obligation of Contractor
remains. Nothing herein shall limit the District’s rights or the Contractor's or Surety's
obligations under the Contract, including, but not limited to, California Code of Civil
Procedure Section 337.15.

ARTICLE 44 -TIME FOR COMPLETION AND LIQUIDATED DAMAGES

a. Time for Completion/Liguidated Damages. Work shall be commenced within ten (10) days
of the date stated in the District's Notice to Proceed and shall be completed by Contractor
in the time specified in the Contract Documents. The District is under no obligation to
consider early completion of the Project; and the Contract completion date shall not be
amended by the District's recelpt or acceptance of the Contractor's proposed earfier
completion date. Furthermore, Contractor shall not, under any circumstances, receive
additional compensation from the District (including but not limited to indirect, general,
administrative or other forms of overhead costs) for the period between the time of earlier
completion proposed by the Contractor and the Contract completion date. If the Work is
nhot completed as.stated in the Contract Documents, it is understood that the District will
suffer damage. In accordance with Government Code section 53069.85, being impractical
and infeasible to determine the amount of actual damage, it is agreed that Contractor shall
pay to the District as fixed and liquidated damages, and not as a penalty, the sum
stipulated in the Contract for each day of delay until the Work is fully completed. Contractor
and its surety shall be liable for any liquidated damages. Any money due or to become
due the Contractor may be retained to cover liquidated damages.

b. Inclement Weather. Contractor shall abide by the District Representative’s determination
of what constitutes inclement weather. Time extensions for inclement weather shall only
be granted when the Work stopped during inclement weather is on the critical path of the
Project schedule.

c. Stop Work Order. DSA may issue a Stop Work Order, or an Order to Comply, when either
(i) the Work proceeds without DSA approval; (i) the Work proceeds without a DSA
Inspector of Record, or (iii) where DSA determines that the Work is not being performed
in accordance with applicable rules and regulations and would compromise the structural
integrity of the Project or would endanger lives. If a Stop Wark Order is issued, the Work
in the affected area shall cease until DSA withdraws the Stop Work Order. Pursuant to
Education Code section 17307.5(b), the District shall not be held liable in any acticn filed
against the District for any delays caused by compliance with the Stop Work Order, except
to the extent that an error or omission by the District is the basis for the issuance of the
Stop Work Order.

d. Extension of Time. Contractor shall not be charged liquidated damages because of any
delays in completion of the Work due to unforeseeable causes beyond the control and
without the fault or negligence of Contraclor (or its subcontractors or suppliers).
Contractor shall within five (5) Days of identifying any such delay notify the District in
writing of causes of delay. The District shall ascertain the facts and extent of delay and
grant extension of time for completing the Work when, in its judgment, the facts justify
such an extension. Time extensions to the Project shall be requested by the Contractor
as they occur and without delay. No delay claims shall be permitted unless the event or
occurrence delays the completion of the Project beyond the Contract completion date.
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e.

No Damages for Reasonable Delay. The District's liability to Contractor for delays for
which the District is responsible shall be limited to only an extension of time unless such
delays were unreasonable under the circumstances. [n no case shall the District be liable
for any costs which are borne by the Contractor in the regular course of business,
including, but not limited to, home office overhead and other ongoing costs. Damages
caused by unreasonable District delay, including delays caused by items that are the
responsibility of the District pursuant to Government Code section 4215, shall be based
on actual costs only, no proportions or formulas shall be used to calculate any delay
damages.

ARTICLE 45 -COST BREAKDOWN AND PERIODIC ESTIMATES

Contractor shall furnish on forms Approved by the District:

d.

Within ten (10) Days of award of the Contract a detailed estimate giving a complete
breakdown of the Contract price.

A monthly itemized estimate of Work done for the purpose of making progress payments.
In order for the District to consider and evaluate each progress payment application, the
Contractor shall submit a detailed measurement of Work performed and a progress
estimate of the value thereof before the tenth (10th) Day of the following month.

Contractor shall submit, with each of its payment requests, an adjusted list of actual
quantities, verified by the District Representative, for unit price items listed, if any, in the
Bid Form.

Following the District's Acceptance of the Work, the Contractor shall submit to the District
a written statement of the final quantities of unit price items for inclusion in the final
payment request.

The District shall have the right to adjust any estimate of quantity and to subsequently
correct any error made in any estimate for payment.

Contractor shall certify under penalty of perjury, that all cost breakdowns and pericdic estimates
accurately reflect the Work on the Project.

ARTICLE 46 -MOBILIZATION

a.

When a bid item is included in the Bid Form for mobilization, the costs of Wark in advance
of construction operations and not directly attributable to any specific bid item will be
included in the progress estimate (“Initial Mobilization™). When no bid item is provided for
“Initial Mobilization,” payment for such costs will be deemed to be included in the other
items of the Work.

Payment for Initial Mobilization based on the lump sum provided in the Bid Form, which
shall constitute full compensation for all such Work. No payment for Initial Mobilization
will be made until all of the listed items have been completed to the satisfaction of the
District Representative. The scope of the Work included under Initial Mobilization shall
include, but shall not be limited to, the following principal items:

1. Obtaining and paying for all bonds, insurance, and permits.
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2. Moving on to the Project site of all Contractor's plant and equipment required for first
month’s operations.

3. Installing temporary construction power, wiring, and lighting facilities.
4. Establishing fire protection system.
5. Developing and installing a construction water supply.

6. Providing and maintaining the field office trailers for the Contractor and the District
Representative, complete, with all specified furnishings and utility services including
telephones, telephone appurtenances, computer and printer, and copying machine.

7. Providing on-site communication faciliies for the Owner and the District
Representative, including telephones, radio pagers, and fax machines.

8. Providing on-site sanitary facilities and potable water facilities as specified per Cal-
OSHA and these Contract Documents.

9. Furnishing, installing, and maintaining all storage buildings or sheds required for
temporary storage of products, equipment, or materials that have not yet been installed
in the Work. All such storage shall meet manufacturer's specified storage
requirements, and the specific provisions of the specifications, including temperature
and humidity control, if recommended by the manufacturer, and for all security.

10. Arranging for and erection of Contractor's work and storage yard.

11. Posting all OSHA required notices and establishment of safety programs per Cal-
OSHA.

12. Full-time presence of Contractor's superintendent at the job site as required herein.
13. Submittal of Construction Schedule as required by the Contract Documents.
ARTICLE 47 -PAYMENTS

a. The District shall make monthly progress payments following receipt of undisputed and
properly submitted payment requests. Contractor shall be paid a sum equal to ninety-five
percent (95%) of the value of Work performed up to the last day of the previous month,
less the aggregate of previous payments. Notwithstanding the foregoing, Contractor shall
not be entitied to payment for work so long as any fawful or proper direction concerning
the Work, or any portion thereof given by the District, District's Representative, or the
Architect shall remain uncomplied with.

b. The Contractor shall, after the full completion of the Work, submit a final payment
application. All prior progress estimates shall be subject to correction in the final estimate
and payment.

c. Unless otherwise required by law, the finai payment of five percent (5%) of the value of
the Work, if unencumbered, shall be paid no later than sixty (60) Days after the date of
recordation of the Notice of Completion.
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d.

Acceptance by Contractor of the final payment shall constitute a waiver of all claims
against the District arising from this Contract.

Payments to the Contractor shall not be construed to be an accéptance of any defective
work orimproper materials, or to relieve the Contractor of its obligations under the Contract
Documents.

The Contractor shall submit with each payment request the Contractor’s conditional waiver
of lien for the entire amount covered by such payment request, as well as a valid
unconditional waiver of lien from the Contractor and all subcontractors and materialmen
for all work and materials included in any prior invoices.- -Waivers of lien shall be in the
forms prescribed by California Civil Code Section 3262. Prior to final payment by the
District, the Contractor shall submit a final waiver of lien for the Contractor's work, together
with releases of lien from any subcontractor or materialmen. .

ARTICLE 48 - PAYMENTS WITHHELD AND BACK CHARGES

In addition to amounts which the District may retain under other provisions of the Contract
Documents the District may withhold payments due to Contractor as may be necessary to cover:

a.
b.

C.

k.

Stop Notice Claims.
Defective Work not remedied.
Failure of Contractor to make proper payments to its subcontractors or suppliers.

Completion of the Contract if there exists a reasonable doubt that the Work can be
completed for balance then unpaid.

Damage to another contractor or third party.

Amounts which may be due the District for claims against Contractor.

Failure of Contractor to keep the record (“as-built"y drawings up to date.

Failure to prdvide updates on the cdnstruétion schedule.

Site clean-up.

Failure of the Cantractor to comply with fequirements of the Contract Documents.
Liquated damages.

Legally permitted penalties.

Upon completion of the Contract, the District will reduce the final Contract amount to reflect costs
charged to the Contractor, back charges or payments withheld pursuant to the Contract
Documents. ’

' ARTICLE 48 -SECURITIES FOR MONEY WITHHELD

Pursuant to Section 22300 of the Public Contract Code of the State of Caﬁfornia, Contractor may
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request the District to make retention payments directly to an escrow agent or may substitute
securities for any money withheld by the District to ensure performance under the Contract. At
the request and expense of Contractor, securities equivalent to the amount withheld shall be
deposited with the District or with a state or federally chartered bank as the escrow agent who
shall return such securities to Contractor upon satisfactory completion of the Contract. Deposit
of securities with an escrow agent shali be subject to a written agreement substantially in the form
provided in Section 22300 of the Public Contract Code.

ARTICLE 50 -CHANGES AND EXTRA WORK

a. Contract Change Orders.

1.

The District, without invalidating the Contract, may order changes in the Work
consisting of additions, deletions or other revisions, and the Contract Price and
Contract Time shall be adjusted accordingly. Except as otherwise provided herein, all
such changes in the Work shall be authorized by Change Order and shall be
performed under the applicable conditions of the Contract Documents. A Change
Order signed by the Contractor indicates the Contractor's agreement therewith,
including any adjustment in the Contract Price or the Contract Time, and the full and
final settlement of all costs (direct, indirect and overhead) related to the Work
authorized by the Change Order.

Contractor shall promptly execute changes in the Work as directed in writing by the
District even when the parties have not reached agreement on whether the change
increases the scope of Work or affects the Contract Price or Contract Time. All claims
for additional compensation to the Contractor shall be presented in writing. No claim
will be considered after the Work in question has been done unless a written Change
Order has been issued or a timely written notice of claim has been made by Contractor.

Whenever any change is made as provided for herein, such change shall be
considered and treated as though originally included in the Contract, and shall be
subject to all terms, conditions, and provisions of the original Contract.

Contractor shall not be entitled to claim or bring suit for damages, whether for loss of
profits or otherwise, on account of any decrease or omission of any item or portion of
Work to be done.

No dispute, disagreement, or failure of the parties to reach agreement on the terms of
the Change Order shall relieve the Contractor from the obligation to proceed with
performance of the work, including Additional Work, promptly and expeditiously.

Contractor shall make available to the District any of the Contractor's documents
related to the Project immediately upon request of the District, as set forth in Article
57.

Any alterations, extensions of time, Additional Work, or any other changes may be
made without securing consent of the Contractor’s surety or sureties.

b. Contract Price Change.

1.

Process for Determining Adjustments in Contract Price.
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2.

(@)

(b)

(c}

- (d)

e

Owner Initiated Change. ‘The Contractor must submit a complete cost proposal,
including any change in the Contract Price or- Contract Time, within seven (7)
Days after receipt of a scope of a proposed change order initiated by the District,
unless the District requests that proposals be submitted in less than seven (7)
Days.

Contractor Initiated Change. The Contractor must give written notice of a
proposed change order required for compliance with the Contract Documents
within seven (7) Days of discovery of the facts giving rise to the proposed change
order.

Whenever possible, any changes to the Contract amount shall be in a lump sum
mutually agreed to by the Contractor and the District.

Price quotations from the Contractor shall be accompanied by sufficiently detailed
supporting documentation to permit verification by the District, including but not
limited to estimates and quotations from subcontractors or material suppliers, as
the District may reasonably request. Caontractor shall certify the accuracy of all
Change Order-Requests under pena[ty of perjury. .

If the Contractor fails to submit a complete cost proposal within the seven (7) Day
period (or as requested), the District has the right to order the Contractor in writing
to commence the Work immediately on a time and materials basis and/or issue a
lump sum change to the Contract Price and/or Contract Time in accordance with
the District's estimate. If the change is issued -based on the District's estimate,
the Contractor will waive its right to dispute the action unless within fifteen (15)
Days following completion of the added/deleted work, the Contractor presents

- written proof that the District’s estimate was in error.

Unit Price Change Orders.

(@

When the actual quantity -of a Unit .Price itefn varies from the Bid Form,
compensation for the change in quantity will be calculated by multiplying the
actual quantity by the Unit Price. This calculation may result in either an additive

. .ar-deductive Final Change Order pursuant to the Contract Documents.

(b)

(c).

(d)

No Mark up for Overheacl and Profit. Because the Contract Unit Prices provided

.in the Bid Form include Overhead and Profit as determined by Contractor at the

time of Bid submission, no mark up or. deductlon for Dverhead and Profit will be
included in Unit Price Change Orders.

Bid ritems included,on the Bid‘Fo'nn may be deducted from the Work in their
entirety without any negotiated extra costs.

Contractor acknowledges that unit quantities are estimates and agrees that the
estimated unit quantities listed on the Bid Form will be adjusted to reflect the actual
unit quantities which may result in an adjustment to the Contract Unit Prices. Such
an adjustment will be made by execution of a final additive or deductive Change
Order following Contractor's completion of the Work. Upon notification,
Contractor's failure to' respond -within seven: (7) Days will result in District's
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issuance of a unit quantity adjustment to the Contract Unit Prices and/or Contract
Time in accordance with the Contract Documents.

(e) The District or Contractor may make a Claim for an adjustment in the Unit Price
in accordance with the Contract Documents if;

i.  the quantity of any item of Unit Price Work performed by Contractor differs
by twenty-five percent (25%) or more from the estimated quantity of such
item indicated in the Contract; and

ii. there is no corresponding adjustment with respect to any other item of
Work; and

iii. Contractor believes that Contractor is entitled to an increase in Unit Price
as a result of having incurred additional expense or the District believes
that.the District is entitled to a decrease in Unit Price and the parties are
unable to agree as to the amount of any such increase or decrease.

3. Contractor shall incorporate the provisions .of this Section into -all agreements with
Subcontractors. Compensation for Lump Sum Change Orders shall be limited to
expenditures necessitated specifi cally by the Additional Work, and shall be according
fo the following:

(a) Overview. The Contractor will submit a properly itemized Lump Sum Change
Order Proposal covering the Additional Work and/or the work to be deleted. This
proposal will be itemized for the various-components of the Additional Work and

. segregated by labor, material, and equipment in a detailed format satisfactory to
the District. The District will require itemized change orders on all change order
proposals from the Contractor, subcontractors, and sub-subcontractors
regardless of tier. Details-to be submitted will include detailed line-item estimates
showing detailed materials quantity take-offs, material prices by item and related
labor hour pricing information and extensions (by line item or by drawing as
applicable). .

(b) Labor. The costs of labor will be the actual cost for wages prevailing locally for
each craft or type of worker at the time the Additional Work is done, plus employer
payments of payroll taxes and insurance, health and welfare, pension, vacation,
apprenticeship funds, and other direct costs resulting from Federal, State or local
laws, as well as assessment or benefits required by lawful collective bargaining
agreements. The use of a labor classification which would increase the Additional
Work cost will not be permitted unless the Contractor establishes the necessity
for such new classifications. Labor costs for equipment operators and helpers
shall be reported only when such costs are not included in: the invoice for
equipment rental.

Estimated labor hours must only include hours for those workmen and working
foremen directly involved in performing the change order work. Supervision
above the level .of working foremen (such as general foremen, superintendent,
project manager, etc.) is considered to'be included in the markup percentages as
outlined below. Note that no separate allowances for warranty expense will be
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allowed as a direct cost of a change order. Costs attributed to warranty expenses
will be considered to be covered by the markup.

(c) Labor Burden. Labor burden allowable in change orders shall be defined as
employer's net actual cost of payrall taxes (FICA, Medicare, SUTA, FUTA), net
actual cost for employer's cost of union benefits {or other usual and customary
fringe benefits if the employees are not union.empioyees), and net actual cost to
employer for workers compensation insurance taking into consideration
adjustments for experience modifiers, premium discounts, dividends, rebates,
expense constants, assigned risk pool costs, net cost reductions due to policies
with deductibles for self-insured losses, assigned risk rebates, etc. Contractor
shall reduce their standard payroll tax percentages to properly reflect the effective
cost reduction due to the estimated impact of the annual maximum wages subject
to payroll taxes. An estimated percentage for labor burden may be used for
pricing change orders. However, the percentage used for tabor burden to price
change orders will be examined at the conclusion of the Project and an adjustment
to the approved change orders will be processed if it is determined that the actual
labor burden percentage should have been more or less than the estimated
percentage used. : ‘

(d) Materials. The cost of materials reported shall be at invoice or lowest current price
at which such materials are locally available in the quantities involved, plus sales
tax, freight, and delivery. Materials costs shall be based upon supplier or
manufacturer’s invoice. If invoices or other satisfactory evidence of cost are not
furnished within fifteen (15) Days of delivery, then the District shali determine the
materials cost, at its sole discretion. Estimated material change order costs shall
reflect the Contractor's reasonably anticipated net actual cost for the purchase of
the material needed for the change order work, Estimated material costs shall
reflect cost reductions available to the Contractor due to “non-cash” discounts,
trade discounts, free material credits, and/or volume rebates. “Cash” discounts
(i.e., prompt payment discounts of 2% or less) available on material purchased

. for change order work shall be credited to the District if the Contractor is provided
the District funds in time for Contractor to take advantage of any such “cash”
discounts. The portion of any “cash” discounts greater than 2% will not be
considered “non-cash” discount for purposes of this provision. Price quotations
from material suppliers must be itemized with unit prices for each specific item to
be purchased. "Lot pricing" quotations will not be considered sufficient
substantiating detail. - :

"(e) Tool and Equipment Use. Costs for the use of small tools, which are tools that
have a replacement value of $1,000 or less, shall be considered included in the
Overhead and Profit mark-ups established below., Allowable change order
estimated costs may include appropriate amounts for rental of major equipment
specifically needed to perform the change order work (defined as tools and
equipment with an individual purchase cost of more than $750). For Contractor
owned equipment, the "bare" equipment rental rates allowed to be used for pricing
change order proposals shall be 75% of the monthly rate listed in the most current
publication of The AED Green Book divided by 176 to arrive at a maximum hourly
rate to be applied to the hours the equipment is used performing the change order
work. Further, for Contractor owned equipment, the aggregate equipment rent
charges for any single piece of equipment used in all change order work shall be
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(M

(@

(h)

0

limited to 50% of the fair market value of the piece of equipment when the first
change order is priced involving usage of the piece of equipment. Fuel necessary
to operate the equipment will be considered as a separate direct cost associated
with the change order work.

Maximum Markup Percentage Allowable on Self-Performed Work. With respect
to pricing change orders, the maximum markup percentage tc be paid to any
Contractor or subcontractor (regardless of tier) on self-performed work shall be a
single markup percentage not-to-exceed fifteen percent (15%) of the net direct
cost of {1) direct labor and allowable labor burden costs applicable to the change
in the Work; (2) the net cost of material and installed equipment incorporated into
the change in the Work, and (3) net rental cost of major equipment and related
fuel costs necessary to complete the change in the Work. The markup computed
using the above formula shall be considered to be allocated 2/3 to cover
applicable overhead costs directly attributable to the field overhead costs related
to processing, supervising and performing, the change order work, and the
remaining 1/3 to cover home office overhead costs and profit.

Maximum Markup Percentages Allowable on Work Performed by Lower Tier
Subcontractors. With respect to pricing the portion of change order proposals
involving Work performed by [ower tier contractors, the maximum markup
percentage allowable to the Contractor or subcontractor supervising the lower tier
subcontractor's work shall not exceed five percent (5%) of the net of all approved
change order work performed by all subcontractors combined for any particular
change order proposal. The markup computed using the above formula shall be
considered to be allocated 2/3 to cover applicable overhead costs directly
aftributable to the field overhead costs related to processing, supervising and
performing the change order work, and the remaining 1/3 to cover home office
overhead costs and profit.

No Markup on Bonds and Liability Insurance Costs. Change order cost

adjustments due to increases or decreases in bond or insurance costs (if
applicable) shall not be subject to any markup.

Direct and Indirect Costs Covered by Markup Percentages. As a further
clarification, the agreed upon markup percentage set forth above is intended to
cover the Contractor's profit and all indirect costs associated with the change
order work. ltems intended to be covered by the markup percentage include, but
are not limited to home office expenses, branch office and field office overhead
expense of any kind, project management, superintendents, general foremen,
estimating, engineering, coordinating, expediting, purchasing, detailing, legal,
accounting, data processing or other administrative expenses, shop drawings,
permits, auto insurance and umbrella insurance, pick-up truck costs, and warranty
expense costs, The cost for the use of small tools is also to be considered
covered by the markup percentage established above. Small tools shall be
defined as tools and equipment (power or non-power) with an individual purchase
cost of less than $750. ,

Deduct Change Orders and Net Deduct Changes. The application of the markup
percentages referenced above will apply to both additive and deductive change
orders. [n the case of a deductive change order, the credit will be computed by
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.applying the sliding’ scale percentages as outlined above so that a deductive

change order would be computed in the same-manner as an additive change
order. In those instances where a change involves both additive and deductive
work, the additions and deductions will be netted, and the markup percentage
adjustments will be applied to the net amount. -

(k) Contingency. In no event will any lump sum or percentage amounts for
"contingency” be allowed to be added .as a separate line item in change order
estimates. Unknowns attributable to labor hours will be accounted for when
estimating labor hours anticipated performing the work. Unknowns attributable to
material scrap and waste will be estimated as part of material costs.

(D Insurance and Bonds. In the event the Contractor has been required to furnish

insurance and/or bonds as part of the base contract price, a final contract change

- order will be processed to account for the Contractor's net increase or decrease

in insurance costs and/or bond premium costs associated with change orders to
Contractor's base Contract Price.

4, Time and Materials Change C-)rdlers.

(a) General. The term Time and Materials means the sum of all costs reasonably
and necessarily incurred and paid by Contractor for [abor, materials, and
_equipment in the proper performance of Additional Work. Except as otherwise
may be agreed to-in writing by the District, such costs shall be in amounts no
higher than those prevailing in the Iocallty of the Project and shall include only the
following items.

. (b) Timely and Final Documentation. -

i. T&M Daily Sheets. Contractor must submit timesheets, materials invoices,
records of equipment hours, and records of rental equipment hours to the
District's Representative for an.approval signature each day Additional
Work is performed. Failure to get the District's Representative’s approval
signature each Day shall result in a waiver of Contractor's right to claim
these costs. The District's Representative’'s signature on time sheets only
serves as verification that the Work was performed and is not indicative of
District's agreement to Contractor's entltlement to the cost

i T&M Daily Summarv Sheets All documentatlon of mcurred costs (“T&M
Daily Summary Sheets™) shall be submitted by Contractor within three (3)
Days of incurring the cost for labor, material, equipment, and special
services as Additional Work is performed. Contractor's actual costs shall
be presented in a summary table in an electronic spreadsheet file by labor,
material, equipment, and special services, Each T&M Daily Summary
Sheet shall include Contractor's actual costs incurred for the Additional
Work performed that day and a cumulative total of Contractor's actual costs
incurred .for the Additional Work. Contractor's failure to provide a T&M
Daily Summary Sheet showing a total cost summary within three (3) Days
but within five (5) Days' of performance of the Work will result in the
Contractor's otherwise allowable overhead and profit being reduced by
50% for that portion of Additional Work which was not documented in a
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timely manner. Contractor’s failure to submit the T&M Daily Summary
Sheet within five (5) Days of performance of the Work will result in a total
waiver of Contractor's right to claim these costs.

iii. ' T&M Total Cost Summary Sheet. Contractor shall submit a T&M Total Cost
Summary Sheet, which shall include total actual costs, within seven (7)
Days following completion of District approved Additional Work.
Contractor's total actual cost shall be presented in a summary table in an
electronic spreadsheet file by labor, material, equipment, and special
services. Contractor's failure to submit the T&M Total Cost Summary
Sheet within seven (7) Days of completion of the Additional Work will result
in Contractor's waiver for any reimbursement of any costs associated with
the T&M Summary Sheets or the performance of the Additional Work.

(c) Labor. The Contractor will be paid the cost of labor for the workers used in the
actual and direct performance of the Work. The cost of labor will be the sum of
the actual wages paid (which shall include any employer payments to ar on behalf
of the workers for health and welfare, pension, vacation, and similar purposes)
substantiated by timesheets and certified payroll for wages prevailing for each
craft or type of workers performing the Additional Work at the time the Additional
Work is done, and the labor surcharge set forth in the Depattment of
Transportation publication entitled Labor Surcharge and Equipment Rental Rates,
which is in effect on the date upon which the Work is accomplished and which is
a part of the Caontract. The labor surcharge shall constitute full compensation for
all payments imposed by Federal, State, or local laws and for all other payments
made to, or on behalf of, the workers, other than actual wages.

i Equipment Operator Exception. Labor costs for equipment operators and
helpers shall be paid only when such costs are not included in the invoice
for equipment rental.

ii. Foreman Exception. The labor costs for foremen shall be proportioned to
all of their assigned work and only that applicable to the Additional Work
shall ‘be paid. Indirect labor costs, including, without limitation, the
superintendent, project manager, and other labor identified in the Contract
Documents will be considered Overhead.

(d) Materials. The cost of materials reported shall be itemized at invoice or lowest
current price at which materials are locally available and delivered to the Project
site in the gquantities involved, plus the cost of sales tax, freight, delivery, and
storage.

i. Trade discounts available to the purchaser shall be credited to the District
notwithstanding the fact that such discounts-may not have been taken by
Contractor. ,

i. For matérials secured by other than a direct pufchase and direct billing to
the purchaser, the cost shall be deemed to be the price paid to the actual
supplier as determined by the District's Representative.
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i,

Payment for materials from sources owned wholly or in part by the
purchaser shall not exceed the price paid by the purchaser for similar
materials: from said sources on Additional Work items or the current
wholesale price for such materials delivered to the Project site, whichever
price is lower.

If, in the opinion of the District's Representative, the cost of materials is
excessive, or Contractor does not furnish satisfactory evidence of the cost
of such materials, then the cost shall be deemed to be the lowest current
wholesale price for the total quantity concerned delivered to the Project site
less trade discounts.

The District reserves the right to furnish materials for the Additional Work
and no Claim shall be allowed by Contractor for costs of such materials or
Indirect Costs or profit on District furnished materials.

{e) Equipment.

3
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Rental Time. The rental time to be paid for equipment on the Project site
shall be the time the equipment is in productive operation on the Additional
Work being performed and, in addition, shall include the time required to
move the equipment to the location of the Additional Work and return it to
the original location or to another location requiring no more time than that
required to return it to its original [ocation; except that moving time will not
be paid if the equipment is used on other than the Additional Work, even
though located at the site of the Additional Work.

(a) Rental Time Not Allowed. Rental time will not be allowed while
equipment is inoperative due to breakdowns.

(b) Computation Method. The following shall be used in computing the
rental time of equipment cn the Project site.

() When hourly rates are paid, any part of an hour less than 30
minutes of operation shall be considered to be 1/2-hour of
operation, and any part of an hour in excess of 30 minutes will be
considered one hour of operation.

(i) When daily rates are paid, any part of a day less than 4 hours
operation shall be considered to be 1/2-day of operation, and any
part of an hour in excess of 4 hours will be considered one day of
operation.

Rental Rates. Contractor will be paid for the use of equipment at the lesser
of (i) the actual rental rate, or (i) the rental rate listed for that equipment in
the California Department of Transportation publication entitled Labor
Surcharge and Equipment Rental Rates, which is in effect on the date upon
which the Contract was executed, Such rental rates will be used to
compute payments for equipment whether the equipment is under
Contractor's control through direct ownership, leasing, renting, or another
method of acquisition. The rental rate to be applied for use of each item of
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Vi.

equipment shall be the rate (i.e., daily, monthly) resulting in the least total
cost to the District for the total period of use. If it is deemed necessary by
Contractor to use equipment not listed in the publication, an equitable rental
rate for the equipment will be established by the District's Representative.
Contractor may furnish cost data which might assist the District's
Representative in the establishment of the rental rate.

Contractor-Owned Equipment.

(a) For Contractor-owned equipment, the allowed equipment rental rate
will be limited to the monthly equipment rental rate using a utilization
rate of 173 hours per month.

(b) For Contractor-owned equipment, the rental time to be paid for
equipment on the Site shall be the time the equipment is in productive
operation, unless, in the instance of standby time, the equipment
could be actively used by Contractor on another project, then District
shall pay for the entirety of the time the equipment is on Site. It shall
be: Contractor's burden to demonstrate to the District that the
equipment could be actively used on another project.

All equipment shall, in the opinion of the District's Representative, be in
good working condition and suitable for the purpose for which the
equipment is to be used.

Before construction equipment is used on the Additional Work, Contractor
shall plainly stencil or stamp an identifying number thereon at a
conspicuous location, and shall furnish to the District's Representative, in
duplicate, a description of the equipment and its identifying number and the
scheduled Additional Work activities planned.

Unless otherwise specified, manufacturer's rating and manufacturer
approved modifications shall be used to classify equipment for the
determination of applicable rental rates. Equipment which has no direct
power unit shall be powered by a unit- of at least the minimum rating
recommended by the manufacturer.

() Special Services. Special work or services are defined as that Additional Work

. characterized by extraordinary complexity, sophistication, or innovation or a

combination of the foregoing attributes which are unique to the construction
industry.
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Invoices for Special Services. When the District’'s Representative and
Contractor determine that a special service is required which cannot be
performed by the forces of Contractor or those of any of its Subcontractors,
the special service may be performed by an entity especially skilled in the
Additional Work. Invoices for special services based upon the current fair
market value thereof may be accepted without complete itemization of
labor, material, and equipment rental costs, after validation of market
values by the District's Representative.
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Discount and Allowance. All invoices for special services will be adjusted
by deducting all trade discounts offered or available, whether the discounts
were taken or not. In lieu of Overhead and Profit specified herein, a total
allowance not to exceed fifteen percent (15%} for Overhead and Profit will
be added to invoices for Special Services.

When the District determines, in its sole discretion, that competitive bidding
is necessary for certain special services, Contractor shall solicit competitive
bids for those special services.

(9) Excluded Costs. The term Time and Material shall not include any of the following
costs or any other home or field office overhead costs, all of which are fo be
considered administrative costs covered by Contractor’s allowance for Overhead
and Profit.

iff.

vi.

vii.

viil.
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Overhead Cosf. Payroll costs and other compensation of Contractor's
officers, executives, principals, general managers, engineers, architects,
estimators, attorneys, auditors, accountants, purchasing and contracting
agents, timekeepers, clerks, and other personnel employed by Contractor
whether at the Site or in Contractor's principal office or any branch office,
material yard, or shop for general administration of the Additional Work.

Office Expenses. Expenses of Contractor’s principal and branch offices.

Capital Expenses. Any part of Contractor's capital expenses, including
interest on Contractor's capital employed for the Additional Work and
charges against Contractor for delinquent payments.

Neqgligence. Costs due to the negligence of Contractor or any Subcontractor
or Supplier, or anyane directly or indirectly employed by any of them or for
whose acts any of them may be liable, including without limitation the
correction of Defective Work, disposal of materials or equipment wrongly
supplied, and making good any damage to property.

Other. Other overhead or general expense costs of any kind and the cost
of any item not specifically and expressly included in the Contract
Documents.

Small Tools. Cost of small tools valued at less than $1,000 and that remain
the property of Contractor.

Administrative Costs. Costs associated with the preparation of Change
Orders (whether or not ultimately authorized), cost estimates, or the
preparation or filing of Claims.

Anticipated Lost Profits. Expenses of Contractor associated with anticipated
lost profits or lost revenues, lost income or earnings, lost interest on
earnings, or unpaid retention,
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ix. Home Office Overhead. Costs derived from the computation of a *home
office overhead” rate by application of the- Eichleay, Allegheny, burden
fluctuation, or other similar methods.

X. Special Consultants and Attorneys. Costs of special consultants or
attorneys, whether or not in the direct employ of Contractor, employed for
services specifically related to the resolution of a Claim, dispute, or other
matter arising out of or relating to the performance of the Additional Work.

(h) Overhead, Profit and Other Charges. The mark-up for overhead (including
supervision) and profit on work added to the Contract shall be according to the
. following:

i. “"NetCost’is defined as consisting of costs of labor, materials, and tools and
equipment only excluding overhead and profit. The costs of applicable
insurance and bond premium will be reimbursed to the Contractor and
subcontractors at cost only, without -mark-up. Contractor shall provide
District with documentation of the costs, including, but not limited to, payroll
records, invoices, and such other information as District may reasonably
request.

ii. ForWork performed by the Contféctor’s forces, the added cost for overhead
and profit shall not exceed fifteen percent (15%) of the Net Cost of the Work.

iii. - For Work performed by a subcontractor, the added cost for overhead and
profit shall not exceed fifteen percent (15%) of the subcontractor's Net Cost
of the Work to which the Contractor may add five percent (5%) of the
subcontractor's Net Cost.

iv. For Work performed by a sub-subcontractor, the added cost for overhead
and profit shall not exceed fifteen percent (15%) of the sub-subcontractor's
Net Cost for Work to which the subcontractor and general contractor may
each add an additional five percent (5%) of the Net Cost of the lower tier
subcontractor.

v. No additional mark-up will be allowed for lower tier subcontractors, and in
no case shall the added cost for overhead and profit payable by District
exceed twenty-five percent (25%) of the Net Cost as defined herein, of the
party that performs the Work.

5. Allof the following costs are included in the markups for overhead and profit described
above, and Contractor shall not receive any additional compensation for: Submittals,
drawings, field drawings, Shop Drawings, including submissions of drawings; field
inspection; General Superintendence; General administration and preparation of cost
proposals, schedule analysis, Change Orders, and other supporting documentation;
computer - services; reproduction services; Salaries of project engineer,
superintendent, timekeeper, storekeeper, and secretaries; Janitorial services; Small
toals, incidentals and consumables; Temporary On-Site facilities (Offices, Telephones,
High Speed Internet Access, Plumbing, Electrical Power, Lighting; Platforms, Fencing,
Water), Jobsite'and Home office overhead or other expenses; vehicles and fuel used
for work otherwise included in the Contract Documents; Surveying; Estimating;
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Protection of Work; Handling and disposzl fees; Final Cleanup; Other Incidental Work;
* Related Warranties; insurance and bond premiums.

6. For added or deducted Work by subcontractors, the Contractor shall furnish to the
District the subcontractor’s signed detailed record of the cost of labor, material and
equipment, including the subcontractor markup for overhead and profit. The same
requirement shall apply to sub-subcontractors

"7. .For added or deducted work furnished by a vendor or supplier, the Contractor shall
furnish to the District a detailed record of the cost to the Contractor, signed by such
vendor or supplier.

8. Any change in the Work involving both additions and deletions shall indicate a net total
- cost, including subcontracts and materials. Allowance for overhead and profit, as
specified herein, shall be applied if the net total cost is an increase in the Contract
Price; overhead and profit allowances shall not be applied if the net total cost is a
deduction to the Contract Price. The estimated cost of deductions shall be based on
labor and matenal prlces on the date the Contract was executed

9. Contractor shall not reserve a right to assert |mpact costs extended job site costs,
extended overhead, constructive acceleration. and/or actual acceleration beyond what
is stated in the Change Order for Work. No cfaims shall be allowed for impact,

-extended overhead costs, constructive acceleration and/or actual acceleration due to
a multiplicity of changes and/or clarifications. The Contractor may not change or
modify the District's change order form in an attempt to reserve additional rights.

10, If the District disagrees with the proposal submitted by Contractor, it will notify the

- Contractor and the District will provide its opinion of the appropriate price and/for time

extension. If the Contractor agrees with the District, a Change Order will be issued by

the District. If no agreement can be reached, the District shall have the right to issue

a unilateral Change Order setting forth its determination of the reasonable additions

or savings in costs and time attributable to the extra or deleted work. Such

determination shall become final and binding if the Contractor fails to submit a claim

in writing to the District within fifteen.(15) Days of the issuance of the unilateral Change

Order, disputing the terms of the -unilateral -Change OCrder; "and providing such
supporting documentation for its position as the District may require.

c. Change of Contract Times.
-1. The Contract Times may only be changed by a Change Order '

2. AII changes in the Contract Price andfor adjustments to the Contract Times related to
each change shall be included in Contractor's COR pursuant to this Article. No cost
or time will be allowed for cumulative effects of multiple changes. All Change Orders
must state that the Contract Time is not changed or is either increased or decreased
by a specific number of days. Failure to include.a change to time shall waive any
change to the time unless the parties mutually agree in writing to postpone a
determination of the change to time resulting from the Change Order.

3. Notice of the amount of the request for adjustment in the Contract Times with
supporting data shall be delivered within seven (7) Days after such start of occurrence.
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No extension of time or additional compensation shall be given for a delay if the
Contractor failed to give notice in the manner and within the time prescribed.

4, District may elect, at District's. sole discretion, to grant an extension in Contract Times,
without Contractor’s request, because of delays or other factors.

5. Use of Float and Critical Path.

(a) Float is for the benefit of the Project. Float shall not be considered for the
exclusive use or benefit of either the District or the Contractor.

(b) Any difference in time between the Contractor's early completion and the Contract
Time shalf be considered a part of the Project float. Contractor shall not be entitled
to compensation, and District will not compensate Contractor, for delays which
impact early completion.

6. Contractor's entitlement to an extension of the Contract Times is limited to a District-
caused extension of the critical path, reduced by the Contractor's concurrent delays,
and established by a proper time impact analysis. No time extension shall be allowed
unless, and then only to the extent that, the District-caused delay extends the critical
path beyond the previously approved Contract Time.

({a) Contractor shall not be entitled to an adjustment in the Contract Price or Contract
Times for delays within the control of Contractor..Delays attributable to and within
the control of a Subcontractar or Supplier shall be deemed to be delays within the
control of Contractor.

+ (b} If Contractor is delayed in the performance or progress of the Work by fire, flood,
epidemic, abnormal weather conditions (as determined by the District), Acts of

God, acts or failures to act of utility owners not under the control of District, or

- other causes not the fault of and beyond control of District and Contractor, then
Contractor shall be entitled to an time extension when the Work stopped is on the
critical path. Such a non-compensable adjustment shall be Contractor's sole and
exclusive remedy for such delays. Contractor must submit a timely request in

. accordance with the requirements of this Article.

(c) Utility-Related Delays.

i.  Contractor shall immediately notify in writing the utility owner and District's
Representative of its construction schedule and any subsequent changes
in the construction schedule which will affect the time available for
protection, removal, or relocation of utilities. Requests for extensions of
time -arising out of utility relocation or repair delays shall be filed in
accordance with this Article.

- ii.  Contractor shall not be entitled to damages or additional payment for
delays attributable to utility relocations or alterations if correctly located, as
noted in the Contract Documents or by the Underground Service Alert
survey.
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7. Content for Requests for Contract Extension. Contractor’s justification for entitlement
shall be clear and complete citing specific Contract Document references and reasons
:on which Contractor's entitlement is based. At a minimum, each request.for a time
extension must include:

{a) Each request for an extension of Contract Time must identify the impacting event,
in narrative form, providing a description of the delay event and sufficient
justification as to why the Contractor is entitled to a time extension. Contractor
must demonstrate that the delay arises from unforeseeable causes beyond the

- control and without the fault .or negligence .of both Contractor and. any
Subcontractors or Suppliers, or any other persons or organizations employed by
any of them or for whose acts any of them may be liable, and that such causes in
fact lead to performance or completion of the Work, or specified part in question,

beyond the corresponding Contract Times, despite Contractor's reasonable and
diligent actions to guard against those effects. :

(b) Each.request for an extension of Contract Time must include a time impact
analysis 'in CPM format, using the Contemporaneous [mpacted As-Planned
Schedule Analysis to calculate the impact of the delay event.

.8.--' No Damages for Reasonable Delay.

(a) Dlstrlct S Ilablllty to Contractor for delays for which Dlstrlct is responsible shall be
limited to only an extension of time unless such delays were unreasonable under
the circumstances. In no case shall District be liable for any costs which are borne

. by the Contractor in the regular course of business, including, but not limited to,
home office overhead and other ongomg costs.

(b) Damages caused by unreasonable District delay that .impact the critical path,
including delays caused by items that are the responsibility of the District pursuant
to Government Code section 4215,-shall be compensated at the Daily Rate
established in the Special Conditions. No other calculations, proportions or
formulas shall be used to calculate any delay damages.

(c) District and District's Representative, and the -officers, members, partners,
employees, agents, consultants, or subcontractors of each of them, shall not be
liable to Contractor for any claims, costs, losses, or damages (including but not
limited to all fees and charges of engineers, architects, attorneys, and other
professionals and all court or arbitration or other -dispute. resolution costs)
sustained by Contractor on or in connection with any other project or anticipated
prOJect

9. Contractor's failure, neglect, or refusal to comply with the requirements of the Contract
Documents, or any portion thereof, shall bar Contractor's request for extensions of the
‘Contract Times. Such failure, neglect, or refusal prejudices District's and District's
Representative’s ability to recognize and mitigate delay, and such failure, neglect, or
refusal prevent the timely analysis of requests for extensions of Contract Times, and
whether such extensions may be warranted. Contractor -hereby waives -all rights to
extensions of Contract Times due to delays or accelerations that result from or occur
during periods of time for which Contractor fa[Is neglects, or refuses to fully comply
with the requirements of this Article.:
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ARTICLE 51 -OCCUPANCY

The District reserves the right to occupy or utilize any portion of the Work at any time before
completion, and such occupancy or use shall not constitute Acceptance of any part of Work
covered by this Contract. This use shall not relieve the Contractor of its responsibilities under the
Contract. ‘

ARTICLE 62 -INDEMNIFICAT.ION

To the fullest extent permitted by law, Contractor shall immédiately defend {with counsel of the
District's choosing), indemnify and hold harmless the District, its directors, officials, officers,
agents, employees, and representatives, and each of them from and against:

a. Any and all claims, demands, causes of action, costs, expenses, injuries, losses or
liabilities, in law or in equity, of every kind or nature whatsoever, but not limited to, injury
to or death, including wrongful death, of any person, and damages to or destruction of
property of any person, arising out of, related to, or in any manner directly or indirectly
connected with the Work or this Contract, including claims made by subcontractors for
nonpayment, including without limitation the payment of all consequential damages and
attorney’s fees and other related costs and expenses, however caused, regardless of
whether the allegations are false, fraudulent, or groundless, and regardless of any
negligence of the District or its directors, officers, employees, or authorized volunteers
(including passive negligence), except the sole negligence or willful misconduct or active
negligence of the District or its directors, officers, employees, or authorized volunteers.

b. Contractor's defense and indemnity obligation herein includes, but is not limited to
damages, fines, penalties, attorney’'s fees and costs arising from claims under the
Americans with Disabilities Act (ADA) or other federal or state disability access or
discrimination laws arising from Cantractor's Work during the course of construction of the
improvements or after the Work is complete, as the result of defects or negligence in
Contractor's construction of the improvements.

c. Any and all actions, proceedings, damages, costs, expenses, fines, penaities or liabilities,

in law or equity, of every kind or nature whatscever, arising out of, resulting from, or on

+ account of the violation of any governmental law or regulation, compliance with which is
the responsibility of Contractor.

d. Any and all losses, expenses, damages (including damages to the Work itself), attorney’s
fees, and other costs, including all costs of defense which any of them may incur with
respect to the failure, neglect, or refusal of Contractor to faithfully perform the Work and
all of Contractor's obligations under the agreement. Such costs, expenses, and damages
shall include all costs, including attorney’s fees, incurred by the indemnified parties in any
lawsuit to which they are a party.

Contractor shallimmediately defend, at Contractor's own cost, expense and risk, with the District's
Governing Board's choosing, any and all such aforesaid suits, actions or other legal proceedings
of every kind that may be brought or instituted against the District, its officials, officers, agents,
employees and representatives. Contractor shall pay and satisfy any judgment, award or decree
that may be rendered against the District, its officials, officers, employees, agents, employees
and representatives, in.any such suit, action or other legal proceeding. Contractor shall reimburse
the District, its officials, officers, agents, employees and representatives for any and all legal
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expenses and costs incurred by each of them in connection therewith or in enforcing the indemnity
herein provided. The only limitations on this provision shall be those imposed by Civil Code
section 2782.

ARTICLE 53 -RECORD (“AS BUILT”) DRAWINGS AND PROJECT CLOSE-OUT

a. Contractor shall prepare and maintain a complete set of record drawings (herein referred
to as “as-builts”} and shall require each trade to prepare its own as-builts. The as-builts
must show the entire site for each major trade, including but not limited to water, sewer,
electrical, data, telephone, cable, fire alarm, gas and plumbing. Contractor shall mark the
as-builts to show the actual installation where the installation varies from the Work as
originally shown. Contractor shall mark whichever drawings are most capable of showing
conditions fully and where shop drawings are used, Contractor must record a cross-
reference at the corresponding location on the Contract drawings. Contractor shall give
particular attention to concealed elements that would be difficult to measure and record at
a later date. Contractor shall use colors to distinguish variations in separate categories of
the Work.

b. Contractor shall note related change order numbers where applicable. Contractor shall
organize as-builts into manageable sets, bound with durable paper cover sheets and shall
print suitable title, dates and other identification on the cover of each set. Contractor to
also provide an electronic version of the as-builts. The suitability of the as-builts will be
determined by the District Representative.

-c. Contractor shall comply with all applicable DSA close-out requirements for the Project.
ARTICLE 54 -DISTRICT’S INSPECTOR

The Inspector’s duties are specifically defined in the California Code of Regulations. Inspector
shall have access to all plant operations involving Woark under this Contract and shall be provided
reasonable advance notice of the time and place of operations which the Inspector desires to
observe. Inspector shall be provided with all necessary samples of materials and Work for testing
purposes. All Work shall be under the observation of Inspector. Inspector shall have free access
to any or all parts of Work at any time. Contractor shall provide safe and proper facilities for such
access. Contractor shall furnish Inspector reasonable facilities for obtaining such information as
may be necessary to keep him fully informed respecting progress and manner of work and
character of materials. Inspection of Work shall not relieve Contractor from any obligation to fulfill
this Contract. Inspector, after consultation with the District's Representative, shall have authority
to stop Work whenever the provisions of the Contract Documents are not being complied with
and Contractor shall instruct its employees accordingly. Inspector shall not be responsible for the
Contractor's failure to carry out the Work in acecordance with the Contract Documents.

ARTICLE 55 -INSPECTOR'S FIELD OFFICE

a. The Contractor shall be responsible for providing the inspector's field office. The office
shall be of substantial waterproof construction with adequate natural light and ventilation
by means of stock design windows. Door shall have a key-type lock or padlock hasp. The
inspector’s field office shall have heating and air-conditioning and shall be equipped with
a telephone, a telephone answering machine, and a fax machine at Contractor’'s expense.
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b.

C.

A table satisfactory for the study of plans and two chairs shall be provided by Contractor.
Contractor shall provide and pay for adequate electric lights, local telephone service, and
adequate heat and air conditioning for the field office until authorized removal.

The provisions of this section are intended to be complementary to any requirements
provided elsewhere in these Contract Documents, however in the event of conflicts
between this section and other provisions of these Contract Documents, this section shall
prevail,

ARTICLE 56 -RESOLUTION OF CONSTRUCTION CLAIMS

Contractor shall timely comply with all notices and requests for changes to the Contract Time or
Contract Price, including but not limited to all requirements of Article 50, Changes and Extra Work,
as a prerequisite to filing any claim governed by this Section. The failure to timely submit a notice
of delay or notice of change, or to timely request a change to the Contract Price or Contract Time,
or to timely provide any other notice or request required herein shall constitute a waiver of the
right to further pursue the claim under the Contract or at law.

a.

Intent. Effective January 1, 1991, section 20104 et seq., of the California Public Contract
Code prescribes a process utilizing informal conferences, non-binding judicial supervised
mediation, and judicial arbitration to resolve disputes on construction claims of $375,000
or less. Effective January 1, 2017, section 9204 of the Public Contract Code prescribes a
process for negotiation and mediation to resolve disputes on construction claims. The
intent of this Section is to implement sections 20104 et seq. and section 9204 of the
California Public Contract Code. This Section shall be construed to be consistent with said
statutes.

Claims. For purposes of this Section, “Claim” means a separate demand by the
Contractor, after a change order duly requested in accordance with Article 53 “"Changes
and Extra Work™ has been denied by the District, for (A) a time extension, (B) payment of
money or damages arising from Work done by or on behalf of the Contractor pursuant to
the Contract, or (C) an amount the payment of which is disputed by the District. A “Claim”
does not include any demand for payment for which the Contractor has failed to provide
notice, request a change order, or otherwise failed to follow any procedures contained in
the Contract Documents. Claims governed by this Section may not be filed unless and
until the Contractor completes all procedures for giving hotice of delay or change and for
the requesting of a time extension or change order, including but not necessarily limited
to the procedures contained in Article 53, Changes and Extra Work, and Contractor’s
request for a change has been denied in whole or in part. Claims governed by this Section
must be filed no later than fourteen (14) days after a request for change has been denied
in whole or in part or after any other event giving rise to the Claim. The Ciaim shall be
submitted in writing to the District and shall include on its first page the following in 16-
point capital font: “THIS IS A CLAIM.” Furthermore, the claim shall include the documents
necessary to substantiate the claim. Nothing herein is intended to extend the time limit or
supersede notice requirements otherwise provided by contract for the filing of claims,
including all requirements pertaining to compensation or payment for extra Work, disputed
Work, and/or changed conditions. Failure to follow such contractual requirements shalll
bar any claims or subsequent lawsuits for compensation or payment thereon.

Supporting Documentation. The Contractor shall submit all claims in the following
format;
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1. Summary of claim merit and price, and Contract clause pursuant to whtch the claim is
made. .

2. List of documents relatlng to clalm

(a) Specifi catlons

{b) Drawings

{c) Clarifications (Requests for Informatlon)
{d) Schedules.-

(e) Other .

Chranology of events and correspondence .

Analysis of claim merit

oW

Analysis of claim cost
6. Analysis of time impact analysis in CPM format

7. If Contractor’s claim is based in whole or in part on an allegation of errors or omissions
in the Drawings or Specifications for the Project, Contractor shall provide a summary
of the percentage of the claim subject to design errors or omissions and shall obtain a

" certificate of merit in support of the claim of design efrors and omissions.

8. Cover letter and certification of validity. of the claim; including any claims from
subcontractors of any tier, in accordance with Government Code section 12650 et seq.

d.. District’'s Response. Upon receipt of a claim pursuant to this Section, District shall
conduct a reasonable review of the claim and, within a period not to exceed 45 Days, shall
provide the Contractor a written statement identifying what portion of the claim is disputed
and what portion is undisputed. Any payment due on.an undisputed portion of the claim
will be processed and made within 60 Days after the District issues its written statement.

1. If the District needs approval from its governing body to provide the Contractor a
~written statement identifying the disputed portion and the-undisputed portion of the
claim, and the District's governing body does not meet within the 45 Days or within the
mutually agreed to extension of time following receipt of a claim sent by registered
mail or certified mail, return receipt requested, the District shall have up to three Days
following the next duly publicly noticed meeting of the District's governing body after
the 45-Day period, or extension, expires to provide the Contractor a written statement

. identifying the disputed portion and the undisputed portion.

2. Within 30 Days of receipt of a claim, the Dlstrlct may request in writing additional
documentatlon supporting the claim or relating to defenses or claims the District may
have against the Contractor. If additional information is thereafter required, it shall be
requested and provided pursuant to this subdivision, upon mutual agreement of
District and the Contractor. The District’s written response to the claim, as further
documented, shall be submitted to the Contractor within 30 Days (if the claim is less
than $15,000,. within 15 Days) after receipt of the further documentation, or within a
period of time no greater than that taken by the Contractor in producing the additional
information or requested documentation, whichever is greater.
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e. Meet and Confer. If the Contractor disputes the District’s written response, or the District
fails to respond within the time prescribed, the Contractor may so notify the District, in
writing, either within 15 Days of receipt of the District’s response or within 15 Days of the
District's failure to respond within the time prescribed, respectively, and demand in writing
an informal conference to meet and confer for settiement of the issues in dispute. Upon
receipt of a demand, the District shall schedule a meet and confer conference within 30
Days for settlement of the dispute. '

f. Mediation. Within 10 business Days following the conclusicn of the meet and confer
conference, if the claim or any portion of the claim remains in dispute, the District shall
provide the Contractor a written statement identifying the portion of the claim that remains
in dispute and the portion that is undisputed. Any payment due on an undisputed portion
of the claim shall be processed and made within 60 Days after the District issues its written
statement. Any disputed portion of the claim, as identified by the Contractor in writing,
shall be submitted to nonbinding mediation, with the District and the Contractor sharing
the associated costs equally. The District and Contractor shall mutually agree to a
mediator within 10 business Days after the disputed portion of the claim has been
identified in writing, unless the parties agree to select a mediator at a later time.

1. If the parties cannot agree upon a mediator, each party shall select a mediator and
those mediators shall select a qualified neutral third party to mediate with regard to the
disputed portion of the claim. Each party shall bear the fees and costs charged by its
respective mediator in connection with the selection of the neutral mediator.

2. For purposes of this section, mediation includes any rionbinding process, including,
but not limited to, neutral evaluation or a dispute review board, in which an
independent third party or board assists the parties in dispute resolution through
negotiation or by issuance of an evaluation. Any mediation utilized shall conform to
the timeframes in this section.

3. Unless otherwise agreed to by the District and the Contractor in writing, the mediation
conducted pursuant to this section shall excuse any further obligation under Public
Contract Code Section 20104.4 to mediate after litigation has been commenced.

4. The mediation shall be held no earlier than the date the Contractor completes the Work
or the date that the Contractor last performs Work, whichever is earlier. All unresolved
claims shall be considered jointly in' a single mediation, unless a new unrelated claim
arises after mediation is completed.

g. Procedures After Mediation. If following the mediation, the claim or any portion remains
in dispute, the Contractor must file a claim pursuant to Chapter 1 (commencing with
Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of
Title 1 of the Government Code prior to initiating litigation. For purposes of those
provisions, the running of the period of time within which a claim must be filed shall be
tolled from the time the Contractor submits his or her written claim pursuant to subdivision
{(a) until the time the claim is denied, including any period of time utilized by the meet and
confer conference. =~

h. Civil Actions. The following procedures are established for all civil actions filed to resolve
claims of $375,000 or less:
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1. Within' 60 Days, but no earlier than 30 Days, following-the filing or responsive
pleadings, the court shall submit the matter-to non-binding mediation unless waived
by mutual stipulation of both parties or unless mediation- was held. prior to
commencement of the action in accordance with Public Contract Code section 9204
and the terms of this Contract. The mediation process shall provide forthe selection
within 15 Days by both parties of a disinterested third person as mediator, shall be
commenced within 30 Days of the-submittal, and shall be concluded within 15 Days
from the commencement of the mediation unless a time requirement is extended upon

i . - agood cause showing to the court.

2. If the matter remains in dispute, the case shall be submitted to judicia[ arbitration
pursuant to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part:3 of the
Code of ‘Civil Procedure, notwithstanding Section 1114:11 of that code. The Civil
Discovery Act of 1986 (Article 3 (commencing with Section 2016) of Chapter 3 of Title
3 of Part 4 of the Code of Civil Procedure) shall apply to any proceeding brought under
this subdivision consistent with the rules pertaining to judicial arbitration. In addition

- to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of the Code of
Civil Procedure, (A) arbitrators shall, when possible, be experienced in construction
law, and (B) any party appealing an arbitration award who does not obtain a more
favorable judgment shall, in addition to payment of costs and fees under that chapter

. also pay the attorney’s fees on appeal of the other par‘ty

i. Govemment Code Claims. In addition to any and all contract requirements pertaining to
-~ notices of and requests for compensation or payment for extra Work, disputed Work,
construction claims and/or changed conditions, the Contractor must comply with the claim
procedures set forth in Government Code Sections 900, et seq. prior to filing any lawsuit
against the District. Such Government Code claims, and any subsequent lawsuit based
upon the Government Code claims shall be limited to those matters- that remain
unresolved after all procedures pertaining to extra Work, disputed Work, construction
- claims, andfor changed conditions have been followed by Contractor. If no such
Government Code claimis submitted, or if the prerequisite contractual requirements are
not satisfied, no action against the District may be filed. A Government Code claim must
be filed no earlier than the date the Work is completed or the date the Contractor
last performs Work on the Project, whichever occurs first. A Government Code
claim shall be inclusive of all unresolved claims unless a new unrelated claim arises
after the Government Cade claim is submltted

i- Non-Walver The District's failure to respond toa clalm from the Contractor within the
time periods described in this Section or to otherwise meet the time requirements of this
Section shall result in the claim being deemed rejected in its entirety.

ARTICLE 57 -DlSTRICT S RIGHT TO TERMINATE CONTRACT

" a: Termination for Cause The District may, without prejudice to any other r[ght or remedy,
serve written notice upon Contractor of its intention to terminate this Contract if the
Contractor: (i) refuses or fails to prosecute the Work or any part thereof with such diligence

- as will ensure its completion within the time required; (i) fails to complete the Work within
the required time; (iii) should file a bankruptcy petition or be adjudged a bankrupt; (iv)
should make a general assignment for the benefit of its creditors; (v) should have a
receiver appointed; {vi) should persistently or repeatedly refuse or fail to supply enough
properly skilled workers or proper materials to complete the Work; (vii) should fail to make

GENERAL CONDITIONS

61730.00001133136164.1



prompt payment to subcontractors or for material or labor; (viii) persistently disregard laws,
ordinances, other requirements or instructions of the Dlstrlct or (ix) should violate any of
the provisions of the Contract Documents.

The hotice of intent to terminate shall contain the reasons for such intention to terminate.
Unless within ten (10) Days after the service of such notice, such condition shall cease or
satisfactory arrangements (acceptable to the District) for the required correction are made,
this Contract shall be terminated. In such case, Contractor shall not be entitled to receive
any further payment until the Project has been finished. The District may take over and
complete the Work by any method it may deem appropriate. Contractor and its surety
shall be liable to the District for any excess costs or other damages incurred by the District
to complete the Project. 1f the District takes over the Work, the District may, without liability
for so. doing, take possession of and utilize in completing the Work such materials,
appliances, plant and other property belonging to the Contractor as may be on the Project
site.

b. Termination For Convenience: The District may terminate performance of the Work in
whole or, in part, if the District determines that a termination is in the District's interest.

The Contractor shall terminate all or any part of the Work upon delivery to the Contractor
of a Notice of Termination specifying that the termination is for the convenience of the
District, the extent of termination, and the effective date of such termination.

After receipt of Notice of Termination, and except as directed by the District, the Contractor
shall, regardless of any delay in determining or adjusting any amounts due under this
Termination for Convenience clause, immediately proceed with the following obligations:

1.- Stop Work as,speciﬁ-ed in the Notice.

2. Complete eny Work specified in the Notice of Termination in a least cost/shortest time
manner while still maintaining the quality called for under the Contract Documents.

3. Leave the property upon which the Contractor was Work_ing and upon which the facility
(or facilities) forming the basis of the Contract Documents is situated in a safe and
sanitary manner such that it does not.pose any threat to the public health or safety.

4. Terminate all subcontracts to the extent that they relate to the pomons of the Work
terminated. .

5. Place no further subcontracts or orders, except as necessary to complete the
remaining portion of the Work.

6. Submit to the District, within ten (10) Days from the effective date of the Notice of
Termination, all of the documentation called for by the Contract Documents to
substantiate all costs incurred by the.Contractor for labor, materials and equipment
through the Effective Date of the Nofice of Termination. Any documentation
substantiating costs incurred by the Contractor solely as a result of the District's
exercise of its right to terminate this Contract pursuant to this clause, which costs the
Contractor is authorized under the Contract Documents to incur, shall: (i) be submitted

. to and received by the District no later than thirty (30) Days after the Effective Date of
the Notice of Termination; (ii) describe the costs incurred with particularity; and (jii) be
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C.

conspicuously identified as "Termination Costs Occasioned by the District's
Termination for Convenience."

7. These provisions are in addition to and not in limitation of any other rights or remedies
available to the District.

Notwithstanding any other provision of this Article, when immediate action is necessary to
protect life and safety or to reduce significant exposure or liability, the District may
immediately order Contractor to cease Work on the Project until such safety or liability
issues are addressed to the satisfaction of the District, or the Contract is terminated.

ARTICLE 58 -WARRANTY AND (B:UARANTEE

Contractor warrants tﬁat all materials and equipment furnished under this Contract shall
be new unless otherwise specified in the Contract Documents; and that all Work conforms

* to the Contract Document requirements and is free of any defect whether performed by

the Contractor or any subcontractor or supplier.

Unless otherwise stated, all warranty periods shall begin upon the filing of the Notice of
Completion. Unless otherwise stated, the warranty period shall be for one year.

The Contractor shall remedy at its expense any damage to District-owned or controlled
real or personal property. - .

-Contractor shall furnish the District with all warranty and guarantee documents prior to

final Acceptance of the Project by the Drstnct

‘The Dlstrlct shall notify the Contractor, in wntlng, W|th|n a reasonable time after the

discovery of any failure, defect, or damage. The Contractor shall within ten (10) Days
after being notified commence and perform with due diligence all necessary Work. If the
Contractor fails to promptly remedy any defect, or damage; the District shall have the right
to replace, repair, or otherwise remedy the defect, or damage at the Contractor’'s expense.

In the event of any emergency constituting an immediate hazard to health, safety,
property, or licensees, when caused by Work of the Contractor not in accordance with the
Contract requirements, the District may undertake at Contractor’s expense and without
prior nctice, all Work necessaty to correct such condition.

With respect to all warranties express or implied, from subcontractors, manufacturers, or
suppliers for Work performed and Materials furnished under this Contract, the Contractor

. shall: . :

1. Obtain for District all warranties that would be given in normal commercial practice.
2. Require all warranties to be executed, in writing, for the benefit of the District; and

3. 'Enforce all waﬁanties for the benefit of the District, unless otherwise directed in writing
by the District.

This Article shall not limit the District’s rights under this Contract or with respect to latent defects,
gross mistakes, or fraud. The District specifically reserves all rights related to defective Work,
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including but not limited to the defect claims pursuant to California Code of Civil Procedure Section
337.15.

ARTICLE 59 -DOCUMENT RETENTION & EXAMINATION

a. Inaccordance with Government Code Section 8546.7, records of both the District and the
Contractor shall be subject to examination and audit by the State Auditor General for a
period of three (3) years after final payment.

b. Contractor shall make available to the District any of the Contractor's other documents
related to the Project immediately upon request of the District.

c. In addition to the State Auditor rights above, the District shall have the right to examine
and audit all books, estimates, records, contracts,. documents, bid documents,
subcontracts, and other data of the Contractor (including computations and projections)
related to negotiating, pricing, or performing the modification in order to evaluate the
accuracy and completeness of the cost or pricing data at no additional cost to the District,
for a period of four (4) years after final payment.

ARTICLE 60 -SOILS INVESTIGATIONS

When a soils investigation report for the Project site is available, such report shall not be a part of
the Contract Documents. Any information obtained from such report as to subsurface soil
condition, or to elevations of existing grades or elevations of underlying rock, is approximate only
and is not guaranteed. Contractor acknowledges that any soils investigation report (including any
borings) was prepared for purposes of design only and Contractor is required to examine the site
before submitting its bid and must make whatever tests it deemns appropriate to determine the
underground condition of the soil.

ARTICLE 61 -REQUIRED CERTIFICATIONS

Contractor shall, for all contracts involving state funds, submit a “Drug-Free Workplace
Certification” and a "Recycled Content Certification." These forms are included in the Contract
Documents and must be signed under the penalty of perjury and dated prior to commencing Work
on this Project.

In addition to the above listed certifications, Contractor shall, for all contracts involving state funds,
execute and submit an “Asbestos-Free Materials Certification.” Contractor, further, is aware of
the following:

a. Should asbestos containing materials be installed by the Contractor in viclation of this
certification, or if removal of asbestos containing materials is part of the Project,
decontaminations and removals will be performed in accordance with the requirements of
all applicable laws and will meet the following criteria:

1. Decontamination and removal of Work found to contain ashestos, or Work installed
with asbestos containing equipment shall be done only under the supervision of a
quaslified consultant, knowledgeable in the field of asbestos abatement and accredited
by the Environmental Protection Agency (EPA).
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2. The asbestos removal contractor shall be an EPA accredited contractor ‘qualified in
the removal of asbestos and shall be chosen and approved by the asbestos consultant
- -who shall have scle discretion and final determination in this matter. .

3. The asbestos consultant shall be chosen and approtled by the District which shall have
sole discretion and final determination in this matter.

4, The Work will not be accepted until asbestos contamlnatlon is reduced to Ievels
deemed acceptable by the asbestos consultant.

b. If removal of asbestos containing materials is part of the Project, the cost of all asbestos
removal, including, but not necessarily limited to the cost of the asbestos removal
contractor, the cost of the asbestos consultant, analytical and laboratory fees, time delays
and additional costs that may be incurred by the District shall be borne entirely by the
Contractor. :

c. Hold Harmless: Interface of Work for the Project with work containing asbestos shall be
executed by the Contractor at his/her risk and at his/her discretion with full knowledge of
the currently accepted standards, .hazards, risks and liabilities associated with asbestos
work and asbestos containing products.. By execution of the Contract, the: Contractor
acknowledges the above and agrees to the fullest extent permitted by law to hold harmless
the District, its Governing Board, employees, agents; representatives, including its
architect and assigns, for all asbestos liability which may be associated with this Work.
The Contractor further agrees to instruct his/fher employees with respect to the above-
mentioned standards, hazards, risk and liabilities.

ARTICLE 62 -SEPARATE CONTRACTS

a. The District reserves the right to let other contracts in connection with this Work or on the
Project site. -Contractor shall permit other contractors’ reasonable access and storage of
their materials and execution of their work and shall properly connect-and-coordinate its
Work with thelrs

b. To ensure proper execution of its subsequent Work Contractor shall immediately inspect
Work already in place and shall at once report to the District Representative any problems
with the Work in place or discrepancies with the Contract Documents.

c. Contractor shall ascertain to its own satisfaction the scope of the Project and nature of
any other contracts that have been or may be awarded by the District in prosecution of
the Project to the end that Contractor may perform this Contract in the:light of stich other
contracts, if any. Nothing herein contained shall be interpreted as granting to Contractor
exclusive occupancy at the site of the Project. Contractor shall not cause any unnecessary
hindrance or delay to any other contractor working on the Project. If simultaneous
execution of any contract for the Project is likely to cause interference with performance
of some other contract or contracts, the District Representative shall decide which
-contractor shall cease Work temporarily and which contractor shall continue or whether
work can be coordinated so that contractors may proceed simultaneously. The District
shall not be responsible for any damages suffered or for extra costs incurred by Contractor
resulting directly or indirectly from award, performance or attempted performance of ¢ any
other contract or contracts on the Project site.

GENERAL g_?NDITIONS

61730.00001\33136164.1



ARTICLE 63 -NOTICE AND SERVICE THEREOF

All notices shall be in writing and either served by personal delivery or mailed to the other party
as designated in the Bid Forms. Written notice to the Contractor shall be addressed to
Contractor's principal place of business unless Contractor designates another address in writing
for service of notice. Notice to District shall be addressed to the District as designated in the
Notice Inviting Bids unless District designates another address in writing for service of notice.
Notice shall be effective upon receipt or five (5) Days after being sent by first class mail, whichever
is earlier. Notice given by facsimile shall not be effective unless acknowledged in writing by the
receiving party.

ARTICLE 64 -NOTICE OF THIRD-PARTY CLAIMS

Pursuant to Pﬁblic Contract Code Section 9201, the District shall provide Contractor with timely
notification of the receipt of any third-party claim relating to the Contract.

ARTICLE 65 -STATE LICENSE BOARD NOTICE.

Contractors are required by law to be licensed and regulated by the Contractors’ State License
Board which has jurisdiction to investigate complaints against contractors if a complaint regarding
a patent act or omission is filed within four (4) years of the date of the alleged violation. A
complaint.regarding a latent- act or.omission pertaining to structural defects must be filed within
ten (10) years of the date of the alleged violation. Any questions concerning a contractor may be
referred to the Registrar, Contractors' State License.Board, P.O. Box 26000, Sacramento,
California 95826.

ARTICLE 66 -INTEGRATION

a. Oral Modifications Ineffective. Na oral order, objection, direction, claim or notice by any
party or person shall affect. or modify any of the terms or obligations contained in the
Contract Documents.. :

b. Contract Documents Represent Entire Contract. The Contract Docﬁments represent the
entire agreement of the District and Contractor.

ARTICLE 67 -ASSIGNMENT

Contractor shall not assign, transfer, convey, sublet, or otherwise dispose of this Contract or any
part thereof including any claims, without prior written consent of the District. Any assignment
without the written consent of the District shall be void. Any assignment of money due or to
become due under this Contract shall be subject to a prior lien for services rendered or Material
supplied for performance of Work called for under the Contract Documents in favor of all persons,
firms, or corporations rendering such services or supplying such Materials to the extent that claims
are filed pursuant to the Civil Code, the Code of Civil Procedure or the Government Code.

ARTICLE 68 -CHANGE IN NAME AND NATURE OF CONTRACTOR'S LEGAL
ENTITY i

Should a change be'contemplated in the name or nature of the Contractor’s legal entity, the
Contractor shall first notify the District in order that proper steps may be taken to have the change
reflected on the Contract.
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ARTICLE 69 -ASSIGNMENT OF ANTITRUST ACTIONS

Pursuant to Section 7103.5 of the Public Contract Code, in eéntering into a public works contract
or subcontract to supply goods, services,, or materials pursuant to a public works contract,
Contractor or subcontractor offers and agrees to assign to the District all rights, title, and interest
in and to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Section
15) or under the Cartwright Act (chapter 2 (commencing with Section 16700) of part 2 of division
7 of the Business and Professions Code), arising from the purchase of goods, services, or
materials pursuant to this Contract or any subcontract. This assignment shall be made and
become effective at the time the District makes final payment to the Contractor, without further
acknowledgment by the parties. :

ARTICLE 70 -PROHIBITED INTERESTS

No District official or representative who is authorized in such capacity and on-behalf of the District
to negotiate, supervise, make, accept, or approve, or to take part in negotiating, ‘supervising,
making, accepting or approving any engineering, inspection, construction or material supply
contract or any subcontract in connection with construction of the project, shall be or become
directly or indirectly interested financially in the Contract.

ARTICLE 71 -CONfROLLING LAW

Notwithstanding any subcontract or other contract with any subcontractor, supplier, or other
person or organization performing any part of the Work, this Contract shall be governed by the
law of the State of California excluding any choice of law provisions.

ARTICLE 72 -JURISDICTION; VENUE

Contractor and any subcontractor, supplier, or other person or organization performing any part
of the Work agrees that any action or suits at law or in equity arising out of or related to the
bidding, award, or performance of the Work shall be maintained in the Superior Court of Orange
County, California, and expressly consent to the jurisdiction of said court, regardless of residence
or domicile, and agree that said court shall be a proper venue for any such action.

ARTICLE 73 -LAWS AND REGULATIONS

a. Contractor shall give all notices and comply with all laws, ordinances, rules and regulations
bearing on conduct of Work as indicated and specified. If Contractor observes that
drawings and specifications are at variance therewith, it shall promptly notify the District
Representative in writing and any necessary changes shall be adjusted as provided for in
this Contract for changes in Work. If Contractor performs any work knowing it to be
contrary to such laws, ordinances, rules and regulations, and without such notice to the
District Representative, it shall bear all costs arising therefrom.

b. Contractor shall be responsible for familiarity with the Americans with Disabilities Act
("ADA™) (42 U.S.C. § 12101 et seq.). The Work will be performed in compliance with ADA
regulations.
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ARTICLE 74 -PATENT FEES OR ROYALTIES.

The Contractor shall include in its bid amount the patent fees or royalties on any patented article
or process furnished or used in the Work. Contractor shall assume all liability and responsibility
arising from the use of any patented, or allegedly patented, materials,-equipment, devices or
processes used in or incorporated with the Work, and shall defend, indemnify and hold harmless
the District, its' officials, officers, agents, employees and representatives from and against any
and all liabilities, demands, claims,-damages, losses, costs and expenses, of whatsoever kind or
nature, arising from such use.

ARTICLE 75 -OWNERSHIP OF DRAWING .

All Contract Documents furnished by the District are District property. They are not to be used by
Contractor or any subcontractor on other work nor shall Contractor claim any right to such
documents. With exception of one complete set of Contract Documents, all documents shall be
returned to the District on request at completion of the Work.

ARTICLE 76 -NOTICE OF TAXABLE POSSESSORY INTEREST

In accordance with Revenue and Taxation Code Section 107.6, thé Contract Documents may
create a possessory interest subject to personal property taxation for which Contractor will be
responsible,

ARTICLE 77 -COMPLIANCE WITH DTSC GUIDELINlES——IMPORTED SOILS

If the Project requires the use of imported soils, the Contractor shall be responsible to use and
shall certify that the imported material it uses is free of any hazardous and/or toxic substance.or
material of any nature or type as defined in accordance with California Law and the California
Health and Safety Code. The District reserves the right to reject any imported material that has
come from agricultural or commercial land uses. Contractor must notify the District of the source
of material and comply with the applicable Regional Water Quality Control Board resolutions,
rules, orders, policies and when applicable, with the guidelines of the Depariment of Toxic
Substances Control (DTSC).
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SPECIAL CONDITIONS
Article 1. GENERAL

This Section supplements and/or modifies certain provisions of the General Conditicns and both
General and Supplementary Conditions shall be deemed to be a part of every Specifications
Section, as if wholly embodied and repeated in every Section. The CONTRACTOR and
subcontractor shall be held to have read and thoroughly familiarized themselves with their
content, '

Article 2, CONTRACTOR QUALIFICATIONS

The DISTRICT is seeking qualified contractors with experience in roof maintenance, specifically
at public schools. At the time of bid, bidders shall attest to their ability to provide the required
documentation, including experience, resumes of qualified staff or subcontractors, references,
and other information as requested in this bid. Exhibit E is required a document and must be
attached to the CONTRACTOR'S bid.

Artticle 3. PROJECT ALLOWANCE

$50,000 Allowance for Unforeseen Conditions: Contractor. will include in his base bid an
allowance of $50,000 for unforeseen conditions. Contractor allowance will be $50,000 for each
year of this contract as it is renewed. Any unused portion of this allowance will be credited to the
District as a deductive change order at the end of each contract year. Use of this allowance must
be authorized by the District in writing and will be at the sole discretion of the District.

Article 4. TILE ROOFS

For tile roofs susceptible to damage, Contractor is responsible for any damage to tiles as a resuit
of their activity. Contractor must review each tile roof section and report the number of existing
broken tiles to the District prior to any roof work being done. Contractor will provide a proposal to
the District to replace existing broken tiles at the District's discretion. Replacement tiles to match
existing and must be approved by District prior to installation. The District reserves the right to
apply the project allowance towards tile replacement or issue a separate bid for the work.

Arti(‘:Ie 5. HOURS OF WORK

All inspection, maintenance and housekeeping will be performed outside of regular school hours,
including evenings and weekends, at no additional charge to the District. Contractor will
coordinate its schedule with the District to ensure there is no interruption to school or district
activities. Contractor must adhere to the city noise ordinances for each of the respective cities.
Leak response and repairs will be coordinated with the District and completed at the District's
earliest convenience, including during school hours under supervision by District staff.

END OF SECTION
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SCOPE OF WORK

SUMMARY

The following services are to be provided to Newport-Mesa Unified School District for roofs
on buildings within the Newport-Mesa Unified School District. Except where specifically
enumerated otherwise, all services will be provided on a scheduled annual basis.

SCOPE OF WORK

Work includes:

Roof Inspection Reports

Roof Safety Assessment

Telephone Leak Reporting & Tracking System
Storm [nspections and Written Report as requested.
Roof Top Housekeeping

Roof Preventive Maintenance

Leak Response

NGO hwhN =

Roof Inspections Reports and Online Roof Management Plan - Furnish equipment,
personnel, materials, and all related components to provide a roof inspection report and
update existing online roof management plan as outlined herein for all district buildings.

Roof Safety Assessment — Provide analysis of all roofs sections and provide

recommendations to the District for safe access to all sections of the roof in compliance
with applicable ANS| and OSHA/Cal-OSHA sections related to working safely on

roofs.

Assessment to include:

Assessment of all roof sections identified in existing Online Roof Management
Plan. ' .

Identify or verify all maintainable equipment, including, but not limited to, HVAC
units and sewer vents, within each roof section.

Identify or verify hazards including, but not limited to, skylights, roof hatches, roof
openings and parapet walls [ower than the minimum height requirement.

Identify or verify existing fall protection systems, including, but not limited to,
skylight guards, guard rails, parapet walls that meet the minimum height
requirement and anchors.

Recommendations shall be provided in electronic format in a manner that can be
manipulated by the District, including filtering by site, roof section and
recommendation. :

Roof Maintenance - Furnish equipment, personnel, materials, and all related components
to provide maintenance service to all buildings at all school locations as outlined in Exhibit
A — NMUSD School Sites for Roof Maintenance, Any images provided are to be used as
reference only as actual conditions may have changed. Leak calls are included at no cost
to owner.

SCOPE OF WORK
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QUALITY ASSURANCE
Provider qualifications

1. Inorder to assure a consistently high level of quality in providing the specified
services, Service provider must:

Maintain IS0 9001-2000 certification. -
Be in business for a minimum of five (5) years.

Provide evidence of database storagie of information to document condition of
roofing system with time

Submit copies of inspection forms used to gather data.
Submit.sample copies of reports.

SUBMITTALS

The DISTRICT is seeking qualified contractors with experience in roof maintenance, specifically
at public schools or similar large commercial roofing systems. At the time of bid, bidders shall
attest to their ability to provide the required documentation, including experience, resumes of
qualified staff or subcontractors, references, and other information as requested in this bid by
completing and submitting Exhibit E — Qualified Contractors. This is a required a document and
must be attached to the CONTRACTOR’S bid. '

The District reserves the right to request additional information and proof of quaiifications post-
bid. If requested, Bidder shall provide additional information including the required lists of
projects, and/or other reasonable proof satisfactory to the District within 3 working days of the
request, including references from projects similar in scope and complexity. Failure to provide
contractors or references to the satisfaction of the District will be cause for the Bid to be rejected
as non-responsive, ’

List of five (5) school districts that have utilized the specified maintenance program.

Copies of inspection forms used to gather data.

Toll Free number for customer to report leaks 24 hours a day.

List of service provider's employees who will respond to leak calls.

Product Data: For each type of product specified.
1. Highlight characteristics that confirm compliance with specified products.

WARRANTY/GUARANTEE

Contractor shall issue Owner a guarantee against roof [eaks for a period of one (1) year as
part of this contract, effective upon start of contract and each subsequent renewal.
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PRODUCTS
MANUFACTURERS
General Requirements:

1. Comply with quality control, references, specification, and manufacturer's data.
Products containing asbestos are prohibited on this project. Use only asbestos free
products.

2. Use products with personal protection. User must read contalner label and material
-safety data sheets prior to use.

ROOFING MEMBRANE PLIES

Ply Sheet: Non-perforated, ésphait-coated, polyesterffiberglass/polyester reinforced sheet
dusted with fine mineral surfacing on both sides which meets the requirements of ASTM D
4601, Type ll, and the following properties:

1. Breaking Strength, minimum, ASTM D 146: machine direction, 130 Ibffin; cross
machine direction, 120 Ibffin.

2. Tear Strength, minimum, ASTM D 4073: machine direction, 200 Ibf; cross machine

direction, 200 Ibf, ‘

Pliability, 1/2-inch radius bend, ASTM D 146: No failures.

Thickness, minimum, ASTM D 146: 0.05 inch.

Weight, minimum, ASTM D 228: 30 [b./100 sq. ft.

Mass of desaturated polyesterlgIasslpolyester mat, ASTM D 228: 2 |b./100 sq. ft.

Asphalt, minimum, ASTM D 228: 10 Ib./100 sq. ft.

Nooe o

Polyester Ply Sheet: High tensile trilaminate fabric constructed with a fiberglass scrim and 2
polyester mats laminated with an acrylic binder. Fabric is to be infused with a non-hazardous
quick break additive that allows for rapid water release.

1.  Weight, minimum, ASTM D 3776: 2.46 lps./1 00sq.ft.
2. Thickness, minimum, ASTM D 1777: 0.015 inches.
3. Breaking Strength, minimum, ASTM D 146; 140 Ibf/in MD/XMD.

Thermoplastic Tri-Polymer Alloy Sheet: ASTM D 4434, Type |V, internally fabric reinforced,
uniform, flexible TPA sheet, CRRC listed and California Title 24 Energy Code compliant.

1.  Tensile Strength at 0 deg. F, minimum, ASTM D 6509: 300 Ibf/in.

2. . Tear Strength at.77 deg. F, minimum, ASTM D 6509: 100 Ibf.

3. Elongation at 0 deg. F, minimum at fabric break, ASTM D 6509: machine
direction, 25 percent; cross machine direction, 25 percent.

4. Thickness: 60 mils, nominal.

Exposed Face Color: White.

6. Reflectance, ASTM C 1549: 86 percent.
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7. Thermal Emittance, ASTM C 1371: .86.
8. Solar Reflectance Index (SRI), ASTM E 1980: 108

ASPHALT MATERIALS

Water-Based Asphalt Primer: Water-based, polymer modifi ed, asphalt primer W|th the
following physical properties:

1.  Asbestos Content, EPA 600/R13/116: None. ,
"2, Non-Volatile Content, minimum, ASTM D 2823: 30 percent.
3.  Volatile Organic Compounds (VOC), maximum, ASTM D 3960: 65 g/L.

Cold-Applied Adhesive: One-part, asbestos-free, low-volatile, cold-applied adhesive specially
formulated for compatibility and use with specified roofing membranes and flashings, with the
following physical properties:

Ashestos Content, EPA 600 R-93/116: None.

Volatile Organic Compounds (VOC), maximum, ASTM D 6511: 250 g/L.
Nonvolatile Content, minimum, ASTM D 6511: 75 percent.

Flash Point, minimum, ASTM D 93: 100 deg. F.

Density at 77 deg. F, ASTM D 6511: 8.0 |b./gal.

Uniformity and Consistency, ASTM D 6511: Pass.

Asphalt Content, minimum, ASTM D 6511: 40 percent.

Noohswh-~

Polyester Ply Adhesive: Low odor SBR/Natural Rubber modified, asbestos free, non-fibered
black water-based asphalt emulsion adhesive that meets the Califomnia South Coast Air
Quality Management District requirements and is specifically designed for use with specified
ply sheets and meets the following minimum properties:

Asbestos Content, EPA 600 R-93/116: None.

Volatile Organic Compounds (VOC), maximum, ASTM D 3960: < 41 g/L.
Density at 77 deg F ASTM D 6511: 8.4 Ib./gal.

Residue by Evaporation, minimum, ASTM D 2939: 50%

Tensile Strength, minimum, ASTM D 412: 75 psi.

Ok WON -

Asphalt Roofing Mastic: ASTM D 4586; Type Il, Class 1, one-part, asbestos-free, cold-applied
mastic specially formulated for compatibility and use with specified roofing membranes and
flashings, with the following properties:

1. Asbestos Content, EPA 600/R13/116: None.
2. Nonvolatile Matter, minimum, ASTM D 4586: 80 percent.
3. Density at 77 deg F, ASTM D 1475: 9.3 Ib./gal.

Modified Roofing Mastic: One-part, asbestos-free, SBS modified, brush-grade cold-applied
mastic specially formulated for compatibility and use with specified roofing membranes and
flashings, with the following properties:
SCOPE OF WORK
105

61730.00001\33136164.1



S o

Asbestos Content, EPA 600/R13/116: None.

Nonvolatile Matter, minimum, ASTM D 4586: 74 percent.

Density at 77 deg. F, ASTM D 1475: 8.1 Ib./gal.

Volatile Organic Compounds (VOC), maximum, ASTM D 3860: 250 g/L.
Resistance to Sag, maximum, ASTM D 4586: 1/8 inch.

Adhesion to Wet Surface, minimum, ASTM D 3409: 100 percent.

Solvent-Free Elastomeric Roofing Mastic: One-part, solvent-free, asbestos-free, low-odor
elastomeric roof mastic specially formulated for compatibility and use with specified roofing
membranes and flashings, with the following properties:

Dok wN -

Asbestos Content, EPA 600/R13/116: None.

Volatile Organic Compounds (VOC), maximum, ASTM D 3860: 300 g/L.
Nonvolatile Matter, minimum, ASTM D 4586: 70 percent.

Elongation at 77 deg. F, minimum, ASTM D 412: 1000 percent.

Recovery from 500 percent Elongation, minimum, ASTM D 412: 500 percent.
Flexibility at -40 deg. F, ASTM D 3111: No cracking.

FLASHING MATERIALS

Flashing Sheet: ASTM D 5019, Type |, Grade I, CSPE sheet with the following physical

properties:

o;mhawh =

Breaking Strength, minimum, ASTM D 751: 225 Ibf.

Tear Resistance: ASTM D 751: 90 Ibf.

Elongation at Fabric Break, minimum, ASTM D 751: 25 percent.
Low Temperature Flexibility: ASTM D 2136: -40 deg. F.
Thickness, minimum, ASTM D 751: 0.040 inch.

Color: White.

Elastomeric Flashing Adhesive: One-part, asbestos-free, cold-applied, butyl rubber-based,
elastomeric trowel-grade adhesive specially formulated for compatibility and use with
specified roofing membranes and flashings, with the following properties:

bl A .

Adhesion in Peel, minimum, ASTM D 1876: 3 Ibffin.

Lap Shear Adhesion, minimum, ASTM D 816: 18 psi.

Asbestos Content: ASTM D 276: None.

Volatile Organic Compounds (VOC), maximum, ASTM D 3960: 250 g/L.

Glass-Fiber Fabric: Woven glass-fiber cloth treated with asphalt, complying with ASTM D
1668, Type I.

Reinforcement for acrylic mastic: Polyester mesh.
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White Adhesive: One-part elastomeric acrylic-based compound for mastic work on metal
roofs, duct work, sheet metal pans, and metal seams.

1.  Color: White.

COATING MATERIALS

Acrylic Coating Primer: Asbestos-free, acrylic-based primer formulated for use with acrylic
latex coatings, with the following physical properties:

Asbestos Content, EPA 600 R-83/116: None.

Non-volatile Content (by weight), minimum, ASTM D 1644: 30 percent.
Percent Solids (by volume), minimum, ASTM D 5201: 30 percent.
Volatile Organic Compounds (VOC), maximum, ASTM D 3960: 80 g/L.
Density at 77 deg. F, minimum, ASTM D 1875: 8.4 [b./gal.

GohwN =

White Roof Coating: Water-based, Energy Star Certified, CRRC listed, and California Title 24
Energy Code compliant elastomeric roof coating formulated for use on bituminous roof
surfaces, with the following physical properties:

Asbestos Content, EPA/600/R-93/116: None.

Non-Volatile Content (by weight), minimum, ASTM D 1644: 60 percent.
Volatile Organic Compounds (VOC), ASTM D 3960: 35g/L.

Percent Solids (by volume), minimum, ASTM D 5201; 60 percent.
Reflectance, minimum, ASTM C 1549: 86 percent.

Emissivity, minimum, ASTM C 1370: 0.93.

Solar Reflectance Index (SRI), ASTM E 1980: 103.

NoohAawN s

EXECUTION
GENERAL WORKMANSHIP

All work performed by the roofing contractar shall conform to this specification and shall be
in accordance with product manufacturer's guidelines.

ROOF INSPECTION REPORT

Provide detailed roof top inspection and summary of raof conditions for each roof section
covered under this agreement. A complete inventory of each roof has already been
performed. Contractor is to inspect, verify and update the following in the existing roof
inventory: :

1. Existing construction of all roof areas.

2. Existing conditions of all roof areas.

3 DO NOT CORE any roofs, refer to existing database for related rooffdeck
information.
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Photographs of major roof areas and system defects.

1. Overview photos for each roof area.
2. Flashing detail photos for each roof area.

Provide recommendations with budgets for any repairs needed beyond the scope of this
specification.

ON-LINE ROOF MANAGEMENT PROGRAM

All Inspection and maintenance information and reporting shali be compiled and delivered to

the customer in a Web Browser based database program.,

1. Update existing roof inventory (MyOLI) or transfer all current information from
existing inventory to new program meeting these requirernents at the expense of
the contractor. '

2. Program shall be capable of madification by individuals authorized by customer.

3. Program shall be capable of view only access to individuals authorized by
customer.

4, Data collected and delivered on on-line roof management program must include:

Detailed analysis of roof level construction and condition
Recommendations, budget estimates and timetables for roof levei
All warranty documents in viewable format

Digitized color photos of roof level and maintenance completed on roof
level.

Detailed CAD drawings for roof level
Analysis of inflationary effects on your roofing assets
Ability to run reports on specific data collected for each roof level.

TELEPHONE LEAK REPORTING & TRACKING SYSTEM

Provide a telephone number to owner/customer to report any roof leaks that may occur
between inspections.

The telephone number will be in operation 24 hours a day, 7 days a week.

Contractor will provide owner/customer with a 48-hour or less, on-site response to the reported
leak.

Contractor will monitor all leak events and provide reports as follows:

1. Date leak call was reported.
2. Date of leak repair dispatch and on-site arrival.
SCOPE OF WORK
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-3. - Reported leak location and who was dispatched.
4, Description of repair.
5. Report of leak added to the on-line management program with copy emailed to the

customer.

STORM INSPECTION AND REPORT

Per the owner's request after severe storms (those excluded from typical warranty coverage,
i.e., hurricane, tornado, etc.). Contractor will complete a walk-over visual roof inspection,
noting any conditions that may affect the performance of the roof system.

Contractor shall advise building owner/customer of any potential damage that may have
occurred to the roof system or related components, due to the presence of severe weather.

Contractor shall provide building owner/customer with a written‘ summary of field
observations.

ANNUAL ROOF TOP HOUSEKEEPING

Twice per year, provide inspection and rooftop housekeeping for all school sites according to
the following schedule:

1. August 1 — October 1 - inspect and clean all roof membranes, drains, gutters and
scuppers by October 1.

2. March 1 — May 1 - inspect and clean aII roof membranes, drains, gutters and
scuppers by May 1. g

Inspect rocof membrane, drains, gutters and scuppers for debris.

Remove, bag, and properly dispose of debris from the roof membrane, drains, gutters and
scuppers in Owner provided waste receptacles. Contractor does not assume ownership or
responsibility for any debris removed from the roofs.

ANNUAL ROOF PREVENTIVE MAINTENANCE
Metal Edge Flashing Components

1. Inspect related roofing component.
Incidental tears, splits and breaks in the membrane flashing shall be repaired with
approprlate compatible repair mastics and membranes.
3. Incidental open flashing strip-ins will be repaired with appropriate compatible
repair mastics and membranes. .
Metal edge cleats and clips will be re-secured.
Periodic exposed fasteners will be re-seated and re-sealed.

o b

Parapet Wall and Counter Flashing Systems
1. inspect related roofing component.

SCOPE1OOS WORK
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Incidental tears, splits and breaks in the membrane flashing shall be repaired with
appropriate compatible repair mastics and membranes. -

Incidental open flashing strip-ins will be repaired with appropriate compatible
repair mastics and membranes.

Incidental breaks, tears and splits in flashing strip-ins will be repaired with
appropriate comnpatible repair mastics and membranes.

Coat periodically exposed reinforcing membranes with approved mastics.
Periodic exposed fasteners will be re-seated and re-sealed. '

Voids in termination bars, counter flashings and parapet caps will be cleaned and
resealed.

Re-secure termination bars and counter flashings.

Dress reflective coatings on flashings.

Check and re-secure loose metal coping caps to cleats.

Equipment and Projection Flashing Components.

1.

—

~ 0O NDO

Inspect related roofing component.

_ Incidental tears, splits and breaks in the membrane flashing shall be repaired with

appropriate compatible repair mastics and membranes.

Incidental open flashing strip-ins will be repaired with appropriate compatible
repair mastics and membranes.

Incidental breaks, tears and splits in flashing strip-ins will be repaired with

‘appropriate compatible repair mastics and membranes.

Coat periodically exposed reinforcing membranes with approved mastics.
Periodic exposed fasteners will be re-seated and re-sealed.

Unsecured roof top equipment will be secured where possible.during inspection.
Re-secure termination bars and counter flashings.

Pitch pocket details will be refilled and topped off.

Dress reflective coatings on flashings.

Metal projections (hoods and clamps) will be checked and resealed.

Roof Membrane Preventive Maintenance and Repair

—

Nomo

Inspect related roofing component.

Incidental tears, splits and breaks in the membrane shali be repaired with
appropriate compatible repair mastics and membranes. )

Incidental open flashing strip-ins will be repaired with appropriate compatible
repair mastics and membranes.

Incidental breaks, tears and splits in membrane will be repaired with appropriate
compatible repair mastics and membranes.

Coat periodically exposed reinforcing membranes with approved mastics.
Periodic exposed fasteners will be re-seated and re-sealed.

Open metal seams on metal roofs, duct work, sheet metal pans, and other metal
components will be resealed. .

Voids in termination bars, counter flashings and parapet caps will be cleaned and
resealed.
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9. All membrane repairs will follow the Manufacturer's written repair and
maintenance guidelines.
10. Roof surface coatings are excluded from this agreement.

Drains, Gutters, and Scuppers

Inspect related roofing component.

Check and re-secure drain bolts and clamping rings.

Advise owner of missing drain dome strainers.

Check strip-ins around drain leads and coat with approved mastic.
Check gutter straps, joints, and strip-ins.

Check inside and exterior of scuppers for open solder or caulking seals.

2 S o

MEMBRANE REPAIRS

All membrane repairs shall conform to this specification and shall be in accordance with
Roofing Industry standard repair and maintenance guidelines.

Membrane defects, including but not limited to blisters which threaten the roof integrity,
buckles, splits, unadhered felt edges, fishmouths, holidays, voids, ridging and picture framing,
shall be repaired, as necessary.

As this specification is for maintenance the repairs listed will be limited to those which maintain
the roof in its present general condition. It is not the intent of this specification to specify
repairs, which substantially upgrade the roofs condition.

Remove, bag, and properly dispose of debris from the roof membrane, drains, gutters and
scuppers in Owner provided waste receptacles. Contractor does not assume ownership or
responsibility for any debris removed from the raofs.

ACCEPTANCE OF WORK

Acceptance of completed project shall be the responsibility of the Director of Maintenance and
Operations, or his authorized assignee.

PAYMENT

Payment shall be due to the successful bidder within thirty (30) days of submittal of the invoice,
subject to District approval.

EXHIBITS

This bid, including all accompanying Exhibits and attachments, shall become an integral part
of any roofing contract resulting from this bid process.

EXHIBIT A — Bid Form Calculator
EXHIBIT B — Roof Leak Report

EXHIBIT C — Site Plans
SCOPESI; WORK
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EXHIBIT D — Qualified Contractors
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EXHIBITS
EXHIBIT A — BID FORM CALCULATOR

WITH BID DOCUMENTS
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EXHIBIT B — ROOF LEAK REPORT

PLEASE SEE ATTACHED ROOF LEAK REPORT FOR DATE, DESCRIPTION,
RESOLUTION AND LOCATIONS OF LEAKS REPORTED

EXHIBITS
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EXHIBIT C — SITE PLANS

PLEASE SEE ATTACHED SITE PLANS FOR IMAGES OF BUILDING ROOFS
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EXHIBIT D — QUALIFIED CONTRACTORS

Exhibit D - QUALIFIED CONTRACTORS - REQUIRED AT THE TIME OF BID

The Specifications contain minimum qualifications to provide support to this project. Bidder must
provide information for each of the items listed. This is not related to or in place of the
Designated Subcontractors List. It is likely that one or more providers will be listed on both

forms.

The District reserves the right to request additional information and proof of qualifications post-
bid. If requested, Bidder shall provide additional information including the required lists of
projects, and/or other reasonable proof satisfactory to the District within 3 working days of the
request, including references from projects simiiar in scope and complexity. Failure to provide
contractors or references to the satisfaction of the District will be cause for the Bid to be

rejected as non-responsive.

Where names are required, it is understood that a substitution of staff may be needed. Any
substitution of the named individuals or firms will require re-validation of mandatory

qualifications.

Specification Reference & Short
Description

Firm or Person
Meeting this
Requirement

CA License# or

Certification Information

as Applicable

Company history — Minimum 5 years in

AAA Roofing and

business. Waterproofing 572160
ISO 8001-2000 Certification
Contractor has recently performed similar AAA
maintenance contract for at least 5 schaool or Roofing and 572160
; Waterproofing

large commercial customers.
Telephone leak reporting and trackin fi
ystom, poring 8 | Weerprontig 51-a23.0213 572160
Online roof inventory and maintenance AAA Roofing and
brogram. v Waterproofing 572160
Can submit copies of inspection forms used | AAA Roofing and 572160
to gather data and provide sample reports. Waterproofing

EXHIBITS
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A C‘o R D' 2] DATE (MMDDYYYY)
\ CERTIFICATE OF LIABILITY INSURANCE

6/3/2025

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: [f the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
Iif SUBROGATION 1S WAIVED, subject to the terms and cenditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER FENERCT Sima Patel
‘?%ngﬁdmad #3-700 :m':“m":ufg Euy 847-427-8400 | TA%, woy: 847-427-3430
Rolling Meadows IL 60008 ADDRESS: Spatel@associated.cc
INSURER(S) AFFORDING COVERAGE NAIC#
Licensed: 1514043] INSURER A : American Casualty Campany of Reading PA 20427
ImE?looﬁng and Waterproofing, LLC. DBA AAA Roofing ROOFHCOL-0Y| \yoperp : Cont?nenlal Casualty Company 20443
891 lowa Ave INSURER ¢ : Continental Insurance Company 35289
Riverside CA 92507 INSURER D : Lexington Insurance Co 19437
INSURERE :
INSURER F :
COVERAGES CERTIFICATE NUMBER: 1507548133 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT CR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

ADDL[SUBR
hiy TYPE OF INSURANCE INSD | WYD POLICY NUMBER (53%%%) (5%%%%) LIMITS
B | X | COMMERCIAL GENERAL LIABILITY Y Y | 7037059087 51172025 51112026 EACH OCCURRENGE $2,000,000
DAMAGE TO RENTED
| CLAIMS-MADE OCCUR PREMISES (€a ocourrence) | § 1,000,000
MED EXP {Any one person) $ 15,000
PERSONAL & ADV INJURY | §2,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $4,000,000
poucy [ X] 8% [ Lec PRODUCTS - COMPIOP AGG | § 4,000,000
OTHER: $
COMEINED SINGLE LIMIT
B | AUTOMOBILE LIABILITY ¥ | ¥ | BUA 7037059042 5112025 5Mi2026 | (£ Gccident) $2,000,000
X | ANY AUTO BODILY INJURY {Per person) | §
OWNED SCHEDULED -
AUTCS ONLY - Aoros BODILY INJURY (Per accident)| $
HIRED % | NON-OWNED PROPERTY DAMAGE s
| | AUTOS ONLY AUTOS ONLY | (Per accidant}
L3
C | X | UMBRELLA LIAB X | occur Y | ¥ | CUE 7038425272 §11/2025 5/1/2026 | EACH OCCURRENCE $5,000,000
EXCESS LIAB CLAIMS-MADE AGGREGATE $5,000,000
cep | X | RetenTions 10 000 $

A |WORKERS COMPENSATION v | wC 7 37053058 §1/2025 | 5152026 |[X [EER e [

A |AND EMPLOYERS' LIABILITY YIN WC 7 37059073 5/1/2025 §/1/2026 STATUT I_—[ E
ANYPROPRIETOR/PARTNERIEXECUTIVE E.L. EACH ACCIDENT 1,000,000
OFFICER/MEMBER EXCLUDED? NIA
{Mandatory in NH} E.L. DISEASE - EA EMPLOYEE] § 1,000,000
If yers, describe undar
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | $ 1,000,600

D | Contractors E&O/Pallution 045136594 5M1/2025 5/1/2026 |EachCliam& Agg 2,000,000

€ | Prop/Egpfinstallation Floater 7037084118 5/1/2025 5/1/2026 Temp Storage/Transit 1,000,000

Leasa/Rented Eqp 100,000 Per ltem

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES {ACORD 101, Additlonal Remarks Schedule, may be attached If more space Ia required)

The Listed Entities are additional insured with regard to the general liability and automabile liability on a primary and noncontributary basis as required by

written contract. Waiver of subrogation applies the general liability, automabile liability and workers compensation policies as required by written contract, The

gmbrellllaﬁexoess would be follow farm of the underlying General liability, Auto liability, and Workers Compensation/Employers liability. 30 Day Notice of
ancellation.

RE: Skylight Screen Installation Project at Various Sites Bid No. 136-25 (the “Project”).

The District, its officials, officers, employees, agents and authorized volunteers.

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

Newport-Mesa Unified School District

%%2?35“322 EtlgﬁtQZGZB AUTHORIZED REPRESENTATIVE

| e £ _I P
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