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Note: 
Project $100,000 or more, utilize the A101-2017 Standard Form of Agreement, A101-2017 Exhibit A and the A201- 
2017 General Conditions of the Contract (Standard Bid); project is less than $100,000 utilize the 625 Standard Form 
of Agreement (Proposals). 
 
Specific documents listed above may not apply to this particular project. Select “N/A” for document(s) which do not 
apply to this project. Required: consult the Owner’s Construction Project Manager in charge to make this 
determination. 
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NOTICE is hereby given that sealed bids for: (Facility Name) Osteen Elementary School, (Project Name) 
Replace Gutters and Downspouts,  VCS Project Number 2548124, will be received by the School Board of 
Volusia County Florida, until (date) August 20, 2025 at (time) 1:30 PM, in the Volusia County Schools 
Facilities Services Building, at which time all bids will be publicly opened and read aloud.  Bids received 
after this time will not be accepted.  Bids may be mailed or hand delivered to Volusia County Schools, 
Facilities Services, 3750 Olson Drive, Daytona Beach Florida 32124. 
 
A MANDATORY PRE-BID CONFERENCE is scheduled for (date) August 06, 2025, (time) 10:00 AM at 
(location) 500 Doyle Road, Osteen FL 32764. All bidders must attend.  The representative of each bidder 
shall be an authorized employee of the bidder and shall sign in accordingly. 
 
Documents, including complete specifications, may be examined by appointment at the office of the 
Construction Project Manager of record at Facilities Services, 3750 Olson Drive, Daytona Beach Florida 
(386) 947-8786. 
 
BID DOCUMENTS ARE AVAILABLE VIA THE VOLUSIA COUNTY SCHOOLS WEBSITE AT: 
https://www.vcsedu.org/facilities-design The documents are in PDF format and may be viewed, printed or 
saved to your computer. 
 
A310 Bid Bond Included 
(The following sentence applies if the A310 Bid Bond is included for this project) Bids must be accompanied 
by a bid bond, certified check or cashier’s check in an amount equal to five (5) percent of the total bid. 
 
Bidders for this project are required to hold a current Certificate of Prequalification issued by the School 
Board of Volusia County Florida at the time of bid opening. To pre-qualify contact Purchasing, 200 North 
Clara Avenue, DeLand Florida 32720; telephone (386)734-7190.  
 
All bids shall be binding for a period of 60 calendar days from the date of bid opening or until School Board 
approval of the bid, whichever occurs first.  The bid amount of the successful bidder, once approved by 
the School Board, shall not be subject to change or withdrawal. 
 
All bids shall be subject to the provisions of the Solicitation, as defined in FAC Document 631, Instructions 
to Bidders.  It is the sole responsibility of all bidders to fully comply with the provisions of the Solicitation 
during this bidding process. 
 
The School Board reserves the right to reject any one or more bids as provided by law. 
 
 
 The School Board of Volusia County Florida 
 
 
 Jamie Haynes, Board Chair 
 
 

https://www.vcsedu.org/facilities-design
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TO BIDDERS: You are hereby invited to submit a sealed bid for the following project.  Bids will be publicly 
opened and read aloud at the time and place designated.  Bids received after this time will not be accepted. 
 
1. PROJECT INFORMATION 
 
FACILITY NAME: OSTEEN ELEMENTARY SCHOOL 
PROJECT NAME: REPLACE GUTTERS AND DOWNSPOUTS 
PROJECT NUMBER: 2548124 
OWNER: THE SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA 
ARCHITECT: A/R/C ASSOICATES, INCORPORATED 

 
BID DATE AND TIME: August 20, 2025, 1:30 PM  
LOCATION: Volusia County Schools 
 Facilities Services 
 Bid Conference Room 
 3750 Olson Drive 
 Daytona Beach, Florida 32124 
 Phone: 386-947-8786 

 
MANDATORY PRE-BID CONFERENCE 
 
DATE AND TIME: August 6, 2025, 10:00 AM 
LOCATION: Osteen Elementary School 
 500 Doyle Road 
 Osteen, Florida  32764 

 
All Bidders must attend the pre-bid conference.   The representative of each Bidder shall be an 
authorized employee of the Bidder and shall sign in accordingly. 
 
CONSTRUCTION TIME: 
Ninety (90) consecutive calendar days after written “Notice to Proceed”. 
 
BID DOCUMENTS: 
 
Documents, including drawings and specifications, may be examined at the office of: 

 
A/R/C Associates, Incorproated 
 
Bid documents are available in digital format. Bidders may view, print or save copies of the bid 
documents via the Volusia County Schools website at: https://www.vcsedu.org/facilities-design  
(Note: documents for proposals not published online.) 
 
BID RESULTS: 
 
The bid results will be available on the district web site at https://www.vcsedu.org/facilities-design 
(Note: proposal results not published online.) 
 
  

https://www.vcsedu.org/facilities-design
https://www.vcsedu.org/facilities-design
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DIRECTIONS TO SCHOOLS AND FACILITIES 
 
Directions to School Board of Volusia County schools and facilities are available via the district website 
at: https://www.vcsedu.org/community-information-services/maps-and-directions. 
 
2.  DEFINITIONS 
 

2.1  Contract: (select contract applicable to Project) 
  Standard Form Agreement between Owner and Contractor, AIA Document A101-2017, 

as modified by the Owner and General Conditions of the Contract for Construction, AIA 
Document A201-2017, as modified by the Owner. 

  Standard Form of Agreement Between Owner and Contractor for a Small Project, FAC 
Document 625. 

  
2.2  Contractor: The term Contractor as used in this Solicitation shall be defined as provided 

in Section 489.105(3), Florida Statutes (2003) and shall be licensed to perform that work 
and in direct contractual relationship with Owner. 

 
2.3 Bidder: Contractor which has received a certificate of prequalification by the School Board 

in conformance with State Board of Education Rules and School Board Policy 604.  
Certificate of prequalification shall only entitle a Contractor to submit a bid and shall not 
constitute proof of Bidder’s ability to perform a contract or serve as a substitute for any of 
the qualifications imposed on Contractor in the Solicitation. 

 
2.4 Lowest Responsible Bidder: A Contractor who has the skills, qualifications, ability and 

experience to perform the contract, in all respects, as required by the Solicitation and who 
has submitted the lowest responsible bid.   

 
2.5  Non-responsive bid: Shall include, but not be limited to, submission of a subcontractor 

without required licensing, submission of incomplete forms or documentation, failure to 
demonstrate the skills, qualifications, ability and experience to perform the contract as 
required by the Solicitation of both the Bidder and its subcontractor(s), or any other reason 
provided by law. 

 
2.6 Self-performance: Performance of work by the Bidder in one or more of the types of work 

as disclosed under FAC Document 633, List of Subcontractors, which is undertaken and 
completed entirely by his own forces through the use of skilled and unskilled labor, 
supervision and equipment owned, operated and controlled by the Bidder without the 
assistance, employ, contract or reliance on any third parties, individual or corporate, 
except that a total of not more than 10% of the cost of performing the work, that is to be 
self-performed, may be expended to utilize outside sources to perform the work and then 
only when the third party assistance is so specialized as to be commonly employed in the 
industry as it is otherwise not economically reasonable to maintain it internally. 

 
2.7  School Board: The School Board of Volusia County Florida.  The term “Owner” may be 

used interchangeably. 
 

2.8 Solicitation: Consists of the following documents: Project Manual, Advertisement for Bid, 
Drawings, Addenda.  The term includes what is generally defined as “Invitation to Bid” and 
“Request for Proposals” in Section 287.012, Fla. Stat. (2003). 

 
2.9 Subcontractor: Any person or entity under contract with a Contractor to provide services 

or labor for the construction, installation, or repair of an improvement of real property.  For 
purposes of this Solicitation, this term does not include suppliers who provide only 
materials, equipment or supplies to a Contractor. 

 
 
 

https://www.vcsedu.org/community-information-services/maps-and-directions
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3. PREQUALIFICATION OF BIDDERS 
 
The prequalification process and terms and conditions of certificates of prequalification shall be governed 
by Volusia County School Board Policy 604. 
 
A Bidder’s failure to hold a certificate of prequalification at the time of bid submittal shall result in the 
automatic rejection of that bid. 
 
4.  BID SUBMITTAL 
 
Each Bidder, on or before the bid date and time specified above, shall sign and submit, to Volusia County 
Schools, Facilities Services, 3750 Olson Drive, Daytona Beach Florida 32124, one (1) original and one (1) 
copy of the FAC Document 632, Bid Form, of the Solicitation in the format provided herein, with all bid 
information completed and two (2) copies of all other required bid documentation.  If bids are delivered by 
U.S. mail, or some other form of delivery other than hand-delivery, a return receipt may be requested. 
Submittals containing any condition, omissions, unexplained erasures, alterations, items not called for or 
irregularities of any kind may be rejected by the School Board.  Any additions or deletions made before 
bid opening shall be made solely on FAC Document 632, Bid Form.  Verbal or digital bid submittals will 
not be considered. 
 
Each Bidder’s submittal shall be placed in an envelope and sealed and marked with the name of the 
project. Required bid documents included with the Bid Form shall be assembled as follows: FAC Document 
632 Bid Form, AIA Document A310 Bid Bond (if required for this project), Power of Attorney (if required for 
this project), FAC Document 633 List of Subcontractors and then any other documents required. Bid 
documents (original set and copy set) shall be stapled or paperclipped, binders of any kind as well as 
separation pages should not be used. Failure to submit any bid document or bid information with the bid, 
as specified, shall result in the bid being rejected as non-responsive.   
 
The School Board expressly reserves the right to waive minor technicalities, and to use sufficient time to 
investigate the bids and the skills, qualifications, experience and ability of the Bidders and its 
subcontractor(s) to fully perform the contract requirements.  Any refusal by a Bidder or subcontractor(s) to 
respond to the School Board’s request for information shall deem a bid non-responsive and serve as 
grounds for rejection of the bid by the School Board.  Any documentation requested by School Board 
during this investigation process shall not be deemed a supplement to a bid, but as part of its good faith 
investigation process.  Any withdrawal of a subcontractor by a Bidder without good cause shown shall 
deem a bid non-responsive and serve as grounds for rejection of the bid by the School Board; however, in 
no event shall any substitution of a subcontractor result in an increase in the bid amount. 
 
A Bidder’s failure to file a protest within the time prescribed in Section 120.57(3), Florida Statutes, shall 
constitute a waiver of the right to protest under Chapter 120, Florida Statutes, or by any other means. 
 
Award of the contract will be made to the lowest responsible Bidder for the actual amount bid; however, 
the School Board reserves the right to reject all bids as provided by law. 
 
All bids shall be binding for a period of 60 calendar days from the date of bid opening or until School Board 
approval of the bid, whichever occurs first.  The bid amount of the successful Bidder, once approved by 
the School Board, shall not be subject to change or withdrawal. 
 
5. AIA DOCUMENT A310, BID BOND - REQUIRED  
 
If a Bid Bond is required, the Bid and Bid Bond must be accompanied by a certified check or cashier’s 
check in an amount equal to five (5) percent of the total bid and shall be made payable to the “School 
Board of Volusia County Florida.” The bond or check shall be irrevocable for 60 calendar days from the 
date of bid opening or until School Board approval of the bid, whichever occurs first.  
 
All Bidders shall submit one (1) copy of the Bid Bond on form AIA Document A310 Bid Bond.  Surety 
companies providing Bidders’ bonds shall be licensed to operate in the State of Florida and shall be rated 
“excellent” or better by Best Insurance Rating Guide.  The bond shall be signed or countersigned by a 
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Florida Resident Agent.  You must provide a signed Power of Attorney for each copy of the bond.  A Bidder 
may, at its option, submit a certified check from a Florida bank or a cashier’s check as bid security, original 
and one photostat copy required. 
 
6. SUBCONTRACTOR DISCLOSURE 
 
Bidders shall furnish, on the FAC Document 633, List of Subcontractors form, a full disclosure of 
subcontractors to be utilized on the project or a clear representation of the Bidder’s intent to self-perform 
the work, as defined, as an attachment to FAC Document 632, Bid Form. 
 
7. EXAMINATION OF SITE 
 
Bidders are required to visit the construction site, prior to bidding, compare the Drawings and Specifications 
with any work in place and inform themselves of all conditions thereof.  Failure to visit site will in no way 
relieve the successful Bidder from furnishing materials or performing any work necessary to complete the 
project in accordance with the contract documents, and specifications. 
 
8. ADDENDA 
 
Only those Contractors who attend the mandatory pre-bid meeting will be notified via email of the 
issuance of Addenda for this project. All addenda will be published on the Owner’s website.  
(Note: addenda for proposal projects not published online.) 
 
9.  PUBLIC ENTITY CRIME INFORMATION STATEMENT 
 
All invitations to bid as defined by Section 287.012(11), Florida Statutes, requests for proposals as defined 
by Section 287.012(16), Florida Statutes, and any contract document described by Section 287.058, 
Florida Statutes, shall contain a statement informing persons of the provisions of paragraph (2)(a) of 
Section 287.133, Florida Statutes, which reads as follows: 
 

“A person or affiliate who has been placed on the convicted vendor list following a conviction for a 
public entity crime may not submit a bid on a contract to provide any goods or services to a public 
entity, may not submit a bid on a contract with a public entity for the construction or repair of a 
public building or public work, may not submit bids on leases or real property to a public entity, 
may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant under 
a contract with any public entity, and may not transact business with any public entity in excess of 
the threshold amount provided in Section 287.017, for CATEGORY TWO for a period of 36 months 
from the date of being placed on the convicted vendor list.” 

 
10.  BID PROTEST BOND 
 
As a condition precedent to filing a bid protest pursuant to Section 120.57(3)(f), Florida Statutes, a protestor 
shall post a bid protest bond consistent with Section 255.0516, Florida Statutes  Any failure by a protestor 
to file a bid protest bond with the School Board at the time of filing a bid protest shall result in a dismissal 
with prejudice of the protest for failure to comply with Section 255.0516, Florida Statutes  All bid protests 
must be accompanied by a bid protest bond in the form provided herein and a certified check or cashier’s 
check in an amount consistent with that identified in Section 255.0516(1) or (2), Florida Statutes for this 
project. 
 
11. CONTRACTOR ACKNOWLEDGMENT FORM 
 
The successful Contractor shall submit an executed Contractor Acknowledgment Form (included in these 
specifications) to Facilities Services before work begins.  On this form the Contractor acknowledges that it 
has been given access to and has read the asbestos survey, management plan, re-inspection report (if 
applicable) and/or the certificate of final inspection (if applicable) for the school it will be working in.  Further, 
it acknowledges that the Contractor must cease work and notify the project manager and asbestos program 
manager in the event of encountering materials not previously identified by the aforementioned reports. 
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This document must be submitted with the executed contract documents. 
 
12. CONTRACT 
 
The successful Bidder shall execute the Contract for the amount as submitted by the Bidder and approved 
by the School Board, within ten (10) working days after written notification of acceptance.  A binding 
contract exists upon the issuance of the School Board’s Notice of Acceptance of Bid. 
 
The terms and conditions of this Solicitation shall prevail over any other conflicting language until the award 
of the contract to the lowest responsible Bidder and issuance of the School Board’s Notice of Acceptance 
of Bid. 
 
13. FAC DOCUMENT 640, PERFORMANCE AND PAYMENT BOND - REQUIRED  
 
If a Performance and Payment is required, the successful Bidder shall submit four (4) signed copies of a 
Performance and Payment Bond from a surety insurer authorized to do business in the State of Florida 
equal to one hundred percent (100%) of the total contract amount.  The School Board’s standard Bond 
Form, included herein, shall be used to submit the information.  The Performance and Payment Bond shall 
be submitted simultaneously with the execution of the Contract.  The Performance and Payment Bond 
shall be subject to the provisions of Section 255.05, Florida Statutes, and shall not expire until one (1) year 
after the date of the Certificate of Final Payment.  The Performance and Payment Bond shall be executed 
on the same day as the Contract and shall include a Power of Attorney for each copy of the Bond. 
 
14. LIQUIDATED DAMAGES 
 
The parties acknowledge the School Board will suffer damages if the project has not reached Substantial 
Completion and Final Completion on the dates set forth in the Contract.  The damages suffered by the 
School Board, in the event of a delay, are not readily ascertainable.  Due to the difficulty in ascertaining 
the damages, the Contractor and the Contractor’s surety shall be liable for and shall pay, as liquidated 
damages, the sum of Two Hundred Fifty dollars and Zero cents ($250.00) per calendar day for each 
calendar day or part thereof, the delay in the project continues beyond the deadline set by the terms of the 
Contract for Substantial Completion of the work. The parties acknowledge that these sums are not a 
penalty, but are the amount agreed upon by the parties as liquidated damages representing the losses to 
the School Board which would be incurred in the event the project is delayed by the Contractor beyond 
the date of Substantial Completion and the date of Final Completion as set forth in the Contract. 
 
15.  TIME OF THE ESSENCE 
 
Any time periods provided for herein which shall end on a Saturday, Sunday, or a legal holiday shall extend 
to 5:00 p.m. of the next business day.  Time is of the essence in this Contract. 



 
BID FORM 

 

SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA 
FAC DOCUMENT 632 
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TO: School Board of Volusia County Florida 
  Facilities Services 
  3750 Olson Drive, Daytona Beach Florida 32124 
  (386) 947-8786  
 
The undersigned, having become familiarized with the local conditions affecting the cost of the work and 
with the Drawings and Specifications as prepared by A/R/C Associates, Incorporated hereby submits the 
following bid / proposal: 
 
Facility Name: Osteen Elementary School 
Project Name: Replace Gutters and Downspouts 
VCS Project No.: 2548124 

 

COMPANY NAME:  
ADDRESS:  
PHONE:  

 
I (We) propose to furnish all labor, materials, equipment and services necessary for the completion of the 
above project, all in accordance with the Drawings and Specifications hereof, including any addenda 
issued, as indicated below. 
 
BASE BID 
Note: modify the format in the box below as needed for this project. 
As shown on the drawings and specifications, the sum of: 

__________________________________________________________ ($_____________________). 

 
 
ALTERNATES - No alternates for this project. 
 (Note: A/E insert description below; add additional Alternates as needed.)
ALTERNATE NO.1:   (insert description here) 
 
If the owner elects to proceed with Alternate No. 1, as described in the Contract Documents: 

 add /  deduct _________________________________________________________________ 

($______________________). 

 
UNIT PRICES - No unit prices for this project. 
 (Note:  A/E insert description below; add additional Unit Prices as needed.)
UNIT PRICE A:   (insert description here) 
 
If the owner elects to proceed with Unit Price A, as described in the Contract Documents: 

 add /  deduct __________________________________________________________________ 

($_______________________) per _____________. 
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BID SECURITY - REQUIRED 
If required, bid security in an amount equal to 5% of the total bid proposal is enclosed with the 
understanding that this proposal shall remain in full effect for a period of 60 days starting at the bid opening 
date and time. 
 
The undersigned agrees to commence work under the Contract on or before a date to be specified in the 
written FAC Document 650 Notice to Proceed, and to substantially complete the project within Ninety (90) 
consecutive calendar days thereafter, as specified in Article 3 of AIA Document A101-2017 Agreement, or 
Article 2 of FAC Document 625 Agreement, which ever is applicable to this project. 
 
 
The Bidder acknowledges the following addendum (addenda) is made an integral part of the bid 
documents: 

Addendum No.  Date Issued  Addendum No.  Date Issued 

       

       

       

       

       

       
 
In submitting this bid /  proposal, the Bidder acknowledges this bid / proposal is based on all construction 
documents and addenda as posted on the Owner’s website or otherwise provided by the Owner’s 
representative. The Owner reserves the right to accept or reject any or all bids /  proposals and is not 
obligated to accept the lowest responsible bid / proposal. 
 
OFFICIAL COMPANY NAME AND ADDRESS: 

 By:  

  
(Signature) 

   

  
(Print Name, Title) 

 







 
LIST OF SUBCONTRACTORS 

 

SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA 
FAC DOCUMENT 633 
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Bidder Company Name:  
Facility Name: Osteen Elementary School 
Project Name: Replace Gutters and Downspouts 
VCS Project Number: 2548124 

 
This form shall be considered an integral part of FAC Document 632, Bid Form, and shall be submitted 
with the Bid Form. 
 
The term Subcontractor as used herein shall be used as defined in FAC Document 631, Instructions to 
Bidders. 
 
For each “TYPE OF WORK” listed below, list the name of the subcontractor who will be performing any 
portion of that work.  Use additional sheets, if needed. 
 
Bidder may list itself to self-perform, as defined in FAC Document 631, Instructions to Bidders, a type of 
work when the Bidder is currently licensed to and shall perform that type of work and provides completed 
FAC Document 634, Bidder Project Data for Self-Performed Projects, within five (5) days to the date of 
this bid, for at least two (2) previously self-performed projects of comparable size and scope of this Contract 
for the last five (5) years. 
 
There shall be no exceptions to a Bidder’s obligation to provide the aforementioned documentation in the 
time frame provided.  Failure to provide any of the aforementioned documentation or comply with the 
requirements of this form shall constitute a material deviation from the requirements of this Solicitation and 
shall serve as grounds for rejecting the bid as non-responsive.  
 
(Consultant: modify the list of work in the table below as needed for the Project.) 

TYPE OF WORK SUBCONTRACTOR 
1. Roofing  

 



 
BIDDER PROJECT DATA 

FOR SELF-PERFORMED PORTIONS OF THE WORK 
SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA 

FAC DOCUMENT 634 
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Facility Name: Osteen Elementary School 
Project Name: Replace Gutters and Downspouts 
VCS Project No.: 2548124 

 
Instructions to Bidder: Work completed in the past 5-years. For each type of work proposed to be self-
performed by Bidder in FAC Document 633 of the Solicitation, provide full responses to this form. In the 
event Bidder requires additional space, Bidder is authorized to reproduce this form. 
 
Submitted by - Firm Name:       
Firm Address:       

 
Self-performed Project No. 1 

 Project:        
A. Type of Work:        
 Description:       Date Completed:        
 Location:        
 Value of Self-performed Work:       Total Project Value:        
B. Owner:         
 Contact Person(s):       Phone:        
 Email:        
 Office Address:        
C. Arch. or Eng.:        
 Contact Person(s):       Phone:        
 Email:        
 Office Address:        
 

 
Self-performed Project No. 2 

 Project:        
A. Type of Work:        
 Description:       Date Completed:        
 Location:        
 Value of Self-performed Work:       Total Project Value:        
B. Owner:         
 Contact Person(s):       Phone:        
 Email:        
 Office Address:        
C. Arch. or Eng.:        
 Contact Person(s):       Phone:        
 Email:        
 Office Address:        
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Self-performed Project No. 3 

 Project:        
A. Type of Work:        
 Description:       Date Completed:        
 Location:        
 Value of Self-performed Work:       Total Project Value:        
B. Owner:         
 Contact Person(s):       Phone:        
 Email:        
 Office Address:        
C. Arch. or Eng.:        
 Contact Person(s):       Phone:        
 Email:        
 Office Address:        
 

 
Self-performed Project No. 4 

 Project:        
A. Type of Work:        
 Description:       Date Completed:        
 Location:        
 Value of Self-performed Work:       Total Project Value:        
B. Owner:         
 Contact Person(s):       Phone:        
 Email:        
 Office Address:        
C. Arch. or Eng.:        
 Contact Person(s):       Phone:        
 Email:        
 Office Address:        
 

 
The foregoing is a statement of fact. Any inaccurate information disclosed in this form shall constitute a 
major deviation from the Solicitation and result in the rejection of bid as non-responsive to the requirements 
of the Solicitation. 
 
             

Print Name  Title 

   
Signature  Date 

 



 
TRENCH SAFETY ACT FORM 

 

SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA 
FAC DOCUMENT 635 

 
 

Form Rev: 2019-July-01 FAC Document 635 – Trench Safety Act Form - Page 1 of 1 
 

Facility Name: Osteen Elementary School 
Project Name: Replace Gutters and Downspouts 
VCS Project No.: 2548124 

 
This form shall be completed, signed and submitted with FAC Document 632, Bid Form.  Failure to submit 
this form at the time of bid will constitute automatic disqualification and non-acceptance of bid proposal.  
 
The undersigned, herein called "Bidder", has determined to his own complete satisfaction that all portions 
of the Florida Trench Safety Act (90-96, Laws of Florida) as the OSHA Excavation Safety Standards 29, 
CFR part 1926.650 Subpart P, will be fully complied with and executed properly on this project. 
 
Bidder acknowledges that included in the various items of the proposal and in the Total Bid Price are costs 
for complying with the Florida Trench Safety Act (90-96, Laws of Florida) effective October 1, 1990.  The 
bidder further identifies the costs to be summarized below: 
 
 

 

Trench Safety 
Measure 

(Description)  

Units of 
Measure 
(LF, SY)  

 
Unit (Quantity)  

 
 

Unit Cost  

 
 

Extended Cost 

A.                                   

B.                                   

C.                                   

D.                                   

       
 

Total        
 
 
In Witness whereof, the Bidder as hereunto set his signature and affixed his seal 

this  day of  in the year   

Firm:       (SEAL) 

By:   

Name and Title:        
 



 
BID PROTEST BOND 

 

SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA 
FAC DOCUMENT 636 
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Bond Number:       
Facility Name:       
Project Name:       
VCS Project No.:       

 
 
KNOW ALL PERSONS BY THESE PRESENTS: 

 

 That we,       a (select one)  corporation  joint venture  partnership  proprietorship  
limited liability company organized and existing under the laws of the State of      , and duly authorized 

to do business in the State of Florida and having its principal place of business at       as PRINCIPAL; 

and       , a surety company, organized under the laws of the State of      , and duly authorized to 

do business in the State of Florida, whose principal place of business is       as SURETY, are held and 

firmly bound unto the School Board of Volusia County Florida as OBLIGEE in the amount of       

Dollars ($     ) for the payment of which sum we bind ourselves, our heirs, personal representatives, 

successors and assigns, jointly and severally. 

 

 THIS BOND is issued under provisions of Section 255.0516, Florida Statutes.  The above-named 

principal has initiated an administrative protest pursuant to Section 120.57, Florida Statutes, regarding the 

School Board of Volusia County’s (Board) bid solicitation, bid rejection or contract award for the above-

referenced project, which protest is conditioned upon the posting of a bond.  The bond shall be conditioned 

upon the payment of all costs and attorneys’ fees which may be adjudged against the person filing the 

protest in the administrative hearing in which the action is brought and any subsequent appellate court 

proceeding. 

 

 NOW, THEREFORE, if the Principal, after conclusion or termination of the administrative hearing 

process, and/or any appellate court proceedings regarding the protest, shall satisfy all attorneys’ fees, 

costs and interest thereon, rendered by final order and/or judgment, in favor of the Board as the prevailing 

party, then the obligation shall be null and void; otherwise this bond shall remain in full force and effect. 

 

 The Board may bring an action in a proper court on this bond for the amount of such liability, 

including all additional costs and attorneys’ fees associated with a claim against the bond. 
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PRINCIPAL        

BY   

TITLE       (CORPORATE SEAL) 

ATTEST   

TITLE        
 

SURETY        

BY  (CORPORATE SEAL) 

TITLE        

Florida Licensed Insurance Agent        
 

NOTE: Power of attorney showing authority of Surety’s agent or Attorney in fact must be attached. 

 



 

AIA Document A101 – 2017 
Standard Form of Agreement Between Owner and Contractor 

where the basis of payment is a Stipulated Sum 
 

Initial AIA Document A101-2017, Standard Form of Agreement Between Owner and Contractor (as modified by Licensee) 
 School Board of Volusia County Florida 
/ Contractor VCS Master 2025-May-01 
 This document produced under VCS AIA License Order No. _____ which expires ______. Page 1 of 8 

                                                                                               

 
AGREEMENT made as of the       day of       in the year      . 
(In words, indicate day, month, and year.) 
 
 
BETWEEN the Owner: 
(Name, legal status, address and other information) 
 
School Board of Volusia County Florida 
200 North Clara Avenue, DeLand Florida 32720 
 
Document mailing address: 3750 Olson Drive, Daytona Beach Florida 32124 
 
 
and the Contractor: 
(Name, legal status, address and other information) 
 
      
 
 
for the following Project: 
(Name, location and detailed description) 
 
      
 
 
The Architect: 
(Name, legal status, address and other information) 
 
      
 
 
The Owner and Contractor agree as follows.  
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TABLE OF ARTICLES 
 
1 THE CONTRACT DOCUMENTS 

2 THE WORK OF THIS CONTRACT 

3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 

4 CONTRACT SUM 

5 PAYMENTS 

6 DISPUTE RESOLUTIONS 

7 TEMINATION OR SUSPENSION 

8 MISCELLANEOUS PROVISIONS 

9 ENUMERATION OF CONTRACT DOCUMENTS 

EXHIBIT A INSURANCE AND BONDS 

ARTICLE 1   THE CONSTRACT DOCUMENTS 
The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and other 
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed in 
this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract, and are as 
fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire and 
integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either 
written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9. Contract 
documents include the Contractor’s bid or proposal. 
 
ARTICLE 2   THE WORK OF THIS CONTRACT 
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in the 
Contract Documents to be the responsibility of others. 
 
ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
§ 3.1. The date of commencement of the Work shall be: 
 
[     ]    The date of this Agreement. 
 
[ X ]    A date set forth in a notice to proceed issued by the Owner. 
 
[     ]    Established as follows: 

(Insert a date or a means to determine the date of commencement of the Work.) 
 
       
 
If a date of commencement of the Work is not selected, then the date of commencement shall be the date of this 
Agreement. 
 
§ 3.2 The Contract Time shall be measured from the date of commencement of the Work. 
 
§ 3.3 Substantial Completion 
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§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall achieve 
Substantial Completion of the entire Work: 
(Check one of the following boxes and complete the necessary information.) 
 
[ X ]    Not later than       (       ) consecutive calendar days from the date of commencement of the Work. 
 
[     ]    By the following date:  
 
§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are to 
be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial Completion of 
such portions by the following dates: 
 

Portion of Work Substantial Completion Date 
  

 
§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, if 
any, shall be assessed as set forth in Section 4.5. 
 
ARTICLE 4 CONTRACT SUM 
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the 
Contract. The Contract Sum shall be       ($       ), subject to additions and deductions as provided in the Contract 
Documents. 
 
§ 4.2 Alternates 
§ 4.2.1 Alternates, if any, included in the Contract Sum: 
 

Item Price 
  

 
§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following 
execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement. 
(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.) 
 

Item Price Conditions of Acceptance 
   

 
§ 4.3 Allowances, if any, included in the Contract Sum: 
(Identify each allowance.) 
 

Item Price 
  

 
§ 4.4 Unit prices, if any: 
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.) 
 

Item Units and Limitations Price per Unit ($0.00) 
   

 
§ 4.5 Liquidated damages, if any: 
(Insert terms and conditions for liquidated damages, if any.) 
 
The parties acknowledge the Owner will suffer damages if the project has not reached Substantial Completion and Final 
Completion on the dates set forth in the Contract. The damages suffered by the Owner, in the event of a delay, are not 
readily ascertainable. Due to the difficulty in ascertaining the damages, the Contractor and the Contractor’s surety shall 
be liable for and shall pay, as liquidated damages, the sum of ________ dollars _______ cents ($________) per calendar 
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day for each calendar day or part thereof, the delay in the project continues beyond the deadline set by the terms of the 
Contract for Substantial Completion of the work. The parties acknowledge that these sums are not a penalty, but are the 
amount agreed upon by the parties as liquidated damages representing the losses to the Owner which would be incurred 
in the event the project is delayed by the Contractor beyond the date of Substantial Completion as set forth in the 
Contract. Time is of the essence. Any such liquidated damages may, at the option of the Owner, be withheld and 
deducted from any unpaid portion of the Contract sum. 
 
§ 4.6 Other: 
(Insert provisions for bonus or other incentives, if any, that might result in a change to the Contract Sum.) 
 
       
 
ARTICLE 5 PAYMENTS 
§ 5.1 Progress Payments 
§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for Payment 
issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the Contractor as 
provided below and elsewhere in the Contract Document. 
 
§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the 
month, or as follows: 
 
       
 
§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the first day of a month and 
certified to the Owner by the seventh day of the month, the Owner shall make payment of the amount certified to the 
Contractor not later than the last day of the same month. If an Application for Payment is received by the Architect and 
certified to the Owner after the application date fixed above, payment of the amount certified shall be made by the 
Owner not later than thirty (30) days after the Architect receives the Application for Payment. 
(Federal, state or local laws may require payment within a certain period of time.) 
 
§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor in 
accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the 
various portions of the Work. The schedule of values shall be prepared in such form, and supported by such data to 
substantiate its accuracy, as the Architect and Owner may require. This schedule of values shall be used as a basis for 
reviewing the Contractor’s Applications for Payment. The Contractor shall not make changes in the Schedule of Values 
without prior approval of the Architect and Owner. 
 
§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of 
the period covered by the Application for Payment. 
 
§ 5.1.6 In accordance with AIA Document A201™–2017, General Conditions of the Contract for Construction, and 
subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as 
follows: 
 
§ 5.1.6.1 The amount of each progress payment shall first include: 

.1    That portion of the Contract Sum properly allocable to completed Work; 

.2    That portion of the Contract Sum properly allocable to materials and equipment delivered and suitably 
stored at the site for subsequent incorporation in the completed construction, or, if approved in advance by 
the Owner, suitably stored off the site at a location agreed upon in writing.; and 

.3    That portion of Construction Change Directives that the Architect determines, in the Architect’s 
professional judgment, to be reasonably justified. 

 
§ 5.1.6.2 The amount of each progress payment shall then be reduced by: 

.1    The aggregate of any amounts previously paid by the Owner; 
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.2    The amount, if any, for Work that remains uncorrected and for which the Architect has previously withheld 
a Certificate for Payment as provided in Article 9 of AIA Document A201–2017; 

.3    Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier, unless the 
Work has been performed by others the Contractor intends to pay; 

.4    For Work performed or defects discovered since the last payment application, any amount for which the 
Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided in 
Article 9 of AIA Document A201–2017; and 

.5    Retainage withheld pursuant to Section 5.1.7. 
 
§ 5.1.7 Retainage 
§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the 
following amount, as retainage, from the payment otherwise due: 
(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of retainage 
may be limited by governing law.) 
 
Retainage, not to exceed five percent (5%), shall be withheld from each progress payment to the Contractor for Projects 
with a total cost of construction services identified in the contract of more than two hundred thousand dollars 
($200,000.00), 218.735 F.S.  
 
§ 5.1.7.1.1 The following items are not subject to retainage: 
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.) 
 
       
 
§ 5.1.7.2 Reduction or limitation of retainage, if any, shall be as follows: 
(If the retainage established in Section 5.1.7.1 is to be modified prior to Substantial Completion of the entire Work, 
including modifications for Substantial Completion of portions of the Work as provided in Section 3.3.2, insert 
provisions for such modifications.) 
 
       
 
§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon Substantial Completion of the Work, the Contractor may submit 
an Application for Payment that includes the retainage withheld from prior Applications for Payment pursuant to this 
Section 5.1.7. The Application for Payment submitted at Substantial Completion shall not include retainage as follows: 
(Insert any other conditions for release of retainage upon Substantial Completion.) 
 
      
 
§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay the 
Contractor any additional amounts in accordance with Article 9 of AIA Document A201–2017. 
 
§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for 
materials or equipment which have not been delivered and stored at the site. 
 
§ 5.2 Final Payment 
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 
Contractor when 

.1    the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct Work 
as provided in Article 12 of AIA Document A201–2017, and to satisfy other requirements, if any, which 
extend beyond final payment; and 

.2     applicable for Final Payment along with all warranties, guarantees, close out documents including all as 
built drawings in paper document and digital combined PDF format, transmitted via FTP or other Owner 
accepted protocol, and items required under the Contract Documents as submitted to the Architect or 
Engineer for review and transmittal to the Owner; and 

.3 Board acceptance of the Certificate of Final Inspection (CFI); and 
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.4 a final Certificate for Payment has been issued by the Architect. 
 
§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the 
Architect’s final Certificate for Payment, or as follows: 
 
      
 
§ 5.2 Interest  
Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated below, or 
in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located. 
(Insert rate of interest agreed upon, if any.) 
 
ARTICLE 6   DISPUTE RESOLUTION  
§ 6.1 Initial Decision Maker 
The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201–2017, unless the 
parties appoint below another individual, not party to this Agreement, to serve as the Initial Decision Maker. 
(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if 
other than the Architect.) 
 
       
 
§ 6.2 Binding Dispute Resolution 
For any Claim subject to, but not resolved by, mediation pursuant to Article 15 of AIA Document A201–2017, the 
method of binding dispute resolution shall be as follows: 
(Check the appropriate box.) 
 
[    ]    Arbitration pursuant to Section 15.4 of AIA Document A201–2017 
 
[ X ]    Litigation in a court of competent jurisdiction 
 
[    ]    Other (Specify) 
 
       
 
If the Owner and Contractor do not select a method of binding dispute resolution, or do not subsequently agree in writing 
to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of competent 
jurisdiction. 
 
ARTICLE 7   TERMINATION OR SUSPENSION 
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document A201–
2017. 
 
§ 7.1.1 If the Contract is terminated for the Owner’s convenience in accordance with Article 14 of AIA Document A201–
2017, then the Owner shall pay the Contractor a termination fee as follows: 
(Insert the amount of, or method for determining, the fee, if any, payable to the Contractor following a termination for 
the Owner’s convenience.) 
 
       
 
§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201–2017. 
 
ARTICLE 8   MISCELLANEOUS PROVISIONS 
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2017 or another Contract 
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract 
Documents. 
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§ 8.2 The Owner’s representative: 
(Name, address, email address, and other information) 
 
       
 
§ 8.3 The Contractor’s representative: 
(Name, address, email address, and other information) 
 
       
 
§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days prior notice to the other 
party. The Contractor’s representative shall not be changed without prior written approval by the Owner. 
 
§ 8.5 Insurance and Bonds 
§ 8.5.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in AIA Document A101™–
2017, Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum, 
Exhibit A, Insurance and Bonds, and elsewhere in the Contract Documents. 
 
§ 8.5.2 The Contractor shall provide bonds as set forth in AIA Document A101™–2017 Exhibit A, and elsewhere in the 
Contract Documents. 
 
§ 8.6 Other provisions: 
 
       
 
ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS 
§ 9.1 This Agreement is comprised of the following documents: 

.1    AIA Document A101™–2017, Standard Form of Agreement Between Owner and Contractor 

.2    AIA Document A101™–2017, Exhibit A, Insurance and Bonds  

.3    AIA Document A201™–2017, General Conditions of the Contract for Construction 
 

.4 Drawings 
 

Exhibit Title Date 
B List of Drawings  

 
.5 Specifications 
 

Exhibit Title Date 
C List of Specifications  

 
.6 Addenda, if any: 
 

Number Date Pages 
   

 
Portions of Addenda relating to bidding or proposal requirements are not part of the Contract Documents unless 
the bidding or proposal requirements are also enumerated in this Article 9. 
 
.7 Other Exhibits: 
 (Check all boxes that apply and include appropriate information identifying the exhibit where required.) 
 
Supplemental and other Conditions of the Contract: 
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.8 Other documents, if any, listed below: 
(List here any additional documents that are intended to form part of the Contract Documents. AIA Document 
A201™–2017 provides that the advertisement or invitation to bid, Instructions to Bidders, sample forms, the 
Contractor’s bid or proposal, portions of Addenda relating to bidding or proposal requirements, and other 
information furnished by the Owner in anticipation of receiving bids or proposals, are not part of the Contract 
Documents unless enumerated in this Agreement. Any such documents should be listed here only if intended to 
be part of the Contract Documents.) 
 
       

 
 
This Agreement entered into as of the day and year first written above. 
 

School Board of Volusia County Florida        

OWNER (Signature)  CONTRACTOR (Signature) 

     , Board Chair   
(Printed name and title)  (Printed name and title) 

   
WITNESS (Signature)  WITNESS (Signature) 

     , Superintendent   
(Printed name and title)  (Printed name and title) 
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This Insurance and Bonds Exhibit is part of the Agreement, between the Owner and the Contractor, dated the       
 day of       in the year      . 
(In words, indicate day, month, and year.) 
 
for the following PROJECT: 
(Name and location or address) 
 
      
 
THE OWNER: 
(Name, legal status and address) 
 
School Board of Volusia County Florida 
200 North Clara Avenue, DeLand Florida 32720 
 
Document mailing address: 3750 Olson Drive, Daytona Beach Florida 32124 
 
THE CONTRACTOR: 
(Name, legal status and address) 
 
      
 
 
TABLE OF ARTICLES 
 
A.1 GENERAL 

A.2 OWNER’S INSURANCE 

A.3 CONTRACTOR’S INSURANCE AND BONDS 

A.4 SPECIAL TERMS AND CONDITIONS 

ARTICLE A.1   GENERAL 
The Owner and Contractor shall purchase and maintain insurance, and provide bonds, as set forth in this Exhibit. As used 
in this Exhibit, the term General Conditions refers to AIA Document A201™–2017, General Conditions of the Contract 
for Construction. The Owner, at its discretion, may modify this document at any time during the preparation of the 
Contract to conform to the Project. 
 
ARTICLE A.2   OWNER’S INSURANCE 
§ A.2.1 General 
Prior to commencement of the Work, the Owner shall secure the insurance, and provide evidence of the coverage, 
required under this Article Section A.2.2 and, upon the Contractor’s request, provide a copy of the property insurance 
policy or policies required by Section A2.3. The copy of the policy or policies provided shall contain all applicable 
conditions, definitions, exclusions, and endorsements. 
 
§ A.2.2 Liability and Property Insurance 
The Owner shall be responsible for purchasing and maintaining the Owner’s usual general liability and property 
insurance. 
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§ A.2.3 Required Property Insurance 
§ A.2.3.1 Unless this obligation is placed on the The Contractor, pursuant to Section A.3.3.2.1, the Owner shall purchase 
and maintain, from an insurance company or insurance companies lawfully authorized to issue insurance in the 
jurisdiction where the Project is located, property insurance written on a builder's risk “all-risks” completed value or 
equivalent policy form and sufficient to cover the total value of the entire Project on a replacement cost basis. The 
Owner’s Contractor’s property insurance coverage shall be no less than the amount of the initial Contract Sum, plus the 
value of subsequent Modifications and labor performed and materials or equipment supplied by others. The property 
insurance shall be maintained until Substantial Completion and thereafter as provided in Section A.2.3.1.3, unless 
otherwise provided in the Contract Documents or otherwise agreed in writing by the parties to this Agreement. This 
insurance shall include the interests of the Owner, Contractor, Subcontractors, and Sub-subcontractors in the Project as 
insureds. This insurance shall include the interests of mortgagees as loss payees. 
 
§ A.2.3.1.1 Causes of Loss. The insurance required by this Section A.2.3.1 shall provide coverage for direct physical loss 
or damage, and shall not exclude the risks of fire, explosion, theft, vandalism, malicious mischief, collapse, earthquake, 
flood, or windstorm. The insurance shall also provide coverage for ensuing loss or resulting damage from error, 
omission, or deficiency in construction methods, design, specifications, workmanship, or materials. Sub-limits, if any, 
are as follows: 
(Indicate below the cause of loss and any applicable sub-limit.) 
 

Causes of Loss Sub-Limit 
  

 
§ A.2.3.1.2 Specific Required Coverages. The insurance required by this Section A.2.3.1 shall provide coverage for loss or 
damage to falsework and other temporary structures, and to building systems from testing and startup. The insurance 
shall also cover debris removal, including demolition occasioned by enforcement of any applicable legal requirements, 
and reasonable compensation for the Architect’s and Contractor’s services and expenses required as a result of such 
insured loss, including claim preparation expenses. Sub-limits, if any, are as follows: 
(Indicate below type of coverage and any applicable sub-limit for specific required coverages.) 
 

Coverage Sub-Limit 
  

 
§ A.2.3.1.3 Unless the parties agree otherwise, upon Substantial Completion, the Owner Contractor shall continue the 
insurance required by Section A.2.3.1 or, if necessary, replace the insurance policy required under Section A.2.3.1 with 
property insurance written for the total value of the Project that shall remain in effect until expiration of the period for 
correction of the Work set forth in Section 12.2.2 of the General Conditions. 
 
§ A.2.3.1.4 Deductibles and Self-Insured Retentions. If the insurance required by this Section A.2.3 is subject to 
deductibles or self-insured retentions, the Owner Contractor shall be responsible for all loss not covered because of such 
deductibles or retentions. Deductibles in excess of $50,000 shall not be permitted. 
 
§ A.2.3.2 Occupancy or Use Prior to Substantial Completion. The Owner’s occupancy or use of any completed or partially 
completed portion of the Work prior to Substantial Completion shall not commence until the insurance company or 
companies providing the insurance under Section A.2.3.1 have consented in writing to the continuance of coverage. The 
Owner and the Contractor shall take no action with respect to partial occupancy or use that would cause cancellation, 
lapse, or reduction of insurance, unless they agree otherwise in writing. 
 
§ A.2.3.3 Insurance for Existing Structures 
If the Work involves remodeling an existing structure or constructing an addition to an existing structure, the Owner 
Contractor shall purchase and maintain, until the expiration of the period for correction of Work as set forth in 
Section 12.2.2 of the General Conditions, “all-risks” property insurance, on a replacement cost basis, protecting the 
existing structure against direct physical loss or damage from the causes of loss identified in Section A.2.3.1, 
notwithstanding the undertaking of the Work. The Contractor shall be responsible for all co-insurance penalties. 
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§ A.2.4 Optional Extended Property Insurance. 
The Owner Contractor shall purchase and maintain the insurance selected and described below. 
(Select the types of insurance the Owner Contractor is required to purchase and maintain by placing an X in the box(es) 
next to the description(s) of selected insurance. For each type of insurance selected, indicate applicable limits of 
coverage or other conditions in the fill point below the selected item.) 
 

[    ] § 2.4.1 Loss of Use, Business Interruption, and Delay in Completion Insurance, to reimburse the Owner 
for loss of use of the Owner’s property, or the inability to conduct normal operations due to a covered 
cause of loss. 

 
      

 
[ X ] § 2.4.2 Ordinance or Law Insurance, for the reasonable and necessary costs to satisfy the minimum 

requirements of the enforcement of any law or ordinance regulating the demolition, construction, 
repair, replacement or use of the Project. 

 
      

 
[    ] § 2.4.3 Expediting Cost Insurance, for the reasonable and necessary costs for the temporary repair of 

damage to insured property, and to expedite the permanent repair or replacement of the damaged 
property. 

 
      

 
[    ]  § 2.4.4 Extra Expense Insurance, to provide reimbursement of the reasonable and necessary excess 

costs incurred during the period of restoration or repair of the damaged property that are over and 
above the total costs that would normally have been incurred during the same period of time had no 
loss or damage occurred. 

 
      

 
[    ] § 2.4.5 Civil Authority Insurance, for losses or costs arising from an order of a civil authority prohibiting 

access to the Project, provided such order is the direct result of physical damage covered under the 
required property insurance. 

 
      

 
[    ] § 2.4.6 Ingress/Egress Insurance, for loss due to the necessary interruption of the insured’s business 

due to physical prevention of ingress to, or egress from, the Project as a direct result of physical 
damage. 

 
      

 
[    ]  § 2.4.7 Soft Costs Insurance, to reimburse the Owner for costs due to the delay of completion of the 

Work, arising out of physical loss or damage covered by the required property insurance: including 
construction loan fees; leasing and marketing expenses; additional fees, including those of architects, 
engineers, consultants, attorneys and accountants, needed for the completion of the construction, 
repairs, or reconstruction; and carrying costs such as property taxes, building permits, additional 
interest on loans, realty taxes, and insurance premiums over and above normal expenses. 

 
      

 
§ A.2.5 Other Optional Insurance. 
The Owner shall purchase and maintain the insurance selected below. 
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(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to the 
description(s) of selected insurance.) 
 

[ X ] § 2.5.1 Cyber Security Insurance for loss to the Owner due to data security and privacy breach, including 
costs of investigating a potential or actual breach of confidential or private information. (Indicate 
applicable limits of coverage or other conditions in the fill point below.) 

 
      

 
[    ] § 2.5.2 Other Insurance 

(List below any other insurance coverage to be provided by the Owner and any applicable limits.) 
 

Coverage Limits 
  

 
ARTICLE A.3   CONTRACTOR’S INSURANCE AND BONDS 
§ A.3.1 General 
§ A.3.1.1 Certificates of Insurance. The Contractor shall provide certificates of insurance acceptable to the Owner 
evidencing compliance with the requirements in this Article A.3 at the following times: (1) prior to commencement of 
the Work; (2) upon renewal or replacement of each required policy of insurance; and (3) upon the Owner’s written 
request. The Contractor shall furnish to the Owner copies of any endorsements that are subsequently issued amending 
coverage or limits. Failure of the contractor to obtain and maintain required insurance shall be grounds for termination of 
the Contract by the Owner. An additional certificate evidencing continuation of commercial liability coverage, including 
coverage for completed operations, shall be submitted with the final Application for Payment and thereafter upon 
renewal or replacement of such coverage until the expiration of the periods required by Section A.3.2.1 and Section 
A.3.3.1. The certificates will show the Owner as an additional insured, including a copy of the additional insured form 
attached to the certificate of insurance, on the Contractor’s Commercial General Liability and excess or umbrella liability 
policy or policies. Umbrella excess liability shall be provided for Projects with a contract sum in excess of one million 
dollars ($1,000,000); not less than one million dollars ($1,000,000) over primary insurance; and retention for self-insured 
hazards for one million dollars ($1,000,000). 
 
§ A.3.1.2 Deductibles and Self-Insured Retentions. The Contractor shall disclose to the Owner any deductible or self- 
insured retentions applicable to any insurance required to be provided by the Contractor. 
 
§ A.3.1.3 Additional Insured Obligations. To the fullest extent permitted by law, the Contractor shall cause the commercial 
general liability coverage to include (1) the Owner, the Architect, and the Architect’s consultants as additional insureds 
for claims caused in whole or in part by the Contractor’s negligent acts or omissions during the Contractor’s operations; 
and (2) the Owner as an additional insured for claims caused in whole or in part by the Contractor’s negligent acts or 
omissions for which loss occurs during completed operations. The additional insured coverage shall be primary and non-
contributory to any of the Owner’s general liability insurance policies and shall apply to both ongoing and completed 
operations. The Contractor, for your Work, shall maintain completed operations coverage for itself and each additionally 
insured for at least five (5) years or the Florida Statute of Repose whichever is greater. To the extent commercially 
available, the additional insured coverage shall be no less than that provided by Insurance Services Office, Inc. (ISO) 
forms CG 20 10 07 04, CG 20 37 07 04, and, with respect to the Architect and the Architect’s consultants, CG 20 32 07 
04. 
 
§ A.3.2 Contractor’s Required Insurance Coverage  
§ A.3.2.1 The Contractor shall purchase and maintain the following types and limits of insurance from an insurance 
company or insurance companies, rated by A.M. Best “A-” or better, lawfully authorized to issue insurance in the 
jurisdiction where the Project is located. The Contractor shall maintain the required insurance until the expiration of the 
period for correction of Work as set forth in Section 12.2.2 of the General Conditions, unless a different duration is 
stated below: 
(If the Contractor is required to maintain insurance for a duration other than the expiration of the period for correction 
of Work, state the duration.) 
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§ A.3.2.2 Commercial General Liability 
§ 3.2.2.1 Commercial General Liability insurance for the Project written on an occurrence form with policy limits of not 
less than one million dollars ($1,000,000) each occurrence, one million dollars ($1,000,000) per claimant, two million 
dollars ($2,000,000) general aggregate, and two million dollars ($2,000,000) aggregate for products-completed 
operations hazard, providing coverage for claims including 

.1 damages because of bodily injury, sickness or disease, including occupational sickness or disease, and 
death of any person; 

.2 personal injury and advertising injury; 

.3 damages because of physical damage to or destruction of tangible property, including the loss of use of 
such property; 

.4 bodily injury or property damage arising out of completed operations; and 

.5 the Contractor’s indemnity obligations under Section 3.18 of the General Conditions; 

.6 contractual liability for bodily injury and property damage not less than one million dollars ($1,000,000) 
per claimant and each occurrence; and for property damage two million dollars ($2,000,000) general 
aggregate; and 

.7       property damage liability shall provide X, C and U coverage. 
 
§ A.3.2.2.2 The Contractor’s Commercial General Liability policy under this Section A.3.2.2 shall not contain an 
exclusion or restriction of coverage for the following: 

.1 Claims by one insured against another insured, if the exclusion or restriction is based solely on the fact 
that the claimant is an insured, and there would otherwise be coverage for the claim. 

.2 Claims for property damage to the Contractor’s Work arising out of the products-completed operations 
hazard where the damaged Work or the Work out of which the damage arises was performed by a 
Subcontractor. 

.3 Claims for bodily injury other than to employees of the insured. 

.4 Claims for indemnity under Section 3.18 of the General Conditions arising out of injury to employees of 
the insured. 

.5 Claims or loss excluded under a prior work endorsement or other similar exclusionary language. 

.6 Claims or loss due to physical damage under a prior injury endorsement or similar exclusionary language. 

.7 Claims related to residential, multi-family, or other habitational projects, if the Work is to be performed 
on such a project. 

.8 Claims related to roofing, if the Work involves roofing. 

.9 Claims related to exterior insulation finish systems (EIFS), synthetic stucco or similar exterior coatings or 
surfaces, if the Work involves such coatings or surfaces. 

.10 Claims related to earth subsidence or movement, where the Work involves such hazards. 

.11 Claims related to explosion, collapse and underground hazards, where the Work involves such hazards. 
 
§ 3.2.3 Automobile Liability covering vehicles owned, hired, leased and non-owned vehicles used, by the Construction 
Manager, with policy limits of not less than one million dollars ($1,000,000) per accident, for bodily injury, death of any 
person, and property damage arising out of the ownership, maintenance and use of those motor vehicles along with any 
other statutorily required automobile coverage. The Owner is to be named as additionally insured. The State of Florida 
has no-fault automobile insurance requirements; the Contractor shall be certain coverage is provided which conforms to 
any specific stipulation in this law.  
 
§ A.3.2.4 The Contractor may achieve the required limits and coverage for Commercial General Liability and 
Automobile Liability through a combination of primary and excess or umbrella liability insurance, provided such 
primary and excess or umbrella insurance policies result in the same or greater coverage as the coverages required under 
Section A.3.2.2 and A.3.2.3, and in no event shall any excess or umbrella liability insurance provide narrower coverage 
than the primary policy. The excess policy shall not require the exhaustion of the underlying limits only through the 
actual payment by the underlying insurers. 
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§ A.3.2.5 Workers’ Compensation at State, Chapter 440 Florida Statutes, and Federal, e.g. Longshoremen’s Statute, 
statutory limits with policy limits not less than one million dollars ($1,000,000.00) each accident, each employee and 
policy limit. 
 
§ A.3.2.5.1 In the event the Contractor is using leased employees (PEO arrangement), provide the same workers’ 
compensation policy limits as Section 3.2.5; and a waiver of subrogation in favor of alternate employers’ endorsement 
showing the subcontractor as the alternate employer. 
 
§ 3.2.6 Employers’ Liability with policy limits not less than one million dollars ($1,000,000) each accident, one million 
dollars ($1,000,000) each employee, and one million dollars ($1,000,000) policy limit. 
 
§ A.3.2.7 Jones Act, and the Longshore & Harbor Workers’ Compensation Act, as required, if the Work involves hazards 
arising from work on or near navigable waterways, including vessels and docks. 
 
§ 3.2.8 If the Construction Manager is required to furnish professional services as part of the Work, the Construction 
Manager shall procure Professional Liability insurance covering performance of the professional services, with policy 
limits of not less than one million dollars ($1,000,000) per claim and one million dollars ($1,000,000) in the aggregate. 
 
§ 3.2.9 If the Work involves the transport, dissemination, use, or release of pollutants, the Construction Manager shall 
procure Pollution Liability insurance, with policy limits of not less than one million dollars ($1,000,000) per claim and 
one million dollars ($1,000,000) in the aggregate. 
 
§ 3.2.10 Coverage under Sections 3.2.8 and 3.2.9 may be procured through a Combined Professional Liability and 
Pollution Liability insurance policy, with combined policy limits of not less than       ($       ) per claim and       
($       ) in the aggregate. 
 
§ 3.2.11 Insurance for maritime liability risks associated with the operation of a vessel, if the Work requires such 
activities, with policy limits of not less than       ($       ) per claim and       ($       ) in the aggregate. 
 
§ 3.2.12 Insurance for the use or operation of manned or unmanned aircraft, if the Work requires such activities, with 
policy limits of not less than       ($       ) per claim and       ($       ) in the aggregate. 
 
§ A.3.3 Contractor’s Other Insurance Coverage 
§ A.3.3.1 Insurance selected and described in this Section A.3.3 shall be purchased from an insurance company or 
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The 
Contractor shall maintain the required insurance until the expiration of the period for correction of Work as set forth in 
Section 12.2.2 of the General Conditions, unless a different duration is stated below: 
(If the Contractor is required to maintain any of the types of insurance selected below for a duration other than the 
expiration of the period for correction of Work, state the duration.) 
 
      
 
§ 3.3.2 The Contractor shall purchase and maintain the following types and limits of insurance in accordance with 
Section 3.3.1. 
(Select the types of insurance the Contractor is required to purchase and maintain by placing an X in the box(es) next to 
the description(s) of selected insurance. Where policy limits are provided, include the policy limit in the appropriate fill 
point.) 
 

[ X ] § 3.3.2.1 Property insurance of the same type and scope satisfying the requirements identified in Section 
A.2.3, which, if selected in this section A.3.3.2.1, relieves the Owner of the responsibility to purchase and 
maintain such insurance except insurance required by Section A.2.3.1.3 and Section A.2.3.3. The 
Contractor shall comply with all obligations of the Owner under Section A.2.3 except to the extent 
provided below. The Contractor shall disclose to the Owner the amount of any deductible, and the Owner 
shall be responsible for losses within the deductible. Upon request, the Contractor shall provide the 
Owner with a copy of the property insurance policy or policies required. The Owner shall adjust and settle 
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the loss with the insurer and be the trustee of the proceeds of the property insurance in accordance with 
Article 11 of the General Conditions unless otherwise set forth below. 
(Where the Contractor’s obligation to provide property insurance differs from the Owner’s obligations as 
described under Section A.2.3, indicate such differences in the space below. Additionally, if a party other 
than the Owner will be responsible for adjusting and settling a loss with the insurer and acting as the 
trustee of the proceeds of property insurance in accordance with Article 11 of the General Conditions, 
indicate the responsible party below.) 

 
      

 
[    ] § 3.3.2.2 Railroad Protective Liability Insurance, with policy limits of not less than       ($       ) per 

claim and       ($       ) in the aggregate, for Work within fifty (50) feet of railroad property. 
 

[    ] § 3.3.2.3 Asbestos Abatement Liability Insurance, with policy limits of not less than       ($       ) 
per claim and       ($       ) in the aggregate, for liability arising from the encapsulation, removal, 
handling, storage, transportation, and disposal of asbestos-containing materials. 

 
[ X ] § 3.3.2.4 Insurance for physical damage to property while it is in storage and in transit to the 

construction site, including scaffolding and other equipment used on the Project, on an “all-risks” 
completed value form. 

 
[    ] § 3.3.2.5 Property insurance on an “all-risks” completed value form, covering property owned by the 

Construction Manager and used on the Project, including scaffolding and other equipment. 
 

[    ]  § 3.3.2.6 Other Insurance 
 (List below any other insurance coverage to be provided by the Construction Manager and any 

applicable limits.) 
 

Coverage Limits 
  

 
§ A.3.4 Performance Bond and Payment Bond 
§ A.3.4.1 The Contractor shall provide surety bonds, from a company or companies lawfully authorized to issue surety 
bonds in the jurisdiction where the Project is located, as follows:. 
(Specify type and penal sum of bonds.) 
 
Payment and Performance Bonds shall be AIA Document A312, Payment Bond and Performance Bond, or contain 
provisions identical to AIA Document A312, current as of the date of this Agreement. 
 
§ A.3.4.2 Unless otherwise agreed in writing prior to beginning Work, the Contractor shall furnish and pay for a 
Performance and Payment Bond on the Project in the amount of one-hundred percent (100%) of the Contract Price. The 
liability under said Bond shall be coextensive with the Contractor for all damages arising out of Contractor’s breach of 
this agreement or failure to perform, including, but not limited to, delay damages, liquidated damages (if any), 
completion of punch lists and the Contractors responsibilities under Section 12.2.2.1 of the General Conditions. 
“Conditional” Payment Bonds under Florida Statutes, Section 713.245, shall not be acceptable. Proper Power of 
Attorney shall accompany said bonds. 
 
§ A.3.4.3 The Contractor shall provide a Public Construction Bond as required by 255.05 F.S.; the Performance and 
Payment Bonds shall be on forms provided and approved by the Owner. 
 
§ A.3.4.4 Bonds shall be secured through sources acceptable to the Owner. To be acceptable to the Owner as Surety for 
Performance and Payment Bonds, a Surety Company shall comply with the following provisions: 

.1    the Surety Company must be authorized to do business in the State of Florida; and 

.2    the Surety Company shall have been in business and have a record of successful continuous operations for 
at least five years; and 
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.3    the Surety Company shall have at least A.M. Best Company Policyholder’s Rating of “A-” and “Financial 
Size Category” of class XI or an equivalent rating from the Insurance Commissioner if not rated by A.M. 
Best. 

 
ARTICLE A.4 SPECIAL TERMS AND CONDITIONS 
Special terms and conditions that modify this Insurance and Bonds Exhibit, if any, are as follows: 
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for the following PROJECT: 
(Name and location or address) 
 
      
 
 
THE OWNER: 
(Name, legal status and address) 
 
School Board of Volusia County Florida 
200 North Clara Avenue, DeLand Florida 32720 
 
Document mailing address: 3750 Olson Drive, Daytona Beach Florida 32124 
 
 
THE ARCHITECT: 
(Name, legal status and address 
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ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 Basic Definitions 
§ 1.1.1 The Contract Documents 
All references herein to “Contractor” shall mean “Construction Manager” for Construction Management contract 
Projects in lieu thereof. The Contract Documents are enumerated in the Agreement between the Owner and Contractor 
(hereinafter the Agreement) and consist of the Agreement, Conditions of the Contract (A201-2017 General Conditions of 
the Contract as modified by Owner hereinafter “A201-2017”, Supplementary and other Conditions), Drawings, 
Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement, and 
Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract signed 
by both parties, (2) a Change Order, (3) a Construction Change Directive, or (3) a written order for a minor change in the 
Work issued by the Architect. Unless specifically enumerated in the Agreement, the Contract Documents do not include 
the advertisement or invitation to bid, Instructions to Bidders, sample forms, other information furnished by the Owner 
in anticipation of receiving bids or proposals, the Contractor’s bid or proposal, or portions of Addenda relating to 
bidding or proposal requirements. 
 
§ 1.1.2.1 Three (3) original Contract documents shall be signed by both parties with one (1) signed document delivered 
to Contractor after Owner approval. 
 
§ 1.1.3 The Work 
The term “Work” means the construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by the 
Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 
 
§ 1.1.4 The Project 
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or a 
part and which may include construction by the Owner and by Separate Contractors. 
 
§ 1.1.5 The Drawings 
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams. 
 
§ 1.1.6 The Specifications 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, systems, standards and workmanship for the Work, and performance of related services. 
 
§ 1.1.7 Instruments of Service 
Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible 
and intangible creative work performed by the Architect and the Architect’s consultants under their respective 
professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models, 
sketches, drawings, specifications, and other similar materials. 
 
§ 1.1.8 Initial Decision Maker 
The Architect Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 
accordance with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and shall 
not be liable for results of interpretations or decisions rendered in good faith. 
 
§ 1.1.9 Third Party Beneficiary 
Nothing contained in the Contract Documents shall create a contractual relationship between the Owner and any third 
party; however, it is understood and agreed that the Owner is an intended third-party beneficiary of all contracts for 
design or engineering services, all subcontracts, purchase orders as well as all agreements between the Contractor and 
third parties. The Contractor shall incorporate the obligations of this Contract into its respective subcontracts, supply 
agreements and purchase orders. 
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§ 1.2 Correlation and Intent of the Contract Documents 
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion of 
the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as 
binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the 
Contract Documents and reasonably inferable from them as being necessary to produce the intended indicated results. 
 
§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining 
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid or 
unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and enforceable. 
In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give effect to the 
parties’ intentions and purposes in executing the Contract. 
 
§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not 
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be performed 
by any trade. 
 
§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 
industry meanings are used in the Contract Documents in accordance with such recognized meanings. 
 
§ 1.2.4 The term “Provide”, as used in the Contract Documents, includes furnishing all labor, supervision, tools, 
materials, supplies, equipment, shop drawings, product data and samples, together with all services, accessories and costs 
associated with performance of the work, for production of an item or system usable in the completed project. 
 
§ 1.2.5 Where conflict or discrepancies exists within or between the Contract Documents or between the Contract 
Documents and applicable industry standards or applicable codes, ordinances, or other legal requirements, the more 
stringent requirements shall apply; otherwise, the following order of precedence shall be used. 

.1 The Agreement 

.2 Supplementary Conditions, if any 

.3 These General Conditions 

.4 Addenda, if any, with those of later date having precedence over those of earlier date 

.5 Specifications 

.6 Drawings 
 
§ 1.2.6 Any organization’s document referred to, unless otherwise specified in the Specifications, shall mean the latest 
edition of such document adopted and published prior to the date of the Specifications, and such documents shall be a 
part of the Specifications with the same effect as if written therein in full. 
 
§ 1.2.7 Dimensions indicated on any Drawings are required dimensions, regardless of measurement per given scale. The 
Contractor shall verify at the Site necessary levels, measurements, etc., for proper and complete fabrication, assembly 
and installation of Work. Where dimensions are not indicated, and exact location is not apparent, the Contractor shall 
notify the Owner and Architect. Inadvertent discrepancies or omissions of details, figures or notes on one drawing, where 
another drawing correctly sets forth such information, shall not be cause for additional charges or claims. 
 
§ 1.2.8 The interrelation of the Specifications, the Drawings and the Schedules is as follows: The Specifications 
determine the nature of the setting of the various materials; the Drawings establish the quantities, dimension and details; 
and the Schedules give the locations. Should the Drawings disagree in themselves, or with the Specifications, the better 
quality or greater quantity of work or materials shall be estimated upon and, unless otherwise ordered by the Architect in 
writing, shall be performed or furnished. Explanatory notes on Drawings take precedence over Specifications. Figures 
given on Drawings take precedence over scaled measurements, and large-scale details take precedence over small 
Drawings. 
 
§ 1.3 Capitalization 
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered 
articles, or (3) the titles of other documents published by the American Institute of Architects. 
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§ 1.4 Interpretation 
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and articles 
such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in another is 
not intended to affect the interpretation of either statement. 
 
§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service 
§ 1.5.1 Unless otherwise provided in the Owner’s Agreement with the Architect, the Architect and the Architect’s 
consultants shall be deemed the authors and owners of their respective Instruments of Service, including the Drawings 
and Specifications, and retain all common law, statutory, and other reserved rights in their Instruments of Service, 
including copyrights. The Contractor, Subcontractors, Sub-subcontractors, and suppliers shall not own or claim a 
copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for other 
purposes in connection with the Project is not to be construed as publication in derogation of the Architect’s or 
Architect’s consultants’ reserved rights. 
 
§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the 
Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely and 
exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if any, 
shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not use the 
Instruments of Service on other projects or for additions to the Project outside the scope of the Work without the specific 
written consent of the Owner, Architect, and the Architect’s consultants. 
 
§ 1.6 Notice 
§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or give 
notice to the other party, such notice shall be provided in writing to the designated representative of the party to whom 
the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by courier, or by 
electronic transmission if a method for electronic transmission is set forth in the Agreement. 
 
§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been 
duly served only if delivered to the designated representative of the party to whom the notice is addressed by certified or 
registered mail, or by courier providing proof of delivery. 
 
§ 1.6.3 Written notice requirements of this Contract imposed upon the Contractor shall be strictly construed and such 
requirements are a condition precedent to Contractor pursuing any rights or remedies hereunder. Contractor expressly 
waives its rights to claim any waiver by the Owner of such notice requirements based upon the Owner having actual 
knowledge, implied, verbal or constructive notice, suffering lack of prejudice or any other grounds as substitute for the 
failure of the Contractor to comply with the express written notice requirements herein. 
 
§ 1.7 Digital Data Use and Transmission 
§ 1.7.1 The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other 
information or documentation in digital form. The parties will use AIA Document E203™–2013, Building Information 
Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, and exchange of 
digital data. 
 
§ 1.7.2 The Owner, at its discretion and direction, intends to utilize Procore Construction Management software platform 
which is licensed to the Owner. Access to the platform shall be provided to the Contractor at no cost to the Contractor. 

.1  The Procore Certification Program, as applicable to the Contractor’s software access, shall be provided to those 
deemed necessary by the Contractor and Owner for the Project. The program is a self-paced webinar format 
intended to familiarize the user with the software. Time will be allotted to the Contractor for this purpose.  

.2 The Contractor shall perform the following:  
.1 upload pertinent documents and files within the Procore software as established by the Owner; and 
.2 utilize Procore Tools to manage specific data based documents and information; and 
.3 collaborate and communicate with the Owner and Consultants within the Procore software; and 
.4 modify the drawings within the Procore software throughout the Project in order to create as built 

drawings; and 
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.5 other Owner assigned and/or required Procore software processes necessary for the successful completion 
of the Project. 

 
§ 1.8 Building Information Models Use and Reliance 
Any use of, or reliance on, all or a portion of a building information model without agreement to protocols governing the 
use of, and reliance on, the information contained in the model and without having those protocols set forth in AIA 
Document E203™–2013, Building Information Modeling and Digital Data Exhibit, and the requisite AIA Document 
G202™–2013, Project Building Information Modeling Protocol Form, shall be at the using or relying party’s sole risk 
and without liability to the other party and its contractors or consultants, the authors of, or contributors to, the building 
information model, and each of their agents and employees. 
 
§ 1.9 Public Records Compliance 
§ 1.9.1 If the Contractor has questions regarding the application of Chapter 119, Florida Statutes, to the Contractor’s 
duty to provide public records relating to this contract, contact the Custodian of Public Records at (386) 734-7190 
extension 20119, custserv@volusia.k12.fl.us or 200 North Clara Avenue, DeLand Florida 32720. The Contractor shall: 

.1 Keep and maintain public records required by the school district to perform the service; and 

.2 Upon request from the school district’s custodian of public records, provide the school district with a copy 
of the requested records or allow the records to be inspected or copied within a reasonable time at a cost 
that does not exceed the cost provided in this chapter or as otherwise provided by law; and 

.3 Ensure that public records that are exempt or confidential and exempt from public records disclosure 
requirements are not disclosed except as authorized by law for the duration of the contract term and 
following completion of the contract if the Contractor does not transfer the records to the school district; 
and 

.4 Upon completion of the contract, transfer, at no cost, to the school district all public records in possession 
of the Contractor or keep and maintain public records required by the school district to perform the service. 
If the Contractor transfers all public records to the school district upon completion of the contract, the 
Contractor shall destroy any duplicate public records that are exempt or confidential and exempt from 
public records disclosure requirements. If the Contractor keeps and maintains public records upon 
completion of the contract, the Contractor shall meet all applicable requirements for retaining public 
records. All records stored electronically must be provided to the school district, upon request from the 
school district’s custodian of public records, in a format that is compatible with the information technology 
systems of the school district. 

 
§ 1.9.2 Failure of the Contractor to abide by the terms of this provision shall be deemed a material breach of this 
agreement and the School District of Volusia County may enforce the terms of this provision in the form of a court 
proceeding and shall, as a prevailing party, be entitled to reimbursement of all attorney’s fees and costs associated with 
that proceeding. This provision shall survive termination or expiration of the contract. 
 
ARTICLE 2   OWNER 
§ 2.1 General 
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract 
Documents as if singular in number. The term “Owner” means the Owner or the Owner’s authorized representative, who 
shall be the Superintendent or designee. The Owner’s Representative is authorized to act on the Owner’s behalf as 
provided herein and in applicable law, regulation or ordinance. The Owner’s Representative has the authority to reject 
unsatisfactory work and to stop the work if necessary to ensure its proper execution. Failure of the Owner’s 
Representative, in any one or more instances, to insist on strict performance of any of the terms of the Contract or to 
exercise any option herein conferred shall not be construed as a waiver or relinquishment of future insistence of any such 
terms or options. Owner shall designate in writing a representative who shall have express authority to bind the Owner 
with respect to all matters requiring the Owner’s approval or authorization. Except as otherwise provided in 
Section 4.2.1, the Architect does not have such authority. The term “Owner” means the Owner or the Owner’s authorized 
representative. 
 
§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information 
necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such information 
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shall include a correct statement of the record legal title to the property on which the Project is located, usually referred 
to as the site, and the Owner’s interest therein. 
 
§ 2.2 Evidence of the Owner’s Financial Arrangements 
§ 2.2.1 Where the Owner has designated information furnished under this Section 2.2 as “confidential,” the Contractor 
shall keep the information confidential and shall not disclose it to any other person. However, the Contractor may 
disclose “confidential” information, after seven (7) days’ notice to the Owner, where disclosure is required by law, 
including a subpoena or other form of compulsory legal process issued by a court or governmental entity, or by court or 
arbitrator(s) order. The Contractor may also disclose “confidential” information to its employees, consultants, sureties, 
Subcontractors and their employees, Sub-subcontractors, and others who need to know the content of such information 
solely and exclusively for the Project and who agree to maintain the confidentiality of such information. Prior to 
commencement of the Work and upon written request by the Contractor, the Owner shall furnish to the Contractor 
reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations under the 
Contract. The Contractor shall have no obligation to commence the Work until the Owner provides such evidence. If 
commencement of the Work is delayed under this Section 2.2.1, the Contract Time shall be extended appropriately. 
 
§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall furnish to the 
Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations under 
the Contract only if (1) the Owner fails to make payments to the Contractor as the Contract Documents require; (2) the 
Contractor identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due; or (3) a 
change in the Work materially changes the Contract Sum. If the Owner fails to provide such evidence, as required, 
within fourteen days of the Contractor’s request, the Contractor may immediately stop the Work and, in that event, shall 
notify the Owner that the Work has stopped. However, if the request is made because a change in the Work materially 
changes the Contract Sum under (3) above, the Contractor may immediately stop only that portion of the Work affected 
by the change until reasonable evidence is provided. If the Work is stopped under this Section 2.2.2, the Contract Time 
shall be extended appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable 
costs of shutdown, delay and start-up, plus interest as provided in the Contract Documents. 
 
§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not 
materially vary such financial arrangements without prior notice to the Contractor. 
 
§ 2.2.4 Where the Owner has designated information furnished under this Section 2.2 as “confidential,” the Contractor 
shall keep the information confidential and shall not disclose it to any other person. However, the Contractor may 
disclose “confidential” information, after seven (7) days’ notice to the Owner, where disclosure is required by law, 
including a subpoena or other form of compulsory legal process issued by a court or governmental entity, or by court or 
arbitrator(s) order. The Contractor may also disclose “confidential” information to its employees, consultants, sureties, 
Subcontractors and their employees, Sub-subcontractors, and others who need to know the content of such information 
solely and exclusively for the Project and who agree to maintain the confidentiality of such information. 
 
§ 2.3 Information and Services Required of the Owner 
§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, including 
those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, assessments and 
charges required for construction, use or occupancy of permanent structures or for permanent changes in existing 
facilities. 
 
§ 2.3.2 The Owner shall may, at Owner’s sole discretion, retain an architect lawfully licensed to practice architecture, or 
an entity lawfully practicing architecture, in the jurisdiction where the Project is located. That person or entity is 
identified as the Architect in the Agreement and is referred to throughout the Contract Documents as if singular in 
number. 
 
§ 2.3.3 If the employment of the Architect terminates, the Owner shall may employ a successor to whom the Contractor 
has no reasonable objection and whose status under the Contract Documents shall be that of the Architect. 
 
§ 2.3.4 The Owner shall furnish surveys to the extent available to the Owner, without being responsible for the accuracy 
of completeness of same, describing physical characteristics, legal limitations and utility locations for the site of the 
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Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of such survey 
information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the Work. 
 
§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with 
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control and 
relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s 
written request for such information or services. 
 
§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of the 
Contract Documents for purposes of making reproductions pursuant to Section 1.5.2. 
 
§ 2.4 Owner’s Right to Stop the Work 
§ 2.4.1 If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents 
as required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner 
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has 
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner 
to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by 
Section 6.1.3. The Owner shall incur no liability for delays occasioned by any stop-work order issued in accordance with 
this paragraph. 
 
§ 2.4.2 If, after consultation with the Architect, suspension of the Work is warranted by reason of unforeseen conditions 
which may adversely affect the quality of the Work if such Work were continued, the Owner may suspend the Work by 
written notice to the Contractor.  In such event, the Contract Time shall be adjusted accordingly, and the Contract Sum 
shall be adjusted to the extent, if any, that additional costs are incurred by reason of such suspension.  If the Contractor, 
in its reasonable judgment, believes that a suspension is warranted by reason of unforeseen circumstances which may 
adversely affect the quality of the Work if the Work were continued, the Contractor shall immediately notify the Owner 
and the Architect of such belief and describe with particularity the reasons therefor. 
 
§ 2.5 Owner’s Right to Carry Out the Work 
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails within a 
five ten-day period after receipt of notice from the Owner to commence and continue correction of such default or 
neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have, correct 
such default or neglect. Such action by the Owner and amounts charged to the Contractor are both subject to prior 
approval of the Architect and the Architect commence and continue to carry out the Work. The Architect may, pursuant 
to Section 9.5.1, withhold or nullify a Certificate for Payment in whole or in part, to the extent reasonably necessary to 
reimburse the Owner for the reasonable cost of correcting such deficiencies, including Owner’s expenses and 
compensation for the Architect’s additional services made necessary by such default, neglect, or failure. If current and 
future payments are not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner. If the 
Contractor disagrees with the actions of the Owner or the Architect, or the amounts claimed as costs to the Owner, the 
Contractor may file a Claim pursuant to Article 15. The right of Owner to stop the Work pursuant to this Section 2.5 
shall not give rise to any duty on the part of the Owner to exercise this right for the benefit of the Contractor or any other 
person or entity. 
 
ARTICLE 3   CONTRACTOR 
§ 3.1. General 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction 
where the Project is located. The Contractor shall designate in writing a representative who shall have express authority 
to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means the Contractor or the 
Contractor’s authorized representative. 
 
§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 
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§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, 
inspections or approvals required or performed by persons or entities other than the Contractor. 
 
§ 3.2 Review of Contract Documents and Field Conditions by Contractor 
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become 
generally familiar with local conditions under which the Work is to be performed, and correlated personal observations 
with requirements of the Contract Documents. Familiarity with local conditions shall include, without limitation, (1) the 
condition and layout of the Project site and surrounding locale, (2) available labor supply and costs, (3) available 
subcontractors and suppliers, (4) the prevailing climate, including the impact of rain and saltwater environment, (5) 
available material and equipment and costs, and (6) other similar issues. Extra payments will not be authorized for Work 
that could have been foreseen by careful examination of the Site. Execution of the Contract shall constitute acceptance, 
by the Contractor, of existing Site conditions as a part of the requirements for this Work, except as to concealed and 
unknown conditions as provided in Section 3.7.4. Contractor shall make no claim for additional time or money based 
upon its failure to comply with this Paragraph. 
 
§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the 
information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing conditions 
related to that portion of the Work, and shall observe any conditions at the site affecting it. These obligations are for the 
purpose of facilitating coordination and construction by the Contractor and are not for the purpose of discovering errors, 
omissions, or inconsistencies in the Contract Documents; however, the Contractor shall promptly report to the Architect 
any errors, inconsistencies or omissions discovered by or made known to the Contractor as a request for information in 
such form as the Architect may require. It is recognized that the Contractor’s review is made in the Contractor’s capacity 
as a contractor and not as a licensed design professional, unless otherwise specifically provided in the Contract 
Documents. 
 
§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws, 
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall promptly 
report to the Architect any nonconformity discovered by or made known to the Contractor as a request for information in 
such form as the Architect may require. 
 
§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3, 
the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations of 
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, as 
would have been avoided if the Contractor had performed such obligations. If the Contractor performs those obligations, 
the Contractor shall not be liable to the Owner or Architect for damages resulting from errors, inconsistencies or 
omissions in the Contract Documents, for differences between field measurements or conditions and the Contract 
Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules and 
regulations, and lawful orders of public authorities. 
 
§ 3.3 Supervision and Construction Procedures 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention and in 
accordance with all local and Florida licensing requirements and Florida Building Code. The Contractor shall be solely 
responsible for, and have control over, construction means, methods, techniques, sequences, and procedures, and for 
coordinating all portions of the Work under the Contract. If the Contract Documents give specific instructions 
concerning construction means, methods, techniques, sequences, or procedures, the Contractor shall evaluate the jobsite 
safety thereof and shall be solely responsible for the jobsite safety of such means, methods, techniques, sequences, or 
procedures. If the Contractor determines that such means, methods, techniques, sequences or procedures may not be safe, 
the Contractor shall give timely notice to the Owner and Architect, and shall propose alternative means, methods, 
techniques, sequences, or procedures. The Architect shall evaluate the proposed alternative solely for conformance with 
the design intent for the completed construction. Unless the Architect objects to the Contractor’s proposed alternative, 
the Contractor shall perform the Work using its alternative means, methods, techniques, sequences, or procedures. 
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§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or on 
behalf of, the Contractor or any of its Subcontractors. The Contractor agrees to remove from the Project any employee, 
Subcontractor, or Subcontractor employee that commits any breach of the Contract Documents or any breach of the 
Owner’s written rules and regulations regarding jobsite conduct. 
 
§ 3.3.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 
skilled in tasks assigned to them. The Contractor shall require all construction personnel to maintain a neat general 
appearance at all times. Shirts, trousers and proper shoes are required apparel. The display of vulgar words, signs or 
figures is prohibited. Sandals and flip-flops are prohibited on the Project site. The use of radios, sound producing devices 
and the like are prohibited on the Project site. The Contractor shall not be permitted to use restrooms or other sanitary 
facilities within the Owner’s existing buildings or on-site facilities. 
 
§ 3.3.4 The Contractor shall be responsible for inspection of portions of Work already performed to determine that such 
portions are in proper condition to receive subsequent Work. Neither the presence or absence of the Owner or Architect 
shall relieve the Contractor from any requirements of the Contract Documents. 
 
§ 3.3.5 The Contractor will be responsible for all building grades, lines, levels, etc., required for layout of the Work. 
 
§ 3.3.6 If required by Owner on a Project where applicable, at the earliest possible time after the commencement of the 
Work on the Project site, the Contractor shall have all property corners and benchmarks verified or established by a state-
licensed land surveyor, shall locate the Project on the Project site, establishing necessary reference marks and axes from 
which the Work accurately can progress, shall furnish Architect evidence of such verification and shall report at once 
any errors discovered during the process of such verification. 
 
§ 3.3.7 If any of the Work is required to be inspected or approved by any public authority, the Contractor shall cause 
such inspection or approval to be performed.  No inspection performed or failed to be performed by the Owner hereunder 
shall be a waiver of any of the Contractor’s obligations hereunder or be construed as an approval or acceptance of the 
Work or any part thereof. 
 
§ 3.3.8 The Contractor acknowledges that it is the Contractor’s responsibility to hire all personnel for the proper and 
diligent prosecution of the Work and the Contractor shall use its best efforts to maintain labor peace for the duration of 
the Project.  In the event of a labor dispute of the Contractor, its subcontractors or suppliers, the Contractor shall not be 
entitled to any increase in the Contract Sum. 
 
§ 3.4 Labor and Materials 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, materials, 
equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other facilities and 
services necessary for proper execution and completion of the Work, whether temporary or permanent and whether or 
not incorporated or to be incorporated in the Work. 
 
§ 3.4.2 Equal Opportunity 
§ 3.4.2.1 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8 
or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the consent 
of the Owner, after evaluation by the Architect and in accordance with a Change Order or Construction Change 
Directive. The Contractor shall maintain policies of employment as follows: (1) the Contractor and the Contractor’s 
Subcontractors shall not discriminate against any employee or applicant for employment because of race, gender, 
religion, national origin, ethnicity, sexual orientation, age or disability; (2) the Contractor and the Contractor’s 
Subcontractors shall, in all solicitations or advertisements for employees placed by them or on their behalf, state that all 
qualified applicants will receive consideration for employment without regard to race, gender, religion, national origin, 
ethnicity, sexual orientation, age or disability. 
 
§ 3.4.3 The Contractor may make substitutions only with the consent of the Owner, after evaluation by the Architect and 
in accordance with a Change Order of other appropriate written directive by the Owner shall enforce strict discipline and 
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good order among the Contractor’s employees and other persons carrying out the Work. The Contractor shall not permit 
employment of unfit persons or persons not properly skilled in tasks assigned to them. 
 
§ 3.4.4 Value Engineering Incentive 
§ 3.4.4.1 Any proposal initiated and developed by the Contractor for variation from contractual requirements, which to 
be acceptable under the Contract would necessitate issuance of a contractual change and which reduces the cost of 
performing the Contract, without degrading operational functions: e.g., performance, reliability or maintainability of the 
item. Such proposals would be submitted by the Contractor to the Architect in the same form as prescribed for any other 
proposal, which would likewise necessitate a change in the contractual requirements but would include a statement that 
they are a proposed Value Engineering Change subject to the operation of this clause. 
 
§ 3.4.4.2 The Architect will be the sole judge of acceptability, and no substitute will be ordered, installed, used or 
initiated without the Architect’s prior written acceptance which will be evidenced by Change Order. However, any Value 
Engineering Change accepted by the Architect shall not result in any increase in the Contract Price or Contract Time. By 
making a request for a Value Engineering Change, the Contractor agrees to pay directly to the Architect all Architect’s 
fees and charges related to the Architect’s review of the request for Value Engineering Change, whether or not the 
Architect accepts the request. The Owner may require the Contractor to furnish at the Contractor’s expense a special 
performance guarantee or other surety with respect to any substitute approved after award of the Contract. 
 
§ 3.4.5 Owner Direct Purchase 
§ 3.4.5.1 The Owner is tax exempt and may wish to exercise its right to purchase directly various construction materials, 
supplies and equipment that may be part of the Contract. The Owner will, via its purchase orders, purchase that material 
and the Contractor shall assist the Owner in the preparation of purchase orders. The Owner may direct the Contractor to 
prepare the purchase order on the Owner’s form and make ready for verification and execution by the Owner. The 
materials shall be purchased from the vendors and or suppliers originally selected by the Contractor, for the price 
originally negotiated by the Contractor. Within thirty (30) days of the Notice to Proceed (NTP) the Contractor shall 
prepare a complete list of materials, supplies and equipment, including the cost of each item, for the Project and the 
Owner will advise the Contractor in writing which items from the list the Owner wishes to purchase directly. 
 
§ 3.4.5.2 At a time deemed acceptable to the Owner, the Contract amount shall be reduced by the net, undiscounted 
amount of the purchase order, plus all sales taxes and surtax as levied. Issuance of the purchase orders by the Owner 
does not change any of the Contractor’s responsibilities regarding material purchases, or installations, with the exception 
of the payments for the materials purchased. The Contractor remains responsible for coordination, correct quantities 
ordered, submittals, protection, storage, scheduling, shipping, security, expedition, receiving and unloading, certifying 
the accuracy of shipping tickets and invoices, installation, cleaning, all applicable warranties and that all materials 
purchased meet the requirements of the Contract Documents. The Contractor shall certify all invoices as accurate and 
acceptable and forward to the Owner the certified invoices for payment by the Owner. 
 
§ 3.4.5.3 In the event that materials, supplies or equipment purchased under this option are defective or rejected for any 
reason whatsoever, and it becomes necessary in the opinion of the Contractor to initiate legal action against the 
responsible party, the Owner agrees to assign and subordinate to the Contractor any claims the Owner has against the 
responsible party resulting from the purchase order and to execute any legal documents necessary to accomplish the 
assignment, subordination or subrogation of such claims, and to cooperate with the Contractor in such legal action. 
 
§ 3.4.5.4 The Contractor agrees to execute the Owner’s document “Contractor’s Direct Material Purchase Affidavit” and 
to submit the affidavit to the Owner along with the above described list of materials, supplies and equipment, as agreed 
to between the Owner and Contractor. Tax savings will be returned to the Owner via Change Order.  
 
§ 3.5 Warranty 
§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract 
will be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further 
warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects, except 
for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or equipment 
not conforming to these requirements, including substitutions not properly approved and authorized, may be considered 
defective. The Contractor’s warranty excludes remedy for damage or defect caused by abuse, alterations to the Work not 
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executed by the Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and 
normal usage. If required by the Architect or Owner, the Contractor shall furnish satisfactory evidence as to the kind and 
quality of materials and equipment. 
 
§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the 
name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4. 
 
§ 3.6 Taxes 
The Contractor shall pay sales, consumer, use and similar taxes for the Work in accordance with the laws of the state and 
other taxing authorities in the jurisdiction where the Project is located provided by the Contractor that are legally enacted 
when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to go into effect. 
 
§ 3.7 Permits, Fees, Notices and Compliance with Laws 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building permit 
as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper execution and 
completion of the Work that are customarily secured after execution of the Contract and legally required at the time bids 
are received or negotiations concluded. The Contractor shall procure all certificates of inspection, use, occupancy, 
permits and licenses, pay all charges and fees and give all notices necessary and incidental to the due and lawful 
prosecution of the Work.  Certificates of inspection, use and occupancy shall be delivered to the Owner upon completion 
of the Work in sufficient time for occupation of the Project in accordance with the approved schedule for the Work.  The 
costs of such procurement, payment and delivery are included within the Contract Sum. 
 
§ 3.7.1.1 Certain permits, regulations and fees may apply to work involved in this Project when such work takes place 
beyond the limits of the school site. This may include but not be limited to hauling and disposal of materials and debris 
resulting from demolition. The Contractor shall obtain any such permits, comply with all applicable regulations and pay 
the cost of any and all fees required by such offsite work. 
 
§ 3.7.1.2 The Owner’s building department is the authority having jurisdiction for building code compliance unless 
otherwise provided in the Contract Documents. The Owner’s building permit is required to be issued before construction 
may commence and will be furnished to the Contractor at no cost upon compliance with permit application requirements. 
 
§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, rules 
and regulations, and lawful orders of public authorities applicable to performance of the Work. The Contractor shall 
comply with all applicable federal, state and county, and city statutes, safety regulations, codes, ordinances and orders, 
including the Occupational Safety and Health Administration Act of 1970 (OSHA) as amended from time to time. 
 
§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules 
and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such 
Work and shall bear the costs attributable to correction. 
 
§ 3.7.4 Concealed or Unknown Conditions (Excluding Claims for Unsuitable Soils) 
If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions that 
differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an unusual 
nature that differ materially from those ordinarily found to exist and generally recognized as inherent in construction 
activities of the character provided for in the Contract Documents, the Contractor shall promptly provide notice to the 
Owner and the Architect before conditions are disturbed and in no event later than 14 days after first observance of the 
conditions. The Architect will promptly investigate such conditions and, if the Architect determines that they differ 
materially and cause an increase or decrease in the Contractor’s cost of, or time required for, performance of any part of 
the Work, will recommend that an equitable adjustment be made in the Contract Sum or Contract Time, or both. If the 
Architect determines that the conditions at the site are not materially different from those indicated in the Contract 
Documents and that no change in the terms of the Contract is justified, the Architect shall promptly notify the Owner and 
Contractor, stating the reasons. No adjustment in Contract Sum or Contract Time shall be allowed pursuant to this 
Article to the extent the concealed or unknown condition should have been reasonably discovered by the Contractor 
during pre-bid site inspections, review, or preconstruction services. If either party disputes the Architect’s determination 
or recommendation, that party may submit a Claim as provided in Article 15. 
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§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice, the 
Owner shall promptly take any action necessary to obtain governmental authorization required to resume the operations. 
The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall continue with 
all other operations that do not affect those remains or features. Requests for adjustments in the Contract Sum and 
Contract Time arising from the existence of such remains or features may be made as provided in Article 15. 
 
§ 3.7.6 Claims for Unsuitable Soils “Unsuitable soil” does not include soil with high or low moisture content or soil 
adversely affected by weather conditions and no claim for additional cost will be accepted based solely on the moisture 
content of excavated material.  If the excavated material is unsatisfactory for the specified use on the project solely 
because of either high or low moisture content or the soil is adversely affected by weather conditions, the Contractor 
may, in its discretion, either (1) process the material to adjust the moisture content to the specified condition or an 
acceptable condition if not specified, or (2) remove the material and replace it with satisfactory material.  Contractor’s 
election of either option will be at Contractor’s expense with no additional cost to the Owner. 
 
§ 3.7.7 E-Verify  
§ 3.7.7.1 State of Florida, Office of the Governor, Executive Order 11-116 (superseding Executive Order 11-02) requires 
all agencies under the direction of the Governor to verify the employment eligibility of all new employees through the 
U.S. Department of Homeland Security’s E-Verify system. Further, in conjunction with Section 448.095 F.S., the 
Contractor is directed to include as a condition of all contracts for the provision of goods or services to the School Board 
of Volusia County in excess of nominal value, an express requirement that the Contractor utilizes the U.S. Department of 
Homeland Security’s E-Verify system to verify the employment eligibility of all new employees hired by the Contractor 
during the contract term, and an express requirement that the Contractor include in such subcontracts the requirement 
that subcontractors performing work or providing services pursuant to the state contract utilize the E-Verify system to 
verify the employment eligibility of all new employees hired by the subcontractor during the contract term. To enroll in 
the E-Verify system employers should visit www.e-verify.gov. 
 
§ 3.7.7.2 Failure to comply shall be cause for termination of contract by the Owner, at its sole discretion. The Contractor 
is liable for any additional costs incurred as a result of the termination of Contract, Section 448.095(2) F.S. 
 
§ 3.7.7.3 The Contractor is required to submit to the Owner FAC Document 639, Contractor E-Verify Affidavit, upon 
contract execution. 
 
§ 3.7.8 Use of Coercion for Labor and Services 
§ 3.7.8.1 Section 787.06(13) F.S., requires all nongovernmental entities executing, renewing or extending a contract with 
a governmental entity to provide an affidavit signed by an officer or representative of the nongovernmental entity under 
penalty of perjury that the nongovernmental entity does not use coercion for labor or services as defined in that statute. 
The School Board of Volusia County Florida is a governmental entity for purposes of this statute. Unless otherwise 
directed by the Owner, said affidavit shall be submitted as part of the Contractor’s Pre-qualification via the School 
District’s Purchasing Department. 
 
§ 3.8 Allowances 
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items covered 
by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but the 
Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection. 
 
§ 3.8.2 Unless otherwise provided in the Contract Documents, 

.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and all 
required taxes, less applicable trade discounts; 

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, and 
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but not 
in the allowances; and 

http://www.e-verify.gov/
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.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly by 
Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs and the 
allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2 

 
§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. 
 
§ 3.9 Superintendent 
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at 
the Project site during all performance of the Work. The superintendent shall represent the Contractor, and 
communications given to the superintendent shall be as binding as if given to the Contractor. Important communications 
shall be confirmed in writing. Other communications shall be similarly confirmed on written request in each case. The 
superintendent shall be satisfactory to the Owner in all respects, and Owner shall have the right to require Contractor to 
dismiss from the Project any superintendent whose performance is not satisfactory to Owner, and to replace such 
superintendent with a superintendent satisfactory to Owner.  The Contractor shall not replace the superintendent without 
the written consent of the Owner. 
 
§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the 
name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect may 
notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed 
superintendent or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day 
period shall constitute notice of no reasonable objection. 
 
§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made reasonable 
and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, which shall not 
unreasonably be withheld or delayed. 
 
§ 3.9.4 If required by Owner, a list of all supervisory personnel, including the project manager and superintendent, that 
the Contractor intends to use on the Project and a chain-of-command organizational chart shall be submitted to the 
Owner for approval.  The Contractor shall not engage supervisory personnel or utilize an organization and chain-of-
command other than as approved by Owner in writing and shall not change such personnel or form of organization 
without the written approval of the Owner. 
 
§ 3.10 Contractor’s Construction and Submittal Schedules 
§ 3.10.1 The Contractor, promptly within thirty (30) days after being awarded execution of the Contract, shall submit for 
the Owner’s and Architect’s information written approval a Contractor’s construction schedule for the Work. The 
construction schedule shall contain detail appropriate for the Project, including (1) the date of commencement of the 
Work, interim schedule milestone dates, and the date of Substantial Completion; (2) an apportionment of the Work by 
construction activity; and (3) the time required for completion of each portion of the Work. The schedule shall provide 
for the orderly progression of the Work to completion and shall not exceed time limits current under the Contract 
Documents. The schedule shall be revised at appropriate intervals as required by the Owner and conditions of the Work 
and Project. 
 
§ 3.10.2 Within thirty (30) days of Notice to Proceed (NTP), the Contractor shall prepare, for the Architect’s approval, 
and thereafter keep current, a schedule of submittals which is coordinated with the Contractor’s construction schedule 
and allows the Architect reasonable time to review submittals. No payment shall be due until this schedule is submitted 
and approved. The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a 
current submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall 
not be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s 
construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to submit 
a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the Contractor 
shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time required for review 
of submittals. 
 
§ 3.10.3 The Contractor shall perform the Work in general accordance conformity with the most recent schedules 
submitted to the Owner and Architect. 
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§ 3.10.4 If the Contractor submits a schedule indicating an intention to achieve completion of the Work prior to 
contractually required dates, including milestones, no liability of the Owner to the Contractor for any failure of the 
Contractor to complete early shall be created, whether or not the Owner approve such schedule. 
 
§ 3.10.5 At the Owner’s option, the Contractor shall provide a schedule utilizing critical path techniques to measure the 
progress of the Work. Such schedules shall be subject to the Owner’s and Architect’s written approval. 
 
§ 3.10.6 Float or slack is not for the exclusive use or benefit of either the Owner or the Contractor. Extensions of time for 
performance will be granted only to the extent that the equitable time adjustments for the activity or activities affected 
exceed the total float along the activity chain involved at the time the change was ordered or the delay occurred. 
Notwithstanding the above, the Contractor shall only be entitled to an extension of the time for an excusable delay to the 
critical path of the Work that delays completion of the Project beyond the completion date stated in the Agreement. 
 
§ 3.10.7 The Contractor acknowledges that the Owner may retain the services of a scheduling consultant at the Owner’s 
expense.  The Contractor shall cooperate with any such scheduling consultant at the Owner’s direction, including, 
without limitation, with regard to the preparation of the Project schedule. 
 
§ 3.11 As Built Drawings, Documents and Samples at the Site 
§ 3.11.1 As Built drawings shall be updated monthly, which shall be a condition precedent to all Progress Payments, and 
shall provide as much accuracy as possible. As built drawings of the completed Project are precedent to final payment 
and shall be submitted in paper document and combined PDF, or other Architect and Owner acceptable digital format, on 
CD, DVD or other approved file transfer protocol (FTP), transmitted from the Contractor to the Architect for review and 
acceptance as-built drawings to the Owner shall be a condition precedent to Final Payment. Completed as-built drawings 
shall be submitted as paper documents and on CD or DVD in combined PDF format.  
 
§ 3.11.2 The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders, 
Construction Change Directives, and other Modifications, in good order and marked currently to indicate field changes 
and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and similar required 
submittals. These shall be in electronic form or and paper copy, available to the Architect and Owner, and delivered to 
the Architect for submittal to the Owner upon completion of the Work as a record of the Work as constructed. 
 
§ 3.11.3 The Contractor shall maintain all approved permit drawings in a manner so as to make them accessible to 
governmental inspectors and other authorized agencies.  All approved drawings shall be appropriately identified and 
delivered to the Owner within sixty (60) days of final completion of the Work. 
 
§ 3.12 Shop Drawings, Product Data and Samples 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the 
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of the 
Work. 
 
§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and 
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work. 
 
§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards by 
which the Work will be judged. 
 
§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose is to 
demonstrate how the Contractor proposes to conform to the information given and the design concept expressed in the 
Contract Documents for those portions of the Work for which the Contract Documents require submittals. Review by the 
Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the Architect is not expected 
to take responsive action may be so identified in the Contract Documents. Submittals that are not required by the 
Contract Documents may shall be returned by the Architect without action. 
 
§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the Architect, 
Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in accordance with 
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the submittal schedule approved by the Architect or, in the absence of an approved submittal schedule, with reasonable 
promptness and in such sequence as to cause no delay in the Work or in the activities of the Owner or of Separate 
Contractors. Submittals which are not marked as reviewed for compliance with the Contract Documents and approved by 
the Contractor shall be returned by the Architect without action. 
 
§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to the 
Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified materials, 
field measurements and field construction criteria related thereto, or will do so, and (3) checked and coordinated the 
information contained within such submittals with the requirements of the Work and of the Contract Documents. 
 
§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and 
review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been approved 
by the Architect. 
 
§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 
responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop 
Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect of 
such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as a 
minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing the 
deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product Data, 
Samples, or similar submittals, by the Architect’s approval thereof. 
 
§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the 
absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions. 
 
§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of architecture 
or engineering unless such services are specifically required by the Contract Documents for a portion of the Work or 
unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities for 
construction means, methods, techniques, sequences, and procedures. The Contractor shall not be required to provide 
professional services in violation of applicable law. 
 
§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or 
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will 
specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely upon 
the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The Contractor 
shall cause such services or certifications to be provided by an appropriately licensed design professional in Florida, 
whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings, and 
other submittals prepared by such professional. Shop Drawings, and other submittals related to the Work, designed or 
certified by such professional, if prepared by others, shall bear such professional’s written approval when submitted to 
the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy and accuracy of the services, 
certifications, and approvals performed or provided by such design professionals, provided the Owner and Architect 
have specified to the Contractor the performance and design criteria that such services must satisfy. Pursuant to this 
Section 3.12.10, the Architect will review and approve or take other appropriate action on submittals only for the limited 
purpose of checking for conformance with information given and the design concept expressed in the Contract 
Documents. 
 
§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been 
performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at the 
time and in the form specified by the Architect. 
 
§ 3.12.11 The Contractor shall assemble for the Architect’s approval two (2) complete binders of all operating and 
maintenance data from all manufacturers whose equipment is or will be installed in the Work. 
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§ 3.12.12 The Contractor shall submit to Owner one copy of all submissions made to the Architect pursuant to this 
Section 3.12. 
 
§ 3.13 Use of Site 
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 
rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably 
encumber the site with materials or equipment. The Contractor shall be responsible for the permitting, erection, 
maintaining and removal of all construction signage. The Contractor must submit all sign copy for approval prior to 
erecting or displaying. The Contractor and Owner shall meet promptly after execution of the Agreement to determine 
reasonable requirements for ingress and egress from the site. Reasonable locations for staging, parking and a single 
construction entrance shall be designated by the Contractor, subject to the Owner’s approval. 
 
§ 3.13.2   The Contractor shall assure free, convenient, unencumbered and direct access to properties neighboring the 
Project site for the owners of such properties and their respective tenants, agents, invitees and guests. 
 
§ 3.14 Cutting and Patching 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make its 
parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition existing prior 
to the cutting, fitting, or patching, unless otherwise required by the Contract Documents. 
 
§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed construction 
of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or by excavation. The 
Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor except with written 
consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably withheld. The Contractor shall 
not unreasonably withhold, from the Owner or a Separate Contractor, its consent to cutting or otherwise altering the 
Work. 
 
§ 3.15 Cleaning Up 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and 
rubbish caused by operations under the Contract. The Contractor shall prevent paint, mortar and concrete splatter on 
concrete sidewalks and stair tower floors. Any such splatter shall be immediately removed so no evidence of splatter 
remains. All construction debris shall be removed in a timely manner. Surrounding graded and grassed areas shall be 
regularly magnetically scanned to collect miscellaneous nails and other sharp objects; the Contractor shall remove such 
objects from the construction site. At completion of the Work, the Contractor shall remove waste materials, rubbish, the 
Contractor’s tools, construction equipment, machinery, and surplus materials from and about the Project. 
 
§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the Owner 
shall be entitled to reimbursement from the Contractor. 
 
§ 3.15.3 Immediately prior to the Architect’s inspection for Substantial Completion, the Contractor shall completely 
clean the premises utilizing a licensed cleaning service. Concrete and ceramic surfaces shall be cleaned and washed. 
Woodwork and resilient shall be dusted and cleaned. Sash, fixtures and equipment shall be thoroughly cleaned. Stains, 
spots, dust, marks and smears shall be removed from all surfaces. Hardware and metal surfaces shall be cleaned and 
polished. Glass and plastic surfaces shall be thoroughly cleaned by professional window cleaners. All damaged, broken 
or scratched glass or plastic shall be replaced by the Contractor at the Contractor’s expense. 
 
§ 3.16 Access to Work 
The Contractor shall provide the Owner and Architect at all times with access to the Work in preparation and progress 
wherever located. 
 
§ 3.17 Royalties, Patents and Copyrights 
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of 
copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall not 
be responsible for defense or loss when a particular design, process, or product of a particular manufacturer or 
manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings, 
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Specifications, or other documents Instruments of Service prepared by the Owner or Architect. However, if an 
infringement of a copyright or patent is discovered by, or made known to, the Contractor, the Contractor shall be 
responsible for the loss unless the information is promptly furnished to the Architect. 
 
§ 3.18 Indemnification 
§ 3.18.1 For one hundred dollars ($100.00), which is included in the contract price, the other good and valuable 
considerations, receipt of which is hereby acknowledged by the Contractor as consideration for the indemnity herein; 
said Contractor hereby agrees to defend and indemnify the Owner and the Architect/Engineer and their Agents and 
employees, from and against all claims, damages, losses and expenses, including but not limited to attorney’s fees, 
arising out of or resulting from the performance of Work, provided that any such claim, damage, loss or expense is (1) 
attributed to bodily injury, sickness, disease or death, or to injury to, or destruction of tangible property, other than the 
work itself, including the loss of use resulting therefrom, and (2) caused in whole or in part by any act or omission of the 
Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of 
them may be liable, regardless of whether or not it is caused in part by a party indemnified hereunder. Such obligation 
shall not be construed to negate, abridge or otherwise reduce any other right or obligation of indemnity which otherwise 
exist as to any party or person described in this Article. To the fullest extent permitted by law, the Contractor shall 
indemnify and hold harmless the Owner, Architect, Architect’s consultants, and agents and employees of any of them 
from and against claims, damages, losses, and expenses, including but not limited to attorneys’ fees, arising out of or 
resulting from performance of the Work, provided that such claim, damage, loss, or expense is attributable to bodily 
injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself), but only 
to the extent caused by the negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly 
employed by them, or anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss, 
or expense is caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate, abridge, 
or reduce other rights or obligations of indemnity that would otherwise exist as to a party or person described in this 
Section 3.18. 
 
§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, a 
Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the 
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 
compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, 
disability benefit acts, or other employee benefit acts. 
 
§ 3.18.3 The Contractor acknowledges that for one hundred dollars ($100.00) of the Contract Price, as recited in 
Paragraph 3.18.1 above, and other good and valuable consideration from the Owner and Architect/Engineer, constitutes 
consideration for giving the Owner and the Architect/Engineer, respectively, the indemnifications required in this 
Agreement and the Contract Documents. The limit of dollar amount of Contractor’s indemnity obligations required by 
the Agreement and the Contract Documents specifically for those claims caused in whole or in part by the Owner and 
Architect/Engineer shall be $1,000,000 or the Contract Sum of the Project, whichever is more. The parties agree that the 
indemnity provided herein bears a reasonable commercial relationship to the Agreement and is incorporated by this 
reference into the Project specifications and bid documents, if any. 
 
§ 3.18.4 Notwithstanding the above and without monetary limitation, the Contractor hereby indemnifies and holds 
harmless the Owner, their officers and employees, from liabilities, damages, losses and costs, including, but not limited 
to, reasonable attorney’s fees, to the extent caused by the negligence, recklessness, or intentional wrongful misconduct of 
the Contractor and persons employed or utilized by the Contractor in the performance of the construction Contract. 
 
ARTICLE 4 ARCHITECT 
§ 4.1 General 
§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in the 
Agreement. 
 
§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents shall 
not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. Consent shall 
not be unreasonably withheld. 
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§ 4.2 Administration of the Contract 
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be an 
Owner’s representative during construction until final payment is due and with the Owner’s authorization, from time to 
time during the one-year period for correction of Work described in Section 12.2. the date the Architect issues the final 
Certificate for Payment. The Architect will have authority to act on behalf of the Owner only to the extent provided in 
the Contract Documents, unless otherwise modified in writing in accordance with other provisions of the Contract. 
 
§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed with 
the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, and to 
determine in general if the Work observed is being performed in a manner indicating that the Work, when fully 
completed, will be in accordance with the Contract Documents. However, the Architect will not be required to make 
exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will not have 
control over, charge of, or responsibility for the construction means, methods, techniques, sequences or procedures, or 
for the safety precautions and programs in connection with the Work, since these are solely the Contractor’s rights and 
responsibilities under the Contract Documents. 
 
§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and 
quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the Contract 
Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor, and (3) 
defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s failure to 
perform the Work in accordance with the requirements of the Contract Documents. The Architect will not have control 
over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or their agents or 
employees, or any other persons or entities performing portions of the Work. 
 
§ 4.2.4 Communications  
The Owner and Contractor shall include the Architect, if any, in all communications that relate to or affect the 
Architect’s services or professional responsibilities. The Owner and Contractor shall promptly notify the Architect of the 
substance of any direct communications between the Owner and the Contractor otherwise relating to the 
Project. Communications by and with the Architect’s consultants shall be through the Architect. Communications by and 
with Subcontractors and suppliers shall be through the Contractor. Communications by and with Separate Contractors 
shall be through the Owner. The Contract Documents may specify other communication protocols. 
 
§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review and 
certify the amounts due the Contractor and will issue Certificates for Payment in such amounts. 
 
§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the 
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the 
Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed. 
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise 
such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, suppliers, their 
agents or employees, or other persons or entities performing portions of the Work. 
 
§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such as 
Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with 
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken in 
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal schedule, 
with reasonable promptness to cause no delay in the Work or in the activities of the Owner, Contractor or separate 
contractors, while allowing sufficient time in the Architect’s professional judgment to permit adequate review. Review 
of such submittals is not conducted for the purpose of determining the accuracy and completeness of other details such as 
dimensions and quantities, or for substantiating instructions for installation or performance of equipment or systems, all 
of which remain the responsibility of the Contractor as required by the Contract Documents. The Architect’s review of 
the Contractor’s submittals shall not relieve the Contractor of the obligations under Sections 3.3, 3.5, and 3.12. The 
Architect’s review shall not constitute approval of safety precautions or of any construction means, methods, techniques, 
sequences, or procedures. The Architect’s approval of a specific item shall not indicate approval of an assembly of which 
the item is a component. 
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§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, or other appropriate written 
directives, and may order minor changes in the Work as provided in Section 7.4. The Architect will investigate and make 
determinations and recommendations regarding concealed and unknown conditions as provided in Section 3.7.4. 
 
§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date of 
final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the Owner, 
for the Owner’s review and records, written warranties and related documents required by the Contract and assembled by 
the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section 9.10. 
 
§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in 
carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the duties, 
responsibilities and limitations of authority of the Project representatives. 
 
§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the Contract 
Documents on written request of either the Owner or Contractor. The Architect’s response to such requests will be made 
in writing no later than fifteen (15) days after receipt of the request within any time limits agreed upon or otherwise with 
reasonable promptness. 
 
§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable from, 
the Contract Documents and will be in writing or in the form of drawings. When making such interpretations and 
decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not show 
partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith. 
 
§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 
expressed in the Contract Documents. 
 
§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The 
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with 
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications in 
response to the requests for information. 
 
§ 4.2.15 Upon request of the Owner, claims, disputes and other matters in question relating to the execution or progress 
of the Work or the interpretation of the Contract Documents may be referred to the Architect for initial decision, which 
the Architect shall render in writing within a reasonable time, not to exceed fifteen (15) days after the date on which such 
request is made. 
 
ARTICLE 5 SUBCONTRACTORS 
§ 5.1 Definitions 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 
Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in number 
and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” does not 
include a Separate Contractor or the subcontractors of a Separate Contractor. 
 
§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform a 
portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract Documents as if 
singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor. 
 
§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work 
§ 5.2.1 Subcontractors must be properly licensed in accordance with Florida law. Unless otherwise stated in the Contract 
Documents, the Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of 
the persons or entities proposed for each principal portion of the Work, including those who are to furnish materials or 
equipment fabricated to a special design. Within 14 days of receipt of the information, the Architect may notify the 
Contractor whether the Owner or the Architect (1) has reasonable objection to any such proposed person or entity or (2) 
requires additional time for review. Failure of the Architect to provide notice within the 14-day period shall constitute 
notice of no reasonable objection. 
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§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor 
has made reasonable objection. 
 
§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the 
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but 
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be 
increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order shall be 
issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract Sum or 
Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively in submitting 
names as required. 
 
§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if without due 
cause unless the Owner or Architect makes reasonable objection to such substitution. The Owner may require the 
Contractor to change any Subcontractor, person, or entity in situations where the Owner determines that their Work is 
inadequate and adversely affects the Project. 
 
§ 5.2.5 The Contractor shall disclose the existence and extent of any financial interest, whether direct or indirect, it has in 
any subcontractors or material suppliers which it proposes for the Project.  
 
§ 5.3 Subcontractual Relations 
By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be 
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect. Each 
subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract Documents 
with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not prejudice such 
rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract agreement, the 
benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract Documents, has 
against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into similar agreements 
with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, prior to the execution of 
the subcontract agreement, copies of the Contract Documents to which the Subcontractor will be bound, and, upon 
written request of the Subcontractor, identify to the Subcontractor terms and conditions of the proposed subcontract 
agreement that may be at variance with the Contract Documents. Subcontractors will similarly make copies of applicable 
portions of such documents available to their respective proposed Sub-subcontractors. 
 
§ 5.4 Contingent Assignment of Subcontracts 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that 

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 
Section 14.2 or Termination for Convenience by the Owner pursuant to Paragraph 14.4 and only for those 
subcontract agreements that the Owner accepts by notifying the Subcontractor and Contractor; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the Contract. 
 
§ 5.4.1.3 When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights 
and obligations under the subcontract subsequent to the date of acceptance of the assignment; however, in no event shall 
the Owner’s acceptance of such an assignment release the Contractor from its obligations under the subcontract 
agreement or this Agreement. Subcontracts between the Contractor and its Subcontractors shall provide for the 
assignment of those subcontracts from the Contractor to the Owner at election of the Owner upon termination of the 
Contractor. 
 
§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s compensation 
shall be equitably adjusted for increases in direct cost resulting from the suspension beyond the thirty (30) days. 
 
§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, the 
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Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the 
subcontract. 
 
ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS  
§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts 
§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate 
agreements. The Owner reserves the right to perform construction or operations related to the Project with the Owner’s 
own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar to those of this 
Contract, including those provisions of the Conditions of the Contract related to insurance and waiver of subrogation. 
 
§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on 
the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes each 
separate Owner-Contractor Agreement. 
 
§ 6.1.3 The Owner, at its option, shall either (1) provide for coordination of the activities of the Owner’s own forces and 
of each Separate Contractor with the Work of the Contractor, who shall cooperate with them or (2) shall require that the 
Contractor provide for such coordination, which the Contractor shall perform when directed by Owner to do so. The 
Contractor shall participate with any Separate Contractors and the Owner in reviewing their construction schedules. The 
Contractor shall make any revisions to its construction schedule deemed necessary after a joint review and mutual 
agreement. The construction schedules shall then constitute the schedules to be used by the Contractor, Separate 
Contractors, and the Owner until subsequently revised. 
 
§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 
related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate Contractors 
shall have the same obligations and rights that the Contractor has under the Conditions of the Contract, including, 
without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12. 
 
§ 6.2 Mutual Responsibility 
§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and 
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 
Contractor’s construction and operations with theirs as required by the Contract Documents. 
 
§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the 
Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly notify 
the Architect of apparent discrepancies or defects in the construction or operations by the Owner or Separate Contractor 
that would render it unsuitable for proper execution and results of the Contractor’s Work. Failure of the Contractor to 
notify the Architect of apparent discrepancies or defects prior to proceeding with the Work shall constitute an 
acknowledgment that the Owner’s or Separate Contractor’s completed or partially completed construction is fit and 
proper to receive the Contractor’s Work. The Contractor shall not be responsible for discrepancies or defects in the 
construction or operations by the Owner or Separate Contractor that are not apparent. 
 
§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate Contractor 
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be responsible 
to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, improperly timed activities, 
damage to the Work or defective construction. 
 
§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or partially 
completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5. 
 
§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are 
described for the Contractor in Section 3.14. 
 
§ 6.2.6 If any Subcontractor initiates legal or any other proceedings against the Owner on account of any damage alleged 
to have been caused by the Contractor, the Owner shall notify the Contractor, who shall defend such proceedings at its 
own expense, and if any settlement, judgment or award against the Owner arises therefrom, the Contractor shall pay or 
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satisfy it and shall indemnify and reimburse the Owner for all monies paid or to be paid including attorneys’ fees and 
court or other costs which the Owner has incurred. 
 
§ 6.3 Owner’s Right to Clean Up 
If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the Owner 
may clean up and the Architect will allocate the cost among those responsible. 
 
ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 General 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the Contract, 
by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the limitations 
stated in this Article 7 and elsewhere in the Contract Documents. Agreement on and execution of any Change Order shall 
constitute a final settlement and a full accord and satisfaction of all matters relating to the change and to the impact of the 
change on unchanged Work, including all direct and indirect costs of whatever nature, and all adjustments to the 
Contract Schedule. 
 
§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction 
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor. 
An order for a minor change in the Work may be issued by the Architect alone. 
 
§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The Contractor 
shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order, Construction Change 
Directive, or order for a minor change in the Work. A change in Contract Sum or Contract Time shall be accomplished 
only by Change Order. No course of conduct, verbal discussions or dealings between the parties shall be the basis of 
claims by the Contractor to any change in the Contract Sum or Contract Time. 
 
§ 7.1.4 If the Architect determines that a change or changes in the Work might be or are necessary or desirable, the 
Architect shall issue a proposal request to the Contractor in which the Architect describes the proposed change or 
changes in the Work. The Contractor shall respond to each such proposal request in writing within a reasonable time, but 
in no event more the fourteen (14) days after receipt, such response to contain (1) the amount of any increase or decrease 
in the Contract Price or Guaranteed Maximum Price for effecting the proposed change or changes in the Work (2) a 
written comprehensive and itemized cost breakdown of the estimated reasonable additional or reduced costs to the 
Contractor of all labor, materials and equipment required by such proposal requests and (3) the length of any extension 
or reduction of the Contract Time for effecting the proposed change or changes in the Work. 
 
§ 7.1.5 If any Change Order, signed by the Owner and the Contractor, results in or contains an adjustment to the Contract 
Price, the amount of such adjustment shall be conclusively deemed and held to include the Contractor’s applicable profit, 
Fee and costs of and for all applicable taxes, bond premiums, insurance premiums, supervision, overhead, profit, labor, 
labor impact and materials related to the Change Order and the additional Work required and/or contemplated thereby, 
and the Contractor shall be conclusively deemed and held to have waived any claim for any additional sum or time 
extension for delays, disruption, acceleration, loss of productivity, ripple effect, inefficiency or any other matter arising 
out of or in any way related to such Change Order and the additional Work contemplated thereby. 
 
§ 7.2 Change Orders 
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and 
Architect stating their agreement upon all of the following: 

.1 The change in the Work, if any; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 
 
§ 7.2.2 If the Change Order provides for an adjustment to the Contract Sum, the adjustment shall be based on one of the 
following methods: 

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation; 
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.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or 

.4 As provided in Section 7.2.3. 
 
§ 7.2.3 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, the 
Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those performing the 
Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for overhead and profit 
as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable amount. In such case, and 
also under Section 7.2.2, the Contractor shall keep and present, in such form as the Architect may prescribe, an itemized 
accounting together with appropriate supporting data. Unless otherwise provided in the Contract Documents, costs for 
the purposes of this Section 7.2.3 shall be limited to the following: 

.1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, 
workers’ compensation insurance, and other employee costs approved by the Architect; 

.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or 
consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor or 
others; 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly 
related to the change; and 

.5 Costs of supervision and field office personnel directly attributable to the change. 
 
§ 7.2.4 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in 
accordance with applicable provisions of Article 15. 
 
§ 7.2.5 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net 
decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and credits 
covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured 
on the basis of net increase, if any, with respect to that change. 
 
§ 7.2.6 In subparagraph 7.2.3 above, the reasonable allowance for overhead and profit, including the Contractor’s Fee, if 
any, included in the total cost to the Owner, shall be based on the following schedule, which shall be full compensation 
for all overhead and profit of whatever nature associated with the Change: 

.1 For the Contractor, for any Work performed by the Contractor’s own forces, ten percent (10%) of the 
cost. 

.2 For the Contractor, for Work performed by its Subcontractor, five percent (5%) of the amount due the 
Subcontractor. 

.3 For each Subcontractor or Sub-subcontractor, for any Work performed by that Subcontractor’s or Sub-
subcontractor’s own forces, ten percent (10%) of the cost. 

.4 For each Subcontractor, for Work performed by its Sub-subcontractor, five percent (5%) of the amount 
due the Sub-subcontractor. 

.5 Costs to which overhead and profit are to be applied shall be determined in accordance with 
subparagraphs 7.2.3.1 through 7.2.3.5. 

.6 In order to facilitate checking of quotations for extras or credits, all proposals, except those so minor that 
their propriety can be seen by inspection, shall be accompanied by a complete itemization of all increased 
and decreased costs to both Contractor and its Subcontractors as follows: 
.1 Material quantities and unit costs. 
.2 Labor costs identified with the specific item of material to be placed or operation to be performed. 
.3 Construction equipment 
.4 Workmen’s Compensation and Public Liability Insurance. 
.5 Overhead and Profit. 
.6 Employment taxes under FICA and FUTA. 
.7 In no case will a change over $500.00 be approved without such itemization. 
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§ 7.3 Construction Change Directives 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and 
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract 
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in 
the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract Sum 
and Contract Time being adjusted accordingly. 
 
§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change Order. 
 
§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods: 

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation; 

.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or 

.4 As provided in Section 7.3.4. 
 
§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, the 
Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those performing the 
Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for overhead and profit 
as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable amount. In such case, and 
also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the Architect may prescribe, an 
itemized accounting together with appropriate supporting data. Unless otherwise provided in the Contract Documents, 
costs for the purposes of this Section 7.3.4 shall be limited to the following: 

.1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, 
workers’ compensation insurance, and other employee costs approved by the Architect; 

.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or 
consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor or 
others; 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly 
related to the change; and 

.5 Costs of supervision and field office personnel directly attributable to the change. 
 
§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in 
accordance with applicable provisions of Article 15. 
 
§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the 
Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any, provided 
in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or Contract Time. 
 
§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall be 
effective immediately and shall be recorded as a Change Order. 
 
§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net 
decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and credits 
covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured 
on the basis of net increase, if any, with respect to that change. 
 
§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 
may request payment for Work completed under the Construction Change Directive in Applications for Payment. The 
Architect will make an interim determination for purposes of monthly certification for payment for those costs and 
certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be reasonably 
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justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis as a Change 
Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15. 
 
§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the adjustments 
in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such agreement shall be 
effective immediately and the Architect will prepare a Change Order. Change Orders may be issued for all or any part of 
a Construction Change Directive. 
 
§ 7.4 Minor Changes in the Work 
The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents and do 
not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order for minor 
changes shall be in writing and approved by the Owner. If the Contractor believes that the proposed minor change in the 
Work will affect the Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to 
implement the change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor 
change without prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the 
Contractor waives any adjustment to the Contract Sum or extension of the Contract Time. The Contractor shall not 
receive any additional compensation, nor shall there be any adjustment to the Contract Time as a result thereof. 
 
ARTICLE 8   TIME 
§ 8.1 Definitions  
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in the 
Contract Documents for Substantial Completion of the Work. 
 
§ 8.1.2 The date of commencement of the Work is the date established in the Agreement. 
 
§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8. 
 
§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day including weekends and legal 
holidays unless otherwise specifically defined. 
 
§ 8.2 Progress and Completion 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement, the 
Contractor confirms that the Contract Time is a reasonable period for performing the Work. 
 
§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence the 
Work prior to the effective date of insurance required to be furnished by the Contractor and Owner. 
 
§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion within 
the Contract Time. To ensure that Substantial Completion of the Work is achieved within the Contract Time, the 
Contractor will, before commencing the Work, submit to Owner a progress schedule showing milestone dates for 
completion of major portions of the Work which, if the milestone dates are met, will achieve Substantial Completion of 
the Work within the Contract Time.  In the event any milestone date is missed, the Contractor will immediately 
accelerate the progress of the Work by taking those steps necessary to ensure that the next milestone date is achieved as 
originally planned, including without limitation, working seven days a week and overtime and employing additional 
employees or subcontractors.  Unless the failure to meet a milestone date is caused by act of the Owner, the additional 
cost resulting from such acceleration shall not increase the Contract Sum. 
 
§ 8.3 Delays and Extensions of Time 
§ 8.3.1 Except as provided in Subparagraph 8.3.2, no adjustment in Contract Sum shall be made for any delays hereunder 
and no damages shall be paid by the Owner for such delay. The Contractor shall delay or suspend the progress of the 
Work, or of any part thereof, whenever he shall be so required by written order of the Owner, and for such periods of 
time as the Owner may order, providing that in the event of such delay or delays or of such suspension or suspensions of 
the progress of the Work, or any part thereof, the Contract Time for the Work so suspended or of Work delayed by such 
suspension shall be extended for a period equivalent to the time lost by reason of the suspension(s), except when the 
Contractor is notified to suspend Work on account of faulty construction or construction methods that endanger the 
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Work.  Such order of the Owner shall not otherwise modify or invalidate in any way any of the provisions of this 
Contract, and the Contractor shall not be entitled to any damages or compensation from the Owner on account of such 
delay or delays, suspension or suspensions, except as provided below. If the Contractor is delayed at any time in the 
commencement or progress of the Work by (1) an act or neglect of the Owner or Architect, of an employee of either, or 
of a Separate Contractor; (2) by changes ordered in the Work; (3) by labor disputes, fire, unusual delay in deliveries, 
unavoidable casualties, adverse weather conditions documented in accordance with Section 15.1.6.2, or other causes 
beyond the Contractor’s control; (4) by delay authorized by the Owner pending mediation and binding dispute 
resolution; or (5) by other causes that the Contractor asserts, and the Architect determines, justify delay, then the 
Contract Time shall be extended for such reasonable time as the Architect may determine. 
 
§ 8.3.2 When alterations or additions on the critical path are made to the Work, and such alterations or additions increase 
the overall completion date, the Contractor shall submit to the Architect in writing any resultant claim for an extension in 
the Contract Time, and shall deliver such claims to the Architect within ten (10) days after the occurrence of the event 
giving rise to the claim.  The recommendation of the Architect regarding extension of Contract Time shall be submitted 
to the Owner for approval. Claims relating to time shall be made in accordance with applicable provisions of Article 15. 
 
§ 8.3.2.1 Any approved changes in Contract Time shall be incorporated in a Change Order.  No changes in Contract 
Time shall be made for any alterations or additions to the Work which are not demonstrated to affect the overall 
completion of the job.  The provision of this Article 8 shall in no way alter, change or invalidate the provisions of the 
Contract Documents with respect to liquidated damages.  The Contractor shall not be entitled to any delay damages or 
other compensation solely on account of an increase in Contract Time except in accordance with Section 8.3.4 below. 
 
§ 8.3.3 Notwithstanding Subparagraph 8.3.1, if the Work is delayed due to the fault or neglect of the Owner, and such 
delays have a cumulative total impact of more than fifteen (15) calendar days to the critical path, the Contractor may 
make claim pursuant to Article 4 for its actual and direct costs arising out of the delay. The Contract Sum shall be 
adjusted for such actual and direct costs, but in no event shall indirect, impact, inefficiency, offsite or home office 
overhead, loss of productivity, consequential damages, legal or consulting costs be paid on account of such delays. The 
Contractor hereby expressly waives its right to such delay or time-related costs or damages. 
 
§ 8.3.4 In the event the Contractor accelerates its Work, without written authorization of the Owner, the Owner shall pay 
no overtime inefficiencies to the Contractor for such acceleration and the Contractor hereby expressly waives its right to 
recover such overtime inefficiencies. This Section 8.3 does not preclude recovery of damages for delay by either party 
under other provisions of the Contract Documents. 
 
§ 8.3.5 The Contractor’s written claims for extension of Contract Time shall be accompanied by detailed dates, 
correspondence, notices and any other data which provides proof of the events which are the basis for the claim, 
including a network analysis justifying the time extension. Said network analysis shall specifically detail the extension of 
the critical path of the Project caused by the events, which underlie the time extension request. Any claim not including 
said data and network analysis shall be deemed waived. 
 
§ 8.3.6 Should the Contractor be obstructed or delayed in the commencement, prosecution or completion of any part of 
the Work by any act or delay of the Owner; or by any acts or neglect by any separate contractor employed by the Owner; 
material or appurtenances for the Work; or by riot, insurrection, war (excluding wars involving the United States in the 
Mid-Eastern portion of the World), pestilence, fire, earthquakes, cyclones, floods, epidemics; or through any act, default 
or delay of other parties under contract with the Owner; then the Contract Time for the Work so delayed shall be 
extended for a period equivalent to the time lost.  Such allowance shall not be made unless a claim for extension of time 
is made by the Contractor to the Owner and Architect in writing within ten (10) days from the time when the alleged 
cause for delay occurs. 
 
§ 8.3.7 It is further expressly agreed that the Contractor shall not be entitled to any damages or compensation from the 
Owner on account of any delays resulting from any of the causes specified above except those circumstances where 
delays are caused by the Owner or by parties under contract with the Owner, in which circumstances the Contractor shall 
be entitled to compensation (1) for Contractor’s actual costs of increased direct jobsite wages resulting from the extended 
completion date caused by Owner; and (2) for extra premiums on bonds actually paid by the Contractor on account of the 
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additional time required to complete all Work hereunder.  Any change in the Contract Time resulting from any claims for 
delays shall be incorporated in a signed Change Order upon approval of the change by the Owner. 
 
§ 8.3.8 Except for weather events listed in Section 8.3.6 above, Contractor expressly assumes the risk for all weather 
delays of every kind and nature. 
 
ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 Contract Sum  
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable 
by the Owner to the Contractor for performance of the Work under the Contract Documents. 
 
§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 
contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial 
inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted. 
 
§ 9.2 Schedule of Values 
Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a schedule 
of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to the various 
portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to substantiate its 
accuracy, required by the Architect. The schedule of values shall be prepared in such manner that each major item of the 
Work and each subcontracted item of the Work is shown as a separate line item on AIA Document G703, Application 
and Certificate for Payment, Continuation Sheet, or other form acceptable to the Owner. This schedule, unless objected 
to by the Architect or Owner, shall be used as a basis for reviewing the Contractor’s Applications for Payment. Any 
changes to the schedule of values shall be submitted to the Architect and supported by such data to substantiate its 
accuracy as the Architect may require, and unless objected to by the Architect, shall be used as a basis for reviewing the 
Contractor’s subsequent Applications for Payment. The Contractor shall not make changes in the Schedule of Values 
without prior approval of the Architect and Owner. The form for the Application for Payment shall be AIA Document 
G702, supported by AIA Document G703, or other Owner approved form. The Schedule of Values shall be prepared in 
such a manner that each major item of Work and each subcontracted item of Work is shown as a single item on AIA 
Document G703 Application and Certificate for Payment Continuation Sheet, or other Owner approved form. 
 
§ 9.3 Applications for Payment 
§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the 
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under 
Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all data 
substantiating the Contractor’s right to payment that the Owner or Architect require, such as copies of requisitions, and 
releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if provided for in the Contract 
Documents. 
 
§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in the 
Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 
Architect, but not yet included in Change Orders. 
 
§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom the 
Contractor intends to pay. 
 
§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance by 
the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location agreed 
upon in writing and bonded or insured as required by the Owner. Payment for materials and equipment stored on or off 
the site shall be conditioned upon compliance by the Contractor with procedures satisfactory to the Owner to establish 
the Owner’s title to such materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of 
applicable insurance, storage, and transportation to the site, for such materials and equipment stored off the site. The 
Contractor shall submit, within 30 days after the date of commencement of the Work and thereafter as the Owner 
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requires, schedules of materials and equipment for each category or subcontract for which application for payment under 
this Section 9.3.2 will be made, which schedules shall include items, quantities, value of unit prices with extensions. 
Schedules shall be updated on a monthly basis and submitted as an attachment to the Contractor’s Application for 
Payment. 
 
§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no 
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all 
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to 
the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, security interests, or 
encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor, 
materials, and equipment relating to the Work. 
 
§ 9.4 Certificates for Payment 
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) issue to 
the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the Contractor; or 
(2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is properly due, and notify 
the Contractor and Owner of the Architect’s reasons for withholding certification in part as provided in Section 9.5.1; or 
(3) withhold certification of the entire Application for Payment, and notify the Contractor and Owner of the Architect’s 
reason for withholding certification in whole as provided in Section 9.5.1. 
 
§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based on 
the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the Architect’s 
knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the Work is in 
accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount certified. The 
foregoing representations are subject to an evaluation of the Work for conformance with the Contract Documents upon 
Substantial Completion, to results of subsequent tests and inspections, to correction of minor deviations from the 
Contract Documents prior to completion, and to specific qualifications expressed by the Architect. However, the 
issuance of a Certificate for Payment will not be a representation that the Architect has (1) made exhaustive or 
continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed construction means, methods, 
techniques, sequences, or procedures; (3) reviewed copies of requisitions received from Subcontractors and suppliers and 
other data requested by the Owner to substantiate the Contractor’s right to payment; or (4) made examination to ascertain 
how or for what purpose the Contractor has used money previously paid on account of the Contract Sum. 
 
§ 9.5 Decisions to Withhold Certification 
§ 9.5.1 The Architect may withhold a Certificate for Payment, in whole or in part, to the extent reasonably necessary to 
protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot be 
made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the 
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised amount, the 
Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to make such 
representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of subsequently 
discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to such extent as 
may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor is responsible, 
including loss resulting from acts and omissions described in Section 3.3.2, because of 

.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless security 
acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials or 
equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a Separate Contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid 
balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or 

.7 repeated failure to carry out the Work in accordance with the Contract Documents. 
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§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, in 
whole or in part, that party may submit a Claim in accordance with Article 15 the reasons for withholding certification 
are removed, certification will be made for amounts previously withheld. 
 
§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts previously 
withheld. 
 
§ 9.5.4 If the Contractor disputes any determination by the Architect and/or Owner with respect to any Certificate of 
Payment, the Contractor nevertheless expeditiously shall continue to complete the Work. If the Architect withholds 
certification for payment under Section 9.5.1.3, the Owner may, at its sole option, issue joint checks to the Contractor 
and to any Subcontractor or supplier to whom the Contractor failed to make payment for Work properly performed or 
material or equipment suitably delivered. If the Owner makes payments by joint check, the Owner shall notify the 
Architect and the Contractor shall reflect such payment on its next Application for Payment. 
 
§ 9.6 Progress Payments 
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and within 
the time provided in the Contract Documents and shall so notify the Architect. 
 
§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the Owner, 
the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the 
Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement with 
each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner. 
 
§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of 
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account of 
portions of the Work done by such Subcontractor. 
 
§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 
Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor 
fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and suppliers 
to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an obligation to pay, or to 
see to the payment of money to, a Subcontractor or supplier, except as may otherwise be required by law. 
 
§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2, 
9.6.3 and 9.6.4. 
 
§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the Owner 
shall not constitute acceptance of Work not in accordance with the Contract Documents. 
 
§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall be 
held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under 
contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require money 
to be placed in a separate account and not commingled with money of the Contractor, create any fiduciary liability or tort 
liability on the part of the Contractor for breach of trust, or entitle any person or entity to an award of punitive damages 
against the Contractor for breach of the requirements of this provision. 
 
§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall 
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees and 
litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any tier. 
Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If approved by 
the applicable court, when required, the Contractor may substitute a surety bond for the property against which the lien 
or other claim for payment has been asserted. 
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§ 9.7 Failure of Payment 
If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven fourteen days 
after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven 
fourteen days after the date established in the Contract Documents, the amount certified by the Architect or awarded by 
binding dispute resolution, then the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop 
the Work until payment of the amount owing not in dispute has been received. The Contract Time shall be extended 
appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable direct costs of 
shutdown, delay and start-up, plus interest as provided for in the Contract Documents. Notwithstanding the preceding 
sentence, the Contractor shall not stop the Work during the pendency of a bona fide dispute between the Owner and the 
Contractor, provided all sums not in dispute claimed by the Contractor are paid. 
 
§ 9.8 Substantial Completion 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is 
sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for 
its intended use. For the Work or any designated portion thereof to be “Substantially Complete”, the Work must also 
satisfy all of the following conditions, except to the extent the same shall be specifically waived or modified in writing 
by the Owner: 

.1 the Work has been completed in accordance with the Contract Documents, except for Punch List Work, to 
the extent required for the Owner to obtain an occupancy permit and such permit(s) shall have been 
granted by the appropriate authorities for all of the Work; and 

.2 all HVAC, plumbing and electrical systems included in the Work are functioning substantially in 
accordance with the Contract Documents; and 

.3 all life safety systems included in the Work are functioning in accordance with the Contract Documents; 
and 

.4 a Certificate of Substantial Completion has been issued by the Architect as required under Paragraph 9.8; 
and 

.5 all elevators, if any, included in the Work are functioning in accordance with the Contract Documents; 
and 

.6 all offices, rooms and public areas are ready to receive, or have received if required for issuance of a 
Certificate of Occupancy, furniture, fixtures and equipment supplied by the Owner. 

 
§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept separately, 
is substantially complete, the Contractor shall prepare and submit to the Architect and Owner a comprehensive list of 
items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 
responsibility of the Contractor to complete all Work in accordance with the Contract Documents. 
 
§ 9.8.3 Upon receipt of the Contractor’s list, the Architect and Owner will make perform an inspection to determine 
whether the Work or designated portion thereof is substantially complete. If the Architect’s and or the Owner’s 
inspection discloses any item, whether or not included on the Contractor’s list, which is not sufficiently complete in 
accordance with the Contract Documents so that the Owner can occupy or utilize the Work or designated portion thereof 
for its intended use, the Contractor shall, before issuance of the Certificate of Substantial Completion, complete or 
correct such item upon notification by the Architect. In such case, the Contractor shall then submit a request for another 
inspection by the Architect and Owner to determine Substantial Completion. 
 
§ 9.8.4 When the Work or designated portion thereof is determined to be substantially complete, the Architect will 
prepare a Certificate of Substantial Completion, utilizing the Owner’s Procore platform, that shall establish the date of 
Substantial Completion; establish responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, 
damage to the Work and insurance; and fix the time of thirty (30) days within which the Contractor shall finish all items 
on the list. Warranties required by the Contract Documents shall commence on the date of Substantial Completion of the 
Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion. 
 
§ 9.8.5 When the Work or designated portion thereof is substantially complete, The Architect, as the Owner’s 
representative, including all Project Consultants, shall prepare a single list of items (Punch List) to be completed by the 
Contractor. The Punch List shall include close out requirements, not limited to, Operations and Maintenance Manual, 
warrantees, and as built drawings, contingent on Project completion, which will be submitted to the Contractor. The 
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Contractor will assign a cost estimate for each item then submit the Punch List to the Architect and Owner for review 
and acceptance. Estimated costs to render the Project complete, satisfactory and acceptable are to be agreeable to the 
Contractor, Owner and Architect. The development and review of the Punch List shall be completed within 30 calendar 
days, or 45 calendar days by applicable law and mutual agreement of Contractor and Owner, of the substantial 
completion date and shall be issued by the Architect to the Contractor and Owner within five (5) days of acceptance by 
all parties. Within twenty (20) business days after the final Punch List is issued, the Owner must pay the Contractor the 
remaining contract balance that includes all retainage previously withheld less an amount equal to one hundred fifty 
percent (150%) of the estimated cost to complete the Punch List items. will prepare a Certificate of Substantial 
Completion that shall establish the date of Substantial Completion; establish responsibilities of the Owner and Contractor 
for security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time within which the Contractor 
shall finish all items on the list accompanying the Certificate. Warranties required by the Contract Documents shall 
commence on the date of Substantial Completion of the Work or designated portion thereof unless otherwise provided in 
the Certificate of Substantial Completion. 
 
§ 9.8.6 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if any, the 
Owner shall make payment of retainage applying to the Work or designated portion thereof. Such payment shall be 
adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents. 
 
§ 9.8.7 The Owner shall have the right to take possession of and use any completed or partially completed portions of the 
Work, notwithstanding that the time for completing the entire Work or such portions of the Work may not yet have 
expired.  However, such action on the part of the Owner shall not be deemed to be an acceptance of any Work not 
completed in accordance with the Contract Documents.  Likewise, absent the issuance of a Certificate of Substantial 
Completion by the Project Architect, no portion of the Work shall be subject to the running of the Contractor’s bonded 
one (1) year guarantee on workmanship and materials, despite the fact that the building may be partially utilized.  Where 
mechanical equipment is used prior to final inspection, the Owner shall perform routine maintenance and furnish those 
supplies that normally wear out in use, such as seals, packings, lubricants, etc.  However, any major failure or breakdown 
of equipment not attributable to lack of maintenance or improper use or abuse of the equipment by the Owner shall be 
made good by the Contractor under terms of its contract warranty, guarantee, bonds, etc. 
 
§ 9.9 Partial Occupancy or Use 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when such 
portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to by the 
insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or use may 
commence whether or not the portion is substantially complete, provided the Owner and Contractor have accepted in 
writing the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance, heat, utilities, 
damage to the Work and insurance, and have agreed in writing concerning the period for correction of the Work and 
commencement of warranties required by the Contract Documents. When the Contractor considers a portion 
substantially complete, the Contractor shall prepare and submit a list to the Architect as provided under Section 9.8.2, 
9.8.3, 9.8.4 and 9.8.5. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The 
stage of the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if no 
agreement is reached, by decision of the Architect. 
 
§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect the 
area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work. 
 
§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute 
acceptance of Work not complying with the requirements of the Contract Documents. 
 
§ 9.10 Final Completion and Final Payment 
§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon 
receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect finds 
the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will promptly issue a 
final Certificate for Payment stating that to the best of the Architect’s knowledge, information and belief, and on the 
basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance with the Contract 
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Documents and that the entire balance found to be due the Contractor and noted in the final Certificate is due and 
payable. The Architect’s final Certificate for Payment will constitute a further representation that conditions listed in 
Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been fulfilled. 
 
§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to 
the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with the 
Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld by 
Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract 
Documents to remain in force after final payment is currently in effect, (3) a written statement that the Contractor knows 
of no reason that the insurance will not be renewable to cover the period required by the Contract Documents, (4) 
consent of surety, if any, to final payment, (5) documentation of any special warranties, such as manufacturers’ 
warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data establishing payment or 
satisfaction of obligations, such as receipts and releases and waivers of liens, claims, security interests, or encumbrances 
arising out of the Contract, to the extent and in such form as may be designated by the Owner. If a Subcontractor refuses 
to furnish a release or waiver required by the Owner, the Contractor may furnish a bond satisfactory to the Owner to 
indemnify the Owner against such lien, claim, security interest, or encumbrance. If a lien, claim, security interest, or 
encumbrance remains unsatisfied after payments are made, the Contractor shall refund to the Owner all money that the 
Owner may be compelled to pay in discharging the lien, claim, security interest, or encumbrance, including all costs and 
reasonable attorneys’ fees. As a condition precedent to Final Payment, and as part of the Application for Payment, the 
Contractor shall deliver to the Owner all warranties, guarantees and other close out documents required under the 
Contract Documents. 
 
§ 9.10.2.1 Final Payment is also contingent upon Building Official final inspection and Owner acceptance of the 
Department of Education (DOE) document OEF 209, Certificate of Final Inspection (CFI). 
 
§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault of 
the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner 
shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract, make 
payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If the remaining 
balance for Work not fully completed or corrected is less than retainage stipulated in the Contract Documents, and if 
bonds have been furnished, the written consent of the surety to payment of the balance due for that portion of the Work 
fully completed and accepted shall be submitted by the Contractor to the Architect prior to certification of such payment. 
Such payment shall be made under terms and conditions governing final payment, except that it shall not constitute a 
waiver of Claims. 
 
§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from 

.1 liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled; 

.2 failure of the Work to comply with the requirements of the Contract Documents;  

.3 terms of special warranties required by the Contract Documents; or 

.4 audits performed by the Owner, if permitted by the Contract Documents, after final payment. 
 
§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of 
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of final 
Application for Payment. 
 
§ 9.10.6 After execution of the Certificate of Substantial Completion and the Certificate of Final Inspection (CFI), and 
prior to the submittal of the Final Certificate and Application for Payment, the Contractor shall submit to the Architect, 
along with the affidavits and other documents set forth in Section 9.10.2 above: 

.1 Validated warranties and notarized copies of all guarantees for equipment and materials as required by the 
Construction Documents, and, if applicable, as referred to in the Supplementary Conditions; 

.2 Copies of all approved Shop Drawings or installation diagrams and three (3) copies of all brochures, 
manuals, etc. of all equipment as offered by the manufacturers; 

.3 List of subcontractors and major material suppliers (shall include address, telephone number and name of 
individual to contact regarding this Project); and 
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.4 As built drawings of the completed Project in paper document and combined PDF or other Architect and 
Owner acceptable digital format, on CD, DVD or other approved file transfer protocol (FTP), transmitted 
from the Contractor to the Architect for review and acceptance; Architect shall review for inclusion in the 
record drawings then transmit to the Owner. 

 
§ 9.10.7 Prior to submission of the Final Certificate and Application for Payment, Contractor and manufacturer’s 
representatives shall provide free instruction in the proper use of installed equipment to representatives of the Owner as 
designated by the Architect.  Instruction shall be given in presence of the Architect. 
 
§ 9.10.7.1 Instruction of the Owner’s designated Maintenance Supervisor in the proper methods of cleaning and 
maintaining all of the finished surfaces and the proper methods of replacement of the consumable items such as filters, 
light bulbs, washers, etc. shall be the responsibility of the Contractor. 
 
§ 9.10.8 Prior to submission of the Final Certificate and Application for Payment, the Contractor shall start up, test, 
adjust, balance and otherwise place in a satisfactory working condition all items of mechanical and electrical systems and 
shall fully instruct representatives of the Owner in the care and operation of such systems. 
 
§ 9.10.8.1 Contractor shall submit to the Architect, along with final requisition for payment, two (2) copies of a manual 
for the Project, assembled and bound, presenting for the Owner’s guidance full details for care and maintenance of 
equipment included in the Contract. 
 
§ 9.10.8.2 Contractor shall, for this manual, obtain from subcontractors literature of manufacturers relating to equipment, 
including motors; also furnish cuts, wiring diagrams, instruction sheets and other information pertaining to same in 
overall operation and maintenance. 
 
§ 9.10.9 During a valid warranty period, if the Contractor is unable or unwilling to respond immediately to make 
emergency repairs under conditions which the Owner may determine to be an emergency situation, the Owner reserves 
the right to make such emergency repairs and then to bill the Contractor for a fair and reasonable amount in the 
reimbursement for such repair. 
 
ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 Safety Precautions and Programs 
The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in 
connection with the performance of the Contract. 
 
§ 10.2 Safety of Persons and Property 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to prevent 
damage, injury, or loss to 

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, 
under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and 

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, 
structures, and utilities not designated for removal, relocation, or replacement in the course of 
construction. 

 
§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their protection 
from damage, injury, or loss. Contractor shall comply with all applicable federal, state and county, and city statutes, 
safety regulations, codes, ordinances and orders, including the Occupational Safety and Health Administration Act of 
1970 (OSHA). 
 
§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of the 
Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings against 
hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of the 
safeguards. 
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§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are necessary 
for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under supervision of 
properly qualified personnel. 
 
§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in whole 
or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by any of 
them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under Sections 10.2.1.2 
and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the extent such damage or 
loss is attributable to acts or omissions of the Owner or Architect or anyone directly or indirectly employed by either of 
them, or by anyone for whose acts either of them may be liable, and not attributable to the fault or negligence of the 
Contractor. The foregoing obligations of the Contractor are in addition to the Contractor’s obligations under 
Section 3.18. 
 
§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated by 
the Contractor in writing to the Owner and Architect. 
 
§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or create 
an unsafe condition. 
 
§ 10.2.8 Injury or Damage to Person or Property 
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of others 
for whose acts such party is legally responsible, written notice of the injury or damage, whether or not insured, shall be 
given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide 
sufficient detail to enable the other party to investigate the matter. 
 
§ 10.2.9 Contractor shall protect adjoining private or municipal property and shall provide barricades, temporary fences, 
and covered walkways required to protect the safety of passers-by, as required by prudent construction practices, local 
building codes, ordinances or other laws, or the Contract Documents. 
 
§ 10.2.10 Contractor shall maintain Work, materials and apparatus free from injury or damage from rain, wind, storms, 
frost or heat.  If adverse weather makes it impossible to continue operations safely in spite of weather precautions, the 
Contractor shall cease Work and notify the Owner and the Architect of such cessation.  The Contractor shall not permit 
open fires on the Project site. 
 
§ 10.2.11 In addition to its other obligations pursuant to this Article 10, the Contractor shall, at its sole cost and expense, 
promptly repair any damage or disturbance to walls, utilities, sidewalks, curbs and the property of third parties (including 
municipalities) resulting from the performance of the Work, whether by it or by its Subcontractors at any tier.  The 
Contractor shall maintain streets in good repair and traversable condition. 
 
§ 10.3 Hazardous Materials and Substances 
§ 10.3.1 The Owner has on file at each school and the department of Facilities Services, the following information: (1) 
Asbestos Management Plan, and (2) Asbestos Survey Report. These documents are available for the Contractor’s review 
at the above locations. The Contractor shall determine if the information contained therein is relevant to the Project. The 
Contractor shall execute the Owner’s “Contractor Acknowledgement Form” of these documents. The Contractor is 
responsible for compliance with any requirements included in the Contract Documents regarding hazardous materials or 
substances. If the Contractor encounters a hazardous material or substance not addressed in the Contract Documents and 
if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to persons resulting from a 
material or substance, including but not limited to asbestos or polychlorinated biphenyl (PCB), encountered on the site 
by the Contractor, the Contractor shall, upon recognizing the condition, immediately stop Work in the affected area and 
notify the Owner and Architect of the condition. 
 
§ 10.3.1.1 If during the construction of the Project any known hazardous material, or friable asbestos is suspected or 
encountered, Work in that area shall be suspended and the Owner’s Representative shall be notified immediately. 
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§ 10.3.1.2 The Owner shall be responsible for investigation, removal and disposition of any such material in accordance 
with applicable laws and regulations. The Contractor will be directed by the Owner on further procedures concerning the 
project as a result of investigation, removal and disposition of such material. 
 
§ 10.3.2 In the event the Contractor encounters on the site material reasonably believed to be asbestos or polychlorinated 
biphenyl (PCB) which has not been rendered harmless, the Contractor shall immediately stop Work in the area affected 
and report the condition to the Owner’s Representative in writing. The Work in the affected area shall not thereafter be 
resumed except by written agreement of the Owner and Contractor if in fact the material is asbestos or polychlorinated 
biphenyl (PCB) and has not been rendered harmless. The Work in the affected area shall be resumed in the absence of 
asbestos or polychlorinated biphenyl (PCB), or when it has been rendered harmless, by written agreement of the Owner 
and Contractor, or in accordance with final determination by the Architect. Upon receipt of the Contractor’s notice, the 
Owner shall obtain the services of a licensed laboratory to verify the presence or absence of the material or substance 
reported by the Contractor and, in the event such material or substance is found to be present, to cause it to be rendered 
harmless. Unless otherwise required by the Contract Documents, the Owner shall furnish in writing to the Contractor and 
Architect the names and qualifications of persons or entities who are to perform tests verifying the presence or absence 
of the material or substance or who are to perform the task of removal or safe containment of the material or substance. 
The Contractor and the Architect will promptly reply to the Owner in writing stating whether or not either has reasonable 
objection to the persons or entities proposed by the Owner. If either the Contractor or Architect has an objection to a 
person or entity proposed by the Owner, the Owner shall propose another to whom the Contractor and the Architect have 
no reasonable objection. When the material or substance has been rendered harmless, Work in the affected area shall 
resume upon written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended 
appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable additional costs of 
shutdown, delay, and start-up. 
 
§ 10.3.3 The Contractor shall not be required, pursuant to Article 13, perform without consent any Work relating to 
asbestos or polychlorinated biphenyl (PCB). To the fullest extent permitted by law, the Owner shall indemnify and hold 
harmless the Contractor, Subcontractors, Architect, Architect’s consultants, and agents and employees of any of them 
from and against claims, damages, losses, and expenses, including but not limited to attorneys’ fees, arising out of or 
resulting from performance of the Work in the affected area if in fact the material or substance presents the risk of bodily 
injury or death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, 
loss, or expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible 
property (other than the Work itself), except to the extent that such damage, loss, or expense is due to the fault or 
negligence of the party seeking indemnity. 
 
§ 10.3.4 To the fullest extent permitted by law, the Owner shall defend, indemnify and hold harmless the Contractor and 
its agents and employees from and against claims, losses and expenses, including but not limited to attorney’s fees, 
arising out of or resulting from performance of the Work in the affected area if in fact the material is asbestos or 
polychlorinated biphenyl (PCB) and has not been rendered harmless, provided that such claim, damage, loss or expense 
is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property, other than 
the Work itself, including loss of use resulting therefrom, but only to the extent caused in whole or in part by negligent 
acts or omissions of the Owner, anyone directly or indirectly employed by the Owner, or anyone for whose acts the 
Owner may be liable. The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances 
the Contractor brings to the site unless such materials or substances are required by the Contract Documents. The Owner 
shall be responsible for hazardous materials or substances required by the Contract Documents, except to the extent of 
the Contractor’s fault or negligence in the use and handling of such materials or substances. 
 
§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of 
hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the Contractor 
fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s 
fault or negligence. 
 
§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for the 
cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the 
Contract Documents, the Owner shall reimburse the Contractor for all cost and expense thereby incurred. 
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§ 10.4 Emergencies 
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor on 
account of an emergency shall be determined as provided in Article 15 and Article 7. 
 
ARTICLE 11   INSURANCE AND BONDS 
§ 11.1 Contractor’s Insurance and Bonds 
§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the 
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 
Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or insurance 
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The Owner, Architect, 
and Architect’s consultants shall be named as additional insureds under the Contractor’s commercial general liability 
policy or as otherwise described in the Contract Documents. 
 
§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and 
conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds from a 
company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located. 
 
§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of 
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a 
copy to be furnished. 
 
§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the date 
the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by the 
Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation or 
expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from an act 
or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the procurement 
of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve the Contractor of 
any contractual obligation to provide any required coverage. 
 
§ 11.2 Owner’s Insurance 
§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the 
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 
Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance 
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. 
 
§ 11.2.2 Failure to Purchase Required Property Insurance. If the Owner fails to purchase and maintain the required 
property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the Contract 
Documents, the Owner shall inform the Contractor in writing prior to commencement of the Work. Upon receipt of 
notice from the Owner, the Contractor may delay commencement of the Work and may obtain insurance that will protect 
the interests of the Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the failure to provide 
coverage has been cured or resolved, the Contract Sum and Contract Time shall be equitably adjusted. In the event the 
Owner fails to procure coverage, the Owner waives all rights against the Contractor, Subcontractors, and Sub-
subcontractors to the extent the loss to the Owner would have been covered by the insurance to have been procured by 
the Owner. The cost of the insurance shall be charged to the Owner by a Change Order. If the Owner does not provide 
written notice, and the Contractor is damaged by the failure or neglect of the Owner to purchase or maintain the required 
insurance, the Owner shall reimburse the Contractor for all reasonable costs and damages attributable thereto. 
 
§ 11.2.3 Notice of Cancellation or Expiration of Owner’s Required Property Insurance. Within three (3) business days of the 
date the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance required 
by the Contract Documents, the Owner shall provide notice to the Contractor of such impending or actual cancellation or 
expiration. Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the Contractor, upon receipt 
of notice from the Owner, shall have the right to stop the Work until the lapse in coverage has been cured by the 
procurement of replacement coverage by either the Owner or the Contractor; (2) the Contract Time and Contract Sum 
shall be equitably adjusted; and (3) the Owner waives all rights against the Contractor, Subcontractors, and Sub-



 

Initial AIA Document A201-2017, General Conditions of the Contract for Construction (as modified by Licensee) 
 School Board of Volusia County Florida 
/ Contractor VCS Master 2025-May-01 
 This document produced under VCS AIA License Order No. _____ which expires _____. Page 37 of 46 

subcontractors to the extent any loss to the Owner would have been covered by the insurance had it not expired or been 
cancelled. If the Contractor purchases replacement coverage, the cost of the insurance shall be charged to the Owner by 
an appropriate Change Order. The furnishing of notice by the Owner shall not relieve the Owner of any contractual 
obligation to provide required insurance. 
 
§ 11.3 Waivers of Subrogation 
§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-
subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3) Separate 
Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for damages caused by 
fire, or other causes of loss, to the extent those losses are covered by property insurance required by the Agreement or 
other property insurance applicable to the Project, except such rights as they have to proceeds of such insurance. The 
Owner or Contractor, as appropriate, shall require similar written waivers in favor of the individuals and entities 
identified above from the Architect, Architect’s consultants, Separate Contractors, subcontractors, and sub-
subcontractors. The policies of insurance purchased and maintained by each person or entity agreeing to waive claims 
pursuant to this Section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of subrogation shall be effective 
as to a person or entity (1) even though that person or entity would otherwise have a duty of indemnification, contractual 
or otherwise, (2) even though that person or entity did not pay the insurance premium directly or indirectly, or (3) 
whether or not the person or entity had an insurable interest in the damaged property. 
 
§ 11.3.2 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss, give 
bond for proper performance of the Owner’s duties. The cost of required bonds shall be charged against proceeds 
received as fiduciary. The Owner shall deposit in a separate account proceeds so received, which the Owner shall 
distribute in accordance with such agreement as the parties in interest may reach.  If after such loss no other special 
agreement is made and unless the Owner terminates the Contract for convenience, replacement of damaged property 
shall be performed by the Contractor after notification of a Change in the Work in accordance with Article 7. If during 
the Project construction period the Owner insures properties, real or personal or both, at or adjacent to the site by 
property insurance under policies separate from those insuring the Project, or if after final payment property insurance is 
to be provided on the completed Project through a policy or policies other than those insuring the Project during the 
construction period, to the extent permissible by such policies, the Owner waives all rights in accordance with the terms 
of Section 11.3.1 for damages caused by fire or other causes of loss covered by this separate property insurance. 
 
§ 11.3.3 The Owner as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties in 
interest shall object in writing within five days after occurrence of loss to the Owner’s exercise of this power.  If such 
objection be made, the Owner shall not make any settlement with respect to such loss until a resolution has been reached 
by agreement between such parties in interest and the insurers or by a court of competent jurisdiction. 
 
§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance 
The Owner, at the Owner’s option, may require the Contractor to purchase and maintain insurance that will protect the 
Owner against loss of use of the Owner’s property, or the inability to conduct normal operations, due to fire or other 
causes of loss. The Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner’s 
property, due to fire or other hazards however caused. 
 
§11.5 Adjustment and Settlement of Insured Loss 
§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner 
Contractor as fiduciary and made payable to the Owner Contractor as fiduciary for the insureds, as their interests may 
appear, subject to requirements of any applicable mortgagee clause and of Section 11.5.2. The Owner Contractor shall 
pay the Architect and Contractor Owner their just shares of insurance proceeds received by the Owner Contractor, and 
by appropriate agreements the Architect and Contractor shall make payments to their consultants and Subcontractors in 
similar manner. 
 
§ 11.5.2 Prior to settlement of an insured loss, the Owner Contractor shall notify the Contractor Owner of the terms of 
the proposed settlement as well as the proposed allocation of the insurance proceeds. The Contractor Owner shall have 
14 days from receipt of notice to object to the proposed settlement or allocation of the proceeds. If the Contractor Owner 
does not object, the Owner Contractor shall settle the loss and the Contractor Owner shall be bound by the settlement and 
allocation. Upon receipt, the Owner Contractor shall deposit the insurance proceeds in a separate account and make the 
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appropriate distributions. Thereafter, if no other agreement is made or the Owner does not terminate the Contract for 
convenience, the Owner and Contractor shall execute a Change Order for reconstruction of the damaged or destroyed 
Work in the amount allocated for that purpose. If the Contractor timely objects to either the terms of the proposed 
settlement or the allocation of the proceeds, the Owner may proceed to settle the insured loss, and any dispute between 
the Owner and Contractor arising out of the settlement or allocation of the proceeds shall be resolved pursuant to Article 
15. Pending resolution of any dispute, the Owner may issue a Construction Change Directive for the reconstruction of 
the damaged or destroyed Work. 
 
ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 Uncovering of Work 
§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s or Owner’s request or to requirements specifically 
expressed in the Contract Documents, it must, if requested in writing by the Architect or Owner, be uncovered for the 
Architect’s or Owner’s examination and be replaced at the Contractor’s expense without change in the Contract Time. 
 
§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior to its 
being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such Work is 
in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to the Contract 
Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract Documents, the costs 
of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense. 
 
§ 12.2 Correction of Work 
§ 12.2.1 Before Substantial Completion 
The Contractor shall promptly correct Work rejected by the Architect or for failing to conform to the requirements of the 
Contract Documents, whether discovered before or after Substantial Completion and whether or not fabricated, installed 
or completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of 
uncovering and replacement, and compensation for the Architect’s services and expenses made necessary thereby, shall 
be at the Contractor’s expense. 
 
§ 12.2.2 After Substantial Completion 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial 
Completion of the Work or designated portion thereof or after the date for commencement of warranties established 
under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, any of the 
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it 
promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the Contractor a written 
acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition. During the 
one-year period for correction of Work, if the Owner fails to notify the Contractor and give the Contractor an opportunity 
to make the correction, the Owner waives the rights to require correction by the Contractor and to make a claim for 
breach of warranty. If the Contractor fails to correct nonconforming Work within a reasonable time during that period 
after receipt of notice from the Owner or Architect, the Owner may correct it in accordance with Section 2.5. 
 
§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first performed 
after Substantial Completion by the period of time between Substantial Completion and the actual completion of that 
portion of the Work. 
 
§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 
Contractor pursuant to this Section 12.2. 
 
§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the requirements 
of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 
 
§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate 
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work that is 
not in accordance with the requirements of the Contract Documents. 
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§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to other 
obligations the Contractor has under the Contract Documents. Establishment of the one-year period for correction of 
Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the Work, and has 
no relationship to the time within which the obligation to comply with the Contract Documents may be sought to be 
enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s liability with 
respect to the Contractor’s obligations other than specifically to correct the Work nor to Owner’s right to make claim 
with respect to latent defects. 
 
§ 12.3 Acceptance of Nonconforming Work 
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made. 
 
ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 Governing Law 
The Contract shall be governed by the law of the place where the Project is located excluding that jurisdiction’s choice of 
law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal Arbitration Act 
shall govern Section 15.4.   
 
§ 13.1.2 Historical lack of enforcement of any local law shall not constitute a waiver of Contractor’s responsibility for 
compliance with such law in a manner consistent with the Contract Documents unless and until the Contractor has 
received written consent for the waiver of such compliance from the Owner and the agency responsible for the local law 
enforcement. 
 
§ 13.2 Successors and Assigns 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal 
representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided in 
Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the other. If 
either party attempts to make an assignment without such consent, that party Contractor may not assign its rights or 
obligation under this Contract. If Contractor attempts to make such an assignment, it shall nevertheless remain legally 
responsible for all obligations under the Contract. 
 
§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. The 
Contractor shall execute all consents reasonably required to facilitate the assignment. 
 
§ 13.3 Rights and Remedies 
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder shall 
be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available by law. 
 
§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty 
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 
breach thereunder, except as may be specifically agreed upon in writing. 
 
§ 13.3.3 The invalidity of any part or provision of the Contract Documents shall not impair or affect in any manner the 
validity, enforceability or effect of the remaining parts and provisions of the Contract Documents. 
 
§ 13.4 Tests and Inspections 
§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract Documents 
and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public authorities. Unless 
otherwise provided, the Contractor shall make arrangements for such tests, inspections, and approvals with an 
independent testing laboratory or entity acceptable to the Owner, or with the appropriate public authority, and shall bear 
all related costs of tests, inspections, and approvals. The Contractor shall give the Architect timely notice of when and 
where tests and inspections are to be made so that the Architect may be present for such procedures. The Owner shall 
bear costs of tests, inspections, or approvals that do not become requirements until after bids are received or negotiations 
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concluded. The Owner shall directly arrange and pay for tests, inspections, or approvals where building codes or 
applicable laws or regulations so require. 
 
§ 13.4.1.1 During construction, periodic building code compliance inspections are required and will be performed by the 
Owner’s building department inspectors when requested by the Contractor. It is the responsibility of the Contractor to 
properly request such code inspections and no Work shall be covered until such Work has been inspected for code 
compliance. 
 
§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require 
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written 
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, or 
approval, by an entity assigned by the Owner, and the Contractor shall give timely notice to the Architect of when and 
where tests and inspections are to be made so that the Architect may be present for such procedures. Such costs, except 
as provided in Section 13.4.3, shall be at the Owner’s expense. 
 
§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the portions 
of the Work to comply with requirements established by the Contract Documents, all costs made necessary by such 
failure, including those of repeated procedures and compensation for the Architect’s services and expenses, shall be at 
the Contractor’s expense, including the cost of retesting for verification of compliance if necessary, until the Architect 
certifies that the Work in question does comply with the requirements of the Contract Documents, and all such costs 
shall not be included in computing the Contract Sum. 
 
§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the Architect. 
 
§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the Architect 
will do so promptly and, where practicable, at the normal place of testing. 
 
§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work. 
 
§ 13.5 Interest 
Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate the 
parties agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place where 
the Project is located. 
 
§ 13.6 Time Limits on Claims 
The Owner and Contractor shall commence all claims and causes of action, whether in contract, tort, breach of warranty 
or otherwise, against the other arising out of or related to the Contract in accordance with the requirements of the final 
dispute resolution method selected in the Agreement within the time period specified by applicable law. 
 
§ 13.7 Financial Disclosures 
§ 13.7.1 During the term of this Contract, Contractor covenants and agrees that it will keep adequate books and records 
of accounts in accordance with Generally Accepted Accounting Principles (GAAP).  Contractor further covenants and 
agrees that, upon request from Owner, Contractor shall provide to Owner financial statements of Contractor, including 
current income and expense statements of Contractor, consolidated balance sheets signed by a financial officer of 
Contractor, and audited reports provided to Contractor’s Surety, audited financial statements certified by a Certified 
Public Accountant concerning the financial affairs of Contractor and all affiliates of Contractor, and such other financial 
information requested by Owner.  All such financial information shall comply with GAAP. 
 
§ 13.7.2 In the event the Contractor becomes insolvent and/or fails to pay its current obligations when they become due, 
Contractor shall so advise Owner of such situation.  Contractor hereby authorizes its sureties, lenders, financial 
institutions and other third parties to release to Owner financial information requested by Owner, including, but not 
limited to, the financial information described in the preceding Section 13.7.1. 
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§ 13.8 Waiver of Jury Trial 
All parties hereby waive any and all right to any trial by jury in any action or proceeding arising directly or indirectly 
hereunder. 
 
ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 Termination by the Contractor 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 60 consecutive days through 
no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons or 
entities performing portions of the Work, for any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be 
stopped; 

.2 An act of government, such as a declaration of national emergency, that requires all Work to be stopped; 
or 

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the 
reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made 
payment on a Certificate for Payment within the time stated in the Contract Documents.; or 

.4 The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2. 
 
§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a Sub-
subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, repeated 
suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, constitute in the 
aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days in any 365-day 
period, whichever is less. 
 
§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ notice to 
the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, as well as 
reasonable overhead and profit on Work not executed, and costs incurred by reason of such termination excluding profit 
on unexecuted Work. 
 
§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a 
Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing portions of 
the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract Documents with 
respect to material matters important to the progress of the Work, the Contractor may, upon seven additional days’ 
written notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in 
Section 14.1.3. 
 
§ 14.2 Termination by the Owner for Cause 
§ 14.2.1 The Owner may terminate the Contract if the Contractor 

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 

.2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements 
between the Contractor and the Subcontractors or suppliers; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders 
of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents; or 

.5 is adjudged a bankrupt or insolvent, or if it makes a general assignment for the benefit of its creditors, or 
if a trustee or receiver is appointed for the Contractor or for any of its property, or if it files a petition to 
take advantage of any debtor’s loss, or to reorganize under the bankruptcy or similar laws. 

 
§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that sufficient 
cause exists to justify such action,  the Owner may, without prejudice to any other rights or remedies of the Owner and 
after giving the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment of the 
Contractor and may, subject to any prior rights of the surety: 

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 
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.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request of 
the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred by the 
Owner in finishing the Work 

 
§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall not 
be entitled to receive further payment until the Work is finished. 
 
§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for the 
Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not expressly 
waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, the Contractor 
shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case may be, shall be 
certified by the Initial Decision Maker Architect, upon application, and this obligation for payment shall survive 
termination of the Contract. 
 
§ 14.3 Suspension by the Owner for Convenience 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in 
whole or in part for such period of time as the Owner may determine. 
 
§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the direct cost and time caused by 
suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall not include profit. No 
adjustment shall be made to the extent 

.1 that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause for 
which the Contractor is responsible; or 

.2 that an adjustment is made or denied under another provision of the Contract. 
 
§ 14.4 Termination by the Owner for Convenience 
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 
 
§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; and 

.3 except for Work directed to be performed prior to the effective date of termination stated in the notice, 
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and 
purchase orders. 

 
§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work properly 
executed; costs incurred by reason of the termination, including costs attributable to termination of Subcontracts; and the 
termination fee, if any, set forth in the Agreement along with reasonable overhead and profit on the Work performed to 
date, but in no event shall the Contractor be entitled to anticipated profits on unperformed Work. 
 
ARTICLE 15   CLAIMS AND DISPUTES 
§ 15.1 Claims  
§ 15.1.1 Definition 
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in the 
Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other disputes 
and matters in question between the Owner and Contractor arising out of or relating to the Contract. The responsibility to 
substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require the Owner to file a 
Claim in order to impose liquidated damages in accordance with the Contract Documents. 
 
§ 15.1.2 Time Limits on Claims 
Any statutes of limitations shall commence to run, and all causes of action shall be deemed to have accrued, in 
accordance with applicable Florida law. The Owner and Contractor shall commence all Claims and causes of action 
against the other and arising out of or related to the Contract, whether in contract, tort, breach of warranty or otherwise, 
in accordance with the requirements of the binding dispute resolution method selected in the Agreement and within the 
period specified by applicable law, but in any case not more than 10 years after the date of Substantial Completion of the 
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Work. The Owner and Contractor waive all Claims and causes of action not commenced in accordance with this 
Section 15.1.2. 
 
§ 15.1.3 Notice of Claims 
§ 15.1.3.1 Claims by either party must be made within 21 days after occurrence of the event giving rise to such Claim or 
within 21 days after the claimant first recognizes the condition giving rise to the Claim, whichever is later. Claims must 
be made by written notice to the Architect and the other party. Claims must specifically detail all facts and issues 
substantiating the Claim, including all costs and expenses incurred. Contractor Claims must be made in writing and 
timely filed in accordance with the specific requirements of the Contract Documents and under no circumstances 
whatsoever be based upon actual or verbal notice or lack of prejudice to the other party. An additional Contractor Claim 
after the initial Claim has been implemented by Change Order will not be considered unless submitted in a timely 
manner. the Owner or Contractor, where the condition giving rise to the Claim is first discovered prior to expiration of 
the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the other party and to the 
Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as the Initial Decision Maker. 
Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after occurrence of the event giving 
rise to such Claim or within 21 days after the claimant first recognizes the condition giving rise to the Claim, whichever 
is later. 
 
§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered after 
expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by written notice to the 
other party. In such event, no decision by the Initial Decision Maker Architect is required. 
 
§ 15.1.4 Continuing Contract Performance 
§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and 
Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to 
make payments in accordance with the Contract Documents. 
 
§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s 
Architect’s decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will 
issue Certificates for Payment accordingly in accordance with the decision of the Initial Decision Maker. 
 
§ 15.1.5 Claims for Additional Cost 
If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3 shall 
be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is not 
required for Claims relating to an emergency endangering life or property arising under Section 10.4. 
 
§ 15.1.5.1 If the Contractor believes additional cost is involved for reasons including but not limited to (1) a written 
interpretation from the Architect, (2) an order by the Owner to stop the Work where the Contractor was not at fault, (3) a 
written order for a minor change in the Work issued by the Architect, (4) failure of payment by the Owner, (5) 
termination of the Contract by the Owner, (6) Owner’s suspension or (7) other reasonable grounds, Claim shall be filed 
in accordance with this Section 15.1. 
 
§ 15.1.6 Claims for Additional Time 
§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in Section 
15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on 
progress of the Work. In the case of a continuing delay, only one Claim is necessary. 
 
§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented by 
data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably 
anticipated, and had an adverse effect on the scheduled construction. 
 
§ 15.1.7 Waiver of Claims for Consequential Damages  
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to this 
Contract. This mutual waiver includes: 
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.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, business 
and reputation, and for loss of management or employee productivity or of the services of such persons; 
and 

.2 damages incurred by the Contractor for principal office expenses including the compensation of personnel 
stationed there, for losses of financing, business and reputation, and for loss of profit, except anticipated 
profit arising directly from the Work. 

 
This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination in 
accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of 
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents. 
 
§ 15.2 Initial Decision 
§ 15.2.1 Decision of the Architect. Claims, including those alleging an error or omission by the Architect but excluding 
those arising under Section 10.3 shall be referred initially to the Architect for decision. An initial decision by the 
Architect shall be required as a condition precedent to mediation or litigation of all Claims between the Contractor and 
Owner arising prior to the date final payment is due, unless 30 days have passed after the Claim has been referred to the 
Architect with no decision having been rendered by the Architect. The Architect will not decide disputes between the 
Contractor and persons or entities other than the Owner. Claims, excluding those where the condition giving rise to the 
Claim is first discovered after expiration of the period for correction of the Work set forth in Section 12.2.2 or arising 
under Sections 10.3, 10.4, and 11.5, shall be referred to the Initial Decision Maker for initial decision. The Architect will 
serve as the Initial Decision Maker, unless otherwise indicated in the Agreement. Except for those Claims excluded by 
this Section 15.2.1, an initial decision shall be required as a condition precedent to mediation of any Claim. If an initial 
decision has not been rendered within 30 days after the Claim has been referred to the Initial Decision Maker, the party 
asserting the Claim may demand mediation and binding dispute resolution without a decision having been rendered. 
Unless the Initial Decision Maker and all affected parties agree, the Initial Decision Maker will not decide disputes 
between the Contractor and persons or entities other than the Owner. 
 
§ 15.2.2 The Initial Decision Maker Architect will review Claims and within ten days of the receipt of a Claim take one 
or more of the following actions: (1) request additional supporting data from the claimant or a response with supporting 
data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, or 
(5) advise the parties that the Initial Decision Maker Architect is unable to resolve the Claim if the Initial Decision 
Maker Architect lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker 
Architect concludes that, in the Architect’s sole discretion, it would be inappropriate for the Initial Decision Maker 
Architect to resolve the Claim. 
 
§ 15.2.3 In evaluating Claims, the Initial Decision Maker Architect may, but shall not be obligated to, consult with or 
seek information from either party or from persons with special knowledge or expertise who may assist the Initial 
Decision Maker Architect in rendering a decision. The Initial Decision Maker Architect may request the Owner to 
authorize retention of such persons at the Owner’s expense. 
 
§ 15.2.4 If the Initial Decision Maker Architect requests a party to provide a response to a Claim or to furnish additional 
supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a 
response on the requested supporting data, (2) advise the Initial Decision Maker Architect when the response or 
supporting data will be furnished, or (3) advise the Initial Decision Maker Architect that no supporting data will be 
furnished. Upon receipt of the response or supporting data, if any, the Initial Decision Maker Architect will either reject 
or approve the Claim in whole or in part. 
 
§ 15.2.5 The Architect will approve or reject Claims by written decision, which shall state the reasons therefore and 
which shall notify the parties of any change in the Contract Sum or Contract Time or both. The approval or rejection of a 
Claim by the Architect shall be final and binding on the parties but subject to mediation and litigation. The Initial 
Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that the Initial Decision 
Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the reasons therefor; and (3) 
notify the parties and the Architect, if the Architect is not serving as the Initial Decision Maker, of any change in the 
Contract Sum or Contract Time or both. The initial decision shall be final and binding on the parties but subject to 
mediation and, if the parties fail to resolve their dispute through mediation, to binding dispute resolution. 



 

Initial AIA Document A201-2017, General Conditions of the Contract for Construction (as modified by Licensee) 
 School Board of Volusia County Florida 
/ Contractor VCS Master 2025-May-01 
 This document produced under VCS AIA License Order No. _____ which expires _____. Page 45 of 46 

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1. 
 
§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the 
other party file for mediation. If such a demand is made and the party receiving the demand fails to file for mediation 
within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding dispute resolution 
proceedings with respect to the initial decision. 
 
§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any, 
of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner may, but 
is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy. 
 
§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 
accordance with applicable law to comply with the lien notice or filing deadlines. 
 
§ 15.3 Mediation 
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those waived as 
provided for in Sections 9.10.4, 9.10.5 and 15.1.7, shall be subject to mediation as a condition precedent to binding 
dispute resolution. 
 
§ 15.3.2 Claims, disputes or other matters in question between the parties to this Agreement shall be first subject to pre-
suit mediation prior to the filing of any legal claims or litigation. Completion of pre-suit mediation is a condition 
precedent to litigation. The obligation to mediate is a material and essential provision of the Agreement. The parties shall 
endeavor to resolve their Claims by mediation which, unless the parties mutually agree otherwise, shall be administered 
by the American Arbitration Association in accordance with its Construction Industry Mediation Procedures in effect on 
the date of the Agreement. A request for mediation shall be made in writing, delivered to the other party to the Contract, 
and filed with the person or entity administering the mediation. The request may be made concurrently with the filing of 
binding dispute resolution proceedings but, in such event, mediation shall proceed in advance of binding dispute 
resolution proceedings, which shall be stayed pending mediation for a period of 60 days from the date of filing, unless 
stayed for a longer period by agreement of the parties or court order. If an arbitration is stayed pursuant to this 
Section 15.3.2, the parties may nonetheless proceed to the selection of the arbitrator(s) and agree upon a schedule for 
later proceedings. 
 
§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the 
dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the other 
party file for binding dispute resolution.  If such a demand is made and the party receiving the demand fails to file for 
binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding dispute 
resolution proceedings with respect to the initial decision. 
 
§ 15.3.4 Unless otherwise agreed in writing, the Contractor shall carry on the Work and maintain its progress during any 
mediation or litigation, and the Owner shall continue to make payments to the Contractor in accordance with the 
Contract Documents. The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held 
in the place where the Project is located, unless another location is mutually agreed upon. Agreements reached in 
mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof. 
 
§ 15.3.5 Either party may initiate a mediation preceding by a request in writing to the other party within a reasonable 
time after the claim, dispute or other matter in question has arisen or as provided in subparagraph 15.3.1, but in no event 
after the expiration of the applicable statute of limitations. 
 
§ 15.3.6 The parties shall endeavor in good faith to mutually agree upon an acceptable mediator. In the event the parties 
have not agreed upon a mediator within thirty (30) days of the request for mediation, the Orlando office of the American 
Arbitration Association, upon the written request of either party, shall appoint a mediator from its pool of approved 
mediators. 
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§ 15.3.7 Unless otherwise mutually agreed, the mediation shall be held in accordance with the Construction Industry 
Mediation Rules of the American Arbitration Association currently in effect, each party to bear its own fees, costs and 
expenses. 
 
§ 15.3.8 In the event that pre-suit mediation is unsuccessful, all claims, disputes or other matters in question shall be 
resolved in the Circuit Courts of Volusia County Florida. The Parties, including the Contractor’s Surety, waive Venue 
and Jurisdiction of any Federal Court and expressly waive Trial by Jury. 
 
§ 15.3.9 All references to Arbitration in the Contract Documents are deleted. 
 
§ 15.4 Arbitration 
§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any Claim 
subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry 
Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted in the place where the 
Project is located, unless another location is mutually agreed upon. A demand for arbitration shall be made in writing, 
delivered to the other party to the Contract, and filed with the person or entity administering the arbitration. The party 
filing a notice of demand for arbitration must assert in the demand all Claims then known to that party on which 
arbitration is permitted to be demanded. 
 
§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for mediation, 
but in no event shall it be made after the date when the institution of legal or equitable proceedings based on the Claim 
would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a written demand 
for arbitration by the person or entity administering the arbitration shall constitute the institution of legal or equitable 
proceedings based on the Claim. 
 
§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 
accordance with applicable law in any court having jurisdiction thereof. 
 
§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity duly 
consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court having 
jurisdiction thereof. 
 
§ 15.4.4 Consolidation or Joinder  
§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party 
may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party provided 
that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations to be 
consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially similar 
procedural rules and methods for selecting arbitrator(s). 
 
§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party 
may include by joinder persons or entities substantially involved in a common question of law or fact whose presence is 
required if complete relief is to be accorded in arbitration, provided that the party sought to be joined consents in writing 
to such joinder. Consent to arbitration involving an additional person or entity shall not constitute consent to arbitration 
of any claim, dispute or other matter in question not described in the written consent. 
 
§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under this 
Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the Owner and 
Contractor under this Agreement. 
 



 
CONTRACTOR E-VERIFY AFFIDAVIT 

 
SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA 

FAC DOCUMENT 639 
 

Form Revised: 2021-May-12 FAC Document 639 – Contractor E-Verify Affidavit - Page 1 of 1 
 

PURSUANT TO STATE OF FLORIDA, OFFICE OF THE GOVERNOR, EXECUTIVE ORDER 11-116 
(Superseding Executive Order 11-02) AND SECTION 448.095 F.S. 
 
Executive Order 11-116 requires all agencies under the direction of the Governor to verify the employment 
eligibility of all new employees through the U.S. Department of Homeland Security’s E-Verify system. 
Further, in conjunction with Section 448.095 F.S., the Contractor is directed to include as a condition of all 
contracts for the provision of goods or services to the School Board of Volusia County in excess of nominal 
value, an express requirement that the Contractor utilizes the U.S. Department of Homeland Security’s E-
Verify system to verify the employment eligibility of all new employees hired by the Contractor during the 
contract term, and an express requirement that the Contractor include in such subcontracts the 
requirement that subcontractors performing work or providing services pursuant to the state contract utilize 
the E-Verify system to verify the employment eligibility of all new employees hired by the subcontractor 
during the contract term.  
 
In accordance with Executive Order 11-116 and Section 448.095 F.S. the School Board of Volusia County 
Florida requires all contractors who are awarded state funded contracts to verify newly hired employees 
using the U.S. Department of Homeland Security’s E-Verify system. It is the responsibility of the awarded 
Contractor to insure compliance. To enroll in the E-Verify system employers should visit www.e-verify.gov.  
 
By affixing your signature below you hereby affirm that you will comply with all applicable E-Verify 
requirements for the following project: 
 
Facility Name:       Project No.:        

Project Name:        
 

The undersigned has hereunto set his/her hand this       day of       ,       

        
(Print or Type Name, Title)  (Signature of Affiant) 

             
(Federal Employer ID Number – FEIN)  (E-Verify Number) 

      
(Firm Name)   

                           
(Firm Address)  (City)  (State)  (Zip Code) 

 
NOTARY PUBLIC 

STATE OF FLORIDA, COUNTY OF         
Before me, the undersigned authority, personally appeared        
known to me to be the person described herein and who executed the foregoing instrument and 
acknowledged before me executed the same. 
IN WITNESS WHEREOF, I have hereunto set my hand and official seal this 
      day of       ,        

(Notary Seal) 
 

My commission expires: (Notary Signature) 
             

(Date)  (Print, type or stamp name of notary public) 

 Personally known to me  Produced ID       
 (Type of ID, if applicable) 

 

http://www.e-verify.gov/


 
PERFORMANCE AND PAYMENT BOND 

 

SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA 
FAC DOCUMENT 640 

 
 

Form Rev: 2019-July-01 FAC Document 640 – Performance and Payment Bond - Page 1 of 2 
 

 
PUBLIC CONSTRUCTION BOND 

 
Bond No.       

 
 

BY THIS BOND, WE (Contractor Firm)      , (Physical Address)      , (Phone)      , a corporation, 

(Surety Firm)      , (Physical Address)      , (Phone)      , as Surety, are bound to (Owner) School Board of 

Volusia County Florida, (Address) 200 North Clara Avenue, DeLand Florida 32720, (Phone) (386) 734-7190, 

herein called Owner, in the sum of       ($     ) for payment of which we bind ourselves, our heirs, 

personal representatives, successors, and assigns, jointly and severally. 

 
THE CONDITION OF THIS BOND is that if Principal: 

1. Performs the contract dated      , between Principal and Owner for construction of (Facility 

Name)      , (Address)      , (Project Name)      ,(Contract/Project No.)      , the contract being made 

a part of this bond by reference, at the times and in the manner prescribed in the contract; and 

2. Promptly makes payments to all claimants, as defined in Section 255.05(1), Florida Statutes, 

supplying Principal with labor, materials, or supplies, used directly or indirectly by Principal, in the 

prosecution of the work provided for in the contract; and 

3. Pays Owner all losses, damages, expenses, costs, and attorney’s fees, including appellate 

proceedings, that Owner sustains because of a default by Principal under the contract; and 

4. Performs the guarantee of all work and materials furnished under the contract for the time 

specified in the contract, then this bond is void; otherwise it remains in full force.  

 
Any action instituted by a claimant under this bond for payment must be in accordance with the 

notice and time limitation provisions in Section 255.05(2), Florida Statutes. 

 Any changes in or under the contract documents and compliance or noncompliance with any 

formalities connected with the contract or the changes does not affect Surety’s obligation under this 

bond. 

  



Form Rev: 2019-July-01 FAC Document 640 – Performance and Payment Bond - Page 2 of 2 
 

 
DATED ON       day of      ,         
Signed, sealed and delivered in the presence of: 

 By:  
As to President / Principal  President / Principal  

             
(Print/Type Name of Witness to Contractor)  (Print/Type Name of Contractor) 

 By:  
  Attorney-in-Fact 

        
As to Surety  (Print/Type Name of Attorney-in-Fact) 

        
(Print/Type Name of Witness to Surety)  Florida Resident Agent  

        
  (Print/Type Name of Florida Resident Agent) 

 
 
 
 

NOTE: If both Principal and Surety are corporations, the respective corporate seals should be affixed 
and attached. Power-of- Attorney to be attached. 

APPROVED  

Approved as to form only and for reliance 
only by the School Board of Volusia 
County. 

 Signature  

   
 Printed Name  

   
 Florida Bar Number  

 



 
CONTRACTOR’S DIRECT MATERIAL PURCHASE AFFIDAVIT 

SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA 
FAC DOCUMENT 641 

 
 

Form Rev: 2019-July-01 FAC Document 641 – Contractor’s Direct Material Purchase Affidavit - Page 1 of 1 
 

STATE OF FLORIDA 
COUNTY OF VOLUSIA 
 
COMES NOW      , and after being duly sworn, does depose and state as follows: 
 

1. My name is:      , I am employed in the position of (title)       for (Contractor)      . 
 

2. I am over the age of eighteen years and I have personal knowledge of the facts stated herein. 
 

3. All of the materials which the School Board of Volusia County Florida has purchased directly for 
the project known as (Facility Name)      , (Project Name)      , (VCS Project No.)      , and pursuant 
to AIA Document A201-2017, Article 3.4.5 have been purchased from subcontractors, suppliers 
or vendors who provided bids to the Contractor for this Project and whose bids were relied upon 
by the Contractor in submitting its bid to Volusia County Schools. 

 
4. All materials purchased directly by Volusia County Schools from the Contractor's subcontractors, 

suppliers and vendors were purchased at or below the price originally negotiated by the 
Contractor.  

 
 
FURTHER AFFIANT SAYETH NAUGHT       

Sworn to and subscribed before me this       day of              . 

        
Signature of Notary Public, State of Florida Print, Type or Stamp Commissioned 

Name of Notary Public 

Personally Known  or Produced Identification   

Type of I. D. Produced       
 



 
CONTRACTOR’S ACKNOWLEDGMENT FORM 

 

SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA 
FAC DOCUMENT 642 

(Asbestos Survey) 
 

Form Rev: 2019-July-01 FAC Document 642 – Contractor’s Acknowledgement Form - Page 1 of 1 
 

TO: Volusia County Schools 
  Facilities Design and Construction 
  3750 Olson Drive 
  Daytona Beach, Florida 32124 
 
I acknowledge that I have been given access to and have read the Asbestos Survey, Management Plan, 
Re-inspection Report (if applicable) and/or Certificate of Final Inspection (if applicable). 
 
Facility Name:       

Address:       

 Not applicable - Reason:        

 
I further acknowledge that I must cease work and notify the project manager and environmental specialist, 
3750 Olson Drive, Daytona Beach Florida 32124, telephone number (386) 947-8786, in the event of 
encountering materials not previously identified by the aforementioned reports.  In addition, I understand 
that any questions regarding the aforementioned reports should be directed to the environmental specialist 
as stated above.  
 
My reason for being in the school is:        
 
My signature is acknowledgement of the above.  

 Date:  
 (Signature)  

Printed Name:        

Firm’s Name:        

Address:        

Telephone:        
 







 
PARTIAL RECEIPT AND RELEASE 

 

PROGRESS PAYMENT 
SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA 

FAC DOCUMENT 655 
 

 

Form Rev: 2023-June-29 FAC Document 655 – Partial Receipt and Release - Page 1 of 1 
 

 
The undersigned      , of       was heretofore on       day of      ,       awarded a contract by the 
SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA, to furnish all of the materials and labor in the construction 
project entitled (Facility Name)      , (Address)      , (Project Name)      , (VCS Project No.)       , in accordance 
with the plans and specifications therefore, as prepared by      , Architect, and the undersigned has 
completed said work and fully complied with said contract and has heretofore received the sum of      , 
($     ) as progress payment thereon. 
 
That the undersigned has this date received from the SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA, 
the sum representing the  balance due as of this progress payment, under terms of said contract, and certifies 
that said work has been performed in accordance with terms thereof and that, as Contractor, has received 
monies due and to become due to thereunder for work performed and materials furnished in connection with 
said work, and that, as Contractor, has paid in full all persons furnishing labor and/or materials in connection 
therewith, including all subcontractors and suppliers, and that there are no unpaid bills for labor performed or 
materials furnished in connection with said Work or improvements to date. 
 
That the undersigned, for value received, does hereby forever release and discharge the said building and 
premises as described in said contract, from any and all liens, claims or demands whatsoever that, as 
Contractor, has or may have for work performed or materials furnished in connection therewith, or for work 
performed or materials furnished thereon by any subcontractor or supplier, and will hold the SCHOOL BOARD 
OF VOLUSIA COUNTY FLORIDA, safe and harmless from any and all loss and liability arising or to arise by 
reason of any unpaid bills for labor performed or materials furnished on said building or premises in connection 
with said work or improvements as of this progress payment. 
 

IN WITNESS WHEREOF,  
the undersigned has hereunto set hand and seal this       day of       ,       
Witnessed by:    

   (SEAL) 
(Witness Signature)  (Contractor Signature)  

              
(Print or Type Name, Title)  (Print or Type Name, Title)  

 
STATE OF FLORIDA, COUNTY OF       
Before me, the undersigned authority, personally appeared        
to me well-known and known to me to be the person described in and who executed the foregoing 
instrument, and acknowledged before me executed the same. 
IN WITNESS WHEREOF, I have hereunto set my hand and official seal this 
      day of       ,        

(Notary Seal) 
 

My commission expires: Notary Public, State of Florida 

             
(Date)  (Print, type or stamp name of notary public) 

 Personally known to me  Produced ID       
 (Type of ID, if applicable) 

 







 
CONTRACTOR AFFIDAVIT 

 

SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA 
FAC DOCUMENT 661 

 
 

Form Rev: 2019-July-01 FAC Document 661 – Contractor Affidavit - Page 1 of 1 
 

PURSUANT TO SECTION 713.06(3), FLORIDA STATUTES 
 
TO: SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA 
 
The undersigned, as Contractor, has heretofore, on the       day of      , in the year      , been 
awarded a contract by you, as Owner, to furnish all of the materials and labor in the construction project 
entitled (Facility Name)      , (Address)      , (Project Name)      ,(VCS Project No.)      ,  for the final contract 
price of       ($     ) in accordance with plans and specifications therefore, as prepared by      , 
Architect. 
 
The said project has been completed and the contract and plans therefore fully complied with, and all of 
the contract price has been paid by you, except the final payment thereon, which is now due, but is being 
withheld until a sworn statement is furnished as required by law, showing whether there are any unpaid 
and outstanding bills in connection with said building. 
 
That the undersigned hereby certified, under oath, that all lienors contracting directly with or directly 
employed by the undersigned, on said contract, have been paid in full, and further certified, under oath, 
that there are no outstanding or unpaid bills for labor performed or materials furnished in connections with 
said work or improvements. 
 
That this sworn statement is furnished by the Contractor to the Owner pursuant to Section 713.06(3), 
Florida Statutes. 
 

IN WITNESS WHEREOF,  
the undersigned has hereunto set his hand and seal this  day of  ,  
Witnessed by:    

   (SEAL) 
(Witness Signature)  (Contractor Signature)  

              
(Print or Type Name, Title)  (Print or Type Name, Title)  

 
STATE OF FLORIDA, COUNTY OF VOLUSIA 
Before me, the undersigned authority, personally appeared        
to me well-known and known to me to be the person described in and who executed the foregoing 
instrument, and he acknowledged before me that he executed the same. 
IN WITNESS WHEREOF, I have hereunto set my hand and official seal this 
 day of  ,   

(Notary Seal) 
 

My commission expires: Notary Public, State of Florida 

             
(Date)  (Print, type or stamp name of notary public) 

 Personally known to me  Produced ID       
 (Type of ID, if applicable) 

 



 
RECEIPT AND RELEASE 

 

SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA 
FAC DOCUMENT 662 

 
 

Form Rev: 2023-June-29 FAC Document 662 – Receipt and Release - Page 1 of 1 
 

 
The undersigned      , of       was heretofore on       day of      ,       awarded a contract by the 
SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA, for the final contract price of      , ($     ) to furnish 
all of the materials and labor in the construction project entitled (Facility Name)      , (Address)      , (Project 
Name)      , (VCS Project No.)      , in accordance with the plans and specifications therefore, as prepared by 
     , Architect, and the undersigned has completed said work and fully complied with said contract and has 
heretofore received the sum of      , ($     ) as payment thereon. 
 
That the undersigned has this date received from the SCHOOL BOARD OF VOLUSIA COUNTY FLORIDA, 
the sum of      , ($     )  representing the full balance due him as Contractor, under terms of said contract, 
and certifies that said contract has been fully performed in accordance with terms thereof and that, as 
Contractor, has received all monies due and to become due thereunder for work performed and materials 
furnished in connection with said work, and that, as Contractor, has paid in full all persons furnishing labor 
and/or materials in connection therewith, including all subcontractors and suppliers, and that there are no 
unpaid bills for labor performed or materials furnished in connection with said work or improvements. 
 
That the undersigned, for value received, does hereby forever release and discharge the said building and 
premises as described in said contract, from any and all liens, claims or demands whatsoever that, as 
Contractor, has or may have for work performed or materials furnished in connection therewith, or for work 
performed or materials furnished thereon by any subcontractor or supplier, and will hold the SCHOOL BOARD 
OF VOLUSIA COUNTY FLORIDA, safe and harmless from any and all loss and liability arising or to arise by 
reason of any unpaid bills for labor performed or materials furnished on said building or premises in connection 
with said work or improvements. 
 

IN WITNESS WHEREOF,  
the undersigned has hereunto set hand and seal this       day of       ,       
Witnessed by:    

   (SEAL) 
(Witness Signature)  (Contractor Signature)  

              
(Print or Type Name, Title)  (Print or Type Name, Title)  

 
STATE OF FLORIDA, COUNTY OF       
Before me, the undersigned authority, personally appeared        
to me well-known and known to me to be the person described in and who executed the foregoing 
instrument, and acknowledged before me executed the same. 
IN WITNESS WHEREOF, I have hereunto set my hand and official seal this 
      day of       ,        

(Notary Seal) 
 

My commission expires: Notary Public, State of Florida 

             
(Date)  (Print, type or stamp name of notary public) 

 Personally known to me  Produced ID       
 (Type of ID, if applicable) 

 



 SUMMARY OF WORK 
 SECTION 01010  
 

 

 
 01010 - 1 24020.00 

PART 1      GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Description of Work  
2. Contractor Use of Site and Premises  
3. Work Sequence 
4. Owner Occupancy 
5. Rain Day, Interior Inspection and Exterior Inspection Forms 
6. Products. 

1.2 DESCRIPTION OF WORK 

A. GENERAL 
1. The general scope of the work is:  

a. Buildings 1 – 7;  Remove existing sheetmetal gutters and downspouts, 
then replace with new pre-finished aluminum gutters and mill finished 
extruded aluminum downspouts per the project documents. 

b. Buildings 1, 3 & 4;  Install new pre-finished aluminum gutters and mill 
finished extruded aluminum downspouts per the project documents at 
new locations.   

B. PROJECT IDENTIFICATION 
1. Project Name:   Osteen Elementary School 
2. Project Location: 500 Doyle Road 

Osteen, FL 32764 
3. Project Description: Replace Gutters and Downspouts 

C. PROJECT SCOPE 

1. Campus wide removal of existing gutters and downspouts, then replacement 
with new materials at existing locations and as indicated by the documents. 
a. Remove existing gutters and downspouts at all locations, existing fascia 

trim and metal roof drip edge to remain in place.  
b. Clean out and test existing stormwater connections to ensure there is no 

blockage, proper operation and piping is free of debris.  Existing PVC lid 
covers to be removed, clean and prepared as needed to install 
adapters. 

c. Install new pre-finished aluminum gutters and extruded aluminum 
downspouts in sequence per the project details.  Connect downspouts 
to the existing stormwater drainage system and provide adapters as 
required.   
1) New gutter and downspout locations to be field verified to avoid 

obstructions 
2) Downspouts draining onto flat roof areas to receive a new 

concrete splashblock with protective membrane pad.   
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3) Downspouts draining onto existing metal panel walkway to be 
provided with an aluminum drainage distribution trough to allow 
for more even water discharge across the walkway system. 

4) Downspouts draining onto grade to receive a new concrete 
splashblock, unless draining onto a hard surface. 

5) Replace existing gutter splashguards at Building 5 with new. 
6) Install four (4) new cast-in-place concrete trench drains at the 

existing concrete sidewalks to route new downspout discharge to 
adjacent traffic surface as indicated per plans. 

d. Repair any damaged finish to the existing standing seam metal roof or 
fascia panel resulting from work of this project upon completion.  Clean 
and restore the site to pre-project conditions as directed by the Owner. 

D. The Contractor will be responsible for obtaining a Building Permit from the Volusia 
County Schools Building Department, and any required submittals and inspections 
thereafter.  Signed and sealed copies of the construction documents will be provided 
by the design professional, all other required documentation is to be provided by the 
contractor. 
1. Contractor is to complete the VCS “Contractor License & Insurance Information 

Forms” (forms 2B and 2C) and submit it with all required license and insurance 
documentation prior to obtaining the building permit. 

2. Contractor is to provide any required Florida Product Approval information to 
the VCS Building Department based on the specific project conditions and 
actual manufacturers and products to be used for this work.  It is the 
contractor’s responsibility during bidding to coordinate the products and 
manufacturers selected to provide a complete system from existing deck to the 
finished roof that has the appropriate approvals which is acceptable to the VCS 
Code Enforcement and can be permitted. 

3. Contractor is to verify the inspection requirements with the VCS Bldg. Dept. and 
obtain those inspections as required without impacting the progress of the work. 

4. Contractor is to provide a safety and/or barricade plan that is acceptable to the 
Owner, school administration, and VCS Code Compliance Department at the 
time of permit application; plan must be approved by all parties prior to starting 
construction. 

   
1.3 CONTRACTOR USE OF SITE AND PREMISES 

A. Limit use of site and premises to allow: 
1. Owner occupancy 
2. Use of site and premises by the public 

B. Emergency Building Exits During Construction:  
1. Maintain accesses at all times. 

C. Construction Operations:   
1. Limited to areas noted on Drawings. 
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D. Time Restrictions for Performing Interior Work:   
1. Contractor's work shall be performed inside building after building is no longer 

used for the day. 

1.4 WORK SEQUENCE 

A. Construct Work in phases to accommodate Owner's occupancy requirements during 
the construction period, coordinate construction schedule and operations with Owner 
and Architect. 

1.5 OWNER OCCUPANCY 

A. The Owner will occupy the site and premises during the entire period of construction. 

B. Cooperate with Owner to minimize conflict, and to facilitate Owner's operations. 

C. Schedule the Work to accommodate this requirement. 

1.6 PROJECT RAIN DAY FORM 

A. Rain Delays:  The Contractor may be entitled to a contract time extension due to 
delays caused by weather.  The Contractor shall maintain on a daily basis and submit 
with each Application for Payment, the Project Rain Day Form attached at the end of 
this section. Project Rain Day Form shall be signed by the Owner's Representative or 
Architect daily.  Rain days will only be allowed for the period of work of the 
current Application for Payment.  Requests for approval of rain days within prior 
Application for Payment periods will not be considered. 

1.7 INTERIOR INSPECTION FORM 

A. Prior to beginning work, inspect with Owner's Representative or Architect, building 
interior(s). Log conditions of ceiling tiles, lights, walls and flooring materials using the 
Interior Inspection Form attached at the end of this Section.  Confirmation of existing 
conditions shall be made and recorded onto a video disk. 

B. Submit two copies of the form signed by the Contractor, Owner's Representative or 
Architect and one copy of video disk. 

1.8 EXTERIOR INSPECTION FORM 

A. Prior to beginning work, inspect with Owner's Representative or Architect, existing 
building exterior(s) and site conditions. Log, as required, conditions of exterior walls, 
building attachments, sidewalks, miscellaneous paving and landscaping using the 
Exterior Inspection Form attached at the end of this Section.  Confirmation of existing 
conditions shall be made and recorded onto a video disk. 
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B. Submit two copies of form signed by the Contractor, Owner's Representative or 
Architect and one copy of video disk. 

1.9 SUBMITTALS 

A. Project Rain Day Form:  Completed for current payment application period (monthly) 

B. Interior Inspection Form:  Submit prior to commencement of construction. 

C. Exterior Inspection Form:  Submit prior to commencement of construction. 

PART 2      PRODUCTS  (Not Used)     

PART 3      EXECUTION  (Not Used) 

END OF SECTION 



 

 

 
PROJECT RAIN DAY FORM 
  Month:                                                                                  
  Project Name:                                                                      
  Project No:                                                                           
  Contractor:                                                                           
  Owner's Authorized Rep.:                                                       
 
 
 
DAY 

 
MORNING 
COND./TIME 

 
AFTERNOON 
COND./TIME 

 
 SUPERINTENDENT 
SIGNATURE 

 
AUTH. OWNER'S REP. 
SIGNATURE 

 
  1 

 
 

 
 

 
 

 
 

 
  2 

 
 

 
 

 
 

 
 

 
  3 

 
 

 
 

 
 

 
 

 
  4 

 
 

 
 

 
 

 
 

 
  5 

 
 

 
 

 
 

 
 

 
  6 

 
 

 
 

 
 

 
 

 
  7 

 
 

 
 

 
 

 
 

 
  8 

 
 

 
 

 
 

 
 

 
  9 

 
 

 
 

 
 

 
 

 
 10 

 
 

 
 

 
 

 
 

 
 11 

 
 

 
 

 
 

 
 

 
 12 

 
 

 
 

 
 

 
 

 
 13 

 
 

 
 

 
 

 
 

 
 14 

 
 

 
 

 
 

 
 

 
 15 

 
 

 
 

 
 

 
 

 
 16 

 
 

 
 

 
 

 
 

 
 17 

 
 

 
 

 
 

 
 

 
 18 

 
 

 
 

 
 

 
 

 
 19 

 
 

 
 

 
 

 
 

 
 20 

 
 

 
 

 
 

 
 

 
 21 

 
 

 
 

 
 

 
 

 
 22 

 
 

 
 

 
 

 
 

 
 23 

 
 

 
 

 
 

 
 

 
 24 

 
 

 
 

 
 

 
 

 
 25 

 
 

 
 

 
 

 
 

 
 26 

 
 

 
 

 
 

 
 

 
 27 

 
 

 
 

 
 

 
 

 
 28 

 
 

 
 

 
 

 
 

 
 29 

 
 

 
 

 
 

 
 

 
 30 

 
 

 
 

 
 

 
 

 
 31 

 
 

 
 

 
 

 
 



 

 

 

 
INTERIOR INSPECTION FORM      
 
 
ROOM 

NO. 

 
      CEILING TILE CONDITION 

  
 LIGHT 
LENSE 
STAINS 

  
 

  WALL 
CONDITION 

  
 

 CARPET 
CONDITION 

 
 BROKEN     STAINED    CRACKED   

 
 

 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
 

 



 

 

 
 
EXTERIOR INSPECTION FORM      
 
 
ROOF
AREA 

 
      SIDEWALK CONDITION 

 
 
 
 
GRASS 

 
 
 

SHRUBBERY 
CONDITIONS 

  
 

MISC. 
CONDITIONS 

 
 BROKEN    STAINED    CRACKED   

 
 

 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
 

 
 
 



 PAYMENT APPLICATION PROCEDURES 
 SECTION 01027  
 

 

  
 01027 - 1 24020.00 

PART 1      GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Procedures for preparation and submittal of applications for payment. 

B. Related Sections  
1. Agreement:  Contract Sum and unit prices, amounts of progress payments and 

retainages and time schedule for submittals. 
2. General Conditions:  Progress payments and final payment. 
3. Section 01036 – Contract Modification Procedures – Change Orders:  

Procedures for changes in the Work. 
4. Section 01300 – Submittal Procedures 
5. Section 01700 – Project Closeout Requirements:  Final Payment 

1.2 FORMAT 

A. AIA G702 – Application and Certificate for Payment (Current Edition) 

B. AIA G703 – Continuation Sheet (Current Edition) 

C. Contractors may purchase Application Forms on-line directly from the AIA.  Link to the 
following: https://documentsondemand.aia.org/. 

1.3 PREPARATION OF APPLICATIONS 

A. Preliminary review submittal:  Present required information in handwritten form for field 
verification by the Architect.  Once approved, supply in typewritten form. 

B. Each Application and Certificate for Payment must have authentic signatures and seals 
of all parties signing the document.  Photocopies of signatures or seals will not be 
accepted. 

C. Application Form: 
1. Printed Application for Payment:  One of the AIA G702 and AIA G703 forms must 

be an original printed document with a red label.  The completed original 
application may be copied as required prior to signing and sealing. 

2. Electronic Documents:  Electronic documents must be produced under license 
from The American Institute of Architects and may be photocopied as required 
prior to signing and sealing.  Include registration number on submitted document. 

3. Electronic copies, computer reproductions, or photocopies of authentic 
documents will not be accepted. 

D. Execute certification by signature of authorized officer. 

E. Use data from approved Schedule of Values.  Provide dollar value in each column for 
each line item for portion of work performed and for stored products. 

https://documentsondemand.aia.org/
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F. List each authorized Change Order as an extension on AIA G703 – Continuation Sheet, 
listing Change Order number and dollar amount as an original item of work. 

G. Retainage:  Unless otherwise stipulated, an amount equal to ten (10) per cent of the total 
completed work and stored materials shall be retained by the Owner until the project has 
been completed. 

H. Final Payment:  Prepare Application for Final Payment as specified above and in Section 
01700 – Project Closeout Requirements.  Final payment shall include completed work 
value plus retainage. 

PART 2      PRODUCTS  (Not Used) 

PART 3      EXECUTION 

3.1 SUBMITTAL PROCEDURES 

A. Submit five copies of each Application for Payment to the Architect for Certification. 

B. Submit an updated construction schedule with each Application for Payment. 

C. Submit a fully completed Project Rain Day Form and revised Project schedule with each 
Application for Payment.  Each full or partial Rain Day claimed must be certified by the 
designated on-site representative for the Owner, as well as the Contractor.  Rain days 
will only be allowed for the period of work of the current Application for Payment, 
requests for approval of rain days of prior Application for Payment periods will 
not be considered. 

D. Payment Period:  Submit on the 25th of each month. 

E. Submit with transmittal letter as specified in Section 01300 – Submittals. 

F. Submit waivers and release of liens. 

3.2 SUBSTANTIATING DATA 

A. When Architect requires substantiating information, submit data justifying dollar amounts 
in question. 

B. Provide one copy of data with cover letter for each copy of submittal.  Show application 
number and date, and line item by dumber and description. 

 

END OF SECTION 



SCHEDULE OF VALUES FORMAT

A B C
Item
No.

1 Mobilization & Permitting $0.00
2 General Conditions $0.00

Building #1 & 2
3 Demolition, Disposal and Dry-in Application $0.00
4 Dry-in / Underlayment Material $0.00
5 Gutter & Downspout Installation Labor $0.00
6 Gutter & Downspout Materials $0.00
7 Metal Roofing Installation Labor $0.00
8 Metal Roofing Materials $0.00

$0.00
Building #3

9 Same break-down as above $0.00

Building #4
10 Same break-down as above $0.00

11 Mechanical & Plumbing - Labor & Materials $0.00
12 Electrical & Lightning Protection - Labor & Materials $0.00

Unit Prices (if applicable)
13    Unit Price A - 2x (blocking/nailers) - cost/lf $0.00
14    Unit Price Etc. - Repair Unit x Cost per Unit $0.00

15 Bid Alternates (if applicable) $0.00

TOTALS $0.00

The above table is included as a suggested format for the development a 
Schedule of Values.  The Schedule of Values is to be submitted for 

approval using the standard AIA Document G703 - Continuation Sheet , 
or other format accetable to the Owner.  Submit in accordance with 

Section 01330 - SUBMITTALS.
Upon approval, the continuation sheet is to be attached to AIA Document 
G702 - Application and Certificate for Payment, or other form accetable 

to the Owner, in accordance with Section 01027 - APPLICATION FOR 
PAYMENT.

Scheduled ValueWork Description
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PART 1      GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Request for Information Procedures 
2. Request for Information (RFI) Form 

B. Related Sections 
1. Instruction To Bidders 
2. General Conditions 
3. Section 01010 – Summary of Work 

1.2 PROJECT / SITE CONDITIONS 

A. The Owner assumes no responsibility for actual conditions on the structure. 

B. Conditions existing at time of inspection for cost proposal purpose will be maintained by 
the Owner in so far as practicable.  However, variations may occur by Owner’s 
Operations. 

C. Prior to Proposal Submittal:  The Contractor shall inspect and verify visible existing 
conditions of the Project, including elements subject to damage or to movement during 
the work. 
1. Conflicts and problems shall be reported to the Architect, in writing, for resolution 

prior to bidding.  Failure to report these conflicts places the responsibility on the 
Contractor to complete the Work in accordance with the Documents at no 
additional cost to the Owner. 

D. During Construction:  The Contractor shall inspect conditions affecting installation of 
Products, or performance of Work. 
1. Report unsatisfactory or questionable conditions to the Architect, in writing.  Do 

not proceed with the Work until the Architect has provided further instructions. 

1.3 REQUEST FOR INFORMATION (RFI) FORMAT 

A. When questions and/or conflicts arise the Contractor shall submit a copy of the attached 
Request for Information (RFI) Form.  The form is to be prepared by the Contractor or 
Subcontractor and shall include all relevant information to facilitate a prompt response 
by the Architect/Engineer.  Include a suggested solution when applicable. 

B. It is recommended that the RFI be submitted electronically via e-mail.  All RFI’s shall be 
submitted through the Contractor to the Architect/Engineer. 

C. An electronic copy of the RFI form is available from the Architect upon request. 
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PART 2      PRODUCTS  (Not Used) 

PART 3      EXECUTION 

3.1 REQUEST FOR INFORMATION PROCEDURES 

A. Submit completed copy of the attached RFI form.  Include: 
1. RFI No. (Consecutive until Project Completion) 
2. A/E Project No. 
3. Owner’s Project No. 
4. Name of Project 
5. Issue Date  
6. Subject 
7. Required Response Date (allow three (3) to five (5) days after receipt by Architect 
8. Reference Specification Section and/or Drawing No. and any attachments. 
9. State Question 
10. Provide suggested solution when appropriate.  Include cost or schedule 

implications, if applicable. 

B. Contractor shall allow three (3) to five (5) days after receipt by Architect for response. 

C. If suggestion is included and a substitution is indicated, follow procedures of Section 
01630 – Substitutions.  Include information as attachments to RFI. 

END OF SECTION 
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REQUEST FOR INFORMATION (RFI)        
  
TO:    A/R/C Associates, Incorporated  
          601 N. Fern Creek Avenue, Suite 100 

   Orlando, Florida   32803 

 
FROM:                                                         

  
 RFI NO.        

  
 A/R/C PROJECT NO:           24020.00     
 OWNER’S PROJECT NO:    2548124  

 
PROJECT:   OSTEEN ELEMENTARY SCHOOL 
                     Replace Gutters and Downspouts       

 
  ISSUE  
  DATE:                                                                             

 
SUBJECT:    
 

 

 

 

 

  

  
REQUIRED RESPONSE DATE:                                       REF: SPEC SECTION:      
DWG NO:                    ATTACHMENTS:     
 
QUESTION: 
 
 
  
SUGGESTION: (Include cost or schedule considerations, if any) 
 
 
 
RESPONSE DATE:                                    
 
RESPONSE: 
 
 
 
                                                                                             
BY 
Copies: 
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PART 1      GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Architect’s Supplemental Instructions 
2. Construction Change Directives 
3. Proposal Requests 
4. Change Orders 

B. Related Sections:  
1. Agreement Form, General Conditions and Supplementary Conditions 
2. Section 01027 – Payment Application Procedures 
3. Section 01300 – Submittals 
4. Section 01600 – Product Requirements 
5. Section 01700 – Project Closeout Requirements 

1.2 DEFINITIONS 

A. Architects Supplemental Instructions:  Supplemental instructions or interpertat9ions 
of an order for minor modification in the Work wherein there is no change in the 
Contract Time or Contract Price. 

B. Construction Change Directive:  Authorizes a change based upon an understanding 
concerning changes in Contract Time and/or Contract Sum which is issued 
expeditiously to avoid delay. 

C. Proposal Request:  Requests an itemized quotation for proposed changes in Contract 
Sum or Contract Time but which is neither a directive, or authorization nor a change 
order. 

D. Change Order:  Authorizes a change to the Contract which may involve a change in 
Contract Sum or Contract Time. 

1.3 SUBMITTALS 

A. Submit the name of the individual authorized to accept changes and who is responsible 
for informing others in Contractor’s employ of the Changes in Work. 

B. Revise Schedule of Values and Application for Payment forms to record each 
authorized Change Order as a separate line item and adjust Contract Sum and re-
submit. 

C. Revise Progress Schedules to reflect any change in Contract Time, revise 
subcontractor schedules to adjust times for other items of work affected by the change 
and re-submit. 
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PART 2      PRODUCTS    (Not Used) 

PART 3      EXECUTION 

3.1 ARCHITECT’S SUPPLEMENTAL INSTRUCTIONS 

A. The Architect may issue supplemental instructions, interpretations or minor 
modifications in the Work, with supplementary or revised Drawings and Specifications, 
for acceptance by the Contractor pursuant to Definitions. 

B. Should later circumstances produce changes to Contract Sum or Contract Time, 
procedures for a Change Orders shall be followed. 

C. The Architect will advise the Contractor of minor changes by issuing supplemental 
instructions on AIA Form G710, “Architect’s Supplemental Instructions”. 

3.2 CONSTRUCTION CHANGE DIRECTIVE 

A. The architect may issue a Construction Change Directive signed by the Owner, with 
supplementary or revised Drawings and Specifications, instructing the Contractor to 
proceed with a change in the Work, for subsequent inclusion in a Change Order. 

B. The Directive will describe changes in the Work and will designate method of 
determining any change in Contract Sum or Contract Time. 

C. The Architect will substantiate instructions on AIA G714, “Construction Change 
Directive”. 

D. Contractor shall promptly execute changes. 

3.3 CHANGE ORDER PROPOSALS 

A. The Architect may submit a “Proposal Request” which includes a detailed description 
of a proposed change with supplementary or revised Drawings and Specifications, 
projected time for executing the change, a stipulation of any overtime work required, 
and period of time during which requested price will be considered valid. 

B. The Architect will initiate the proposal request on AIA Form G709, “Proposal 
Request”. 

C. The Contractor may propose changes by submitting a request for change to the 
Architect describing the reason for the proposed change and its full effect on the Work.  
Include a statement describing the effect on the Contract Sum and Contract Time with 
full documentation.  Document any substitutions requested in accordance with Section 
01600 – Product Requirements. 
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3.4 DOCUMENTATION OF CHANGE IN CONTRACT SUM AND CONTRACT TIME 

A. Document each quotation for a change in contract cost or time with sufficient data to 
allow evaluation of the quotation by the Owner and the Architect. 

B. On request, provide additional data to support computations: 
1. Quantities and costs of products, labor and equipment. 
2. Taxes, insurance and bonds. 
3. Overhead and profit. 
4. Justification for any change in Contract Time. 
5. Credit for any deletions from Contract, similarly documented. 

3.5 CHANGE ORDER  

A. The Change Order amount/time will be based upon one or more of the following: 
1. (Change in Scope) Stipulated sum based upon an approved “Proposal 

Request”. 
2. (Change in Scope) Stipulated sum or Unit Cost sum resulting from Construction 

Change Directive. 
3. (Change in Scope) Time and Material  

a. Contractor to submit itemized account and supporting data after 
completion of change, within time limits indicated in Conditions of 
Contract.   

b. Architect will determine change allowable in Contract Sum and Contract 
Time as provided in Contract Documents. 

4. (Reconciliation of Unit Costs) Fixed unit price basis for unit costs or quantities 
of units of work which are reconciled upon substantial completion of the 
contract work. 

B. Execution of Change Order 
1. The Architect will issue the change order on AIA Form G701, “Change Order” 

for signatures of parties as provided in the Conditions of the Contract. 
      OR 

2. The Owner will issue a custom change order document describing changes in 
the scope of work for signatures.  

C. Correlation of Contractor Submittals  
1. Upon execution of Change Order the Contractor shall promptly revise Schedule 

of Values and Application for Payment forms to record each authorized Change 
Order as separate line item and adjust Contract Sum. 

2. Contractor shall promptly revise progress schedules to reflect change in 
Contract Time, revise sub-schedules to adjust times for other items of work 
affected by the change, and resubmit. 

3. The Contractor shall promptly enter changes in Project Record Documents. 

END OF SECTION 
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PART 1      GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Coordination and project conditions. 
2. Coordination with Owner Requirements 
3. Preconstruction meeting. 
4. Site mobilization meeting. 
5. Progress meetings. 
6. Pre-installation meetings. 
7. Cutting and patching. 
8. Special procedures. 

1.2 COORDINATION AND PROJECT CONDITIONS 

A. Coordinate scheduling, submittals, and Work of various sections of Project Manual to 
ensure efficient and orderly sequence of installation of interdependent construction 
elements, with provisions for accommodating items installed later. 

B. Verify utility requirements and characteristics of operating equipment are compatible 
with building utilities. Coordinate work of various sections having interdependent 
responsibilities for installing, connecting to, and placing in service, operating 
equipment. 

C. Coordinate space requirements, supports, and installation of mechanical and electrical 
Work indicated diagrammatically on Drawings. Follow routing shown for pipes, ducts, 
and conduit, as closely as practicable; place runs parallel with lines of building. Utilize 
spaces efficiently to maximize accessibility for other installations, for maintenance, and 
for repairs. 

D. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within 
construction. Coordinate locations of fixtures and outlets with finish elements. 

E. Coordinate completion and clean-up of Work of separate sections in preparation for 
Substantial Completion and for portions of Work designated for Owner's occupancy. 

F. After Owner occupancy of premises, coordinate access to site for correction of 
defective Work and Work not in accordance with Contract Documents, to minimize 
disruption of Owner's activities. 

1.3 COORDINATION WITH OWNER REQUIREMENTS 

A. The Owner will be occupying the building during the work. All existing exits and any 
existing fire protection/life safety systems shall be continuously maintained and 
operational unless other measures are taken which provide equivalent safety per the 
Florida Building Code requirements.  
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B. The contractor is to submit a “Construction Safety Plan” depicting how they will keep 
exit ways protected and in a safe condition while the buildings are occupied. Stipulate 
how the fresh air and exhaust fans will be kept in continued use while the buildings are 
occupied.  

C. Stipulate in the “Construction Safety Plan” how the contractor will keep the building(s) 
occupied during the roof replacement operations. 

D. Roof loading and overhead crane operations shall be scheduled as much as 
practicable during times the facilities are unoccupied.  

E. HVAC exhaust and fresh air equipment are not to be shut down while the buildings are 
occupied without Owner’s prior knowledge and permission. 

F. Contractor shall consult with local governing authorities having jurisdiction regarding 
noise abatement requirements and construction operations, if applicable.  

G. A copy of all required city, county and state licenses that are applicable to this project 
shall be supplied to the Owner’s representative prior to the appropriate work 
commencing. 

H. The Contractor shall perform any trimming, pruning or relocation of trees or significant 
landscape materials as needed to fulfill the requirements of work on this project. 
Failure to adequately protect the existing landscaping material will require replacement 
of these materials at no additional cost to the Owner. 

I. The Contractor and contractor’s personnel shall observe the following security rules 
and regulations previously established at the project site in regard to the contract work 
being performed: 
1. All general contractors and subcontractors vehicles are to be parked in the 

designated construction site staging area.  No vehicle parking is allowed on 
existing grass areas. 

2. To avoid roof damage, workmen are not to traverse any walkway between 
buildings or buildings that are not included in this contract as well as new work 
that has been completed. 

3. All contractor and subcontractor vehicles are to be parked in designated areas 
only. This will be determined during the pre-construction meeting. 

4. The designated superintendent/foreman is to sign in and out all workmen on the 
site on a daily basis at the staging area. 

5. No smoking is permitted on the project site. 
6. Radios, tape or CD players (“boom boxes) are not to be utilized at the site. 
7. No firearms or other weapons are to be brought to the site 
8. Contractor shall coordinate project access, parking and egress of all personnel 

and tradesmen with the Owner and the Owner’s administrative personnel. 
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1.4 PRECONSTRUCTION MEETING 

A. Owner will schedule meeting after Notice of Award. 

B. Attendance Required: Owner, Architect/Engineer, Contractor and any subcontractors 
and suppliers the contractor may wish to include. 

C. Agenda: 
1. Execution of Owner-Contractor Agreement. 
2. Submission of executed bonds and insurance certificates. 
3. Distribution of Contract Documents. 
4. Submission of list of Subcontractors, list of products, schedule of values, and 

progress schedule. 
5. Designation of personnel representing parties in Contract, and 

Architect/Engineer. 
6. Procedures and processing of field decisions, submittals, substitutions, 

applications for payments, proposal requests, Change Orders, and Contract 
closeout. 

7. Scheduling. 

D. Contractor shall record minutes and distribute copies within three days after meeting to 
participants, with two copies to Architect/Engineer, Owner, and those affected by 
decisions made. 

1.5 SITE MOBILIZATION MEETING 

A.  Owner will schedule meeting at Project site prior to Contractor occupancy. 

B. Attendance Required: Owner, Architect/Engineer, Special Consultants, Contractor, 
Contractor's Superintendent, and major Subcontractors. 

C. Agenda: 
1. Use of premises by Owner and Contractor. 
2. Owner's requirements and occupancy. 
3. Construction facilities and controls provided by Owner. 
4. Temporary utilities provided by Owner. 
5. Security and housekeeping procedures. 
6. Schedules. 
7. Application for payment procedures. 
8. Procedures for testing. 
9. Procedures for maintaining record documents. 

D. Contractor shall record minutes and distribute copies within three days after meeting to 
participants, with two copies to Architect/Engineer, Owner, and those affected by 
decisions made. 
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1.6 PROGRESS MEETINGS 

A. Schedule and administer meetings throughout progress of the Work at maximum bi-
weekly intervals. 

B. Contractor shall make arrangements for meetings, prepare agenda with copies for 
participants, preside at meetings. 

C. Attendance Required: Job superintendent, major subcontractors and suppliers, Owner, 
Architect/Engineer, as appropriate to agenda topics for each meeting. 

D. Agenda: 
1. Review minutes of previous meetings. 
2. Review of Work progress. 
3. Field observations, problems, and decisions. 
4. Identification of problems impeding planned progress. 
5. Review of submittals schedule and status of submittals. 
6. Review of off-site fabrication and delivery schedules. 
7. Maintenance of progress schedule. 
8. Corrective measures to regain projected schedules. 
9. Planned progress during succeeding work period. 
10. Coordination of projected progress. 
11. Maintenance of quality and work standards. 
12. Effect of proposed changes on progress schedule and coordination. 
13. Other business relating to Work. 

E. Contractor shall record minutes and distribute copies within three days after meeting to 
participants, with two copies to Architect/Engineer, Owner, and those affected by 
decisions made. 

1.7 PRE-INSTALLATION MEETINGS 

A. When required in individual specification sections, convene pre-installation meetings at 
Project site prior to commencing work of specific section. 

B. Require attendance of parties directly affecting, or affected by, Work of specific section. 

C. Notify Architect/Engineer four days in advance of meeting date. 

D. Prepare agenda and preside at meeting: 
1. Review conditions of installation, preparation and installation procedures. 
2. Review coordination with related work. 

E. Record minutes and distribute copies within three days after meeting to participants, 
with two copies to Architect/Engineer, Owner, and those affected by decisions made. 
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PART 2      PRODUCTS – (Not Used) 

PART 3      EXECUTION 

3.1 CUTTING AND PATCHING 

A. Employ skilled and experienced personnel to perform cutting and patching. 

B. Submit written request in advance of cutting or altering elements affecting: 
1. Structural integrity of element. 
2. Integrity of weather-exposed or moisture-resistant elements. 
3. Efficiency, maintenance, or safety of element. 
4. Visual qualities of sight exposed elements. 
5. Work of Owner or separate contractor. 

C. Execute cutting, fitting, and patching to complete Work, and to: 
1. Fit the several parts together, to integrate with other Work. 
2. Uncover Work to install or correct ill-timed Work. 
3. Remove and replace defective and non-conforming Work. 
4. Remove samples of installed Work for testing. 
5. Provide openings in elements of Work for penetrations of mechanical and 

electrical Work. 

D. Execute work by methods to avoid damage to other Work, and to provide proper 
surfaces to receive patching and finishing. 

E. Cut masonry and concrete materials using masonry saw or core drill. 

F. Restore Work with new products in accordance with requirements of Contract 
Documents. 

G. Fit Work tight to pipes, sleeves, ducts, conduit, and other penetrations through 
surfaces. 

H. Maintain integrity of wall, ceiling, or floor construction, completely seal voids. 

I. At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely 
seal voids with fire rated material to full thickness of penetrated element. 

J. Refinish surfaces to match adjacent finishes. For continuous surfaces, refinish to 
nearest intersection; for assembly, refinish entire unit. 

K. Identify hazardous substances or conditions exposed during the Work to 
Architect/Engineer for decision or remedy. 
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3.2 SPECIAL PROCEDURES 

A. Materials: As specified in product sections; match existing with new products for 
patching and extending work. 

B. Employ skilled and experienced personnel to perform alteration work. 

C. Cut, move, or remove items as necessary for access to alterations and renovation 
Work. Replace and restore at completion. 

D. Remove unsuitable material not marked for salvage, including rotted wood, corroded 
metals, and deteriorated masonry and concrete. Replace materials as specified for 
finished Work. 

E. Remove debris and abandoned items from area and from concealed spaces. 

F. Prepare surface and remove surface finishes to permit installation of new work and 
finishes. 

G. Close openings in exterior surfaces to protect existing work from weather and extremes 
of temperature and humidity. 

H. Remove, cut, and patch Work in manner to minimize damage and to permit restoring 
products and finishes to original or specified condition. 

I. Where new Work abuts or aligns with existing, provide smooth and even transition. 
Patch Work to match existing adjacent Work in texture and appearance. 

J. When finished surfaces are cut so that smooth transition with new Work is not possible, 
terminate existing surface along straight line at natural line of division and submit 
recommendation to Architect/Engineer for review. 

K. Where change of plane of 1/4 inch or more occurs, submit recommendation for 
providing smooth transition; to Architect/Engineer for review.  Request instructions from 
Architect/Engineer.  

L. Trim existing doors to clear new floor finish. Refinish trim to original or specified 
condition. 

M. Patch or replace portions of existing surfaces which are damaged, lifted, discolored, or 
showing other imperfections. 

N. Finish surfaces as specified in individual product sections. 

END OF SECTION 
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PART 1      GENERAL 
 
1.1 SECTION INCLUDES 
 

A. Submittal procedures. 
 

B. Construction progress schedules. 
 

C. Shop Drawings. 
 

D. Product Data. 
 

E. Samples. 
 

F. Manufacturer's installation instructions. 
 

G. Manufacturers' certificates. 
 

H. Schedule of Values 
 
1.2 RELATED SECTIONS 
 

A. Section 01027 - Application for Payment:  Schedule of Values associated with application 
for payment. 
 

B. Section 01400 - Quality Control:  Manufacturers' field services and reports. 
 

C. Section 01700 - Contract Closeout:  Contract warranties, bonds, manufacturers' 
certificates, and closeout submittals. 

 
1.3 SUBMITTAL PROCEDURES 

 
A. The Contractor shall not proceed with any work until submittals have been approved by 

the Architect. 
 
B. Transmit each individual copy of a submittal with a fully completed copy of the ASubmittal 

Cover Form@ attached at the end of this section. 
 
C. Number the transmittal form as indicated by the ASubmittal Record (checklist/log)@ 

attached to and following this section.   Revised submittals shall be resubmitted with the 
original number and a sequential alphabetic suffix. 

 
D. Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail 

number, and specification section number, as appropriate. 
 

E. The Contractor is to sign or initial the form certifying that review, verification of Products 
required, field dimensions, adjacent construction Work, and coordination of information, is 
in accordance with the requirements of the Work and Contract Documents.  
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F. Schedule submittals to expedite the Project and deliver to Architect. Coordinate 
submission of related items. 

 
G. For each submittal for review, allow 15 days excluding delivery time to and from the 

contractor. 
 
H. Identify variations from Contract Documents and Product or system limitations which may 

be detrimental to successful performance of the completed Work. 
 
I. Architect review and comments (if applicable) shall be provided in the appropriate spaces 

on the ASubmittal Cover Form@. 
 
J. When ARevise and Resubmit@ is required, identify all changes made since previous 

submission. 
 
K. Distribute copies of reviewed submittals as appropriate.  Instruct parties to promptly report 

any inability to comply with provisions. 
 
L. Submittals not requested will not be recognized or processed. 

 
1.4 CONSTRUCTION PROGRESS SCHEDULES 
 

A. Submit initial schedule in duplicate within 15 days after date of Owner-Contractor 
Agreement. 
 

B. Revise and resubmit as required. 
 

C. Submit revised schedules with each Application for Payment, identifying changes since 
previous version. 
 

D. Submit a computer generated horizontal bar chart with separate line for each major 
section of Work or operation, identifying first work day of each week. 
 

E. Show complete sequence of construction by activity, identifying Work of separate stages 
and other logically grouped activities.  Indicate the early and late start, early and late finish, 
float dates, and duration. 
 

F. Indicate estimated percentage of completion for each item of Work at each submission. 
 

G. Indicate submittal dates required for shop drawings, product data, samples, and product 
delivery dates, including those furnished by Owner and required by Allowances. 

 
1.5 SHOP DRAWINGS 
 

A. Submit in the form of one reproducible transparency and six opaque reproductions. 
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B. Shop Drawings:  Submit 1/8" scale plans for review.  After review, produce copies and 
distribute in accordance with the SUBMITTAL PROCEDURES article above and for record 
documents purposes described in Section 01700 - CONTRACT CLOSEOUT. 
 

C. Indicate special utility and electrical characteristics, utility connection requirements, and 
location of utility outlets for service for functional equipment and appliances. 

 
1.6 PRODUCT DATA 
 

A. Submit the number of copies required for use by the contractor, plus two (2) additional 
copies which will be retained by the Architect and (2) additional copies for the Owner. 
 

B. Mark each copy to identify applicable products, models, options, and other data.  
Supplement manufacturers' standard data to provide information unique to this Project. 
 

C. Indicate Product utility and electrical characteristics, utility connection requirements, and 
location of utility outlets for service for functional equipment and appliances. 
 

D. After review distribute in accordance with the Submittal Procedures article above and 
provide copies for record documents described in Section 01700 - CONTRACT 
CLOSEOUT. 

 
1.7 SAMPLES 
 

A. Submit samples to illustrate functional and aesthetic characteristics of the Product, with 
integral parts and attachment devices.  Coordinate sample submittals for interfacing work. 
 

B. Submit samples of finishes from the full range of manufacturers' standard colors, textures, 
and patterns for Architect selection. 
 

C. Include identification on each sample, with full Project information. 
 

D. Submit the number of samples specified in individual specification sections; one of which 
will be retained by Architect. 
 

E. Reviewed samples which may be used in the Work are indicated in individual specification 
sections. 

 
1.8 MANUFACTURER INSTALLATION INSTRUCTIONS 
 

A. When specified in individual specification sections, submit printed instructions for delivery, 
storage, assembly, installation, start-up, adjusting, and finishing, to Architect in quantities 
specified for Product Data. 

 
B. Indicate special procedures, perimeter conditions requiring special attention, and special 

environmental criteria required for application or installation. 
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1.9 MANUFACTURER CERTIFICATES 
 

A. When specified in individual specification sections, submit certification by manufacturer to 
Architect, in quantities specified for Product Data. 
 

B. Indicate material or Product conforms to or exceeds specified requirements.  Submit 
supporting reference data, affidavits, and certifications as appropriate. 
 

C. Certificates may be recent or previous test results on material or Product, but must be 
acceptable to Architect. 

 
1.10 SCHEDULE OF VALUES 
 

A. Submit typed schedule of AIA Form G703. 
 

B. Format:  Table of Contents of this Project Manual.  Identify each line item with number and 
title of the major Specification sections. Divide line item into subcategories of labor and 
materials. 
 

C. Include in each line item a directly proportional amount of Contractor's overhead and profit. 
 

D. Revise schedule to list change orders, for each application for payment. 
 
1.11 SUBMITTAL AVAILABILITY 
 

A. Maintain approved copies of submittals at the project site for use and reference during 
construction.  This includes reference standards, product data, shop drawings, samples, 
manufacturer=s instructions and manufacturer=s certificates. 

 
PART 2      PRODUCTS    (Not Used) 
 
 
PART 3      EXECUTION    (Not Used) 
  
 
 END OF SECTION 
 
 

Attachments to Section 01300 
 

SUBMITTAL COVER FORM 
The ASubmittal Cover Form@ shall be attached to each copy of each submittal. 

 
SUBMITTAL RECORD 

(checklist / log) 
The attached ASubmittal Record@ (checklist / log) is intended to assist the contractor in organizing and 

referencing submittal documents.  The attempt has been made to make the list as complete as 
possible, however, additional submittals not included on the list may be required. 



 
SUBMITTAL COVER FORM  

 
  
SUBMITTAL NO.                                      

  
A/R/C PROJECT NO: 24020.00 

    
PROJECT: Osteen Elementary School –  

Campus Wide Roof Replacement 
 

 
 
 
 Exterior Window and  

                                                               
         Dddoor Replacement 
E Wing 

W Eind 

  
OWNER=S PROJECT  
NO:   2548124              

 
  
ITEM:                                                                          
 

 
 
DATE:                                                

 
 
SPEC. SECTION:                                         PARAGRAPH NO:                                       
 
 
PRIME CONTRACTOR 
 
                                                        

  
CHECKED AND APPROVED FOR SUBMISSION  
 
BY:                           DATE                

 
SUB-CONTRACTOR:                                   MANUFACTURER:                                       
 

(RESERVE THE SPACE BELOW FOR COMMENTS OR DATE & SHOP DRAWING REVIEW STAMPS) 
 
  
 COMMENTS / REVIEW STAMPS 

 
 SUBMITTAL REVIEW BY 
 A/R/C ASSOCIATES, INCORPORATED 

 
 

     
Date:                                          By:                                                    
Approved - APP   (    )   Approved as Corrected - A/C   (   ) 
  
If checked above, fabrication MAY be undertaken. Approval does not 
authorize changes in contract Sum unless stated in separate letter or 
Change Order. 

                                                                                                       
 
If checked below, fabrication MAY NOT be undertaken.  Resubmit 
corrected copies for final approval.  Correction  shall be limited to 
items marked. 
 
Revise and resubmit - R/R        (     ) 
 
Not Approved - REJ          (     ) 
 
Reviewing is only for conformance with the design concept of the 
Project and compliance with the information given in the Contract 
Documents.  The contractor is responsible for dimensions to be 
confirmed and correlated at the site; for information that pertains 
solely to the fabrication processes or to the means, methods, 
techniques, sequences and procedures of construction; and for 
coordination of the Work of all trades. 
 

 
 

 
 

 If Substitution, submittal shall include information required by the General Conditions and Section 01630.  Attach 
sufficient pages to this form to fully respond to the requirements of Article 3.3.5. 

 
THIS PAGE SHALL BE ATTACHED TO EACH COPY OF EACH SUBMITTAL 

 



A/R/C Associates, Incorporated
601 North Fern Creek Avenue
Suite 100
Orlando, Florida  32803
 (407) 896-7875             FAX (407) 898-6043

PROJECT:
2548124 / 24020.00

Substantial Completion Date:
CONTRACTOR:

Spec. Section Title/Description Date 
Rec'vd

No. of 
Copies 
Rec'vd

ACTION Date 
Returned Comments

00500 Agreement Forms

001 Agreement:  (Copies only)

-1 Agreement Form:

-2 Purchase Order 

00600 Bonds and Certificates

001 Bonds and Certificates:  (Copies only)

-1 Bid Bond

-2 Performance Bond

-3 Labor and Materials Payment Bond

-4 Certificate of Liability Insurance

01010 Summary of Work

001 Reports:

-1 Rain Day Report (Required for Project 
Closeout)

Submit Updated Report with each 
Payment Application

-2 Interior Inspection Report (Photo/Video Record 
Supplement)

-3 Exterior Inspection Report (Photo/Video 
Record Supplement)

01039 Administrative Requirements
001 Documents

-1    Notice to Proceed (Copy)
-2    Contractor / Supplier List
-3    Contact (Emergency) List

01300 Submittals

001 Schedules:

-1 Construction Progress Schedule

-2 Schedule of Values

01600 Product Substitution Requirements

001 Product Substitution

-1 Product Substitution Request Form/Product 
Information Form

01700 Project Closeout

001 Project Completion Forms Submit at Closeout
-1 Written Request for Substantial Inspection

-2 Certificate of Substantial Completion - AIA 
Document G704 Issued by Architect

-3
Contractor's Certification of Project Completion 
or Owner's Certificate of Final 
Completion/Inspection

Issued by Architect

002 Final Submittals

-1 Record Documents Submit at Closeout
 Drawings (As-builts)

APP - Approved        A/C - Approved with Comments                                    
R/R - Revise and Re-submit     REJ - Not Approved

SUBMITTAL RECORD 

Submittal 
No.

The Submittal Checklist/Log represents the minimum submittal requirements for this project.  The Contractor may submit any additional information beyond what is requested for review.  If 
there is an item on the Checklist that does not apply to the project do not submit it.

Action Code
(checklist / log)

Notice to proceed issued:

Owner's / Architect's Project No.OSTEEN ELEMENTARY SCHOOL Replace Gutters and 
Downspouts

Revised Jan02 Page 1 of 3 Printed  2/28/2025



A/R/C Associates, Incorporated
601 North Fern Creek Avenue
Suite 100
Orlando, Florida  32803
 (407) 896-7875             FAX (407) 898-6043

PROJECT:
2548124 / 24020.00

Substantial Completion Date:
CONTRACTOR:

Spec. Section Title/Description Date 
Rec'vd

No. of 
Copies 
Rec'vd

ACTION Date 
Returned Comments

APP - Approved        A/C - Approved with Comments                                    
R/R - Revise and Re-submit     REJ - Not Approved

SUBMITTAL RECORD 

Submittal 
No.

The Submittal Checklist/Log represents the minimum submittal requirements for this project.  The Contractor may submit any additional information beyond what is requested for review.  If 
there is an item on the Checklist that does not apply to the project do not submit it.

Action Code
(checklist / log)

Notice to proceed issued:

Owner's / Architect's Project No.OSTEEN ELEMENTARY SCHOOL Replace Gutters and 
Downspouts

Specifications

Addenda

Change Orders and Other Modifications
Submittals (Shop Drawings, Product Data 
and Samples)
Manufactures instruction for Assembly, 
Installation and Adjusting

-2 Operation and Maintenance Documents Submit at Closeout
-3 Warranties Submit at Closeout
-4 Spare Parts and Maintenance Materials Submit at Closeout

003 Final Application for Payment

-1 Application for Payment - AIA G702 and G703 Submit at Closeout

-2 Contractor's Affidavit of Payment of Debts and 
Claims - AIA  Document G706 Submit at Closeout

-3 Consent of Surety to Final Payment  - AIA 
Document G707 Submit at Closeout

-4 Contractor's Affidavit of Release of Liens  - AIA 
Document B706A Submit at Closeout

06100 Rough Carpentry

001 Product Data:

-1 Wood Product Information

-2 Wood Preservative Materials, Application 
Instructions 

-3 Fasteners/Anchors

07620 Sheet Metal Flashing and Trim

001 Product Data:

-1 Sheet Materials:

-2 Accessories:  Fasteners, Primer, Plastic Cement, 
Solder/Flux/Cleaner

002 Shop Drawings:

-1 Any Condition Not Shown on the Drawings

003 Samples/Mock-ups

-1 Only as Directed by the Architect.  (Mock-ups will 
be in-place, typically)

07900 Joint Protection

001 Product Data:

-1 Joint Sealer Information, Color Charts, Installation 
Instructions, warranty, etc.

002 Accessories-  

-1 Primer, Joint Cleaner, Backer Rod, etc.

09900 (Minor) Painting

001 Product Data:

-1 Information on All Finishing Products, Application 
Instructions, Surface Preparation, etc. NOT SUBMITTED

-2 Manufacturer's Color Chart for Each Product 
Required NOT SUBMITTED

Revised Jan02 Page 2 of 3 Printed  2/28/2025



A/R/C Associates, Incorporated
601 North Fern Creek Avenue
Suite 100
Orlando, Florida  32803
 (407) 896-7875             FAX (407) 898-6043

PROJECT:
2548124 / 24020.00

Substantial Completion Date:
CONTRACTOR:

Spec. Section Title/Description Date 
Rec'vd

No. of 
Copies 
Rec'vd

ACTION Date 
Returned Comments

APP - Approved        A/C - Approved with Comments                                    
R/R - Revise and Re-submit     REJ - Not Approved

SUBMITTAL RECORD 

Submittal 
No.

The Submittal Checklist/Log represents the minimum submittal requirements for this project.  The Contractor may submit any additional information beyond what is requested for review.  If 
there is an item on the Checklist that does not apply to the project do not submit it.

Action Code
(checklist / log)

Notice to proceed issued:

Owner's / Architect's Project No.OSTEEN ELEMENTARY SCHOOL Replace Gutters and 
Downspouts

002 Samples:

-1 Field Samples as May be Directed by the Architect

003 Qualifications

-1 Applicator's Experience

Revised Jan02 Page 3 of 3 Printed  2/28/2025
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PART 1      GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Quality Control, Supervision and Control of Installation. 
2. Tolerances’ 
3. References 
4. Mock-up Requirements 
5. Testing and Inspection Services 
6. Manufacturer’s Field Services 
7. Examination 
8. Preparation. 

B. Related Sections: 
1. Section 01300 - Submittals:  Submission of manufacturers' instructions and 

certificates. 
2. Section 01600 – Product Requirements 

1.2 QUALITY CONTROL, SUPERVISION AND CONTROL OF INSTALLATION 

A. Supervision:  Maintain a qualified full-time non-working supervisor on the job site while 
work is in progress. 

B. The Supervisor shall monitor quality control over suppliers, manufacturers, products, 
services, site conditions, and workmanship, to produce Work of specified quality. 

C. Comply with manufacturers' instructions, including each step in sequence. 

D. When manufacturers' instructions conflict with Contract Documents, request 
clarification from Architect/Engineer before proceeding. 

E. Comply with specified standards as minimum quality for the Work except where more 
stringent tolerances, codes, or specified requirements indicate higher standards or 
more precise workmanship. 

F. Perform Work by persons qualified to produce required and specified quality. 

G. Verify field measurements as indicated on Shop Drawings or as instructed by 
manufacturer. 

H. Secure products in place with positive anchorage devices designed and sized to 
withstand stresses, vibration, physical distortion, or disfigurement. 
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1.3 TOLERENCES 

A. Monitor fabrication and installation tolerance control of products to produce acceptable 
Work. Do not permit tolerances to accumulate. 

B. Comply with manufacturers' tolerances. When manufacturers' tolerances conflict with 
Contract Documents, request clarification from Architect/Engineer before proceeding. 

C. Adjust products to appropriate dimensions; position before securing products in place. 

1.4 REFERENCES 

A. For products or workmanship specified by associations, trades, or other consensus 
standards, comply with requirements of standard, except when more rigid requirements 
are specified or are required by applicable codes. 

B. Conform to reference standard by date of issue current on [date of Contract 
Documents,] except where specific date is established by code. 

C. The roof system shall include all affiliated electrical, mechanical, architectural and 
structural work, meeting the following Building Codes: 
1. The 8th Edition (2023) Florida Building Code  
2. The Florida Fire Prevention Code 
3. Any local amendments to these codes which can be obtained from the Florida 

Department of Community Affairs, the Florida Department of Insurance, 
and/or the State Fire Marshall, respectively. 

4. The following Building Codes are hereby incorporated by reference and made a 
part of this rule.  If there should be conflicting requirements between these 
codes the more or most stringent requirement shall apply. 
a. AHERA Asbestos Hazard Emergency Response Act, 40 CFR,     

Part 763, October 30, 1987. 
b. ANSI American National Standards Institute.  References shall 

be the latest edition of the ANSI Standards 
c. ASCE 7-22 American Society of Civil Engineers.  References shall be 

the latest edition listed in the current “Florida Building 
Code” 

d. ASHRAE American Society of Heating, Refrigeration, and Air 
Conditioning Engineers. 

e. ASTM American Society for Testing Materials.  References shall 
be the latest edition of the ASTM Standards. 

f. FEMA Federal Emergency Management Agency.  Rules and 
Regulations 44 CFR, Parts 59 and 60, dated Otober1, 
1989, for flood plain criteria governing insurability of 
facilities constructed in flood plain. 

g. NEC National Electrical Code 
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h. NFPA National Fiore Protection Association.  References shall 
be the latest edition of the National Fire Protection 
Association code. 

i. NRCA National Roofing Contractors Association.  References 
shall be to the latest edition of the NRCA Roofing and 
Waterproofing Manual. 

j. SMACNA Sheet Metal and Air Conditioning Contractors National 
Association.  References shall be made to the latest 
edition of the SMACNA Architectural Sheet Metal 
Manual. 

k. TMS The Masonry Society 

D. Obtain copies of standards where required by product specification sections or as 
necessary to complete the work properly.  Maintain copies at project site during 
submittals, planning and progress of the specific work, until Substantial Completion.   

E. When specified reference standards conflict with Contract Documents, request 
clarification from Architect/Engineer before proceeding. 

F. The contractual relationships, duties, or responsibilities of parties in the Contract or 
those of the Architect/Engineer shall not be altered from the Contract Documents by 
mention or inference otherwise in reference documents. 

1.5 MOCK-UP REQUIREMENTS 

A. Tests will be performed under provisions identified in this section and identified in 
respective product specification sections. 

B. Assemble and erect specified items with specified attachment and anchorage devices, 
flashings, seals, and finishes. 

C. Accepted mock-ups shall be comparison standard for remaining Work. 

D. Where mock-up has been accepted by Architect/Engineer and is specified in product 
specification sections to be removed; remove mock-up and clear area when directed to 
do so by Architect/Engineer. 

1.6 TESTING AND  INSPECTION SERVICES 

A. Owner will employ and pay for specified services of an independent firm to perform 
testing and inspection. 

B. The independent firm will perform tests, inspections and other services specified in 
individual specification sections and as may be required by Owner.  
1. Laboratory: Authorized to operate at Project location.  
2. Laboratory Staff: Maintain full time specialist on staff to review services. 
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3. Testing Equipment: Calibrated at reasonable intervals with devices of accuracy 
traceable to National Bureau of Standards or accepted values of natural 
physical constants. 

C. Testing, inspections and source quality control may occur on or off project site. Perform 
off-site testing as required by Architect/Engineer or Owner. 

D. Reports will be submitted by independent firm to Architect/Engineer, Contractor, and 
authority having jurisdiction, in duplicate, indicating observations and results of tests 
and indicating compliance or non-compliance with Contract Documents. 
1. Submit final report indicating correction of Work previously reported as non-

compliant. 

E. Cooperate with independent firm; furnish samples of materials, design mix, equipment, 
tools, storage, safe access, and assistance by incidental labor as requested. 
1. Notify Architect/Engineer and independent firm [24] hours prior to expected time 

for operations requiring services. 
2. Make arrangements with independent firm and pay for additional samples and 

tests required for Contractor's use. 

F. Testing and employment of testing agency or laboratory shall not relieve Contractor of 
obligation to perform Work in accordance with requirements of Contract Documents. 

G. Re-testing or re-inspection required because of non-conformance to specified 
requirements shall be performed by same independent firm on instructions by 
Architect/Engineer. Payment for re-testing or re-inspection will be charged to 
Contractor by deducting testing charges from Contract Sum/Price. 

H. Agency Responsibilities: 
1. Test samples of mixes submitted by Contractor. 
2. Provide qualified personnel at site. Cooperate with Architect/Engineer and 

Contractor in performance of services. 
3. Perform specified sampling and testing of products in accordance with specified 

standards. 
4. Ascertain compliance of materials and mixes with requirements of Contract 

Documents. 
5. Promptly notify Architect/Engineer and Contractor of observed irregularities or 

non-conformance of Work or products. 
6. Perform additional tests required by Architect/Engineer. 
7. Attend preconstruction meetings and progress meetings. 
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I. Agency Reports: After each test, promptly submit [two] copies of report to 
Architect/Engineer, Contractor, and authority having jurisdiction. When requested by 
Architect/Engineer, provide interpretation of test results. Include the following: 
1. Date issued. 
2. Project title and number. 
3. Name of inspector. 
4. Date and time of sampling or inspection. 
5. Identification of product and specifications section. 
6. Location in Project. 
7. Type of inspection or test. 
8. Date of test. 
9. Results of tests. 
10. Conformance with Contract Documents. 

J. Limits On Testing Authority: 
1. Agency or laboratory may not release, revoke, alter, or enlarge on requirements 

of Contract Documents. 
2. Agency or laboratory may not approve or accept any portion of the Work. 
3. Agency or laboratory may not assume duties of Contractor. 
4. Agency or laboratory has no authority to stop the Work. 

1.7 MANUFACTURERS' FIELD SERVICES 

A. When specified in individual specification sections, require material or product 
suppliers or manufacturers to provide qualified staff personnel to observe site 
conditions, conditions of surfaces and installation, quality of workmanship, as 
applicable, and to initiate instructions when necessary. 

B. Submit qualifications of observer to Architect/Engineer [30] days in advance of required 
observations.  

C. Report observations and site decisions or instructions given to applicators or installers 
that are supplemental or contrary to manufacturers' written instructions. 

D. Refer to Section 01300 - Submittal Procedures, MANUFACTURERS' FIELD 
REPORTS article. 

PART 2      PRODUCTS  -  (Not Used) 
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PART 3      EXECUTION 

3.1 EXAMINATION 

A. Verify existing site conditions and substrate surfaces are acceptable for subsequent 
Work. Beginning new Work means acceptance of existing conditions. 

B. Verify existing substrate is capable of structural support or attachment of new Work 
being applied or attached. 

C. Examine and verify specific conditions described in individual specification sections. 

D. Verify utility services are available, of correct characteristics, and in correct locations. 

3.2 PREPARATION 

A. Clean substrate surfaces prior to applying next material or substance. 

B. Seal cracks or openings of substrate prior to applying next material or substance. 

C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner 
prior to applying new material or substance in contact or bond. 

END OF SECTION 
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PART 1      GENERAL 

1.1 SECTION INCLUDES 

A. Temporary Utilities: 
1. Temporary electricity. 
2. Temporary lighting for construction purposes. 
3. Temporary heating and cooling. 
4. Temporary ventilation. 
5. Telephone service. 
6. Temporary water service. 
7. Temporary sanitary facilities. 

B. Construction Facilities: 
1. Field offices and sheds. 
2. Vehicular access. 
3. Parking. 
4. Progress cleaning and waste removal. 
5. Project identification. 
6. Fire prevention facilities. 

C. Temporary Controls: 
1. Barriers. 
2. Enclosures and fencing. 
3. Security. 
4. Water control. 
5. Noise control. 

D. Removal of utilities, facilities, and controls. 

1.2 TEMPORARY ELECTRICITY 

A. Owner will pay cost of energy used. Exercise measures to conserve energy. Utilize 
Owner’s existing power service. 

B. Provide temporary electric feeder from existing building or electrical service at location 
as directed by Owner. Do not disrupt Owner's use of service. 

C. Complement existing power service capacity and characteristics as required for 
construction operations. 

D. Provide power outlets, with branch wiring and distribution boxes located as required for 
construction operations. Provide GFI protected flexible power cords as required for 
portable construction tools and equipment. 

E. Provide main service disconnect and over-current protection at convenient location. 

F. Permanent convenience receptacles may be utilized during construction. 
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G. Provide distribution equipment, wiring, and outlets to provide single phase branch 
circuits for power and lighting. 
1. Provide 20 ampere duplex outlets, single phase circuits for power tools for 

every active work area. 
2. Provide 20 ampere, single phase branch circuits for lighting. 

1.3 TEMPORARY LIGHTING FOR CONSTRUCTION PURPOSES 

A. Provide and maintain adequate lighting for construction operations. 

B. Provide branch wiring from power source to distribution boxes with lighting conductors, 
pigtails, and lamps as required. 

C. Maintain lighting and provide routine repairs. 

D. Permanent building lighting may not be utilized during construction. 

1.4 TEMPORARY HEATING AND COOLING 

A. When required by the Owner, provide heating and cooling devices needed to maintain 
existing conditions in buildings. The Owner will pay cost of energy used. Exercise 
measures to conserve energy.  

B. Prior to operation of permanent equipment for temporary heating and cooling 
purposes, verify installation is approved for operation, equipment is lubricated and 
filters are in place. Provide and pay for operation, maintenance, and regular 
replacement of filters and worn or consumed parts. 

1.5 TEMPORARY VENTILATION 

A. Ventilate enclosed areas to achieve curing of materials, to dissipate humidity, and to 
prevent accumulation of dust, fumes, vapors, or gases. 

B. Utilize existing ventilation equipment. Extend and supplement equipment with 
temporary fan units as required to maintain clean air for construction operations. 

1.6 TELEPHONE SERVICE 

A. If a field office is required provide, maintain, and pay for telephone service to 
contractor’s field office at time of project mobilization. 

B. If a field office is not required establish a continuous cellular phone connection with site 
personnel during construction operations. 
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1.7 TEMPORARY WATER SERVICE 

A. Owner will pay cost of temporary water used except for water required for use in mixing 
of construction materials or flushing of equipment and systems. Exercise measures to 
conserve water.  

B. Contractor shall provide metering device acceptable to the Owner at the Owner’s 
designated location. 

C. Extend branch piping with outlets located so water is available by hoses with threaded 
connections.  

1.8 TEMPORARY SANITARY FACILITIES 

A. Provide and maintain required facilities and enclosures. Existing facility use is not 
permitted. Provide facilities at time of project mobilization. 

1.9 FIELD OFFICES AND SHEDS 

A. When separate construction Office facilities are required provide: Weather tight facility, 
with lighting, electrical outlets, heating/cooling/ and ventilating equipment, and 
equipped with sturdy furniture drawing rack, and drawing display table. 

B. Location of offices and sheds shall be coordinated with the Owner at the Pre-
Construction meeting. When possible maintain a minimum distance of minimum 
distance of 30 feet from existing structures. 

C. When permanent facilities are enclosed with operable utilities, relocate offices and 
storage into building, with written agreement of Owner, and remove temporary 
buildings. 

D. Storage Areas and Sheds (when required): Size to storage requirements for products 
of individual Sections, allowing for access and orderly provision for maintenance and 
for inspection of products to requirements of Section 01600 - Product Requirements. 

E. Removal: At completion of Work remove temporary buildings, utility services, and 
debris. Restore areas. 

1.10 VEHICULAR ACCESS 

A. Extend and relocate vehicular access as Work progress requires, provide detours as 
necessary for unimpeded traffic flow. 

B. Provide unimpeded access for emergency vehicles.  

C. Provide and maintain access to fire hydrants and control valves free of obstructions. 
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1.11 PARKING 

A. Arrange with Owner for temporary parking areas to accommodate construction 
personnel. 

B. Locate as approved by Owner. 

C. When site space is not adequate, provide additional off-site parking. 

1.12 PROGRESS CLEANING AND WASTE REMOVAL 

A. Maintain areas free of waste materials, debris, and rubbish. Maintain site and roof 
areas in clean and orderly condition. 

B. Collect and remove waste materials, debris, and rubbish from site periodically and 
dispose off-site. 

C. Open free-fall chutes are not permitted. Terminate closed chutes into appropriate 
containers with lids. 

D. Contractor shall provide portable trash containers for construction debris.  Use of 
Owner’s on-site containers is prohibited. 

1.13 PROJECT IDENTIFICATION 

A. At Owner’s option, Contractor shall provide a Project Identification Sign with the 
following characteristics: 
1. Size: 4’x8’ (maximum) 
2. Material: Three-quarter inch exterior grade plywood and wood frame 

construction. 
3. Finish and Lettering: Painted with exhibit lettering by professional sign painter 

or die-cut vinyl self-adhesive letters and self-adhesive corporate logo. Design 
and colors shall be approved by the Architect. 

4. Content: 
a. Project title, logo and name of Owner as indicated on Contract 

Documents. 
b. Names and titles of authorities. 
c. Names and titles of Architect/Engineer and Consultants. 
d. Name of Prime Contractor and major Subcontractors. 

B. Maintenance: Maintain signs and supports clean, repair deterioration and damage. 

C. Removal: Remove signs, framing, supports, and foundations at completion of Project 
and restore area. 
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1.14 FIRE PREVENTION FACILITIES 

A. Prohibit smoking within construction areas.  

B. If allowed by Owner, a designated smoking area on site where smoking is permitted 
may be established. Provide approved ashtrays in designated smoking areas. 

C. Establish fire watch for cutting and welding and other hazardous operations capable of 
starting fires. Maintain fire watch before, during, and after hazardous operations until 
threat of fire does not exist. 

D. Standpipes: Maintain existing standpipes in usable condition in all active construction 
areas. 

E. Portable Fire Extinguishers: NFPA 10; 10 pound capacity, 4A-60B: C UL rating. 
1. Provide one fire extinguisher for each active construction area. 
2. Provide minimum one fire extinguisher in every construction trailer and storage 

shed. 
3. Provide minimum one fire extinguisher on roof during roofing operations using 

heat producing equipment. 

1.15 BARRIERS 

A. Provide barriers to prevent unauthorized entry to construction areas and to protect 
existing facilities and adjacent properties from damage from construction operations 
and demolition. 

B. Provide barricades and covered walkways required by authorities having jurisdiction for 
public rights-of-way and for public access to existing buildings. 

C. Provide protection for trees and landscaping designated to remain. Replace damaged 
trees and landscaping. 

D. Protect non-owned vehicular traffic, stored materials, site, and structures from damage. 

1.16 ENCLOSURES AND FENCING 

A. Provide security fencing, six (6) feet high, around staging areas and storage locations; 
equip the fence enclosure with vehicular and pedestrian gates with locks. 

B. Fence Construction:  Nine (9) gage galvanized commercial grade two (2) inch chain 
link fabric, knuckle down, top and bottom.  Provide tension bars and one and five 
eights (1 5/8) inch top rails, two (2) inch line posts and three (3) inch corner and gate 
posts. 
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1.17 SECURITY 

A. Security Program: 
1. Protect Work premises and Owner's operations from theft, vandalism, and 

unauthorized entry. 
2. Initiate program in coordination with Owner's existing security system at project 

mobilization. 
3. Maintain program throughout construction period until Owner acceptance 

precludes need for Contractor security. 

B. Entry Control: 
1. Restrict entrance of persons and vehicles into Project site. 
2. Allow entrance only to authorized persons with proper identification. 
3. Maintain daily log of workers and visitors, make available to Owner on request. 
4. Coordinate access of Owner's personnel to site in coordination with Owner's 

security forces. 

C. Personnel Identification: 
1. Provide identification badge to each person authorized to enter premises. 
2. Badge to Include: Personal photograph, name expiration date and employer. 
3. Maintain list of accredited persons, submit copy to Owner on request. 
4. Require return of badges at expiration of their employment on the Work. 

1.18 WATER CONTROL 

A. Maintain site drainage affected by construction operations. Grade site to drain as 
required. 

B. Protect site from puddling or running water. Provide water barriers as required to 
protect site from soil erosion. 

1.19 NOISE CONTROL 

A. Provide methods, means, and facilities to minimize noise produced by construction 
operations. 

1.20 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS 

A. Remove temporary utilities, equipment, facilities, materials, prior to Substantial 
Completion inspection. 

B. Clean and repair damage caused by installation or use of temporary work. 

C. Restore existing facilities used during construction to original condition. Restore 
permanent facilities used during construction to specified condition. 
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PART 2      PRODUCTS     (Not Used) 

PART 3      EXECUTION   (Not Used) 

 

END OF SECTION 
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PART 1      GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Products. 
2. Transportation and Handling 
3. Storage and Protection 
4. Product Options 
5. Substitutions 
6. Product Substitution Request Form and Product Substitution Information Form 

1.2 PRODUCTS 

A. Furnish products of qualified manufacturers suitable for intended use.  Furnish 
products of each type by single manufacturer unless specified otherwise. 

B. Do not use materials and equipment removed from existing premises, except as 
specifically permitted by the Contract Documents. 

C. Provide interchangeable components of the same manufacture, for components being 
replaced. 

1.3 TRANSPORTATION AND HANDLING 

A. Transport and handle Products in accordance with manufacturer's instructions. 

B. Promptly inspect shipments to ensure that Products comply with requirements, 
quantities are correct, and Products are undamaged. 

C. Provide equipment and personnel to handle Products by methods to prevent soiling, 
disfigurement, or damage. 

1.4 STORAGE AND PROTECTION 

A. Store and protect Products in accordance with manufacturers' instructions, with seals 
and labels intact and legible. 

B. Store sensitive Products in weather tight, climate controlled enclosures. 

C. For exterior storage of fabricated Products, place on sloped supports, above ground. 

D. Cover Products subject to deterioration with impervious sheet covering.  Provide 
ventilation to avoid condensation or potential degradation of Product. 

E. Store loose granular materials on solid flat surfaces in a well drained area.  Prevent 
mixing with foreign matter. 
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F. Provide equipment and personnel to store Products by methods to prevent soiling, 
disfigurement, or damage. 

G. Provide equipment and personnel to store Products by methods to prevent soiling, 
disfigurement, or damage. 

1.5 PRODUCT OPTIONS 

A. Products Specified by Reference Standards or by Description Only:  Any Product 
meeting those standards or description. 

B. Products Specified by Naming One or More Manufacturers:  Products of manufacturers 
named and meeting specifications, no options or substitutions allowed. 

C. Products Specified by Naming One or More Manufacturers with a Provision for 
Substitutions:  Submit a request for substitution for any manufacturer not named in 
accordance with the following article. 

1.6 SUBSTITUTIONS 

A. Architect/Engineer will consider requests for Substitutions only within 15 days after 
date established in Notice to Proceed. 

B. Substitutions may be considered when a Product becomes unavailable through no fault 
of the Contractor. 

C. Document each request with complete data substantiating compliance of proposed 
Substitution with Contract Documents. 

D. A request constitutes a representation that the Contractor or Bidder: 
1. Has investigated proposed Product and determined that it meets or exceeds 

the quality level of the specified Product. 
2. Will provide the same warranty for the Substitution as for the specified Product. 
3. Will coordinate installation and make changes to other Work which may be 

required for the Work to be complete with no additional cost to Owner. 
4. Waives claims for additional costs or time extension which may subsequently 

become apparent. 
5. Will reimburse Owner and Architect for review or redesign services associated 

with substitution. 

E. Substitutions will not be considered when they are indicated or implied on shop 
drawing or product data submittals, without separate written request, or when 
acceptance will require revision to the Contract Documents. 

F. Substitution Submittal Procedure: 
1. Submit three (3) copies of request for Substitution for consideration.  Limit each 

request to one proposed Substitution. 



 PRODUCT REQUIREMENTS 
 SECTION 01600  
 

 

  
 01600 - 3 24020.00 

2. Submit shop drawings, product data, and certified test results attesting to the 
proposed Product equivalence.  Burden of proof is on proposer. 

3. The Architect will notify Contractor in writing of decision to accept or reject 
request. 

4. See “Substitution Request Forms” attached to this section 

PART 2      PRODUCTS   (Not Used) 

PART 3      EXECUTION 

3.1 SUBSTITUTION REQUEST FORMS (ATTACHED) 

A. Product Substitution Request Form 

B. Product Substitution Information Form 

 

END OF SECTION 
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 Product Substitution Request  
 
To: _______________________________________ 
 

 _______________________________________ 
 
We hereby submit for your consideration the following product in lieu of that specified for this project: 
 
DRAWING NO.  _________________        DRAWING NAME   __________________________  
 
SPEC. SECTION  SPEC NAME  PARAGRAPH  SPECIFIED ITEM 
______________ __________________           _____________ ______________________ 
 
Proposed Substitution:    _____________________________________________________________ 
 
Why Substitution Requested:  _________________________________________________________ 
 
Attach complete information on changes to Drawings or Specifications which proposed substitution 
will require for its proper installation. 
 
Submit with request necessary samples and substantiating data to prove equal quality and 
performance to that which is specified.  Clearly mark manufacturer's literature to indicate equality in 
performance. 
 
The undersigned certifies that the function, appearance and quality are of equal performance and 
assumes liability for equal performance, equal design and compatibility with adjacent materials. 
 
Submitted by: _____________________________  _____________________________ 

Signature (Contractor)    Title        Date     
   
  _____________________________  _____________________________ 

Firm      Telephone 
 
_____________________________  _____________________________ 
Address      Fax Number 

 
Signature shall be by person having authority to legally bind the Contractor to the above terms, failure 
to provide legally binding signature will result in retraction of approval. 
 
 
For use by the Architect: 
___  Recommended           ___  Recommended as Noted 
___  Not Recommended       ___  Received too late 
___  Insufficient data received 

By      ____________________________ 
Date   ____________________________ 

 
For use by the Owner: 
___  Approved 
___  Not Approved 
___  Approved as noted 
By       _______________________  
Date   _______________________ 
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Product Substitution Information 
Fill in blanks below: 
                                                                           
A. Does the substitution affect dimensions shown on Drawings? 

Yes ______ No ______  If yes, clearly indicate changes. 
__________________________________________________________________________ 

 
B. Will the undersigned pay for changes to the building design, including engineering and detailing 

costs caused by the requested substitutions? 
Yes _____ No ______  If no, fully explain: 
__________________________________________________________________________  

 
C. What effect does substitution have on other Contracts or other trades? 

__________________________________________________________________________ 
 
D. What effect does substitution have on the construction schedule? 

__________________________________________________________________________ 
 
E. Manufacturer's warranties of the proposed and specified items are: 

_____ Same _____ Different.  If different, fully explain: 
__________________________________________________________________________ 

 
F. Reason for Request: 

__________________________________________________________________________ 
 
G. Itemized comparison of specified item(s) with the proposed substitution; list significant variations: 

__________________________________________________________________________ 
__________________________________________________________________________ 
 

H. This substitution will amount to a credit to the Owner of: 
_______________________________________________dollars ($___________________) 

 
I. Designation of maintenance services and sources: 

__________________________________________________________________________ 
 
J. Attachments:    (Attach additional sheets if required.) 
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PART 1       GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Closeout procedures. 

a. Substantial Completion 
b. Final Cleaning 
c. Adjusting 
d. Final Completion  

2. Project Record Documents 
3. Closeout Submittal  
4. Final Change Order 
5. Final Application for Payment 

B. Related Sections 
1. Section 01027 – Payment Application Procedures 
2. Section 01500 – Temporary Facilities and Controls:  Progress Cleaning and 

Waste Removal 

1.2 CLOSEOUT PROCEDURES 

A. Substantial Completion 
1. At such time that the project is considered substantially complete the Contractor 

shall request, in writing, that a substantial completion inspection be scheduled. 
2. If the contract work is deemed to be substantially complete the contractor shall 

receive a certification of substantial completion with, if applicable, a list of 
deficient items yet to be completed. AIA Document G704 “Certification of 
Substantial Completion” is to be issued unless another standard form is 
required by the Owner. 

3. The Owner will occupy all of the building as specified in Section 01010 – 
Summary of Work. 

B. Final Cleaning 
1. Execute final cleaning prior to final project acceptance. 
2. Clean interior and exterior surfaces and finishes soiled by construction work. 

Replace any materials or finishes unable to be cleaned to its original condition. 
3. Clean equipment and fixtures to a sanitary condition with cleaning materials 

appropriate to the surface and material being cleaned. 
4. Clean debris from roofs, gutters, downspouts and interior roof drainage 

systems. 
5. Clean site, sweep paved areas, rake clean landscaped surfaces. 
6. Remove waste and surplus materials, rubbish and construction facilities from 

site. 

C. Adjusting 
1. Adjust operating products and equipment to ensure smooth and unhindered 

operation. 
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D. Final Completion 
1. Upon completion of the specific requirements set forth during the Substantial 

Completion Inspection and all other requirements of the contract documents, 
the Contractor shall submit written certification (on Contractor’s letterhead) that 
Contract Documents have been reviewed, Work has been inspected, and that 
Work is complete in accordance with contract requirements and is ready for the 
Architect’s review. 

2. Schedule a final walk-thru inspection with the Architect and Owner. 

1.3 FINAL SUBMITTALS 

A. Project Record Documents  
1. Project Record Documents include the following: 

a. Drawings 
b. Specifications. 
c. Addenda. 
d. Change Orders and other modifications to the Contract. 
e. Reviewed Shop Drawings, Product Data and Samples. 
f. Manufacturer’s Instruction for assembly, installation, and adjusting. 

2. Maintain on site, one (1) set of the above record documents; record actual 
revisions to the Work. 

3. Ensure entries are complete and accurate, enabling future reference by Owner. 
4. Store record documents separate from documents used for construction. 
5. Record information concurrent with construction progress. 
6. Specifications: Legibly mark and record at each product section description of 

actual products installed, including the following: 
a. Manufacturer’s name and product model and number. 
b. Product substitution s or alternates utilized. 
c. Changes made by Addenda and modifications. 

7. Record Documents and Shop Drawings: Legibly mark each item to record 
actual construction including: 
a. Measured locations of internal utilities and appurtenances concealed in 

construction, referenced to visible and accessible features of the Work. 
b. All modifications, additions, deletions, etc. to construction which are at 

variance withy or in addition to the information shown on the original 
drawings. 

c. All modifications, additions, deletions, etc. to utilities, pipes, conduits, 
etc. for all site work and construction which are at variance with or in 
addition to the information shown on the original drawings. 

d. Field changes of dimension and detail. 
e. Details not on original Contract drawings. 

8. Upon completion of the work and as a prerequisite to Final Payment, the 
Contractor shall submit to the Architect one (1) set of drawings showing all 
exact and appropriate information as noted above. 



 PROJECT CLOSEOUT REQUIREMENTS 
 SECTION 01700  
 

 

 
 01700 - 3 24020.00 

1.4 CLOSEOUT SUBMITTAL  

A. Submittal Format:  
1. Submit data bound in 8-1/2 x 11 inch (A4) text pages, two “D” ring binders (of 

appropriate size) with durable plastic covers.  Submit one set of originals and 
set of copies. 

2. Prepare binder cover with printed title "CLOSEOUT DOCUMENTS", title of 
project, and subject matter of binder when multiple binders are required. 

3. Internally subdivide binder contents with permanent page dividers, logically 
organized as described below; with tab titling clearly printed under reinforced 
laminated plastic tabs. 

4. Drawings: Provide with reinforced punched binder tab. Bind in with text; fold 
larger drawings to size of text pages. 

5. Contents: Prepare Table of Contents for each volume, with each product or 
system description identified, typed on white paper, in three parts as follows: 
a. Part 1: Directory, listing names, addresses, and telephone numbers of 

Architect/Engineer, Contractor, Subcontractors, and major equipment 
suppliers. 

b. Part 2: Operation and maintenance instructions, arranged by system 
and subdivided by specification section. For each category, identify 
names, addresses, and telephone numbers of Subcontractors and 
suppliers. Identify the following: 
1) List of equipment. 
2) Parts list for each component. 
3) Operating instructions. 
4) Maintenance instructions for equipment and systems. 
5) Maintenance instructions for special finishes, including 

recommended cleaning methods and materials, and special 
precautions identifying detrimental agents. 

c. Part 3: Project documents and certificates, including the following: 
1) Project Record Documents as enumerated previously in this 

Section. 
2) Certificates. 
3) Originals of system and product warranties and bonds. 

1.5 FINAL CHANGE ORDER 

A. Prior to submitting for final payment, if applicable to the contract, a “reconciliation” 
change order will be issued adjusting Unit Price quantities and any pending time 
extensions. 

B. Upon execution of the final change order, the final application for payment may be 
prepared. 
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1.6 FINAL APPLICATION FOR PAYMENT 

A. Submit final Application for Payment identifying the total adjusted Contract Sum, 
previous payments, and sum remaining due.  Refer to Section 01027 – Payment 
Application Procedures regarding application preparation. 

B. Attach to the final Application for Payment the following documents 
1. ‘Contractor’s Affidavit of Payment of Debts and Claims’ – AIA Document G706 

(current edition). 
2. ‘Contractor’s Affidavit of Release of Liens’- AIA Document G706A (current 

edition) 
3. ‘Consent of Surety to Final Payment’ – AIA DocumentG707 (current edition) 

C. Printed (Copyrighted) Documents: One of each of the above forms (AIA 706, 706A and 
707) must be prepared on an original document with a red label. The completed 
original application may be copied as required prior to signing and sealing.  

D. Forms may be purchased on-line directly from the AIA. Link to which is as follows:                   
https://documentsondemand.aia.org/. 

E. Electronic Documents: An electronic version of the AIA Documents must be produced 
under licensed agreement from the American Institute of Architects and may be 
photocopied as required prior to signing and sealing. 

F. Electronic (scanned) copies, computer reproductions, or photocopies of authentic 
documents will not be accepted 

PART 2      PRODUCTS   (Not Used) 

PART 3      EXECUTION   (Not Used) 

 

END OF SECTION 
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A/R/C Associates, Incorporated
601 North Fern Creek Avenue
Suite 100
Orlando, Florida  32803
 (407) 896-7875             FAX (407) 898-6043

2548124 24020.00

Substantial Completion

1-

2-

Final Completion
1- Contractor's Certification of Contract Completion (submitted by Contractor)

2- "Certificate of Final Completion" (issued by Architect and Owner)

Record Documents
1- Drawings (As-Builts)

2- Specifications
3- Addenda
4-

5-

6- Manufacturer's Instructions for Assembly, Installation and Adjusting

7- ACRM Documents/Permits
8-

9-

10-

Warranties
1- Manufacturer's Warranty
2- Applicator's Warranty
3-

-1 Final Application and Certificate for Payment - AIA Document G702
-2 Contractor's Affidavit of Payment of Debts and Claims  - AIA Document G706
-3

-4 Contractor's Affidavit  of Release of Liens - AIA Document G706A

Other Applicable Material and Labor Warranties

Final Application for Payment

CONTRACTOR:

PROJECT:

Consent of Surety to Final Payment - AIA Document G707

Change Orders and Other Modification Directives

Submittals ( Shop Drawings, Product Data and Samples)

Closeout Submittal Checklist

Osteen ES Replace Gutters and 
Downspouts

OWNER'S PROJECT 
NO.

Spare Parts and Maintenance Materials

"Certification of Substantial Completion"  - AIA Doc G704 (by Architect  Owner)

Roof Plans. Insulation Layout, Installed Piping Runs, LP Layout 

UL "Letter of Findings"  (Lightning Protection)

Request for Substantial Completion Inspection (submitted by Contractor)

Operation and Maintenance Data

A/R/C PROJECT NO.

PROJECT CLOSEOUT DOCUMENTATION
(checklist)

(rev. 1/2002) Page 1 of 1 Date Printed:  2/28/2025
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PART 1      GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Existing Project and Site Conditions observed by A/R/C Associates. 
2. Bidder Responsibility to verify existing conditions. 
3. Gutter Calculations as performed by A/R/C Associates. 
4. Project photographs taken by A/R/C Associates. 
5. Verification of existing conditions required by the bidder / contractor. 

B. Related Sections: 
1. Section 01010 – Summary of Work  

1.2 EXISTING PROJECT / SITE CONDITIONS 

A. Overall Campus Plan:  The roof area designations indicated in the specifications and on 
the drawings were established during previous roof repair projects performed by the 
Owner.  The Overall Roof Plan included within the documents as drawing A01 is based 
on available information and our field investigation data and is provided for reference 
purposes only; all field conditions and data should be field verified by the bidder. 

B. The details of the project indicated and existing conditions are based on typical 
construction practices.  A/R/C offers no assurance that all varying conditions have been 
discovered, or that the Owner-furnished information is completely accurate.  It shall be 
the responsibility of each bidder to make additional inspections as they may judge to be 
necessary. 

C. During design development, gutter and downspout calculations were performed using 
the SMACMA online calculator tool at each building and tributary area, these calculations 
are attached at the end of this section. 

D. Field Investigation:  Multiple field investigations were conducted by A/R/C Associates, 
Incorporated on September 9 and 12, 2024 during which time the exposed conditions 
were observed.  The details of the project indicated and existing conditions are based 
on typical construction practices. 

 
1. Our office also took numerous photographs of the various conditions for 

reference during our design process, those are also being made accessible 
within the contract documents. 
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2. Verification of Dimensions:  The approximate dimensions shown for each roof 
area are the result of reconstruction of the building design from field 
measurements taken by A/R/C Associates. This information is given to assist 
prospective Bidders in establishing the approximate scope of the project.  As a 
prerequisite for bidding the project, however, all dimensions shall be field verified 
by each Bidder so that the dimensions and areas utilized in bidding the project 
will be confirmed or corrected by the Bidder. 

E. Condition of Structure: 
1. The Owner assumes no responsibility for the actual condition of the structure. 
2. Conditions existing at the time of inspection for bidding purposes will be 

maintained by Owner in so far as practicable.  However, variations may occur 
due to the Owner's ongoing operations. 

3. Prior to bidding, inspect and verify visible existing conditions of Project, including 
elements subject to damage or to movement during reroofing. 
a. Conflicts and problems shall be reported to the Architect for resolution 

prior to bidding. 
b. Failure to report these conflicts places the responsibility on the Prime 

Contractor to complete the work in accordance with the Documents at no 
additional cost to the Owner. 

4. During construction, inspect conditions affecting installation of Products, or 
performance of work. 
a. Report unsatisfactory or questionable conditions to Architect in writing; do 

not proceed with work until Architect has provided further instructions. 
 

PART 2     PRODUCTS   (Not Applicable) 

PART 3     EXECUTION    (Not Applicable) 

END OF SECTION 



Downspout & Gutter Sizing Reports

Project Name: Osteen ES_Bldg 01

Rainfall Intensity (in/hr): 10.1
Based on rainfall averages in Jacksonville, FLORIDA (100 years)

Roof Rainfall Design Area (ft²): 7,761.00
* Area of Largest Roof Serving a Single Gutter System
Design Area manually entered by user

Gutter in Lineal Ft: 358
* Length at Largest Roof Serving a Single Gutter System

Gutter Length Serving Single DS (ft.): 36
*Assumption: downspouts are equally spaced
**Maximum gutter length to be served by a downspout is 50ft per SMACNA ASMM

M (depth to width ratio): 0.75

Min. Gutter Width (in.): 6 [Rectangular]

Min. Gutter Depth (in.): 4.5

# of Downspouts: 10

Additional Downspouts: 2
*to reduce size of gutter and downspouts additional downspouts can be added

Min. Area per DS (in²): 6.47

Min. DS Size (in): 2.37 x 3.25 [Rectangular Corrugated]
*Per Table 1-3 on page 1.4 of SMACNA ASMM



Downspout & Gutter Sizing Reports

Project Name: Osteen ES - Area 2A & 2C

Rainfall Intensity (in/hr): 10.1
Based on rainfall averages in Jacksonville, FLORIDA (100 years)

Roof Rainfall Design Area (ft²): 8,630.00
* Area of Largest Roof Serving a Single Gutter System
Design Area manually entered by user

Gutter in Lineal Ft: 312
* Length at Largest Roof Serving a Single Gutter System

Gutter Length Serving Single DS (ft.): 32
*Assumption: downspouts are equally spaced
**Maximum gutter length to be served by a downspout is 50ft per SMACNA ASMM

M (depth to width ratio): 0.75

Min. Gutter Width (in.): 6 [Rectangular]

Min. Gutter Depth (in.): 4.5

# of Downspouts: 10

Additional Downspouts: 3
*to reduce size of gutter and downspouts additional downspouts can be added

Min. Area per DS (in²): 7.19

Min. DS Size (in): 2.37 x 3.25 [Rectangular Corrugated]
*Per Table 1-3 on page 1.4 of SMACNA ASMM



Downspout & Gutter Sizing Reports

Project Name: Osteen ES - Area D/2 & E/2

Rainfall Intensity (in/hr): 10.1
Based on rainfall averages in Jacksonville, FLORIDA (100 years)

Roof Rainfall Design Area (ft²): 976.00
* Area of Largest Roof Serving a Single Gutter System
Design Area manually entered by user

Gutter in Lineal Ft: 125
* Length at Largest Roof Serving a Single Gutter System

Gutter Length Serving Single DS (ft.): 42
*Assumption: downspouts are equally spaced
**Maximum gutter length to be served by a downspout is 50ft per SMACNA ASMM

M (depth to width ratio): 0.75

Min. Gutter Width (in.): 4.5 [Rectangular]

Min. Gutter Depth (in.): 3.5

# of Downspouts: 3

Min. Area per DS (in²): 2.71

Min. DS Size (in): 1.75 x 2.25 [Rectangular Corrugated]
*Per Table 1-3 on page 1.4 of SMACNA ASMM

Calculations are derived using the 7th Edition of SMACNA's
Architectural Sheet Metal Manual



Downspout & Gutter Sizing Reports

Project Name: Osteen ES - Bldg 3

Rainfall Intensity (in/hr): 10.1
Based on rainfall averages in Jacksonville, FLORIDA (100 years)

Roof Rainfall Design Area (ft²): 11,475.00
* Area of Largest Roof Serving a Single Gutter System
Design Area manually entered by user

Gutter in Lineal Ft: 304
* Length at Largest Roof Serving a Single Gutter System

Gutter Length Serving Single DS (ft.): 38
*Assumption: downspouts are equally spaced
**Maximum gutter length to be served by a downspout is 50ft per SMACNA ASMM

M (depth to width ratio): 0.75

Min. Gutter Width (in.): 7 [Rectangular]

Min. Gutter Depth (in.): 5.5

# of Downspouts: 8

Additional Downspouts: 1
*to reduce size of gutter and downspouts additional downspouts can be added

Min. Area per DS (in²): 11.95

Min. DS Size (in): 3.75 x 5.00 [Rectangular Corrugated]
*Per Table 1-3 on page 1.4 of SMACNA ASMM



Downspout & Gutter Sizing Reports

Project Name: Osteen ES - Bldg 04_Entrance

Rainfall Intensity (in/hr): 10.1
Based on rainfall averages in Jacksonville, FLORIDA (100 years)

Roof Rainfall Design Area (ft²): 2,091.00
* Area of Largest Roof Serving a Single Gutter System
Design Area manually entered by user

Gutter in Lineal Ft: 124
* Length at Largest Roof Serving a Single Gutter System

Gutter Length Serving Single DS (ft.): 31
*Assumption: downspouts are equally spaced
**Maximum gutter length to be served by a downspout is 50ft per SMACNA ASMM

M (depth to width ratio): 0.75

Min. Gutter Width (in.): 5 [Rectangular]

Min. Gutter Depth (in.): 4

# of Downspouts: 4

Additional Downspouts: 1
*to reduce size of gutter and downspouts additional downspouts can be added

Min. Area per DS (in²): 4.36

Min. DS Size (in): 2.37 x 3.25 [Rectangular Corrugated]
*Per Table 1-3 on page 1.4 of SMACNA ASMM



Downspout & Gutter Sizing Reports

Project Name: Osteen ES Bldg 04_Main

Rainfall Intensity (in/hr): 10.1
Based on rainfall averages in Jacksonville, FLORIDA (100 years)

Roof Rainfall Design Area (ft²): 13,466.00
* Area of Largest Roof Serving a Single Gutter System
Design Area manually entered by user

Gutter in Lineal Ft: 467
* Length at Largest Roof Serving a Single Gutter System

Gutter Length Serving Single DS (ft.): 43
*Assumption: downspouts are equally spaced
**Maximum gutter length to be served by a downspout is 50ft per SMACNA ASMM

M (depth to width ratio): 0.75

Min. Gutter Width (in.): 7 [Rectangular]

Min. Gutter Depth (in.): 5.5

# of Downspouts: 11

Additional Downspouts: 1
*to reduce size of gutter and downspouts additional downspouts can be added

Min. Area per DS (in²): 10.20

Min. DS Size (in): 2.75 x 4.70 [Rectangular Corrugated]
*Per Table 1-3 on page 1.4 of SMACNA ASMM



Downspout & Gutter Sizing Reports

Project Name: Osteen ES

Rainfall Intensity (in/hr): 10.1
Based on rainfall averages in Jacksonville, FLORIDA (100 years)

Roof Rainfall Design Area (ft²): 914.00
* Area of Largest Roof Serving a Single Gutter System
Design Area manually entered by user

Gutter in Lineal Ft: 23
* Length at Largest Roof Serving a Single Gutter System

Gutter Length Serving Single DS (ft.): 23
*Assumption: downspouts are equally spaced
**Maximum gutter length to be served by a downspout is 50ft per SMACNA ASMM

M (depth to width ratio): 0.75

Min. Gutter Width (in.): 5.5 [Rectangular]

Min. Gutter Depth (in.): 4.5

# of Downspouts: 1

Min. Area per DS (in²): 7.62

Min. DS Size (in): 3.00 x 4.00 [Plain Rectangular]
*Per Table 1-3 on page 1.4 of SMACNA ASMM

Calculations are derived using the 7th Edition of SMACNA's
Architectural Sheet Metal Manual



Downspout & Gutter Sizing Reports

Project Name: Osteen ES Roof Area C5 (W)

Rainfall Intensity (in/hr): 10.1
Based on rainfall averages in Jacksonville, FLORIDA (100 years)

Roof Rainfall Design Area (ft²): 1,305.00
* Area of Largest Roof Serving a Single Gutter System
Design Area manually entered by user

Gutter in Lineal Ft: 52
* Length at Largest Roof Serving a Single Gutter System

Gutter Length Serving Single DS (ft.): 52
*Assumption: downspouts are equally spaced
**Maximum gutter length to be served by a downspout is 50ft per SMACNA ASMM

M (depth to width ratio): 0.75

Min. Gutter Width (in.): 7 [Rectangular]

Min. Gutter Depth (in.): 5.5

# of Downspouts: 1

Additional Downspouts: -1
*to reduce size of gutter and downspouts additional downspouts can be added

Min. Area per DS (in²): 10.88

Min. DS Size (in): 3.00 x 4.00 [Plain Rectangular]
*Per Table 1-3 on page 1.4 of SMACNA ASMM



Downspout & Gutter Sizing Reports

Project Name: Osteen ES - Bldg 05 - Center

Rainfall Intensity (in/hr): 10.1
Based on rainfall averages in Jacksonville, FLORIDA (100 years)

Roof Rainfall Design Area (ft²): 5,130.00
* Area of Largest Roof Serving a Single Gutter System
Design Area manually entered by user

Gutter in Lineal Ft: 87
* Length at Largest Roof Serving a Single Gutter System

Gutter Length Serving Single DS (ft.): 18
*Assumption: downspouts are equally spaced
**Maximum gutter length to be served by a downspout is 50ft per SMACNA ASMM

M (depth to width ratio): 0.75

Min. Gutter Width (in.): 6 [Rectangular]

Min. Gutter Depth (in.): 4.5

# of Downspouts: 5

Additional Downspouts: 3
*to reduce size of gutter and downspouts additional downspouts can be added

Min. Area per DS (in²): 8.55

Min. DS Size (in): 2.75 x 4.70 [Rectangular Corrugated]
*Per Table 1-3 on page 1.4 of SMACNA ASMM



Downspout & Gutter Sizing Reports

Project Name: Osteen ES - Bldg 05 - N & S

Rainfall Intensity (in/hr): 10.1
Based on rainfall averages in Jacksonville, FLORIDA (100 years)

Roof Rainfall Design Area (ft²): 4,133.00
* Area of Largest Roof Serving a Single Gutter System
Design Area manually entered by user

Gutter in Lineal Ft: 181
* Length at Largest Roof Serving a Single Gutter System

Gutter Length Serving Single DS (ft.): 31
*Assumption: downspouts are equally spaced
**Maximum gutter length to be served by a downspout is 50ft per SMACNA ASMM

M (depth to width ratio): 0.75

Min. Gutter Width (in.): 6 [Rectangular]

Min. Gutter Depth (in.): 4.5

# of Downspouts: 6

Additional Downspouts: 2
*to reduce size of gutter and downspouts additional downspouts can be added

Min. Area per DS (in²): 5.74

Min. DS Size (in): 2.37 x 3.25 [Rectangular Corrugated]
*Per Table 1-3 on page 1.4 of SMACNA ASMM



Downspout & Gutter Sizing Reports

Project Name: Osteen ES - Bldg 06

Rainfall Intensity (in/hr): 10.1
Based on rainfall averages in Jacksonville, FLORIDA (100 years)

Roof Rainfall Design Area (ft²): 2,290.00
* Area of Largest Roof Serving a Single Gutter System
Design Area manually entered by user

Gutter in Lineal Ft: 187
* Length at Largest Roof Serving a Single Gutter System

Gutter Length Serving Single DS (ft.): 27
*Assumption: downspouts are equally spaced
**Maximum gutter length to be served by a downspout is 50ft per SMACNA ASMM

M (depth to width ratio): 0.75

Min. Gutter Width (in.): 4 [Rectangular]

Min. Gutter Depth (in.): 3

# of Downspouts: 7

Additional Downspouts: 3
*to reduce size of gutter and downspouts additional downspouts can be added

Min. Area per DS (in²): 2.73

Min. DS Size (in): 1.75 x 2.25 [Rectangular Corrugated]
*Per Table 1-3 on page 1.4 of SMACNA ASMM



  SELECTIVE DEMOLITION 
  SECTION 02070

 
 

  

 02070 - 1 24020.00 

PART 1      GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Description of Areas to be Demolished. 
2. Demolition Contractor Qualifications 
3. Regulatory Requirements 
4. Scheduling 
5. Project Conditions 
6. Preparation 
7. Demolition Requirements 

B. Related Sections: 
1. Section 01010 – Summary of Work 

1.2 DESCRIPTION OF AREAS TO BE DEMOLISHED 

A. Steep-Slope Roof Areas: 
1. Remove existing gutters and downspout systems only, existing surrounding 

construction to remain and be protected from damage: 
a. Existing drip edge with receiver slot is to remain. 
b. Existing metal drip edge with reinforcing angle is to remain. 
c. Existing metal fascia and wall panels are to remain. 
d. Remove existing gutters and downspouts including downspout brackets. 
e. Remove and restore any landscaping and/or sidewalks damaged or 

demolished by the work of this project. 
2. Material to be reused shall be maintained in an undamaged condition. 

1.3 QUALIFICATIONS 

A. Demolition Contractor:  Contractor having minimum of five (5) years documented 
experience in performing the Work of this Section. 

1.4 REGULATORY REQUIREMENTS 

A. Conform to applicable code for demolition of roofing, safety of adjacent structures, dust 
control and disposal. Conform to applicable regulatory procedures when hazardous or 
contaminated materials are present. 

B. Notify affected utility companies before starting work and comply with their requirements. 

C. Do not close or obstruct roadways, sidewalks, and hydrants without permits. 
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1.5 SCHEDULING 

A. Schedule work under the provisions of Division 01. 

B. Describe demolition removal procedures and schedule. 

1.6 PROJECT CONDITIONS 

A. Existing Conditions: 
1. Report conflicts or problems to the Architect for resolution prior to Bidding.  

Failure to report these conflicts and problems places the responsibility on the 
Contractor to complete the work in accordance with the Documents at no 
additional cost to the Owner. 

PART 2      PRODUCTS  (Not Used) 

PART 3      EXECUTION 

3.1 PREPARATION 

A. Provide, erect, and maintain temporary barriers and security devices. 

B. Protect existing landscaping materials, appurtenances, structures and adjacent roofs 
which are not to be demolished. 

3.2 DEMOLITION REQUIREMENTS 

A. Conduct demolition to minimize interference with adjacent structures and occupants. 

B. Any materials damaged by the demolition process that are out of the scope of work, as 
specified by the contract documents, must be replaced at no additional cost to the owner. 

C. Cease operations immediately if adjacent structures appear to be in danger.  Notify 
Architect.  Do not resume operations until directed. 

D. Conduct operations with minimum interference to public or private accesses.  Maintain 
egress and access at all times. 

E. Remove demolished materials from site.  Do not burn or bury materials on site.  Leave 
site in clean condition.  Upon completion, remove all temporary work. 

F. Remove materials to be re-installed or retained in manner to prevent damage.  Store and 
protect in accordance with requirements of Division 01. 

END OF SECTION 
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PART 1      GENERAL 

1.1 SUMMARY 

A. Section includes: 
1. Gutters and downspouts. 
2. Miscellaneous sheet metal at all roof areas 
3. Accessories 

B. Related Sections: 
1. Section 06100 – Miscellaneous Rough Carpentry 
2. Section 07900 – Joint Protection. 
3. Section 09885 – Acrylic Polyurethane Industrial Enamel 

C. References: 
1. ASTM International: 

a. ASTM A 167 – Standard Specification for Chromium and Chromium-
Nickel Stainless Steel Plate, Sheet and Strip  

b. ASTM A 480/A480M – Standard Specification for General Requirements 
for Flat-Rolled Stainless and Heat-Resisting Steel Plate, Sheet and Strip 

c. ASTM A 653/A 653M - Standard Specification for Steel Sheet, Zinc-
Coated (Galvanized) or Zinc-Iron Alloy-Coated (Galvannealed) by the 
Hot-Dip Process. 

d. ASTM A 755/A 755M - Standard Specification for Steel Sheet, Metallic 
Coated by the Hot-Dip Process and Prepainted by the Coil-Coating 
Process for Exterior Exposed Building Products 

e. ASTM A 792/A 792M – Standard Specification for Steel Sheet, 55% 
Aluminum-Zinc Alloy-Coated by the Hot-Dip Process 

f. ASTM A 924/A 924M – Standard Specification for General Requirements 
for Steel Sheet, Metallic-Coated by the Hot-Dip Process. 

g. ASTM B 29 – Standard Specification for Refined Lead. 
h. ASTM B 32 - Standard Specification for Solder Metal. 
i. ASTM B 209 – Standard Specification for Aluminum and Aluminum-Alloy 

Sheet and Plate. 
j. ASTM D 1187 – Standard Specification for Asphalt-Base Emulsions for 

Use as Protective Coatings for Metal. 
k. ASTM D 4397 - Standard Specification for Polyethylene Sheeting for 

Construction, Industrial, and Agricultural Applications 
l. ASTM D 4586 - Standard Specification for Asphalt Roof Cement, 

Asbestos-Free. 
 

2. National Roofing Contractors’ Association: 
a. NRCA – National Roofing Contractors’ Association Manual. 

3. Sheet Metal and Air Conditioning Contractors National Association (SMACNA): 
a. SMACNA - Architectural Sheet Metal Manual. 
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1.2 SUBMITTALS 

A. Section 01300 - Submittal Procedures: Submittal procedures. 

B. Shop Drawings:  Submit shop drawings for any condition not shown on plans and details. 

C. Product Data: Submit data on manufactured components metal types, finishes, and 
characteristics. 

D. Samples: 
1. Submit two samples 12 x 12 inch in size illustrating a typical external corner, 

internal corner, material and finish. 
2. Submit two samples 12 x 12 inch in size illustrating metal finish color. 

1.3 QUALITY ASSURANCE 

A. Perform work in accordance with SMACNA and standard details and requirements. 

B. Failure to install work in strict accordance with provisions of this Section is subject to 
total rejection of the work specified herein. 

C. Maintain copy of documents on site. 

1.4 MOCK-UPS 

A. Construct either freestanding or “in-place” sheet metal mock-ups demonstrating the 
following conditions as applicable and detailed in the project documents: 
1. Typical gutter profile with end plate and splice joint. 
2. Typical gutter expansion joint. 
3. Typical gutter outlet and downspout connection. 
4. Typical angled (enlarged) interior gutter corner fabrication. 
5. Additional conditions as may be determined by the Architect. 

B. Mock-ups are to be constructed and located where designated.  Upon approval mock-
ups may remain as part of the work. 

1.5 QUALIFICATIONS 

A. Fabricator and Installer: Company specializing in sheet metal work with minimum three 
years documented experience. 

1.6 PRE-INSTALLATION MEETINGS 

A. Convene a minimum of one week prior to commencing work of this section, under 
provisions of Division 01. 

B. Pre-Roofing Conference: Attendance at the pre-roofing conference by a qualified 
representative is required. Refer to the roofing sections. 
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1.7 DELIVERY, STORAGE, AND HANDLING 

A. Deliver to site, store, protect and handle products under provisions of Division 01. 

B. Stack material to prevent twisting, bending, and abrasion, and to provide ventilation. 
Slope metal sheets to ensure drainage. 

C. Prevent contact with materials causing discoloration or staining. 

1.8 COORDINATION 

A. Coordinate work under provisions of this Section and Division 01. 

B. Coordinate application of flashings with application of roofing, protruding material, and 
roof accessories to provide a complete weathertight installation according to the 
specified warranty requirements. 

PART 2      PRODUCTS 

2.1 SHEET MATERIALS 

A. Stainless Steel: ASTM A 240, ASTM A 480 and ASTM A 666; Type 304, soft temper 
(annealed), 22 ga. or 24 ga. thickness unless otherwise specified; smooth 2B finish. 

B. Zinc-Coated Steel: (Galvanized) Commercial quality with 0.20% copper, ASTM A 525 
except ASTM A 527 for lock-forming, G90 hot-dip galvanized, 24 gage except as 
otherwise indicated. 

C. Aluminum:  ASTM B 209, alloy 3003, temper H14, AA-C22A41 mill finish; thickness as 
specified or detailed. 

D. Galvalume Steel:    Aluminum-Zinc Alloy Coated Sheet Steel coated on both sides with 
a layer of aluminum-zinc alloy by continuous hot-dip method (approximately 55% 
aluminum, 45% zinc).  Triple spot minimum 0.55 oz. per square foot as determined by 
ASTM A 792, mill finish or prefinished as noted by details; thickness as noted by details 
and schedule within this section. 

E. If any of above is noted to be prefinished, exposed surfaces shall be factory painted with 
a full strength fluoropolymer finish.  Paint shall contain 75% KYNAR 500 resin and 
applied, (0.80 mil thickness), over manufacturer's primer, (0.20 mil thickness), with a total 
system thickness of 1.00 mil per ASTM D 1400.  Gloss to be 20-30% per ASTM d 523 
at 60 degrees. 
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2.2 EXTRUDED MATERIALS 

A. Aluminum:  ASTM B 209, alloy 3003, temper H14, AA-C22A41 mill finish; thin wall 
(approx. 0.100”), schedule 10 pipe at new downspouts. 

2.3 ACCESSORIES 

A. Sheet Metal Fasteners:   
1. Fasteners:  Stainless steel 
2. Exposed fasteners are prohibited and may only be used where specifically 

permitted by the project details or the Architect. 
3. Fasteners being on weather side of metal are to be a minimum #10 size “Scots” 

type screw with metal-backed neoprene washer integral with the head of the 
screw, or 3/16” diameter minimum stainless steel rivet. 
a. Locate and space fastenings for true vertical and horizontal alignment.  

Use proper type fastening tools to obtain controlled uniform compression 
for positive seal without rupture of neoprene washer. 

4. Use stainless steel fasteners for exterior application and cadmium plated 
fasteners for interior applications.  Use painted fasteners where fastening into 
painted panel or trim. 

B. Fasteners: Stainless steel:  Fastener size and penetrations into various substrates 
should be as follows: 
1. Wood:      ¼ inch screw x 2 inch penetration or  

1½ inch annular ring stainless steel roofing nail. 
2. Concrete:     ¼ inch “zamac” nail-in x 1 ½ inch penetration. 
3. Concrete Block: ¼ inch “zamac” nail-in x 1 ½ inch penetration. 

C. Fastener Schedule:  Anchorage for below assumed to be into wood blocking,  See details 
for other specifics. 
1. Continuous Cleats:  1 ½ inch annular ring stainless steel roofing nails at 6 inches 

on center maximum. 
2. See Fastener Schedule sheets included as part of the project documents. 
3. For all conditions not covered, refer to fastener specifications above or consult 

with Architect. 

D. Dry-in Membrane:  Forty (40) mils thick, polyester reinforced, SBS modified asphalt 
waterproofing and underlayment membrane sheet. 

a. Boral TileSeal HT 
b. Interwrap PSU 30 
c. Protecto Wrap Co. Rain Proof - 40 
d. Soprema Elastobond TU 
e. Tamko TW Metal and Tile Underlayment 
f. Architect approved (prior to bidding) equivalent product. 

E. Protective Backing Paint (bituminous coating): ASTM D1187, 'Standard Specification for 
Asphalt-Base Emulsions for Use as Protective Coatings for Metal.'; SSPC-Paint 12, 
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Cold-Applied Asphalt Mastic (Extra Thick Film – 15 mil dft) [Society for Protective 
Coatings]. 

F. Sealant: Sealant specified in Section 07 90 00. 

G. Plastic Cement: ASTM D 4586, Type I. 

H. Flashing Tape (concealed application):  Double sided, gray extruded or preformed, 99% 
solids, cross linked polyisobutylene compound, non-sag, non-toxic, non-staining, 
permanently elastic self adhesive tape.  One eighth (1/8) inch minimum thickness, 3/4” 
minimum width unless otherwise noted on the drawings. 
1. Pecora Corporation    Extru-Seal Glazing Tape 
2. Tremco Construction Products   440 II Tape 
3. Equivalent products as approved by the Owner or Architect. 

I. Splash Pads: Precast concrete type, of size and profiles indicated; minimum 3000 psi at 
28 days, with minimum 5 percent air entrainment. 

J. Solder/Flux/Cleaner: ASTM B 32;  
1. Solder:  type suitable for application and material being soldered. ASTM B-32; 

50/50 lead/tin type or ASTM B-32: 90/10 tin/silver type 
2. Flux:  Acid - Chloride type 
3. Flux Cleaner: Washing Soda Solution - 5% to 10% 

K. Sheet Metal Adhesive for aluminum and pre-finished metal:  Utilize a 2 component 
methacrylate adhesive system, approved products are: 
1. SciGrip SG300 series adhesive as manufactured by SCIGRIP Americas, 600 

Ellis Road, Durham, NC 27703.  Contact: (887) 477-4583, (www.scigrip.com). 
2. Weld-on SS300 series adhesive as manufactured by IPS Structural Adhesives, 

Inc., 600 Ellis Road, Durham, NC 27703.  Contact: (887) 477-4583, 
(www.ipscorp.com). 

3. Partite 7300 or 7400 series adhesive as manufactured by Parson Adhesives, 
Inc., 3345 Auburn Road, Suite 107, Rochester Hills, MI 48309.  Contact: (248) 
299-5585, (www.parsonadhesives.com). 

4. The above products have been represented locally by North American 
Composites, 3715 North Frontage Road, Lakeland, FL 33810.  Contact: (800) 
241-5817. (www.nacomposites.com). 

5. Architect approved equal. 

2.4 FABRICATION 

A. Form sections shape indicated on Drawings, accurate in size, square, and free from 
distortion or defects. 

B. Fabricate cleats of same material as sheet metal, interlocking with sheet. 

C. Form pieces in longest possible lengths.  

http://www.scigrip.com/
http://www.ipscorp.com/
http://www.parsonadhesives.com/
http://www.nacomposites.com/
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D. Hem exposed edges on underside 1/2 inch; miter and seam corners. 

E. Form material with flat lock seams, except where otherwise indicated. At moving joints, 
use sealed lapped, bayonet-type or interlocking hooked seams. 

F. Fabricate corners from one piece with minimum 18 inch long legs; solder for rigidity, seal 
with sealant. 

G. All pre-finished and coated metal fabrications are to be assembled using the specified 
epoxy adhesives to preserve the applied finishes in lieu of soldering or welding. 

H. All extruded aluminum downspouts are to fabricated as a single assembly prior to field 
finishing, all joints to be welded and ground smooth.  

I. Pretin edges of stainless steel sheet.  Solder shop formed metal joints.  After soldering, 
remove flux.  Wipe and wash solder joints clean.  Weather seal joints. (Heliarc shop 
formed aluminum joints). 

J. Perform soldering work slowly, with properly heated irons to thoroughly heat seam 
material and sweat solder through full width of seam that shall show not less than 1 inch 
of evenly flowed solder. 
1. Start soldering immediately after application of flux. 
2. Solder flat locked seams. 

K. Fabricate vertical faces with bottom edge formed outward 1/4 inch and hemmed to form 
drip. 

L. Fabricate flashings to allow toe to extend 1 1/2” over wood nailers.  Return and brake 
edges. 

M. Seal metal joints. 

2.5 FINISH  

A. Back paint concealed metal surfaces with protective backing paint to a minimum dry film 
thickness of 15 mils when dissimilar metals are in contact. 

B. Dissimilar Metal Isolation:  Where applicable, back paint concealed metal surfaces with 
protective backing paint to a minimum dry film thickness of 15 mils when dissimilar 
metals are in contact. 

C. All mill finish gutter brackets visible to the public are to be field or shop finished after 
fabrication to match existing finishes, prepare and paint with acrylic polyurethane 
industrial enamel per section 09885. 

D. All mill finish downspouts and straps are to remain unfinished. 
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PART 3      EXECUTION 

3.1 EXAMINATION 

A. Examine and verify conditions in accordance with of the provisions of this Section and 
Division 01. 

B. Verify roof openings, curbs, pipes, sleeves, ducts, and vents through roof are solidly set, 
reglets in place, and nailing strips located. 

C. Verify roofing termination and base flashings are in place, sealed, and secure. 

D. Do not proceed with work of this section until conditions detrimental to the proper and 
timely completion of the work have been corrected in an acceptable manner. 

3.2 PREPARATION 

A. Install starter and edge strips, and cleats before starting installation. 

B. Install all surface mounted flashing to lines and levels indicated on Drawings. Seal top 
of all flashing with sealant. 

C. Paint concealed metal surfaces with protective backing paint to minimum dry film 
thickness of 15 mils where applicable. 

3.3 INSTALLATION 

A. Secure flashing in place using concealed fasteners.  Use exposed fasteners only where 
permitted. 

B. Fit flashings tight in place. Make corners square, surfaces true and straight in planes, 
and lines accurate to profiles. 

C. Solder / weld per metal type metal joints for full metal surface contact. After soldering, 
wash metal clean with neutralizing solution and rinse with water. 

D. Apply an appropriate specified sealant between metal flashing and flashing membrane.   

E. Secure downspouts in place using specified fasteners. 

F. Connect downspouts to downspout boot system. Seal connection watertight. 

G. Set splash blocks under downspouts. 

H. Seal metal joints watertight. 
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3.4 FIELD QUALITY CONTROL 

A. Section 01400 - Quality Requirements: Field inspecting, testing, adjusting, and 
balancing. 

B. Inspection will involve surveillance of work during installation to ascertain compliance 
with specified requirements. 

3.5 SCHEDULE 

A. Gutters    Aluminum  0.050”   Kynar 
 

B. Gutter Splice Joint Covers  Aluminum  0.040”   Kynar 
 
C. Gutter Expansion Joints  Aluminum  0.040”   Kynar 

 
D. Gutter Outlet / “Throat”  Aluminum  0.040”  Mill 

 
E. Gutter Brackets         Stainless Steel 1/8” x 1.25” Painted 

 
F. Downspouts    Ext. Aluminum  1/8” min. Mill 

 
G. Downspouts Brackets/Straps       Stainless Steel 1/8” x 1.25” Mill 

 
H. Downspout Sleeve   Aluminum  0.062”  Mill 

I. Miscellaneous metal flashing and transitions:   Mill finish 24 gage stainless steel, or 
pre-finished 0.040” aluminum as required by Architect. 

END OF SECTION 
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PART 1      GENERAL 

1.1 SUMMARY 

A. Section includes sealants and joint backing, and accessories. 

B. Related Sections: 
1. Section 07620 – Sheet Metal Flashing and Trim. 

1.2 REFERENCES 

A. ASTM International: 
1. ASTM C 834 - Standard Specification for Latex Sealants. 
2. ASTM C 920 - Standard Specification for Elastomeric Joint Sealants. 
3. ASTM C 1193 - Standard Guide for Use of Joint Sealants. 
4. ASTM D 1056 - Standard Specification for Flexible Cellular Materials-Sponge or 

Expanded Rubber. 
5. ASTM D 1667 - Standard Specification for Flexible Cellular Materials-Vinyl 

Chloride Polymers and Copolymers (Closed-Cell Foam). 
6. ASTM D 2628 - Standard Specification for Preformed Polychloroprene 

Elastomeric Joint Seals for Concrete Pavements. 

1.3 SUBMITTALS 

A. Section 01300 - Submittal Procedures: Submittal procedures. 

B. Products Data: Submit data indicating sealant chemical characteristics, performance 
criteria, substrate preparation, limitations, and color availability. 

C. Samples: Submit two samples, 1/4 x 6 inches in size illustrating sealant colors for 
selection. 

D. Manufacturer's Installation Instructions: Submit special procedures, surface preparation, 
and perimeter conditions requiring special attention. 

E. Warranty: Include coverage for installed sealants and accessories failing to achieve 
watertight seal, exhibit loss of adhesion or cohesion, and sealants which do not cure. 

1.4 QUALITY ASSURANCE 

A. Perform work in strict accordance with sealant manufacturer’s requirements for 
preparation of surfaces and material installations instructions. 

B. Maintain one copy of each document covering installation requirements on site. 
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1.5 QUALIFICATIONS 

A. Manufacturer: Company specializing in manufacturing products specified in this section 
with a minimum three years documented experience. 

B. Applicator: Company specializing in performing Work of this section with minimum three 
years documented experience and approved by manufacturer. 

1.6 MOCKUP 

A. Section 01400 - Quality Requirements: Requirements for mockup. 

B. Construct mockup of sealant joints in conjunction with window, wall and roof mockups 
specified in other sections. 

C. Construct a mockup with specified sealant types and with other components noted. 
1. Determine preparation and priming requirements based on manufacturers 

recommendations; take action necessary for correction of failure of sealant tests 
on mock-up. 

2. Verify sealants, primers, and other components do not stain adjacent materials. 

D. Locate mockup where directed by Architect/Engineer.  

E. Incorporate accepted mockup as part of Work. 

1.7 ENVIRONMENTAL REQUIREMENTS 

A. Section 01600 - Product Requirements. 

B. Maintain temperature and humidity recommended by sealant manufacturer during and 
after installation. 

C. Existing Conditions: 
1. Verify existing conditions, such as soundness of perimeter conditions, and 

varying deck and wall thickness for length of anchoring services required and 
other visible conditions prior to Bidding. 

2. Report conflicts and problems to the Architect for resolution prior to Bidding.  
Failure to report these conflicts and problems places the responsibility on the 
Contractor to complete the work in accordance with the Documents at no 
additional cost to the Owner. 

3. Replace or restore to original condition any materials or work damaged during 
construction. 

4. Surfaces not designated to receive the system shall be properly masked or 
otherwise protected against accidental spillage or application of the material to 
those areas. 

5. Failure to install the work in strict accordance with the provisions of this Section, 
is subject to total rejection of work specified herein. 
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1.8 COORDINATION 

A. Section 01039 - Administrative Requirements: Coordination and project conditions. 

B. Coordinate Work with sections referencing this section. 

1.9 WARRANTY 

A. Provide a five (5) year warranty under provisions of Section 01700 –Execution and 
Closeout Requirements 

PART 2      PRODUCTS 

2.1 JOINT SEALERS 

A. Manufacturers: 
1. Dow Corning Corp.  
2. GE Silicones  
3. Pecora Corp.  
4. Sika Corp. 
5. Tremco 
6. Sonneborn 
7. ChemLink 
8. Substitutions: Section 01600 - Product Requirements  

B. Products Description: 
 

1. Silicone Sealant (Type S): ASTM C 920, Grade NS, Class 25. Use single 
component, chemical curing, non-staining, non-bleeding, capable of continuous 
water immersion, non sagging type; color as selected or match adjacent finish 
materials. Acceptable Manufacturers: 
a. Dow Corning  Product: 795 
b. GE   Product: Silpruf 
c. Pecora Corporation Product: 860 / 863 / 864 
d. Tremco  Product: Spectrem 2 
e. Architect approved equivalent product. 

 
2. Polyurethane Sealant (Type S): ASTM C 920, Grade NS, Class 35. Use single 

component, chemical curing, non-staining, non-bleeding, capable of continuous 
water immersion, non sagging type; color as selected or match adjacent finish 
materials. Acceptable Manufacturers: 
a. Sika   Product: Sikaflex-1a 
b. Sonneborn  Product: Sonolastic NP 1 
c. Architect approved equivalent product. 
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3. Silyl-terminated Polyether (Ethicone) Sealant (Type S): ASTM C 920, Grade NS, 
Class 50. Use single component, moisture curing, solvent free, non-staining, non-
bleeding, capable of continuous water immersion, non-sagging type; color as 
selected or match adjacent finish materials. Acceptable Manufacturers: 
a. BASF /Sonneborn Product:  MasterSeal NP-150 
b. Carlisle Syntec Product: Universal Single-ply Sealant 
c. ChemLink  Product: M-1 Structural Sealant 
d. Architect approved equivalent product. 

2.2 ACCESSORIES 

A. Primer: Non-staining type, recommended by sealant manufacturer to suit application. 

B. Joint Cleaner: Non-corrosive and non-staining type, recommended by sealant 
manufacturer; compatible with joint forming materials. 

C. Joint Backing: Backer Rod of extruded polyolefin foam made of non-absorbing outer skin 
and a highly resilient interior network of open and closed cells which will not out-gas 
when ruptured. Oversize backer rod 30 to 50 percent larger than joint width. 

D. Bond Breaker: Pressure sensitive tape recommended by sealant manufacturer to suit 
application. 

PART 3      EXECUTION 

3.1 EXAMINATION 

A. Section 01039 - Administrative Requirements: Coordination and project conditions. 

B. Verify substrate surfaces and joint openings are ready to receive work. 

C. Verify joint backing and release tapes are compatible with sealant. 

D. Bond Breaker: Pressure sensitive tape recommended by sealant manufacturer to suit 
application. 

3.2 PREPARATION 

A. Remove loose materials and foreign matter impairing adhesion of sealant. 

B. Clean and prime joints. 

C. Perform preparation in accordance with ASTM C1193. 

D. Protect elements surrounding Work of this section from damage or disfiguration. 
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3.3 INSTALLATION 

A. Perform installation in accordance with ASTM C1193 and manufacturer’s instructions. 

B. Measure joint dimensions and size joint backers to achieve the following, unless 
otherwise indicated: 
1. Width/depth ratio of 2: 1. 
2. Neck dimension no greater than 1/2 of joint width. 
3. Surface bond area on each side not less than 75 percent of joint width. 

C. Install bond breaker where joint backing is not used. 

D. Install sealant free of air pockets, foreign embedded matter, ridges, and sags. 

E. Apply sealant within recommended application temperature ranges. Consult 
manufacturer when sealant cannot be applied within these temperature ranges. 

F. Tool joints concave. channel shaped. as detailed. 

3.4 CLEANING 

A. Section 01700 - Closeout Requirements: Final cleaning. 

B. Clean adjacent soiled surfaces. 

3.5 PROTECTION OF INSTALLED CONSTRUCTION 

A. Section 01700 - Closeout Requirements: Protecting installed construction. 

B. Protect sealants until cured. 

3.6 SCHEDULE (JOINT TYPES) 

A. Metal to Metal    Type: Silicone or Ethicone    Color to match metal 

B. Metal to CMU/Stucco   Type: Urethane or Ethicone    Color to match metal 

C. CMU / Stucco joints   Type: Urethane or Ethicone    Color to match paint 

D. Any joint to be painted Type: Urethane or Ethicone    Color to match paint 
 

END OF SECTION 
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PART 1     GENERAL 
 
1.1 SUMMARY 
 

A. Section includes surface preparation and field application of a one part polysiloxane over 
epoxy primer coating system for use over metal flashing fabrications / accessories used 
in conjunction with the pre-finished replacement gutter system. 

 
1.2 RELATED SECTIONS 
 

A. Section 07620 - Sheet Metal Flashing and Trim. 
 

B. Section 09900 – Minor Painting. 
 
1.3 REFERENCES 
 

A. ASTM D 16 - Definitions of Terms Relating to Paint, Varnish, Lacquer, and Related 
Products. 

 
B. PDCA (Painting and Decorating Contractors of America) - Painting - Architectural 

Specifications Manual. 
 

C. SSPC (Steel Structures Painting Council) - Steel Structures Painting Manual. 
 
1.4 DEFINITIONS 
 

A. Conform to ASTM D 16 for interpretation of terms used in this Section. 
 
1.5 SUBMITTALS 
 

A. Submit under provisions of Section 01300. 
 

B. Product Data:  For each paint system indicated, including: 
 

1. Material List: An inclusive list of required coating materials. Indicate each material 
and cross reference specific coating, finish system, and application. Identify each 
material by manufacturer's catalog number and general classification. 

2. Preparation instructions and recommendations. 
3. Manufacturer's Information: Manufacturer's technical information, including label 

analysis and instructions for handling, storing, and applying each coating material 
and MSDS data sheets. 

4. Inform Owner of any safety or odor concerns associated with these products which 
may affect normal school operations and/or activities. 

 
C. Samples:  Submit three samples, 6 x 18 inch in size illustrating selected colors for each 

color selected. 
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D. Manufacturer's Instructions:  Indicate special surface preparation procedures and 

substrate conditions requiring special attention. 
 

1.6 QUALIFICATIONS 
 

A. Manufacturer:  Company specializing in manufacturing the Products specified in this 
section with a minimum of five (5) years experience. 
 

B. Applicator:  A firm or individual experienced in applying paints and coatings similar in 
material, design, and extent to those indicated for this Project, whose work has resulted 
in applications with a record of successful in-service performance with a minimum of three 
(3) years documented experience. 

 
1.7 FIELD SAMPLES 
 

A. Provide field sample of coating under provisions of Division 01. 
 

B. Provide field sample illustrating special coating color, texture, and finish. 
 

C. Locate where directed. 
 

D. Accepted sample may remain as part of the Work. 
 
1.8 DELIVERY, STORAGE, AND HANDLING 
 

A. Deliver to site, store, protect and handle products under provisions of Division 01. 
 

B. Deliver products to site in sealed and labeled containers; inspect to verify acceptability. 
 

C. Container label to include manufacturer's name, type of coating, brand name, lot number, 
brand code, coverage, surface preparation, drying time, cleanup requirements, color 
designation, and instructions for mixing and reducing. 

 
D. Store coating materials at a minimum ambient temperature of 45 degrees F (7 degrees C) 

and a maximum of 90 degrees F (32 degrees C), in ventilated area, and as required by 
manufacturer's instructions. 

 
1.9 PROJECT CONDITIONS 
 

A. Existing Conditions 
1. The Bidder shall verify existing conditions prior to Bidding. 
2. Conflicts and problems shall be reported to the Architect for resolution prior to 

Bidding.  Failure to report these conflicts and problems places the responsibility on 
the Prime Contractor to complete the work in accordance with the Documents at no 
additional cost to the Owner. 
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3. Replace or restore to original condition any materials or work damaged during 
construction. 

4. Surfaces not designated to receive the system shall be properly masked or 
otherwise protected against accidental spillage or application of the material to 
those areas. 

5. Failure to install the work in strict accordance with the provisions of this Section, is 
subject to total rejection of work specified herein.  
 

1.10 ENVIRONMENTAL REQUIREMENTS 
 

A. Do not apply materials when surface and ambient temperatures are outside the 
temperature ranges required by the coating product manufacturer. 

 
B. Do not apply exterior coatings during rain or when relative humidity is outside the humidity 

ranges required by the coating product manufacturer. 
 

C. Minimum Application Temperatures for Coatings:   
1. Apply waterborne paints only when temperatures of surfaces to be painted and 

surrounding air are between 50 and 90 deg F (10 and 32 deg C). 
2. Apply solvent-thinned paints only when temperatures of surfaces to be painted and 

surrounding air are between 45 and 95 deg F (7 and 35 deg C). 
3. Do not apply paint in snow, rain, fog, or mist: or when relative humidity exceeds 85 

percent: or at temperatures less than 5 deg F (3 deg C) above the dew point: or to 
damp or wet surfaces. 

4. Painting may continue during inclement weather if surfaces and areas to be painted 
are enclosed and heated within temperature limits specified by manufacturer during 
application and drying periods. 

 
1.11 EXTRA MATERIALS 
 

A. Provide 1 gallon of each color and type to Owner.  Label each container with color, type, 
texture, locations, in addition to the manufacturer's label. 

 
1.12 WARRANTY 
 

A. Provide manufacturer=s 7 year product warranty against product failure, including both 
material and labor. 

 
B. Applicator to provide a 2 year warranty to the Owner against problems due to preparation 

and/or application methods.  
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PART 2     PRODUCTS 
 
2.1 MANUFACTURERS 
 

A. Manufacturers - Coating 
1. Basis of Design: PPG Paints as manufactured by PPG Architectural Finishes, Inc. 
2. Architect approved equivalent coating system. 

 
2.2 MATERIALS -GENERAL 

 
A. Material Compatibility: Provide block fillers, primers, and finish-coat materials that are 

compatible with one another and with the substrates indicated under conditions of service 
and application, as demonstrated by manufacturer based on testing and field experience. 
 

B. VOC Classification: Provide high-performance coating materials, including primers, 
undercoats, and finish-coat materials, that meet the applicable local, state, or federal VOC 
requirements. 

 
C. Color: To be selected by Owner, design intent is to either match or compliment the new 

prefinished metal roof panels being installed elsewhere on this facility. 
  
2.3 HIGH PERFORMANCE COATING SYSTEM 
 

A. First Coat Primer:   PPG Paints. Amerlock 600 High Build Epoxy Coating, Semi-Gloss, 
AK600-3 Series. Applied Dry Film Thickness: 5.0 mils minimum. 
1. Utilize specialty primers for specific conditions as directed by the manufacturer=s 

technical representative - some field testing may be necessary for product 
selection. 

 
B. Intermediate Coat:  PPG Paints. Amerlock 600 High Build Semi-Gloss Epoxy Coating, 

AK600-3 Series. Applied Dry Film Thickness: 5.0 mils minimum. 
 

C. Finish Top Coat:   PPG Paints. PSX 700 Polysiloxane, Gloss, PX7003 Series. Applied Dry 
Film Thickness: 3.0 mils minimum, (gloss level 6 and 7). 

 
D. Accessory Materials: 

1. PPG Amercoat Prep 88, solvent wipes. 
2. PPG Rapid Coat Epoxy Mastic Coating # 95-245. 
3. Any other products required by the coating manufacturer based on project 

conditions. 
 

PART 3     EXECUTION 
 
3.1 EXAMINATION 
 

A. Verify site conditions under provisions of Division 01. 
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B. Verify that surfaces are ready to receive work as instructed by the product manufacturer. 

 
C. Coordination of Work: Review other Sections in which primers are provided to ensure 

compatibility of the total system for various substrates. On request, furnish information on 
characteristics of finish materials to ensure use of compatible primers. 
1. Notify Architect about anticipated problems when using the materials specified over 

substrates primed by others. 
2. If a potential incompatibility of primers applied by others exists, obtain the following 

from the primer Applicator before proceeding: 
a. Confirmation of primer's suitability for expected service conditions. 
b. Confirmation of primer's ability to be top coated with materials specified. 

 
D. Test shop applied primer for compatibility with subsequent cover materials. 

 
3.2 PREPARATION 
 

A. General:  Remove hardware and hardware accessories, plates, machined surfaces, 
lighting fixtures, and similar items already installed that are not to be painted. If removal is 
impractical or impossible because of size or weight of the item, provide surface-applied 
protection before surface preparation and painting. 
1. After completing painting operations in each space or area, reinstall items removed 

using workers skilled in the trades involved. 
 

B. Cleaning: Before applying paint or other surface treatments, clean substrates of 
substances that could impair bond of the various coatings. Remove oil and grease before 
cleaning. 
1. Pressure wash the surfaces to be coated using PPG Amercoat Prep 88 to meet the 

SSPC-SP-1 Cleanliness Standard; remove any contamination that may be present. 
2. Schedule cleaning and painting so dust and other contaminants from the cleaning 

process will not fall on wet, newly painted surfaces. 
 

C. Surface Preparation: Clean and prepare surfaces to be painted according to 
manufacturer's written instructions for each particular substrate condition and as specified. 
1. Provide barrier coats over incompatible primers or remove and reprime substrate. 
2. Ferrous Metal Substrates: Clean ungalvanized ferrous-metal surfaces that have not 

been shop coated: remove oil, grease, dirt, loose mill scale, and other foreign 
substances. Use solvent or mechanical cleaning methods that comply with SSPC 
recommendations. 
a. Blast -clean steel surfaces as recommended by coating manufacturer and 

according to SSPC-SP 10. 
b. Treat bare and sandblasted or pickled clean metal with a metal treatment 

wash coat before priming. 
c. Touch up bare areas and shop-applied prime coats that have been damaged. 

Wire brush, solvent clean, and touch up with same primer as the shop coat. 
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D. Material Preparation: Carefully mix and prepare coating materials according to 
manufacturer's written instructions. 
1. Maintain containers used in mixing and applying coatings in a clean condition, free 

of foreign materials and residue. 
2. Stir materials before applying to produce a mixture of uniform density. Stir as 

required during application. Do not stir surface film into the material. Remove film 
and, if necessary, strain coating material before using. 

3. Use only the type of thinners approved by manufacturer and only within 
recommended limits. 

4. Tinting: Tint each undercoat a lighter shade to simplify identification of each coat 
when multiple coats of same material are applied. Tint undercoats to match the 
color of the finish coat but provide sufficient differences in shade of undercoats to 
distinguish each separate coat. 

 
3.3 APPLICATION 
 

A. General: Apply paint according to manufacturer's written instructions. Use applicators and 
techniques best suited for substrate and type of material being applied. 
 

B. General Requirements: Apply high-performance coatings according to manufacturer's 
written instructions. 
1. Use applicators and techniques best suited for the material being applied. 
2. Do not apply high-performance coatings over dirt, rust, scale, grease, moisture, 

scuffed surfaces, or conditions detrimental to forming a durable coating film. 
3. Coating surface treatments, and finishes are indicated in the coating system 

descriptions. 
4. Provide finish coats compatible with primers used. 
5. The term "exposed surfaces" includes areas visible when permanent or built-in 

fixtures, convector covers, grilles, covers for finned-tube radiation, and similar 
components are in place. Extend coatings in these areas, as required, to maintain 
system integrity and provide desired protection. 

 
C. Application Requirements: Apply coatings by brush, roller, spray, or other applicators 

according to manufacturer's written instructions for optimum performance of this coating. 
1. The number of coats and film thickness required is the same regardless of 

application method. 
2. After the appropriate preparation, apply one full coat of PPG Amerlock 600 primer 

to achieve a minimum of 5.0 mils dry film thickness. 
3. After the appropriate recoat time and within the recoat window, apply one full coat 

of PPG Amerlock 600 to achieve a minimum of 5.0 mils dry film thickness. 
After the appropriate recoat time and within the recoat window, apply one full coat 
of PPG PSX 700 Polysiloxane to achieve a minimum of 3.0 mils dry film thickness. 

4. Total System minimum dry film thickness (DFT):  13.0 mils. 
 

D. Application can be made via brush, roller or airless spray application; spray application is 
preferred when feasible. If roller application is chosen as the method of application, use 
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shed-resistant rollers, such as the Porter Pro Supreme roller covers. If airless spray 
application is used as the method of application, extreme care should be used to protect 
all surfaces from overspray. 

 
3.4 FIELD QUALITY CONTROL 
 

A. Field inspection will be performed under the provisions of Division 01. 
 

B. Owner reserves the right to invoke the following test procedure at any time and as often 
as Owner deems necessary during the period when paint is being applied: 
1. Owner will engage a qualified independent testing agency to sample paint material 

being used. Samples of material delivered to Project will be taken, identified, 
sealed, and certified in the presence of Contractor. 

2. Owner may direct Contractor to stop painting if test results show material being 
used does not comply with specified requirements. Contractor shall remove 
noncomplying paint from Project site, pay for testing, and repaint surfaces 
previously coated with the noncomplying paint. If necessary, Contractor may be 
required to remove noncomplying paint from previously painted surfaces if, on 
repainting with specified paint, the two coatings are incompatible. 

 
3.5 CLEANING 
 

A. Clean work under provisions of Division 01. 
 

B. After completing painting, clean glass and paint spattered surfaces. Remove spattered 
paint by washing and scraping without scratching or damaging adjacent finished surfaces. 

 
C. Collect waste material which may constitute a fire hazard, place in closed metal containers 

and remove daily from site. 
 

3.6 PROTECTION 
 

A. Protect work of other trades, whether being painted or not, against damage from painting. 
Correct damage by cleaning, repairing, or replacing, and repainting, as approved by 
Architect. 
 

B. Provide "Wet Paint" signs to protect newly painted finishes. After completing painting 
operations, remove temporary protective wrappings provided by others to protect their 
work. 

 
C. After work of other trades is complete, touch up and restore damaged or defaced painted 

surfaces. 
 
 
 END OF SECTION
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PART 1      GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Surface preparation and field application of paints for use in touching up existing 

surfaces and materials damaged during the work of this contract. 

B. Related Sections: 
1. Section 07620 – Sheet Metal Flashing and Trim 
2. Section 09885 – High Performance Coating System 

1.2 REFERENCES 

A. ASTM D 16 - Definitions of Terms Relating to Paint, Varnish, Lacquer, and Related 
Products 

B. PDCA (Painting and Decorating Contractors of America) - Painting - Architectural 
Specifications Manual 

C. SSPC (Steel Structures Painting Council) - Steel Structures Painting Manual 

1.3 DEFINITIONS 

A. Conform to ASTM D 16 for interpretation of terms used in this Section. 

1.4 SUBMITTALS 

A. Submit under provisions of Division 01 

B. Product Data: Provide data on all finishing products. 

C. Samples: Submit manufacturer's color chart illustrating range of colors available for each 
surface finishing product scheduled 

D. Manufacturer's Installation Instructions: Manufacturer's Instructions:  Indicate special 
surface preparation procedures and substrate conditions requiring special attention. 

1.5 QUALIFICATIONS 

A. Manufacturer:  Company specializing in manufacturing the Products specified in this 
section with minimum five years documented experience. 

B. Applicator:  Company specializing in performing the work of this section with minimum 3 
years documented experience. 
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1.6 REGULATORY REQUIREMENTS 

A. Conform to code for flame and smoke rating requirements for finishes. 

1.7 MOCK-UP (FIELD SAMPLES) 

A. Provide field sample of paint under provisions of Division 01. 

B. Provide field sample panel, fascia edge metal, illustrating special coating color, texture, 
and finish.  Locate where directed. 

C. Accepted samples may remain as part of the Work. 

1.8 DELIVERY, STORAGE AND HANDLING 

A. Deliver to site, store, protect and handle products under provisions of Division 01. 

B. Deliver products to site in sealed and labeled containers; inspect to verify acceptability. 

C. Container label to include manufacturer's name, type of paint, brand name, lot number, 
brand code, coverage, surface preparation, drying time, cleanup requirements, color 
designation, and instructions for mixing and reducing. 

D. Store paint materials at minimum ambient temperature of 45 degrees F (7 degrees C) 
and a maximum of 90 degrees F (32 degrees C), in ventilated area, and as required by 
manufacturer's instructions. 

1.9 PROJECT CONDITIONS 

A. Existing Conditions 
1. The Bidder shall verify existing conditions prior to Bidding. 
2. Conflicts and problems shall be reported to the Architect for resolution prior to 

Bidding.  Failure to report these conflicts and problems places the responsibility 
on the Prime Contractor to complete the work in accordance with the Documents 
at no additional cost to the Owner. 

3. Replace or restore to original condition any materials or work damaged during 
construction. 

4. Surfaces not designated to receive the system shall be properly masked or 
otherwise protected against accidental spillage or application of the material to 
those areas. 

5. Failure to install the work in strict accordance with provisions of this Section, is 
subject to total rejection of work specified herein. 

1.10 ENVIRONMENTAL REQUIREMENTS 

A. Do not apply materials when surface and ambient temperatures are outside the 
temperature ranges required by the paint product manufacturer. 
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B. Do not apply exterior coatings during rain or when relative humidity is outside the 
humidity ranges required by the paint product manufacturer. 

C. Minimum Application Temperatures for paints and coatings:  45 degrees F for interiors; 
50 degrees F for exterior; unless required otherwise by manufacturer's instructions. 

1.11 EXTRA MATERIALS 

A. Provide 1 gallon of each color and type to Owner. 

B. Label each container with color, type, texture, locations, in addition to the manufacturer's 
label. 

PART 2      PRODUCTS 

2.1 PAINTING PRODUCTS 

A. Manufacturers:  Paints 
1. Benjamin Moore 
2. Devoe and Reynolds 
3. Duron Inc.  
4. The Glidden Co.  
5. MAB Paints    
6. PPG Industries 
7. Porter Paint 
8. Pratt & Lambert 
9. Sherwin-Williams 

B. Manufacturers:  Primers 
1. Manufacturer's specified primer for use with metals, stucco, wood and other 

building materials. 

C. Manufacturers:  Rust Treatment Products: 
1. Skybrite Company – “Ospho” Rust Inhibitive Coating 
2. Orison Marketing, L.L.C – “Evapo-Rust” Rust Remover 
3. Substitutions are permitted upon approval 

D. Substitutions: Under provisions of Section Division 01. 

2.2 MATERIAL REQUIREMENTS 

A. Paint and Coatings:  Ready mixed, lead free, except field catalyzed coatings. Process 
pigments to a soft paste consistency, capable of being readily and uniformly dispersed 
to a homogeneous coating; good flow and brushing properties; capable of drying or 
curing free of streaks or sags. 
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B. Accessory Materials:  Linseed oil, shellac, turpentine, paint thinners and other materials 
not specifically indicated but required to achieve the finishes specified, of commercial 
quality. 

2.3 FINISHES 

A. Refer to schedule at end of section for surface finish schedule. 

PART 3      EXECUTION 

3.1 EXAMINATION 

A. Verify site conditions under provisions of Division 01. 

B. Verify that surfaces are ready to receive work as instructed by the product manufacturer. 

C. Examine surfaces scheduled to be finished prior to commencement of work.  Report any 
condition that may potentially affect proper application. 

D. Test shop applied primer for compatibility with subsequent cover materials. 

3.2 PREPARATION 

A. Surface Appurtenances:  Remove or mask electrical plates, hardware, light fixture trim, 
escutcheons, and fittings prior to preparing surfaces or finishing. 

B. Correct defects and clean surfaces which affect work of this section. 

C. Seal marks or stains with shellac which may bleed through surface finishes. 

D. Impervious Surfaces:  Remove mildew by scrubbing with solution of tri-sodium 
phosphate and bleach.  Rinse with clean water and allow surface to dry. 

E. Stainless Steel Surfaces:  Remove foreign matter.  Brush with stiff fiber brushes using 
appropriate cleaning solutions followed by rinsing with fresh water.  Remove dirt, dust 
and other contaminants from the surface prior to paint application by means of brushing, 
blow off with clean, dry air, or vacuum cleaning. 

F. Uncoated Steel and Iron Surfaces:  Remove grease, mill scale, weld splatter, dirt, and 
rust.  Where heavy coatings of scale are evident, remove by hand wire brushing or 
sandblasting; clean by washing with solvent.  Apply a treatment of phosphoric acid 
solution, ensuring weld joints are cleaned.  Prime and paint after repairs. 

G. Shop Primed Steel Surfaces:  Sand and scrape to remove loose primer and rust.  Feather 
edges to make touch-up patches inconspicuous.  Clean surfaces with solvent.  Prime 
bare steel surfaces.  Prime metal items including shop primed items. 
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H. Rust Treatment of Sheet Steel Surfaces (Metal Decking):  Sand and scrape to remove 
grease, scale, dirt and rust.  Prepare surface as required by rust treatment manufacturer.  
Apply treatment to surfaces.  Let stand overnight.  Apply paint system. 

I. Plaster/Stucco Surfaces: Fill hairline cracks, small holes, and imperfections with latex 
patching plaster. Make smooth and flush with adjacent surfaces. Wash and neutralize 
high alkali surfaces. 

J. Gypsum Board Surfaces:  Fill minor defects with filler compound.  Spot prime defected 
areas after repair. 

K. Galvanized Surfaces: Remove surface contamination and oils and wash with solvent. 
Apply coat of etching primer. 

L. Aluminum Surfaces Scheduled for Paint Finish: Remove surface contamination by steam 
or high pressure water. Remove oxidation with acid etch and solvent washing. Apply 
etching primer immediately following cleaning. 

M. Exterior Wood Scheduled to Receive Paint Finish: Remove dust, grit, and foreign matter. 
Seal knots, pitch streaks, and sappy sections. Fill nail holes with tinted exterior paintable 
caulking compound after prime coat has been applied. 

N. Wood Doors Scheduled for Painting: Seal wood door top and bottom edge surfaces with 
clear or tinted sealer.  

O. Metal Doors Scheduled for Painting: Prime metal door top and bottom edge surfaces. 

3.3 EXTENT OF WORK 

A. Small areas requiring paint and coating application shall extend over entire plane of 
adjacent surface areas. Verify extent with Architect and Owner prior to bidding. 

3.4 APPLICATION 

A. Apply products in accordance with manufacturer's instructions. 

B. Do not apply finishes to surfaces that are not dry. 

C. Apply each coat to uniform finish.  Apply each coat slightly darker than preceding coat 
unless otherwise approved. 

D. Allow each coat to dry before applying next coat.  Vacuum clean surfaces free of loose 
particles.  Use tack cloth just prior to applying next coat. 

3.5 FIELD QUALITY CONTROL  

A. Field inspection will be performed under provisions of Division 01. 
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3.6 CLEANING 

A. Clean work under provisions of Division 01. 

B. Collect waste material which may constitute a fire hazard, place in closed metal 
containers and remove daily from site. 

3.7 SCHEDULES 

A. Steel – Stainless: (Water Based – Acrylic System) 
1. One coat primer 
2. Two coats high performance acrylic , semi-gloss 

B. Exterior Masonry Scupper In-Fill 
1. One coat of masonry primer. 
2. Two coats of acrylic masonry paint. Color to match existing wall 

C. Exterior Plaster (Stucco): 
1. One coat of masonry primer. 
2. Two coats of acrylic masonry paint. Color to match existing wall. 

D. Exterior Metal finishes: 
1. One coat of metal primer. 
2. Two coats of a acrylic metal paint. Color to match existing parapet wall 

counterflashing. 

E. Wood - Painted (Opaque) 
1. One coat of latex primer sealer. 
2. Two coats of latex enamel.  Sheen to match existing. 

F. Steel – Unprimed: 
1. One coat of alkyd primer 
2. Two coats of alkyd enamel, gloss or semi-gloss to match existing. 

G. Steel - Shop Primed 
1. Touch-up with zinc chromate primer. 
2. Two coats of alkyd enamel, gloss or semi-gloss to match existing. 

H. Rust Treatment to Metal Surfaces 
1. Apply 1-2 coats of treatment (according to severity of rust) 
2. Let stand overnight.  Apply paint system 

 

END OF SECTION 
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