
MUROC JOINT UNIFIED SCHOOL DISTRICT 
REGULAR BOARD MEETING 

District Board Room 
Richard B. Lynch Educational Center 

17100 Foothill Avenue + North Edwards, CA 93523 

BOARD OF TRUSTEES 
Sherman Burkhead Jr., President 
Matt Carter, Clerk 
Deandra Gelardo, Member 

SUPERINTENDENT 
Kevin D. Cordes 

STUDENT BOARD MEMBERS 
Anne Cordes, Boron High School 

Lauren Ribancos, Desert High School 

BOARD MEETING AGENDA 
Wednesday, December 11, 2019 - 5:00 p.m. 

CALL TO ORDER 

FLAG SALUTE 

APPROVAL OF AGENDA 

PUBLIC COMMENTS 
At this time, the public m9y address the Board on any matter pertaining to the District that is 
not on the agenda. Each member of the public wishing to speak is requested to limit his/her 
comments to three minutes. The Board will consider public input, but cannot take any action 
at this meeting. 

PRESENTATIONS/INFORMATION ITEMS/REPORTS 
Information 
• Construction Update: Kevin Cordes 
Reports 
• Student Board Members 
• Muroc Education Association (MEA) 
• California School Employees Association (CSEA) 
• Principals 
• Superintendent 

CONSENT AGENDA Page 
All matters listed under Consent Agenda are considered by the Board to be routine and will 
be enacted by one motion in the form listed below, unless any member of the Board requests 
that an item be removed from the Consent Agenda for separate consideration. 

BY GENERAL CONSENT THE FOLLOWING AGENDA ITEMS ARE 
APPROVED/ADOPTED/RATIFIED 

A. Adoption of Minutes 
1. Regular Board Meeting, November 13, 2019 

B. Deposit Transactions Report, October 2019 
C. Accounts Payables Report, October 2019 
D. Student Body Account Reports, Branch Elementary, Boron Junior-Senior High, 

and Desert Junior-Senior High Schools, October 2019 
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C4 7-15 
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Regular Board Meeting Agenda December 11, 2019 

E. Winter Sports Schedule, Boron Junior-Senior High School C4 21-22 
F. Kern County Superintendent of Schools 

1. Clear Administrative Services Credential Program Agreement C4 23-30 
G. Construction Contracts for K-12 Edwards AFB Modernization/ Additions Project 

1. Tri-Valley Inspections Inc.: Inspection Services Phase 2 Agreement C4 31-34 
2. Colbi Technologies: Account-Ability Software Services Agreement C4 35-43 

H. Construction Contracts for Desert Jr.-Sr. HS Modernization/ Additions Project 
1. Integrated Demoli_tion and Remediation, Inc.: Selective Site and Building 

Demolition/Hazardous Material Removal 
C4 44-47 

2. Inland Building Construction Companies, Inc.: Misc. and Construction/Specialties, C4 48-51 
Equipment, and Furnishings 

3. Cooley Construction, Inc.: Precise Grading, Paving Curb and Gutter, and Site 
Plumbing 

4. Hamel Contracting, Inc.: Building Concrete 
5. KCB Towers, Inc.: Structural Steel/Metal Fabrication and Misc. Metals 
6. Exbon Development, Inc.: Roofing, Sheet Metal and Accessories, Expansion 

Joint Assemblies, and Metal Siding 
7. Whitehead Construction, Inc.: Doors and Frames, Windows, Glazing, and Finish 

Hardware 

C4 52-55 

C4 56-59 
C4 60-63 
C4 64-67 

C4 68-71 

8. Caston, Inc.: Metal Stud Framing, Interiors, Ceilings, Lath and Plaster, and Painting C4 72-75 
C4 76-79 
C4 80-83 
C4 84-87 
C4 88-91 
C4 92-95 
C4 96-99 

9. Franklin Mechanical Systems, Inc.: HVAC and EMS 
10. The Mike Cox Electric, Inc.: Site and Building Electrical 
11. HPS Mechanical, Inc.: Building Plumbing and Fire Suppression 
12. Southern California Landscape, Inc.: Irrigation and Planting 
13. Kitcor Corporation: Food Service Equipment 
14. David M. Bertino Manufacturing, Inc.: Casework 
15. MVC Enterprises, Inc.: Site Concrete, Hardscape, and Masonry 
16. Time & Alarm Systems: Low Voltage, Fire Alarm, Communications and Data 

I. Personnel Actions 
1. Certificated Stipends 
2. Certificated Resignation 
3. Classified Resignations 
4. Changes to Classified Assignments 
5. Classified Employees 
6. Classified Substitutes 
7. District Volunteers 

ACTION AGENDA 

CA 100-103 
CA 104-107 

CA 108-109 
C4110 
C4111 

CA 112-113 
C4114 
C4115 
C4116 

Any resident of the District or staff member interested in speaking on an item listed under the 
Action Agenda, or an item that has been removed from the Consent Agenda and placed on 
the Action Agenda, should ask for recognition from the Board President to speak on the issue 
at the time it is being discussed. · 

A. Public Hearing: Annual Accounting of Developer Fee Fund for 2018-19 AA 2-9 

B. Consideration/Possible Action: Approval and District Certification of 2019-20 AA 10 
First Period Interim Report (Budget pages are available for review at the District Office 
or online at www.muroc.k12.ca.us 

C. Consideration/Possible Action: Adoption of Resolution 12-19-01, Classified AA 11-12 
Golden Handshake 

D. Consideration/Possible Action: Provisional Appointment of Trustee; 
Area #2, Office B, E'dwards AFB 
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BOARD REPORTS/COMMENTS 
• Board Member Reports and/or Comments 

ANNOUNCE CLOSED SESSION ITEMS 

CLOSED SESSION 
The Board will consider and may act upon any of the following items in Closed Session. Any 
action taken will be reported publicly at the end of the Closed Session as required by law. 
A. Personnel Matters 

1. Pursuant to Government Code Section 54957; 
a. Public Employee Discipline/Dismissal/Release/Employment 

B. Confer with Labor Negotiator 
1. Certificated Bargaining Unit 
2. Classified Bargaining Unit 
3. Unrepresented Employee Groups 

C. Pursuant to Government Code Section 54956.9(b); 
1. Conference with Legal Counsel-Anticipated Litigation 

Significant Exposure to Litigation: One Case 
D. Complaints 

RECONVENE IN OPEN SESSION; ANNOUNCE CLOSED SESSION ACTION 

PUBLIC COMMENTS 
At this time, the public may address the Board on any matter pertaining to the District that is 
not on the agenda. Each member of the public wishing to speak is requested to limit his/her 
comments to three minutes. The Board will consider public input, but cannot take any action 
at this meeting. 

ADJOURNMENT 
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MUROC JOINT UNIFIED SCHOOL DISTRICT 

BOARD MEETING BACK-UP MATERIAL 

BOARD MEETING DATE: 

RECOMMENDATION: 

CONSENT AGENDA 

December 11, 2019 

It is recommended that all of the items on the 

following pages of the Consent Agenda be 

Approved/ Adopted/Ratified 

C.A-l 



MUROC JOINT UNIFIED SCHOOL DISTRICT 
REGULAR BOARD MEETING 

BOARD OF TRUSTEES 
Sherman Burkhead Jr., President 
Matt Carter, Clerk 
Deandra Gelardo, Member 

SUPERINTENDENT 
Kevin D. Cordes 

STUDENT BOARD MEMBERS 
Anne Cordes, Boron High School 

Lauren Ribancos, Desert High School 

-BOARD MEETING MINUTES 
November 13, 2019 

PRESENT 
Sherman Burkhead Jr., Matt Carter, Deandra Gelardo, Kevin Cordes, Lauren Ribancos 

ABSENT 
Anne Cordes 

CALL TO ORDER 
President Burkhead Jr. called the meeting to order at 5:00 p.m. 

FLAG SALUTE 
Desert HS AFJROTC Color Guard led the flag salute. 

APPROVAL OF AGENDA 
Addendum to Agenda: Consent Agenda Item G, Construction Change Orders; Clear Blue Energy 
Corporation, Prop 39 Balance of Grant for West Boron Elementary and Boron Junior-Senior High 
Schools. Sherman Burkhead Jr. moved, Matt Carter seconded, to approve the agenda as amended. 
(Motion approved; vote: 3-0) 
Vote: Burkhead Jr. Ave Carter Ave Gelardo Ave 

PUBLIC COMMENTS 
Brady Martz, Teacher at West Boron Elementary School 

BOARD INTERVIEW 
The Board interviewed Ms. Amanda Cadenas for Trustee Area #2, Office B, Edwards Air Force Base 

PRESENTATIONS/INFORMATION ITEMS/DISCUSSION ITEMS/REPORTS 
Presentation , 

Desert High School AFJROTC 
Information Items 

Construction Update: Kevin Cordes 
Fiscal Update: Trevor Walker 

Reports 
Reports by: 

Desert HS Student Board Member 
Muroc Education Association (MEA) 
California School Employees Association (CSEA) 
Principals 
Superintendent 

CA-z. 1 -



Regular Board Meeting Minutes November 13, 2019 

CONSENT AGENDA 
Matt Carter moved, Deandra Gelardo seconded, to approve/adopt/ratify the following items on the 
Consent Agenda. {Motion approved; vote: 3-0) 
Vote: Burkhead Jr. Ave Carter Ave Gelardo Ave 
A. Adoption of Minutes 

1. Regular Board Meeting, October 9, 2019 
B. Deposit Transactions Report, September 2019 
C. Accounts Payables Report, September 2019 
D. Winter Sports Schedules, Desert Junior-Senior High School 
E. Student Body Account Reports, Branch Elementary, Boron Junior-Senior High, 

and Desert Junior-Senior High Schools, September 2019 
F. Personnel Actions 

1. Certificated Stipends 
2. Classified Resignations 
3. Change to Classified Assignments 
4. Classified Employees 
5. Classified Substitutes 
6. District Volunteers 
7. Resolution 11-19-01: Increase Classified Positions; 

Student/Special Needs Van Driver, Sp. Ed. Inst. Aide-S.C.I.A. 
8. Resolution 11-19-02: Decrease Classified Services; 

Bus Driver Trainer, Sp. Ed. Bus Monitor 
9. Resolution 11-19-03: Eliminate Classified Positions; 

Two Sp. Ed. Inst. Aides-S.C.I.A. 
G. Construction Change Orders (addendum) 

Clear Blue Energy Corporation 
1. Allowance Change Order: 1/01 

Prop 39 Balance of Grant; Boron Junior-Senior High School & West Boron Elementary School 
2. Request for Change Order: 1/01 

Prop 39 Balance of Grant; Boron Junior-Senior High School 
3. Request for Change Order: 1/02 

Prop 39 Balance of Grant; West Boron Elementary School 

ACTION AGENDA 
A. Public Disclosure, Public Hearing, and Ratification of Tentative Agreement with Muroc 

Education Association CTA/NEA (MEA) for 2019-20: The public hearing opened at 6:01 
p.m. and closed at 6:07 p.m. with no public comments. Matt Carter moved, Deandra Gelardo 
seconded, to ratify the Tentative Agreement with Muroc Education Association CTA/NEA and the 
revised salary schedule for the 2019-20 school year. (Motion approved; vote 3-0) 
Vote: Burkhead Jr. Ave Carter Ave · Ge/ardo Ave 

B. Resolution 11-19-04, Impoundment of Local Tax Revenues to Anticipate Pending 
Claims and/or Litigation: Sherman Burkhead Jr. moved, Deandra Gelardo seconded, to adopt 
Resolution 11-19-04, Impoundment of Local Tax Revenues to anticipate pending claims and/or 
litigation. {Motion approved; vote: 3-0) 
Vote: Burkhead Jr. Ave Carter Ave Gelardo ~ 

C. Issue "Notice of Intent to Award" to the Apparent Low Bidders for the Desert Junior­
Senior High School Modernization/Additions Project: Deandra Gelardo moved, Sherman 
Burkhead Jr. seconded, to issue the "Notice of Intent to Award" for Category Nos. D, 1, 2, 3, 5, 7, 
8, 9, 12, 13, 14, 15, 16, 17, 21, and 22 Apparent Low Bidders for the Desert Junior-Senior High 
School Modernization/ Additions Project. (Motion approved; vote: 3-0) 
Vote: Burkhead Jr.~ Carter Ave Gelardo Ave 

E:~-3 



Regular Board Meeting Minutes November 13, 2019 

D. Agreement with Smart Safety Resources for Health and Safety Inspection Services for 
the Desert Junior-Senior High School Modernization/Additions Project: Matt Carter 
moved, Deandra Gelardo seconded, to approve the Agreement with Smart Safety Resources for 
Health and Safety Inspection Services for the Desert Junior-Senior High School Modernization/ 
Additions Project. {Motion approved; vote: 3-0) 
Vote: Burkhead Jr. Ave Carter Ave Gelardo Ave 

E. Agreement with Target Construction Services for OSP and Storm Water Consulting 
Services for the Desert Junior-Senior High School Modernization/Additions Project: 
Deandra Gelardo moved, Sherman Burkhead Jr. seconded, to approve the Agreement with Target 
Construction Services for QSP and Storm Water Consulting Services for the Desert Junior-Senior 
High School Modernization/ Additions Project. {Motion approved; vote: 3-0) 
Vote: Burkhead Jr. Ave Carter Ave Gelardo Ave 

F. Agreement with United Carports LLC for Maintenance & Operations Building at Desert 
Junior-Senior High School: Sherman Burkhead Jr. moved, Matt Carter seconded, to approve 
the Agreement with United Carports LLC for Maintenance & Operations Building at Desert Junior­
Senior High School. {Motion approved; vote: 3-0) 
Vote: Burkhead Jr. Ave Carter Ave Gelardo Ave 

G. Governing Board Vacancy (Trustee Area #2, Office B, Edwards AFB): Sherman Burkhead 
Jr. moved, Matt Carter seconded, to fill the vacancy by provisional appointment. (Motion 
approved; vote: 3-0) 
Vote: Burkhead Jr. Ave Carter Ave Gelardo Ave 

BOARD REPORTS/COMMENTS 

President Burkhead Jr. announced there would be no closed session. 

ADJOURNMENT 
There being no further business, Sherman Burkhead Jr. moved, Matt Carter seconded, to adjourn the 
meeting at 6:20 p.m. (Motion approved; vote: 3-0) 
Vote: Burkhead Jr. Ave Carter Ave Gelardo Ave 

Matt Carter, Clerk 

December 11, 2019 
Board Adoption Date 
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092 MUROC UNIFIED 
Board Report 

DEPOSIT TRANSACTIONS J78728 DCOlOO L . 00 . 01 12/04/19 PAGE 
Date last used from : 00/00/0000 To 99/99/9999 

Transaction Number from : O To 999999 
Date entered from: 10/01/2019 To 10/31/2019 

NUMBER DATE ENTERED 
APPROVED AND UNAPPROVED TRANSACTIONS 

DESCRIPTION 
LN. DI DETAIL DESCR FD-RESC-Y-OBJT.SO-GOAL-FUNC-STE-T2-TY3-TYP4 

200038 10/01/2019 10/01/2019 Food Service Deposit 9/10/19 ENTERED BY: RLHB APPROVED: 
1. 92 Food Service Sales 9/3/19 13-5310-0-8634 .00-0000-0000-000-00 -000-0000 
2 . 92 Food Service Sales 9/4/19 13-5310-0-8634 . 00-0000-0000-000-00-000-0000 
3. 92 Food Service Sales 9/5/19 13-5310-0-8634 . 00-0000-0000-000-00-000-0000 
4. 92 Food Service Sales 9/6/19 13-5310-0 -8634.00-0000-0000-000-00-000 -0000 

TOTAL AMOUNT 

200039 10/01/2019 10/01/2019 Food Service Deposit 9/18/19 ENTERED BY: RLHB APPROVED : 
1. 92 Food Service Sales 9/12/19 13-5310-0-8634.00-0000-0000-000-00-000-0000 
2. 92 Food. Service Sales 9/13/19 13-5310-0-8634.00-0000-0000-000-00-000-0000 
3 . 92 Food Service Sales 9/16/19 13-5310-0-8634 . 00-0000-0000-000-00-000-0000 
4 . 92 Food Service Sales 9/17/19 13-5310-0-8634.00-0000-0000-000-00-000-0000 
5 . 92 Food Serv Sales Tax 9/12/19 13-5310-0-9526 . 00-0000-0000-000-00-000-0000 

TOTAL AMOUNT 

200040 10/01/2019 10/01/2019 General Fund Deposit 9/17/19 ENTERED BY: RLHB APPROVED : 
1. 92 A.V. Ford Refund 01-0000-0-4300.06-0000-8100-092-92-062-0000 
2. 92 Retiree Insurance Wiggs 01-0000-0-3701.00-1110-1000-000-00-000-9000 

TOTAL AMOUNT 

200041 10/10/2019 10/10/2019 Food Serv. MealPay Sept. 2019 ENTERED BY: RLHB APPROVED : 
1. 92 MyMeal Pay September 2019 13-5310-0-8634.00-0000-0000-000-00-000-0000 

TOTAL AMOUNT 

200042 10/10/2019 10/10/2019 Food Service Deposit 9/25/19 ENTERED BY : RLHB APPROVED : 
1. 92 Food Service Sales 9/18/19 13-5310-0-8634 . 00-0000-0000-000-00-000-0000 
2. 92 Food Service Sales 9/19/19 13-5310-0-8634 . 00-0000-0000-000-00-000-0000 
3 . 92 Food Service Sales 9/20/19 13-5310-0-8634.00-0000-0000-000-00-000-0000 
4. 92 Food Service Sales 9/23/19 13-5310-0-8634.00-0000-0000-000-00-000-0000 
5. 92 Food Serv Sales Tax 9/18/19 13-5310-0-9526.00-0000-0000-000-00-000-0000 

TOTAL AMOUNT 

200043 10/10/2019 10/10/2019 General Fund Deposit 9/25/19 ENTERED BY: RLHB APPROVED : 
1. 92 Classified Ret. Ins. Rideout 01-0000-0-3702.00-1110-1000-000-00-000-0000 
2 . 92 Omni Refund for Conforti 01-0000-0-1200 . 00-1110-3110-072-72-000-0000 

TOTAL AMOUNT 

200044 10/14/2019 10/14/2019 Food Service Deposit 9/30/19 ENTERED BY: RLHB APPROVED: 
1. 92 Food Service Sales 9/24/19 13-5310-0-8634.00-0000-0000-000-00-000-0000 
2 . 92 Food Service Sales 9/25/19 13-5310-0-8634 . 00-0000-0000-000-00-000-0000 
3 . 92 Food Service Sales 9/26/19 13-5310-0-8634.00-0000-0000-000-00-000 -0000 
4 . 92 Food Service Sales 9/27/19 13-5310-0-8634.00-0000-0000-000-00-000-0000 
5. 92 Food Serv Sales Tax 9/25/19 13-5310-0-9526.00-0000-0000-000-00-000-0000 
6. 92 Federal Reimbursement Aug 2019 13-5310-0-8220 .00-0000-0000 -000-00-000 -0000 
7 . 92 state Reimbursement Aug 2019 13-5310-0-8520 . 00-0000-0000-000-00-000-0000 

TOTAL AMOUNT 

AMOUNT 

10./02/2019 MRN 
382.50 
232 . 45 
139.85 
149 . 27 
904 . 07 * 

10/02/2019 MRN 
173 . 54 
115 .95 
217 . 05 
240.60 

0.02 
747.16 * 

10/02/2019 MRN 
325 . 00 
509.00 
834 . 00 * 

10/11/2019 MRN 
6,025.39 
6,025.39 * 

10/11/2019 MRN 
207 . 37 
384 . 30 
181. 50 
251 . 45 

0 . 13 
1,024.75 * 

10/11/2019 MRN 
475.50 
500.00 
975.50 * 

10/15/2019 MRN 
212.21 
263 . 11 
278 . 00 
442.25 

0.14 
13,016.46 
1,011.50 

15,223 . 67 * 

1 

A/R 

N 
N 
N 
N 

N 
N 
N 
N 
N 

N 
N 

N 

N 
N 
N 
N 
N 

N 
N 

N 
N 
N 
N 
N 
N 
N 
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092 MUROC UNIFIED 
Board Report 

DEPOSIT TRANSACTIONS J78728 DCOlOO L.00 . 01 12/04/19 PAGE 
Date last used from : 00/00/0000 To 99/99/9999 

Transaction Number from : 0 To 999999 
Date entered from : 10/01/2019 To 10/31/2019 

NUMBER DATE ENTERED 
APPROVED AND UNAPPROVED TRANSACTIONS 

DESCRIPTION 
LN. DI DETAIL DESCR FD-RESC-Y-OBJT . SO-GOAL-FUNC-STE-T2-TY3-TYP4 

200045 10/14/2019 10/14/2019 General Fund Deposit 9/30/19 ENTERED BY : RLHB APPROVED : 
l. 92 DHS Library & Textbooks Cash Ol-0000-0-8699.00-0000-0000-000-00-000-0000 
2. 92 KCSOS Housing & Util Pymt. Ol-0000-0-8699 . 00-0000-0000-000-00-000-0000 
3 . 92 Lifetouch Donation - Branch Ol-9010-0-8699.00-0000-0000-012-12-030-0000 
4. 92 BHS ASB Reimb. - Cameras Ol-ll00-0-4300.00-lll0-1000-071-71-000-0000 

TOTAL AMOUNT 

200046 10/21/2019 10/21/2019 Food Service Deposit 10/7/19 ENTERED BY : RLHB APPROVED: 
l. 92 Food Service Sales 9/30/19 13-5310-0-8634 . 00-0000-0000-000-00-000-0000 
2. 92 Food Service Sales 10/1/19 i3-5310-0-8634 . 00-0000-0Q00-000-00-000-0000 
3 . 92 Food Service Sales 10/2/19 13-5310-0-8634.00-0000-0000-000-00-000-0000 
4 . 92 Food Service Sales 10/3/19 13-5310-0-8634 . 00-0000-0000-000-00-000-0000 
5. 92 Food Service Sales 10/4/19 13-5310-0-8634.00-0000-0000-000-00-000-0000 
6. 92 Food Serv Sales Tax 10/3/19 13-5310-0-9526.00-0000-0000-000-00-000-0000 

TOTAL AMOUNT 

200047 10/21/2019 10/21/2019 General Fund Deposit 10/7/19 ENTERED BY: RLHB APPROVED: 
l. 92 DHS PSAT Testing Cash Ol-ll00-0-4300.00-lll0-1000-072-72-000-0000 
2. 92 DHS PSAT Testing Checks Ol-1100-0-4300 . 00-lll0-1000-072-72-000-0000 
3. 92 State of CA EDD Refund Ol-0000-0-8699.00-0000-0000-000-00-000-0000 
4. 92 State of CA EDD Refund Ol-0000-0-8699 . 00-0000-0000 - 000-00-000-0000 
5. 92 BHS ASB Reimb . Ol-0000-0-8699 . 00-0000-0000-000-00-000-0000 

TOTAL AMOUNT 

200048 10/24/2019 10/24/2019 Food Service Deposit 10/10/19 ENTERED BY: RLHB APPROVED: 
l. 92 Food Service Sales 10/7/19 13-5310-0-8634.00-0000-0000-000-00-000-0000 
2 . 92 Food Service Sales 10/8/19 13-5310-0-8634 . 00-0000-0000-000-00-000 - 0000 
3 . 92 Food Service Sales 10/9/19 13-5310-0-8634 . 00-0000-0000-000-00-000-0000 
4 . 92 Food Serv Sales Tax 10/7/19 13-5310-0-9526.00-0000-0000-000-00-000-0000 

TOTAL AMOUNT 

200049 10/24/2019 10/24/2019 General Fund Deposit 10/10/19 ENTERED BY: RLHB APPROVED: 
l. 92 DHS Cash for PE Uniforms Ol-1100-0-4300.00-lllO-l000-072-72-000-0000 

TOTAL AMOUNT 

DISTRICT TOTAL 

GRAND TOTAL 

AMOUNT 

10/15/2019 MRN 
59 . 00 

1,276.54 
1,147 . 84 

838 . 90 
3,322 . 28 * 

10/22/2019 MRN 
245 . 35 
219 . 75 
348 . 35 
123.72 
124.45 

0.08 
l, 061. 70 * 

10/22/2019 MRN 
391.00 
272 . 00 

25.55 
27 . 24 
53.66 

769.45 * 

10/25/2019 MRN 
391. 97 
202 . 05 
251.10 

0.08 
845.20 * 

10/25/2019 MRN 
1,145.00 
1,145 . 00 * 

32,878 .17 ** 

32,878 . 17 *** 

2 

A/R 

N 
N 
N 
N 

N 
N 
N 
N 
N 
N 

N 
N 
N 
N 
N 

N 
N 
N 
N 

N 
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092 MUROC UNIFIED 
Board Report 

VENDOR NAME 

A-Z BUS SALES INC 
A-Z BUS SALES INC 
A-Z BUS SALES INC 
A . v. Auto Parts 
A.V. Auto Parts 
A.V. Auto Parts 
A. V. Auto Parts 
A.V . Auto Parts 
A.V. PRESS INC. 
ACSA CORP 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
AMAZON CAPITAL SERVICES 
ANTELOPE VALLEY FORD 
ANTELOPE VALLEY FORD 
ANTELOPE VALLEY FORD 
ANTELOPE VALLEY FORD 
ANTELOPE VALLEY FORD 
AT&T I CALNET 2 & 3 
AT&T I CALNET 2 & 3 
AT&T I CALNET 2 & 3 
AT&T I CALNET 2 & 3 
AT&T I CALNET 2 & 3 
AT&T I CALNET 2 & 3 
AT&T I CALNET 2 & 3 
BERGLUND, SHARYN 
BIO CORPORATION 

BOARD BILL APPROVAL LISTING 

FUND 
DESCRIPTION 

01P686194 
01P686191 
01P686493 
685710 
685582 
685301 
685492 
685519 
1135 
95492 

01 

1L6M-7NWX-V3TM 
1PJC-VY99-V4CM 
14Cl-VGYP-DNXN 
1Y9R-G3VX-QFC7 
17XP-CV7K-F3GP 
14X4-W'rCl-CH6Q 
17PM-G447-TN3G 
1419-X3GN-C6CD 
17PM-G447-Q9VF 
lFMY-GTNY-WRCP 
lCK4-GRPl-GlLW 
1Q74-H4DW-KRYR 
19TQ-PGCL-PlQV 
1Q74-H4DW-DYX4 
lPGQ-LMGQ-QFTD 
14QT-NYYl-4VlJ 
1DCM-19KG-JK6F 
1WPC-RRV9-KF6P 
1L9L-7DJV-QLGG 
1F9K-F6HX-4LMD 
AMY4-TDRV-LPXH 
14WD-HKMT-MWLD 
1Q74-H4DW-KRYR 
1Q74-H4DW-KRYR 
59606 
59912 

GENERAL FUND 
EXTENDED DESCRIPTION 

Open PO 
Open PO 
Open PO 
Open PO 
Open PO 
Open PO 
Open PO 
Open PO 

Amazon 
Amazon 

Cameras for for ASE stud~nts 
School Supplies 
Various 

School Supplies 
School Supplies 
School Supplies 
School Supplies 
copy room, riso paper 
Biology/Rogers 

DHS Robotics/Tools 
Supplies 

School Supplies 
School Supplies 
School Supplies 
School Supplies 
Open PO 
Open PO 

Cust. #658705/St New Van 
Cust. #658705/St New Van-2 
59605 Open PO 
9391063663#13 720 
9391061405#13714 
9391061408#13714 
9391057759#13720 
9391061407#13714 
93 91063662#13720 
9391037445#13720 
Teacher Reimburs 
1004833 various 

J78724 APYBRPLO L.00.00 12/04/19 PAGE 
FROM BATCH : 17 THRU BATCH : 23 

AMOUNT INVOICE DATE 

40.33 10/18/2019 
250.90 10/18/2019 
319.40 10/18/2019 

45.45 10/18/2019 
16.76 10/18/2019 

139.86 10/18/2019 
512.17 10/18/2019 
172 . 51 10/18/2019 
258.52 10/03/2019 

9,359.14 10/03/2019 
1,136.69 10/30/2019 

458.48 10/30/2019 
90.06 10/30/2019 

711. 58 10/11/2019 
2,076.82 10/11/2019 

923.96 10/11/2019 
38.37 10/11/2019 
47.02 10/11/2019 

300 . 69 10/11/2019 
238.35 10/03/2019 
160 . 71 10/03/2019 

0 . 00 10/03/2019 
94.95 10/03/2019 

720 . 20 10/03/2019 
83 . 97 10/03/2019 
82 . 89 10/03/2019 

150.89 10/03/2019 
117 . 03 10/03/2019 

31. 57 10/03/2019 
29.29 10/03/2019 
70 . 00 10/03/2019 

361. 23 10/03/2019 
0 . 00 10/03/2019 

273.05 10/03/2019 
72.39 10/18/2019 
11 . 78 10/18/2019 

31,027.74 10/04/2019 
31,027 . 74 10/04/2019 

114 . 10 10/03/2019 
21. 22 10/11/2019 
58 . 70 10/11/2019 

156 . 88 10/11/2019 
345 . 86 10/11/2019 

39.66 10/11/2019 
21. 22 10/11/2019 

429.80 10/11/2019 
124 . 35 10/07/2019 

1,267.49 10/11/2019 

1 
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092 MUROC UNIFIED 
Board Report 

VENDOR NAME 
-----------
BLICK ART MATERIALS 
BORON COMM SERV DIST 
BORON COMM SERV DIST 
BUDDY'S ALL STARS INC 
BUDDY'S ALL STARS INC 
BUDDY'S ALL STARS INC 
BUDDY'S ALL STARS INC 
Bank of America - Medicare 
Bank of America - OASDI 
CALIF BROADBAND COOPERATIVE 
CALIFORNIA PROFESSIONAL MGMT 
CALIFORNIA PROFESSIONAL MGMT 
CALIFORNIA PROFESSIONAL MGMT 
CALIFORNIA PROFESSIONAL MGMT 
CAPITAL ONE PUBLIC FUNDING LLC 
CONTERRA WIRELESS 
CORDES, ALLISON 
COUNTY OF KERN 
CREATIVE BUS SALES INC 
CREATIVE BUS SALES INC 
CRISIS PREVENTION INST INC 
California City High School 
easel, Karen 
Culligan Water Conditioning 
Culligan Water Conditioning 
DESERT HIGH SCHOOL ASB 
DESERT HIGH SCHOOL ASB 
DESERT HIGH SCHOOL ASB 
DESERT LAKE COMM SERV 
DESERT LAKE COMM SERV 
DESERT LAKE COMM SERV 
DESERT LAKE COMM SERV 
DOCUMENT TRACKING SERVICES LLC 
ECOSOURCE PRINTERS 
ECOSOURCE PRINTERS 
ECOSOURCE PRINTERS 
ECOSOURCE PRINTERS 
ECOSOURCE PRINTERS 
EDGEMONT ACRES WATER CO 
ENFINITY CENTRALVAL l LLC 
ENFINITY CENTRALVAL l LLC 
ENFINITY CENTRALVAL l LLC 
EVALUMETRICS INC 
Ellms, David 
Ellms, David 
Excel Education & Therapy 
Excel Education & Therapy 
FAGEN FREIDMAN & FULFROST LLP 

BOARD BILL APPROVAL LISTING 

FUND 
DESCRIPTION 

2203231 

01 

8093 8/20/19 - 9 
8070 8/20/19 - 9 
50193-03 
50193-01 
50193-02 
50193-00 
Virginia Lee Fin 
Virginia Lee Fin 
94000127199 
19500 Inv. 1 
19500 Inv. 1 
19500 Inv. 1 
19500 Inv. 1 
100360635/524652 
38152 
District Travel 
Health Permit BH 
5185969 
16408513 
CUS0192669 Addt• 
Volleyball Tourn 
9/4/19 - 9/27/19 
7532500/20191075 
070947/201910070 
AFJROTC Reimburs 
AFJROTC Reimburs 
PE Uniforms 
1013 8/20/19 - 9 
1011 8/20/19 - 9 
5013 8/20/19 - 9 
3047 8/20/19 - 9 
9352307 
INV2547 
INV2548 
INV2544 
INV2545 
INV2546 
September 2019 
4911 
4909 
4910 
191563685 
ACSA Academy 
ACSA 
081 
082 
178122 

GENERAL FUND 
EXTENDED DESCRIPTION 

Paper 

Athletic/Student 
Athletic/Student 
Athletic/Student 
Athletic/Student 

Open PO 
Open PO 

Tournament Feeds 

items 
items 
items 
items 

J78724 APYBRPLO L.00.00 12/04/19 PAGE 
FROM BATCH: 17 THRU BATCH: 23 

AMOUNT 

171.60 
10,679 . 00 
2,966.77 

965.25 
210.74 

96.43 
2,178.70 

3.83 
16.39 

2,002.58 
10,599.48 
10,599.48 
10,599.48 
10,599.48 

174,317.50 
1,712.98 

587.81 
239.01 

38.34 
21. 80 
25.48 

375.00 
31. 32 

259.00 
323.75 

1,073.98 
2,633.74 
1,145.00 
3,061.40 
2,350.40 

53.00 
53.00 

1,250.00 
348.01 
290.31 
681. 27 
559.00 
837.13 
300.00 

2 , 285.95 
6,132.33 
1,524.17 

314.37 
219.52 
209.52 

7,400.00 
11,100.00 

461. 00 

INVOICE DATE 
----- -----
10/11/2019 
10/03/2019 
10/03/2019 
10/30/2019 
10/11/2019 
10/11/2019 
10/03/2019 
10/30/2019 
10/30/2019 
10/07/2019 
10/17/2019 
10/17/2019 
10 /17/2019 
10/17/2019 
10/03/2019 
10/03/2019 
10/07/2019 
10/08/2019 
10/30/2019 
10/30/2019 
10/03/2019 
10/03/2019 
10/07/2019 
10/18/2019 
10/18/2019 
10/30/2019 
10/30/2019 
10/11/2019 
10/03/2019 
10/03/2019 
10/03/2019 
10/03/2019 
10/30/2019 
10/11/2019 
10/11/2019 
10/11/2019 
10/11/2019 
10/11/2019 
10/03/2019 
10/21/2019 
10/21/2019 
10/21/2019 
10/03/2019 
10/30/2019 
10/07/2019 
10/11/2019 
10/11/2019 
10/03/2019 
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092 MUROC UNIFIED 
Board Report 

VENDOR NAME 
-----------
FEDERAL EXPRESS CORP 
FRANK'S RADIO SERVICE INC 
FRANK'S RADIO SERVICE INC 
FRONTIER COMMUNICATIONS 
FRONTIER COMMUNICATIONS 
FRONTIER COMMUNICATIONS 
FRONTIER COMMUNICATIONS 
Firetect Inc . 
GARDNER-CAPPELLO, DONNA 
GARDNER-CAPPELLO, DONNA 
GARDNER-CAPPELLO, DONNA 
GARDNER-CAPPELLO, DONNA 
GUNTER, KYLE 
Garces High_ School 
Garcia, Gabrielle 
HANSEN, ANNETTE 
HEALY SPORTSWEAR LLC 
HERC RENTALS INC. 
Horton, Paul 
IMPACT APPLICATIONS INC. 
INFINITY COMM & CONSULTING INC 
IXL LEARNING INC/QUIA CORP . 
J4 PROPERTIES GROUP LLC 
JOHNSTONE SUPPLY 
JOHNSTONE SUPPLY 
KERN AUTO PARTS 
KERN AUTO PARTS 
KERN COUNTY SUPT SCHOOLS 
KERN COUNTY SUPT SCHOOLS 
KERN MACHINERY INC 
KERN MACHINERY INC 
KERN MACHINERY INC 
KERN MACHINERY INC 
KERN MACHINERY INC 
KERN MACHINERY INC 
Karl's Hardware 
Karl's Hardware 
Karl's Hardware 
Karl's Hardware 
Karl's Hardware 
Karl's Hardware 
Karl's Hardware 
Karl's Hardware 
Karl's Hardware 
Karl's Hardware 
Karl's Hardware 
Karl's Hardware 
Karl's Hardware 

BOARD BILL APPROVAL LISTING J78724 APYBRPLO L . 00 . 00 12/04/19 PAGE 
FROM BATCH : 17 THRU BATCH : 23 

FUND 
DESCRIPTION 

6-772-64564 
1909130 

01 

1909054 
2091900291010496 
2091481905102194 
7607694074121117 
7607621128113017 
2118978 
Collaboration 
Teacher's Mtg. 
Teacher's Mtg . 
Teacher's Mtg . 
Training 
Girls Varsity So 
Teacher Travel 
CASEMIS 
47045 
31028704-001 
HDL Meeting 
20191691 
9948 Erate Yr 23 
S361195 
Lease - November 
4060640 
4060375 
912531 
911447 
1052 Watson 3 of 
805 WWW Service 
104-697361 
104-702573 
104-697361 
104-699400 
104-699400 
104-699408 
Dll99 
C62065 
C54620 
C62042 
C62619 
C62537 
C62167 
C62161 
C62138 
C61757 
C61098 
C61174 
C61481 

GENERAL FUND 
EXTENDED DESCRIPTION 

Girl~' Holiday Soccer Festival 

Boys B-Ball Uniforms 

1-Year Subscription 

IXL Subscription Renewal 

Open P.O. 

Open PO 
Open PO 

Open PO 

Open PO 

AMOUNT 

98 . 10 
32 . 18 

5,255 . 25 
128.66 

87.42 
76.74 
76 . 74 

4,053.50 
18.09 
20.74 
6.80 
8 . 17 

92.28 
470.00 
261.00 

93.04 
292 . 28 

1,287.84 
118.90 
655.00 

1,875.00 
2,025 . 00 

725 . 00 
66 . 62 
13.86 
31. 85 

121.17 
3,017 . 00 

600.00 
71. 32 
70.01 

107 . 22 
959 . 92 
925 . 28 
235.84 

7,719.43 
8 . 53 

11.25 
153.68 

48.78 
6 . 21 
5 . 67 

43 . 96 
14 . 15 
19 . 14 
96 . 49 

235 . 21 
137 . 43 

INVOICE DATE 
----------
10/21/2019 
10/11/2019 
10/03/2019 
10/21/2019 
10/21/2019 
10/21/2019 
10/07/2019 
10/11/2019 
10/30/2019 
10/07/2019 
10/07/2019 
10/07/2019 
10/30/2019 
10/18/2019 
10/07/2019 
10/07/2019 
10/30/2019 
10/03/2019 
10/30/2019 
10/03/2019 
10/18/2019 
10/18/2019 
10/18/2019 
10/11/2019 
10/11/2019 
10/11/2019 
10/11/2019 
10/30/2019 
10/03/2019 
10/18/2019 
10/18/2019 
10/18/2019 
10/11/2019 
10/11/2019 
10/11/2019 
10/18/2019 
10/11/2019 
10/11/2019 
10/11/2019 
10/11/2019 
10/11/2019 
10/11/2019 
10/11/2019 
10/11/2019 
10/11/2019 
10/03/2019 
10/03/2019 
10/03/2019 
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092 MUROC UNIFIED 
Board Report 

VENDOR NAME 

BOARD BILL APPROVAL LISTING 

FUND 01 GENERAL FUND 
DESCRIPTION EXTENDED DESCRIPTION 

J78724 APYBRPLO L . 00.00 12/04/19 PAGE 
FROM BATCH: 17 THRU BATCH: 23 

AMOUNT INVOICE DATE 

4 

--- ----- ----------- --- ------------------------ ------ ---- ------- ----- --------------------------------
Karl's Hardware C61548 
Karl's Hardware B6731 
Karl's Hardware C61900 
Karl's Hardware C61718 
Karl's Hardware C61155 
Karl's Hardware C61099 
Karl's Hardware C61441 
Karl's Hardware C61328 
Karl's Hardware C62101 
Karl's Hardware C61611 
Karl's Hardware C61715 
Karl's Hardware C61948 
Karl's Hardware C61609 
Karl's Hardware C61592 
LANCASTER PLUMBING SUPPLY INC 4143 
LANCASTER PLUMBING SUPPLY INC 4258 
LANCASTER PLUMBING SUPPLY INC 4134 
LANCASTER PLUMBING SUPPLY INC 4359 
LION'S SONG PIANO TUNING 2162 
MCKINLEY ELEVATOR CORP Al22028-IN 
MCKINLEY ELEVATOR CORP Al22124-IN 
MCKINLEY ELEVATOR CORP Al22125-IN 
Montgomery, Alicia Teacher Reimburs 
Noe Carrillo Safety Shoes 
OFFICE DEPOT INC 379873618001 
OFFICE DEPOT INC 379873458001 
OFFICE DEPOT INC 379873619001 
OFFICE DEPOT INC 377496852001 
OFFICE DEPOT INC 378918652001 
P . G.& E. 895099499-4 
P.G.& E. 3728364705-7 
P . G. & E . 5218182618-2 
P . G.& E. 2478366871-8 
P.G.& E. 5218182618-2 
P.G.& E . 9335845615-5 
P.G.& E. 3603364713-6 
P . G.& E. 3645031377-4 
P . G . & E . 8950994911-4 
P.G . & E. 3728364705-7 
PEARSON EDUCATION 7347947 
PEARSON EDUCATION 5734044 
PITSCO INC. 748967-1 
PROACTIVE WORK HEALTH SERV INC 4240-54969 
PRUDENTIAL OVERALL SUPPLY 22884586 
PRUDENTIAL OVERALL SUPPLY 22884610 
PRUDENTIAL OVERALL SUPPLY 22873784 
PRUDENTIAL OVERALL SUPPLY 22880988 
PRUDENTIAL OVERALL SUPPLY 22877366 

Open PO 
Open PO 
Open PO 
Open PO 
Open PO 
Open PO 

Piano Tuning 

Office Depot - Supplies 
Office Depot - Supplies 
Office Depot - Supplies 
Colored Copy Paper for Copy Rm 

DHS Robotics/Tools 

18 . 22 10/03/2019 
362.10 10/03/2019 

56.43 10/03/2019 
50.56 10/03/2019 
68.05 10/03/2019 
80.28 10/03/2019 
32 . 16 10/03/2019 
84.57 10/03/2019 

4 . 05 10/03/2019 
0.34 10/03/2019 
1. 60 10/03/2019 
9 . 74 10/03/2019 
1. 38 10/03/2019 
5 . 50 10/03/2019 

84.93 10/03/2019 
136.46 10/03/2019 
655 . 26 10/03/2019 

58 . 81 10/03/2019 
90 . 00 10/18/2019 

225.00 10/11/2019 
225.00 10/11/2019 
225.00 10/11/2019 
125 .00 10/07/2019 
100.00 10/30/2019 

30.88 10/30/2019 
719.01 10/30/2019 

81.15 10/30/2019 
365.80 10/03/2019 

53.61 10/03/2019 
102.75 10/30/2019 
711.60 10/30/2019 
463.00 10/30/2019 
107.43 10/11/2019 
220.67 10/03/2019 
693.32 10/03/2019 
222.72 10/03/2019 
85.41 10/03/2019 
96.14 10/03/2019 

269.98 10/03/2019 
1,117.12 10/30/2019 
1,458.92 10/30/2019 

54 . 27 10/03/2019 
1,400.00 10/03/2019 

133.01 10/30/2019 
150 . 04 10/30/2019 
150.04 10/21/2019 
150 . 04 10/21/2019 
133 . 01 10/21/2019 
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092 MUROC UNIFIED 
Board Report 

VENDOR NAME 

PRUDENTIAL OVERALL SUPPLY 
PRUDENTIAL OVERALL SUPPLY 
PRUDENTIAL OVERALL SUPPLY 
PRUDENTIAL OVERALL SUPPLY 
PRUDENTIAL OVERALL SUPPLY 
PRUDENTIAL OVERALL SUPPLY 
PRUDENTIAL OVERALL SUPPLY 
RALLY CHEVROLET AUTO GRP INC 
RALLY CHEVROLET AUTO GRP INC 
RALLY CHEVROLET AUTO GRP INC 
RALLY CHEVROLET AUTO GRP INC 
RAMOS/STRONG 
RAMOS/STRONG 
RAMOS/STRONG 
RAMOS/STRONG 
RAMOS/STRONG 
RAMOS/STRONG 
RELIABLE A/C AND HEATING 
RELIABLE A/C AND HEATING 
RENAISSANCE LEARNING SYS INC 
RENAISSANCE LEARNING SYS INC 
ROCHESTER 100 INC . 
Rosamond High School 
S . C . E. 
S.C.E. 
S . C.E. 
S . C.E . 
S . C. E . 
S.C.E . 
SCANTRON 
SCHAEFER, DEANNA 
SHI INTERNATIONAL CORP 
SHI INTERNATIONAL CORP 
SMITH PIPE & SUPPLY 
SRI M. D., T.J . 
STATE OF CALIFORNIA 
STUCKI, MARJORIE 
STUCKI, MARJORIE 
SUPREME SCHOOL SUPPLY 
SUPREME SCHOOL SUPPLY 
SUPREME SCHOOL SUPPLY 
SUPREME SCHOOL SUPPLY 
SchoolMate 
Soules, Larisa 
THRESHOLD 
THUGS TO BUGS 
THUGS TO BUGS 
THUGS TO BUGS 

BOARD BILL APPROVAL LISTING J78724 APYBRPLO L.00 . 00 12/04/19 PAGE 
FROM BATCH : 17 THRU BATCH: 23 

FUND 
DESCRIPTION 

22873760 
22877390 
22880964 
22870124 
22870148 
22866135 
22866111 
760131 
760131 
106356 
760131 
337520 
337520 
3_36900 
336623 
336900 
336623 
19289 
19289 
INV4510389 
INV4510388 

01 GENERAL FUND 
EXTENDED DESCRIPTION 

Open PO 
Open PO 
Open PO 
Open PO 
Open PO 
Open PO 
Open PO 
Open PO 
Open PO 

INV35740 Rochester - Nicky Folders 
Varsity Boys Soc Soccer Tourney 
3-001-2454-19 
3-001-2454-20 
3-001-2454.18 
3-000-9186-18 
3-045-5840-62 
3-001-2454-17 
14612156 
History Day Comp 
Bl0617041 
Bl0589119 
3500119 
9/3/19-9/18/19 
406484 
CIF Meeting 
Div. 5/6 Meeting 
104406 
104406 
104406 

Maintenance Kit 

Supreme School 
Supreme School 
Supreme School 
Supreme School 

- Planners 6th 
- Planners 6th 
- Planners 6th 
- Planners 6th 104406 

in000525175 
Teacher Travel 

SchoolMate - Planners 

I420653 Threshold - Visitor Supplies 
0812 10/10/19 
0812 9/12/19 
0836 9/18/19 Bee 

AMOUNT INVOICE DATE 

133.01 10/21/2019 
150.04 10/21/2019 
133 . 01 10/21/2019 
133 . 01 10/03/2019 
150 . 04 10/03/2019 
150 . 04 10/03/2019 
133.01 10/03/2019 

95 . 00 10/11/2019 
53.39 10/11/2019 
39 . 65 10/11/2019 

250 . 00 10/11/2019 
5,817 . 65 10/21/2019 
3,004.61 10/21/2019 
2,963.91 10/03/2019 
2,867 . 38 10/03/2019 
3,359 . 89 10/03/2019 
3,250 . 93 10/03/2019 

165.00 10/11/2019 
200.00 10/11/2019 

6,215.00 10/03/2019 
3,390.00 10/03/2019 

675 . 00 10/30/2019 
350 . 00 10/30/2019 
820.95 10/30/2019 
491. 72 10/30/2019 

1,132 . 19 10/21/2019 
1,573 . 63 10/21/2019 

52 . 70 10/21/2019 
4,476.14 10/07/2019 

90.00 10/21/2019 
99.76 10/07/2019 

4,298.28 10/03/2019 
203.76 10/03/2019 

1,861.50 10/11/2019 
230.00 10/03/2019 
593.00 10/11/2019 
139 . 89 10/07/2019 
183 . 28 10/07/2019 
212 . 90 10/30/2019 

0.00 10/30/2019 
0 . 00 10/30/2019 

25 . 53 10/30/2019 
690 . 00 10/30/2019 
261. 00 10/07/2019 

1,469.20 10/30/2019 
205.00 10/30/2019 
145.00 10/03/2019 
250.00 10/03/2019 
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092 MUROC UNIFIED 
Board Report 

VENDOR NAME 

TPX COMMUNICATIONS 
TYACK TIRES INC 
TYACK TIRES INC 
Tangram 
Tharold James Dill III 
Time & Alarm Systems 
U.P.S. 
U.S.BANK CORP PAYMENT SYS 
U.S.BANK CORP PAYMENT SYS 
U.S.BANK CORP PAYMENT SYS 
U.S.BANK CORP PAYMENT SYS 
U. S . BANK CORP PAYMENT SYS 
U.S.BANK CORP PAYMENT SYS 
U. S.BANK CORP PAYMENT SYS 
U. S.BANK CORP PAYMENT SYS 
U. S . BANK CORP PAYMENT SYS 
U.S.BANK CORP PAYMENT SYS 
U.S . BANK CORP PAYMENT SYS 
U.S.BANK CORP PAYMENT SYS 
U.S.BANK CORP PAYMENT SYS 
U.S.BANK CORP PAYMENT SYS 
U. S.BANK CORP PAYMENT SYS 
U. S.BANK CORP PAYMENT SYS 
USI INC. 
VERIZON WIRELESS 
WIGGS, BRAD 
WIGGS, DAVID 
WIGGS, DAVID 
WIGGS, DAVID 
Walker, Trevor 

BOARD BILL APPROVAL LISTING 

FUND 01 GENERAL FUND 
DESCRIPTION EXTENDED DESCRIPTION 

121880462-0 
195128 Open PO 
194784 Open PO 
Replace Lost War 
Lease - November 
67486 
979220419 
6126 
1041 
5942 
6126 
2585 
1041 
2585 
1041 
6126 
1041 
7946 
1041 
5942 
5942 
6126 
2585 
390039601013 Laminating Film 
9838715412 
Mentor 
ACSA 
ACSA 
Teacher's Confer 
District Travel 

Waste Management - Kern County 21-70298-33004 

TOTAL FUND 01 

J78724 APYBRPLO L.00.00 12/04 /19 PAGE 
FROM BATCH: 17 THRU BATCH: 23 

AMOUNT INVOICE DATE 

1,997.20 10/21/2019 
974 . 72 10/30/2019 
645.97 10/03/2019 

3,383.35 10/08/2019 
700.00 10/18/2019 
462.00 10/21/2019 
130.82 10/21/2019 

4,090 . 44 10/21/2019 
5,003.61 10/21/2019 
1,538 . 31 10/21/2019 

261.11 10/21/2019 
642.29 10/21/2019 
299.79 10/21/2019 
523.18 10/21/2019 
254.39 10/21/2019 

36.00 10/21/2019 
216.95 10/21/2019 

15 . 06 10/21/2019 
42.87 10/21/2019 
19 . 46 10/21/2019 

255.18 10/21/2019 
3,012 . 28 10/21/2019 

9 . 36 10/21/2019 
186.19 10/07/2019 

1 ,529. 54 10/03/2019 
148.48 10/30/2019 

92.80 10/30/2019 
222.01 10 /07/2019 
114 . 13 10/07/2019 
561 . 49 10/03/2019 

1,625.00 10/03/2019 

494,263.16 
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092 MUROC UNIFIED 
Board Report 

VENDOR NAME 

CALIFORNIA DEPT OF EDUCATION 
COCA COLA REFRESHMENTS 
COCA COLA REFRESHMENTS 
PREFERRED MEAL SYSTEMS INC 
PREFERRED MEAL SYSTEMS INC 
PREFERRED MEAL SYSTEMS INC 
PREFERRED MEAL SYSTEMS INC 
PREFERRED MEAL SYSTEMS INC 
PREFERRED MEAL SYSTEMS INC 
PREFERRED MEAL SYSTEMS INC 
PREFERRED MEAL SYSTEMS INC 
PREFERRED MEAL SYSTEMS INC 
PREFERRED MEAL SYSTEMS INC 
PREFERRED MEAL SYSTEMS INC 
PREFERRED MEAL SYSTEMS INC 
PREFERRED MEAL SYSTEMS INC 
PREFERRED MEAL SYSTEMS INC 
PREFERRED MEAL SYSTEMS INC 
PREFERRED MEAL SYSTEMS INC 
THUGS TO BUGS 
THUGS TO BUGS 
THUGS TO BUGS 
THUGS TO BUGS 
THUGS TO BUGS 
THUGS TO BUGS 
THUGS TO BUGS 
THUGS TO BUGS 

TOTAL FUND 13 

BOARD BILL APPROVAL LISTING 

FUND 
DESCRIPTION 

20 SF-33158 
11408201572 
11405204162 
CDIM/0976587 
CDIM/0976585 
CDIM/0976586 
CDIM/0978506 
CDIM/0978504 
CDIM/0978505 
CDIM/0976584 
CDIM/0980470 
CDIM/0980473 
CDIM/0980471 
CDIM/0980472 
CDIM/0978503 
CDIM/0973994 
CDIM/0973996 
CDIM/0973997 
CDIM/0973995 

13 

0836 10/10/19 
0812 10/10/19 
0835 10/10/19 
0834 10/10/19 
0812 9/12/19 
0834 9/12/19 
0835 9/12/19 
0836 9/12/19 

CAFETERIA 
EXTENDED DESCRIPTION 

J78724 APYBRPLO L.00 . 00 12/04/19 PAGE 
FROM BATCH: 17 THRU BATCH: 23 

AMOUNT INVOICE DATE 

379.05 10/03/2019 
344.88 10/30/2019 
350.66 10/03/2019 

2,440.02 10/21/2019 
2,605.14 10/21/2019 
1,508.88 10/21/2019 
1,368 . 32 10/21/2019 
2,052.82 10/21/2019 
1,643.31 10/21/2019 
3,712.80 10/21/2019 
3 , 114.85 10/30/2019 
1,314.95 10/30/2019 
2,284 . 61 10/30/2019 
1,676.03 10/30/2019 
3,396.30 10/21/2019 
2,828 . 36 10/03/2019 
2,086.37 10/03/2019 
1,901.35 10/03/2019 
2,303.26 10/03/2019 

190.00 10/30/2019 
190.00 10/30/2019 
190.00 10/30/2019 
190.00 10/30/2019 

25.00 10/03/2019 
25.00 10/03/2019 
25.00 10/03/2019 
25.00 10/03/2019 

38,171.96 
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092 MUROC UNIFIED 
Board Report 

VENDOR NAME 

CALIFORNIA FINANCIAL SERVICES 
Citizens Business Bank 
K & Z CABINET CO INC 
Kurey & Associates 
LANCASTER PLUMBING SUPPLY INC 
Sierra School Equipment Co. 
U . S . BANK CORP PAYMENT SYS 

TOTAL FUND 21 

BOARD BILL APPROVAL LISTING J78724 APYBRPLO L . 00 . 00 12/04/19 PAGE 
FROM BATCH: 17 THRU BATCH : 23 

FUND 
DESCRIPTION 

2019-254 

21 

Escrow 2533/Acct 
App 7 Cat 17 
Invoice 117 Boron 
4134 
401007 
1041 

BUILDING FUND - BOND PROCEEDS 
EXTENDED DESCRIPTION 

30,349.10 

AMOUNT 

10,000.00 
62.50 

9 , 675 . 75 
4,951 . 33 
1,644.09 
2,596 . 43 
1,419 . 00 

INVOICE DATE 
----------
10/30/2019 
10/03/2019 
10/15/2019 
10/15/2019 
10/03/2019 
10/30/2019 
10/21/2019 

8 
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092 MUROC UNIFIED 
Board Report 

VENDOR NAME 
-- -- -------
A.V. PRESS INC. 
CASTON INC 
CASTON INC 
COOLEY CONSTRUCTION INC. 
COOLEY CONSTRUCTION INC . 
CalWest Bank 
CalWest Bank 
HAMEL CONTRACTING INC . 
HAMEL CONTRACTING INC . 
HAMEL CONTRACTING INC . 
HAMEL CONTRACTING INC. 
HPS MECHANICAL INC 
HPS MECHANICAL INC 
J . TORRES CO. INC. 
J . TORRES CO. INC. 
John R Byerly Inc 
John R Byerly Inc 
Kitcor Corporation 
Kitcor Corporation 
Kurey & Associates 
Kurey & Associates 
RITE-WAY ROOF CORPORATION 
RITE-WAY ROOF CORPORATION 
T&M Manufacturing Inc . 
T&M Manufacturing Inc . 
THE MIKE COX ELECTRICAL INC . 
THE MIKE COX ELECTRICAL INC . 
TRI VALLEY INSPECTIONS INC 
TRI VALLEY INSPECTIONS INC 
TRI VALLEY INSPECTIONS INC 
TRI VALLEY INSPECTIONS INC 
TRI VALLEY INSPECTIONS INC 
TRI VALLEY INSPECTIONS INC 
TRI VALLEY INSPECTIONS INC 
TRI VALLEY INSPECTIONS INC 
Target Construction Serv. 
Target Construction Serv . 
WHITEHEAD CONSTRUCTION 
WHITEHEAD CONSTRUCTION 

TOTAL FUND 35 

TOTAL DISTRICT 

Inc . 
Inc . 

BOARD BILL APPROVAL LISTING J78724 APYBRPLO L . 00.00 12/04/19 PAGE 
FROM BATCH : 17 THRU BATCH: 23 

FUND 
DESCRIPTION 

1135 
App 9 Cat 9 
App 9 Cat 9 
App 7 Cat 2 

35 

App 7 Cat 2 
Escrow 826002354 
Escrow 826002354 
App 7 Cat 1 
App 9 Cat 3 
App 7 Cat 1 
App 9 Cat 3 
App 8 Cat 14 
App 8 Cat 14 
27430 
27430 
32201 
32192 
App 2 Cat 16 
App 2 Cat 16 
Invoice #5 Baile 
Invoice #5 Baile 
App 5 Cat 7 
App 5 Cat 7 
App 9 Cat 5 
App 9 Cat 5 
App 9 Cat 13 
App 9 Cat 13 
INV #0919JRA 
INV #0819JRA 
INV #0819DH 
INV #0919DH 
INV #0819JRA 
INV #0819DH 
INV #0919JRA 
INV #0919DH 
131 
131 
App 4 Cat 8 
App 4 Cat 8 

SCHOOL FACILITIES FUND 
EXTENDED DESCRIPTION 

2,237,804.94 

2 , 800,589 . 16 

AMOUNT INVOICE DATE 

5,043.90 10/03/2019 
265,166.14 10/15/2019 
265 , 166.14 10/15/2019 
50,872.50 10/15/2019 
50,872 . 50 10/15/2019 

2,795.63 10/04/2019 
2 , 795 . 62 10/04/2019 

11,568 . 36 10/15/2019 
189,075 . 34 10/15/2019 

11 , 568 . 36 10/15/2019 
189,075 . 34 10/15/2019 

58,653.46 10/15/2019 
58,653 . 46 10/15/2019 

6,123 . 21 10/15/2019 
6,123.21 10/15/2019 
9,377 . 76 10/08/2019 

34,555 . 00 10/08/2019 
35,832 . 10 10/15/2019 
35,832 . 10 10/15/2019 

3,870 . 00 10/15/2019 
3,870.00 10/15/2019 

41,524 . 15 10/15/2019 
41,524 . 14 10/15/2019 

264,013 . 15 10/15/2019 
264,013 . 14 10/15/2019 

72 , 758.12 10 / 15/2019 
72, 758 . 13 10/15/2019 

8 , 080 . 00 10/15/2019 
8 , 888 . 00 10/15/2019 
8,484 . 00 10/15/2019 
7,676 . 00 10/15/2019 
8,888 . 00 10/15/2019 
8,484.00 10/15/2019 
8,080 . 00 10/15/2019 
7,676.00 10/15/2 019 
2,318 . 75 10/15/2019 
2,318.75 10/15/2019 

56,715.24 10/15/2019 
56,715 . 24 10/15 / 2019 
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BRANCH ELEMENT ARY SCHOOL 
STUDENT BODY BANK STATEMENT RECONCILIATION - EFCU 

BANK STATEMENT BALANCE t Oct-19 

OUTSTANDING CHECKS 

BALANCE 

PLUS OUTSTANDING DEPOSITS 

BALANCE 

2064 56.67 
2067 80.00 

CHECKBOOK BALANCE AS OF Sep-19 

PLUS RECEIPTS 

BALANCE 

LESS DISBURSEMENTS 

BALANCE 

PLUS/MINUS BANK ERROR 

BALANCE 

PLUS/MINUS ADJUSTMENT 

CHECKBOOK BALANCE AS OF Oct-19 

0.00 
136.67 

CA-16 

0.00 

24155.18 

136.67 

24018.51 

0.00 

24018.51 

$24,046.91 

$2,735.60 

26782.51 

$2,764.00 

24018.51 

24018.51 

24018.51 



BORON JR.JSR. HIGH SCHOOL 
STUDENT BODY ACCOUNTS 

FINANCIAL STATEMENT 10/31/2019 

Balance as per Alta One Statement 10/31/2019 
AltaOne Com. Fed. Credit Union-Savings 
AltaOne Com. Fed. Credit Union-Checking 

Less Outstanding · Checks: 
Plus Outstanding Deposits: 

Oustaing Checks: 
Check # Amount 

6494 $75.00 

Total $75.00 

Balance as per Ledgers 9/30/19 

Deposits: 
Less Disbursements: 

$111.83 
$88,048.84 

Balance 

Balance 

FINAL BALANCE as of 10/31/2019 

CA-17 

$88,160.67 

$75.00 

$88,005.67 

$80,046.09 

$14,756.17 
$5,011.56 

$88,005.67 



ASB FINANCIAL REPORT - October 2019 
tsegmnmg 1 ransrer 

Group Balance Income Expenses Transfer In Out Ending Balance 

100 Athletics 14,731.79 5,745.00 177.61 20,654.40 

101 ASB General 7,506.88 2,666.17 2,006.54 8,166.51 

103 11th Grade 5,356.53 614.00 225.09 5,745.44 

104 10th Grade 2,695.68 810.00 979.00 2,526.68 

105 9th Grade 2,516.36 1,741.00 4,257.36 

106 8th Grade 4,886.52 212.00 459.32 4,712.60 

107 7th Grade 1,015.00 897.00 500.00 1,912.00 

108 12th Grade 4,886.52 1,681.00 356.80 5,710.72 

109 Soccer Club 1,585.71 1,585.71 

110 Boys Soccer 910.01 910.01 

111 Donations 1,184.99 1,184.99 

135 C.S.F. 290.56 75.00 215.56 

137 Academic Decathlon 423 .05 423.05 

140 N.H.S. 0.04 0.04 

141 Boron Boat Builders 7.50 7.50 

142 Disc Golf 52.34 52.34 

150 Cheerleaders 440.24 10.00 450.24 

151 Cheer Scholarship 1.23 1.23 

155 Band 1,488.92 1,488.92 

158 Drama 1,367.69 1,367.69 

201 Baseball 915.75 915 .75 

204 H.S. Volleyball 341.60 341.60 

205 Shop Acct. 1,443.82 1,443.82 

206 Operation Success 527.80 527.80 

207 Cross Country 487.57 487.57 

208 Track 341.82 341.82 

215 Varsity Club 1,317.80 1,317.80 

220 Yearbook 4,842.37 80.00 4,922.37 

221 Girl's Basketball 1,069.82 350.00 1,219.82 

223 Varsity Boys Basketba 151.53 151.53 

224 Softball 266.32 266.32 

228 Mem 235.00 235.00 

230 Book Scholarship 7,417.46 7,417.46 

231 Minette Scholarship 100.00 100.00 

235 Jr.H A.S.B. General 1,781.30 1,781.30 

236 Castle Scholarship 4,500.00 4,500.00 

237 A.S.B. Lock Acct. 287.50 287.50 

250 Football Club 1,798.46 1,798.46 

255 Supply Acct. 133.43 133.43 

260 Library 754.28 754.28 

262 P.E. Uniforms 495.57 50.00 232.20 313.37 

TOTAL 80,046.09 14,856.17 5,011.56 0.00 0.00 88,005.67 

CA-18 



DESERT HIGH SCHOOL 
STUDENT BODY BANK STATEMENT RECONCILIATION - EFCU 

BANK STATEMENT BALANCE AS OF Oct-19 

OUTSTANDING CHECKS 

BALANCE 

PLUS OUTSTANDING DEPOSITS 

BALANCE 

CHECKBOOK BALANCE AS OF 

PLUS RECEIPTS 

BALANCE 

LESS DISBURSEMENTS 

BALANCE 

PLUS/MINUS BANK ERROR 

BALANCE 

PLUS/MINUS ADJUSTMENT 

CHECKBOOK BALANCE AS OF 

Sep-19 

Sep-19 

12088 
12141 
12250 
12278 
12292 
12388 
12389 
12390 
12391 
12392 
12364 
12393 
12366 
12394 
12395 
12396 
12397 

81 .62 
325.00 

51.00 
30.66 
15.75 
24.30 

7.52 
19.99 
90.42 

318.92 
697.87 
190.00 12381 
64.55 

175.00 12383 
325.00 

30.00 12385 
1641.12 
4088.72 
5043.10 

CA-19 

728.00 

87.00 

139.38 

954.38 

110316.74 

5043.10 

105273.64 

105273.64 

96106.27 
17,899.02 

114,005.29 

7513.17 

106492.12 

106492.12 

106492.12 



DESERT HIGH SCHOOL 

ST!JD~NI BQDY FINANCIAL R~PQRT FQR QCTQBER 2Q 12 

BEGINNING INCOME EXPENSES TRANSFER TRANSFER ENDING 
HIGH SCHOOL BALANCE IN OUT BALANCE 

l 00 STUDENT BODY FUNDS 14779.10 10567.50 4085.25 21261.35 
2 ANNUAL 15263.77 412.58 14851.19 
3 ASB ATHLETICS 0.00 0.00 
4 BAND 738.52 738.52 
6 BASEBALL. VAR 388.19 388.19 
7 BASEBALL, JV 886.90 886.90 
8 BASKETBALL. JV BOYS 26.84 26.84 
9 BASKETBALL. VAR BOYS 102.65 102.65 

l O BASKETBALL. JV GIRLS 0.96 0.96 
11 BASKETBALL. VAR GIRLS 188.37 188.37 
12 BIBLE CLUB, HS 129.30 129.30 
13 C.S.F. 2737.24 60.00 190.00 2607.24 
14 CHEERLEADERS 103.17 103.17 
15 CROSS COUNTRY 2641.35 197.42 2443.93 
16 CLASS OF '19 913.3 913.30 
17 CLASSOF'l8-GRADUATED -37.76 -37.76 
18 CHOIR CLUB 199.05 199.05 
19 DRAMA 2435.57 562.53 1873.04 
20 SCORP PALS 0.00 0.00 
21 FOOTBALL 140.00 140.00 
22 CLASS OF 2021 3810.64 521.62 199.38 4132.88 
23 OHS Enterprises -14.66 -14.66 
24 HONORARY HISPANIC SOC. 0.00 0.00 
25 CLASS OF 2020 8413.87 1194.00 64.55 9543.32 
26 N.H.S. 109.00 109.00 
27 CLASS OF 't7-Graduated 0.00 0.00 
28 JROTC 143.64 708.00 851.64 
29 PHOTOGRAPHY CLUB 0.00 0.00 
30 SPIRIT WEAR· 1410 4678.91 4678.91 
31 SNACK BAR - 1411 13681.53 13681.53 
32 SOFTBALL. VAR 236.26 236.26 
33 BOYS/ GIRLS SOCCER 2279.94 2279.94 
34 J. V. SOFTBALL 0.00 0.00 
35 TENNIS. GIRLS 2716.32 564.50 3280.82 
36 J.V. VOLLEYBALL 5.20 5.20 
37 VOLLEYBALL. VAR 116.14 l t6.14 
38 WRESTLING 345.25 345.25 
39 ENVIRONMENTAL 263.35 263.35 
40 ROP CLUB 0.00 0.00 
41 GOLF CLUB 24.83 24.83 
42 DESERT WOOD 0.00 0.00 
43 TRACK 772.16 772.16 
44 ROBOTICS 6438.09 3650.00 1476.46 8611.63 
45 FASHION 0.00 0.00 
46 Culture Club 1095.27 1095.27 
47 SCIENCE OLYMPIAD 1515.72 325.00 1190.72 
48 CLASS 2016 GRADUATED -5.00 -5.00 

61 CLASS OF 2022 2816.62 317.50 3134.12 
71 CLASS OF 2023 946.08 75.00 1021.08 

TOTALS 92025.68 17658.12 7513.17 0.00 0.00 102170.63 

DESERT JUNIOR HIGH SCHOOL 
ASB FINANCIAL REPORT FOR OCTOBER 2019 

BEGINNING INCOME EXPENSES TRANSFER TRANSFER ENDING 
JUNIOR HIGH BALANCE IN OUT BALANCE 

50 ASB 667.50 240.90 908.40 

52 JH BASKETBALL 0.04 0.04 

53 CHESS CLUB 0.00 0.00 

54 BIBLE CLUB, JH 423.00 423.00 

55 ODYSSEY OF THE MIND 201.93 201.93 

62 LIBRARY 883.29 883.29 
64 NAl'L JR HONOR SOCIETY 0.00 0.00 
65 JH PATRIOTS 0.00 0.00 

67 DESERT TRACK CLUB 0.00 0.00 
70 IJH;:,Nl\1.,"""" ·~~~-"" ,~~~-"~ 

72 JHYEARBOOK 0.00 0.00 
75 CLASS OF 2024 512.25 512.25 
76 CLASS OF 2025 0 0 

JUNIOR HIGH TOTALS 4080.59 240.90 0.00 0.00 0.00 4321.49 

PLU: HIGH SCHOOL TOTALS 92025.6B 17658.12 7513.17 0.00 0.00 102170.63 

96106.27 17B99.02 7513.171 0.00 0.00 106492.12 

CA-20 



Meeting Date: 

Agenda Item: 

MUROC JOINT UNIFIED SCHOOL DISTRICT 

REGULAR BOARD MEETING 

December 11, 2019 

Winter Sports Schedule 

Approval is requested for the following student activities: 

Boron Junior-Senior High School 
2019-20 Basketball 

CA-21 



---- 2020 Boron Junior High -- ---· --_-1- -
--- ------- Basketball Schedule - ------->---·---

---- ---- --- -- -- -- r----· 

--------- ----- --- l~!e~=- ~ - - ------
Date Day Opeon_e~t Time Level - ='Dismissed ---- - ·- -- I----- - -------- ----

-·- -·- - -- - - - --- ----
7-Jan Tuesday lsouith Fork South Fork 3:30PM all 12:15PM 

------ ------ -----
8-Jan Wednesday Tehachapi Boron 3:30PM }~Boy~/ ~ I~~ 2:30PM 

---- - - - -- - - ----- --- ----- ~·-- -

15-Jan Wednesday Murray Murray 3:00PM all 1:15PM 

I Ri~~~i-de Prep* 
·- ------ -

IVB/VG ----
-

27-Jan Monday RP 4:00PM 1:30PM 

JExcel; or * 
--- -f------ - -- - -

29-Jan Wednesday Boron 4:00PM VB/VG 2:45PM 
------f----

,__...__......_ ___ --
3-Feb Monday 'Riverview* Boron 4:00PM VB/VG 2:45PM 

·--------·-- - --- --~---- - -
5-Feb Wednesday Desert* Desert 4:00PM all 2:30PM 

-· - -
[2:15PM 10-Feb Monday Heritage* ____ Qu~ I V_all~'{ 4:00PM JVB/VB 

- -- ---- ------ ----·---

l~ 4~P-~ ~ 18-Feb Tuesday Univ!~i_!Y Prep* Boron 4:00PM 1VB/VG ----------- -- - - ---- -
4:00PM i\1B/VG 19-Feb Wednesday Fort Irwin* Fort Irwin 1:30PM t - - - - -------- - -- - -

4:00PM IVB/VG 
-----

24-Feb Monday MS* Boron 2:45PM -,--- --
_ 2 6_±eb Wednesdax ____ ~tO_IN ~~~~~ ____ Barstow Jr. High 4:30PM VB/VG 2:15PM 

- - - - ---·------ - ---
27-Feb Thursday Monroe Monroe 3:00PM JVBoys/all Girls 1:00PM 

2-Mar j Monday Verma* , 
-----------

4:3oPM,vG -
--- --

~ ~_valley High 2:15PM 
---- --------- --

4-Mar Wednesday 1st Round of Playoffs TBA TBA VB/VG TBA 
-----

7-Mar Saturday Finals CIMS TBA VB/VG TBA 
f---- -- --I---·-- --

------ ----- f------ - -- ----- -
-

----1-
- --

Basketball season starts January 27, 2020, Coaches may schedule 15 days of 
-----

------ tryouts/practice between December 3-January 27. ----
_I ____ -- ----

*Indicates we are playing in league games. -----

----- ---- ---·-

- On Feburary 5th and Feburary 19th make sure to inform parents in advance to -

sign up in the office to attend these military base games. 

--· -
I I I I 

CA-22 



Customer No. 26 KCSOS Agt # 20-0506 

OFFICE OF MARY C. BARLOW 
KERN COUNTY SUPERINTENDENT OF SCHOOLS 

ADVOCATES for CHILDREN ... 

KERN COUNTY CLEAR ADMINISTRATIVE SERVICES CREDENTIAL PROGRAM 
DISTRICT AGREEMENT 

This District Agreement is entered into between the Kern County Superintendent of 
Schools ("KCSOS"), Local Education Agency for the Kern County Clear Administrative 
Services Credential Program, and the participating school districts which have executed 
this District Agreement. 

RECITALS 

This District Agreement is based on the following facts and understandings of the 
parties: 

A The Kern County Clear Administrative Services (CASC) Program, an 
association of school districts, was established to provide an opportunity for new 
administrators, who are eligible, to obtain their Clear Administrative Services Credential. 

8. The Kern County Clear Administrative Services Credential Program 
provides job-embedded coaching support, professional development and formative 
assessment to administrative candidates who work in participating districts and charter 
schools. The participating school districts and charter schools are parties to this District 
Agreement and collectively referred to as "School Districts". 

C. As LEA for the Clear Administrative Services Program, KCSOS provides 
administrative oversight, and the services of designated employees to further the work 
of the CASC Program, and coordinates services as provided in the DistrictAgreement. 

D. The purpose of this District Agreement is to establish a formal working 
relationship between the parties for the coordination of services and to state the 
operative conditions which govern the CASC Program. 

TERMS 

Based on the Recitals and the mutual promises contained in this District 
Agreement, the parties agree as follows: 

CASC Agreement 
KCSOS Ref #26161 cpb CA-23 
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1. General Responsibilities of the Parties. 

A. KCSOS. 

KCSOS agrees to do the following: 

(1) Furnish, during the term of this District Agreement, the 
following services: 

(a) Coordinator. KCSOS will furnish the services of a 
qualified full-time employee to provide services under the function 
described as "Program Coordinator" in the Kern County CASC Plan on 
file with the California Commission on Teacher Credentialing ("Kern 
County Plan"). 

(b) Support Staff KCSOS will furnish services of a 
qualified employee to provide clerical services for the CASC 
Program. 

(2) Provide reasonable meeting space for program activities. 

(3) Provide a process for equitable distribution of services to 
administrative candidates and coaches in all participating School 
Districts. 

(4) Establish and maintain accurate records and reports on 
program activities. 

(5) Supply to the Commission on Teacher Credentialing reports and 
other information as requested on all matters related to program requirements 
and activities. 

(6) Convene an Advisory Committee composed of representatives 
of KCSOS, School Districts and Universities and develop other administrative 
processes as provided for in the program description in the Kern County Plan. 

(7) Participate in the program evaluation as defined in the Kern 
County Plan and/or by the California Commission on Teacher Credentialing. 

(8) Assign Administrative Candidates and coaches with 
professional development opportunities designed specifically for new 
administrators and coaches, respectively. 

(9) Provide collaborative meetings for each cohort of 
administrative candidates. 

(10) Program may pay an annual stipend to each Coach. 

CASC Agreement 
KCSOS Ref #26161 cpb CA-24 
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2. 

B. SCHOOL DISTRICTS. 

Each participating School District agrees to: 

(1) Appoint a contact who will serve as the "employer representative" 
for the district to fulfill the roles and responsibilities described in the program 
description in the Kern County Plan. · 

(2) Provide release time for the employer representative to attend goal-
setting and evaluation meetings as needed. 

(3) Identify preliminary administrative credential candidates and 
recommend coaches to participate in the CASC program. 

(4) Provide release time for administrative candidates and coaches to 
attend all required CASC meetings and trainings furnished by the CASC 
Program, and provide release time for candidates and coaches to meettogether. 

(5) All district and site administrative staff will respect the confidentiality 
between the coach and the administrative candidate. CASC activities, support, 
and assessment will have no relationship to district administrator evaluation, 
merit pay, salary increases, promotions, or sanctions. The district will provide 
opportunities for the coach and the administrative candidate to meet in a private 
place to interact. Nothing in this section is intended to prevent the transmission 
of information concerning an administrative candidate which relates to conduct 
which may be subject to discipline or bear on the safety of students or 
employees. 

(6) Participate in the program evaluation as defined in the Kern County 
Plan and/or by the California Commission on Teacher Credentialing. 

Responsibilities - Fiscal 

A. KCSOS. 

KCSOS, in its capacity as LEA for the CASC Program, agrees to: 

(1) Provide overall fiscal responsibility for the administration of the 
CASC program, and any other documentation requested by the Commission on 
Teacher Credentialing. 

(2) Develop and maintain a budget that allocates sufficient funds to 
meet the cost of implementing its program responsibilities under this District 
Agreement. 

CASC Agreement 
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3. 

B. SCHOOL DISTRICTS: 

(1) Develop and maintain a district budget that allocates amounts 
sufficient to meet the cost of implementing its program responsibilities under 
this District Agreement, i.e., release time. 

(2) The District may be responsible for payment of program fees 
as indicated on Attachment A (Program Payment Instructions). 

Materials Developed by Program. 

The parties agree that all rights, including copyright, in any products, materials 
and publications developed by the CASC Program are assigned to and shall become 
the exclusive property of the Kern County Superintendent of Schools. School Districts 
and Universities, and their employees, staff and subcontractors shall only have the 
right to disseminate, market or otherwise use the products with the expressed written 
permission of the Kern County Superintendent of Schools. 

4. Term. 

The initial term of this Agreement shall be for an initial period of one 
year beginning on July 1, 2019. The Agreement shall roll over and continue in 
effect for subsequent terms of one year each unless either party provides 
written notice of termination as provided for in Paragraph 5. 

5. 

6. 

Termination. 

A. WITHDRAWAL BY SCHOOL DISTRICTS AND UNIVERSITIES. 

A participating School District/LEA may withdraw from this District Agreement at 
the end of any fiscal year by giving written notice to the CASC Program at least 
45 days prior to the end of that fiscal year. 

B. WITHDRAWAL BY KCSOS. 

KCSOS may withdraw from this District Agreement at any time upon 60 days' 
written notice to the participating local education agencies. 

Indemnification. 

Each party agrees to defend, hold harmless and indemnify the other parties 
(and) their officers, employees, trustees, agents, successors and assigns) against all 
claims, suits, expenses (including reasonable attorney's fees), losses, penalties, fines, 
costs and liability whether in contract, tort or strict liability (including but not limited to 
personal injury, death at any time and property damage) arising out of or made 
necessary by the indemnifying party's breach of the terms of this District Agreement or 

CASC Agreement 
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by the act or omission of the indemnifying party in providing services under this 
District Agreement. 

In the event that any action or proceeding is brought against a party by reason 
of any claim or demand discussed in this section, upon notice from the party, the 
indemnifying party shall defend the action or proceeding at the indemnifying party's 
expense through counsel reasonably satisfactory to the other party The obligations to 
indemnify set forth in this section shall include reasonable attorney's fees and 
investigation costs and all other reasonable costs, expenses and liabilities from the 
first notice that any claim or demand is to be made. 

The indemnifying party's obligations under this section shall apply regardless 
of whether the other party (or any of its officers, employees, trustees or agents) are 
actively or passively negligent, but shall not apply to any loss, liability, fine, penalty, 
forfeiture, cost or damage caused solely by the active negligence or by the willful 
misconduct of the other party. 

7. Insurance. 

Each party shall obtain, pay for and maintain in effect during the life of this 
District Agreement the following policies of insurance issued by an insurance 
company rated not less than "A-VIII" in Best Insurance Rating Guide and admitted to 
do business in California: (1) commercial general liability insurance (including 
contractual, products and completed operations coverages, bodily injury and property 
damage liability insurance) with single combined limits of not less than $1,000,000 per 
occurrence, 
$2,000,000 aggregate. (2) commercial automobile liability insurance for "any auto" 
with combined single limits of liability of not less than $1,000,000 per occurrence; and 
(3) workers' compensation insurance as required under state law. Each party's policy 
shall contain an endorsement naming the other parties as additional insureds insofar 
as this District Agreement is concerned, and provide that written notice shall be given 
to the other parties at least 30 days prior to cancellation or material change in the form 
of the policy or reduction in coverage. Each party shall furnish the other parties with a 
certificate of insurance containing the endorsements required under this section, and 
each party shall have the right to inspect the other party's original insurance policies 
upon request. Upon notification of receipt of a notice of cancellation, change or 
reduction in coverage, each party shall immediately file with the other party a certified 
copy of the required new or renewal policy and certificates for such policy. 

Parties acknowledge that both parties to this Agreement may be permissibly 
self- insured, according to California law. 

Nothing in this section concerning minimum insurance requirements shall reduce a 
party's liabilities or obligations under the indemnification provisions of this District 
Agreement. 

CASC Agreement 
KCSOS Ref #26161 cpb CA-27 

5 



8. Entire Agreement. 

This District Agreement including any exhibits or schedules it refers to, 
constitutes the final, complete and exclusive statement of the terms of the Agreement 
between the parties pertaining to the subject matter described in the Recitals. It 
supersedes all prior and contemporaneous understandings or agreements of the 
parties. No party has been induced to enter into this District Agreement by, nor is any 
party relying on, any representation or warranty outside those expressly set forth in this 
District Agreement. 

9. Amendment. 

The provisions of this District Agreement may be modified only by mutual 
agreement of the parties. No modification shall be binding unless it is in writing and 
signed by the party against whom enforcement of the modification is sought. 

10. Waiver. 

Any of the terms or conditions of this District Agreement may be waived at any 
time by the party entitled to the benefit of the term or condition, but no such waiver 
shall affect or impair the right of the waiving party to require observance, performance 
or satisfaction either of that term or condition as it applies on a subsequent occasion 
or any other term or condition of this District Agreement. 

11. Assignment. 

Neither party may assign any rights or benefits or delegate any duties under 
this District Agreement without the written consent of the other party or parties. Any 
purported assignment without written consent shall be void. 

12. Notices. 

Any notice under this District Agreement shall be in writing, and any written 
notice or other document shall be deemed to have been duly given on the date of 
personal service on the parties or on the second business day after mailing if the 
document is mailed by registered or certified mail, addressed to the parties at the 
addresses set forth below, or at the most recent address specified by the addressee 
through written notice unqer this provision. Failure to conform to the requirement that 
mailings be done registered or certified mail shall not defeat the effectiveness of 
notice actually received by the addressee. 

CASC Agreement 
KCSOS Ref #26161 cpb CA-28 

6 



13. Counterparts. 

This District Agreement may be executed in any number of counterparts with 
the same effect as if the parties had all signed the same document. All counterparts 
shall be construed together and shall constitute one agreement. 

MUROC JOINT UNIFIED 
SCHOOL DISTRICT 

By: ____________ _ 

Signatory Name: _________ _ 

Title:._-------------­
Address: 17100 Foothill Avenue 

North Edwards, CA 93523 
Date: _____________ _ 

CASC Agreement 
KCSOS Ref #26161 cpb 

if OF SCHOOLS 

By: _ __,.______,,=:::..__;;;c...=... __ +---------
Signatory me: _P_ris_c_ill_a_Q.;__u_in_n ________ _ 

Title: Assistant Superintendent 

Address: 1300 17th Street, Bakersfield. CA 93301 
Account: Code: 01-820-0 70-o-adss.oo-oooo-oooo-00-0000-000 

Date: --------L..1-+--=~1-1--1--------
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ATTACHMENT A 
PROGRAM PAYMENT INSTRUCTIONS 

KCSOS SCHOOL DISTRICT AGREEMENT 
(Kern County Clear Administrative Services Credential Program District Agreement) 

CASC Payment Processing Options 

**Note- Candidate/Coach and District records must match. 

Candidate Pays Total Program Fees 

Option A: Candidate pays fees by credit card with PaySchools. 

Option B: Candidate Pays Fees by Check 

District 

Option C: District pays total program fees 

Option D: District pays a portion of Candidate fees/Candidate pays the remainder: 

• Requires Candidate payment of remaining balance, divided into four equal payments 
due November 30th and April 30th of each program year. 

CASC Agreement 
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TRI-VALLEY INSPECTIONS INC. 

AGREEMENT FOR INSPECTION SERVICES 
PHASE2 

This AGREEMENT is made on this Eleventh day ofDecember, 2019, by 
and between Muroc Joint Unified School District, hereinafter called 
DISTRICT, and Tri-Valley Inspections Incorporated, hereinafter called 
INSPECTOR do hereby contract and agree as follows: 

The INSPECTOR shall-provide full time and complete inspection services for the 
following: 

All Project Inspector services as described by the Division of the State Architect in Title 
24 ( does not include Special Inspection, Deputy Inspections or any inspections or testing 
commonly performed by an Approved Laboratory of Record as described by the Division 
of the State Architect in Title 24) on all Division of the State Architect Projects as 
requested. 

Hereinafter called PROJECT, as follows: 

1. Inspection Services: 
a) Under the general direction of the DISTRICT'S Architect, INSPECTOR agrees to 

provide services in a professional and competent manner and in accordance with 
the terms of this agreement. 

b) The INSPECTOR agrees to discharge the duties as set out in this contract in a 
manner satisfactory to the DISTRICT and to the Architect retained by the 
DISTRICT. 

2. The term of this Agreement shall be from December 11th, 2019, to completion of the 
Project(s) which shall be when the Contractors have completed all of the requirements 
of the Contract documents unless earlier terminated in accordance with Paragraph 5. 

3. DISTRICT agrees to pay INSPECTOR for services rendered pursuant to this 
Agreement, all fees for service are as agreed to per the attached Proposal. 

4. The INSPECTOR shall assure the DISTRICT'S Representative and the Architect that 
the Contractors are performing the work in accordance with the contract documents 
and all applicable codes and regulations ("Contractor" includes all agents, employees, 
and subcontractors of the "Contractors" and all persons performing work on the 
construction project 
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a) The INSPECTOR shall have personal knowledge obtained by continuous 
observation of the construction in all stages of its progress. 

b) The INSPECTOR shall keep a file of approved plans and specifications on the job at 
all times, and shall return any unapproved documents to the Architect for proper 
action. The INSPECTOR shall have and maintain on the job at all times, all codes 
and documents as required by Title 24 of the California Code of Regulations. 

c) The INSPECTOR shall keep the Architect thoroughly informed as to the progress 
of the work by making semi-monthly reports in writing. A copy of this report shall 
also be provided to the DISTRICT'S Representative. 

d) File all required reports. 
e) Coordinate tests and inspections made by the testing laboratory employed by the 

DISTRICT. 
f) Review and approve contractor's payment applications for each pay period. 
g) Assist DISTRICT and Architect in the final inspection and project acceptance 

phase, complete pre-punch walk, punch walk, and post-punch walk check off. 

5. Upon fourteen (14) days written notice to INSPECTOR, DISTRICT may terminate this 
Agreement for the following reasons: 
a) · The project is terminated prior to completion. 
b) The DISTRICT, ill agreement with the Architect, determines that the 

INSPECTOR'S performance under this agreement is not satisfactory. In the event 
INSPECTOR is termin,ated pursuant to the provisions stated above, he shall be paid 
for work perform~d to the date of termination. 

c) Upon thirty (30) days written notice to the DISTRICT, INSPECTOR may terminate 
this Agreement, and INSPECTOR shall be paid for work performed to the date of 
termination. 

6. Inspector agrees to maintain Workers Compensation insurance as required and 
General Liability insurance with limits of not less than $500,000 per occurrence, 
$1,000,000 aggregate. 

7. This Agreement shall not be assigned by INSPECTOR either in whole or in part 
without approval by DISTRICT. 

8. This Agreement is between Tri-Valley Inspections Incorporated and the Muroc Joint 
Unified School District: 

Tri-Valley Inspections Incorporated 
18668 Lemert Street, Hesperia, 
California 92345 
and 
Muroc Joint Unified School District 
17100 Foothill Ave. North Edwards 
California. 93523 

CA-32 



9. The DISTRICT shall provide a private on site office for JNSPECTOR. 
The office shall be of adequate size and shall be supplied with, as a minimum, a 
desk, office chair, plan table, file cabinet, telephone line, internet access, heat, air 
conditioning and adequate lighting. 

I 0. The terms of this Agreement shall not be waived, altered, modified, supplemented or 
amended, in any manner whatsoever, except by written agreement signed by both 
parties. 

11. This Agreement constitutes the entire Agreement between the parties. There are no 
understandings, agreements, representations or warranties, express or implied, not 
specified in this Agreement except for "Exhibit A" (attached Fee Schedule). 

IN WI1NESS WHEREOF, the parties hereto have executed this Agreement on the day 
and year written above: 

By:~ Tri-v ~ Inspections rm:orpor 
Date: 1,,;z/1 /; ? 

I 

By: ____________________ Date: ______ _ 
Muroc Joint Unified School District 
Authorized Representative 
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TRI-VALLEY INSPECTIONS INCORPORATED 

FEE SCHEDULE (EXHIBIT "A") 
VARIOUS FUTURE PROJECTS FOR MUROC JOINT UNIFIED SCHOOL DISTRICT 

All Division of the State Architect Certified Inspectors-$132.00 per hour 
Administration (non-Inspector/ office assistant) - $40.00 per hour 
Doug Dimmitt project related time (special meetings, monthly meetings, requested visits) - $132.00 per hour 

All rates are based on a four hour minimum for site visits. 
3% increase for all hourly fees annually. 

Overtime: 
Regular hours: Monday through Friday excluding Holidays. 
Overtime hours (time and a half): First 4 hours over 8 Monday through Friday and first 12 hours on Saturday 
(Excluding Holidays) 
Double time hours: All hours over 12 hours on Monday through Saturday and all hours on Sundays or Holidays 

We observe the same Holidays that are listed by the Southern California Contractors Association: New Years 
Day, Presidents Day, Memorial Day, Independence Day, Labor Day, Veterans Day, Thanksgiving Day, Day after 
Thanksgiving Day, Christmas Day, all Holidays observed while working on Federal projects. 
(Deparbnent of Industrial Relations may dictate other Holidays or overtime pay) 

Please contact me if you have any questions regarding our services or fees. 

~~--
Douglas Dimmitt/ President, DSA / IOR Class 1 #801 
11/30/19 
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Program Management Software and Related Services 
Proposal for Web-Enabled Account-Ability8 M 

Muroc Joint Unified School District 

November 13, 2019 

It is our pleasure to provide this proposal summarizing the 
Account-Ability8M product and services Colbi Technologies would 
be providing to Muroc Joint Unified School District for 
management of their school building program. This proposal is 
valid for 90-days. 

Account-Abi/itySM Account-AbilitySM software will be customized for the District and 
Implementation 

$15,000 

Annual Software 
Services Fee 

$10,000 

made available via the web by Colbi Technologies. Customization 
· of the program will specifically incorporate· the district's account 
code structure and internal control processes for project budgeting 
development, contract award, modification, and payments. 

In addition to the customization and installation staffing, 
Colbi Technologies will provide four days of management 
consulting and/or training as desired by the district to facilitate a 
smooth transition to the new system. Typical training includes a 
half-day interactive workshop flowcharting the district's 
contracting and payment processes, followed by three days of 
hands-on training in the district's computer lab. A half-day of follow 
up is provided four to six weeks later, to assure that the primary 
software users have adopted best practices. Reimbursement for 
reasonable travel and lodging costs incurred to provide on-site 

·services apply. 

The Annual Software Services fee covers the License to use 
Account-Ability8M software, Annual Support Services, and Annual 
Web Services. There is no restriction on the dollar amount of 
contracts managed or projects planned in the software. There is 
no restriction on the number of users the District authorizes to use 
the software; however, the number of concurrent users is 
restricted based on the Web Services as described below. The fee 
is an allowable OPSC, Developer Fee, or General Obligation Bond 
expenditure for program management. 

CA-35 
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Program Management Software and Related Services 
Proposal for Web-Enabled Account-Ability5 M 

Annual Support Colbi Technologies will provide support including phone support, 
Services online support, Colbi Technologies spring and fall workshops, 

Best Practice Advisories and Alerts, application updates, six hours 
of training, and eight hours of consulting services per year. 
Reimbursement for reasonable travel and lodging costs incurred 
to provide on-site services apply. 

Annual Web Services Col bi Technologies will provide the software via the web to any 
- Two Users computer meeting the required specifications for a maximum of 

Archival Exit Plan -
Advanced Purchase 

$7,500 

Import of Historical 
Data 

Price to be Determined 

· two concurrent authorized users when security login requirements 
are met. Additional users may be added at $575 per user per year. 

The Web Server fee includes access to the software via the web 
and data maintenance on a Colbi Technologies server with daily 
backups. 

At the end of the district building program, the district will be 
provided permanent web access, via a single secure login, to 
Account-Ability8M for read-only access to the Transaction module. 
This enables the district to view all data and print reports. In 
addition, read-write access is provided to the Budget Development 

. module, which provides full access to the financial planning tools 
for future building programs. 

This option may be purchased at the end of the building program 
for the regularly published price, which is currently $15,000. 

Colbi Technologies can import historical expenditure data from 
digital files - this provides for full reporting of work completed prior 
to implementation of Account-Ability8M along with on-going and 
future projects. In addition, this historical data is easily mined for 
use in building budgets for future projects based on actual 
expenditure profiles experienced by the District. 

. Cost will vary based on the integrity and amount of data. 
Colbi Technologies will provide a not-to-exceed estimate after 
review of sample data. After acceptance of completed work, the 
District will be billed for actual cost, but not more than the agreed 
to not-to-exceed cost. 

( lb .. : .,_. ·, .· ·1··· ·· , .. ·; . . _ . .! : .... 0 1 IJ:_':<:~ :,il n 1:~-·_:J:~=;·1:::- :Li:~0;5 . .._ .. 
12841 Newport Avenue • Tustin, CA 92780 
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Program Management Software and Related Services ~~wd:;l/:JJ/JcJ.a1 · 
Proposal for Web-Enabled Account-Ability5 M Page~ 

Co/bi Docs5M Colbi Docs8M is a separate software system that provides ~m-line 
Annual Fee routing, tracking, processing and storage of project documents. 

Template workflows and forms for a typical project team are 
ss,ooo included for construction: material submittals, requests for 

information, change requests, requests for proposal, notices to 
proceed, change orders, and inspector deficiency notices. 

Co/bi D0cs5
M One day of initial training will be provided in facilities provided by 

Implementation Fee · the District; reimbursement for reasonable travel and lodging costs 
incurred to provide on-site services apply. Phone support during 

$10,000 normal business hours will be provided for 2 Colbi Docs5 M 

· Administrative Users as authorized by the District. 

The annual fee provides for storage up to 100 gigabytes, 
additional storage capacity is available for $300 per year for each 
additional 10 gigabytes. 

There is no limit on the number of projects or document processes 
that the District configures Colbi Docs8M to handle. There is no 
limit on the number of Colbi Docs users authorized by the District. 

FAST Colbi Technologies will provide FAST staff augmentation services 
Data Integration · (Facilities Accounting Support Team) for transactional data entry. 

Services FAST services are performed by experience personnel online using 
$100/hour Colbi Docs8M - this ensures that all documents/actions are 

logged/filed. From source documents, FAST personnel use 
Account-Ability5M to generate requests for payments and purchase 
orders that are routed for review and approval prior to entry into the 
accounting system by District personnel - this ensures informed 
decision-making prior to execution in the accounting system. FAST 
personnel then enter warrant and purchase order information 
received from District Accounting into Account-Ability8M to verify 
that requested transactions are completed - this ensures 
accuracy. FAST services insure District internal control processes 
for contracting and payments are consistently followed. 

We appreciate this opportunity to be of service to the Muroc 
Joint Unified School District. 

Date: November 13, 2019 

Signed:~~ 

Lettie Boggs, CEO, Colbi Technologies 
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Account-Ability5M Software Services Agreement 

This Software Services Agreement ("Agreement") is entered into on ("Effective Date") 
by and between Colbi Technologies, Inc., a California corporation, having its principal place of business at 12841 
Newport.Ave, Tustin, California 92780 ("Colbi"), and Muroc Joint Unified School District, having its principal place 
of business at 17100 Foothill Avenue, North Edwards, CA 93523, ("Customer"). 

1. Software Services Provided by Colbi. In support of Customer's building program and during the Term of this 
Agreement, Colbi will provide Account-Ability software services ("Services") as set forth in Exhibit A (Exhibit). 

2. Customer License Grant. Subject to the terms and conditions of this Agreement, Colbi grants to Customer, and 
Customer accepts, a non-exclusive, non-transferable, non-sub-licensable, world-wide, royalty-free license for the 
Term to: (i) access and use the Services, and (ii) use any of Colbi intellectual property included or embodied 
therein, in each case, solely for Customer's own internal business purposes, and subject to the terms and 
conditions of this Agreement. Customer's License for the Services is subject to such hosting policies, guidelines 
and specifications as Colbi may reasonably establish from time to time. Colbi reserves right, title and interest in 
and to the Services, including all related intellectual property rights. No rights are granted to the Customer other 
than as expressly set forth herein. 

3. License to Host Customer Data. Subject to the terms and conditions of this Agreement, Customer grants Colbi 
a worldwide, limited-term license to host, copy, transmit and display Customer data as necessary to provide the 
Services in accordance with this Agreement. Subject to the limited licenses granted herein, Colbi acquires no 
right, title or interest in or to Customer data. 

4. License to Use Feedback and Summarized Data. Subject to the terms and conditions of this Agreement, 
Customer grants Colbi a worldwide, perpetual, irrevocable, royalty-free license to use and incorporate into the 
Services any suggestion, enhancement request, recommendation, correction or other feedback provided by 
Customer or Users relating to the operation of the Services. Customer authorizes Colbi to use Customer 
summarized data for the purpose of enhancing Services, including but not limited to training and adaptive 
software tools. 

5. Customer Responsibilities. Customer shall: (i) identify persons authorized to access Services on their behalf 
(authorized users, or Users), (ii) be responsible for Users' compliance with this Agreement, (iii) be responsible for 
the accuracy and quality of their data and the means by which that data is collected, (iv) use commercially 
reasonable efforts to prevent unauthorized access to or use of Services, and notify Colbi promptly of any such 
unauthorized access or use, (v) use Services in accordance with the documentation and applicable laws and 
government regulations, and (vi) comply with the terms and conditions of this Agreement. 

6. Fees and Payment Terms. Customer shall pay to Colbi all fees in accordance with the terms specified in 
Exhibits. All payments are due and payable within 30 days upon receipt as shown on the invoice from Colbi. All 
fees are exclusive of all federal, state, local, and other taxes, duties, or charges applicable to the hosting, and 
support, and all of such taxes, duties or charges are the sole responsibility of Customer. Customer agrees to pay 
all such taxes, duties or charges immediately upon receipt of an invoice from Colbi or applicable taxing authority. 
Any fees or undisputed payments not paid when due will be subject to interest at the rate of 18% per annum. 

7. Invoices. Following the service commencement date as defined in Exhibits, yearly recurring fees will be billed in 
advance of, or around the anniversary of, the Term. 

8. Warranty Disclaimer. Colbi does not promise that the Services will be uninterrupted, error-free, or completely 
secure. Colbi does agree to provide fully functional software with 99.9% uptime commitment as described in 
Exhibits, excluding scheduled maintenance and updates (also as described in Exhibits). Customer acknowledges 
that there are risks inherent in Internet connectivity that could result in the loss of their data. Colbi agrees to 
backup Customer's data nightly. Colbi disclaims any and all warranties not expressly stated in this Agreement and 
Exhibits. 

9. Limitations of Liability. In no event shall Colbi be liable for any lost revenue, lost profits, direct or indirect, 
special, incidental, consequential or punitive damages, however caused and under any theory of liability, whether 
in contract, tort (including negligence and strict liability) or otherwise, arising out of this agreement, even if advised 

Colbi Technologies, Inc. 
# 20190530 

CA-38 



of the possibility of such damages, and notwithstanding any failure of purpose of any limited remedy. In no event 
shall Col bi be responsible for loss· of data or records of Customer or any third party beyond the 30-day backup 
period included in the Services, unless Customer purchases extended backup. Customer shall be responsible for 
ensuring proper and adequate backup and storage of its data for any additional period. Except for claims based 
on Colbi's willful misconduct, the maximum aggregate liability of Colbi under any theory of law (including breach of 
contract, tort, and strict liability) shall not exceed one (1) times the yearly recurring service fees in effect for the 
Services at the time of the occurrence of the event(s) giving rise to the claim. 

10. Indemnity 

10.1 Indemnity by Colbi. Colbi shall defend Customer against any third-party claims arising out of (i) Colbi's 
actual or alleged gross negligence, willful misconduct, or violation of law (ii) any breach by Colbi of this 
Agreement, or (iii) a claim by a third party alleging that the Services infringe on any intellectual property of a third 
person, and indemnify Customer from the resulting losses, damages, and costs and expenses (including 
reasonable attorneys' fees) awarded to the third party by a court of competent jurisdiction or pursuant to a 
settlement agreement. Customer shall give prompt notice of any claim to Colbi. Colbi may settle, at its sole 
expense, any claim for which Colbi is responsible under this Section. 

10.2 Termination for Infringement Claim. If Colbi or any of its customers is faced with a credible claim that 
the Services infringe on the intellectual property rights of a third party, and Colbi is not reasonably able to obtain 
the right to use the infringing element or modify the Services such that they do not infringe, then Colbi may 
terminate the Services on reasonable notice of at least 30 days, and will not have any liability on account of such 
termination except to refund amounts paid for Services not used as of the time of termination. 

10.3 Indemnity by Customer. Customer shall defend Colbi against any third-party claims arising out of (i) 
any actual or alleged Customer negligence, willful misconduct, or violation of law, (ii) any breach by Customer of 
this Agreement, or (iii) any violation of Customer's agreement with Client or Users of the Services, and indemnify 
Colbi from the resulting damages. Colbi shall give prompt notice of any claim to Customer. Customer may settle, 
at its sole expense, any claim for which Customer is responsible under this section, subject to the reasonable 
approval of Colbi. Colbi may employ counsel at their own expense and participate in the defense and/or 
settlement. The foregoing indemnification obligation will not apply to claims that are finally adjudicated to have 
been primarily caused by the gross negligence or willful misconduct of Colbi. 

11. Suspension of Services. Colbi may suspend Services without liability if: (i) there is an attack on servers 
providing Customer Services; (ii) Colbi reasonably believes that the suspension of Service is necessary to protect 
the Colbi network or other customers; or (iii) required by law. Colbi will give Customer advance notice of a 
suspension, if possible. 

12. Term and Termination 

12.1 Term. The initial term of this Agreement begins on the date set forth in Exhibits and continues for a 
one year period ("Initial Term"). This Agreement will continue for successive one-year periods ("Extended Term"), 
unless either party gives written notice of its intention not to renew at least 30 days in advance. There are a 
maximum of four (4) Extended Terms periods, at which point this Agreement may be renewed with written 
agreement of both parties. 

12.2 Termination of Agreement. Colbi may terminate this Agreement prior to the expiration of the Term if 
Customer fails to pay any fee, charge or any other amount owed by Customer to Colbi within 15 days after Colbi 
notifies Customer that Customer is in default of this Agreement if Customer fails to cure the default within such 
15-day period. Customer may terminate this Agreement if Colbi fails to cure any default of this Agreement within 
30 days of written notice. 

12.3 Effect of Termination or Expiration. Upon the termination or expiration of this Agreement, all licensed 
rights granted to Customer under paragraph 2 pursuant to this Agreement shall terminate immediately unless the 
Customer has purchased an Archival Exit Plan for Account-Ability as described in Exhibit A prior to termination of 
expiration. Expiration or termination of this Agreement will not relieve Customer of its obligation to pay any 
undisputed fees or other undisputed payments that are due to Colbi. Notwithstanding anything to the contrary 
herein, the terms and conditions of paragraphs 8, 9, 10, 12, 13, and 15 shall survive and continue in full force and 
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effect after expiration or termination of this Agreement. If the Customer has purchased an Archival Exit Plan for 
Account-Ability then notwithstanding anything to the contrary herein the terms and conditions of paragraphs 2, 3, 
4 and 5 shall also survive and continue in full force and effect after expiration or termination of this Agreement for 
the life of Account-Ability software. 

13. Notices. All notices, requests, demands, and other communications made in connection with this Agreement 
shall be in writing to the address set forth above and shall be deemed to have been duly given (a) on the date of 
delivery, if delivered by hand or express delivery service, or (b) by certified or registered mail, postage prepaid, 
return receipt requested 

14. Force Majeure. Neither party will be liable to the other party for failure or delay in the performance of a 
required obligation if such failure or delay is caused by strike, riot, fire, flood, earthquake, civil unrest, interruption, 
error, or malfunction resulting from natural disaster; transportation problems; defects of third-party software, 
hardware, communications, or power supplies; actual or threatened war or terrorist acts; Acts of God; and other 
acts, events, or circumstances beyond its reasonable control. 

15. General Provisions. This Agreement, together with the exhibits, constitutes the entire Agreement between the 
parties with respect to the subject matter and supersedes all other oral or written representations, understandings 
or agreements relating to the subject matter. This Agreement may be amended or modified only in writing and 
signed by both parties. Each party is an independent contractor and not an agent, partner, or representative of 
any other party. The rule of construction that ambiguities are to be resolved against the drafting party may not be 
employed in the interpretation of this Agreement. Neither party will assign any rights, under this Agreement 
without the prior written consent of the other party, except that Colbi may assign its rights, in the event of a sale of 
its business or assets. The waiver or failure of either party to exercise in any respect any right provided for in this 
Agreement will not be deemed a waiver of further rights under this Agreement. If any particular portion of this 
Agreement shall be adjudicated to be unenforceable, this Agreement shall not be deemed null and void and shall 
be deemed amended to delete therefrom the portion thus adjudicated to be unenforceable. 

IN WITNESS WHEREOF, the parties have executed this Agreement effective as of the day and year first 
hereinabove written. 

Colbi Technologies, Inc. 

November 14, 2019 

Date 

01-0679534 
Federal I.D.# 

Colbi Technologies, Inc. 
# 20190530 

Muroc Joint Unified School District 

Name 

Title 

Date 
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EXHIBIT A 
Account-AbilitysM Software Services 

During the term of this Agreement, Colbi will provide Account-AbilitysM software services as described below. 
Services include the following: 

Initial Implementation of Account-AbilitysM 

• Account-Ability5M will be configured to incorporate the Customer's account code structure and internal control 
processes for project budgeting development, contract award, modification, and payments. 

• Colbi will provide four days of management consulting and/or training as desired by the Customer to facilitate 
a smooth transition to the new system. Typical training includes: 
o A half-day interactive Flowchart Workshop with appropriate members of Customer's facilities and 

business services staff to fully review the budgeting, contracting and payment processes and document 
in Account-AbilitysM, 

o Three days hands-on Account-AbilitysM training in the Customer's computer lab. 
o A half-day of follow-up four to six weeks after initial training, to assure that the primary Users have 

adopted best practices. 
• Reimbursement for reasonable travel and living expenses incurred by Colbi are required for services provided 

on-site. 

License to Use the Software 
Customer may use Account-AbilitySM software via the Internet. There is no restriction on the dollar amount of 
contracts managed or projects planned in the software. There is no restriction on the number of Users the 
Customer authorizes to use the software; however, the number of Users logged into Account-Ability5M 
concurrently is restricted based on the Web Access Services as described below. 

Annual Support Services 
• Application updates to Account-AbilitysM. 
• Live phone support during normal business hours (Pacific Standard Time)1. 

o Live on-screen support is provided when appropriate. 
• Support via the Colbi helpdesk is available 24/7, with response time to support requests by the next business 

day; reference below in Classification and Resolution of Issues. 
• Six (6) hours of training are provided on an as requested basis each year2• 

o Customized to needs, typical training includes: new staff training, new software features, 
planning/budgeting, construction contract management, refresher training, etc. 

o Additional training services may be obtained as provided in Fees for Services below. 
• Eight (8) hours of consulting services are provided on an as requested basis each year2• · 

o Additional consulting services may be obtained as provided in Fees for Services below. 
• Colbi Technologies Spring and Fall Workshops 
• Best Practice Advisories and Alerts 

Annual Web Access Services 
Internet access to Account-AbilitysM will be provided to any computer meeting the required specifications when 
security login requirements are met. The Annual Software Fee provides for two (2) concurrent logins. Additional 
concurrent logins for Account-AbilitysM may be added as provided in Fees for Services. 

• Account-Ability5M provided with a 99.9% uptime commitment, refer to Availability below. 
• The Customer's data is backed-up nightly at the data center, and a redundant copy is encrypted and 

transmitted to another location for storage. Data backups are retained for 30 days. 
• Maintenance of servers, application software and database is scheduled for late evening on weekends, refer 

to Maintenance and Updates below for more details. Customer is notified in advance of any maintenance or 

1 Excludes weekends and holidays. 
2 Reimbursement for reasonable travel and living expenses incurred by Colbi are required for services provided on-site. 
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updates occurring outside of scheduled maintenance windows. 

Account-AbilitysM Archival Exit Plan3 

• Advance Purchase of the Exit Plan at time of initial implementation of software: $7,500 

Fees for Services 
Customer will pay Colbi the following fees: 

• Account-Ability5M Implementation Fee: $15,000 one-time fee4 

• Annual Software Service Fee for Account-Ability5M: $10,000 per year4 
Additional Services may be provided upon written authorization from Customer: 
• Additional Concurrent Logins (over 5): $575.00 per login per year4 
• Additional Training Services: $1050.00 per day, or $175.00 per hour2 

• Additional Consulting Services: $165.00 per hour2 

Service Commencement Date: Upon completion of training; target date on or before ______ _ 

Availability 
Colbi commits to 99.9% uptime and availability of Account-AbilitysM software (the "99.9% Uptime Commitment"), 
excluding scheduled maintenance and other occurrences not constituting Downtime (as defined below). 

Classification and Resolution of Issues 
Colbi will classify, respond to and resolve a reported technical issue (an "Issue") with Account-AbilitysM software 
that cannot be resolved immediately through phone support as follows: 

• Severity 1 Issues: Colbi will devote commercially reasonable efforts to provide Issue resolution for Severity 1 
Issues within two hours after receipt of notification and verification of the Issue. 
o Account-AbilitySM software down, or major portions of Services down, that impacts the availability of the 

software or has degraded the software performance resulting in the inability to effectively use the 
software, with no known workaround. 

o Security attack or threat, malware or virus that has circumvented Colbi's security procedures. Colbi will 
give the highest scheduling priority and devote its best available resources to respond to Severity 1 
Issues within 15 minutes of notification. 

• Severity 2 Issues: Colbi will give the next highest scheduling priority and devote its available resources to 
respond to Severity 2 Issues within two hours of notification of the Issue. Colbi will devote commercially 
reasonable efforts to provide Issue resolution for Severity 2 Issues within twenty-four hours after receipt of 
notification and verification of the Issue. 
o Non-critical software feat.ures or operations are not functioning correctly, but do not impact the entire 

software application or all users. 
o Provide (or remove) access for Customer authorized users, reset Customer account passwords, or 

unlock Customer accounts. 
o Emergency backup or backup restoration of Customer's Account-AbilitysM database 

• Severity 3 Issues: Colbi will give the next highest scheduling priority and devote its available resources to 
respond to Severity 3 Issues within four hours of notification of the Issue. Colbi will devote commercially 
reasonable efforts to provide Issue resolution for Severity 3 Issues within one calendar week after receipt of 
notification and verification of the Issue. The above resolution times are estimates that may be impacted by a 
variety of variables beyond Colbi's control. Colbi strives to address every Issue with the goal of absolute 
responsiveness and the fastest path to resolution. 
o Minor bug fixes. 
o An incident with little impact on data or user experience and can be handled on a scheduled basis . . 

3 Customer is provided web access, via a single secure login, to Account-Ability5M for read-only access to the Contract Transaction 
module for the fife of Account-Ability5M software. This enables the Customer to view all data and print reports as long as Account­
Ability5M software is available as a comn;iercial product. In addition, read-write access is provided to the Budget Development module. 
This provides full access to the financial planning tools for future building programs. 
4 Fees are an allowable capital bond expenditure for program management. 
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o Problems affecting small group of users. 

Monitoring 
In order to support the 99.9% Uptime Commitment as defined below, Colbi proactively monitors 24 hours a day, 7 
days a week, 365 days a year all network devices, servers, storage, and hosted software for performance and 
availability. If any issues are detected, alerts are automatically dispatched to the Colbi Support Team, who will 
resolve the issue according to severity. 

Hours of Operation 
• Standard Hours of Operation: 8:00 AM - 5:00 PM PST Monday - Friday (except holidays5) 

o During standard operating hours Colbi will respond to Severity 1, Severity 2 and Severity 3 Issues. 
• After-Hours Operation: 5:00 PM - 8:00 AM PST Monday - Friday, weekends, and holidays5 

o Support during after-hours will be provided via an on-call system only for Severity 1 Issues. Response to 
such Severity 1 Issues may be delayed for up to 1 hour from the standard response time set forth above. 
Severity 2 and Severity 3 Issues will be responded to on the next business day. 

Requesting Support 
• Authorized Users may submit a support case, or issue, through the Colbi helpdesk by emailing to 

aasupport@colbitech.com. 
o Users should always include as much information as possible about their Issue to assist Support 

Technicians diagnose, prioritize, and resolve. 
• Authorized Users may call 1-714-505-9544 to speak to a Support Technician during business hours (PST}. 

o Questions on how to use the software are answered quickly and may involve live on-screen assistance; 
o Any Issue not resolved during the phone call will be assigned a Support Case for Issue resolution. 

Maintenance and Updates 
High-quality service and availability requires Colbi to perform routine maintenance and updates on its 

. infrastructure and software applications. While this work is performed, access to Account-AbilitysM may be 
suspended - suspension of access for scheduled maintenance and updates does not constitute "Downtime." 
Colbi's goal is to minimize the impact of downtime and potential outages on Customer. Unless Colbi is responding 
to an emergency situation, maintenance and upgrade activities will be conducted during scheduled maintenance 
periods. The Customer will be notified in advance in the event that planned maintenance and upgrade activities 
exten d ·d f d d d U d · I d h i II wing: outs, e o sche ule maintenance periods. Scheduled Maintenance an 1p ates me u est e 0 0 

Service .. Description Suspension of Scheduled 
Access Maintenance 

Daily Routing maintenance and repairs, security updates, 0 hours Monday- Saturday 
(Planned) equipment replacement 1 OPM - 2AM PST 

Minor Infrastructure maintenance, full backup and/or Up to 4 hours 1st and 3rd Saturday 
(Planned) recoveries 1 OPM - 2AM PST 

Major Network & hardware upgrades, software & database Up to 12 hours 3rd Saturday 
(Planned} updates, OS & application patching, performance 1 OPM Sat thru 

testing & troubleshooting, changes to server 10AM Sun PST 
confiqurations, and miqrations 

5 Colbi observes the following holidays: New Year's Day, President's Day, Memorial Day, Independence Day, Labor Day, Veteran's 
Day, Thanksgiving Day, Day after Thar.ksgiving, and Christmas Eve, Christmas, New Year's Eve. If any of the above holidays falls on 
a weekend, an adjacent weekday is observed as a holiday. 
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DOCUMENT 00 52 24 

AGREEMENT 

THIS AGREEMENT, made the ___ day of November in the year Two Thousand Nineteen, in the county of 
Kern, State of California, by and between the Muroc Joint Unified School District, hereinafter called the "OWNER" and 
Integrated Demolition and Remediation, Inc. hereinafter called CONTRACTOR. 

WITNESSETH that the Owner and the Contractor for the considerations stated herein agree as follows: 

ARTICLE 1 - SCOPE OF WORK: The Contractor shall furnish all labor, materials, equipment, tools, utility services and 
transportation and perform and complete all work required in connection with the construction of: 

K-12 EDWARDS AFB MODERNIZATION AND ADDITIONS 
PHASE 2 

(DESERT JUNIOR/SENIOR HIGH SCHOOL MODERNIZATION/ ADDITIONS) 

Category No. D - Selective Site and Building Demolition I Hazardous Material Removal 

In strict accordance with the Contract Documents enumerated in Article 8 below. The Contractor shall be liable to the 
Owner for any damages arising as a result of a failure to comply with that obligation, and the Contractor shall not be 
excused with respect to any failure to so comply by act or omission of the Architect, Construction Manager, Engineer, 
Inspector, Division ofthe State Architect, or representative of any of them, unless such act or omission actually prevents 
the Contractor from fully complying with the Contract Documents and unless the Contractor protests at the time of such 
alleged prevention that the act or omission is preventing the Contractor from fully complying with the Contract 
Documents. Such protest shall not be effective unless reduced to writing and filed with the Owner office within three 
working days of the date of occurrence of the act or omission preventing the Contractor from fully complying with the 
Contract Documents. 

ARTICLE 2 - TIME OF COMPLETION: All work under this Contract shall be completed within a period of 
Nine Hundred and Thirty (930) consecutive calendar days commencing on or before the date stated in the Owner's 
written Notice to Proceed in accordance with the project construction schedule activity durations. 

ARTICLE 3 - LIQUIDATED DAMAGES: It is agreed that the Contractor will pay the Owner the sum of 
Two Thousand Dollars ($2,000.00) per calendar day for each and every day of delay beyond the time prescribed in the 
Bid Form and Agreement for finishing said work, as Liquidated Damages and not as a penalty or forfeiture. In the event 
the same is not paid, the Contractor further agrees that the Owner may deduct that amount thereof from any money due 
or that may become due the Contractor under the Contract. This Article does not exclude recovery of damages under 
other provisions of the Contract Documents. 

ARTICLE 4 - CONTRACT PRICE: The Owner shall pay to the Contractor as full consideration for the faithful 
performance of the Contract, subject to any additions or deductions as provided in the Contract Documents, the sum of 
TWO MILLION THIRTY-FIVE THOUSAND DOLLARS ($2,035,000.00) said sum being the total amount stipulated in 
the Proposal. Payment shall be made as set forth in the General Conditions. Should any change order or construction 
change directive result in an increase in the contract price, the cost of such change order or construction change 
directive shall be agreed to in advance by the CONTRACTOR and the OWNER, subject to the monetary limitations set 
forth in Public Code Section 20118.4. In the event that the CONTRACTOR proceeds with a change in work without an 
agreement between the OWNER and CONTRACTOR regarding the cost of a change order or a construction change 
directive, the CONTRACTOR waives any claim of additional compensation for such additional work. 

ARTICLE 5 - HOLD HARMLESS AGREEMENT: CONTRACTOR shall defend, indemnify and hold harmless OWNER, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from all liabilities, claims, actions, liens, judgments, demands, damages, losses, costs or 
expenses of any kind arising from death, personal injury, property damage or other cause based or asserted upon any 
act, omission, or breach connected with or arising from the progress of Work or performance of service under this 
Agreement or the Contract Documents. As part of this indemnity, CONTRACTOR shall protect and defend, at its own 
expense, OWNER, Architect, Construction Manager, Inspector, the State of California and their officers, employees, 
agents and independent contractors from any legal action including attorney's fees or other proceeding based upon 
such act, omission, or breach. 
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Furthermore, CONTRACTOR agrees to and does hereby defend, indemnify and hold harmless Owner, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from every claim or demand made, and every liability, loss, damage, expense or 
attorney's fees of any nature whatsoever, which may be incurred by reason of: 

a. Liability for (1) death or bodily injury to persons; (2) damage or injury to, loss (including theft), or loss 
of use of, any property; (3) any failure or alleged failure to comply with any provision of law or the 
Contract Documents; or (4) any other loss, damage or expense, sustained by any person, firm or 
corporation or in connection with the Work called for in this Agreement or the Contract Documents, 
except for liability resulting from the sole or active negligence, or the willful misconduct of the Owner 

b. Any bodily injury to or death of persons or damage to property caused by any act, omission or breach 
of CONTRACTOR or any person, firm or corporation employed by CONTRACTOR, either directly or 
by independent contract, including all damages or injury to, loss (including theft), or loss of use of, 
any property, sustained by any person, firm or corporation, including the Owner, arising out of or in 
any way connected with Work covered by this Agreement or the Contract Documents, whether said 
injury or damage occurs either on or off Owner property, but not for any loss, injury, death or 
damages caused by the sole or active negligence or willful misconduct of the Owner . 

c. Any dispute between CONTRACTOR and CONTRACTOR's subcontractors/supplies/and/or 
sureties, including, but not limited to, any stop notice actions. 

CONTRACTOR, at CONTRACTOR's own expense, cost, and risk, shall defend any and all claims, actions, 
suits, or other proceedings that may be brought or instituted against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees, on any such claim or 
liability, and shall pay or satisfy any judgment that may be rendered against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees in any action, suit or other 
proceedings as a result thereof. 

ARTICLE 6 - EARNINGS ASSIGNMENT ORDERS: Pursuant to the requirements of Public Contract Code 
Section 7110, the Contractor acknowledges that he is aware of the provisions of Chapter 8 (commencing with 
Section 5200) of Part 5 of Division 9 of the Family Code, and that to the best of his knowledge is in full compliance with 
earnings orders of all employees and is providing the names of all new employees to the New Hire Registry maintained 
by the Employment Development Department. 

ARTICLE 7 - PROVISIONS REQUIRED BY LAW: Each and every provision of law and clause required to be inserted 
in this Contract shall be deemed to be inserted herein and this Contract shall be read and enforced as though it were 
included herein, and if through mistake or otherwise any such provision is not inserted or is not inserted correctly, then 
upon application of either party the Contract shall forthwith be physically amended to make such insertion or correction. 

ARTICLE 8 - COMPONENT PARTS OF THE CONTRACT: The Contract entered into by this Agreement consist of the 
following Contract Documents, all of which are component parts of the Contract as if herein set out in full or attached 
hereto: 

Advertisement for Bids · 
Instructions to Bidders 
Scope of Work Summary 
Bid Form - Construction Management (Multi-Prime Contract) 
Bid Bond 
Verification of Contractor and Subcontractor DIR Registration 
Designation of Subcontractors 
Non-Collusion Declaration 
Iran Contracting Act Certification 
Certification of Recycled Content 
Site Visit Certification 
Employment Certification 
Certifications and Representations 
Agreement 
Performance Bond 
Payment Bond (Labor and Materials) 
Guarantee 
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Contractor's Certificate Regarding Worker's Compensation 
Contractor's Certificate Regarding Drug Free Workplace 
Certification of Asbestos-Free Materials 
Certification of Employee Status 
Claim Certification 
Contractor's Certificate Regarding Alcoholic Beverage and Tobacco-Free Campus Policy 
DVBE Participation 
General Conditions - Construction Management (Multi-Prime Contract) 
Supplementary Conditions 
Division I - General Requirements 
Project Construction Bar Chart Schedule 
Specifications 
Drawings 
Addenda 

All of the above named Contract Documents are complementary. Work required by one of the above named contract 
documents shall be done as if required by all . 

Contractors are required by law to be licensed and regulated by the Contractors' State License Board. Any questions 
concerning a contractor may be referred to the Registrar, Contractors' State License Board, P.O. Box 2600, 
Sacramento, California 95826. 

ARTICLE 9 - PREVAILING WAGES: Wage rates for this project shall be in accordance with the general prevailing rate 
of holiday and overtime work in the locality in which the work is to be performed for each craft, classification, or type of 
work needed to execute the contract as determined by the Director of the Department of Industrial Relations. Copies of 
schedules of rates so determined by the Director of Department of Industrial Relations are available on the following 
website: www.dir.ca.gov/dlsr/PWD/SOUTHERN.html. 

The following Labor Code Sections are hereby referenced and made a part of this Agreement and CONTRACTOR 
stipulates to the provisions contained therein. 

a. Section 1775, Penalty for Failure to Comply with Prevailing Wage Rates. 
b. Section 1813, Penalty for Failure to Pay Overtime. 
c. Sections 1810 and 1811, working Hour Restrictions. 
d. Section 1775, Payroll Records 
e. Section 1773.8, Travel and Subsistence Pay. 

ARTICLE 10 - RECORD AUDIT: In accordance with Government Code Section 8546.7, records of both the OWNER 
and the CONTRACTOR shall be subject to examination and audit by the Auditor General for a period of three (3) years 
after final payment. 
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. . 

IN WITNESS WHEREOF, this Agreement has been duly executed by the above named parties, on the day and year 
first above written. 

MUROC JOINT UNIFIED SCHOOL DISTRICT 

Typed or Printed Name 
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DOCUMENT 00 52 24 

AGREEMENT 

THIS AGREEMENT, made the _lfilh._ day of November in the year Two Thousand Nineteen, in the county of 
Kern, State of California, by and between the Muroc Joint Unified School District, hereinafter called the "OWNER" and 
Inland Building Construction Companies, Inc. hereinafter called CONTRACTOR. 

WITNESSETH that the Owner and the Contractor for the considerations stated herein agree as follows: 

ARTICLE 1 - SCOPE OF WORK: The Contractor shall furnish all labor, materials, equipment, tools, utility services and 
transportation and perform and complete all work required in connection with the construction of: 

K-12 EDWARDS AFB MODERNIZATION AND ADDITIONS 
PHASE2 

(DESERT JUNIOR/SENIOR HIGH SCHOOL MODERNIZATION/ ADDITIONS) 

Category No. 1 - Miscellaneous and Construction / Specialties, Equipment, and Furnishings 

In strict accordance with the Contract Documents enumerated in Article 8 below. The Contractor shall be liable to the 
Owner for any damages arising as a result of a failure to comply with that obligation, and the Contractor shall not be 
excused with respect to any failure to so comply by act or omission of the Architect, Construction Manager, Engineer, 
Inspector, Division of the State Architect, or representative ofany of them, unless such act or omission actually prevents 
the Contractor from fully complying with the Contract Documents and unless the Contractor protests at the time of such 
alleged prevention that the act or omission is preventing the Contractor from fully complying with the Contract 
Documents. Such protest shall not be effective unless reduced to writing and filed with the Owner office within three 
working days of the date of occurrence of the act or omission preventing the Contractor from fully complying with the 
Contract Documents. 

ARTICLE 2 - TIME OF COMPLETION: All work under this Contract shall be completed within a period of 
Nine Hundred and Thirty (930) consecutive calendar days commencing on or before the date stated in. the Owne(s 
written Notice to Proceed in accordancewith the project construction schedule activity durations. 

ARTICLE 3 - LIQUIDATED DAMAGES: It is agreed that the Contractor will pay the Owner the sum of 
Two Thousand Dollars ($2,000.00) per calendar day for each and every day of delay beyond the time prescribed in the 
Bid Form and Agreement for finishing said work, as Liquidated Damages and not as a penalty or forfeiture. In the event 
the same is not paid, the Contractor further agrees that the Owner may deduct that amount thereof from any money due 
or that may become due the Contractor under the Contract. This Article does not exclude recovery of damages under 
other provisions of the Contract Documents. 

ARTICLE 4 - CONTRACT PRICE: The Owner shall pay to the Contractor as full consideration for the faithful 
performance of the Contract, subject to any additions or deductions as provided in the Contract Documents, the sum of 
FIVE MILLION SEVEN HUNDRED AND TWENTY-EIGHT THOUSAND AND TWO HUNDRED DOLLARS 
($5,728,200.00) said sum being the total amount stipulated in the Proposal. Payment shall be made as set forth in the 
General Conditions. Should any change order or construction change directive result in an increase in the contract 
price, the cost of such change order or construction change directive shall be agreed to in advance by the 
CONTRACTOR and the OWNER, subject to the monetary limitations set forth in Public Code Section 20118.4. In the 
event that the CONTRACTOR proceeds with a change in work without an agreement between the OWNER and 
CONTRACTOR regarding the cost .of a change order or a construction change directive, the CONTRACTOR waives 
any claim of additional compensation for such additional work. 

ARTICLE 5- HOLD HARMLESS AGREEMENT: CONTRACTOR shall defend, indemnify and hold harmless OWNER, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from all liabilities, claims, actions, liens, judgments, demands, damages, losses, costs or 
expenses of any kind arising from death, personal injury, property damage or other cause based or asserted upon any 
act, omission, or breach connected with or arising from the progress of Work or performance of service under this 
Agreement or the Contract Documents. As part of this indemnity, CONTRACTOR shall protect and defend, at its own 
expense, OWNER, Architect, Construction Manager, Inspector, the State of California and their officers, employees, 
agents and independent contractors from any legal action including attorney's fees or other proceeding based upon 
such act, omission, or breach. 
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Furthermore, CONTRACTOR agrees to and does hereby defend, indemnify and hold harmless Owner, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from every claim or demand made, and every liability, loss, damage, expense or 
attorney's fees of any nature whatsoever, which may be incurred by reason of: 

a. Liability for (1) death or bodily injury to persons; (2) damage or injury to, loss (including theft), or loss 
of use of, any property; (3) any failure or alleged failure to comply with any provision of law or the 
Contract Documents; or (4) any other loss, damage or expense, sustained by any person, firm or 
corporation or in connection with the Work called for in this Agreement or the Contract Documents, 
except for liability resulting from the sole or active negligence, or the willful misconduct of the Owner 

b. Any bodily injury to or death of persons or damage to property caused by any act, omission or breach 
of CONTRACTOR or any person, firm or corporation employed by CONTRACTOR, either directly or 
by independent contract, including all damages or injury to, loss (including theft), or loss of use of, 
any property, sustained by any person, firm or corporation, including the Owner, arising out of or in 
any way connected with Work covered by this Agreement or the Contract Documents, whether said 
injury or damage occurs either on or off Owner property, but not for any loss, injury, death or 
damages caused by the sole or active negligence or willful misconduct of the Owner . 

c. Any dispute between CONTRACTOR and CONTRACTOR's subcontractors/supplies/and/or 
sureties, including, but not limited to, any stop notice actions. 

CONTRACTOR, at CONTRACTOR's own expense, cost, and risk, shall defend any and all claims, actions, 
suits, or other proceedings that may be brought or instituted against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees, on any such claim or 
liability, and shall pay or satisfy any judgment that may be rendered against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees in any action, suit or other 
proceedings as a result thereof. 

ARTICLE 6 - EARNINGS ASSIGNMENT ORDERS: Pursuant to the requirements of Public Contract Code 
Section 7110, the Contractor acknowledges that he is aware of the provisions of Chapter 8 (commencing with 
Section 5200) of Part 5 of Division 9 of the Family Code, and that to the best of his knowledge is in full compliance with 
earnings orders. of all employees and is providing the names of all new employees to the New Hire Registry maintained 
by the Employment Development Department. 

ARTICLE 7 - PROVISIONS REQUIRED BY LAW: Each and every provision of law and clause required to be inserted 
in this Contract shall be deemed to be inserted herein and this Contract shall be read. and enforced as though it were 
included herein, and if through mistake or otherwise any such provision is not inserted or is not inserted correctly, then 
upon application of either party the Contract shall forthwith be physically amended to make such insertion or correction. 

ARTICLE 8 - COMPONENT PARTS OF THE CONTRACT: The Contract entered into by this Agreement consist of the 
following Contract Documents, all of which are component parts of the Contract as if herein set out in full or attached 
hereto: 

Advertisement for Bids 
Instructions to Bidders 
Scope of Work Summa'ry 
Bid Form - Construction Management (Multi-Prime Contract) 
Bid Bond 
Verification of Contractor and Subcontractor DIR Registration 
Designation of Subcontractors 
Non-Collusion Declaration 
Iran Contracting Act Certification 
Certification of Recycled Content 
Site Visit Certification 
Employment Certification 
Certifications and Representations 
Agreement 
Performance Bond 
Payment Bond (Labor and Materials) 
Guarantee 
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Contractor's Certificate Regarding Worker's Compensation 
Contractor's Certificate Regarding Drug Free Workplace 
Certification of Asbestos-Free Materials 
Certification of Employee Status 
Claim Certification 
Contractor's Certificate Regarding Alcoholic Beverage and Tobacco-Free Campus Policy 
DVBE Participation 
General Conditions - Construction Management (Multi-Prime Contract) 
Supplementary Conditions 
Division I - General Requirements 
Project Construction Bar Chart Schedule 
Specifications 
Drawings 
Addenda 

All of the above named Contract Documents are complementary. Work required by one of the above named contract 
documents shall be done as if required by all. 

Contractors are required by law to be licensed and regulated by the Contractors' State License Board. Any questions 
concerning a contractor may be referred to the Registrar, Contractors' State License Board, P.O. Box 2600, 
Sacramento, California 95826. 

ARTICLE 9- PREVAILING WAGES: Wage rates for this project shall be in accordance with the general prevailing rate 
of holiday and overtime work in the locality in which the work is to be performed for each craft, classification, or type of 
work needed to execute the contract as determined by the Director of the Department of Industrial Relations. Copies of 
schedules of rates so determined by lhe Director of Department of Industrial Relations are available on the following 
website: www.dir.ca.gov/dlsr/PWD/SOUTHERN.html. 

The following Labor Code Sections are hereby referenced and made a part of this Agreement and CONTRACTOR 
stipulates to the provisions contained therein. 

a: Section 1775, Penalty for Failure to Comply with Prevailing Wage Rates. 
b. Section 1813, Penalty for Failure to Pay Overtime. 
c. Sections 1810 and 1811, working Hour Restrictions. 
d. Section 1775, Payroll Records 
e. Section 1773.8, Travel and Subsistence Pay. 

ARTICLE 10 - RECORD AUDIT: In accordance with Government Code Section 8546.7, records of both the OWNER 
and the CONTRACTOR shall be subject to examination and audit by the Auditor General for a period of three (3) years 
after final payment. 
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IN WITNESS WHEREOF, this Agreement has been duly executed by the above named parties, on the day and year 
first above written. 

MUROC JOINT UNIFIED SCHOOL DISTRICT 

Typed or Printed Name 
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Typed or Printed Name 
Ji\1 

TITLE. _____________ _ 

BY ______________ _ 

Typed or Printed Name 

TITLE Lori Hyder, Vice President 

Authorized Officers or Agents 

DATE November 18, 2019 

(CORPORATE SEAL) 
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DOCUMENT 00 52 24 

AGREEMENT 

THIS AGREEMENT, made the ___ day of November in the year Two Thousand Nineteen, in the county of 
Kern, State of California, by and between the Muroc Joint Unified School District, hereinafter called the "OWNER" and 
Cooley Construction, Inc. hereinafter called CONTRACTOR. 

WITNESSETH that the Owner and the Contractor for the considerations stated herein agree as follows: 

ARTICLE 1 - SCOPE OF WORK: The Contractor shall furnish all labor, materials, equipment, tools, utility services and 
transportation and perform and complete all work required in connection with the construction of: 

K-12 EDWARDS AFB MODERNIZATION AND ADDITIONS 
PHASE 2 

(DESERT JUNIOR/SENIOR HIGH SCHOOL MODERNIZATION/ ADDITIONS) 

Category No. 2 - Precise Grading, Paving Curb and Gutter, and Site Plumbing 

In strict accordance with the Contract Documents enumerated in Article 8 below. The Contractor shall be liable to the 
Owner for any damages arising as a result of a failure to comply with that obligation, and the Contractor shall not be 
excused with respect to any failure to so comply by act or omission of the Architect, Construction Manager, Engineer, 
Inspector, Division of the State Architect, or representative of any of them, unless such act or omission actually prevents 
the Contractor from fully complying with the Contract Documents and unless the Contractor protests at the time of such 
alleged prevention that the act or omission is preventing the Contractor from fully complying with the Contract 
Documents. Such protest shall not be effective unless reduced to writing and filed with the Owner office within three 
working days of the date of occurrence of the act or omission preventing the Contractor from fully complying with the 
Contract Documents. 

ARTICLE 2 - TIME OF COMPLETION: All work under this Contract shall be completed within a period of 
Nine Hundred and Thirty (930) consecutive calendar days commencing on or before the date stated in the Owner's 
written Notice to Proceed in accordance with the project construction schedule activity durations. 

ARTICLE 3 - LIQUIDATED DAMAGES: It is agreed that the Contractor will pay the Owner the sum of 
Two Thousand Dollars ($2,000.00) per calendar day for each and every day of delay beyond the time prescribed in the 
Bid Form and Agreement for finishing said work, as Liquidated Damages and not as a penalty or forfeiture. In the event 
the same is not paid, the Contractor further agrees that the Owner may deduct that amount thereof from any money due 
or that may become due the Contractor under the Contract. This Article does not exclude recovery of damages under 
other provisions of the Contract Documents. 

ARTICLE 4 - CONTRACT PRICE: The Owner shall pay to the Contractor as full consideration for the faithful 
performance of the Contract, subject to any additions or deductions as provided in the Contract Documents, the sum of 
FOUR MILLION THREE HUNDRED AND FIFTY-FIVE THOUSAND DOLLARS ($4,355,000.00) said sum being the 
total amount stipulated in the Proposal. Payment shall be made as set forth in the General Conditions. Should any 
change order or construction change directive result in an increase in the contract price, the cost of such change order 
or construction change directive shall be agreed to in advance by the CONTRACTOR and the OWNER, subject to the 
monetary limitations set forth in Public Code Section 20118.4. In the event that the CONTRACTOR proceeds with a 
change in work without an agreement between the OWNER and CONTRACTOR regarding the cost of a change order 
or a construction change directive, the CONTRACTOR waives any claim of additional compensation for such additional 
work. 

ARTICLE 5 - HOLD HARMLESS AGREEMENT: CONTRACTOR shall defend, indemnify and hold harmless OWNER, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from all liabilities, claims, actions, liens, judgments, demands, damages, losses, costs or 
expenses of any kind arising from death, personal injury, property damage or other cause based or asserted upon any 
act, omission, or breach connected with or arising from the progress of Work or performance of service under this 
Agreement or the Contract Documents. As part of this indemnity, CONTRACTOR shall protect and defend, at its own 
expense, OWNER, Architect, Construction Manager, Inspector, the State of California and their officers, employees, 
agents and independent contractors from any legal action including attorney's fees or other proceeding based upon 
such act, omission, or breach. 
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Furthermore, CONTRACTOR agrees to and does hereby defend, indemnify and hold harmless Owner, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from every claim or demand made, and every liability, loss, damage, expense or 
attorney's fees of any nature whatsoever, which may be incurred by reason of: 

a. Liability for (1) death or bodily injury to persons; (2) damage or injury to, loss (including theft), or loss 
of use of, any property; (3) any failure or alleged failure to comply with any provision of law or the 
Contract Documents; or (4) any other loss, damage or expense, sustained by any person, firm or 
corporation or in connection with the Work called for in this Agreement or the Contract Documents, 
except for liability resulting from the sole or active negligence, or the willful misconduct of the Owner 

b. Any bodily injury to or death of persons or damage to property caused by any act, omission or breach 
of CONTRACTOR or any person, firm or corporation employed by CONTRACTOR, either directly or 
by independent contract, including all damages or injury to, loss (including theft), or loss of use of, 
any property, sustained by any person, firm or corporation, including the Owner, arising out of or in 
any way connected with Work covered by this Agreement or the Contract Documents, whether said 
injury or damage occurs either on or off Owner property, but not for any loss, injury, death or 
damages caused by the sole or active negligence or willful misconduct of the Owner . 

c. Any dispute between CONTRACTOR and CONTRACTOR's subcontractors/supplies/and/or 
sureties, including, but not limited to, any stop notice actions. 

CONTRACTOR, at CONTRACTOR's own expense, cost, and risk, shall defend any and all claims, actions, 
suits, or other proceedings that may be brought or instituted against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees, on any such claim or 
liability, and shall pay or satisfy any judgment that may be rendered against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees in any action, suit or other 
proceedings as a result thereof. 

ARTICLE 6 - EARNINGS ASSIGNMENT ORDERS: Pursuant to the requirements of Public Contract Code 
Section 7110, the Contractor acknowledges that he is aware of the provisions of Chapter 8 (commencing with 
Section 5200) of Part 5 of Division 9 of the Family Code, and that to the best of his knowledge is in full compliance with 
earnings orders of all employees and is providing the names of all new employees to the New Hire Registry maintained 
by the Employment Development Department. 

ARTICLE 7 - PROVISIONS REQUIRED BY LAW: Each and every provision of law and clause required to be inserted 
in this Contract shall be deemed to be inserted herein and this Contract shall be read and enforced as though it were 
included herein, and if through mistake or otherwise any such provision is not inserted or is not inserted correctly, then 
upon application of either party the Contract shall forthwith be physically amended to make such insertion or correction. 

ARTICLE 8 - COMPONENT PARTS OF THE CONTRACT: The Contract entered into by this Agreement consist of the 
following Contract Documents, all of which are component parts of the Contract as if herein set out in full or attached 
hereto: 

Advertisement for Bids 
Instructions to Bidders 
Scope of Work Summary 
Bid Form - Construction Management (Multi-Prime Contract) 
Bid Bond 
Verification of Contractor and Subcontractor DIR Registration 
Designation of Subcontractors 
Non-Collusion Declaration 
Iran Contracting Act Certification 
Certification of Recycled Content 
Site Visit Certification 
Employment Certification 
Certifications and Representations 
Agreement 
Performance Bond 
Payment Bond (Labor and Materials) 
Guarantee 
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Contractor's Certificate Regarding Worker's Compensation 
Contractor's Certificate Regarding Drug Free Workplace 
Certification of Asbestos-Free Materials 
Certification of Employee Status 
Claim Certification 
Contractor's Certificate Regarding Alcoholic Beverage and Tobacco-Free Campus Policy 
DVBE Participation 
General Conditions - Construction Management (Multi-Prime Contract) 
Supplementary Conditions 
Division I - General Requirements 
Project Construction Bar Chart Schedule 
Specifications 
Drawings 
Addenda 

All of the above named Contract Documents are complementary. Work required by one of the above named contract 
documents shall be done as if required by all. 

Contractors are required by law to be licensed and regulated by the Contractors' State License Board. Any questions 
concerning a contractor may be referred to the Registrar, Contractors' State License Board, P.O. Box 2600, 
Sacramento, California 95826. 

ARTICLE 9- PREVAILING WAGES: Wage rates for this project shall be in accordance with the general prevailing rate 
of holiday and overtime work in the locality in which the work is to be performed for each craft, classification, or type of 
work needed to execute the contract as determined by the Director of the Department of Industrial Relations. Copies of 
schedules of rates so determined· by the Director of Department of Industrial Relations are available on the following 
website: www.dir.ca.gov/dlsr/PWD/SOUTHERN.html. 

The following Labor Code Sections are hereby referenced and made a part of this Agreement and CONTRACTOR 
stipulates to the provisions contained therein. 

a. Section 1775, Penalty for Failure to Comply with Prevailing Wage Rates. 
b. Section 1813, Penalty for Failure to Pay Overtime. 
c. Sections 1810 and 1811, working Hour Restrictions. 
d. Section 1775, Payroll Records 
e. Section 1773.8, Travel and Subsistence Pay. 

ARTICLE 10 - RECORD AUDIT: In accordance with Government Code Section 8546.7, records of both the OWNER 
and the CONTRACTOR shall be subject to examination and audit by the Auditor General for a period of three (3) years 
after final payment. 
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IN WITNESS WHEREOF, this Agreement has been duly executed by the above named parties, on the day and year 
first above written. 

MUROC JOINT UNIFIED SCHOOL DISTRICT CONTRACTOR: 

Cooley Construction, Inc. 

BY~(I~ 

~:n~aro·,o Cno le y 
Typed or Printed Name 

Typed or Printed Name 

TITLE Sc.c.n:±ac~ 
Authorized Officers or Agents 

DATE \\ D,Q(\9 
(CORPORATE SEAL} 

CPM/17502 AGREEMENT 00 52 24 
(4) 

REV. 1/17 

CA-55 



; ., 

DOCUMENT 00 52 24 

AGREEMENT 

THIS AGREEMENT, made the 25th day of November in the year Two Thousand Nineteen, in the county of 
Kern, State of California, by and between the Muroc Joint Unified School District, hereinafter called the "OWNER" and 
Hamel Contracting, Inc. hereinafter called CONTRACTOR. 

WITNESSETH that the Owner and the Contractor for the considerations stated herein agree as follows: 

ARTICLE 1 - SCOPE OF WORK: The Contractor shall furnish all labor, materials, equipment, tools, utility services and 
transportation and perform and complete all work required in connection with the construction of: · 

K-12 EDWARDS AFB MODERNIZATION AND ADDITIONS 
PHASE 2 

(DESERT JUNIOR/SENIOR HIGH SCHOOL MODERNIZATION/ ADDITIONS) 

Category No. 3 - Building Concrete 

In strict accordance with the Contract Documents enumerated in Article 8 below. The Contractor shall be liable to the 
Owner for any damages arising as a result of a failure to comply with that obligation, and the Contractor shall not be 
excused with respect to any failure to so comply by act or omission of the Architect, Construction Manager, Engineer, 
Inspector, Division of the State Architect, or representative of any of them, unless such act or omission actually prevents 
the Co.ntractor from fully complying with the Contract Documents and unless the Contractor protests at the time of such 
alleged prevention that the act or omission is preventing the Contractor from fully complying with the Contract 
Documents. Such protest shall not be effective unless reduced to writing and filed with the Owner office within three 
working days of the date of occurrence of the act or omission preventing the Contractor from fully complying with the 
Contract Documents. 

ARTICLE 2 - TIME OF COMPLETION: All work under this Contract shall be completed within a period of 
Nine Hundred and Thirty (930) consecutive calendar days commencing on or before the date stated in the Owner's 
written Notice to Proceed in accord_ance with the project construction schedule activity durations. 

ARTICLE 3 - LIQUIDATED DAMAGES: It is agreed that the Contractor will pay the Owner the sum of 
Two Thousand Dollars ($2,000.00) per calendar day for each and every day of delay beyond the time prescribed in the 
Bid Form and Agreement for finishing said work, as Liquidated Damages and not as a penalty or forfeiture. In the event 
the same is not paid, the Contractor further agrees that the Owner may deduct that amount thereof from any money due 
or that may become due the Contractor under the Contract. This Article does not exclude recovery of damages under 
other provisions of the Contract Documents. 

ARTICLE 4 - CONTRACT PRICE: The Owner shall pay to the Contractor as full consideration for the faithful 
performance of the Contract, subject to any additions or deductions as provided in the Contract Documents, the sum of 
THREE MILLION TWO HUNDRED AND FORTY-FIVE THOUSAND DOLLARS ($3,245,000.00) said sum being the 
total amount stipulated in the Proposal. Payment shall be made as set forth in the General Conditions. Should any 
change order or construction change directive result in an increase in the contract price; the cost of such change order 
or construction change directive shall be agreed to in advance by the CONTRACTOR and the OWNER, subject to the 
monetary limitations set forth in Public Code Section 20118.4. In the event that the CONTRACTOR proceeds with a 
change in work without an agreement between the OWNER and CONTRACTOR regarding the cost of a change order 
or a construction change directive, the CONTRACTOR waives any claim of additional compensation for such additional 
work. 

ARTICLE 5 - HOLD HARMLESS AGREEMENT: CONTRACTOR shall defend, indemnify and hold harmless OWNER, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from ·all liabilities, claims, actions, liens, judgments, demands, damages, losses, costs or 
expenses of any kind arising from death, personal injury, property damage or other cause based or asserted upon any 
act, omission, or breach connected with or arising from the progress of Work or performance of service under this 

· Agreement or the Contract Documents. As part of this indemnity, CONTRACTOR shall protect and defend, at its own 
expense, OWNER, Architect, Construction Manager, Inspector, the State of California and their officers, employees, 
agents and independent contractors from any legal action including attorney's fees or other proceeding based upon 
such act, omission, or breach. 
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Furthermore, CONTRACTOR agrees to and does hereby defend, indemnify and hold harmless Owner, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from every claim or demand made, and every liability, loss, damage, expense or 
attorney's fees of any nature whatsoever, which may be incurred by reason of: 

a. Liability for (1) death or bodily injury to persons; (2) damage or injury to, loss (including theft), or loss 
of use of, any property; (3) any failur~ or alleged failure to comply with any provision of law or the 
Contract Documents; or (4) any other loss, damage or expense, sustained by any person, firm or 
corporation or in connection with the Work called for in this Agreement or the Contract Documents, 
except for liability resulting from the sole or active negligence, or the willful misconduct of the Owner 

b. Any bodily injury to or death of persons or damage to property caused by any act, omission or breach 
of CONTRACTOR or any person, firm or corporation employed by CONTRACTOR, either directly or 
by independent contract, including all damages or injury to, loss (including theft), or loss of use of, 
any property, sustained by any person, firm or corporation, including the Owner, arising out of or in 
any way connected with Work covered by this Agreement or the Contract Documents, whether said 
injury or damage occurs either on or off Owner property, but not for any loss, injury, death or 
damages caused by the sole or active negligence or willful misconduct of the Owner . 

c. Any dispute between CONTRACTOR and CONTRACTOR's subcontractors/supplies/and/or 
sureties, including, but not limited to, any stop notice actions. · 

CONTRACTOR, at CONTRACTOR's own expense, cost, and risk, shall defend any and all claims, actions, 
suits, or other proceedings that may be brought or instituted against the Owner, Architect, Construction 
Manager, Inspector, the Slate of California and their officers, agents or employees, on any such claim or 
liability, and shall pay or satisfy any judgment that may be rendered against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees in any action, suit or other 
proceedings as a result thereof. 

ARTICLE 6 - EARNINGS ASSIGNMENT ORDERS: Pursuant to the requirements of Public Contract Code 
Section 7110, the Contractor acknowledges that he is aware of the provisions of Chapter 8 (commencing with 
Section 5200) of Part 5 of Division 9 of the Family Code, and that to the best of his knowledge is in full compliance with 
earnings orders of all employees and is providing the names of all new employees to the New Hire Registry maintained 
by the Employment Development Department. 

ARTICLE 7 - PROVISIONS REQUIRED BY LAW: Each and every provision of law and clause required to be inserted 
in this Contract shall be deemed to be inserted herein and this Contract shall be read and enforced as though ii were 
included herein, and if through mistake or otherwise any such provision is not inserted or is not inserted correctly, then 
upon application of either party the Contract shall forthwith be physically amended to make such insertion or correction. 

ARTICLE 8 - COMPONENT PARTS OF THE CONTRACT: The Contract entered into by this Agreement consist of the 
following Contract Documents, all of which are component parts of the Contract as if herein set out in full or attached 
hereto: 

Advertisement for Bids 
Instructions to Bidders 
Scope of Work Summary' 
Bid Form - Construction Management (Multi-Prime Contract) 
Bid Bond 
Verification of Co11tractor and Subcontractor DIR Registration 
Designation of Subcontractors 
Non-Collusion Declaration 
Iran Contracting Act Certification 
Certification of Recycled Content 
Site Visit Certification 
Employment Certification 
Certifications and Representations 
Agreement 
Performance Bond 
Payment Bond (Labor and Materials) 
Guarantee 
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Contractor's Certificate Regarding Worker's Compensation 
Contractor's Certificate Regarding Drug Free Workplace 
Certification of Asbestos-Free Materials 
Certification of Employee Status 
Claim Certification 
Contractor's Certificate Regarding Alcoholic Beverage and Tobacco-Free Campus Policy 
DVBE Participation 
General Conditions - Construction Management (Multi-Prime Contract) 
Supplementary Conditions 
Division I - General Requirements 
Project Construction Bar Chart Schedule 
Specifications 
Drawings 
Addenda 

All of the above named Contract Documents are complementary. Work required by one of the above named contract 
documents shall be done as if required by all. 

Contractors are required by law to be licensed and regulated by the Contractors' State License Board. Any questions 
concerning a contractor may be referred to the Registrar, Contractors' State License Board, P.O. Box 2600, 
Sacramento, California 95826. 

ARTICLE 9 - PREVAILING WAGES: Wage rates for this project shall be in accordance with the general prevailing rate 
of holiday and overtime work in the locality in which the work is to be performed for each craft, classification, or type of 
work needed to execute the contract as determined by the Director of the Department of Industrial Relations. Copies of 
schedules of rates so determined by the Director of Department of Industrial Relations are available on the following 
website: www.dir.ca.gov/dlsr/PWD/SOUTHERN.html. 

The following Labor Code Sections are hereby referenced and made a part of this Agreement and CONTRACTOR 
stipulates to the provisions contained therein. 

a. Section 1775, Penalty for Failure to Comply with Prevailing Wage Rates. 
b. Section 1813, Penalty for Failure to Pay Overtime. 
c. Sections 1810 and 1811, working Hour Restrictions. 
d. Section 1775, Payroll Records 
e. Section 1773.8, Travel and Subsistence Pay. 

ARTICLE 10 - RECORD AUDIT: In accordance with Government Code Section 8546.7, records of both the OWNER 
and the CONTRACTOR shall be subject to examination and audit by the Auditor General for a period of three (3) years 
after final payment. 
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IN WITNESS WHEREOF, this Agreement has been duly executed by the above named parties, on tl;i 
first above written. 

MUROC JOINT UNIFIED SCHOOL DISTRICT 

Typed or Printed Name 

CPM/17502 
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Typed or Printed Name 

TITLE President 

NA BY ______________ _ 

Typed or Printed Name 

TITLE NA 

Authorized Officers or Agents 

DA TE 11/25/2019 

(CORPORATE SEAL) 
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DOCUMENT 00 52 24 

AGREEMENT 

-th 
THIS AGREEMENT, made the~ day of November in the year Two Thousand Nineteen, in the county of 
Kern, State of California, by and between the Muroc Joint Unified School District, hereinafter called the "OWNER" and 
KCB Towers, Inc. hereinafter called CONTRACTOR. 

WITNESSETH that the Owner and the Contractor for the considerations stated herein agree as follows: 

ARTICLE 1 - SCOPE OF WORK: The Contractor shall furnish all labor, materials, equipment, tools, utility services and 
transportation and perform and complete all work required in connection with the construction of: 

K-12 EDWARDS AFB MODERNIZATION AND ADDITIONS 
PHASE 2 

(DESERT JUNIOR/SENIOR HIGH SCHOOL MODERNIZATION/ ADDITIONS) 

Category No. 5 - Structural Steel/Metal Fabrication and Miscellaneous Metals 

In strict accordance with the Contract Documents enumerated in Article 8 below. The Contractor shall be liable to the 
Owner for any damages arising as a result of a failure to comply with that obligation, and the Contractor shall not be 
excused with respect to any failure to so comply by act or omission of the Architect, Construction Manager, Engineer, 
Inspector, Division of the State Architect, or representative of any of them, unless such act or omission actually prevents 
the Contractor from fully complying with the Contract Documents and unless the Contractor protests at the time of such 
alleged prevention that the act or omission is preventing the Contractor from fully complying with the Contract 
Documents. Such protest shall not be effective unless reduced to writing and filed with the Owner office within three 
working days of the date of occurrence of the act or omission preventing the Contractor from fully complying with the 
Contract Documents. 

ARTICLE 2 - TIME OF COMPLETION: All work under this Contract shall be completed within a period of 
Nine Hundred and Thirty (930) consecutive calendar days commencing on or before the date stated in the Owner's 
written Notice to Proceed in accordance with the project construction schedule activity durations. 

ARTICLE 3 - LIQUIDATED DAMAGES: It is agreed that the Contractor will pay the Owner the sum of 
Two Thousand Dollars ($2,000.00) per calendar day for each and every day of delay beyond the time prescribed in the 
Bid Form and Agreement for finishing said work, as Liquidated Damages and not as a penalty or forfeiture. In the event 
the same is not paid, the Contractor further agrees that the Owner may deduct that amount thereof from any money due 
or that may become due the Contractor under the Contract. This Article does not exclude recovery of damages under 
other provisions of the Contract Documents. 

ARTICLE 4 - CONTRACT PRICE: The Owner shall pay to the Contractor as full consideration for the faithful 
performance of the Contract, subject to any additions or deductions as provided in the Contract Documents, the sum of 
FOUR MILLION EIGHT HUNDRED AND NINETY-SIX THOUSAND AND NINETY-FIVE DOLLARS ($4,896,095.00) 
said sum being the total amount stipulated in the Proposal. Payment shall be made as set forth in the General 
Conditions. Should any change order or construction change directive result in an increase in the contract price, the 
cost of such change order or construction change directive shall be agreed to in advance by the CONTRACTOR and 
the OWNER, subject to the monetary limitations set forth in Public Code Section 20118.4. In the event that the 
CONTRACTOR proceeds with a change in work without an agreement between the OWNER and CONTRACTOR 
regarding the cost of a change order or a construction change directive, the CONTRACTOR waives any claim of 
additional compensation for such additional work. 

ARTICLE 5 - HOLD HARMLESS AGREEMENT: CONTRACTOR shall defend, indemnify and hold harmless OWNER, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from all liabilities, claims, actions, liens, judgments, demands, damages, losses, costs or 
expenses of any kind arising from death, personal injury, property damage or other cause based or asserted upon any 
act, omission, or breach connected with or arising from the progress of Work or performance of service under this 
Agreement or the Contract Documents. As part of this indemnity, CONTRACTOR shall protect and defend, at its own 
expense, OWNER, Architect, Construction Manager, Inspector, the State of California and their officers, employees, 
agents and independent contractors from any legal action including attorney's fees or other proceeding based upon 
such act, omission, or breach. 
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Furthermore, CONTRACTOR agrees to and does hereby defend, indemnify and hold harmless Owner, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from every claim or demand made, and every liability, loss, damage, expense or 
attorney's fees of any nature whatsoever, which may be incurred by reason of: 

a. Liability for (1) death or bodily injury to persons; (2) damage or injury to, loss (including theft), or loss 
of use of, any property; (3) any failure or alleged failure to comply with any provision of law or the 
Contract Documents; or (4) any other loss, damage or expense, sustained by any person, firm or 
corporation or in connection with the Work called for in this Agreement or the Contract Documents, 
except for liability resulting from the sole or active negligence, or the willful misconduct of the Owner 

b. Any bodily injury to or death of persons or da·mage to property caused by any act, omission or breach 
of CONTRACTOR or any person, firm or corporation employed by CONTRACTOR, either directly or 
by independent contract, including all damages or injury to, loss (including theft), or loss of use of, 
any property, sustained by any person, firm or corporation, including the Owner, arising out of or in 
any way connected with Work covered by this Agreement or the Contract Documents, whether said 
injury or damage occurs either on or off Owner property, but not for any loss, injury, death or 
damages caused by the sole or active negligence or willful misconduct of the Owner . 

c. Any dispute between CONTRACTOR and CONTRACTOR's subcontractors/supplies/and/or 
sureties, including, but not limited to, any stop notice actions. 

CONTRACTOR, at CONTRACTOR's own expense, cost, and risk, shall defend any and all claims, actions, 
suits, or other proceedings that may be brought or instituted against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees, on any such claim or 
liability, and shall pay or satisfy any judgment that may be rendered against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees in any action, suit or other 
proceedings as a result thereof. 

ARTICLE 6 - EARNINGS ASSIGNMENT ORDERS: Pursuant to the requirements of Public Contract Code 
Section 7110, the Contractor acknowledges that he is aware of the provisions of Chapter 8 (commencing with 
Section 5200) of Part 5 of Division 9 of the Family Code, and that to the best of his knowledge is in full compliance with 
earnings orders of all employees and is providing the names of all new employees to the New Hire Registry maintained 
by the Employment Development Department. 

ARTICLE 7 - PROVISIONS REQUIRED BY LAW: Each and every provision of law and clause required to be inserted 
in this Contract shall be deemed to be inserted herein and this Contract shall be read and enforced as though it were 
included herein, and if through mistake or otherwise any such provision is not inserted or is not inserted correctly, then 
upon application of either party the Contract shall forthwith be physically amended to make such insertion or correction. 

ARTICLE 8 - COMPONENT PARTS OF THE CONTRACT: The Contract entered into by this Agreement consist of the 
following Contract Documents, all of which are component parts of the Contract as if herein set out in full or attached 
hereto: 

Advertisement for Bids 
Instructions to Bidders 
Scope of Work Summary 
Bid Form - Construction Management (Multi-Prime Contract) 
Bid Bond 
Verification of Contractor and Subcontractor DIR Registration 
Designation of Subcontractors 
Non-Collusion Declaration 
Iran Contracting Act Certification 
Certification of Recycled Content 
Site Visit Certification 
Employment Certification 
Certifications and Representations 
Agreement 
Performance Bond 
Payment Bond (Labor and Materials) 
Guarantee 
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Contractor's Certificate Regarding Worker's Compensation 
Contractor's Certificate Regarding Drug Free Workplace 
Certification of Asbestos-Free Materials 
Certification of Employee Status 
Claim Certification 
Contractor's Certificate Regarding Alcoholic Beverage and Tobacco-Free Campus Policy 
DVBE Participation 
General Conditions - Construction Management (Multi-Prime Contract) 
Supplementary Conditions 
Division I - General Requirements 
Project Construction Bar Chart Schedule 
Specifications 
Drawings 
Addenda 

All of the above named Contract Documents are complementary. Work required by one of the above named contract 
documents shall be done as if required by all. 

Contractors are required by law to be licensed and regulated by the Contractors' State License Board. Any questions 
concerning a contractor may be referred to the Registrar, Contractors' State License Board, P.O. Box 2600, 
Sacramento, California 95826. 

ARTICLE 9 - PREVAILING WAGES: Wage rates for this project shall be in accordance with the general prevailing rate 
of holiday and overtime work in the locality in which the work is to be performed for each craft, classification, or type of 
work needed to execute the contr~ct as determined by the Director of the Department of Industrial Relations. Copies of 
schedules of rates so determined by the Director of Department of Industrial Relations are available on the following 
website: www.dir.ca.gov/dlsr/PWD/SOUTHERN.html. 

The following Labor Code Sections are hereby referenced and made a part of this Agreement and CONTRACTOR 
stipulates to the provisions contained therein. 

a. Section 1775, Penalty for Failure to Comply with Prevailing Wage Rates. 
b. Section 1813, Penalty for Failure to Pay Overtime. 
c. Sectibr,.s 1810 and 1811, working Hour Restrictions. 
d. Section 1775, Payroll Records 
e. Section 1773.8, Travel and Subsistence Pay. 

ARTICLE 10 - RECORD AUDIT: In accordance with Government Code Section 8546.7, records of both the OWNER 
and the CONTRACTOR shall be subject to examination and audit by the Auditor General for a period of three (3) years 
after final payment. 
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IN WITNESS WHEREOF, this Agreement has been duly executed by the above named parties, on the day and year 
first above written. 

MUROC JOINT UNIFIED SCHOOL DISTRICT 

Typed or Printed Name 
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Typed or Printed Name 

TITLE fye_;j.d. tV\t' 

sv ,~17W DIJ ~r0 
D 

S~rth loofb 

Typed or Printed Name 

Authorized Officers or Agents 
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DOCUMENT 00 52 24 

AGREEMENT 

THIS AGREEMENT, made the ___ day of November in the year Two Thousand Nineteen, in the county of 
Kern, State of California, by and between the Muroc Joint Unified School District, hereinafter called the "OWNER" and 
Exbon Development, Inc. hereinafter called CONTRACTOR. 

WITNESS ETH that the Owner and the Contractor for the considerations stated herein agree as follows: 

ARTICLE 1 - SCOPE OF WORK: The Contractor shall furnish all labor, materials, equipment, tools, utility services and 
transportation and perform and complete all work required in connection with the construction of: 

K-12 EDWARDS AFB MODERNIZATION AND ADDITIONS 
PHASE 2 

(DESERT JUNIOR/SENIOR HIGH SCHOOL MODERNIZATION/ ADDITIONS) 

Category No. 7 - Roofing, Sheet Metal and Accessories, Expansion Joint Assemblies, and Metal Siding 

In strict accordance with the Contract Documents enumerated in Article 8 below. The Contractor shall be liable to the 
Owner for any damages arising as a result of a failure to comply with that obligation, and the Contractor shall not be 
excused with respect to any failure to so comply by act or omission of the Architect, Construction Manager, Engineer, 
Inspector, Division of the State Architect, or representative of any of them, unless such act or omission actually prevents 
the Contractor from fully complying with the Contract Documents and unless the Contractor protests at the time of such 
alleged prevention that the act or omission is preventing the Contractor from fully complying with the Contract 
Documents. Such protest shall not be effective unless reduced to writing and filed with the Owner office within three 
working days of the date of occurrence of the act or omission preventing the Contractor from fully complying with the 
Contract Documents. 

ARTICLE 2 - TIME OF COMPLETION: All work under this Contract shall be completed within a period of 
Nine Hundred and Thirty (930) consecutive calendar days commencing on or before the date stated in the Owner's 
written Notice to Proceed in accordance with the project construction schedule activity durations. 

ARTICLE 3 - LIQUIDATED DAMAGES: It is agreed that the Contractor will pay the Owner the sum of 
Two Thousand Dollars ($2,000.00) per calendar day for each and every day of delay beyond the time prescribed in the 
Bid Form and Agreement for finishing said work, as Liquidated Damages and not as a penalty or forfeiture. In the event 
the same is not paid, the Contractor further agrees that the Owner may deduct that amount thereof from any money due 
or that may become due the Contractor under the Contract. This Article does not exclude recovery of damages under 
other provisions of the Contract Documents. 

ARTICLE 4 - CONTRACT PRICE: The Owner shall pay to the Contractor as full consideration for the faithful 
performance of the Contract, subject to any additions or deductions as provided in the Contract Documents, the sum of 
TWO MILLION EIGHT HUNDRED FOURTEEN THOUSAND NINE HUNDRED AND SEVENTY DOLLARS 
($2,814,970.00) said sum being the total amount stipulated in the Proposal. Payment shall be made as set forth in the 
General Conditions. Should any change order or construction change directive result in an increase in the contract 
price, the cost of such change order or construction change directive shall be agreed to in advance by the 
CONTRACTOR and the OWNER, subject to the monetary limitations set forth in Public Code Section 20118.4. In the 
event that the CONTRACTOR proceeds with a change in work without an agreement between the OWNER and 
CONTRACTOR regarding the cost of a change order or a construction change directive, the CONTRACTOR waives 
any claim of additional compensation for such additional work. 

ARTICLE 5 - HOLD HARMLESS AGREEMENT: CONTRACTOR shall defend, indemnify and hold harmless OWNER, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from all liabilities, claims, actions, liens, judgments, demands, damages, losses, costs or 
expenses of any kind arising from death, personal injury, property damage or other cause based or asserted upon any 
act, omission, or breach connected with or arising from the progress of Work or performance of service under this 
Agreement or the Contract Documents. As part of this indemnity, CONTRACTOR shall protect and defend, at its own 
expense, OWNER, Architect, Construction Manager, Inspector, the State of California and their officers, employees, 
agents and independent contractors from any legal action including attorney's fees or other proceeding based upon 
such act, omission, or breach. 
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Furthermore, CONTRACTOR agrees to and does hereby defend, indemnify and hold harmless Owner, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from every claim or demand made, and every liability, loss, damage, expense or 
attorney's fees of any nature whatsoever, which may be incurred by reason of: 

a. Liability for (1) death or bodily injury to persons; (2) damage or injury to, loss (including theft), or loss 
of use of, any property; (3) any failure or alleged failure to comply with any provision of law or the 
Contract Documents; or (4) any other loss, damage or expense, sustained by any person, firm or 
corporation or in connection with the Work called for in this Agreement or the Contract Documents, 
except for liability resulting from the sole or active negligence, or the willful misconduct of the Owner 

b. Any bodily injury to or death of persons or damage to property caused by any act, omission or breach 
of CONTRACTOR or any person, firm or corporation employed by CONTRACTOR, either directly or 
by independent contract, including all damages or injury to, loss (including theft), or loss of use of, 
any property, sustained by any person, firm or corporation, including the Owner, arising out of or in 
any way connected with Work covered by this Agreement or the Contract Documents, whether said 
injury or damage occurs either on or off Owner property, but not for any loss, injury, death or 
damages caused by the sole or active negligence or willful misconduct of the Owner . 

c. Any dispute between CONTRACTOR and CONTRACTOR's subcontractors/supplies/and/or 
sureties, including, but not limited to, any stop notice actions. 

CONTRACTOR, at CONTRACTOR's own expense, cost, and risk, shall defend any and all claims, actions, 
suits, or other proceedings that may be brought or instituted against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees, on any such claim or 
liability, and shall pay or satisfy any judgment that may be rendered against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees in any action, suit or other 
proceedings as a result thereof. 

ARTICLE 6 - EARNINGS ASSIGNMENT ORDERS: Pursuant to the requirements of Public Contract Code 
Section 7110, the Contractor acknowledges that he is aware of the provisions of Chapter 8 (commencing with 
Section 5200) of Part 5 of Division 9 of the Family Code, and that to the best of his knowledge is in full compliance with 
earnings orders of all employees and is providing the names of all new employees to the New Hire Registry maintained 
by the Employment Development Department. 

ARTICLE 7 - PROVISIONS REQUIRED BY LAW: Each and every provision of law and clause required to be inserted 
in this Contract shall be deemed to be inserted herein and this Contract shall be read and enforced as though it were 
included herein, and if through mistake or otherwise any such provision is not inserted or is not inserted correctly, then 
upon application of either party the Contract shall forthwith be physically amended to make such insertion or correction. 

ARTICLE 8 - COMPONENT PARTS OF THE CONTRACT: The Contract entered into by this Agreement consist of the 
following Contract Documents, all of which are component parts of the Contract as if herein set out in full or attached 
hereto: 

Advertisement for Bids 
Instructions to Bidders 
Scope of Work Summary 
Bid Form - Construction Management (Multi-Prime Contract) 
Bid Bond 
Verification of Contractor and Subcontractor DIR Registration 
Designation of Subcontractors 
Non-Collusion Declaration 
Iran Contracting Act Certification 
Certification of Recycled Content 
Site Visit Certification 
Employment Certification 
Certifications and Representations 
Agreement 
Performance Bond 
Payment Bond (Labor and Materials) 
Guarantee 
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Contractor's Certificate Regarding Worker's Compensation 
Contractor's Certificate Regarding Drug Free Workplace 
Certification of Asbestos-Free Materials 
Certification of Employee Status 
Claim Certification 
Contractor's Certificate Regarding Alcoholic Beverage and Tobacco-Free Campus Policy 
DVBE Participation 
General Conditions - Construction Management (Multi-Prime Contract) 
Supplementary Conditions 
Division I - General Requirements 
Project Construction Bar Chart Schedule 
Specifications 
Drawings 
Addenda 

All of the above named Contract Documents are complementary. Work required by one of the above named contract 
documents shall be done as if required by all. 

Contractors are required by law to be licensed and regulated by the Contractors' State License Board. Any questions 
concerning a contractor may be referred to the Registrar, Contractors' State License Board, P.O. Box 2600, 
Sacramento, California 95826. 

ARTICLE 9 - PREVAILING WAGES: Wage rates for this project shall be in accordance with the general prevailing rate 
of holiday and overtime work in the locality in which the work is to be performed for each craft, classification, or type of 
work needed to execute the contract as determined by the Director of the Department of Industrial Relations. Copies of 
schedules of rates so determined by the Director of Department of Industrial Relations are available on the following 
website: www.dir.ca.gov/dlsr/PWD/SOUTHERN.html. 

The following Labor Code Sections are hereby referenced and made a part of this Agreement and CONTRACTOR 
stipulates to the provisions contained therein. 

a. Section 1775, Penalty for Failure to Comply with Prevailing Wage Rates. 
b. Section 1813, Penalty for Failure to Pay Overtime. 
c. Sections 1810 and 1811, working Hour Restrictions. 
d. Section 1775, Payroll Records 
e. Section 1773.8, Travel and Subsistence Pay. 

ARTICLE 10 - RECORD AUDIT: In accordance with Government Code Section 8546.7, records of both the OWNER 
and the CONTRACTOR shall be subject to examination and audit by the Auditor General for a period of three (3) years 
after final payment. 
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IN WITNESS WHEREOF, this Agreement has been duly executed by the above named parties, on the day and year 
first above written. 

MUROC JOINT UNIFIED SCHOOL DISTRICT 

Typed or Printed Name 
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Exbon Development, Inc. 

BY~ 
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DOCUMENT 00 52 24 

AGREEMENT 

THIS AGREEMENT, made the ___ day of November in the year Two Thousand Nineteen, in the county of 
Kern, State of California, by and between the Muroc Joint Unified School District, hereinafter called the "OWNER" and 
Whitehead Construction, Inc. hereinafter called CONTRACTOR. 

WITNESS ETH that the Owner and the Contractor for the considerations stated herein agree as follows: 

ARTICLE 1 - SCOPE OF WORK: The Contractor shall furnish all labor, materials, equipment, tools, utility services and 
transportation and perform and complete all work required in connection with the construction of: 

K-12 EDWARDS AFB MODERNIZATION AND ADDITIONS 
PHASE 2 

(DESERT JU~IOR/SENIOR HIGH SCHOOL MODERNIZATION/ ADDITIONS) 

Category No. 8 - Doors and Frames, Windows, Glazing, and Finish Hardware 

In strict accordance with the Contract Documents enumerated in Article 8 below. The Contractor shall be liable to the 
Owner for any damages arising as a result of a failure to comply with that obligation, and the Contractor shall not be 
excused with respect to any failure to so comply by act or omission of the Architect, Construction Manager, Engineer, 
Inspector, Division of the State Architect, or representative of any of them, unless such act or omission actually prevents 
the Contractor from fully complying with the Contract Documents and unless the Contractor protests at the time of such 
alleged prevention that the act or omission is preventing the Contractor from fully complying with the Contract 
Documents. Such protest shall not be effective unless reduced to writing and filed with the Owner office within three 
working days of the date of occurrence of the act or omission preventing the Contractor from fully complying with the 
Contract Documents. 

ARTICLE 2 - TIME OF COMPLETION: All work under this Contract shall be completed within a period of 
Nine Hundred and Thirty (930) consecutive calendar days commencing on or before the date stated in the Owner's 
written Notice to Proceed in accordance with the project construction schedule activity durations. 

ARTICLE 3 - LIQUIDATED DAMAGES: It is agreed that the Contractor will pay the Owner the sum of 
Two Thousand Dollars ($2,000.00) per calendar day for each and every day of delay beyond the time prescribed in the 
Bid Form and Agreement for finishing said work, as Liquidated Damages and not as a penalty or forfeiture. In the event 
the same is not paid, the Contractor further agrees that the Owner may deduct that amount thereof from any money due 
or that may become due the Contractor under the Contract. This Article does not exclude recovery of damages under 
other provisions of the Contract Documents. 

ARTICLE 4 - CONTRACT PRICE: The Owner shall pay to the Contractor as full consideration for the faithful 
performance of the Contract, subject to any additions or deductions as provided in the Contract Documents, the sum of 
ONE MILLION THREE HUNDRED EIGHTY-SIX THOUSAND DOLLARS ($1,386,000.00) said sum being the total 
amount stipulated in the Proposal. Payment shall be made as set forth in the General Conditions. Should any change 
order or construction change directive result in an increase in the contract price, the cost of such change order or 
construction change directive shall be agreed to in advance by the CONTRACTOR and the OWNER, subject to the 
monetary limitations set forth in Public Code Section 20118.4. In the event that the CONTRACTOR proceeds with a 
change in work without an agreement be~een the OWNER and CONTRACTOR regarding the cost of a change order 
or a construction change directive, the CONTRACTOR waives any claim of additional compensation for such additional 
work. 

ARTICLE 5- HOLD HARMLESS AGREEMENT: CONTRACTOR shall defend, indemnify and hold harmless OWNER, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from all liabilities, claims, actions, liens, judgments, demands, damages, losses, costs or 
expenses of any kind arising from death, personal injury, property damage or other cause based or asserted upon any 
act, omission, or breach connected with or arising from the progress of Work or performance of service under this 
Agreement or the Contract Documents. As part of this indemnity, CONTRACTOR shall protect and defend, at its own 
expense, OWNER, Architect, Construction Manager, Inspector, the State of California and their officers, employees, 
agents and independent contractors from any legal action including attorney's fees or other proceeding based upon 
such act, omission, or breach. 
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Furthermore, CONTRACTOR agrees to and does hereby defend, indemnify and hold harmless Owner, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from every claim or demand made, and every liability, loss, damage, expense or 
attorney's fees of any nature whatsoever, which may be incurred by reason of: 

a. Liability for (1) death or bodily injury to persons; (2) damage or injury to, loss (including theft), or loss 
of use of, any property; (3) any failure or alleged failure to comply with any provision of law or the 
Contract Documents; or (4) any other loss, damage or expense, sustained by any person, firm or 
corporation or in connection with the Work called for in this Agreement or the Contract Documents, 
except for liability resultir;ig from the sole or active negligence, or the willful misconduct of the Owner 

b. Any bodily injury to or death of persons or damage to property caused by any act, omission or breach 
of CONTRACTOR or any person, firm or corporation employed by CONTRACTOR, either directly or 
by independent contract, including all damages or injury to, loss (including theft), or loss of use of, 
any property, sustained by any person, firm or corporation, including the Owner, arising out of or in 
any way connected with Work covered by this Agreement or the Contract Documents, whether said 
injury or damage occurs either on or off Owner property, but not for any loss, injury, death or 
damages caused by the sole or active negligence or willful misconduct of the Owner . 

c. Any dispute between CONTRACTOR and CONTRACTOR's subcontractors/supplies/and/or 
sureties, including, but not limited to, any stop notice actions. 

CONTRACTOR, at CONTRACTOR's own expense, cost, and risk, shall defend any and all claims, actions, 
suits, or other proceedings that may be brought or instituted against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees, on any such claim or 
liability, and shall pay or satisfy any judgment that may be rendered against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees in any action, suit or other 
proceedings as a result thereof. 

ARTICLE 6 - EARNINGS ASSIGNMENT ORDERS: Pursuant to the requirements of Public Contract Code 
Section 7110, the Contractor acknowledges that he is aware of the provisions of Chapter 8 (commencing with 
Section 5200) of Part 5 of Division 9 of the Family Code, and that to the best of his knowledge is in full compliance with 
earnings orders of all employees and is providing the names of all new employees to the New Hire Registry maintained 
by the Employment Development Department. 

ARTICLE 7 - PROVISIONS REQUIRED BY LAW: Each and every provision of law and clause required to be inserted 
in this Contract shall be deemed to be inserted herein and this Contract shall be read and enforced as though it were 
included herein, and if through mistake or otherwise any such provision is not inserted or is not inserted correctly, then 
upon application of either party the Contract shall forthwith be physically amended to make such insertion or correction. 

ARTICLE 8 - COMPONENT PARTS OF THE CONTRACT: The Contract entered into by this Agreement consist of the 
following Contract Documents, all of which are component parts of the Contract as if herein set out in full or attached 
hereto: 

Advertisement for Bids 
Instructions to Bidders 
Scope of Work Summary 
Bid Form - Construction Management (Multi-Prime Contract) 
Bid Bond 
Verification of Contractor and Subcontractor DIR Registration 
Designation of Subcontractors 
Non-Collusion Declaration 
Iran Contracting Act Certification 
Certification of Recycled Content 
Site Visit Certification 
Employment Certification 
Certifications and Representations 
Agreement 
Performance Bond 
Payment Bond (Labor and Materials) 
Guarantee 
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Contractor's Certificate Regarding Worker's Compensation 
Contractor's Certificate Regarding Drug Free Workplace 
Certification of Asbestos-Free Materials 
Certification of Employee Status 
Claim Certification 
Contractor's Certificate Regarding Alcoholic Beverage and Tobacco-Free Campus Policy 
DVBE Participation 
General Conditions - Construction Management (Multi-Prime Contract) 
Supplementary Conditions 
Division I - General Requirements 
Project Construction Bar Chart Schedule 
Specifications 
Drawings 
Addenda 

All of the above named Contract Documents are complementary. Work required by one of the above named contract 
documents shall be done as if required by all. 

Contractors are required by law to be licensed and regulated by the Contractors' State License Board. Any questions 
concerning a contractor may be referred to the Registrar, Contractors' State License Board, P.O. Box 2600, 
Sacramento, California 95826. 

ARTICLE 9 - PREVAILING WAGES: Wage rates for this project shall be in accordance with the general prevailing rate 
of holiday and overtime work in the locality in which the work is to be performed for each craft, classification, or type of 
work needed to execute the contract as determined by the Director of the Department of Industrial Relations. Copies of 
schedules of rates so determined by the Director of Department of Industrial Relations are available on the following 
website: www.dir.ca.gov/dlsr/PWD/SOUTHERN.html. 

The following Labor Code Sections are hereby referenced and made a part of this Agreement and CONTRACTOR 
stipulates to the provisions contained therein. 

a. Section 1775, Penalty for Failure to Comply with Prevailing Wage Rates. 
b. Section 1813, Penalty for Failure to Pay Overtime. 
c. Sections 1810 and 1811, working Hour Restrictions. 
d. Section 1775, Payroll Records 
e. Section 1773.8, Travel and Subsistence Pay. 

ARTICLE 10 - RECORD AUDIT: In accordance with Government Code Section 8546.7, records of both the OWNER 
and the CONTRACTOR shall be subject to examination and audit by the Auditor General for a period of three (3) years 
after final payment. 
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IN WITNESS WHEREOF, this Agreement has been duly executed by the above named parties, on the day and year 
first above written. 

MUROC JOINT UNIFIED SCHOOL DISTRICT CONTRACTOR: 

Typed or Printed Name Typed or Printed Name 

TITL~VfIB ·1 cA£..v\ \ 
BY _______________ _ 

Typed or Printed Name 

TITLE. _____________ _ 

Authorized Officers or Agents 

DATE. _____________ _ 

(CORPORATE SEAL) 
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DOCUMENT 00 52 24 

AGREEMENT 

THIS AGREEMENT, made the 27thday of November in the year Two Thousand Nineteen, in the county of 
Kern, State of California, by and between the Muroc Joint Unified School District, hereinafter called the "OWNER" and 
Caston, Inc. hereinafter called CONTRACTOR. 

WITNESSETH that the Owner and the Contractor for the considerations stated herein agree as follows: 

ARTICLE 1 - SCOPE OF WORK: The Contractor shall furnish all labor, materials, equipment, tools, utility services and 
transportation and perform and complete all work required in connection with the construction of: 

K-12 EDWARDS AFB MODERNIZATION AND ADDITIONS 
PHASE2 

{DESERT JU.NIOR/SENIOR HIGH SCHOOL MODERNIZATION/ ADDITIONS) 

Category No. 9 - Metal Stud Framing, Interiors, Ceilings, Lath and Plaster, and Painting 

In strict accordance with the Contract Documents enumerated in Article 8 below. The Contractor shall be liable to the 
Owner for any damages arising as a result of a failure to comply with that obligation, and the Contractor shall not be 
excused with respect to any failure to so comply by act or omission of the Architect, Construction Manager, Engineer, 
Inspector, Division of the State Architect, or representative of any of them, unless such act or omission actually prevents 
the Contractor from fully complying with the Contract Documents and unless the Contractor protests at the time of such 
alleged prevention that the act or omission is preventing the Contractor from fully complying with the Contract 
Documents. Such protest shall not be effective unless reduced to writing and filed with the Owner office within three 
working days of the date of occurrence of the act or omission preventing the Contractor from fully complying with the 
Contract Documents. 

ARTICLE 2 - TIME OF COMPLETION: All work under this Contract shall be completed within a period of 
Nine Hundred and Thirty (930) consecutive calendar days commencing on or before the date stated in the Owner's 
written Notice to Proceed in accordance with the project construction schedule activity durations. 

ARTICLE 3 - LIQUIDATED DAMAGES: It is agreed that the Contractor will pay the Owner the sum of 
Two Thousand Dollars ($2,000.00) per calendar day for each and every day of delay beyond the time prescribed in the 
Bid Form and Agreement for finishing said work, as Liquidated Damages and not as a penalty or forfeiture. In the event 
the same is not paid, the Contractor further agrees that the Owner may deduct that amount thereof from any money due 
or that may become due the Contractor under the Contract. This Article does not exclude recovery of damages under 
other provisions of the Contract Documents. 

ARTICLE 4 - CONTRACT PRICE: The Owner shall pay to the Contractor as full consideration for the faithful 
performance of the Contract, subject to any additions or deductions as provided in the Contract Documents, the sum of 
SEVEN MILLION FIVE HUNDRED FIFTY-EIGHT THOUSAND FIVE HUNDRED AND EIGHTY-FIVE DOLLARS 
($7,558,585.00) said sum being the total amount stipulated in the Proposal. Payment shall be made as set forth in the 
General Conditions. Should any change order or construction change directive result in an increase in the contract 
price, the cost of such change order or construction change directive shall be agreed to in advance by the 
CONTRACTOR and the OWNER, subject to the monetary limitations set forth in Public Code Section 20118.4. In the 
event that the CONTRACTOR proceeds with a change in work without an agreement between the OWNER and 
CONTRACTOR regarding the cost of a change order or a construction change directive, the CONTRACTOR waives 
any claim of additional compensation for s·uch additional work. 

ARTICLE 5 - HOLD HARMLESS AGREEMENT: CONTRACTOR shall defend, indemnify and hold harmless OWNER, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from all liabilities, claims, actions, liens, judgments, demands, damages, losses, costs or 
expenses of any kind arising from death, personal injury, property damage or other cause based or asserted upon any 
act, omission, or breach connected with or arising from the progress of Work or performance of service under this 
Agreement or the Contract Documents. As part of this indemnity, CONTRACTOR shall protect and defend, at its own 
expense, OWNER, Architect, Construction Manager, Inspector, the State of California and their officers, employees, 
agents and independent contractors from any legal action including attorney's fees or other proceeding based upon 
such act, omission, or breach. 
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Furthermore, CONTRACTOR agrees to and does hereby defend, indemnify and hold harmless Owner, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from every claim or demand made, and every liability, loss, damage, expense or 
attorney's fees of any nature whatsoever, which may be incurred by reason of: 

a. Liability for (1) death or bodily injury to persons; (2) damage or injury to, loss (including theft}, or loss 
of use of, any property; (3) any failure or alleged failure to comply with any provision of law or the 
Contract Documents; or (4) any other loss, damage or expense, sustained by any person, firm or 
corporation or in conneqtion with the Work called for in this Agreement or the Contract Documents, 
except for liability resulting from the sole or active negligence, or the willful misconduct of the Owner 

b. Any bodily injury to or death of persons or damage to property caused by any act, omission or breach 
of CONTRACTOR or any person, firm or corporation employed by CONTRACTOR, either directly or 
by independent contract, including all damages or injury to, loss (including theft), or loss of use of, 
any property, sustained by any person, firm or corporation, including the Owner, arising out of or in 
any way connected with Work covered by this Agreement or the Contract Documents, whether said 
injury or damage occurs either on or off Owner property, but not for any loss, injury, death or 
damages caused by the sole or active negligence or willful misconduct of the Owner . 

c. Any dispute between CONTRACTOR and CONTRACTOR's subcontractors/supplies/and/or 
sureties, including, but not limited to, any stop notice actions. 

CONTRACTOR, at CONTRACTOR's own expense, cost, and risk, shall defend any and all claims, actions, 
suits, or other proceedings that may be brought or instituted against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees, on any such claim or 
liability, and shall pay or satisfy any judgment that may be rendered against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees in any action, suit or other 
proceedings as a result thereof. 

ARTICLE 6 - EARNINGS ASSIGNMENT ORDERS: Pursuant to the requirements of Public Contract Code 
Section 7110, the Contractor acknowledges that he is aware of the provisions of Chapter 8 (commencing with 
Section 5200) of Part 5 of Division 9 of the Family Code, and that to the best of his knowledge is in full compliance with 
earnings orders of all employees and is providing the names of all new employees to the New Hire Registry maintained 
by the Employment Development Department. 

ARTICLE 7 - PROVISIONS REQUIRED BY LAW: Each and every provision of law and clause required to be inserted 
in this Contract shall be deemed to be inserted herein and this Contract shall be read and enforced as though ii were 
included herein, and if through mistake or otherwise any such provision is not inserted or is not inserted correctly, then 
upon application of either party the Contract shall forthwith be physically amended to make such insertion or correction. 

ARTICLE 8 - COMPONENT PARTS OF THE CONTRACT: The Contract entered into by this Agreement consist of the 
following Contract Documents, all of which are component parts of the Contract as if herein set out in full or attached 
hereto: 

Advertisement for Bids 
Instructions to Bidders 
Scope of Work Summary 
Bid Form - Construction' Management (Multi-Prime Contract) 
Bid Bond 
Verification of Contractor and Subcontractor DIR Registration 
Designation of Subcontractors 
Non-Collusion Declaration 
Iran Contracting Act Certification 
Certification of Recycled Content 
Site Visit Certification 
Employment Certification 
Certifications and Representations 
Agreement 
Performance Bond 
Payment Bond (Labor and Materials) 
Guarantee 
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Contractor's Certificate Regarding Worker's Compensation 
Contractor's Certificate Regarding Drug Free Workplace 
Certification of Asbestos-Free Materials 
Certification of Employee Status 
Claim Certification 
Contractor's Certificate Regarding Alcoholic Beverage and Tobacco-Free Campus Policy 
DVBE Participation 
General Conditions - Construction Management (Multi-Prime Contract) 
Supplementary Conditions 
Division I - General Requirements 
Project Construction Bar Chart Schedule 
Specifications 
Drawings 
Addenda 

All of the above named Contract Documents are complementary. Work required by one of the above named contract 
documents shall be done as if required by all. 

Contractors are required by law to be licensed and regulated by the Contractors' State License Board. Any questions 
concerning a contractor may be referred to the Registrar, Contractors' State License Board, P.O. Box 2600, 
Sacramento, California 95826. 

ARTICLE 9- PREVAILING WAGES: Wage rates for this project shall be in accordance with the general prevailing rate 
of holiday and overtime work in the locality in which the work is to be performed for each craft, classification, or type of 
work needed to execute the contract as determined by the Director of the Department of Industrial Relations. Copies of 
schedules of rates so determined by the Director of Department of Industrial Relations are available on the following 
website: www.dir.ca.gov/dlsr/PWD/SOUTHERN.html. 

The following Labor Code Sections are hereby referenced and made a part of this Agreement and CONTRACTOR 
stipulates to the provisions contained therein. 

a. Section 1775, Penalty for Failure to Comply with Prevailing Wage Rates. 
b. Section 1813, Penalty for Failure to Pay Overtime. 
c. Sections 181 O and 1811, working Hour Restrictions. 
d. Section 1775, Payroll Records 
e. Section 1773.8, Travel and Subsistence Pay. 

ARTICLE 10 - RECORD AUDIT: In accordance with Government Code Section 8546.7, records of both the OWNER 
and the CONTRACTOR shall be subject to examination and audit by the Auditor General for a period of three (3) years 
after final payment. 
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IN WITNESS WHEREOF, this Agreement has been duly executed by the above named parties, on the day and year 
first above written. 

MUROC JOINT UNIFIED SCHOOL DISTRICT 

Typed or Printed Name 
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CONTRACTOR: 

Greg Malachowski 

Typed or Printed Name 

TITLL~Xd 
BY -~ :;, / . 

Greg Malachowski 

Typed or Printed Name 

TITLE Vice President 

Authorized Officers or Agents 
11/27/19 

DATE.~~~~~~~~~~~~~~ 

(CORPORATE SEAL) 
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DOCUMENT 00 52 24 

AGREEMENT 

THIS AGREEMENT, made the ___ day of November in the year Two Thousand Nineteen, in the county of 
Kern, State of California, by and between the Muroc Joint Unified School District, hereinafter called the "OWNER" and 
Franklin Mechanical Systems, Inc. hereinafter called CONTRACTOR. 

WITNESS ETH that the Owner and the Contractor for the considerations stated herein agree as follows: 

ARTICLE 1 - SCOPE OF WORK: The Contractor shall furnish all labor, materials, equipment, tools, utility services and 
transportation and perform and complete all work required in connection with the construction of: 

K-12 EDWARDS AFB MODERNIZATION AND ADDITIONS 
PHASE 2 

(DESERT JUNIOR/SENIOR HIGH SCHOOL MODERNIZATION/ ADDITIONS) 

Category No. 12 - HVAC and EMS 

In strict accordance with the Contract Documents enumerated in Article 8 below. The Contractor shall be liable to the 
Owner for any damages arising as a result of a failure to comply with that obligation, and the Contractor shall not be 
excused with respect to any failure to so comply by act or omission of the Architect, Construction Manager, Engineer, 
Inspector, Division of the State Architect, or representative of any of them, unless such act or omission actually prevents 
the Contractor from fully complying with the Contract Documents and unless the Contractor protests at the time of such 
alleged prevention that the act or omission is preventing the Contractor from fully complying with the Contract 
Documents. Such protest shall not be effective unless reduced to writing and filed with the Owner office within three 
working days of the date of occurrence of the act or omission preventing the Contractor from fully complying with the 
Contract Documents. 

ARTICLE 2 - TIME OF COMPLETION: All work under this Contract shall be completed within a period of 
Nine Hundred and Thirty (930) consecutive calendar days commencing on or before the date stated in the Owner's 
written Notice to Proceed in accordance with the project construction schedule activity durations. 

ARTICLE 3 - LIQUIDATED DAMAGES: It is agreed that the Contractor will pay the Owner the sum of 
Two Thousand Dollars ($2,000.00) per calendar day for each and every day of delay beyond the time prescribed in the 
Bid Form and Agreement for finishing said work, as Liquidated Damages and not as a penalty or forfeiture. In the event 
the same is not paid, the Contractor further agrees that the Owner may deduct that amount thereof from any money due 
or that may become due the Contractor under the Contract. This Article does not exclude recovery of damages under 
other provisions of the Contract Documents. 

ARTICLE 4 - CONTRACT PRICE: The Owner shall pay to the Contractor as full consideration for the faithful 
performance of the Contract, subject to any additions or deductions as provided in the Contract Documents, the sum of 
THREE MILLION SEVENTY-ONE THOUSAND FIVE HUNDRED DOLLARS ($3,071,500.00) said sum being the total 
amount stipulated in the Proposal. Payment shall be made as set forth in the General Conditions. Should any change 
order or construction change directive result in an increase in the contract price, the cost of such change order or 
construction change directive shall be agreed to in advance by the CONTRACTOR and the OWNER, subject to the 
monetary limitations set forth in Public Code Section 20118.4. In the event that the CONTRACTOR proceeds with a 
change in work without an agreement between the OWNER and CONTRACTOR regarding the cost of a change order 
or a construction change directive, the CONTRACTOR waives any claim of additional compensation for such additional 
work. 

ARTICLE 5 - HOLD HARMLESS AGREEMENT: CONTRACTOR shall defend, indemnify and hold harmless OWNER, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from all liabilities, claims, actions, liens, judgments, demands, damages, losses, costs or 
expenses of any kind arising from death, personal injury, property damage or other cause based or asserted upon any 
act, omission, or breach connected with or arising from the progress of Work or performance of service under this 
Agreement or the Contract Documents. As part of this indemnity, CONTRACTOR shall protect and defend, at its own 
expense, OWNER, Architect, Construction Manager, Inspector, the State of California and their officers, employees, 
agents and independent contractors from any legal action including attorney's fees or other proceeding based upon 
such act, omission, or breach. 
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Furthermore, CONTRACTOR agrees to and does hereby defend, indemnify and hold harmless Owner, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from every claim or demand made, and every liability, loss, damage, expense or 
attorney's fees of any nature whatsoever, which may be incurred by reason of: 

a. Liability for (1) death or bodily injury to persons; (2) damage or injury to, loss (including theft), or loss 
of use of, any property; (3) any failure or alleged failure to comply with any provision of law or the 
Contract Documents; or (4) any other loss, damage or expense, sustained by any person, firm or 
corporation or in connection with the Work called for in this Agreement or the Contract Documents, 
except for liability resulti~g from the sole or active negligence, or the willful misconduct of the Owner 

b. Any bodily injury to or death of persons or damage to property caused by any act, omission or breach 
of CONTRACTOR or any person, firm or corporation employed by CONTRACTOR, either directly or 
by independent contract, including all damages or injury to, loss (including theft), or loss of use of, 
any property, sustained by any person, firm or corporation, including the Owner, arising out of or in 
any way connected with Work covered by this Agreement or the Contract Documents, whether said 
injury or damage occurs either on or off Owner property, but not for any loss, injury, death or 
damages caused by the sole or active negligence or willful misconduct of the Owner . 

c. Any dispute between CONTRACTOR and CONTRACTOR's subcontractors/supplies/and/or 
sureties, including, but not limited to, any stop notice actions. 

CONTRACTOR, at CONTRACTOR's own expense, cost, and risk, shall defend any and all claims, actions, 
suits, or other proceedings that may be brought or instituted against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees, on any such claim or 
liability, and shall pay or satisfy any judgment that may be rendered against the Owner, Architect, Construction 
Manager, Inspector, the State of 8alifornia and their officers, agents or employees in any action, suit or other 
proceedings as a result thereof. 

ARTICLE 6 - EARNINGS ASSIGNMENT ORDERS: Pursuant to the requirements of Public Contract Code 
Section 7110, the Contractor acknowledges that he is aware of the provisions of Chapter 8 (commencing with 
Section 5200) of Part 5 of Division 9 of the Family Code, and that to the best of his knowledge is in full compliance with 
earnings orders of all employees and is providing the names of all new employees to the New Hire Registry maintained 
by the Employment Development Department. 

ARTICLE 7 - PROVISIONS REQUIRED BY LAW: Each and every provision of law and clause required to be inserted 
in this Contract shall be deemed to be inserted herein and this Contract shall be read and enforced as though it were 
included herein, and if through mistake or otherwise any such provision is not inserted or is not inserted correctly, then 
upon application of either party the Contract shall forthwith be physically amended to make such insertion or correction. 

ARTICLE 8 - COMPONENT PARTS OF THE CONTRACT: The Contract entered into by this Agreement consist of the 
following Contract Documents, all of which are component parts of the Contract as if herein set out in full or attached 
hereto: 

Advertisement for Bids 
Instructions to Bidders 
Scope of Work Summary 
Bid Form - Construction ·Management (Multi-Prime Contract) 
Bid Bond 
Verification of Contractor and Subcontractor DIR Registration 
Designation of Subcontractors 
Non-Collusion Declaration 
Iran Contracting Act Certification 
Certification of Recycled Content 
Site Visit Certification 
Employment Certification 
Certifications and Representations 
Agreement 
Performance Bond 
Payment Bond {Labor and Materials) 
Guarantee 
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Contractor's Certificate Regarding Worker's Compensation 
Contractor's Certificate Regarding Drug Free Workplace 
Certification of Asbestos-Free Materials 
Certification of Employee Status 
Claim Certification 
Contractor's Certificate Regarding Alcoholic Beverage and Tobacco-Free Campus Policy 
DVBE Participation 
General Conditions - Construction Management (Multi-Prime Contract) 
Supplementary Conditions 
Division I - General Requirements 
Project Construction Bar Chart Schedule 
Specifications 
Drawings 
Addenda 

All of the above named Contract Documents are complementary. Work required by one of the above named contract 
documents shall be done as if required by all. 

Contractors are required by law to be licensed and regulated by the Contractors' State License Board. Any questions 
concerning a contractor may be referred to the Registrar, Contractors' State License Board, P.O. Box 2600, 
Sacramento, California 95826. 

ARTICLE 9 - PREVAILING WAGES: Wage rates for this project shall be in accordance with the general prevailing rate 
of holiday and overtime work in the locality in which the work is to be performed for each craft, classification, or type of 
work needed to execute the contract as determined by the Director of the Department of Industrial Relations. Copies of 
schedules of .rates so determined by the Director of Department of Industrial Relations are available on the following 
website: www.dir.ca.gov/dlsr/PWD/SOUTHERN.html. 

The following Labor Code Sections are hereby referenced and made a part of this Agreement and CONTRACTOR 
stipulates to the provisions contained therein. 

a. Section 1775, Penalty for Failure to Comply with Prevailing Wage Rates. 
b. Section 1813, Penalty for Failure to Pay Overtime. 
c. Sections 1810 and 1811, working Hour Restrictions. 
d. Section 1775, Payroll Records 
e. Section 1773.8, Travel and Subsistence Pay. 

ARTICLE 10 - RECORD AUDIT: In accordance with Government Code Section 8546.7, records of both the OWNER 
and the CONTRACTOR shall be subject to examination and audit by the Auditor General for a period of three (3) years 
after final payment. 
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IN WITNESS WHEREOF, this Agreement has been duly executed by the above named parties, on the day and year 
first above written. 

MUROC JOINT UNIFIED SCHOOL DISTRICT CONTRACTOR: 

Franklin Mectfci~stems, Inc. 

Typed or Printed Name Typed or Printed Name 

TITLE Cl?O 
BY ______________ _ 

Typed or Printed Name 

TITLE. ____________ _ 

Authorized Officers or Agents 

DATE. _____________ _ 

(CORPORATE SEAL) 
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DOCUMENT 00 52 24 

AGREEMENT 

THIS AGREEMENT, made the ___ day of November in the year Two Thousand Nineteen, in the county of 
Kern, State of California, by and between the Muroc Joint Unified School District, hereinafter called the "OWNER" and 
The Mike Cox Electric, Inc. hereinafter called CONTRACTOR. 

WITNESSETH that the Owner and the Contractor for the considerations stated herein agree as follows: 

ARTICLE 1 - SCOPE OF WORK: The Contractor shall furnish all labor, materials, equipment, tools, utility services and 
transportation and perform and complete all work required in connection with the construction of: 

K-12 EDWARDS AFB MODERNIZATION AND ADDITIONS 
PHASE2 

(DESERT JUNIOR/SENIOR HIGH SCHOOL MODERNIZATION/ ADDITIONS) 

Category No. 13 - Site and Building Electrical 

In strict accordance with the Contract Documents enumerated in Article 8 below. The Contractor shall be liable to the 
Owner for any damages arising as a result of a failure to comply with that obligation, and the Contractor shall not be 
excused with respect to any failure to so comply by act or omission of the Architect, Construction Manager, Engineer, 
Inspector, Division of the State Architect, or representative of any of them, unless such act or omission actually prevents 
the Contractor from fully complying with the Contract Documents and unless the Contractor protests at the time of such 
alleged prevention that the act or omission is preventing the Contractor from fully complying with the Contract 
Documents. Such protest shall not be effective unless reduced to writing and filed with the Owner office within three 
working days of the date of occurrence of the act or omission preventing the Contractor from fully complying with the 
Contract Documents. 

ARTICLE 2 - TIME OF COMPLETION: All work under this Contract shall be completed within a period of 
Nine Hundred and Thirty (930) consecutive calendar days commencing on or before the date stated in the Owner's 
written Notice to Proceed in accordance with the project construction schedule activity durations. 

ARTICLE 3 - LIQUIDATED DAMAGES: It is agreed that the Contractor will pay the Owner the sum of 
Two Thousand Dollars ($2,000.00) per calendar day for each ahd every day of delay beyond the time prescribed in the 
Bid Form and Agreement for finishing said work, as Liquidated Damages and not as a penalty or forfeiture. In the event 
the same is not paid, the Contractor further agrees that the Owner may deduct that amount thereof from any money due' 
or that may become ·due the Contractor under the Contract. This Article does not exclude recovery of damages under 
other provisions of the Contract Documents. 

ARTICLE 4 - CONTRACT PRICE: The Owner shall pay to the Contractor as full consideration for the faithful 
performance of the Contract, subject to any additions or deductions as provided in the Contract Documents, the sum of 
FIVE MILLION FIFTY-FIVE THOUSAND DOLLARS ($5,055,000.00.00) said sum being the total amount stipulated in 
the Proposal. Payment shall be made as set forth in the General Conditions. Should any change order or construction 
change directive result in an increase in the contract price, the cost of such change order or construction change 
directive shall be agreed to in advance by the CONTRACTOR and the OWNER, subject to the monetary limitations set 
forth in Public Code Section 20118.4. In the event that the CONTRACTOR proceeds with a change in work without an 
agreement between the OWNER and CONTRACTOR regarding the cost of a change order or a construction change 
directive, the CONTRACTOR waives any claim of additional compensation for such additional work. 

ARTICLE 5 - HOLD HARMLESS AGREEMENT: CONTRACTOR shall defend, indemnify and hold harmless OWNER, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from all' liabilities, claims, actions, liens, judgments, demands, damages, losses, costs or 
expenses of any kind arising from death, personal injury, property damage or other cause based or asserted upon any · 
act, omission, or breach connected with or arising from the progress of Work or performance of service under this 
Agreement or the Contract Documents. As part of this indemnity, CONTRACTOR shall protect and defend, at its own 
expense, OWNER, Architect, Construction Manager, Inspector, the State of California and their officers, employees, 
agents and independent contractors from any legal action including attorney's fees or other proceeding based upon 
such act, omission, or breach. 
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Furthermore, CONTRACTOR agrees to and does hereby defend, indemnify and hold harmless Owner, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from every claim or demand made, and every liability, loss, damage, expense or 
attorney's fees of any nature whatsoever, which may be incurred by reason of: 

a. Liability for (1) death or bodily injury to persons; (2) damage or injury to, loss (including theft), or loss 
of use of, any property; (3) any failure or alleged failure to comply with any provision of law or the 
Contract Documents; or (4) any other loss, damage or expense, sustained by any person, firm or 
corporation or in connection with the Work called for in this Agreement or the Contract Documents, 
except for liability resulting from the sole or active negligence, or the willful misconduct of the Owner 

b. Any bodily injury to or death of persons or damage to property caused by any act, omission or breach 
of CONTRACTOR or any person, firm or corporation employed by CONTRACTOR, either directly or 
by independent contract, including all damages or injury to, loss (including theft), or loss of use of, 
any property, sustained by any person, firm or corporation, including the Owner, arising out of or in 
any way connected with Work covered by this Agreement or the Contract Documents, whether said 
injury or damage occurs either on or off Owner property, but not for any loss, injury, death or 
damages caused by the sole or active negligence or willful misconduct of the Owner . 

c. Any dispute between CONTRACTOR and CONTRACTOR's subcontractors/supplies/and/or 
sureties, including, but not limited to, any stop notice actions. 

CONTRACTOR, at CONTRACTOR's own expense, cost, and risk, shall defend any and all claims, actions, 
suits, or other proceedings that may be brought or instituted against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees, on any such claim or 
liability, and shall pay or satisfy any judgment that may be rendered against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees in any action, suit or other 
proceedings as a result thereof. 

ARTICLE 6 - EARNINGS ASSIGNMENT ORDERS: Pursuant to the requirements of Public Contract Code 
Section 7110, the Contractor acknowledges that he is aware of the provisions of Chapter 8 (commencing with 
Section 5200) of Part 5 of Division 9 of the Family Code, and that to the best of his knowledge is in full compliance with 
earnings orders of all employees and is providing the names of all new employees to the New Hire Registry maintained 
by the Employment Development Department. 

ARTICLE 7 - PROVISIONS REQUIRED BY LAW: Each and every provision of law and clause required to be inserted 
in this Contract shall be deemed to be inserted herein and this Contract shall be read and enforced as though it were 
included herein, and if through mistake or otherwise any such provision is not inserted or is not inserted correctly, then 
upon application of either party the Contract shall forthwith be physically amended to make such insertion or correction. 

ARTICLE 8 - COMPONENT PARTS OF THE CONTRACT: The Contract entered into by this Agreement consist of the 
following Contract Documents, all of which are component parts of the Contract as if herein set out in full or attached 
hereto: 

Advertisement for Bids 
Instructions to Bidders 
Scope of Work Summary 
Bid Form - Construction.Management (Multi-Prime Contract) 
Bid Bond 
Verification of Contractor and Subcontractor DIR Registration 
Designation of Subcontractors 
Non-Collusion Declaration 
Iran Contracting Act Certification 
Certification of Recycled Content 
Site Visit Certification 
Employment Certification 
Certifications and Representations 
Agreement 
Performance Bond 
Payment Bond (Labor and Materials) 
Guarantee 
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Contractor's Certificate Regarding Worker's Compensation 
Contractor's Certificate Regarding Drug Free Workplace 
Certification of Asbestos-Free Materials 
Certification of Employee Status 
Claim Certification 
Contractor's Certificate Regarding Alcoholic Beverage and Tobacco-Free Campus Policy 
DVBE Participation 
General Conditions - Construction Management (Multi-Prime Contract) 
Supplementary Conditions 
Division I - General Requirements 
Project Construction Bar Chart Schedule 
Specifications 
Drawings 
Addenda 

All of the above named Contract Documents are complementary. Work required by one of the above named contract 
documents shall be done as if required by all. 

Contractors are required by Jaw to be licensed and regulated by the Contractors' State License Board. Any questions 
concerning a contractor may be referred to the Registrar, Contractors' State License Board, P.O. Box 2600, 
Sacramento, California 95826. 

ARTICLE 9 - PREVAILING WAGES: Wage rates for this project shall be in accordance with the general prevailing rate 
of holiday and overtime work in the locality in which the work is to be performed for each craft, classification, or type of 
work needed to execute the contract as determined by the Director of the Department of Industrial Relations. Copies of 
schedules of rates so determined by the Director of Department of Industrial Relations are available on the following 
website: www.dir.ca.gov/dlsr/PWQ/SOUTHERN.html. 

The following Labor Code Sections are hereby referenced and made a part of this Agreement and CONTRACTOR 
stipulates to the provisions contained therein. 

a. Section 1775, Penalty for Failure to Comply with Prevailing Wage Rates. 
b. Section 1813, Penalty for Failure to Pay Overtime. 
c. Sections 1810 and 1811, working Hour Restrictions. 
d. Section 1775, Payroll Records 
e. Section 1773.8, Travel and Subsistence Pay. 

ARTICLE 10 - RECORD AUDIT: In accordance with Government Code Section 8546. 7, records of both the OWNER 
and the CONTRACTOR shall be subject to examination and audit by the Auditor General for a period of three (3) years 
after final payment. 
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IN WITNESS WHEREOF, this Agreement has been duly executed by the above named parties, on the day and year 
first above written. 

MUROC JOINT UNIFIED SCHOOL DISTRICT CONTRACTOR: 

BY_----'-----',a~--=---'--~-

SbO.f\fL 6. Co)( _· '. 

Typed or Printed Name Typed or Printed Name 

TITLE._1?c'--'-"t=.....5.L.:4\-'=<d~enL..!..' :\::..___ ___ _ 

BY ______________ _ 

Typed or Printed Name 

TITLE. _____________ _ 

Authorized Officers or Agents 

DATE. _____________ _ 

(CORPORATE SEAL) 

CPM/17502 AGREEMENT 00 52 24 
(4) 

REV. 1/17 

CA-83 



" 
I 

DOCUMENT 00 52 24 

AGREEMENT 

THIS AGREEMENT, made the ___ day of November in the year Two Thousand Nineteen, in the county of 
Kern, State of California, by and between the Muroc Joint Unified School District, hereinafter called the "OWNER" and 
HPS Mechanical, Inc. hereinafter called CONTRACTOR. 

WITNESS ETH that the Owner and the Contractor for the considerations stated herein agree as follows: 

ARTICLE 1 - SCOPE OF WORK: The Contractor shall furnish all labor, materials, equipment, tools, utility services and 
transportation and perform and complete all work required in connection with the construction of: 

K-12 EDWARDS AFB MODERNIZATION AND ADDITIONS 
PHASE2 

(DESERT JUNIOR/SENIOR HIGH SCHOOL MODERNIZATION/ ADDITIONS) 

Category No.14- Building Plumbing and Fire Suppression 

In strict accordance with the Contract Documents enumerated in Article 8 below. The Contractor shall be liable to the 
Owner for any damages arising as a result of a failure to comply with that obligation, and the Contractor shall not be 
excused with respect to any failure to so comply by act or omission of the Architect, Construction Manager, Engineer, 
Inspector, Division of the State Architect, or representative of any of them, unless such act or omission actually prevents 
the Contractor from fully complying with the Contract Documents and unless the Contractor protests at the time of such 
alleged prevention that the act or omission is preventing the Contractor from fully complying with the Contract 
Documents. Such protest shall not be effective unless reduced to writing and filed with the Owner office within three 
working days of the date of occurrence of the act or omission preventing the Contractor from fully complying with the 
Contract Documents. 

ARTICLE 2 - TIME OF COMPLETION: All work under this Contract shall be completed within a period of 
Nine Hundred and Thirty (930) consecutive calendar days commencing on or before the date stated in the Owner's 
written Notice to Proceed in accordance with the project construction schedule activity durations. 

ARTICLE 3 - LIQUIDATED DAMAGES: It is agreed that the Contractor will pay the Owner" the sum of 
Two Thousand Dollars ($2,000.00) per calendar day for each and every day of delay beyond the time prescribed in the 
Bid Form and Agreement for firiishJng said work, as Liquidated Damages and not as a penalty or forfeiture. In the event 
the same is not paid, the Contractor further agrees that the Owner may deduct that amount thereof from any money due 
or that may become due the Contractor under the Contract. This Article does not exclude recovery of damages under 
other provisions of the Contract Documents. 

ARTICLE 4 - CONTRACT PRICE: The Owner shall pay to the Contractor as full consideration for the faithful 
performance of the Contract, subject to any additions or deductions as provided in the Contract Documents, the sum of 
TWO MILLION THREE HUNDRED NINETY-ONE THOUSAND TWO HUNDRED AND TEN DOLLARS 
($2,391,210.00) said sum being the total amount stipulated in the Proposal. Payment shall be made as set forth in the 
General Conditions. Should any change order or construction change directive result in an increase in the contract 
price, the cost of such change order or construction change directive shall be agreed to in advance by the 
CONTRACTOR and the OWNER, subject to the monetary limitations set forth in Public Code Section 20118.4. In the 
event that the CONTRACTOR proceeds with a change in work without an agreement between the OWNER and 
CONTRACTOR regarding the cost of a change order or a construction change directive, the CONTRACTOR waives 
any claim of additional compensation for such additional work. 

ARTICLE 5- HOLD HARMLESS AGREEMENT: CONTRACTOR shall defend, indemnify and hold harmless OWNER, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from all ·liabilities, claims, actions, liens, judgments, demands, damages, losses, costs or 
expenses of any kind arising from death, personal injury, property damage or other cause based or asserted upon any 
act, omission, or breach connected with or arising from the progress of Work or performance of service under this T 
Agreement or the Contract Documents. As part of this indemnity, CONTRACTOR shall protect and defend, at its own 
expense, OWNER, Architect, Construction Manager, Inspector, the State of California and their officers, employees, 
agents and independent contractors from any legal action including attorney's fees or other proceeding based upon 
such act, omission, or breach. . · 

Notwithstanding the foregoing, Subcontractor shall have no duty to indemnify the persons or entities listed in the Article 5 if the person or entities to become 
indemnified have caused the liability or the claim, partially or fully, by their own negligent act or omission, breach or willful misconduct. 
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Furthermore, CONTRACTOR agrees to and does hereby defend, indemnify and hold harmless Owner, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from every claim or demand made, and every liability, loss, damage, expense or 
attorney's fees of any nature whatsoever, which may be incurred by reason of: 

a. Liability for (1) death or bodily injury to persons; (2) damage or injury to, loss (including theft), or loss 
of use of, any property; (3) any failure or alleged failure to comply with any provision of law or the 
Contract Documents; or (4) any other loss, damage or expense, sustained by any person, firm or 
corporation or in connection with the Work called for i.n this Agreement or the Contract Documents, 
except for liability resulting from the sole or active negligence, or the willful misconduct of the Owner 

b. Any bodily injury to or death of persons or damage to property caused by any act, omission or breach 
of CONTRACTOR or any person, firm or corporation employed by CONTRACTOR, either directly or 
by independent contract, including all damages or injury to, loss (including theft), or loss of use of, 
any property, sustained by any person, firm or corporation, including the Owner, arising out of or in 
any way connected with Work covered by this Agreement or the Contract Documents, whether said 
injury or damage occurs either on or off Owner property, but not for any loss, injury, death or 
damages caused by the sole or active negligence or willful misconduct of the Owner . 

c. Any dispute between CONTRACTOR and CONTRACTOR's subcontractors/supplies/and/or 
sureties, including, but not limited to, any stop notice actions. 

CONTRACTOR, at CONTRACTOR's own expense, cost, and risk, shall defend any and all claims, actions, 
suits, or other proceedings that may be brought or instituted against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees, on any such claim or 
liability, and shall pay or satisfy any judgment that may be rendered against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees in any action, suit or other 
proceedings as a result thereof. 

ARTICLE 6 - EARNINGS ASSIGNMENT ORDERS: Pursuant to the requirements of Public Contract Code 
Section 7110, the Contractor acknowledges that he is aware of the provisions of Chapter 8 (commencing with 
Section 5200) of Part 5 of Division 9 of the Family Code, and that to the best of his knowledge is in full compliance with 
earnings orders of all employees and is providing the names of all new employees to the New Hire Registry maintained 
by the Employment Development Department. 

ARTICLE 7 - PROVISIONS REQUIRED BY LAW: Each and every provision of law and clause required to be inserted 
in this Contract shall be deemed to be inserted herein and this Contract shall be read and enforced as though it were 
included herein, and if through mistake or otherwise any such provision is not inserted or is not inserted correctly, then 
upon application of either party the Contract shall forthwith be physically amended to make such insertion or correction. 

ARTICLE 8 - COMPONENT PARTS OF THE CONTRACT: The Contract entered into by this Agreement consist of the 
following Contract Documents, all of which are component parts of the Contract as if herein set out in full or attached 
hereto: 

Advertisement for Bids 
Instructions to Bidders 
Scope of Work Summary 
Bid Form - Construction. Management (Multi-Prime Contract) 
Bid Bond 
Verification of Contractor and Subcontractor DIR Registration 
Designation of Subcontractors 
Non-Collusion Declaration 
Iran Contracting Act Certification 
Certification of Recycled Content 
Site Visit Certification 
Employment Certification 
Certifications and Representations 
Agreement 
Performance Bond 
Payment Bond (Labor and Materials) 
Guarantee 
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Contractor's Certificate Regarding Worker's Compensation 
Contractor's Certificate Regarding Drug Free Workplace 
Certification of Asbestos-Free Materials 
Certification of Employee Status 
Claim Certification 
Contractor's Certificate Regarding Alcoholic Beverage and Tobacco-Free Campus Policy 
DVBE Participation 
General Conditions - Construction Management (Multi-Prime Contract) 
Supplementary Conditions 
Division I - General Requirements 
Project Construction Bar Chart Schedule 
Specifications 
Drawings 
Addenda 

All of the above named Contract Documents are complementary. Work required by one of the above named contract 
documents shall be done as if required by all. 

Contractors are required by law to be licensed and regulated by the Contractors' State License Board. Any questions 
concerning a contractor may be referred to the Registrar, Contractors' State License Board, P.O. Box 2600, 
Sacramento, California 95826. 

ARTICLE 9 - PREVAILING WAGES: Wage rates for this project shall be in accordance with the general prevailing rate 
of holiday and overtime work in the locality in which the work is to be performed for each craft, classification, or type of 
work needed to execute the contract as determined by the Director of the Department of Industrial Relations. Copies of 
schedules of rates so determined by the Director of Department of Industrial Relations are available on the following 
website: www.dir.ca.gov/dlsr/PWD/SOUTHERN.html. 

The following Labor Code Sections are hereby referenced and made a part of this Agreement and CONTRACTOR 
stipulates to the provisions contained therein. 

a. Section 1775, Penalty for Failure to Comply with Prevailing Wage Rates. 
b. Section 1813, Penalty for Failure to Pay Overtime. 
c. Sections 1810 and 1811, working Hour Restrictions. 
d. Section 1775, Payroll Records 
e. Section 1773.8, Travel and Subsistence Pay. 

ARTICLE 10 - RECORD AUDIT: In accordance with Government Code Section 8546.7, records of both the OWNER 
and the CONTRACTOR shall be subject to examination and audit by the Auditor General for a period of three (3) years 
after final payment. 
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IN WITNESS WHEREOF, this Agreement has been duly executed by the above named parties, on the day and year 
first above written. 

MUROC JOINT UNIFIED SCHOOL DISTRICT 

Typed or Printed Name 
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CONTRACTOR: 

Typed or Printed Name 

TITLE Vice President 

BY _____________ _ 

Typed or Printed Name 

TITLE Please see attached Corporate Resolution 

Authorized Officers or Agents 

DATE.~-----------~ 
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DOCUMENT 00 52 24 

AGREEMENT 

THIS AGREEMENT, made the ___ day of November in the year Two Thousand Nineteen, in the county of 
Kern, State of California, by and between the Muroc Joint Unified School District, hereinafter called the "OWNER" and 
Southern California Landscape, Inc. hereinafter called CONTRACTOR. 

WITNESSETH that the Owner and the Contractor for the considerations stated herein agree as follows: 

ARTICLE 1 - SCOPE OF WORK: The Contractor shall furnish all labor, materials, equipment, tools, utility services and 
transportation and perform and complete all work required in connection with the construction of: 

K-12 EDWARDS AFB MODERNIZATION AND ADDITIONS 
PHASE2 

(DESERT JUNIOR/SENIOR HIGH SCHOOL MODERNIZATION/ ADDITIONS) 

Category No. 15 - Irrigation and Planting 

In strict accordance with the Contract Documents enumerated in Article 8 below. The Contractor shall be liable to the 
Owner for any damages arising as a result of a failure to comply with that obligation, and the Contractor shall not be 
excused with respect to any failure to so comply by act or omission of the Architect, Construction Manager, Engineer, 
Inspector, Division of the State Architect, or representative of any of them, unless such act or omission actually prevents 
the Contractor from fully complying with the Contract Documents and unless the Contractor protests at the time of such 
alleged prevention that the act or omission is preventing the Contractor from fully complying with the Contract 
Documents. Such protest shall not be effective unless reduced to writing and filed with the Owner office within three 
working days of the date of occurrence of the act or omission preventing the Contractor from fully complying with the 
Contract Documents. 

ARTICLE 2 - TIME OF COMPLETION: All work under this Contract shall be completed within a period of 
Nine Hundred and Thirty (930) consecutive calendar days commencing on or before the date stated in the Owner's 
written Notice to Proceed in accordance with the project construction schedule activity durations. 

ARTICLE 3 - LIQUIDATED DAMAGES: It is agreed that the Contractor will pay the Owner the sum of 
Two Thousand Dollars ($2,000.00) per calendar day for each and every day of delay beyond the time prescribed in the 
Bid Form and Agreement for finis~ing said work, as Liquidated Damages and not as a penalty or forfeiture. In the event 
the same is not paid, the Contractor further agrees that the Owner may deduct that amount thereof from any money due 
or that may become due the Contractor under the Contract. This Article does not exclude recovery of damages under 
other provisions of the Contract Documents. 

ARTICLE 4 - CONTRACT PRICE: The Owner shall pay to the Contractor as full consideration for the faithful 
performance of the Contract, subject to any additions or deductions as provided in the Contract Documents, the sum of 
TWO MILLION TWO HUNDRED NINETY-SIX THOUSAND DOLLARS ($2,296,000.00) said sum being the total 
amount stipulated in the Proposal. Payment shall be made as set forth in the General Conditions. Should any change 
order or construction change directive result in an increase in the contract price, the cost of such change order or 
construction change directive shall be agreed to in advance by the CONTRACTOR and the OWNER, subject to the 
monetary limitations set forth in Public Code Section 20118.4. In the event that the CONTRACTOR proceeds with a 
change in work without an agreement between the OWNER and CONTRACTOR regarding the cost of a change order 
or a construction change directive, the CONTRACTOR waives any claim of additional compensation for such additional 
work. 

ARTICLE 5 - HOLD HARMLESS AGREEMENT: CONTRACTOR shall defend, indemnify and hold harmless OWNER, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from all' liabilities, claims, actions, liens, judgments, demands, damages, losses, costs or 
expenses of any kind arising from death, personal injury, property damage or other cause based or asserted upon any 
act, omission, or breach connected with or arising from the progress of Work or performance of service under this 
Agreement or the Contract Documents. As part of this indemnity, CONTRACTOR shall protect and defend, at its own 
expense, OWNER, Architect, Construction Manager, Inspector, the State of California and their officers, employees, 
agents and independent contractors from any legal action including attorney's fees or other proceeding based upon 
such act, omission, or breach. 
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Furthermore, CONTRACTOR agrees to and does hereby defend, indemnify and hold harmless Owner, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from every claim or demand made, and every liability, loss, damage, expense or 
attorney's fees of any nature whatsoever, which may be incurred by reason of: 

a. Liability for (1) death or bodily injury to persons; (2) damage or injury to, loss (including theft), or loss 
of use of, any property; (3) any failure or alleged failure to comply with any provision of law or the 
Contract Documents; or (4) any other loss, damage or expense, sustained by any person, firm or 
corporation or in connection with the Work called for in this Agreement or the Contract Documents, 
except for liability resulting from the sole or active negligence, or the willful misconduct of the Owner 

b. Any bodily injury to or death of persons or damage to property caused by any act, omission or breach 
of CONTRACTOR or any person, firm or corporation employed by CONTRACTOR, either directly or 
by independent contract, including all damages or injury to, loss (including theft), or loss of use of, 
any property, sustained by any person, firm or corporation, including the Owner, arising out of or in 
any way connected with Work covered by this Agreement or the Contract Documents, whether said 
injury or damage occurs either on or off Owner property, but not for any loss, injury, death or 
damages caused by the sole or active negligence or willful misconduct of the Owner . 

c. Any dispute between CONTRACTOR and CONTRACTOR's subcontractors/supplies/and/or 
sureties, including, but not limited to, any stop notice actions. 

CONTRACTOR, at CONTRACTOR's own expense, cost, and risk, shall defend any and all claims, actions, 
suits, or other proceedings that may be brought or instituted against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees, on any such claim or 
liability, and shall pay or satisfy any judgment that may be rendered against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees in any action, suit or other 
proceedings as a result thereof. 

ARTICLE 6 - EARNINGS ASSIGNMENT ORDERS: Pursuant to the requirements of Public Contract Code 
Section 7110, the Contractor acknowledges that he is aware of the provisions of Chapter 8 (commencing with 
Section 5200) of Part 5 of Division 9 of the Family Code, and that to the best of his knowledge is in full compliance with 
earnings orders of all employees and is providing the names of all new employees to the New Hire Registry maintained 
by the Employment Development Department. 

ARTICLE 7 - PROVISIONS REQUIRED BY LAW: Each and every provision of law and clause required to be inserted 
in this Contract shall be deemed to be inserted herein and this Contract shall be read and enforced as though it were 
included herein, and if through mistake or otherwise any such provision is not inserted or is not inserted correctly, then 
upon application of either party the Contract shall forthwith be physically amended to make such insertion or correction. 

ARTICLE 8 - COMPONENT PARTS OF THE CONTRACT: The Contract entered into by this Agreement consist of the 
following Contract Documents, all of which are component parts of the Contract as if herein set out in full or attached 
hereto: 

Advertisement for Bids 
Instructions to Bidders 
Scope of Work Summary 
Bid Form - Construction Management (Multi-Prime Contract) 
Bid Bond 
Verification of Contractor and Subcontractor DIR Registration 
Designation of Subcontractors 
Non-Collusion Declaration 
Iran Contracting Act Certification 
Certification of Recycled Content 
Site Visit Certification 
Employment Certification 
Certifications and Representations 
Agreement 
Performance Bond 
Payment Bond (Labor and Materials) 
Guarantee 
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Contractor's Certificate Regarding Worker's Compensation 
Contractor's Certificate Regarding Drug Free Workplace 
Certification of Asbestos-Free Materials 
Certification of Employee Status 
Claim Certification 
Contractor's Certificate Regarding Alcoholic Beverage and Tobacco-Free Campus Policy 
DVBE Participation 
General Conditions - Construction Management (Multi-Prime Contract) 
Supplementary Conditions 
Division I - General Requirements 
Project Construction Bar Chart Schedule 
Specifications · 
Drawings 
Addenda 

All of the above named Contract Documents are complementary. Work required by one of the above named contract 
documents shall be done as if required by all. 

Contractors are required by law to be licensed and regulated by the Contractors' State License Board. Any questions 
concerning a contractor may be referred to the Registrar, Contractors' State License Board, P.O. Box 2600, 
Sacramento, California 95826. 

ARTICLE 9 - PREVAILING WAGES: Wage rates for this project shall be in accordance with the general prevailing rate 
of holiday and overtime work in the locality in which the work is to be performed for each craft, classification, or type of 
work needed to execute the contract as determined by the Director of the Department of Industrial Relations. Copies of 
schedules of rates so determined by the Director of Department of Industrial Relations are available on the following 
website: www.dir.ca.gov/dlsr/PWD/SOUTHERN.html. 

The following Labor Code Sections are hereby referenced and made a part of this Agreement and CONTRACTOR 
stipulates to the provisions contained therein. 

a. Section 1775, Penalty for Failure to Comply with Prevailing Wage Rates. 
b. Section 1813, Penalty for Failure to Pay Overtime. 
c. Sections 1810 and 1811, working Hour Restrictions. 
d. Section 1775, Payroll Records 
e. Section 1773.8, Travel and Subsistence Pay. 

ARTICLE 10 - RECORD AUDIT: In accordance with Government Code Section 8546.7, records of both the OWNER 
and the CONTRACTOR shall be subject to examination and audit by the Auditor General for a period of three (3) years 
after final payment. 
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IN WITNESS WHEREOF, this Agreement has been duly executed by the above named parties, on the day and year 
first above written. 

MUROC JOINT UNIFIED SCHOOL DISTRICT CONTRACTOR: 

Typed or Printed Name 

Typed or Printed Name 

TITLE 5eOte_ ,\q v'-l 
Authorized Officers or Agents 

DATE \q~\ ll9 
(CORPORATE SEAL) 
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DOCUMENT 00 52 24 

AGREEMENT 

THIS AGREEMENT, made the Z1'fP day of November in the year Two Thousand Nineteen, in the county of 
Kern, State of California, by and between the Muroc Joint Unified School District, hereinafter called the "OWNER" and 
Kitcor Corporation hereinafter called CONTRACTOR. 

WITNESSETH that the Owner and the Contractor for the considerations stated herein agree as follows: 

ARTICLE 1 - SCOPE OF WORK: The Contractor shall furnish all labor, materials, equipment, tools, utility services and 
transportation and perform and complete all work required in connection with the construction of: 

K-12 EDWARDS AFB MODERNIZATION AND ADDITIONS 
PHASE2 

(DESERT JUNIOR/SENIOR HIGH SCHOOL MODERNIZATION/ ADDITIONS) 

Category No.16 - Food Service Equipment 

In strict accordance with the Contract Documents enumerated in Article 8 below. The Contractor shall be liable to the 
Owner for any damages arising as a result of a failure to comply with that obligation, and the Contractor shall not be 
excused with respect to any failure to so comply by act or omission of the Architect, Construction Manager, Engineer, 
Inspector, Division of the State Architect, or representative of any of them, unless such act or omission actually prevents 
the Contractor from fully complying with the Contract Documents and unless the Contractor protests at the time of such 
alleged prevention that the act or omission is preventing the Contractor from fully complying with the Contract 
Documents. Such protest shall not be effective unless reduced to writing and filed with the Owner office within three 
working days of the date of occurrence of the act or omission preventing the Contractor from fully complying with the 
Contract Documents. 

ARTICLE 2 - TIME OF COMPLETION: All work under this Contract shall be completed within a period of 
Nine Hundred and Thirty (930) consecutive calendar days commencing on or before the date stated in the Owner's 
written Notice to Proceed in accordance with the project construction schedule activity durations. 

ARTICLE 3 - LIQUIDATED DAMAGES: It is agreed that the Contractor will pay the Owner the sum of 
Two Thousand Dollars ($2,000.00) per calendar day for each and every day of delay beyond the time prescribed in the 
Bid Form and Agreement for finishing said work, as Liquidated Damages and not as a penalty or forfeiture. In the event 
the same is not paid, the Contractor further agrees that the Owner may deduct that amount thereof from any money due 
or that may become due the Contractor under the Contract. This Article does not exclude recovery of damages under 
other provisions of the Contract Documents. 

ARTICLE 4 - CONTRACT PRICE: The Owner shall pay to the Contractor as full consideration for the faithful 
performance of the Contract, subject to any additions or deductions as provided in the Contract Documents, the sum of 
EIGHT HUNDRED SEVENTY-EIGHT THOUSAND DOLLARS ($878,000.00) said sum being the total amount 
stipulated in the Proposal. Payment shall be made as set forth in the General Conditions. Should any change order or 
construction change directive result in an increase in the contract price, the cost of such change order or construction 
change directive shall be agreed to in advance by the CONTRACTOR and the OWNER, subject to the monetary 
limitations set forth in Public Code Section 20118.4. In the event that the CONTRACTOR proceeds with a change in 
work without an agreement between the OWNER and CONTRACTOR regarding the cost of a change order or a 
construction change directive, the CONTRACTOR waives any claim of additional compensation for such additional 
work. 

ARTICLE 5 - HOLD HARMLESS AGREEMENT: CONTRACTOR shall defend, indemnify and hold harmless OWNER, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from all · liabilities, claims, actions, liens, judgments, demands, damages, losses, costs or 
expenses of any kind arising from death, personal injury, property damage or other cause based or asserted upon any 
act, omission, or breach connected with or arising from the progress of Work or performance of service under this 
Agreement or the Contract Documents. As part of this indemnity, CONTRACTOR shall protect and defend, at its own 
expense, OWNER, Architect, Construction Manager, Inspector, the State of California and their officers, employees, 
agents and independent contractors from any legal action including attorney's fees or other proceeding based upon 
such act, omission, or breach. 
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Furthermore, CONTRACTOR agrees to and does hereby defend, indemnify and hold harmless Owner, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from every claim or demand made, and every liability, loss, damage, expense or 
attorney's fees of any nature whatsoever, which may be incurred by reason of: 

a. Liability for (1) death or bodily injury to persons; (2) damage or injury to, loss (including theft), or loss 
of use of, any property; (3) any failure or alleged failure to comply with any provision of law or the 
Contract Documents; or (4) any other loss, damage or expense, sustained by any person, firm or 
corporation or in connection with the Work called for in this Agreement or the Contract Documents, 
except for liability resulting from the sole or active negligence, or the willful misconduct of the Owner 

b. Any bodily injury to or death of persons or damage to property caused by any act, omission or breach 
of CONTRACTOR or any person, firm or corporation employed by CONTRACTOR, either directly or 
by independent contract, including all damages or injury to, loss (including theft), or loss of use of, 
any property, sustained by any person, firm or corporation, including the Owner, arising out of or in 
any way connected with Work covered by this Agreement or the Contract Documents, whether said 
injury or damage occurs either on or off Owner property, but not for any loss, injury, death or 
damages caused by the sole or active negligence or willful misconduct of the Owner . 

c. Any dispute between CONTRACTOR and CONTRACTOR's subcontractors/supplies/and/or 
sureties, including, but not limited to, any stop notice actions. 

CONTRACTOR, at CONTRACTOR's own expense, cost, and risk, shall defend any and all claims, actions, 
suits, or other proceedings that may be brought or instituted against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees, on any such claim or 
liability, and shall pay or satisfy any judgment that may be rendered against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees in any action, suit or other 
proceedings as a result thereof. 

ARTICLE 6 - EARNINGS ASSIGNMENT ORDERS: Pursuant to the requirements of Public Contract Code 
Section 7110, the Contractor acknowledges that he is aware of the provisions of Chapter 8 (commencing with 
Section 5200) of Part 5 of Divisior:i 9 of the Family Code, and that to the best of his knowledge is in full compliance with 
earnings orders of all employees and is providing the names of all new employees to the New Hire Registry maintained 
by the Employment Development Department. 

ARTICLE 7 - PROVISIONS REQUIRED BY LAW: Each and every provision of law and clause required to be inserted 
in this Contract shall be deemed to be inserted herein and this Contract shall be read and enforced as though it were 
included herein, and if through mistake or otherwise any such provision is not inserted or is not inserted correctly, then 
upon application of either party the Contract shall forthwith be physically amended to make such insertion or correction. 

ARTICLE 8 - COMPONENT PARTS OF THE CONTRACT: The Contract entered into by this Agreement consist of the 
following Contract Documents, all of which are component parts of the Contract as if herein set out in full or attached 
hereto: 

Advertisement for Bids 
Instructions to Bidders 
Scope of Work Summary 
Bid Form - Construction Management (Multi-Prime Contract) 
Bid Bond 
Verification of Contractor and Subcontractor DIR Registration 
Designation of Subcontractors 
Non-Collusion Declaration 
Iran Contracting Act Certification 
Certification of Recycled Content 
Site Visit Certification 
Employment Certification 
Certifications and Representations 
Agreement 
Performance Bond 
Payment Bond (Labor and Materials) 
Guarantee 
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Contractor's Certificate Regarding Worker's Compensation 
Contractor's Certificate Regarding Drug Free Workplace 
Certification of Asbestos-Free Materials 
Certification of Employee Status 
Claim Certification 
Contractor's Certificate Regarding Alcoholic Beverage and Tobacco-Free Campus Policy 
DVBE Participation 
General Conditions - Construction Management (Multi-Prime Contract) 
Supplementary Conditions 
Division I - General Requirements 
Project Construction Bar Chart Schedule 
Specifications · 
Drawings 
Addenda 

All of the above named Contract Documents are complementary. Work required by one of the above named contract 
documents shall be done as if required by all. 

Contractors are required by law to be licensed and regulated by the Contractors' State License Board. Any questions 
concerning a contractor may be referred to the Registrar, Contractors' State License Board, P.O. Box 2600, 
Sacramento, California 95826. 

ARTICLE 9 - PREVAILING WAGES: Wage rates for this project shall be in accordance with the general prevailing rate 
of holiday and overtime work in the locality in which the work is to be performed for each craft, classification, or type of 
work needed to execute the contract as determined by the Director of the Department of Industrial Relations. Copies of 
schedules of rates so determined by the Director of Department of Industrial Relations are available on the following 
website: www.dir.ca.gov/dlsr/PWD/SOUTHERN.html. 

The following Labor Code Sections are hereby referenced and made a part of this Agreement and CONTRACTOR 
stipulates to the provisions contained therein. 

a. Section 1775, Penalty for Failure to Comply with Prevailing Wage Rates. 
b. Section 1813, Penalty for Failure to Pay Overtime. 
c. Sections 1810 and 1811, working Hour Restrictions. 
d. Section 1775, Payroll Records 
e. Section 1773.8, Travel and Subsistence Pay. 

ARTICLE 10 - RECORD AUDIT: In accordance with Government Code Section 8546.7, records of both the OWNER 
and the CONTRACTOR shall be subject to examination and audit by the Auditor General for a period of three (3) years 
after final payment. 
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IN WITNESS.WHEREOF, this Agreement has been duly executed by the above named parties, on the day and year 
first above written. 

MUROC JOINT UNIFIED SCHOOL DISTRICT CONTRACTOR: 

Kitcor Corporation 

s~:e~~~1<C 

W'1T \l.!Tqlf)J 

Typed or Printed Name Typed or Printed Name 

TITLE f(2.tSlroJT 

BY ______________ _ 

Typed or Printed Name 

TITLE __ ...=:==-. _______ _ 

Authorized Officers or Agents 

DATE. _____________ _ 

(CORPORATE SEAL) 
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DOCUMENT 00 52 24 

AGREEMENT 

THIS AGREEMENT, made the~ day of November in the year Two Thousand Nineteen, in the county of 
Kern, State of California, by and between the Muroc Joint Unified School District, hereinafter called the "OWNER" and 
David M. Bertino Manufacturing, Inc. hereinafter called CONTRACTOR. 

WITNESSETH that the Owner and the Contractor for the considerations stated herein agree as follows: 

ARTICLE 1 - SCOPE OF WORK: The Contractor shall furnish all labor, materials, equipment, tools, utility services and 
transportation and perform and complete all work required in connection with the construction of: 

K-12 EDWARDS AFB MODERNIZATION AND ADDITIONS 
PHASE 2 

(DESERT JUNIOR/SENIOR HIGH SCHOOL MODERNIZATION/ ADDITIONS) 

Category No. 17 - Casework 

In strict accordance with the Contract Documents enumerated in Article 8 below. The Contractor shall be liable to the 
Owner for any damages arising as a result of a failure to comply with that obligation, and the Contractor shall not be 
excused with respect to any failure to so comply by act or omission of the Architect, Construction Manager, Engineer, 
Inspector, Division of the State Architect, or representative of any of them, unless such act or omission actually prevents 
the Contractor from fully complying with the Contract Documents and unless the Contractor protests at the time of such 
alleged prevention that the act or omission is preventing the Contractor from fully complying with the Contract 
Documents. Such protest shall not be effective unless reduced to writing and filed with the Owner office within three 
working days of the date of occurrence of the act or omission preventing the Contractor from fully complying with the 
Contract Documents. 

ARTICLE 2 - TIME OF COMPLETION: All work under this Contract shall be completed within a period of 
Nine Hundred and Thirty (930) consecutive calendar days commencing on or before the date stated in the Owner's 
written Notice to Proceed in accordance with the project construction schedule activity durations. 

ARTICLE 3 - LIQUIDATED DAMAGES: It is agreed that the Contractor will pay the Owner the sum of 
Two Thousand Dollars ($2,000.00) per calendar day for each and every day of delay beyond the time prescribed in the 
Bid Form and Agreement for finishing said work, as Liquidated Damages and not as a penalty or forfeiture. In the event 
the same is not paid, the Contract9r further agrees that the Owner may deduct that amount thereof from any money due 
or that may become due the Contractor under the Contract. This Article does not exclude recovery of damages under 
other provisions of the Contract Documents. 

ARTICLE 4 - CONTRACT PRICE: The Owner shall pay to the Contractor as full consideration for the faithful 
performance of the Contract, subject to any additions or deductions as provided in the Contract Documents, the sum of 
FOUR HUNDRED THIRTY-EIGHT THOUSAND EIGHT HUNDRED AND SEVENTY DOLLARS ($438,870.00) said 
sum being the total amount stipulated in the Proposal. Payment shall be made as set forth in the General Conditions. 
Should any change order or construction change directive result in an increase in the contract price, the cost of such 
change order or construction change directive shall be agreed to in advance by the CONTRACTOR and the OWNER, 
subject to the monetary limitations set forth in Public Code Section 20118.4. In the event that the CONTRACTOR 
proceeds with a change in work without an agreement between the OWNER and CONTRACTOR regarding the cost of 
a change order or a construction change directive, the CONTRACTOR waives any claim of additional compensation for 
such additional work. 

ARTICLE 5 - HOLD HARMLESS AGREEMENT: CONTRACTOR shall defend, indemnify and hold harmless OWNER, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from all liabilities, claims, actions, liens, judgments, demands, damages, losses, costs or 
expenses of any kind arising from·death, personal injury, property damage or other cause based or asserted upon any 
act, omission, or breach connected with or arising from the progress of Work or performance of service under this 
Agreement or the Contract Documents. As part of this indemnity, CONTRACTOR shall protect and defend, at its own 
expense, OWNER, Architect, Construction Manager, Inspector, the State of California and their officers, employees, 
agents and independent contractors from any legal action including attorney's fees or other proceeding based upon 
such act, omission, or breach. 
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Furthermore, CONTRACTOR agrees to and does hereby defend, indemnify and hold harmless Owner, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from every claim or demand made, and every liability, loss, damage, expense or 
attorney's fees of any nature whatsoever, which may be incurred by reason of: 

a. Liability for (1) death or bodily injury to persons; (2) damage or injury to, loss (including theft), or loss 
of use of, any property; (3) any failure or alleged failure to comply with any provision of law or the 
Contract Documents; or (4) any other loss, damage or expense, sustained by any person, firm or 
corporation or in connection with the Work called for in this Agreement or the Contract Documents, 
except for liability resulting from the sole or active negligence, or the willful misconduct of the Owner 

b. Any bodily injury to or death of persons or damage to property caused by any act, omission or breach 
of CONTRACTOR or any person, firm or corporation employed by CONTRACTOR, either directly or 
by independent contract, including all damages or injury to, loss (including theft), or loss of use of, 
any property, sustained by any person, firm or corporation, including the Owner, arising out of or in 
any way connected with Work covered by this Agreement or the Contract Documents, whether said 
injury or damage occurs either on or off Owner property, but not for any loss, injury, death or 
damages caused by the sole or active negligence or willful misconduct of the Owner . 

c. Any dispute between CONTRACTOR and CONTRACTOR's subcontractors/supplies/and/or 
sureties, including, but not limited to, any stop notice actions. 

CONTRACTOR, at CONTRACTOR's own expense, cost, and risk, shall defend any and all claims, actions, 
suits, or other proceedings that may be brought or instituted against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees, on any such claim or 
liability, and shall pay or satisfy any judgment that may be rendered against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees in any action, suit or other 
proceedings as a result thereof. 

ARTICLE 6 - EARNINGS ASSIGNMENT ORDERS: Pursuant to the requirements of Public Contract Code 
Section 7110, the Contractor acknowledges that he is aware of the provisions of Chapter 8 (commencing with 
Section 5200) of Part 5 of Division 9 of the Family Code, and that to the best of his knowledge is in full compliance with 
earnings orders of all employees and is providing the names of all new employees to the New Hire Registry maintained 
by the Employment Development Department. 

ARTICLE 7 - PROVISIONS REQUIRED BY LAW: Each and every provision of law and clause required to be inserted 
in this Contract shall be deemed to be inserted herein and this Contract shall be read and enforced as though it were 
included herein, and if through mistake or otherwise any such provision is not inserted or is not inserted correctly, then 
upon application of either party the Contract shall forthwith be physically amended to make such insertion or correction. 

ARTICLE 8 - COMPONENT PARTS OF THE CONTRACT: The Contract entered into by this Agreement consist of the 
following Contract Documents, all of which are component parts of the Contract as if herein set out in full or attached 
hereto: 

Advertisement for Bids 
Instructions to Bidders 
Scope of Work Summary 
Bid Form - Construction Management (Multi-Prime Contract) 
Bid Bond 
Verification of Contractor and Subcontractor DIR Registration 
Designation of Subcontractors 
Non-Collusion Declaration 
Iran Contracting Act Certification 
Certification of Recycled Content 
Site Visit Certification 
Employment Certification 
Certifications and Representations 
Agreement 
Performance Bond 
Payment Bond (Labor and Materials) 
Guarantee 
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Contractor's Certificate Regarding Worker's Compensation 
Contractor's Certificate Regarding Drug Free Workplace 
Certification of Asbestos-Free Materials 
Certification of Employee Status 
Claim Certification 
Contractor's Certificate Regarding Alcoholic Beverage and Tobacco-Free Campus Policy 
DVBE Participation 
General Conditions - Construction Management (Multi-Prime Contract) 
Supplementary Conditions 
Division I - General Requirements 
Project Construction Bar Chart Schedule 
Specifications 
Drawings 
Addenda 

All of the above named Contract Documents are complementary. Work required by one of the above named contract 
documents shall be done as if required by all. 

Contractors are required by law to be licensed and regulated by the Contractors' State License Board. Any questions 
concerning a contractor may be referred to the Registrar, Contractors' State License Board, P.O. Box 2600, 
Sacramento, California 95826. 

ARTICLE 9- PREVAILING WAGES: Wage rates for this project shall be in accordance with the general prevailing rate 
of holiday and overtime work in the locality in which the work is to be performed for each craft, classification, or type of 
work needed to execute the contract as determined by the Director of the Department of Industrial Relations. Copies of 
schedules of rates so determined by the Director of Department of Industrial Relations are available on the following 
website: www.dir.ca.gov/dlsr/PWD/SOUTHERN.html. 

The following Labor Code Sections are hereby referenced and made a part of this Agreement and CONTRACTOR 
stipulates to the provisions contained therein. 

a. Section 1775, Penalty for Failure to Comply with Prevailing Wage Rates. 
b. Section 1813, Penalty for Failure to Pay Overtime. 
c. Sections 1810 and 1811, working Hour Restrictions. 
d. Section 1775, Payroll Records 
e. Section 1773.8, Travel and Subsistence Pay. 

ARTICLE 1 O - RECORD AUDIT: In accordance with Government Code Section 8546.7, records of both the OWNER 
and the CONTRACTOR shall be subject to examination and audit by the Auditor General for a period of three (3) years 
after final payment. 
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IN WITNESS WHEREOF, this Agreement has been duly executed by the above named parties, on the day and year 
first above written. 

MUROC JOINT UNIFIED SCHOOL DISTRICT CONTRACTOR: 

BY~c--,U/-=--ll-l-1.-,..ll,"""-"-=----"=----

<aj(\b<kciJ ro 
_ T~p~ or Printed Name 

TITLE ~.-Y-
i 

Typed or Printed Name 

BY ______________ _ 

Typed or Printed Name 

TITLE _____________ _ 

Authorized Officers or Agents 

DATE \\,.ffi-\9 
(CORPORATE SEAL) 
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DOCUMENT 00 52 24 

AGREEMENT 

THIS AGREEMENT, made the 20th day of November in the year Two Thousand Nineteen, in the county of 
Kem, State of California, by and between the Muroc Joint Unified School District, hereinafter called the "OWNER" and 
MVC Enterprises, Inc. hereinafter called CONTRACTOR. 

WITNESSETH that the Owner and the Contractor for the considerations stated herein agree as follows: 

ARTICLE 1 - SCOPE OF WORK: The Contractor shall furnish all labor, materials, equipment, tools, utility services and 
transportation and periorm and complete all work required in connection with the construction of: 

K-12 EDWARDS AFB MODERNIZATION AND ADDITIONS 
PHASE2 

(DESERT JUNIOR/SENIOR HIGH SCHOOL MODERNIZATION/ ADDITIONS) 

Category No. 21 - Site Concrete, Hardscape, and Masonry 

In strict accordance with the Contract Documents enumerated in Article 8 below. The Contractor shall be liable to the 
Owner for any damages arising as a result of a failure to comply with that obligation, and the Contractor shall not be 
excused with respect to any failure to so comply by act or omission of the Architect, Construction Manager, Engineer, 
Inspector, Division of the State Architect, or representative of any of them, unless such act or omission actually prevents 
the Contractor from fully complying with the Contract Documents and unless the Contractor protests at the time of such 
alleged prevention that the act or omission is preventing the Contractor from fully complying with the Contract 
Documents. Such protest shall not be effective unless reduced to writing and filed with the Owner office within three 
working days of the date of occurrence of the act or omission preventing the Contractor from fully complying with the 
Contract Documents. 

ARTICLE 2 - TIME OF COMPLETION: All work under this Contract shall be completed within a period of 
Nine Hundred and Thirty (930) consecutive calendar days commencing on or before the date stated in the Owner's 
written Notice to Proceed in accordance with the project construction schedule activity durations. 

ARTICLE 3 - LIQUIDATED DAMAGES: It is agreed that the Contractor wi!l pay the Owner the sum of 
Two Thousand Dollars ($2,000.00) per calendar day for each and every day of delay beyond the time prescribed in the 
Bid Form and Agreement for finishing said work, as Liquidated Damages and not as a penally or forfeiture. In the event 
the same is not paid, the Contractor further agrees that the Owner may deduct that amount thereof from any money due 
or that may become due the Contractor under the Contract. This Article does not exclude recovery of damages under 
other provisions of the Contract Documents. 

ARTICLE 4 - CONTRACT PRICE: The Owner shall pay to the Contractor as full consideration for the faithful 
performance of the Contract, subject to any additions or deductions as provided in the Contract Documents, the sum of 
FOUR MILLION NINE HUNDRED THOUSAND DOLLARS ($4,900,000.00) said sum being the total amount stipulated 
in the Proposal. Payment shall be made as set forth in the General Conditions. Should any change order or construction 
change directive result in an increase in the contract price, the cost of such change order or construction change 
directive shall be agreed to in advance by the CONTRACTOR and the OWNER, subject to the monetary !imitations set 
forth in Public Code Section 20118.4. In the event that the CONTRACTOR proceeds with a change in work without an 
agreement between the OWNER and CONTRACTOR regarding the cost of a change order or a construction change 
directive, the CONTRACTOR waives any claim of additional compensation for such additional work. 

ARTICLE 5- HOLD HARMLESS AGREEMENT: CONTRACTOR shall defend, indemnify and hold harmless OWNER, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from all liabilities, claims, actions, liens, judgments, demands, damages, losses, costs or 
expenses of any kind arising from death, personal injury, property damage or other cause based or asserted upon any 
act, omission, or breach connected with or arising from the progress of Work or performance of service under this 
Agreement or the Contract Documents. As part of this indemnity, CONTRACTOR shall protect and defend, at its own 
expense, OWNER, Architect, Construction Manager, Inspector, the State of California and their officers, employees, 
agents and independent contractors from any legal action including attorney's fees or other proceeding based upon 
such act, omission, or breach. 
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Furthermore, CONTRACTOR agrees to and does hereby defend, indemnify and hold harmless Owner, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from every claim or demand made, and every liability, loss, damage, expense or 
attorney's fees of any nature whatsoever, which may be incurred by reason of: 

a. Liability for (1) death or bodily injury to persons: (2) damage or injury to, loss (including theft), or loss 
of use of, any property; (3) any failure or alleged failure to comply with any provision of law or the 
Contract Documents; or (4) any other loss, damage or expense, sustained by any person, firm or 
corporation or in connection with the Work called for in this Agreement or the Contract Documents, 
except for liability resulting from the sole or active negligence, or the winful misconduct of the Owner 

b. Any bodily injury to or death of persons or damage to property caused by any act, omission or breach 
of CONTRACTOR or any person, firm or corporation employed by CONTRACTOR, either directly or 
by independent contract, including all damages or injury to, loss (including theft}, or loss of use of, 
any property, SU$tained by any person, firm or corporation, including the Owner, arising out of or in 
any way connected with Work covered by this Agreement or the Contract Documents, whether said 
injury or damage occurs either on or off Owner property, but not for any loss, injury, death or 
damages caused by the sole or active negligence or willful misconduct of the Owner . 

c. Any dispute between CONTRACTOR and CONTRACTOR's subcontractors/supplies/and/or 
sureties, including, but not limited to, any stop notice actions. 

CONTRACTOR, at CONTRACTOR's own expense, cost, and risk, shall defend any and all claims, actions, 
suits, or other proceedings that may be brought or instituted against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees, on any such claim or 
liability, and shall pay or satisfy any judgment that may be rendered against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees in any action, suit or other 
proceedings as a result thereof. 

ARTICLE 6 - EARNINGS ASSIGNMENT ORDERS: Pursuant to the requirements of Public Contract Code 
Section 7110, the Contractor acknowledges that he is aware of the provisions of Chapter 8 (commencing with 
Section 5200) of Part 5 of Division 9 of the Family Code, and that to the best of his knowledge is in full compliance with 
earnings orders of all employees and Is providing the names of all new employees to the New Hire Registry maintained 
by the Employment Development Department. 

ARTICLE 7 - PROVISIONS REQUIRED BY LAW: Each and every provision of law and clause required to be inserted 
in this Contract shall be deemed to be inserted herein and this Contract shall be read and enforced as though it were 
included herein, and if through mistake or otherwise any such provision is not Inserted or Is not Inserted correctly, then 
upon application of either party the Contract shall forthwith be physically amended to make such insertion or correction. 

ARTICLE 8 - COMPONENT PARTS OF THE CONTRACT: The Contract entered into by this Agreement consist oflhe 
following Contract Documents, all of which are component parts of the Contract as if herein set out in full or attached 
hereto: 

Advertisement for Bids 
Instructions to Bidders 
Scope of Work Summary 
Bid Form - Construction Management (Multi-Prime Contract) 
Bid Bond 
Verification of Contractor and Subcontractor DIR Registration 
Designation of Subcontractors 
Non-Collusion Declaration . 
Iran Contracting Act Certification 
Certification of Recycled Content 
Site Visit Certification 
Employment Certification 
Certifications and Representations 
Agreement 
Performance Bond 
Payment Bond (Labor and Materials) 
Guarantee 
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Contractor's Certificate Regarding Worker's Compensation 
Contractor's Certificate Regarding Drug Free Workplace 
Certification of Asbestos-Free Materials 
Certification of Employee Status 
Claim Certification 
Contractor's Certificate Regarding Alcoholic Beverage and Tobacco-Free Campus Policy 
DVBE Participation 
General Conditions - Construction Management (Multi-Prime Contract) 
Supplementary Conditions 
Division I - General Requirements 
Project Construction Bar.Chart Schedule 
Specifications 
Drawings 
Addenda 

All of the above named Contract Documents are complementary. Work required by one of the above named contract 
documents shall be done as if required by all. 

Contractors are required by law to be licensed and regulated by the Contractors' State License Board. Any questions 
concerning a contractor may be referred to the Registrar, Contractors' State License Board, P.O. Box 2600, 
Sacramento, California 95826. 

ARTICLE 9- PREVAILING WAGES: Wage rates for this project shall be in accordance with the general prevailing rate 
of holiday and overtime work in the locality in which the work is to be performed for each craft, classification, or type of 
work needed to execute the contract as determined by the Director of the Department of Industrial Relations. Copies of 
schedules of rates so determined by the Director of Department of Industrial Relations are available on the following 
website: www.dir.ca.gov/dlsr/PWD/SOUTHERN.html. 

The following Labor Code Sections are hereby referenced and made a part of this Agreement and CONTRACTOR 
stipulates to the provisions co11tained therein. 

a. Section 1775, Penalty for Failure to Comply with Prevailing Wage Rates. 
b. Section 1813, Penalty for Failure to Pay Overtime. 
c. Sections 1810 and 1811, working Hour Restrictions. 
d. Section 1775, Payroll Records 
e. Section 1773.8, Travel and Subsistence Pay. 

ARTICLE 10 - RECORD AUDIT: In accordance with Government Code Section 8546.7, records of both the OWNER 
and the CONTRACTOR shall be subject to examination and audit by the Auditor General for a period of three (3) years 
after final payment. 
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IN WITNESS WHEREOF, this Agreement has been duly executed by the above named parties, on the day and year 
first above written. 

MUROC JOINT UNIFIED SCHOOL DISTRICT 

Typed or Printed Name 

CPM/17502 

REV. f/17 

CONTRACTOR: 

MVC Enterprises, Inc. 

~~A'-~~-::> :;:::::::!::="'=V=\::, 
David McSkimming 

Typed or Printed Name 

TITLE VP Preconstruction 

sY_::_)g A ~::== o'(_ 
David McSkimming ~ 

Typed or Printed Name 

TITLE VP Preconstruction 

Authorized Officers or Agents 

DATE 11/20/19 

(CORPORATE SEAL) 
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DOCUMENT 00 52 24 

AGREEMENT 

THIS AGREEMENT, made the ___ day of November in the year Two Thousand Nineteen, in the county of 
Kern, State of California, by and between the Muroc Joint Unified School District, hereinafter called the "OWNER" and 
Time & Alarm Systems hereinafter called CONTRACTOR. 

WITNESSETH that the Owner and the Contractor for the considerations stated herein agree as follows: 

ARTICLE 1 - SCOPE OF WORK: The Contractor shall furnish all labor, materials, equipment, tools, utility services and 
transportation and perform and complete all work required in connection with the construction of: 

K-12 EDWARDS AFB MODERNIZATION AND ADDITIONS 
PHASE2 

(DESERT JUNIOR/SENIOR HIGH SCHOOL MODERNIZATION / ADDITIONS) 

Category No. 22 - Low Voltage, Fire Alarm, Communications and Data 

In strict accordance with the Contract Documents enumerated in Article 8 below. The Contractor shall be liable to the 
Owner for any damages arising as a result of a failure to comply with that obligation, and the Contractor shall not be 
excused with respect to any failure to so comply by act or omission of the Architect, Construction Manager, Engineer, 
Inspector, Division of the State Architect, or representative of any of them, unless such act or omission actually prevents 
the Contractor from fully complying with the Contract Documents and unless the Contractor protests at the time of such 
alleged prevention that the act or omission is preventing the Contractor from fully complying with the Contract 
Documents. Such protest shall not be effective unless reduced to writing and filed with the Owner office within three 
working days of the date of occurrence of the act or omission preventing the Contractor from fully complying with the 
Contract Documents. 

ARTICLE 2 - TIME OF COMPLETION: All work under this Contract shall be completed within a period of 
Nine Hundred and Thirty (930) consecutive calendar days commencing on or before the date stated in the Owner's 
written Notice to Proceed in accordance with the project construction schedule activity durations. 

ARTICLE 3 - LIQUIDATED DAMAGES: It is agreed that the Contractor will pay the Owner the sum of 
Two Thousand Dollars ($2,000.00) per calendar day for each and every day of delay beyond the time prescribed in the 
Bid Form and Agreement for finishing said work, as Liquidated Damages and not as a penalty or forfeiture. In the event 
the same is not paid, the Contractor further agrees that the Owner may deduct that amount thereof from any money due 
or that may become due the Contractor under the Contract. This Article does not exclude recovery of damages under 
other provisions of the Contract Documents. 

ARTICLE 4 - CONTRACT PRICE: The Owner shall pay to the Contractor as full consideration for the faithful 
performance of the Contract, subject to any additions or deductions as provided in the Contract Documents, the sum of 
ONE MILLION EIGHT HUNDRED AND NINETEEN THOUSAND TWO HUNDRED AND SEVENTY-SIX DOLLARS 
($1,819,276.00) said sum being the total amount stipulated in the Proposal. Payment shall be made as set forth in the 
General Conditions. Should any change order or construction change directive result in an increase in the contract 
price, the cost of such change order or construction change directive shall be agreed to in advance by the 
CONTRACTOR and the OWNER, subject to the monetary limitations set forth in Public Code Section 20118.4. In the 
event that the CONTRACTOR proceeds with a change in work without an agreement between the OWNER and 
CONTRACTOR regarding the cost of a change order or a construction change directive, the CONTRACTOR waives 
any claim of additional compensation for such additional work. 

ARTICLE 5- HOLD HARMLESS AGREEMENT: CONTRACTOR shall defend, indemnify and hold harmless OWNER, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from all liabilities, claims, actions, liens, judgments, demands, damages, losses, costs or 
expenses of any kind arising from death, personal injury, property damage or other cause based or asserted upon any 
act, omission, or breach connected with or arising from the progress of Work or performance of service under this 
Agreement or the Contract Documents. As part of this indemnity, CONTRACTOR shall protect and defend, at its own 
expense, OWNER, Architect, Construction Manager, Inspector, the State of California and their officers, employees, 
agents and independent contractors from any legal action including attorney's fees or other proceeding based upon 
such act, omission, or breach. 
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Furthermore, CONTRACTOR agrees to and does hereby defend, indemnify and hold harmless Owner, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents and 
independent contractors from every claim or demand made, and every liability, loss, damage, expense or 
attorney's fees of any nature whatsoever, which may be incurred by reason of: 

a. Liability for (1) death or bodily injury to persons; (2) damage or injury to, loss (including theft), or loss 
of use of, any property; (3) any failure or alleged failure to comply with any provision of law or the 
Contract Documents; or (4) any other loss, damage or expense, sustained by any person, firm or 
corporation or in connection with the Work called for in this Agreement or the Contract Documents, 
except for liability resulting from the sole or active negligence, or the willful misconduct of the Owner 

b. Any bodily injury to or death of persons or damage to property caused by any act, omission or breach 
of CONTRACTOR or any person, firm or corporation employed by CONTRACTOR, either directly or 
by independent contract, including all damages or injury to, loss (including theft), or loss of use of, 
any property, sustained by any person, firm or corporation, including the Owner, arising out of or in 
any way connected with Work covered by this Agreement or the Contract Documents, whether said 
injury or damage occurs either on or off Owner property, but not for any loss, injury, death or 
damages caused by the sole or active negligence or willful misconduct of the Owner . 

c. Any dispute between CONTRACTOR and CONTRACTOR's subcontractors/supplies/and/or 
sureties, including, but not limited to, any stop notice actions. 

CONTRACTOR, at CONTRACTOR's own expense, cost, and risk, shall defend any and all claims, actions, 
suits, or other proceedings that may be brought or instituted against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees, on any such claim or 
liability, and shall pay or satisfy any judgment that may be rendered against the Owner, Architect, Construction 
Manager, Inspector, the State of California and their officers, agents or employees in any action, suit or other 
proceedings as a result thereof. 

ARTICLE 6 - EARNINGS ASSIGNMENT ORDERS: Pursuant to the requirements of Public Contract Code 
Section 7110, the Contractor acknowledges that he is aware of the provisions of Chapter 8 (commencing with 
Section 5200) of Part 5 of Division 9 of the Family Code, and that to the best of his knowledge is in full compliance with 
earnings orders of all employees and is providing the names of all new employees to the New Hire Registry maintained 
by the Employment Development Department. 

ARTICLE 7 - PROVISIONS REQUIRED BY LAW: Each and every provision of law and clause required to be inserted 
in this Contract shall be deemed to be inserted herein and this Contract shall be read and enforced as though it were 
included herein, and if through mistake or otherwise any such provision is not inserted or is not inserted correctly, then 
upon application of either party the Contract shall forthwith be physically amended to make such insertion or correction. 

ARTICLE 8 - COMPONENT PARTS OF THE CONTRACT: The Contract entered into by this Agreement consist of the 
following Contract Documents, all of which are component parts of the Contract as if herein set out in full or attached 
hereto: 

Advertisement for Bids 
Instructions to Bidders 
Scope of Work Summary 
Bid Form - Construction Management (Multi-Prime Contract) 
Bid Bond 
Verification of Contractor and Subcontractor DIR Registration 
Designation of Subcontractors 
Non-Collusion Declaration 
Iran Contracting Act Certification 
Certification of Recycled Content 
Site Visit Certification 
Employment Certification 
Certifications and Representations 
Agreement 
Performance Bond 
Payment Bond (Labor and Materials) 
Guarantee 
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·contractor's Certificate Regarding Worker's Compensation 
Contractor's Certificate Regarding Drug Free Workplace 
Certification of Asbestos-Free Materials 
Certification of Employee Status 
Claim Certification 
Contractor's Certificate Regarding Alcoholic Beverage and Tobacco-Free Campus Policy 
DVBE Participation 
General Conditions - Construction Management (Multi-Prime Contract) 
Supplementary Conditions 
Division I - General Requirements 
Project Construction Bar Chart Schedule 
Specifications 
Drawings 
Addenda 

All of the above named Contract Documents are complementary. Work required by one of the above named contract 
documents shall be done as if required by all. 

Contractors are required by law to be licensed and regulated by the Contractors' State License Board. Any questions 
concerning a contractor may be referred to the Registrar, Contractors' State License Board, P.O. Box 2600, 
Sacramento, California 95826. 

ARTICLE 9 - PREVAILING WAGES: Wage rates for this project shall be in accordance with the general prevailing rate 
of holiday and overtime work in the locality in which the work is to be performed for each craft, classification, or type of 
work needed to execute the contract as determined by the Director of the Department of Industrial Relations. Copies of 
schedules of rates so determined by the Director of Department of Industrial Relations are available on the following 
website: www.dir.ca.gov/dlsr/PWD/SOUTHERN.html. 

The following Labor Code Sections are hereby referenced and made a part of this Agreement and CONTRACTOR 
stipulates to the provisions contained therein. 

a. Section 1775, Penalty for Failure to Comply with Prevailing Wage Rates. 
b. Section 1813, Penalty for Failure to Pay Overtime. 
c. Sections 1810 and 1811 , working Hour Restrictions. 
d. Section 1775, Payroll Records 
e. Section 1773.8, Travel and Subsistence Pay. 

ARTICLE 10 - RECORD AUDIT: In accordance with Government Code Section 8546. 7, records of both the OWNER 
and the CONTRACTOR shall be subject to examination and audit by the Auditor General for a period of three (3) years 
after final payment. 
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IN WITNESS WHEREOF, this Agreement has been duly executed by the above named parties, on the day and year 
first above written. 

MUROC JOINT UNIFIED SCHOOL DISTRICT 

Typed or Printed Name 
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CONTRACTOR: 

Typed or Printed Name 

TITLE._Th....!.....:....e:....=.3:::....:\..::....d.;._e¥1+----'-'-------

BY ______________ _ 

Typed or Printed Name 

TITLE. _____________ _ 

Authorized Officers or Agents 

DATE 'lz)3)20}<?) 

(CORPORATE SEAL) 
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TO: 

FROM: 

DATE: 

AGENDA ITEM: 

MUROC JOINT UNIFIED SCHOOL DISTRICT 
Board Meeting Background Material 

Board of Trustees 

Kevin D. Cordes 
Superintendent 

December 11, 2019 

Approve Certificated Stipends 

BACKGROUND: Throughout the year it is necessary to cover certificated assignments with temporary personnel. 

RECOMMENDATION: It is recommended that the Board approve the following certificated stipends. 

Name Assignment 
Benlian, Bryce Wrestling Coach 
easel, Karen Band Director 
Chavarria, Marco Girls Soccer Coach 
Chavez, Angelina Cheer Advisor 
Day, Travis 7th Grade Advisor 
D'Silva, Danielle Substitute Teacher 
English, Deric Leadership Team Member #1 
English, Deric Safety Committee Member #1 
Ferreira, Casey Substitute Teacher 
Garcia, Gabrielle Yearbook Advisor 
Garcia, Gabrielle School Website 
Garrett, Stacee 7th Grade Girls Basketball Coach 
Gindis, Marina Substitute Teacher 

Site 
DJ/SHS 
BJ/SHS 
DJ/SHS 
BJ/SHS 
BJ/SHS 
District 
BJ/SHS 
BJ/SHS 
District 
BJ/SHS 
BJ/SHS 
BJ/SHS 
District 

Pay Rate 
$2,315.00 
$ 350.00 
$2,315.00 
$2,350.00 
$ 350.00 
$ 165.00/Day 
$ 100.00 
$ 125.00 
$ 165.00/Day 
$2,000.00 
$ 300.00 
$1,715.00 
$ 165.00/Day 

Effective Date 
11/01/2019 
08/19/2019 
11/01/2019 
08/19/2019 
08/19/2019 
11/08/2019 
08/19/2019 
08/19/2019 
11/13/2019 
08/19/2019 
08/19/2019 
01/07/2020 
11/13/2019 



Name Assignment Site Pay Rate Effective Date 
Havird, Jennifer 8th Grade Advisor BJ/SHS $ 450.00 08/19/2019 
Jensen, Heidi 9th Grade Advisor BJ/SHS $ 350.00 08/19/2019 
Johnson, Barbara 10th Grade Advisor BJ/SH~ $ 350.00 08/19/2019 
Johnson, Morgan School Site Council BJ/SHS $ 150.00 08/19/2019 
Johnson, Morgan Leadership Team Member #4 BJ/SHS $ 100.00 08/19/2019 
Johnson, Morgan Safety Committee Member #4 BJ/SHS $ 125.00 08/19/2019 
Nannery, Karen Substitute Teacher BJ/SHS $ 165.00/Day 11/07/2019 
Nelson, Clinton Boys Soccer Coach DJ/SHS $2,593.00 11/01/2019 
Pleasant, Phillip Head JV Boys Basketball Coach DJ/SHS $2,016.00 11/01/2019 
Pleasant, Phillip Head Varsity Boys Basketball Coach DJ/SHS $2,894.00 11/01/2019 
Poe, Denise CSF/NHS Advisor BJ/SHS $ 350.00 08/19/2019 
Richardson, Bryan Leadership Team Member #2 BJ/SHS $ 100.00 08/19/2019 
Richardson, Bryan Safety Committee Member #2 BJ/SHS $ 125.00 08/19/2019 
Rundblade, Summer BTSA Support Provider WBE $1,500.00 08/19/2019 
Santos, Ma Katrina Safety Committee Member #3 BJ/SHS $ 125.00 08/19/2019 

n Santos, Ma Katrina Leadership Team Member #3 BJ/SHS $ 100.00 08/19/2019 )> 
I 

Santos, Ma Katrina Mathletes BJ/SHS $ . 350.00 08/19/2019 ....... 
0 

Santos, Ma Katrina Activities Director BJ/SHS $2,000.00 08/19/2019 I.O 

Santos, Ma Katrina 12th Grade Advisor BJ/SHS $ 450.00 08/19/2019 
Singer, Kristy 8th Grade Girls Basketball Coach BJ/SHS $1,715.00 08/19/2019 
Stucki, Marjorie 11th Grade Advisor BJ/SHS $ 450.00 08/19/2019 
Stucki, Marjorie Athletic Director BJ/SHS $4,201.00 08/19/2019 
Taylor, John Head Varsity Girls Basketball Coach DJ/SHS $2,894.00 11/01/2019 
Wolfe, Thomas 8th Grade Boys Basketball coach BJ/SHS $1,715.00 01/07/2020 



TO: 

FROM: 

DATE: 

AGENDA ITEM: 

BACKGROUND: 

MUROC JOINT UNIFIED SCHOOL DISTRICT 

Board Meeting Background Material 

Board of Trustees 

Kevin D. Cordes 
Superintendent 

December 11, 2019 

Approve Certificated Resignation 

Amber Thompson, has submitted her letter of resignation as an Elementary Teacher at 
Branch Elementary School effective December 19, 2019. Amber has been with the district since 
August 12, 2016. 

RECOMMENDATION: It is recommended that the Board approve the resignation submitted 
to and accepted by the Superintendent. 

CA-110 



MUROC JOINT UNIFIED SCHOOL DISTRICT 

TO: 

FROM: 

DATE: 

AGENDA ITEM: 

BACKGROUND: 

Board Meeting Background Material 

Board of Trustees 

Kevin D. Cordes 
Superintendent 

December 11, 2019 

Approve Classified Resignations 

Christine Dones, has submitted her resignation as a Secretary effective November 12, 
2019. She is leaving the District. 

RanDi Moore, has submitted her resignation as a Campus Aide effective November 8, 
2019. She has accepted a new position within the District. 

Alessandra Pugliese, has submitted her resignation as an Attendance Secretary 
effective November 13, 2019. She has accepted a new position within the District. 

Ana Benavides, has submitted her resignation as a Campus Aide effective November 15, 
2019. She has accepted a new position within the District. 

Krystle Wingfield, has submitted her resignation as a Campus Aide effective November 
15, 2019. She has accepted a new position within the District. 

Amanda Fox, has submitted her resignation as a Campus Aide effective November 19, 
2019. She has accepted a new position within the District. 

Ana Benavides, has submitted her resignation as a Campus Aide effective November 22, 
2019. She has accepted a new position within the District. 

RECOMMENDATION: It is recommended that the Board accept the resignations of the 
above listed classified employees. 

CA-111 



MUROC JOINT UNIFIED SCHOOL DISTRICT 

TO: 

FROM: 

DATE: 

AGENDA ITEM: 

Board Meeting Background Material 

Board of Trustees 

Kevin D. Cordes 
Superintendent 

December 11, 2019 

Approve Changes to Classified Assignments 

BACKGROUND: Due fo a change in assignment in the classified staff, the employees on 
the following list are being recommended for approval. 

RECOMMENDATION:· It is recommended that the Board approve the classified changes 
on the following list. 

CLASSIFIED EMPLOYEE CHANGE 
Board Meeting Date: December 11, 2019 

Olivia Levalley, Campus Aide, Branch Elementary School, 4.33 hours avg./day, 
$1,059.98/month, 9.5 months, effective November 12, 2019. 

Moore, RanDi, Special Education Instructional Aide - S.C.I.A., Boron Junior/Senior High 
School, 6.8 hours avg.jday, E, Step 01, $1,951.79/month, 9.5 month position, effective 
November 12, 2019. 

Winters, Brenda, Special Education Van Driver, Transportation, 4.23 hours avg.jday, B, 
Step 05, $$1,321.13/month, 9.5 month position, effective November 13, 2019. Hours 
reduced. 

Pugliese, Alessandra, Secretary, Desert Junior/Senior High School, 8 hours/day, I, Step 
01, $2,838.45/month, 11 month position, effective November 14, 2019. 

Benavides, Ana, Campus Aide, Branch Elementary School, 3.5 hours/day, AA, Step 02, 
$897.50/month, 9.5 month position, effective November 18, 2019. 

Wingfield, Krystle, Campus Aide, Branch Elementary School, 3.83 hours avg.jday, AA, 
Step 01, $937.58/month, 9.5 month position, effective November 18, 2019. 

Fox, Amanda, Cafeteria Worker/Cashier, West Boron Elementary School, 3.7 hours 
avg.jday, BB, Step 01, $942.82/month, 9.5 month position, effective November 20, 2019. 

CA-112 



Benavides, Ana, Campus Aide, Desert Junior/Senior High School, 3.5 hours/day, AA, 
Step 02, $897.50/month, 9.5 month position, effective December 2, 2019. 

York, Jenna, Special Education Bus Monitor, Transportation, 6.784 hours avg.jday, B, 
Step 01, $1,879.03/month, 10 month position, effective December 20, 2019. Hours 
reduced. 

CA-113 



TO: 

FROM: 

DATE: 

MUROC JOINT UNIFIED SCHOOL DISTRICT 

Board Meeting Background Material 

Board of Trustees 

Kevin D. Cordes 
Superintendent 

December 11, 2019 

AGENDA ITEM: Approve Classified Employees 

BACKGROUND: Due to vacancies and/or new positions in the classified staff, the 
employees on the list below are being recommended for appointment. 

RECOMMENDATION:' It is recommended that the Board approve the classified 
appointments on the list below. 

CLASSIFIED EMPLOYEES 
Board Meeting Date: December 11, 2019 

Matthews, Destiny, $pedal Education Instructional Aide, Desert Junior/Senior High 
School, 6.5 hours/day, E, Step 01, $1,865.68/month, 9.5 month position, effective 
November 15, 2019. 

Sarabia, Vanessa, Special Education Instructional Aide, Branch Elementary School, 5.05 
hours avg.jday, E, Step 01, $1,449.49/month, 9.5 month position, effective November 14, 
2019. 

Dominguez, David, Cafeteria Worker/Cashier, Desert Junior/Senior High School, 2.5 
hours/day, BB, Step 01, $637.04/month, 9.5 month position, effective November 19, 2019. 

Olley, Melissa, Campus Aide, Branch Elementary School, .7 hours avg.jday, AA, Step 01, 
$171.39/month, 9.5 month position, effective December 3, 2019. 

Teteak, Betty, Special· Education Instructional Aide, Branch Elementary School, 3.08 
hours avg.jday, E, Step 01, $884.05/month, 9.5 month position, effective December 5, 
2019. 

CA-114 



TO: 

FROM: 

DATE: 

AGENDA ITEM: 

MUROC JOINT UNIFIED SCHOOL DISTRICT 

Board Meeting Background Material 

Board of Trustees 

Kevin D. Cordes 
Superintendent 

December 11, 2019 

Approve Classified Substitutes 

BACKGROUND: Due to the need to cover classified assignments when employees are ill or on 
leave, there is a need to maintain a pool of substitutes. 

RECOMMENDATION: It is recommended that the Board approve the individuals on the attached 
list to serve as a substitute in the District. 

TEMPORARY CLASSIFIED ASSIGNMENT 
Board Meeting Date: December 11, 2019 

Name Assignment 
Garrett, Kade Campus Aide 

Custodian 
Groundskeeper 

Merillat, Patricia Campus Aide 

CA-115 

Pay Rate Effective Date 
$12.00 12/2/2019 
$12.00 12/2/2019 
$12.00 12/2/2019 

$12.00 12/5/2019 



TO: 

FROM: 

DATE: 

AGENDA ITEM: 

MUROC JOINT UNIFIED SCHOOL DISTRICT 

Board Meeting Background Material 

Board of Trustees 

Kevin D. Cordes 
Superintendent 

December 11, 2019 

Approve District Volunteers 

BACKGROUND: In order to enhance our programs for students, it is often necessary to use 
community and parent volunteers. 

RECOMMENDATION: It is recommended that the Board approve/ratify the volunteers on the 
following list. 

VOLUNTEER 
Board Meeting Date: December 11, 2019 

Griffith, Ashley 
Rineheart, Regiane 
Spaulding, Dorothy - Van Driver 

CA-116 



MUROC JOINT UNIFIED SCHOOL DISTRICT 

BOARD MEETING BACK-UP MATERIAL 

ACTION AGENDA 

December 11, 2019 

AA-1 



TO: 

FROM: 

MUROC JOINT UNIFIED SCHOOL DISTRICT 

Board Meeting Background Material 

Public Hearing/Action Agenda Item 

Board of Trustees 

Trevor Walker, Chief Business Officer 

MEETING DATE: December 11, 2019 

AGENDA ITEM: Annual Accounting of Developer Fee Fund 

BACKGROUND: Government Code Sections 66001 and 66006 require school districts 
collecting developer fees to make an annual accounting of the fund those fees are 
deposited into, and to make additional findings every five years if there are any funds 
remaining in the fund at the end of the prior fiscal year. 

RECOMMENDATION: It is recommended that the Board hold a Public Hearing for the 
Annual Accounting of Development Fees for Fiscal Year 2018-19 in the Developer Fee 
Fund and approve the Accounting Report. 

AA-2 



Muroc Joint Unified 
Kern County 

Descriotion 

A.REVENUES 

1) LCFF Sources 

2) Federal Revenue 

3) Olher Slate Revenue 

4) Olher Local Revenue 

51 TOTAL REVENUES 

B. EXPENDITURES 

1) Certificated Salaries 

2) Classified Salaries 

3) Employee Benefils 

4) Books and Supplies 

5) Services and Other Operaling Expenditures 

6) Capital Outlay 

7) Other Outgo (excluding Transfers of Indirect 

Costs) 

8) Olher Oulgo - Translers of Indirect Costs 

91 TOTAL EXPENDITURES 

C: EXCESS (DEFICIENCY) OF REVENUES 
OVER EXPENDITURES BEFORE OTHER 
FINANCING SOURCES AND USES IA5 - B9l 

D. OTHER FINANCING SOURCES/USES 

1) lnterfund Transfers 
a) Transfers In 

b) Transfers Out 

2) Olher Sources/Uses 
a) Sources 

b) Uses 

3) Contributions 

41 TOTAL OTHER FINANCING SOURCES/USES 

Resource Codes 

2019-20 First Interim 
Capital Facilities Fund 

Revenues, Expenditures, and Changes in Fund Balance 

Board Approved 
Original Budget Operating Budget Actuals To Date 

Obiect Codes /Al /Bl /Cl 

8010-8099 0.00 0.00 0.00 

8100-8299 0.00 0.00 0.00 

8300-8599 0.00 0.00 0.00 

8600-8799 0.00 0.00 22.53 

0.00 0.00 22.53 

1000-1999 0.00 0.00 0.00 

2000-2999 0.00 0.00 0.00 

3000-3999 0.00 0.00 0.00 

4000-4999 0.00 0.00 a.co 

5000-5999 a.co 0.00 a.co 

6000-6999 0.00 0.00 a.co 

7100-7299, 

7400-7499 a.co 0.00 0.00 

7300-7399 a.co a.co 0.00 

0.00 0.00 0.00 

0.00 0.00 22.53 

8900-8929 0.00 0.00 0.00 

7600-7629 0.00 0.00 0.00 

8930-8979 0.00 0.00 0.00 

7630-7699 0.00 0.00 0.00 

8980-8999 a.co 0.00 a.co 

0.00 0.00 0.00 

AA-3 

Projected Year 
Totals 

IOI 

a.co 

0.00 

a.co 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

a.co 

0.00 

0.00 

a.co 

0.00 

0.00 

0.00 

0.00 

a.co 

15 63685 0000000 
Form 251 

%0iff 
Difference Column 
(Col B & D) B&D 

/El /Fl 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 



Muroc Joint Unified 
Kern County 

Descriotlon 

E. NET INCREASE (DECREASE) IN FUND 

BALANCE IC + D41 

F. FUND BALANCE, RESERVES 

1) Beginning Fund Balance 

a) As ol July 1 • Unaudited 

b) Audit Adjustments 

c) As of July 1 -Audited (F1a + F1b) 

d) Other Restatements 

e) Adjusted Beginning Balance (F1c + F1d) 

2) Ending Balance, June 30 (E + F1e) 

Components of Ending Fund Balance 
a) Nonspendable 

Revolving Cash 

Stores 

Prepaid Items 

All Others 

b) Legally Restricted Balance 

c) Committed 

Stabilization Arrangements 

Other Commitments 

d) Assigned 

Other Assignments 
e) Unassigned/Unappropriated 

Reserve for Economic Uncertainties 

Unassianed/Unaoorooriated Amount 

California Dept or Education 
SACS Financial Reporting Sortware - 2019.2.0 
File: fundi-d (Rev 02/07/2019) 

Resource Codes 

2019-20 First Interim 
Capital Facilities Fund 

Revenues, Expenditures, and Changes in Fund Balance 

Board Approved 
Original Budget Operating Budget Actuals To Date 

Oblect Codes /Al /Bl /Cl 

0.00 0.00 22.53 

9791 23 056.46 23 056.46 

9793 0.00 0.00 

23 056.46 23 056.46 

9795 0.00 0.00 

23 056.46 23 056.46 

23 056.46 23,056.46 

9711 0.00 0.00 

9712 0.00 0.00 

9713 0.00 0.00 

9719 0.00 0.00 

9740 0.00 0.00 

9750 0.00 0.00 

9760 0.00 0.00 

9780 23,056.46 23 056.46 

9789 0.00 0.00 

9790 0.00 0.00 

AA-4 

Projected Year 
Totals 

IOI 

0.00 

23 056.46 

0.00 

23.056.46 

0.00 

23 056.46 

23 056.46 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

23 056.46 

0.00 

0.00 

15 63685 0000000 
Form 251 

%Diff 
Difference Column 
(Col B & D) B&D 

/El /Fl 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 



Muroc Joint Unified 
Kern County 

Descriction 

OTHER STATE REVENUE 

Tax Relief Subventions 
Restricted Levies • Other 

Homeowners' Exemptions 

Other Subventions/In-Lieu Taxes 

All Other State Revenue 

TOTAL OTHER STATE REVENUE 

OTHER LOCAL REVENUE 

County and District Taxes 

Other Restricted Levies 
Secured Roll 

Unsecured Roll 

Prior Years' Taxes 

Supplemental Taxes 

Non-Ad Valorem Taxes 
Parcel Taxes 

Other 

Community Redevelopment Funds 
Not Subject to LCFF Deduction 

Penalties and Interest from Delinquent 
Non-LCFF Taxes 

Sales 

Sale of EquipmenUSupplies 

Interest 

Net Increase {Decrease) in the Fair Value of Investments 

Fees and Contracts 

Mitigation/Developer Fees 

Other Local Revenue 

All Other Local Revenue 

All Other Transfers In from All Others 

TOTAL OTHER LOCAL REVENUE 

TOTAL REVENUES 

California Dept or Education 
SACS Financial Reporting Software - 2019.2.0 
File: fundi -1'1 tR,.., n:n n1nn1a, 

Resource Codes 

2019-20 First Interim 
Capital Facilities Fund 

Revenues, Expenditures, and Changes in Fund Balance 

Board Approved 
Original Budget Operating Budget Actuals To Date 

Object Codes !Al !Bl (Cl 

8575 0.00 0.00 0.00 

8576 0.00 0.00 0.00 

8590 0 .00 0.00 0.00 

0 .00 0.00 0.00 

8615 0.00 0.00 0.00 

8616 0.00 0.00 0.00 

8617 0.00 0.00 0 .00 

8618 0.00 0.00 0.00 

8621 0.00 0.00 0.00 

8622 0.00 0.00 0.00 

8625 0.00 0.00 0.00 

8629 0.00 0.00 0.00 

8631 0.00 0.00 0.00 

8660 0.00 0.00 22.53 

8662 0.00 0.00 0.00 

8681 0.00 0.00 0.00 

8699 0.00 0.00 0.00 

8799 0.00 0.00 0.00 

0.00 0.00 22.53 

0.00 0.00 22.53 

AA-5 

Projected Year 
Totals 

(DI 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

15 63685 0000000 
Form 251 

%Diff 
Difference Column 
(Col B & D) B&D 

(El IF) 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 



Muroc Joint Unified 
Kern County 

Oescriotlon 

CERTIFICATED SALARIES 

Other Certificated Salaries 

TOTAL, CERTIFICATED SALARIES 

CLASSIFIED SALARIES 

Classified Support Salaries 

Classified Supervisors' and Administrators' Salaries 

Clerical, Technical and Office Salaries 

Other Classified Salaries 

TOTAL CLASSIFIED SALARIES 

EMPLOYEE BENEFITS 

STRS 

PERS 

OASDI/Medicare/Altemative 

Health and Welfare Benefits 

Unemployment Insurance 

Workers' Compensation 

OPEB, Allocated 

OPEB, Active Employees 

Other Employee Benefits 

TOTAL EMPLOYEE BENEFITS 

BOOKS AND SUPPLIES 

Approved Textbooks and Core Curricula Materials 

Books and Other Reference Materials 

Materials and Supplies 

Noncapitalized Equipment 

TOTAL BOOKS AND SUPPLIES 

SERVICES AND OTHER OPERATING EXPENDITURES 

Subagreements for Services 

Travel and Conferences 

Insurance 

Operations and Housekeeping Services 

Resource Codes 

Rentals, Leases, Repairs, and Noncapitalized Improvements 

Transfers of Direct Costs 

Transfers of Direct Costs • lnterfund 

Professional/Consulting Services and 
Operating Expenditures 

Communications 

TOTAL SERVICES AND OTHER OPERATING EXPENDITURES 

Calilornia Dept of Education 
SACS Financial Reporting Software . 2019.2.D 
Fil,.. f11n!'l i-rl ,~,.v n?in7nn101 

2019-20 First Interim 
Capital Facilities Fund 

Revenues, Expenditures, and Changes in Fund Balance 

Board Approved 
Original Budget Operating Budget Actuals To Date 

Obiect Codes !Al !Bl !Cl 

1900 0.00 0.00 0.00 

0 .00 0.00 0.00 

2200 0.00 0.00 0.00 

2300 0.00 0.00 0.00 

2400 0.00 0.00 0.00 

2900 0.00 0.00 0.00 

0.00 0.00 0.00 

3101-3102 0.00 0.00 0.00 

3201-3202 0.00 0.00 0.00 

3301-3302 0.00 0.00 0.00 

3401-3402 0.00 0.00 0.00 

3501-3502 0.00 0.00 0.00 

3601-3602 0.00 0.00 0.00 

3701-3702 0.00 0.00 0.00 

3751-3752 0.00 0.00 0.00 

3901-3902 0.00 0 .00 0.00 

0.00 0.00 0.00 

4100 0.00 0.00 0.00 

4200 0.00 0.00 0.00 

4300 0.00 0.00 0.00 

4400 0.00 0.00 0.00 

0.00 0.00 0.00 

5100 0.00 0.00 0.00 

5200 0.00 0.00 0.00 

5400-5450 0.00 0.00 0.00 

5500 0.00 0.00 0.00 

5600 0.00 0.00 0.00 

5710 0.00 0.00 0.00 

5750 0.00 0.00 0.00 

5800 0.00 0.00 0.00 

5900 0.00 0.00 0.00 

0.00 0.00 0.00 

AA-6 

Projected Year 
Totals 

fDl 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

15 63685 0000000 
Form 251 

%Diff 
Difference Column 
(Col B & D) B&D 

!El !Fl 

0.00 0.0% 

0 .00 0.0% 

0.00 0.0% 

0.00 0.0% 

0 .00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0 .00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 



Muroc Joint Unified 
Kern County 

Descriotion 

CAPITAL OUTLAY 

Land 

Land Improvements 

Buildings and Improvements of Buildings 

Books and Media for New School Libraries 
or Major Expansion of School Libraries 

Equipment 

Equipment Replacement 

TOTAL CAPITAL OUTLAY 

OTHER OUTGO (excluding Transfers of Indirect Costs) 

Other Transfers Out 

All Other Transfers Out to All Others 

Debt Service 

Debt Service~ Interest 

Other Debt Service - Principal 

Resource Codes 

TOTAL. OTHER OUTGO lexcludina Transfers of Indirect Costs\ 

TOTAL EXPENDITURES 

California Dept of Education 
SACS Financial Reporting Software - 2019.2.0 
File· fundi-d (Rev 02107'2019) 

2019-20 First Interim 
Capital Facilities Fund 

Revenues, Expenditures, and Changes in Fund Balance 

Board Approved 
Original Budget Operating Budget Actuals To Date 

Oblect Codes IA\ IB\ IC\ 

6100 0.00 0.00 0.00 

6170 0.00 0.00 0.00 

6200 0.00 0.00 0.00 

6300 0.00 0.00 0.00 

6400 0.00 0.00 0.00 

6500 0.00 0.00 0.00 

0.00 0.00 0.00 

7299 0.00 0.00 0.00 

7438 0.00 0.00 0.00 

7439 0.00 0 .00 0.00 

0.00 0.00 0.00 

0.00 0.00 0.00 

M-7 

Projected Year 
Totals 

ID\ 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

15 63685 0000000 
Form 251 

%Diff 
Difference Column 
(ColB& D) B&D 

IE) IFl 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 



Muroc Joint Unified 
Kern County 

Oescriotion 

INTERFUND TRANSFERS 

INTERFUND TRANSFERS IN 

Other Authorized lnterfund Transfers In 

/al TOTAL, INTERFUND TRANSFERS IN 

INTERFUND TRANSFERS OUT 

To: State School Building Fund/ 

County S~hool Facilities Fund 

Other Authorized lnterfund Transfers Out 

/bl TOTAL INTERFUND TRANSFERS OUT 

OTHER SOURCES/USES 

SOURCES 

Proceeds 

Proceeds from Disposal of 

Capital Assets 

Other Sources 

Transfers from Funds of Lapsed/Reorganized LEAs 

Long-Term Debt Proceeds 

Proceeds from Certificates of Participation 

Proceeds from Capital Leases 

Proceeds from Lease Revenue Bonds 

All Other Financing Sources 

le) TOTAL SOURCES 

USES 

Transfers of Funds from Lapsed/Reorganized LEAs 

All Other Financing Uses 

ldl TOTAL, USES 

CONTRIBUTIONS 

Contributions from Unrestricted Revenues 

Contributions from Restricted Revenues 

/el TOTAL CONTRIBUTIONS 

TOTAL, OTHER FINANCING SOURCES/USES 
(a • b + c. d + e) 

Caltfornia Dept of Education 
SACS Financial Reporting Software - 201 9.2.0 
File: fundi-d (Rev 02107/2019) 

Resource Codes 

2019-20 First Interim 
Capital Facilities Fund 

Revenues, Expenditures, and Changes in Fund Balance 

Board Approved 
Original Budget Operating Budget Actuals To Date 

Obiect Codes IAl IBl ICl 

8919 0.00 0.00 0.00 

0.00 0.00 0.00 

7613 0.00 0.00 0.00 

7619 0.00 0.00 0.00 

0.00 0.00 0.00 

8953 0.00 0.00 0.00 

8965 0.00 0.00 0.00 

8971 0.00 0.00 0.00 

8972 0.00 0.00 0.00 

8973 0.00 0.00 0.00 

8979 0.00 0.00 0.00 

0.00 0.00 0.00 

7651 0.00 0.00 0.00 

7699 0.00 0.00 0.00 

0.00 0.00 0.00 

8980 0.00 0.00 0.00 

8990 0.00 0.00 0.00 

0.00 0.00 0.00 

0.00 0.00 0.00 

AA-8 

Projected Year 
Totals 

IOI 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

15 63685 0000000 
Form 251 

% Diff 
Difference Column 
(Col B & 0) B&D 

/El /Fl 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0 .00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0 % 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 

0.00 0.0% 



Muroc Joint Unified 
Kern County 

Resource Description 

Total, Restricted Balance 

California Dept of Education 
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TO: 

FROM: 

MUROC JOINT UNIFIED SCHOOL DISTRICT 

Board Meeting Background Material 

Action Agenda Item 

Board of Trustees 

Trevor Walker, Chief Business Officer 

MEETING DATE: December 11, 2019 

AGENDA ITEM: Positive Certification of 2019-20 First Interim Report 

BACKGROUND: Education Code Sections 35035(i), 42130, and 42131 require the 
Governing Board of each school district to certify at least twice a year through the 
Interim Report Process the district's ability to meet its financial obligation for the current 
fiscal year and for the subsequent two fiscal years. 

RECOMMENDATION: 'It is recommended that the Board certify that Muroc Joint 
Unified School District shall be able to meet its financial obligations for the current fiscal 
year and subsequent two fiscal years. 

First Interim Report is available online at: 
www.muroc.k12.ca.us 
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TO: 

FROM: 

MUROC JOINT UNIFIED SCHOOL DISTRICT 

Board Meeting Background Material 

Action Agenda Item 

Board of Trustees 

Trevor Walker, Chief Business Officer 

MEETING DATE: December 11, 2019 

AGENDA ITEM: Resolution 12-19-01, Classified Golden Handshake 

BACKGROUND: As prescribed by the Collective Bargaining Agreement between Muroc 
Joint Unified School District and CSEA and its Chapter #340, the District desires to 
make the Golden Handshake Retirement Program available to eligible classified 
employees, in accordance with Government Code Section 20904. 

In ·order to actually offer the Classified Golden Handshake, there must be a net savings 
to the District. Using last year's numbers to estimate the actual savings, there could be 
a net savings to the District. At the time that the actual retirement happens, again the 
net saving will be figured and the Classified Golden Handshake will only be allowed, in 
accordance with Government Code Section 20904, if there is net savings to the District. 

RECOMMENDATION: It is recommended that the Board adopt Resolution 12-19-01, 
Classified Golden Handshake. 
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In the Matter of: 

BEFORE THE GOVERNING BOARD 
OF THE MUROC JOINT UNIFIED SCHOOL DISTRICT 

OF KERN COUNTY, STATE OF CALIFORNIA 

CLASSIFIED GOLDEN HANDSHAKE 
) 
) RESOLUTION: 12-19-01 

WHEREAS, Government Code Section 20904 allows a member of the Public Employee's 
Retirement System to be eligible to receive additional service credit not to exceed two (2) 
years; and 

WHEREAS, Government Code Section 20904 requires the Board to make certain 
determinations; 

THEREFORE, the Governing Board takes the following actions: 

a) determines that an impeding curtailment of, or change in, the manner of 
performing services within the classified group of employees will be in the best 
interest of the District; and 

b) such change shall constitute 0% of the classified job classification; and 

c) certifies its intent that at the time Section 20904 becomes operative, the 
retirements under this section will either (1) result in a net savings to the 
District, or (2) result in an overall reduction in the workforce of the classified 
unit. · 

d) Pursuant to Section "A" of the Government Code Section 20904, hereby 
establishes the effective date of the contract amendment to be from February 
15, 2020 to August 1, 2020. 

I, Kevin D. Cordes, Secretary to the Governing Board of the Muroc Joint Unified School District 
of Kern County, State of California, do hereby certify that the foregoing resolution proposed by 
Trustee and seconded by Trustee , was 
duly passed and adopted by the Board at the official and public meeting thereof this 11th day of 
December, 2019, by the following vote: 

AYES: __ _ NOES: ___ _ ABSTENTIONS: __ _ ABSENT: __ _ 

Kevin D. Cordes, District Superintendent 
Secretary to the Board of Trustees of the 
MUROC JOINT UNIFIED SCHOOL DISTRICT 

AA-12 


