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GREENWICH HIGH SCHOOL ENVIRONMENTAL REMEDIATION UPDATE

Highlights:

 The school continues to be safe.
 Remediation in areas of the Western Parking Lot

along the back of the school building in vicinity of
the Performing Arts Center building was
completed over the summer break. The area has
been fully restored and is open for use.

 Fields 2, 3, 4, 5, 6 and 7 have all been fully
restored and will remain accessible throughout the
school year.

 The staging area beyond the Field 5 outfield fence
is being restored and will be available for use in
Spring 2026.

Current Status
The environmental investigation and remediation activities
at the Greenwich High School property are progressing
through cleanup under the Connecticut Voluntary
Remediation Program.

Completed Remediation Activities
Over the past five years, the Town has conducted
remediation at the high school in conjunction with the
construction of new athletic fields. This work has been
phased to perform most of the cleanup work over the
summer recess with limited remediation and some
construction of fields occurring during the school year.
The cleanup schedule has been sequenced to minimize the
loss of use of school facilities and athletic fields during the
project. Cleanup activities have included:
 Excavating and disposing of over 54,000 tons of

contaminated soil;
 Constructing an impermeable cap and stormwater

management system beneath Fields 3 and 4; and
 Establishing clean soil caps beneath Fields 2, 5, 6, and

7, the Western Parking Lot, and areas around the fields
and Performing Arts Center.

Fields 6 & 7 Cleanup & Restoration Activities
Cleanup work around Fields 6 & 7 was performed in
Summer 2020. This work involved the excavation and
disposal of 600 tons of contaminated soil and artificial turf
field construction. Fields 6 & 7 re-opened for use during
the 2020-2021 school year. A small area north of Field 7
was excavated during Summer 2023.

Field 4 Cleanup & Restoration Activities
Cleanup work beneath Field 4 was completed in Fall 2021
and involved the excavation and disposal of 14,250 tons of
contaminated soil and replacement of the Field 4 playing
field. Field 4 re-opened for use in April 2022.

Field 3 Cleanup & Restoration Activities
Work on Field 3 began in June 2022 and included the
excavation and disposal of 23,000 tons of contaminated
soil, replacement of the Field 3 playing field, and
construction of a new spectator area. Field 3 re-opened for
use in May 2023.

Field 2 and 5 Cleanup & Restoration Activities
Work on Fields 2 and 5 began in June 2023 and extended
into Fall semester. It included the excavation and disposal
of approximately 15,800 tons of contaminated soil from
beneath and adjacent to Fields 2 and 5, in the Western
Parking lot and in the fenced physical plant equipment
area. Restoration of Field 5 was performed November
2023. Field 5 reopened for use in March 2024.

Planned remediation within Field 2 was completed in
November 2023, excavations were backfilled with clean
material and the area was stabilized for Winter-Spring
2024-2025. Restoration of Field 2 recommenced in July
2024 and consisted of the placement of topsoil, grading
and installation of natural grass sod. Field 2 restoration
was completed and reopened for use in March 2025.

Summer 2025 Activity Summary
Work for Summer 2025 included the excavation and
disposal of approximately 1,600 tons of contaminated soil
from areas in the Western Parking lot adjacent to the
Performing Arts Center. These areas were restored and
reopened for use in September 2025. Images showing these
restored areas are shared below. The Contractor office
trailer, equipment, and materials have been removed from
the Site and the Field 5 staging area is being restored.

Upcoming Cleanup and Restoration Activities
Future remediation work to address limited areas of
remaining contaminated soil at the Site will be conducted in
conjunction with other future Site improvement work. It is
anticipated that an area adjacent to Field 2 will be addressed
in Summer 2026.
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Safety of the Community
The health and safety of students, faculty, neighbors, and the
public is paramount to the Town during the performance of
this work. To ensure public safety:
 Work areas will be demarcated with fencing and

signage, and access to work areas will be restricted.

 A dust monitoring and control plan will be implemented
when earthwork is occurring.

 Sediment and erosion controls are installed and are
inspected and maintained routinely to protect West
Brothers Brook and other natural resources.

For all information requests, please contact:
Jonathan Supranowitz, Greenwich Public Schools Director of Communications

203-625-7415 or jonathan_supranowitz@greenwich.k12.ct.us
OR, please visit our website for further information:

https://www.greenwichschools.org/departments/facilities-rentals/building-grounds-projects/ghs-
fields-remediation-project
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