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DOCUMENT 00 11 16 

NOTICE TO BIDDERS 

1. Notice is hereby given that the governing board (“Board”) of the Lodi Unified School 
District (“District”) will receive sealed bids for the following project, Relocatable 
Addition Lincoln Technical Academy, Project No. 6319-6912-620-29 (“Project” or 

“Contract”): 

2. The Project consists of: Sitework and concrete foundation for the placement of one 
relocatable classroom building.  

3. To bid on this Project, the Bidder is required to possess one or more of the following 

State of California contractors’ license(s):  

A or B 

The Bidder's license(s) must remain active and in good standing throughout the term 

of the Contract. 

4. To bid on this Project, the Bidder is required to be registered as a public works 
contractor with the Department of Industrial Relations pursuant to the Labor Code. 

5. Contract Documents will be available on or after March 1, 2025 for review at the 

District Facilities Office, and may be downloaded from the District’s website, 
https://www.lodiusd.net/about/bonds#facilities, under the “Facilities and Planning 
(F&P) Projects”.  In addition, Contract Documents are available for bidders’ review 

at the following builders’ exchanges: 

a. Central California Builders Exchange: (559) 237-1831 

b. Builder’s Exchange of Stockton: (209) 478-1000   

c. Builder’s Exchange of Sacramento: (916) 442-8991   

d. Valley Builders Exchange: (209) 522-9031   

6. RESERVED 

7. Sealed bids will be received until  2:00 p.m., March 20, 2025, at the District 
Facilities & Planning Office, 880 N Guild Avenue, Lodi, California 95240 at or after 

which time the bids will be opened and publicly read aloud.  Any bid that is 
submitted after this time shall be nonresponsive and returned to the bidder.  Any 
claim by a bidder of error in its bid must be made in compliance with section 5100 et 

seq. of the Public Contract Code. 
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8. The District reserves the right to prequalify bidders for this Project pursuant to Public 

Contract Code section 20111.5, as deemed necessary by the District. When 
prequalification is applied, only prequalified Bidders will be eligible to submit a Bid for 
this Project. Any Bid submitted by a Bidder who has not been prequalified shall be 
deemed nonresponsive and will not be considered. Pre-qualification is completed on 

the web at https://pqbids.com/lodi. 

9. Pursuant to Public Contract Code section 20111.6, only prequalified bidders will be 
eligible to submit a bid for a public project involving a projected expenditure of  

$1 million or more using or planning to use state general fund or state 
school bond funds.  Any bid submitted by a bidder who is not prequalified shall be 
non-responsive and returned unopened to the bidder.  Moreover, any bid listing 
subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43 or 

C-46 licenses for the performance of electrical, mechanical or plumbing components 
who have not been prequalified shall be deemed nonresponsive. 

10. All bids shall be on the form provided by the District.  Each bid must conform and be 
responsive to all pertinent Contract Documents, including, but not limited to, the 

Instructions to Bidders. 

11. A bid bond by an admitted surety insurer on the form provided by the District  a 
cashier's check or a certified check, drawn to the order of the Lodi Unified School 

District, in the amount of ten percent (10%) of the total bid price, shall accompany 
the Bid Form and Proposal, as a guarantee that the Bidder will, within seven (7) 
calendar days after the date of the Notice of Award, enter into a contract with the 
District for the performance of the services as stipulated in the bid. 

12. A mandatory pre-bid conference and site visit will be held on March 12, 2024, at : 
10:00 a.m. at Lincoln Technical Academy, 542 E Pine Street, Lodi , California 95240 
(“Site Visit”). All participants in a mandatory site visit are required to sign-in. Failure 

to attend, or tardiness at, a mandatory site visit will render a bid ineligible for 
consideration. The Site Visit Certification, provided at the end of the Site Visit, must 
be submitted with the Bid when a site visit is required. 

13. The successful Bidder shall be required to furnish a 100% Performance Bond and a 

100% Payment Bond if it is awarded the Contract for the Work. 

14. The inclusion of an owner-controlled or wrap-up insurance program (“OCIP”) for this 
Project is at the discretion of the District. When the District elects to provide an 
OCIP, the policy limits, known exclusions, and the duration for which the policy is 

intended to remain effective are detailed in the OCIP Manual. In such cases, it is 
mandatory for all bidders to comply with the following minimum requirements: no 
serious and willful violations of Labor Code section 6300 et seq., a workers’ 

compensation experience modification factor of 1.00 or less, and an instituted injury 
prevention program pursuant to Labor Code section 3201.5 or 6401.7. 

15. Bidders are required to submit the Off-Road Diesel-Fueled Fleet Certification along 
with their Bids, but only in cases where the project involves the use of off-road 

diesel-fueled vehicles and equipment subject to regulation. Bids submitted without 
the Off-Road Diesel-Fueled Fleet Certification, when this certification is applicable to 
the project, shall be deemed non-responsive and will not be considered. 
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16. The successful Bidder may substitute securities for any monies withheld by the 

District to ensure performance under the Contract, in accordance with the provisions 
of section 22300 of the Public Contract Code. 

17. If applicable or required by the District for projects utilizing funds from the State of 
California School Facility Program, as outlined in Section 17076.11 of the Education 

Code, there is a mandate to achieve a participation goal for disabled veteran 
business enterprises (“DVBE”) of at least three percent (3%) annually of the overall 
dollar amount expended on state-funded projects. To fulfill this mandate by 

demonstrating a good faith effort, Bidders must actively seek DVBE-certified 
subcontractors and suppliers prior to bid submission. For any state-funded project, 
the selected Bidder must, upon contract award, certify compliance with DVBE 
participation goal procedures. The DVBE Certification Participation Form, provided for 

this purpose, should not be submitted with the Bid but is required with the execution 
of the Contract. 

This requirement is contingent upon the specific funding and requirements of a 
project as determined by the District. 

18. The Contractor and all Subcontractors under the Contractor shall pay all workers on 
all Work performed pursuant to this Contract not less than the general prevailing 
rate of per diem wages and the general prevailing rate for holiday and overtime work 

as determined by the Director of the Department of Industrial Relations, State of 
California, for the type of work performed and the locality in which the work is to be 
performed within the boundaries of the District, pursuant to section 1770 et seq. of 
the California Labor Code.  Prevailing wage rates are also available from the District 

or on the Internet at: <http://www.dir.ca.gov>. 

19. This Project is subject to labor compliance monitoring and enforcement by the 
Department of Industrial Relations pursuant to Labor Code section 1771.4 and 

subject to the requirements of Title 8 of the California Code of Regulations.  The 
successful Bidder shall comply with all requirements of Division 2, Part 7, Chapter 1, 
Articles 1-5 of the Labor Code. 

20. The District’s Board may, pursuant to Public Contract Code section 3400(c), find and 

determine that certain item(s) must be used on this Project for the reasons outlined 
below. This designation is subject to Board Resolution and will only be applied based 
on one of the statutorily allowed bases: 

a. Field Test or Experiment: To determine the product’s suitability for future use, 

the following item(s) have been designated. 

b. Matching Products: To match other products in use on a particular public 
improvement either completed or in the course of completion, the following 

item(s) have been designated. 

c. Sole Source Availability: To obtain a necessary item that is only available 
from one source, the following item(s) have been designated. 

d. Emergency Response: To respond to an emergency declared by a local 

agency, the following item(s) have been designated. 
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The Board has identified the following items which must be used on this Project: NA 

21. This Project may be funded, in whole or in part, with federal funds. In instances 
where federal funding is utilized, the Contractor and all Subcontractors under the 
Contractor are required to comply with the Davis-Bacon Act, applicable reporting 
requirements, and any other relevant federal funding requirements. Should a conflict 

arise between state and federal requirements, the more stringent provision shall 
control to ensure compliance with all applicable regulations..   

22. The District shall award the Contract, if it awards it at all, to the lowest responsive 

responsible bidder based on:   

A. The base bid amount. 

23. The Board reserves the right to reject any and all bids and/or waive any irregularity 
in any bid received.  If the District awards the Contract, the security of unsuccessful 

bidder(s) shall be returned within sixty (60) days from the time the award is made.  
Unless otherwise required by law, no bidder may withdraw its bid for ninety (90) 
days after the date of the bid opening. 

END OF DOCUMENT 
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DOCUMENT 00 21 13 

INSTRUCTIONS TO BIDDERS 

Bidders shall follow the instructions in this document, and shall submit all documents, 
forms, and information required for consideration of a bid. 

Lodi Unified School District (“District”) will evaluate information submitted by the apparent 
low Bidder and, if incomplete or unsatisfactory to District, Bidder’s bid may be rejected at 
the sole discretion of District. 

1. Bids are requested for a general construction contract, or work described in general, 

for the following project (“Project” or “Contract”): 

Relocatable Addition Lincoln Technical Academy 

2. A Bidder and its subcontractors must possess the appropriate State of California 
contractors’ license and must maintain the license throughout the duration of the 

project.  Bidders must also be registered as a public works contractor with the 
Department of Industrial Relations pursuant to the Labor Code.  Bids submitted by a 
contractor who is not properly licensed or registered shall be deemed nonresponsive 

and will not be considered. 

3. The District reserves the right to prequalify bidders for this Project pursuant to Public 
Contract Code section 20111.5, as deemed necessary by the District. When 
prequalification is applied, only prequalified Bidders will be eligible to submit a Bid for 

this Project. Any Bid submitted by a Bidder who has not been prequalified shall be 
deemed nonresponsive and will not be considered. 

4. Pursuant to Public Contract Code section 20111.6, only prequalified bidders will be 

eligible to submit a bid for a public project involving a projected expenditure of 
$1 million or more using or planning to use state general fund or state 
school bond funds.  Any bid submitted by a bidder who is not prequalified shall be 
non-responsive and returned unopened to the bidder.  Moreover, any bid listing 

subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43 or 
C-46 licenses for the performance of electrical, mechanical or plumbing components 
who have not been prequalified shall be deemed nonresponsive. 

5. District will receive sealed bids from bidders as stipulated in the Notice to Bidders.   

a. All bids must be sealed in an envelope, marked with the name and address of 
the Bidder, name of the Project, the Project Number and/or bid number, and 
time of bid opening. 

b. Bids must be submitted to the Facilities and Planning Office, 880 N. Guild 
Avenue, Lodi California 95240 by date and time shown in the Notice to 
Bidders. 

c. Bids must contain all documents as required herein. 

6. Bidders are advised that on the date that bids are opened, telephones will not be 
available at the District Offices for use by bidders or their representatives. 
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7. Bids will be opened at or after the time indicated for receipt of bids. 

8. Bidders must submit bids on the documents titled Bid Form and Proposal and must 
submit all other required District forms.  Bids not submitted on the District's required 
forms shall be deemed nonresponsive and shall not be considered.  Additional sheets 
required to fully respond to requested information are permissible. 

9. Bidders shall not modify the Bid Form and Proposal or qualify their bids.  Bidders 
shall not submit to the District a re-formatted, re-typed, altered, modified, or 
otherwise recreated version of the Bid Form and Proposal or other District-provided 

document. 

10. Bids shall be clearly written and without erasure or deletions.  District reserves the 
right to reject any bid containing erasures, deletions, or illegible contents. 

11. Bidders must supply all information required by each Bid Document.  Bids must be 

full and complete.  District reserves the right in its sole discretion to reject any bid as 
nonresponsive as a result of any error or omission in the bid.  Bidders must complete 
and submit all of the following documents with the Bid Form and Proposal: 

a. Bid Bond on the District's form, or other security. 

b. Designated Subcontractors List. 

c. Site Visit Certification, if applicable. 

d. Non-Collusion Declaration. 

e. Iran Contracting Act Certification, if applicable. 

f. Off-Road Diesel-Fueled Fleet Certification. 

g. Federal Debarment Certification, if federal funds used. 

h. Federal Byrd Anti-Lobbying Certification, if federal funds used. 

i. OCIP Insurance forms, if District has elected to use OCIP. 

12. Bidders must submit with their bids cash, a cashier's check or a certified check 
payable to District, or a bid bond by an admitted surety insurer of not less than ten 

percent (10%) of amount of Base Bid, plus all additive alternates (“Bid Bond”).  If 
Bidder chooses to provide a Bid Bond as security, Bidder must use the required form 
of corporate surety provided by District.  The Surety on Bidder’s Bid Bond must be 
an insurer admitted in the State of California and authorized to issue surety bonds in 

the State of California.  Bids submitted without necessary bid security will be deemed 
nonresponsive and will not be considered. 

13. If Bidder to whom the Contract is awarded fails or neglects to enter into the Contract 
and submit required bonds, insurance certificates, and all other required documents, 

within SEVEN (7) calendar days after the date of the Notice of Award, District may 
deposit Bid Bond, cash, cashier's check, or certified check for collection, and 
proceeds thereof may be retained by District as liquidated damages for failure of 
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Bidder to enter into Contract, in the sole discretion of District.  It is agreed that 

calculation of damages District may suffer as a result of Bidder's failure to enter into 
the Contract would be extremely difficult and impractical to determine and that the 
amount of the Bidder’s required bid security shall be the agreed and conclusively 
presumed amount of damages. 

14. Bidders must submit with the bid the Designated Subcontractors List for those 
subcontractors who will perform any portion of Work, including labor, rendering of 
service, or specially fabricating and installing a portion of the Work or improvement 

according to detailed drawings contained in the plans and specifications, in excess of 
one half of one percent (0.5%) of total bid.  Failure to submit this list when required 
by law shall result in bid being deemed nonresponsive and the bid will not be 
considered. 

15. All of the listed subcontractors are required to be registered as a public works 
contractor with the Department of Industrial Relations pursuant to the Labor Code.   

a. An inadvertent error in listing the California contractor license number on the 
Designated Subcontractors List shall not be grounds for filing a bid protest or 

grounds for considering the bid nonresponsive if the correct contractor’s 
license number is submitted to the District within 24 hours after the bid 
opening and the corrected number corresponds with the submitted name and 

location for that subcontractor. 

b. An inadvertent error listing an unregistered subcontractor shall not be 
grounds for filing a bid protest or grounds for considering the bid 
nonresponsive provided that any of the following apply: 

(1) The subcontractor is registered prior to the bid opening. 

(2) The subcontractor is registered and has paid the penalty registration 
fee within 24 hours after the bid opening. 

(3) The subcontractor is replaced by another registered subcontractor 
pursuant to Public Contract Code section 4107. 

16. If a mandatory pre-bid conference and site visit (“Site Visit”) is required as 
referenced in the Notice to Bidders, then Bidders must submit the Site Visit 

Certification with their Bid.  District will transmit to all prospective Bidders of record 
such Addenda as District in its discretion considers necessary in response to 
questions arising at the Site Visit.  Oral statements shall not be relied upon and will 
not be binding or legally effective.  Addenda issued by the District as a result of the 

Site Visit, if any, shall constitute the sole and exclusive record and statement of the 
results of the Site Visit. 

17. Bidders shall submit the Non-Collusion Declaration with their bids.  Bids submitted 

without the Non-Collusion Declaration shall be deemed nonresponsive and will not be 
considered. 

18. Bidders are required to submit the Off-Road Diesel-Fueled Fleet Certification along 
with their Bids, but only in cases where the Project involves the use of off-road 

diesel-fueled vehicles and equipment subject to regulation. Bids submitted without 
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the Off-Road Diesel-Fueled Fleet Certification, when this certification is applicable to 

the Project, shall be deemed non-responsive and will not be considered. 

This requirement applies solely to projects for which Off-Road Diesel-Fueled Fleet 
Certification is relevant due to the nature of the work and the equipment used. 

19. The Contractor and all Subcontractors under the Contractor shall pay all workers on 

all work performed pursuant to the Contract not less than the general prevailing rate 
of per diem wages and the general prevailing rate for holiday and overtime work as 
determined by the Director of the Department of Industrial Relations, State of 

California, for the type of work performed and the locality in which the work is to be 
performed within the boundaries of the District, pursuant to sections 1770 et seq. of 
the California Labor Code.  Copies of the general prevailing rates of per diem wages 
for each craft, classification, or type of worker needed to execute the Contract, as 

determined by Director of the Department of Industrial Relations, are available upon 
request at the District’s principal office.  Prevailing wage rates are also available on 
the internet at http://www.dir.ca.gov. 

This Project may be funded, in whole or in part, with federal funds. In instances 

where federal funding is utilized, the Contractor and all Subcontractors under the 
Contractor are required to comply with the Davis-Bacon Act, applicable reporting 
requirements, and any other relevant federal funding requirements. Should a conflict 

arise between state and federal requirements, the more stringent provision shall 
control to ensure compliance with all applicable regulations. 

20. If applicable, pursuant to Education Code section 17550, the District may require the 
Bidder to purchase and to remove from the school grounds all old materials required 

by the specifications to be removed from any existing school building on the same 
school grounds and not required for school purposes and to state in his or her bid the 
amount which he or she will deduct from the price bid for the work as the purchase 

price of the old materials. In this instance, the board shall let the contract to any 
responsible bidder whose net bid is the lowest, or shall reject all bids.  

21. If the District has elected to provide an owner-controlled insurance policy (“OCIP”), 
the policy limits, known exclusions, and the duration for which the policy is intended 

to remain effective are detailed in the OCIP Manual. In such cases, it is mandatory 
for all bidders to comply with the following minimum requirements: no serious and 
willful violations of Labor Code section 6300 et seq., a workers’ compensation 
experience modification factor of 1.00 or less, and an instituted injury prevention 

program pursuant to Labor Code section 3201.5 or 6401.7. 

22. If applicable or required by the District for projects utilizing funds from the State of 
California School Facility Program, as outlined in Section 17076.11 of the Education 

Code, there is a mandate to achieve a participation goal for disabled veteran 
business enterprises (“DVBE”) of at least three percent (3%) annually of the overall 
dollar amount expended on state-funded projects. To fulfill this mandate by 
demonstrating a good faith effort, Bidders must actively seek DVBE-certified 

subcontractors and suppliers prior to bid submission. For any state-funded project, 
the selected Bidder must, upon contract award, certify compliance with DVBE 
participation goal procedures. The DVBE Certification Participation Form, provided for 

this purpose, should not be submitted with the Bid but is required with the execution 
of the Contract. 
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23. Submission of bid signifies careful examination of Contract Documents and complete 

understanding of the nature, extent, and location of Work to be performed.  Bidders 
must complete the tasks listed below as a condition to bidding, and submission of a 
bid shall constitute the Bidder's express representation to District that Bidder has 
fully completed the following: 

a. Bidder has visited the Site, if required, and has examined thoroughly and 
understood the nature and extent of the Contract Documents, Work, Site, 
locality, actual conditions, as-built conditions, and all local conditions and 

federal, state and local laws, and regulations that in any manner may affect 
cost, progress, performance, or furnishing of Work or that relate to any 
aspect of the means, methods, techniques, sequences, or procedures of 
construction to be employed by Bidder and safety precautions and programs 

incident thereto; 

b. Bidder has conducted or obtained and has understood all examinations, 
investigations, explorations, tests, reports, and studies that pertain to the 
subsurface conditions, as-built conditions, underground facilities, and all other 

physical conditions at or contiguous to the Site or otherwise that may affect 
the cost, progress, performance, or furnishing of Work, as Bidder considers 
necessary for the performance or furnishing of Work at the Contract Sum, 

within the Contract Time, and in accordance with the other terms and 
conditions of Contract Documents, including specifically the provisions of the 
General Conditions; and no additional examinations, investigations, 
explorations, tests, reports, studies, or similar information or data are or will 

be required by Bidder for such purposes; 

c. Bidder has correlated its knowledge and the results of all such observations, 
examinations, investigations, explorations, tests, reports, and studies with the 

terms and conditions of the Contract Documents; 

d. Bidder has given the District prompt written notice of all conflicts, errors, 
ambiguities, or discrepancies that it has discovered in or among the Contract 
Documents and the actual conditions, and the written resolution(s) thereof by 

the District is/are acceptable to Bidder; 

e. Bidder has made a complete disclosure in writing to the District of all facts 
bearing upon any possible interest, direct or indirect, that Bidder believes any 
representative of the District or other officer or employee of the District 

presently has or will have in this Contract or in the performance thereof or in 
any portion of the profits thereof; 

f. Bidder must, prior to bidding, perform the work, investigations, research, and 

analysis required by this document and that Bidder represented in its Bid 
Form and Proposal and the Agreement that it performed prior to bidding.  
Contractor under this Contract is charged with all information and knowledge 
that a reasonable bidder would ascertain from having performed this required 

work, investigation, research, and analysis.  Bid prices must include entire 
cost of all work “incidental” to completion of the Work. 

g. Conditions Shown on the Contract Documents:  Information as to 

underground conditions, as-built conditions, or other conditions or 
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obstructions, indicated in the Contract Documents, e.g., on Drawings or in 

Specifications, has been obtained with reasonable care, and has been 
recorded in good faith.  However, District only warrants, and Bidder may only 
rely, on the accuracy of limited types of information. 

(1) As to above-ground conditions or as-built conditions shown or 

indicated in the Contract Documents, there is no warranty, express or 
implied, or any representation express or implied, that such 
information is correctly shown or indicated.  This information is 

verifiable by independent investigation and Bidder is required to make 
such verification as a condition to bidding.  In submitting its Bid, 
Bidder shall rely on the results of its own independent investigation.  
In submitting its Bid, Bidder shall not rely on District-supplied 

information regarding above-ground conditions or as-built conditions. 

(2) As to any subsurface condition shown or indicated in the Contract 
Documents, Bidder may rely only upon the general accuracy of actual 
reported depths, actual reported character of materials, actual 

reported soil types, actual reported water conditions, or actual 
obstructions shown or indicated.  District is not responsible for the 
completeness of such information for bidding or construction; nor is 

District responsible in any way for any conclusions or opinions that the 
Bidder has drawn from such information; nor is the District responsible 
for subsurface conditions that are not specifically shown (for example, 
District is not responsible for soil conditions in areas contiguous to 

areas where a subsurface condition is shown). 

h. Conditions Shown in Reports and Drawings Supplied for Informational 
Purposes: Reference is made to the document entitled Geotechnical Data, and 

the document entitled Existing Conditions, for identification of: 

(1) Subsurface Conditions: Those reports of explorations and tests of 
subsurface conditions at or contiguous to the Site that have been 
utilized by Architect in preparing the Contract Documents; and 

(2) Physical Conditions: Those drawings of physical conditions in or 
relating to existing surface or subsurface structures at or contiguous to 
the Site that has been utilized by Architect in preparing the Contract 
Documents. 

(3) These reports and drawings are not Contract Documents and, except 
for any “technical” data regarding subsurface conditions specifically 
identified in Geotechnical Data and Existing Conditions, and 

underground facilities data, Bidder may not in any manner rely on the 
information in these reports and drawings.  Subject to the foregoing, 
Bidder must make its own independent investigation of all conditions 
affecting the Work and must not rely on information provided by 

District. 

24. Bids shall be based on products and systems specified in Contract Documents or 
listed by name in Addenda.  Whenever in the Specifications any materials, process, 

or article is indicated or specified by grade, patent, or proprietary name, or by name 
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of manufacturer, that Specification shall be deemed to be followed by the words “or 

equal.”  Bidder may, unless otherwise stated, offer any material, process, or article 
that shall be substantially equal or better in every respect to that so indicated or 
specified.  The District is not responsible and/or liable in any way for a Contractor’s 
damages and/or claims related, in any way, to that Contractor’s basing its bid on any 

requested substitution that the District has not approved in advance and in writing.  
Contractors and materials suppliers who submit requests for substitutions prior to 
the award of the Contract must do so in writing and in compliance with Public 

Contract Code section 3400.  All requests must comply with the following: 

a. District must receive any notice of request for substitution of a specified item 
a minimum of TEN (10) calendar days prior to bid opening.  The Successful 
Bidder will not be allowed to substitute specified items unless properly 

noticed. 

b. Within 35 days after the date of the Notice of Award, the Successful Bidder 
shall submit data substantiating the request(s) for all substitution(s) 
containing sufficient information to assess acceptability of product or system 

and impact on Project, including, without limitation, the requirements 
specified in the Special Conditions and the Specifications.  Insufficient 
information shall be grounds for rejection of substitution. 

c. Approved substitutions, if any, shall be listed in Addenda.  District reserves 
the right not to act upon submittals of substitutions until after bid opening. 

d. Substitutions may be requested after Contract has been awarded only if 
indicated in and in accordance with requirements specified in the Special 

Conditions and the Specifications. 

25. Bidders may examine any available “as-built” drawings of previous work by giving 
District reasonable advance notice.  District will not be responsible for accuracy of 

“as-built” drawings.  The document entitled Existing Conditions applies to all supplied 
“as-built” drawings. 

26. All questions about the meaning or intent of the Contract Documents are to be 
directed via email to the Architect.  Interpretations or clarifications considered 

necessary by the District and Architect in response to such questions will be issued in 
writing by Addenda and emailed, faxed, mailed, or delivered to all parties recorded 
by the District as having received the Contract Documents or posted on the District’s 
website https://www.lodiusd.net/about/bonds#facilities.  Questions received less 

than SEVEN (7) calendar days prior to the date for opening bids may not be 
answered.  Only questions answered by formal written Addenda will be binding.  Oral 
and other interpretations or clarifications will be without legal effect. 

27. Addenda may also be issued to modify other parts of the Contract Documents as 
deemed advisable by the District. 

28. Each Bidder must acknowledge each Addendum in its Bid Form and Proposal by 
number or its Bid shall be considered non-responsive.  Each Addendum shall be part 

of the Contract Documents.  A complete listing of Addenda may be secured from the 
District. 
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29. This Contract may include alternates.  Alternates are defined as alternate products, 

materials, equipment, systems, methods, or major elements of the construction that 
may, at the District's option and under terms established in the Contract and 
pursuant to section 20103.8 of the Public Contract Code, be selected for the Work. 

30. The District shall award the Contract, if it awards it at all, to the lowest responsive 

responsible bidder based on the criteria as indicated in the Notice to Bidders.  In the 
event two or more responsible bidders submit identical bids, the District shall select 
the Bidder to whom to award the Contract by lot.  

31. Discrepancies between written words and figures, or words and numerals, will be 
resolved in favor of figures or numerals. 

32. Bidders in contention for contract awards shall be required to attend a Post-Bid 
interview, which will be set within three (3) calendar days following bid opening.  A 

duly authorized representative of the apparent low bidder is required to attend the 
Post Bid Interview, in person.  The apparent low bidder’s authorized 
representative(s) must have (1) knowledge of how the bid submitted was prepared, 
(2) the person responsible for supervising performance of the Work, and (3) the 

authority to bind the apparent low bidder.  Failure to attend the Post Bid Interview as 
scheduled will be considered just cause for the District to reject the Bid as 
nonresponsive.  

33. Any bid protest by any Bidder regarding any other bid must be submitted in writing 
to the District, before 5:00 p.m. of the THIRD (3rd) business day following bid 
opening. 

a. Only a Bidder who has actually submitted a bid, and who could be awarded 

the Contract if the bid protest is upheld, is eligible to submit a bid protest.  
Subcontractors are not eligible to submit bid protests.  A Bidder may not rely 
on the bid protest submitted by another Bidder. 

b. A bid protest must contain a complete statement of any and all bases for the 
protest and all supporting documentation.  Materials submitted after the bid 
protest deadline will not be considered. 

c. The protest must refer to the specific portions of all documents that form the 

basis for the protest. 

(1) Without limitation to any other basis for protest, an inadvertent error 
in listing the California contractor’s license number on the Designated 
Subcontractors List shall not be grounds for filing a bid protest or 

grounds for considering the bid nonresponsive if the correct 
contractor’s license number is submitted to the District within 24 hours 
after the bid opening and the corrected number corresponds with the 

submitted name and location for that subcontractor. 

(2) Without limitation to any other basis for protest, an inadvertent error 
listing an unregistered subcontractor shall not be grounds for filing a 
bid protest or grounds for considering the bid nonresponsive provided 

that any of the following apply: 
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(a) The subcontractor is registered prior to the bid opening. 

(b) The subcontractor is registered and has paid the penalty 
registration fee within 24 hours after the bid opening. 

(c) The subcontractor is replaced by another registered 
subcontractor pursuant to Public Contract Code section 4107. 

d. The protest must include the name, address and telephone number of the 
person representing the protesting party. 

e. The party filing the protest must concurrently transmit a copy of the protest 

and any attached documentation to all other parties with a direct financial 
interest that may be adversely affected by the outcome of the protest.  Such 
parties shall include all other bidders or proposers who appear to have a 
reasonable prospect of receiving an award depending upon the outcome of 

the protest. 

f. The procedure and time limits set forth in this paragraph are mandatory and 
are each bidder’s sole and exclusive remedy in the event of bid protest.  
Failure to comply with these procedures shall constitute a waiver of any right 

to further pursue the bid protest, including filing a Government Code Claim or 
legal proceedings. 

34. The Bidder to whom Contract is awarded shall execute and submit the following 

documents by 5:00 p.m. of the SEVENTH (7th) calendar day following the date of 
the Notice of Award.  Failure to properly and timely submit these documents entitles 
District to reject the bid as nonresponsive. 

a. Agreement: To be executed by successful Bidder.  Submit four (4) copies, 

each bearing an original signature. If approved by the District, a facsimile or 
electronic signature shall be deemed to be the equivalent of the actual 
original signature. 

b. Escrow of Bid Documentation: This must include all required documentation.  
See the document titled Escrow Bid Documentation for more information. 

c. Performance Bond (100%): On the form provided in the Contract Documents 
and fully executed as indicated on the form. 

d. Payment Bond (Contractor's Labor and Material Bond) (100%):  On the form 
provided in the Contract Documents and fully executed as indicated on the 
form. 

e. Insurance Certificates and Endorsements as required. 

f. Workers’ Compensation Certification. 

g. Prevailing Wage and Related Labor Requirements Certification. 

h. Disabled Veteran Business Enterprise Participation Certification.  (If 

applicable) 
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i. Drug-Free Workplace Certification.  (If applicable) 

j. Tobacco-Free Environment Certification.  (If applicable) 

k. Drug and Alcohol-Free Schools Certification. (If applicable) 

l. Hazardous Materials Certification. (If applicable) 

m. Lead-Based Materials Certification.  (If applicable) 

n. Imported Materials Certification. (If applicable) 

o. Criminal Background Investigation/Fingerprinting Certification. 

p. Roofing Project Certification: from Contractor, Material Manufacturer and/or 

Vendor.  (If applicable) 

q. Registered Subcontractors List:  Must include Department of Industrial 
Relations (DIR) registration number of each subcontractor for all tiers.  

35. Time for Completion:  District may issue a Notice to Proceed within NINETY (90) 

days from the date of the Notice of Award.  Once Contractor has received the Notice 
to Proceed, Contractor shall complete the Work within the period of time indicated in 
the Contract Documents. 

a. In the event that the District desires to postpone issuing the Notice to 

Proceed beyond this 90-day period, it is expressly understood that with 
reasonable notice to the Contractor, the District may postpone issuing the 
Notice to Proceed. 

b. It is further expressly understood by Contractor that Contractor shall not be 
entitled to any claim of additional compensation as a result of the 
postponement of the issuance of the Notice to Proceed beyond a 90-day 
period.  If the Contractor believes that a postponement of issuance of the 

Notice to Proceed will cause a hardship to the Contractor, the Contractor may 
terminate the Contract.  Contractor’s termination due to a postponement 
beyond this 90-day period shall be by written notice to District within TEN 

(10) calendar days after receipt by Contractor of District's notice of 
postponement. 

c. It is further understood by the Contractor that in the event that Contractor 
terminates the Contract as a result of postponement by the District, the 

District shall only be obligated to pay Contractor for the Work that Contractor 
had performed at the time of notification of postponement and which the 
District had in writing authorized Contractor to perform prior to issuing a 
Notice to Proceed. 

d. Should the Contractor terminate the Contract as a result of a notice of 
postponement, District shall have the authority to award the Contract to the 
next lowest responsive responsible bidder. 
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36. District reserves the right to reject any or all bids, including without limitation the 

right to reject any or all nonconforming, nonresponsive, unbalanced, or conditional 
bids, to re-bid, and to reject the bid of any bidder if District believes that it would not 
be in the best interest of the District to make an award to that bidder, whether 
because the bid is not responsive or the bidder is unqualified or of doubtful financial 

ability or fails to meet any other pertinent standard or criteria established by District.  
District also reserves the right to waive any inconsequential deviations or 
irregularities in any bid.  For purposes of this paragraph, an “unbalanced bid” is one 

having nominal prices for some work items and/or enhanced prices for other work 
items. 

37. It is the policy of the District that no qualified person shall be excluded from 
participating in, be denied the benefits of, or otherwise be subjected to 

discrimination in any consideration leading to the award of contract, based on race, 
religious creed, color, national origin, ancestry, physical disability, mental disability, 
reproductive health decision-making, medical condition, genetic information, marital 
status, sex, gender, gender identity, gender expression, age, sexual orientation, or 

veteran or military status.  The Successful Bidder and its subcontractors shall comply 
with applicable federal and state laws, including, but not limited to the California Fair 
Employment and Housing Act, beginning with Government Code section 12900, and 

Labor Code section 1735. 

38. Prior to the award of Contract, District reserves the right to consider the 
responsibility of the Bidder.  District may conduct investigations as District deems 
necessary to assist in the evaluation of any bid and to establish the responsibility, 

including, without limitation, qualifications and financial ability of Bidders, proposed 
subcontractors, suppliers, and other persons and organizations to perform and 
furnish the Work in accordance with the Contract Documents to District's satisfaction 

within the prescribed time. 

END OF DOCUMENT 
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DOCUMENT 00 21 13.1 

BIDDER INFORMATION AND FORMS 

[INTENTIONALLY LEFT BLANK UNLESS PROVIDED IN SPECIAL CONDITIONS 
– SEPARATE PREQUALIFICATION PROCESS RECOMMENDED] 

END OF DOCUMENT 
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DOCUMENT 00 31 19 

EXISTING CONDITIONS 

1. Summary 

This document describes existing conditions at or near the Project, and use of 

information available regarding existing conditions.  This document is not part of the 
Contract Documents.  See General Conditions for definition(s) of terms used herein. 

2. Reports and Information on Existing Conditions 

a. Documents providing a general description of the Site and conditions of the 

Work may have been collected by the Lodi Unified School District (“District“), 
its consultants, contractors, and tenants.  These documents may, but are not 
required to, include previous contracts, contract specifications, tenant 
improvement contracts, as-built drawings, utility drawings, and information 

regarding underground facilities. 

b. Information regarding existing conditions may be inspected at the District 
offices or the Construction Manager’s offices, if any, and copies may be 

obtained at cost of reproduction and handling upon Bidder's agreement to pay 
for such copies.  These reports, documents, and other information are not 
part of the Contract Documents.  These reports, documents, and other 
information do not excuse Contractor from fulfilling Contractor’s obligation to 

independently investigate any or all existing conditions or from using 
reasonable prudent measures to avoid damaging existing improvements. 

c. Information regarding existing conditions may also be included in the Project 

Manual, but shall not be considered part of the Contract Documents. 

d. Prior to commencing this Work, Contractor and the District’s representative 
shall survey the Site to document the condition of the Site.  Contractor will 
record the survey in digital videotape format and provide an electronic copy 

to the District within fourteen (14) days of the survey. 

e. Contractor may also document any pre-existing conditions in writing, 
provided that both the Contractor and the District’s representative agree on 
said conditions and sign a memorandum documenting the same. 

f. The reports and other data or information regarding existing conditions and 
underground facilities at or contiguous to the Project are the following: 

(1) Original Construction Drawings. 

(2) Survey of Site. 

3. Use of Information 

a. Information regarding existing conditions was obtained only for use of District 
and its consultants, contractors, and tenants for planning and design and is 

not part of the Contract Documents. 
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b. District does not warrant, and makes no representation regarding, the 

accuracy or thoroughness of any information regarding existing conditions.  
Bidder represents and agrees that in submitting a bid it is not relying on any 
information regarding existing conditions supplied by District. 

c. Under no circumstances shall District be deemed to warrant or represent 

existing above-ground conditions, as-built conditions, or other actual 
conditions, verifiable by independent investigation.  These conditions are 
verifiable by Bidder by the performance of its own independent investigation 

that Bidder must perform as a condition to bidding and Bidder should not and 
shall not rely on this information or any other information supplied by District 
regarding existing conditions. 

d. Any information shown or indicated in the reports and other data supplied 

herein with respect to existing underground facilities at or contiguous to the 
Project may be based upon information and data furnished to District by the 
District's employees and/or consultants or builders of such underground 
facilities or others.  District does not assume responsibility for the 

completeness of this information, and Bidder is solely responsible for any 
interpretation or conclusion drawn from this information. 

e. District shall be responsible only for the general accuracy of information 

regarding underground facilities, and only for those underground facilities that 
are owned by District, and only where Bidder has conducted the independent 
investigation required of it pursuant to the Instructions to Bidders, and 
discrepancies are not apparent. 

4. Investigations/Site Examinations 

a. Before submitting a bid, each Bidder is responsible for conducting or obtaining 
any additional or supplementary examinations, investigations, explorations, 

tests, studies, and data concerning conditions (surface, subsurface, and 
underground facilities) at or contiguous to the Site or otherwise, that may 
affect cost, progress, performance, or furnishing of Work or that relate to any 
aspect of the means, methods, techniques, sequences, or procedures of 

construction to be employed by Bidder and safety precautions and programs 
incident thereto or that Bidder deems necessary to determine its Bid for 
performing and furnishing the Work in accordance with the time, price, and 
other terms and conditions of Contract Documents. 

b. On request, District will provide each Bidder access to the Site to conduct 
such examinations, investigations, explorations, tests, and studies, as each 
Bidder deems necessary for submission of a bid.  Bidders must fill all holes 

and clean up and restore the Site to its former condition upon completion of 
its explorations, investigations, tests, and studies.  Such investigations and 
Site examinations may be performed during any and all Site visits indicated in 
the Notice to Bidders and only under the provisions of the Contract 

Documents, including, but not limited to, proof of insurance and obligation to 
indemnify against claims arising from such work, and District’s prior approval. 

END OF DOCUMENT 
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DOCUMENT 00 31 32 

GEOTECHNICAL DATA 

1. Summary 

This document describes geotechnical data at or near the Project that is in the 

District's possession available for Contractor’s review, and use of data resulting from 
various investigations.  This document is not part of the Contract Documents.  See 
General Conditions for definition(s) of terms used herein. 

2. Geotechnical Reports 

a. Geotechnical reports may have been prepared for and around the Site and/or 
in connection with the Work by soil investigation engineers hired by Lodi 
Unified School District (“District”), and its consultants, contractors, and 
tenants. 

b. Geotechnical reports may be inspected at the District offices or the 
Construction Manager’s offices, if any, and copies may be obtained at cost of 
reproduction and handling upon Bidder's agreement to pay for such copies.  

These reports are not part of the Contract Documents. 

3. Use of Data 

a. Geotechnical data were obtained only for use of District and its consultants, 
contractors, and tenants for planning and design and are not a part of 

Contract Documents. 

b. Except as expressly set forth below, District does not warrant, and makes no 
representation regarding, the accuracy or thoroughness of any geotechnical 

data.  Bidder represents and agrees that in submitting a bid it is not relying 
on any geotechnical data supplied by District, except as specifically allowed 
below. 

c. Under no circumstances shall District be deemed to make a warranty or 

representation of existing above ground conditions, as-built conditions, 
geotechnical conditions, or other actual conditions verifiable by independent 
investigation.  These conditions are verifiable by Bidder by the performance of 
its own independent investigation that Bidder should perform as a condition to 

bidding and Bidder must not and shall not rely on information supplied by 
District. 

4. Limited Reliance Permitted on Certain Information 

a. Reference is made herein for identification of: 

Reports of explorations and tests of subsurface conditions at or contiguous to 
the Site that have been utilized by District in preparation of the Contract 
Documents. 
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Drawings of physical conditions in or relating to existing subsurface structures 

(except underground facilities) that are at or contiguous to the Site and have 
been utilized by District in preparation of the Contract Documents. 

b. Bidder may rely upon the general accuracy of the “technical data” contained 
in the reports and drawings identified above, but only insofar as it relates to 

subsurface conditions, provided Bidder has conducted the independent 
investigation required pursuant to Instructions to Bidders, and discrepancies 
are not apparent.  The term “technical data” in the referenced reports and 

drawings shall be limited as follows: 

(1) The term “technical data” shall include actual reported depths, 
reported quantities, reported soil types, reported soil conditions, and 
reported material, equipment or structures that were encountered 

during subsurface exploration.  The term “technical data” does not 
include, and Bidder may not rely upon, any other data, interpretations, 
opinions or information shown or indicated in such drawings or reports 
that otherwise relate to subsurface conditions or described structures. 

(2) The term “technical data” shall not include the location of underground 
facilities. 

(3) Bidder may not rely on the completeness of reports and drawings for 

the purposes of bidding or construction.  Bidder may rely upon the 
general accuracy of the “technical data” contained in such reports or 
drawings. 

(4) Bidder is solely responsible for any interpretation or conclusion drawn 

from any “technical data” or any other data, interpretations, opinions, 
or information provided in the identified reports and drawings. 

5. Investigations/Site Examinations 

a. Before submitting a bid, each Bidder is responsible for conducting or obtaining 
any additional or supplementary examinations, investigations, explorations, 
tests, studies, and data concerning conditions (surface, subsurface, and 
underground facilities) at or contiguous to the Site or otherwise, that may 

affect cost, progress, performance, or furnishing of Work or that relate to any 
aspect of the means, methods, techniques, sequences, or procedures of 
construction to be employed by Bidder and safety precautions and programs 
incident thereto or that Bidder deems necessary to determine its Bid for 

performing and furnishing the Work in accordance with the time, price, and 
other terms and conditions of Contract Documents. 

b. On request, District will provide each Bidder access to the Site to conduct 

such examinations, investigations, explorations, tests, and studies, as each 
Bidder deems necessary for submission of a bid.  Bidders must fill all holes 
and clean up and restore the Site to its former condition upon completion of 
its explorations, investigations, tests, and studies.  Such investigations and 

Site examinations may be performed during any and all Site visits indicated in 
the Notice to Bidders and only under the provisions of the Contract 
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Documents, including, but not limited to, proof of insurance and obligation to 

indemnify against claims arising from such work, and District’s prior approval. 

END OF DOCUMENT 
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DOCUMENT 00 41 13 

BID FORM AND PROPOSAL 

To: Governing Board of the Lodi Unified School District (“District” or “Owner”) 

From:   

 (Proper Name of Bidder) 

The undersigned declares that Bidder has read and understands the Contract Documents, 
including, without limitation, the Notice to Bidders and the Instructions to Bidders, and 
agrees and proposes to furnish all necessary labor, materials, and equipment to perform 

and furnish all work in accordance with the terms and conditions of the Contract 
Documents, including, without limitation, the Drawings and Specifications for the following 
project known as: 

 RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY PROJECT NO. 

6319-6912-620-29 

(“Project” or “Contract”) and will accept in full payment for that Work the following total 
lump sum amount, all taxes included: 

 

       dollars $     

BASE BID WITHOUT CONTINGENCY 

       dollars $     

10% OWNER-CONTROLLED CONTINGENCY 

       dollars $     

TOTAL BID WITH CONTINGENCY 

 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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Additional Detail Regarding Calculation of Base Bid 

1. Contingency.  A 10% owner-controlled contingency shall be added to the Base Bid 
(“Contingency”). For example, a $10 Contingency should be added to a $100 Base 
Bid, for a Total Bid of $110.  The Contingency shall apply to potential additional 
construction costs for unforeseen conditions that occur over the course of 

construction and/or scope gaps between the subcontract categories of the Work.  
The Contingency is not intended for such things as scope changes.  The Contingency 
shall not be used without the agreement of the District.  The unused portion of the 

Contingency shall be considered as cost savings and retained by the District at the 
end of the Project. 

2. The undersigned has reviewed the Work outlined in the Contract Documents and 
fully understands the scope of Work required in this Proposal, understands the 

construction and project management function(s) is described in the Contract 
Documents, and that each Bidder who is awarded a contract shall be in fact a prime 
contractor, not a subcontractor, to the District, and agrees that its Proposal, if 
accepted by the District, will be the basis for the Bidder to enter into a contract with 

the District in accordance with the intent of the Contract Documents. 

3. The undersigned has notified the District in writing of any discrepancies or omissions 
or of any doubt, questions, or ambiguities about the meaning of any of the Contract 

Documents and has contacted the Construction Manager before bid date to verify the 
issuance of any clarifying Addenda. 

4. The undersigned agrees to commence work under this Contract on the date 
established in the Contract Documents and to complete all work within the time 

specified in the Contract Documents. 

5. The liquidated damages clause of the General Conditions and Agreement is hereby 
acknowledged. 

6. It is understood that the District reserves the right to reject this bid and that the bid 
shall remain open to acceptance and is irrevocable for a period of ninety (90) days. 

7. The following documents are attached hereto: 

• Bid Bond on the District's form or other security 

• Addendum Acknowledgement 
• Registered Subcontractors List 
• Site Visit Certification (If applicable) 

• Non-Collusion Declaration 

• Off-Road Diesel-Fueled Fleet Certification  
• OCIP Insurance forms (If applicable) 

• Federal Debarment Certification (If applicable) 

• Federal Byrd Anti-Lobbying Certification (If applicable) 
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8. Receipt and acceptance of the following Addenda is hereby acknowledged: 

 
No.      , Dated     

 
No.      , Dated     

 

No.      , Dated     

 

No.      , Dated     

 
No.      , Dated     

 
No.      , Dated     

9. Bidder acknowledges that the license required for performance of the Work is a(n) “A 
and/or B license. 

10. Bidder hereby certifies that Bidder is able to furnish labor that can work in harmony 

with all other elements of labor employed or to be employed on the Work. 

11. Bidder specifically acknowledges and understands that if it is awarded the Contract, 
that it shall perform the Work of the Project while complying with all requirements of 

the Department of Industrial Relations. 

12. Bidder hereby certifies that its bid includes sufficient funds to permit Bidder to 
comply with all local, state or federal labor laws or regulations during the Project, 
including payment of prevailing wage, and that Bidder will comply with the provisions 

of Labor Code section 2810(d) if awarded the Contract. 

13. If the District has entered into a Project Labor Agreement, Bidder agrees to comply 
with all requirements of the Project Labor Agreement. 

14. In instances where the project is funded, in whole or in part, by federal funds, Bidder 
specifically acknowledges and understands that if it is awarded the Contract, that it 
shall perform the Work of the Project while complying with the Davis Bacon Act, 
applicable reporting requirements, and any and all other applicable requirements for 

federal funding.  If a conflict exists, the more stringent requirement shall control. 

15. Bidder represents that it is competent, knowledgeable, and has special skills with 
respect to the nature, extent, and inherent conditions of the Work to be performed.  
Bidder further acknowledges that there are certain peculiar and inherent conditions 

existent in the construction of the Work that may create, during the Work, unusual 
or peculiar unsafe conditions hazardous to persons and property. 

16. Bidder expressly acknowledges that it is aware of such peculiar risks and that it has 

the skill and experience to foresee and to adopt protective measures to adequately 
and safely perform the Work with respect to such hazards. 

17. Bidder expressly acknowledges that it is aware that if a false claim is knowingly 
submitted (as the terms “claim” and “knowingly” are defined in the California False 

Claims Act, Gov. Code, § 12650 et seq.), the District will be entitled to civil remedies 
set forth in the California False Claim Act.  It may also be considered fraud and the 
Contractor may be subject to criminal prosecution. 
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18. The undersigned Bidder certifies that it is, at the time of bidding, and shall be 

throughout the period of the Contract, licensed by the State of California to do the 
type of work required under the terms of the Contract Documents and registered as 
a public works contractor with the Department of Industrial Relations.  Bidder further 
certifies that it is regularly engaged in the general class and type of work called for in 

the Contract Documents. 

Bidder hereby certifies to the District that all representations, certifications, and statements 
made by Bidder, as set forth in this bid form, are true and correct and are made under 

penalty of perjury. 

Dated this    day of   20   

Name of Bidder:   

Type of Organization:   

Signature: ________________________________________________________________ 

Print Name:   

Title:   

Address of Bidder:   

Taxpayer Identification No. of Bidder:   

Telephone Number:   

Fax Number:   

E-mail:    Web Page:   

Contractor's License No(s): No.:   Class:   Expiration Date:   

 No.:   Class:  Expiration Date:   

 No.:   Class:  Expiration Date:   

Public Works Contractor Registration No.:    

END OF DOCUMENT 

  



 RELOCATABLE ADDITION 
LINCOLN TECHNICAL ACADEMY  

PROJECT NO. 6319-6912-620-29  
 

LODI UNIFIED SCHOOL DISTRICT 
 

DOCUMENT 00 43 13 
BID BOND 

 
35 

 

DOCUMENT 00 43 13 

BID BOND 

(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this 
form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

That the undersigned,      , as Principal (“Principal”), 

and             , as 
Surety (“Surety”), a corporation organized and existing under and by virtue of the laws of 

the State of California and authorized to do business as a surety in the State of California, 
are held and firmly bound unto the Lodi Unified School District (“District”) of San Joaquin 
County, State of California, as Obligee, in an amount equal to ten percent (10%) of the 
Base Bid plus alternates, in the sum of 

         Dollars ($    ) 

lawful money of the United States of America, for the payment of which sum well and truly 
to be made, we, and each of us, bind ourselves, our heirs, executors, administrators, 

successors, and assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a 
bid to the District for all Work specifically described in the accompanying bid for the 
following project: Relocatable Addition Lincoln Technical Academy (“Project” or “Contract”). 

NOW, THEREFORE, if the Principal is awarded the Contract and, within the time and manner 
required under the Contract Documents, after the prescribed forms are presented to 
Principal for signature, enters into a written contract, in the prescribed form in accordance 

with the bid, and files two bonds, one guaranteeing faithful performance and the other 
guaranteeing payment for labor and materials as required by law, and meets all other 
conditions to the Contract between the Principal and the Obligee becoming effective, or if 
the Principal shall fully reimburse and save harmless the Obligee from any damage 

sustained by the Obligee through failure of the Principal to enter into the written contract 
and to file the required performance and labor and material bonds, and to meet all other 
conditions to the Contract between the Principal and the Obligee becoming effective, then 
this obligation shall be null and void; otherwise, it shall be and remain in full force and 

effect.  The full payment of the sum stated above shall be due immediately if Principal fails 
to execute the Contract within seven (7) days of the date of the District's Notice of Award to 
Principal. 

Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or the call for bids, or to the work to be 
performed thereunder, or the specifications accompanying the same, shall in any way affect 
its obligation under this bond, and it does hereby waive notice of any such change, 

extension of time, alteration or addition to the terms of the Contract or the call for bids, or 
to the work, or to the specifications. 

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the 

Surety shall pay all costs incurred by the Obligee in such suit, including a reasonable 
attorneys' fee to be fixed by the Court. 
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If the District awards the bid, the security of unsuccessful bidder(s) shall be returned within 

sixty (60) days from the time the award is made.  Unless otherwise required by law, no 
bidder may withdraw its bid for ninety (90) days after the date of the bid opening. 

IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety 
above named, on the    day of      , 20___. 

   
 Principal 

   

 By 

    
 Surety 

    

 By 

   
 Name of California Agent of Surety 

   

 Address of California Agent of Surety 

   
 Telephone Number of California Agent of Surety 

Bidder must attach Power of Attorney and Certificate of Authority for Surety and a 
Notarial Acknowledgment for all Surety's signatures.  The California Department of 
Insurance must authorize the Surety to be an admitted Surety Insurer. 

END OF DOCUMENT 
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DOCUMENT 00 43 36 

DESIGNATED SUBCONTRACTORS LIST 

(Public Contact Code Sec�ons 4100-4114) 

PROJECT: RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY, 

PROJECT NO. 6319-6912-620-29   

Bidder acknowledges and agrees that it must clearly set forth below the name, location and 
California contractor license number of each subcontractor who will perform work or labor or 

render service to the Bidder in or about the construction of the Work or who will specially 
fabricate and install a portion of the Work according to detailed drawings contained in the 
plans and specifications in an amount in excess of one-half of one percent (0.5%) of 
Bidder’s total Base Bid and the kind of Work that each will perform.  Vendors or suppliers of 

materials only do not need to be listed. 

Bidder acknowledges and agrees that, if Bidder fails to list as to any portion of Work, or if 
Bidder lists more than one subcontractor to perform the same portion of Work, Bidder must 
perform that portion itself or be subjected to penalty under applicable law.  In case more 

than one subcontractor is named for the same kind of Work, state the portion of the kind of 
Work that each subcontractor will perform. 

If alternate bid(s) is/are called for and Bidder intends to use subcontractors different from 

or in addition to those subcontractors listed for work under the Base Bid, Bidder must list 
subcontractors that will perform Work in an amount in excess of one half of one percent 
(0.5%) of Bidder’s total Base Bid plus alternate(s). 

If further space is required for the list of proposed subcontractors, attach additional copies 

of page 2 showing the required information, as indicated below. 

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 DIR Registration #:     

 Portion of Work:     
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Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 DIR Registration #:     

 Portion of Work:     

 

Date:   

Proper Name of Bidder:   

Signature:   

Print Name:    

Title:   
  END OF DOCUMENT 
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DOCUMENT 00 45 01 

SITE VISIT CERTIFICATION 

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 
IF SITE VISIT WAS MANDATORY 

 PROJECT:  RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY, 
PROJECT NO. 6319-6912-620-29    

Check option that applies: 

_____ I certify that I visited the Site of the proposed Work, received the attached _____ 

pages of information, and became fully acquainted with the conditions relating to 
construction and labor.  I fully understand the facilities, difficulties, and restrictions 
attending the execution of the Work under contract. 

_____ I certify that       (Bidder's representative) visited the Site 

of the proposed Work, received the attached _____ pages of information, and became fully 
acquainted with the conditions relating to construction and labor.  The Bidder's 
representative fully understood the facilities, difficulties, and restrictions attending the 

execution of the Work under contract. 

Bidder fully indemnifies the Lodi Unified School District, its Architect, its Engineers, its 
Construction Manager, and all of their respective officers, agents, employees, and 
consultants from any damage, or omissions, related to conditions that could have been 

identified during my visit and/or the Bidder's representative’s visit to the Site. 

I certify under penalty of perjury under the laws of the State of California that the foregoing 
is true and correct. 

Date:    

Proper Name of Bidder:    

Signature:    

Print Name:    

Title:    

ATTACHMENTS: 

1.    

2.    

3.  

END OF DOCUMENT  
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DOCUMENT 00 45 19 

NON-COLLUSION DECLARATION  

(Public Contract Code Sec�on 7106) 

 

The undersigned declares: 

I am the ______________ of ____________________, the party making the foregoing bid. 
  [Title]   [Name of Firm] 

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation. The bid is genuine and not collusive or 
sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in 
a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, 

or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. 
The bidder has not in any manner, directly or indirectly, sought by agreement, 
communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any 

other bidder. All statements contained in the bid are true. The bidder has not, directly or 
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, 
or divulged information or data relative thereto, to any corporation, partnership, company, 

association, organization, bid depository, or to any member or agent thereof, to effectuate a 
collusive or sham bid, and has not paid, and will not pay, any person or entity for such 
purpose. 

Any person executing this declaration on behalf of a bidder that is a corporation, 

partnership, joint venture, limited liability company, limited liability partnership, or any 
other entity, hereby represents that he or she has full power to execute, and does execute, 
this declaration on behalf of the bidder. 

I declare under penalty of perjury under the laws of the State of California that the 
foregoing is true and correct and that this declaration is executed on __________________,  
           [Date] 

at ______________________, _____. 
  [City]       [State] 

Date:    

Proper Name of Bidder:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 19.01 

IRAN CONTRACTING ACT CERTIFICATION 

(Public Contract Code Sec�ons 2202-2208) 

PROJECT/CONTRACT NO.:  RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY, 

PROJECT NO. 6319-6912-620-29 between the Lodi Unified School District (“District”) 
and           (“Contractor” or “Bidder”) 
(“Contract” or “Project”). 

Prior to bidding on or submitting a proposal for a contract for goods or services of 
$1,000,000 or more, the bidder/proposer must submit this certification pursuant to Public 
Contract Code section 2204.   

The bidder/proposer must complete ONLY ONE of the following two options.  To complete 

OPTION 1, check the corresponding box and complete the certification below. To complete 
OPTION 2, check the corresponding box, complete the certification below, and attach 
documentation demonstrating the exemption approval.   

 OPTION 1. Bidder/Proposer is not on the current list of persons engaged in 

investment activities in Iran created by the California Department of General 
Services (“DGS”) pursuant to Public Contract Code section 2203(b), and we are not a 
financial institution extending twenty million dollars ($20,000,000) or more in credit 

to another person, for 45 days or more, if that other person will use the credit to 
provide goods or services in the energy sector in Iran and is identified on the current 
list of persons engaged in investment activities in Iran created by DGS.  

 OPTION 2. Bidder/Proposer has received a written exemption from the 

certification requirement pursuant to Public Contract Code sections 2203(c) and (d). 
A copy of the written documentation demonstrating the exemption approval is 

included with our bid/proposal.   

CERTIFICATION: 

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY, that I am duly 
authorized to legally bind the bidder/proposer to the OPTION selected above. This 
certification is made under the laws of the State of California. 

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a) 

By (Authorized Signature) 

Printed Name and Title of Person Signing Date Executed 

 

END OF DOCUMENT 
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DOCUMENT 00 45 19.02 

OFF-ROAD DIESEL-FUELED FLEET CERTIFICATION 

PROJECT/CONTRACT NO.: RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY, 
PROJECT NO. 6319-6912-620-29  between the Lodi Unified School District (“District”) 

and         (“Contractor” or “Bidder”) (“Contract” or 
“Project”). 

Title 13 CCR sections 2449, 2449.1, and 2449.2, in compliance with Government Code 
sections 11346.2, subdivision (a)(3), and 11346.8, subdivision (c), applies to construction 

contractors who own or operate within California any vehicles with a diesel-fueled or 
alternative diesel fueled off-road compression-ignition engine with maximum power (max 
hp) of 25 horsepower (hp) or greater provided that the vehicle cannot be registered and 
driven safely on-road or was not designed to be driven on-road, even if it has been modified 

so that it can be driven safely on-road.   

Section 2449(i), in relevant part, provides: 

(1) For a project involving the use of vehicles subject to this regulation, the prime 

contractor must obtain copies of the valid Certificate of Reported Compliance 
with the Regulation for In-Use Off-Road Diesel-Fueled Fleets for the fleet 
selected for the contract and their listed subcontractors, if applicable, prior to 
entering into a new or renewed contract with that fleet. 

(2) No prime contractor or public works awarding body, as applicable, shall enter 
into a contract with a fleet for which it does not have a valid Certificate of 
Reported Compliance for the fleet and its listed subcontractors, if applicable, 

prior to entering into a new or renewed contract with that fleet.  

(3) The Certificates of Reported Compliance received by the prime contractor for 
a project must be retained for three (3) years after that project’s completion. 
Upon request by California Air Resources Board (“CARB”), these records must 

be provided to CARB within five (5) business days of the request. 

(4) Situations in which prime contractors or public works awarding bodies, as 
applicable, are contracting for projects that are considered emergency 
operations, as defined in section 2449(c)(18), are exempt from the 

requirements in section 2449(i)(1)-(3), but must still retain records verifying 
vehicles subject to the regulation that are operating on the emergency 
operations project are actually being operated on the project for emergency 

operations only. These records must include a description of the emergency, 
the address or a description of the specific location of the emergency, the 
dates on which the emergency operations were performed, and an attestation 
by the fleet that the vehicles are operated on the project for emergency 

operations only. 

Sec�on 2449(j), in relevant part, also states: 
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(1) Between March 1 and June 1 of each year, a prime contractor must collect 

new valid Certificates of Reported Compliance for the current compliance 
year, as defined in section 2449(n), from all fleets that have an ongoing 
contract with the prime contractor as of March 1 of that year. Prime 
contractors must not write contracts to evade this requirement. 

 
(2) Prime contractors shall only allow fleets with valid Certificates of Reported 

Compliance on the prime contractor’s job sites. 

 
(3) If the prime contractor discovers that any fleet intending to operate vehicles 

subject to this regulation for the prime contractor does not have a valid 
Certificate of Reported Compliance, as defined in section 2449(n), or if the 

prime contractor observes any noncompliant vehicles subject to the regulation 
on the prime contractor’s job site, then the prime contractor must report 
specified information regarding the fleet to CARB within five (5) business days 
of such discovery. 

 
(4) Upon request by CARB, the prime contractor must immediately disclose to 

CARB the name and contact information of each responsible party for all 

vehicles subject to this regulation operating at the job site or for the prime 
contractor. 

 
(5) The prime contractor shall prominently display signage for any project where 

vehicles subject to this regulation will operate for eight (8) calendar days or 
more. The signage must be posted by the eighth calendar day from which the 
first vehicle operates. The signage will be in lettering larger than size 14-point 

type and displayed in a conspicuous place where notices to employees are 
customarily posted at the job site or where there is employee foot traffic. If 
one of the above locations is also viewable by the public, it should be posted 
at that location. The signage must include specified information regarding 

idling regulations for In-Use Off-Road Diesel-Fueled Fleets with directions on 
how to report observed noncompliance of the provided regulations to CARB. 
 

I am aware of the provisions of Title 13 CCR sec�ons 2449, 2449.1, and 2449.2, which apply to every 

contractor who owns or operates off-road diesel fleet vehicles in California, and I will comply with such 

provisions, including providing Cer�ficate(s) of Reported Compliance for In-Use Off-Road Diesel-Fueled 

Fleets for the fleet selected for the contract and their listed subcontractors, if applicable, with its bid.   

 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    
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Bidder must attach valid Certificate(s) Reported Compliance with the Regulation 

for In-Use Off-Road Diesel-Fueled Fleets provided by CARB for the fleet selected 
for the contract and their listed subcontractors, if applicable, to this form. 

END OF DOCUMENT 

DOCUMENT 00 45 26 

WORKERS' COMPENSATION CERTIFICATION 

PROJECT/CONTRACT NO.: RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY, 
PROJECT NO. 6319-6912-620-29      between the Lodi Unified School District (“District”) 

and         (“Contractor” or “Bidder”) (“Contract” or 
“Project”). 

Labor Code section 3700, in relevant part, provides: 

Every employer except the State shall secure the payment of compensation in one or 

more of the following ways: 

a. By being insured against liability to pay compensation by one or more 
insurers duly authorized to write compensation insurance in this state; and/or 

b. By securing from the Director of Industrial Relations a certificate of consent to 
self-insure, which may be given upon furnishing proof satisfactory to the 
Director of Industrial Relations of ability to self-insure and to pay any 
compensation that may become due to his employees. 

I am aware of the provisions of section 3700 of the Labor Code which require every 
employer to be insured against liability for workers' compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such 

provisions before commencing the performance of the Work of this Contract. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

(In accordance with Labor Code sections 1860 and 1861, the above certificate must be 
signed and filed with the awarding body prior to performing any Work under this Contract.) 

END OF DOCUMENT 
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DOCUMENT 00 45 46.01 

PREVAILING WAGE AND 
RELATED LABOR REQUIREMENTS CERTIFICATION 

PROJECT/CONTRACT NO.:  RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY, 

PROJECT NO. 6319-6912-620-29  between the Lodi Unified School District (“District”) 
and           (“Contractor” or “Bidder”) 
(“Contract” or “Project”). 

I hereby certify that I will conform to the State of California Public Works Contract 
requirements regarding prevailing wages, benefits, on-site audits with 48-hours’ notice, 
payroll records, and apprentice and trainee employment requirements, for all Work on the 
above Project including, without limitation, labor compliance monitoring and enforcement by 

the Department of Industrial Relations. 

I hereby certify that, if this Project utilizes federal funds, I will also conform to the Federal 
Labor Standards Provisions regarding minimum wages, withholding, payrolls and basic 
records, apprentice and trainee employment requirements, equal employment opportunity 

requirements, Copeland Act requirements, Davis-Bacon and Related Act requirements, 
Contract Work Hours and Safety Standards Act requirements, and any and all other 
applicable requirements for federal funding for all Work on the above Project. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

 

END OF DOCUMENT 
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DOCUMENT 00 45 46.02 

DISABLED VETERAN BUSINESS 
ENTERPRISE PARTICIPATION CERTIFICATION 

PROJECT/CONTRACT NO.:  RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY, 

PROJECT NO. 6319-6912-620-29  between the Lodi Unified School District (“District”) 
and          (“Contractor” or “Bidder”) 
(“Contract” or “Project”). 

GENERAL INSTRUCTIONS 

 

Section 17076.11 of the Education Code requires school districts using, or planning to use, 
funds allocated pursuant to the State of California School Facility Program (“Program”) for 

the construction and/or modernization of school buildings to have a participation goal for 
disabled veteran business enterprises (“DVBE”) of at least three percent (3%) per year of 
the overall dollar amount expended each year by the school district on projects that receive 

state funding.  Therefore, the lowest responsive responsible Bidder awarded the Contract 
must submit this document to the District with its executed Agreement, identifying the steps 
contractor took to solicit DVBE participation in conjunction with this Contract.  Do not 
submit this form with your bids.   

PART I  – Method of Compliance with DVBE Participation Goals.  Check the 
appropriate box to indicate your method of committing the contract dollar amount. 

YOUR BUSINESS ENTERPRISE 

IS: 

AND YOU WILL AND YOU WILL 

A.  Disabled veteran owned and 

your forces will perform at 
least 3% of this Contract 

Include a copy of your 
DVBE letter from Office 

of Small Business and 
Disabled Veterans 
Business Enterprise 

Services (“OSDS”)* 

Complete Part 1 of this 
form and the 

Certification 

B.  Disabled veteran owned but is 
unable to perform 3% of this 

Contract with your forces 

Use DVBE 
subcontractors 

/suppliers to bring the 
Contract participation to 
at least 3% 

Include a copy of each 
DVBE’s letter from OSDS 

(including yours, if 
applicable), and 
complete Part 1 of this 
form and the 

Certification 
C.  NOT disabled veteran owned Use DVBE 

subcontractors 
/suppliers for at least 
3% of this Contract 

D.  Unable to meet the required 
participation goals after good 
faith efforts 

Make good faith efforts, 
including contacts, 
advertisement and DVBE 

solicitation 

Complete all of this form 
and the Certification 

* A DVBE letter from OSDS is obtained from the participating DVBE. 



 RELOCATABLE ADDITION 
LINCOLN TECHNICAL ACADEMY  

PROJECT NO. 6319-6912-620-29  
 

LODI UNIFIED SCHOOL DISTRICT 
 

GENERAL INSTRUCTIONS 
DISABLED VETERAN BUSINESS 

ENTERPRISE PARTICIPATION 
CERTIFICATION 

 
47 

 

You must complete the following table to show the dollar amount of DVBE 

participation: 

 TOTAL CONTRACT 
PRICE 

A. Prime Bidder, if DVBE (own participation) $  

B. DVBE Subcontractor or Supplier  

1.   

2.   

3.   

4.   

C. Subtotal (A & B)  

D. Non-DVBE  

E. Total Bid  

PART II – Contacts.  To identify DVBE subcontractors/suppliers for participation in 
your contract, you must contact each of the following categories.  You should contact 
several DVBE organizations. 

CATEGORY TELEPHONE 
NUMBER 

DATE 
CONTACTED 

PERSON 
CONTACTED 

1. The District, if any   * 

2. OSDS, provides assistance locating 
DVBEs at 
https://caleprocure.ca.gov/pages/PublicS
earch/supplier-search.aspx 

(916) 375-
4940 
 

 * 

3. DVBE Organization (List)   * 

    

    

    

*Write “recorded message” in this column, if applicable. 
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PART III  – Advertisement.  You must advertise for DVBE participation in both a 

trade and focus paper.  List the advertisement you place to solicit DVBE 
participation.  Advertisements should be published at least fourteen (14) days prior 
to bid/proposal opening; if you cannot advertise fourteen (14) days prior, 
advertisements should be published as soon as possible.  Advertisements must 

include that your firm is seeking DVBE participation, the project name and location, 
and your firm’s name, your contact person, and telephone number.  Attach copies of 
advertisements to this form. 

FOCUS/TRADE PAPER NAME CHECK ONE DATE OF 
ADVERTISEMENT 

 TRADE FOCUS  

    

    

PART IV  – DVBE Solicitations.  List DVBE subcontractors/suppliers that were 
invited to bid.  Use the following instructions to complete the remainder of this 
section (read the three columns as a sentence from left to right).  If you need 

additional space to list DVBE solicitations, please use a separate page and attach to 
this form. 

IF THE DVBE….. THEN….. AND….. 

was selected to participate Check “YES” in the 
“SELECTED” column 

include a copy of their DVBE 
letter(s) from OSDS 

was NOT selected to 

participate 

Check “NO” in the 

“SELECTED” column 

state why in the “REASON 

NOT SELECTED” column 

did not respond to your 
solicitation 

Check the “NO RESPONSE” 
column. 

 

DVBE CONTACTED SELECTED REASON 
NOT 
SELECTED 

NO 
RESPONSE 

 YES NO   

     

     

     

     

 A copy of this form must be retained by you and may be subject to a future audit. 
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CERTIFICATION 

I,       , certify that I am the bidder’s     
and that I have made a diligent effort to ascertain the facts with regard to the 
representations made herein.  In making this certification, I am aware of section 12650 et 
seq. of the Government Code providing for the imposition of treble damages for making 

false claims. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.03 

DRUG-FREE WORKPLACE CERTIFICATION 

PROJECT/CONTRACT NO.:  RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY, 
PROJECT NO. 6319-6912-620-29 between the Lodi Unified School District (“District”) 

and           (“Contractor” or “Bidder”) 
(“Contract” or “Project”). 

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant 
to Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990.  The Drug-

Free Workplace Act of 1990 requires that every person or organization awarded a contract 
or grant for the procurement of any property or service from any state agency must certify 
that it will provide a drug-free workplace by doing certain specified acts.  In addition, the 
Act provides that each contract or grant awarded by a state agency may be subject to 

suspension of payments or termination of the contract or grant, and the contractor or 
grantee may be subject to debarment from future contracting, if the contracting agency 
determines that specified acts have occurred. 

The District is not a “state agency” as defined in the applicable section(s) of the 
Government Code, but the District is a local agency and public school district under 
California law and requires all contractors on District projects to comply with the provisions 
and requirements of the Drug-Free Workplace Act of 1990.   

Contractor must also comply with the provisions of Health & Safety Code section 11362.3 
which prohibits the consumption or possession of cannabis or cannabis products in any 
public place, including school grounds, and specifically on school grounds while children are 

present.   

Contractor shall certify that it will provide a drug-free workplace by doing all of the 
following: 

a. Publishing a statement notifying employees that the unlawful manufacture, 

distribution, dispensation, possession, or use of a controlled substance is 
prohibited in the person’s or organization’s workplace and specifying actions 
which will be taken against employees for violations of the prohibition. 

b. Establishing a drug-free awareness program to inform employees about all of 

the following: 

(1) The dangers of drug abuse in the workplace. 

(2) The person’s or organization’s policy of maintaining a drug-free 

workplace. 

(3) The availability of drug counseling, rehabilitation, and employee-
assistance programs. 

(4) The penalties that may be imposed upon employees for drug abuse 

violations. 

c. Requiring that each employee engaged in the performance of the contract or 
grant be given a copy of the statement required above, and that, as a 
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condition of employment on the contract or grant, the employee agrees to 

abide by the terms of the statement. 

I, the undersigned, agree to fulfill the terms and requirements of Government Code section 
8355 listed above and will publish a statement notifying employees concerning (a) the 
prohibition of controlled substance at the workplace, (b) establishing a drug-free awareness 

program, and (c) requiring that each employee engaged in the performance of the Contract 
be given a copy of the statement required by section 8355(a), and requiring that the 
employee agree to abide by the terms of that statement. 

I also understand that if the District determines that I have either (a) made a false 
certification herein, or (b) violated this certification by failing to carry out the requirements 
of section 8355, that the Contract awarded herein is subject to termination, suspension of 
payments, or both.  I further understand that, should I violate the terms of the Drug-Free 

Workplace Act of 1990, I may be subject to debarment in accordance with the requirements 
of the aforementioned Act. 

I acknowledge that I am aware of the provisions of and hereby certify that I will adhere to 
the requirements of the Drug-Free Workplace Act of 1990 and Health and Safety Code 

section 11362.3. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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 DOCUMENT 00 45 46.04 

TOBACCO-FREE ENVIRONMENT CERTIFICATION 

PROJECT/CONTRACT NO.:  RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY, 
PROJECT NO. 6319-6912-620-29  between the Lodi Unified School District (“District”) 

and           (“Contractor” or “Bidder”) 
(“Contract” or “Project”). 

This Tobacco-Free Environment Certification form is required from the successful Bidder. 

Pursuant to, without limitation, 20 U.S.C. section 6083, Labor Code section 6400 et seq., 

Health & Safety Code section 104350 et seq., Business and Professions Code section 22950 
et seq., and District Board policies (if applicable), all District sites, including the Project site, 
are tobacco-free environments.  Smoking and the use of tobacco products by all persons is 
prohibited on or in District property. District property includes school buildings, school 

grounds, school-owned vehicles and vehicles owned by others while on District property.  
The prohibition on smoking includes the use of any electronic smoking device that creates 
an aerosol or vapor, in any manner or in any form, and the use of any oral smoking device 

for the purpose of circumventing the prohibition of tobacco smoking.  Further, Health & 
Safety Code section 11362.3 prohibits the smoking or use of cannabis or cannabis products 
in any place where smoking tobacco is prohibited.  

I acknowledge that I am aware of the District’s policy regarding tobacco-free environments 

at District sites, including the Project site and hereby certify that I will adhere to the 
requirements of that policy and not permit any of my firm’s employees, agents, 
subcontractors, or my firm’s subcontractors’ employees or agents, to use tobacco and/or 

smoke on the Project site. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.05 

HAZARDOUS MATERIALS CERTIFICATION 

PROJECT/CONTRACT NO.: RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY, 
PROJECT NO. 6319-6912-620-29  between Lodi Unified School District (“District”) and  

         (“Contractor” or “Bidder”) 
(“Contract” or “Project”). 

1. Contractor hereby certifies that no asbestos, or asbestos-containing materials, 
polychlorinated biphenyl (PCB), or any material listed by the federal or state 

Environmental Protection Agency or federal or state health agencies as a hazardous 
material, or any other material defined as being hazardous under federal or state 
laws, rules, or regulations, (“New Hazardous Material”), shall be furnished, installed, 
or incorporated in any way into the Project or in any tools, devices, clothing, or 

equipment used to affect any portion of Contractor's work on the Project for District. 

2. Contractor further certifies that it has instructed its employees with respect to the 
above-mentioned standards, hazards, risks, and liabilities. 

3. Asbestos and/or asbestos-containing material shall be defined as all items containing 
but not limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite, and 
actinolite.  Any or all material containing greater than one-tenth of one percent 
(0.1%) asbestos shall be defined as asbestos-containing material. 

4. Any disputes involving the question of whether or not material is New Hazardous 
Material shall be settled by electron microscopy or other appropriate and recognized 
testing procedure, at the District’s determination.  The costs of any such tests shall 

be paid by Contractor if the material is found to be New Hazardous Material. 

5. All Work or materials found to be New Hazardous Material or Work or material 
installed with equipment containing New Hazardous Material will be immediately 
rejected and this Work will be removed at Contractor's expense at no additional cost 

to the District. 

6. Contractor has read and understood the document titled, “Hazardous Materials 
Procedures & Requirements” and shall comply with all the provisions outlined 
therein.  

7. Contractor certifies that it is knowledgeable of, and shall comply with, all laws 
applicable to the Work including, but not limited to, all federal, state, and local laws, 
statutes, standards, rules, regulations, and ordinances applicable to the Work. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.06 

LEAD-BASED MATERIALS CERTIFICATION 

PROJECT/CONTRACT NO.: RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY, 
PROJECT NO. 6319-6912-620-29   between the Lodi Unified School District (“District”) 

and           (“Contractor” or “Bidder”) 
(“Contract” or “Project”). 

This certification provides notice to the Contractor that: 

(1) Contractor's work may disturb lead-containing building materials. 

(2) Contractor shall notify the District if any work may result in the disturbance of 
lead-containing building materials. 

(3) Contractor shall comply with the Renovation, Repair and Painting Rule, if 
lead-based paint is disturbed in a six-square-foot or greater area indoors or a 

20-square-foot or greater area outdoors. 

1. Lead as a Health Hazard 

Lead poisoning is recognized as a serious environmental health hazard facing 

children today.  Even at low levels of exposure, much lower than previously believed, 
lead can impair the development of a child's central nervous system, causing 
learning disabilities, and leading to serious behavioral problems.  Lead enters the 
environment as tiny lead particles and lead dust disburses when paint chips, chalks, 

peels, wears away over time, or is otherwise disturbed.  Ingestion of lead dust is the 
most common pathway of childhood poisoning; lead dust gets on a child’s hands and 
toys and then into a child’s mouth through common hand-to-mouth activity.  

Exposures may result from construction or remodeling activities that disturb lead 
paint, from ordinary wear and tear of windows and doors, or from friction on other 
surfaces. 

Ordinary construction and renovation or repainting activities carried out without 

lead-safe work practices can disturb lead-based paint and create significant hazards.  
Improper removal practices, such as dry scraping, sanding, or water blasting painted 
surfaces, are likely to generate high volumes of lead dust. 

Because the Contractor and its employees will be providing services for the District, 

and because the Contractor's work may disturb lead-containing building materials, 
CONTRACTOR IS HEREBY NOTIFIED of the potential presence of lead-containing 
materials located within certain buildings utilized by the District.  All school buildings 

built prior to 1978 are presumed to contain some lead-based paint until sampling 
proves otherwise. 

8. Overview of California Law 

Education Code section 32240 et seq. is known as the Lead-Safe Schools Protection 

Act.  Under this act, the Department of Health Services is to conduct a sample 
survey of schools in the State of California for the purpose of developing risk factors 
to predict lead contamination in public schools.  (Ed. Code, § 32241.) 
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Any school that undertakes any action to abate existing risk factors for lead is 

required to utilize trained and state-certified contractors, inspectors, and workers. 
(Ed. Code, § 32243, subd. (b).)  Moreover, lead-based paint, lead plumbing, and 
solders, or other potential sources of lead contamination, shall not be utilized in the 
construction of any new school facility or the modernization or renovation of any 

existing school facility.  (Ed. Code, § 32244.) 

Both the Federal Occupational Safety and Health Administration ("Fed/OSHA") and 
the California Division of Occupational Safety and Health ("Cal/OSHA") have 

implemented safety orders applicable to all construction work where a contractor's 
employee may be occupationally exposed to lead. 

The OSHA Regulations apply to all construction work where a contractor's employee 
may be occupationally exposed to lead.  The OSHA Regulations contain specific and 

detailed requirements imposed on contractors subject to those regulations.  The 
OSHA Regulations define construction work as work for construction, alteration, 
and/or repair, including painting and decorating.  Regulated work includes, but is not 
limited to, the following: 

a. Demolition or salvage of structures where lead or materials containing lead 
are present; 

b. Removal or encapsulation of materials containing lead; 

c. New construction, alteration, repair, or renovation of structures, substrates, 
or portions thereof, that contain lead, or materials containing lead; 

d. Installation of products containing lead; 

e. Lead contamination/emergency cleanup; 

f. Transportation, disposal, storage, or containment of lead or materials 
containing lead on the site or location at which construction activities are 
performed; and 

g. Maintenance operations associated with the construction activities described 
in the subsection. 

Because it is assumed by the District that all painted surfaces (interior as well as 
exterior) within the District contain some level of lead, it is imperative that the 

Contractor, its workers and subcontractors fully and adequately comply with all 
applicable laws, rules and regulations governing lead-based materials (including title 
8, California Code of Regulations, section 1532.1). 

Contractor shall notify the District if any Work may result in the disturbance 

of lead-containing building materials.  Any and all Work that may result in 
the disturbance of lead-containing building materials shall be coordinated 
through the District.  A signed copy of this Certification shall be on file prior 

to beginning Work on the Project, along with all current insurance 
certificates. 
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1. Renovation, Repair and Painting Rule, Section 402(c)(3) of the Toxic Substances 

Control Act 

The EPA requires lead safe work practices to reduce exposure to lead hazards 
created by renovation, repair and painting activities that disturb lead-based paint.  
Pursuant to the Renovation, Repair and Painting Rule (RRP), renovations in homes, 

childcare facilities, and schools built prior to 1978 must be conducted by certified 
renovations firms, using renovators with training by a EPA-accredited training 
provider, and fully and adequately complying with all applicable laws, rules and 

regulations governing lead-based materials, including those rules and regulations 
appearing within title 40 of the Code of Federal Regulations as part 745 (40 CFR 
745). 

The RRP requirements apply to all contractors who disturb lead-based paint in a six-

square-foot or greater area indoors or a 20-square-foot or greater area outdoors.  If 
a DPH-certified inspector or risk assessor determines that a home constructed before 
1978 is lead-free, the federal certification is not required for anyone working on that 
particular building. 

2. Contractor’s Liability 

If the Contractor fails to comply with any applicable laws, rules, or regulations, and 
that failure results in a site or worker contamination, the Contractor will be held 

solely responsible for all costs involved in any required corrective actions, and shall 
defend, indemnify, and hold harmless the District, pursuant to the indemnification 
provisions of the Contract, for all damages and other claims arising therefrom. 

If lead disturbance is anticipated in the Work, only persons with appropriate 

accreditation, registrations, licenses, and training shall conduct this Work. 

It shall be the responsibility of the Contractor to properly dispose of any and all 
waste products, including, but not limited to, paint chips, any collected residue, or 

any other visual material that may occur from the prepping of any painted surface.  
It will be the responsibility of the Contractor to provide the proper disposal of any 
hazardous waste by a certified hazardous waste hauler.  This company shall be 
registered with the Department of Transportation (DOT) and shall be able to issue a 

current manifest number upon transporting any hazardous material from any school 
site within the District. 

The Contractor shall provide the District with any sample results prior to beginning 
Work, during the Work, and after the completion of the Work.  The District may 

request to examine, prior to the commencement of the Work, the lead training 
records of each employee of the Contractor. 

THE CONTRACTOR HEREBY ACKNOWLEDGES, UNDER PENALTY OF PERJURY, THAT IT: 

1. HAS RECEIVED NOTIFICATION OF POTENTIAL LEAD-BASED MATERIALS ON THE 
OWNER'S PROPERTY; 

2. IS KNOWLEDGEABLE REGARDING AND WILL COMPLY WITH ALL APPLICABLE LAWS, 
RULES, AND REGULATIONS GOVERNING WORK WITH, AND DISPOSAL, OF LEAD. 
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THE UNDERSIGNED WARRANTS THAT HE/SHE HAS THE AUTHORITY TO SIGN ON BEHALF 

OF AND BIND THE CONTRACTOR.  THE DISTRICT MAY REQUIRE PROOF OF SUCH 
AUTHORITY. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.07 

IMPORTED MATERIALS CERTIFICATION 

PROJECT/CONTRACT NO.: RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY, 
PROJECT NO. 6319-6912-620-29   between the Lodi Unified School District (“District”) 

and           (“Contractor” or “Bidder”) 
(“Contract” or “Project”).   

This form shall be executed by all entities that, in any way, provide or deliver and/or supply 
any soils, aggregate, or related materials (“Fill”) to the Project Site and shall be provided to 

the District at least ten (10) days before delivery.  All Fill shall satisfy all requirements of 
any environmental review of the Project performed pursuant to the statutes and guidelines 
of the California Environmental Quality Act, section 21000 et seq. of the Public Resources 
Code (“CEQA”), and all requirements of section 17210 et seq. of the Education Code, 

including requirements for a Phase I environmental assessment acceptable to the State of 
California Department of Education and Department of Toxic Substances Control. 

Certification of: □ Delivery Firm/Transporter □ Supplier □ Manufacturer 

 □ Wholesaler □ Broker □ Retailer 
 □ Distributor □ Other      

Type of Entity □ Corporation □ General Partnership 
 □ Limited Partnership □ Limited Liability Company 

 □ Sole Proprietorship □ Other      

Name of firm ("Firm"):    

Mailing address:    

Addresses of branch office used for this Project:    

If subsidiary, name and address of parent company:    

  

By my signature below, I hereby certify that I am aware of section 25260 of the Health and 

Safety Code and the sections referenced therein regarding the definition of hazardous 
material.  I further certify on behalf of the Firm that all soils, aggregates, or related 
materials provided, delivered, and/or supplied or that will be provided, delivered, and/or 
supplied by this Firm to the Project Site are free of any and all hazardous material as 

defined in section 25260 of the Health and Safety Code.  I further certify that I am 
authorized to make this certification on behalf of the Firm. 

Date:    

Proper Name of Firm:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.08 

CRIMINAL BACKGROUND INVESTIGATION/FINGERPRINTING 
CERTIFICATION 

PROJECT/CONTRACT NO.: RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY, 

PROJECT NO. 6319-6912-620-29  between the Lodi Unified School District (“District”) 
and           (“Contractor” or “Bidder”) 
(“Contract” or “Project”). 

The undersigned does hereby certify to the District that I am a representative of the 
Contractor currently under contract with the District; that I am familiar with the facts herein 
certified; and that I am authorized and qualified to execute this certificate on behalf of 
Contractor. 

Contractor certifies that it has taken at least one of the following actions (check all that apply):  

 Pursuant to Education Code section 45125.2(a), Contractor has installed or will install, 
prior to commencement of Work, a physical barrier at the Work Site, that will limit contact 

between Contractor's employees, Subcontractors or suppliers and District pupils at all 
times; and/or 

 Pursuant to Education Code section 45125.2(a), Contractor certifies that all employees 
will be under the continual supervision of, and monitored by, an employee of the 

Contractor who the California Department of Justice (“DOJ”) has ascertained, or as 
described below, will ascertain, has not been convicted of a violent or serious felony.  The 
name and title of the employee who will be supervising Contractor's and its subcontractors' 

or suppliers’ employees is: 

Name:             

Title:              

NOTE: If Contractor is a sole proprietor, and elects the above op�on, Contractor must have the above-

named employee’s fingerprints prepared and submi7ed by District for submission to the DOJ, in 

accordance with Educa�on Code sec�on 45125.1(h).  No work shall commence un�l such 

determina�on by DOJ has been made.   

 Pursuant to Education Code section 45125.2(a), the District will take appropriate steps to 

protect the safety of any pupils that may come in contact with Contractor’s employees, 
subcontractors or suppliers so that the fingerprinting and criminal background 
investigation requirements of Education Code section 45125.2 shall not apply to 

Contractor under the Contract.   

 The Work on the Contract is either (i) at an unoccupied school site and no employee of 
Contractor and/or subcontractor or supplier of any tier of the Contract shall come in 

contact with the District pupils or (ii) if Contractor’s employees or any subcontractor or 
supplier of any tier of the Contract interacts with pupils, such interaction shall only take 
place under the immediate supervision and control of the pupil’s parent or guardian or a 
school employee, so that the fingerprinting and criminal background investigation 
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requirements of Education Code section 45125.1 shall not apply to Contractor under the 

Contract.   

 The Contractor, who is not a sole proprietor, has complied with the fingerprinting 
requirements of Education Code section 45125.1 with respect to all Contractor’s 
employees and all of its Subcontractors’ employees who may have contact with District 

pupils in the course of providing services pursuant to the Contract, and the DOJ has 
determined (A) that none of those employees has been convicted of a felony, as that term 
is defined in Education Code section 45122.1 and/or (B) that the prohibition does not apply 

to an employee as provided by Education Code section 45125.1(e)(2) or (3).  When the 
Contractor performs the criminal background check, it shall immediately provide any 
subsequent arrest and conviction information it receives to the District pursuant to the 
subsequent arrest service.  No work shall commence until the Department of Justice 

ascertains that Contractor’s employees and any subcontractors’ employees have not been 
convicted of a felony as defined in Education Code Section 45122.1.   

 A complete and accurate list of Contractor's employees and of all of its 

subcontractors' employees who may come in contact with District pupils during 
the course and scope of the Contract is attached hereto as ATTACHMENT “A;” 
and/or 

 The Contractor is a sole proprietor and intends to comply with the fingerprinting 

requirements of Education Code section 45125.1(h) with respect to all Contractor’s 
employees who may have contact with District pupils in the course of providing services 
pursuant to the Contract, and hereby agrees to the District’s preparation and submission 

of fingerprints such that the DOJ may determine (A) that none of those employees has 
been convicted of a felony, as that term is defined in Education Code section 45122.1 

and/or (B) that the prohibition does not apply to an employee as provided by Education 
Code section 45125.1(e)(2) or (3).  No work shall commence until the Department of 

Justice ascertains that Contractor’s employees and any subcontractors’ employees have 
not been convicted of a felony as defined in Education Code Section 45122.1.   

Contractor’s responsibility for background clearance extends to all of its employees, 

Subcontractors or suppliers, and employees of Subcontractors or suppliers coming into 
contact with District pupils regardless of whether they are designated as employees or acting 
as independent contractors of the Contractor. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

 

[CONTINUED ON NEXT PAGE] 
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ATTACHMENT “A” 

List of Employees/Subcontractors 

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

If further space is required for the list of employees/subcontractors, a7ach addi�onal copies of this page. 

 

END OF DOCUMENT 
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DOCUMENT 00 45 46.09 

DRUG AND ALCOHOL-FREE SCHOOLS CERTIFICATION 

PROJECT/CONTRACT NO.:  RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY, 
PROJECT NO. 6319-6912-620-29   between the Lodi Unified School District (“District”) 

and           (“Contractor” or “Bidder”) 
(“Contract” or “Project”). 

Pursuant to, without limitation, District Board policies, all District sites, including the Project 
site, are drug and alcohol-free schools. Possession, use, or dale of drugs and alcohol is 

prohibited at any time in district-owned or leased buildings, on district property, and in district 
vehicles unless otherwise permitted by law.  

I acknowledge that I am aware of the District’s policy regarding drug and alcohol-free schools, 
including the Project site and hereby certify that I will adhere to the requirements of that 

policy and not permit any of my firm’s employees, agents, subcontractors, or my firm’s 
subcontractors’ employees or agents, to possess, use or sell: 

1. Any substance which may not lawfully be possessed, used, or sold in California. 

2. Cannabis or cannabis products (Health and Safety Code, § 11362.3; 21 USC §§ 812, 
844). 

3. Alcohol beverages, unless approved by the Superintendent or designee for limited 
purposes specified in Business and Professions Code section 25608. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.11 

FEDERAL DEBARMENT CERTIFICATION 

PROJECT/CONTRACT NO.: RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY, 
PROJECT NO. 6319-6912-620-29  between the Lodi Unified School District (“District”) and 

          (“Contractor” or “Bidder”) 
(“Contract” or “Project”). 

1. Bidder certifies to the best of its knowledge and belief, that it and its principals: 

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, 

or voluntarily excluded by any Federal department or Board; 

b. Have not within a three-year period preceding this bid been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, State or 

local) transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records, making false statements, or receiving stolen property; 

c. Are not presently indicted for or otherwise criminally or civilly charged by a 
governmental entity (Federal, State or local) with commission of any of the offenses 
enumerated in paragraph (1)(b) of this certification; and 

d. Have not within a three-year period preceding this application/proposal had one or 

more public transactions (Federal, State or local) terminated for cause or default. 

2. Where Bidder is unable to certify to any of the statements in this certification, Bidder shall 
attach an explanation to this certification. 

3. Bidder agrees to include the following certification in all subcontracts, for all lower tiers: 

“Debarment and Suspension Certification – By submission of its proposal, the 

contractor (or vendor, or consultant, depending on the transaction) certifies to the 

best of its knowledge and belief that it and its principals are not presently debarred, 

suspended, proposed for debarment, declared ineligible, or voluntarily excluded from 

covered transactions by any Federal department or agency in accordance with 2 CFR 

200.213 and 2 CFR 180.” 

Date:     

Proper Name of Contractor:           

Signature:     

Print Name:     

Title:     

END OF DOCUMENT 
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DOCUMENT 00 45 46.12 

BYRD ANTI-LOBBYING CERTIFICATION 

(For federally funded contracts exceeding $100,000) 

 

Applicable to Grants, Subgrants, Coopera3ve Agreements, and Contracts Exceeding $100,000 in 

Federal Funds 

 

Submission of this cer�fica�on is a prerequisite for making or entering into this transac�on and is imposed 

by sec�on 1352, Title 31, U.S. Code.  This cer�fica�on is a material representa�on of fact upon which 

reliance was placed when this transac�on was made or entered into.  Any person who fails to file the 

required cer�fica�on shall be subject to a civil penalty of not less than $10,000 and not more than 

$100,000 for each such failure. 

 

The undersigned cer3fies, to the best of their knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 
grant, the making of any Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment or modification of any Federal 
contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any 
person for influencing or attempting to influence an officer or employee of any agency, 
a Member of Congress, an officer or employee of Congress, or an employee of a Member 
of Congress in connection with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure 
of Lobbying Activities," in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be included in the 
award documents of all sub-awards at all tiers (including subcontracts, sub-grants, and 
contracts under grants, loans, and cooperative agreements) and that all sub- recipients 
shall certify and disclose accordingly. 
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This certification is a material representation of fact upon which reliance was placed when this transaction 
was made or entered into. Submission of this certification is a prerequisite for making or entering into this 
transaction imposed by section 1352, title 31, United States Code. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each 
such failure. 

_______________________________________________________________ 

Contractor 

_______________________________________________________________ 

Address 

_______________________________________________________________ 

Cer�fied by: (type or print) 

_______________________________________________________________ 

Title 

_______________________________________________________________ 

Signature 

_______________________________________________________________ 

Date 
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Disclosure of Lobbying Ac3vi3es Approved by OMB 

0348-004 

Complete this form to disclose lobbying ac�vi�es pursuant to 31 U.S.C. 1352 

(See following page for public burden disclosure) 
1. Type of Federal Action: 

☐ contract 

☐ grant 

☐ cooperative agreement loan 

☐ loan guarantee 

☐ loan insurance 

2. Status of Federal Action: 

☐ proposal/offer/application 

☐ initial award 

☐ post-award 

3. Report Type: 

☐ initial filing 

☐ material change 

For material change only: 
Year quarter ____ 
Date of last report   

4. Name and Address of Reporting Entity: 
  Prime   Subawardee 
Tier  , if Known: 
 
 
 
 
 

Congressional District, if known: 

5. If Reporting Entity in No. 4 is Subawardee, 
Enter Name and Address of Prime: 
 
 
 
 
 
 

Congressional District, if known: 

6. Federal Department/Agency: 7. Federal Program Name/Description: 
 
 
CFDA Number, if applicable:    

8. Federal Action Number, if known: 9. Award Amount, if known: 
$ 

10a. Name and Address of Lobbying Registrant 
(if individual, last name, first name, MI): 

10b. Individuals Performing Services (including address 
if different from No. 10a) 

(last name, first name, MI): 

11. Information requested through this form is 
authorized by title 31 U.S.C. section 1352. This 
disclosure of lobbying activities is a material 
representation of fact upon which reliance was 
placed by the tier above when this transaction 
was made or entered into. This disclosure is 
required pursuant to 31 U.S.C. 1352. This 
information will be reported to the Congress 
semi-annually and will be available for public 
inspection. Any person who fails to file the 
required disclosure shall be subject to a civil 
penalty of not less than $10,000 and not more 
than $100,000 for each such failure. 

 
Signature: ________________________ 
 
Print Name: ______________________  
 
Title: ___________________________ 
 
Telephone No.: ___________ Date: ___ 

 
Federal Use Only 

 
Authorized for Local Reproduction 
Standard Form - LLL (Rev. 7-97) 
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INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING 

ACTIVITIES 

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal 

recipient, at the initiation or receipt of a covered Federal action, or a material change to a previous filing, 

pursuant to Title 31, U.S.C. section 1352. The filing of a form is required for each payment or agreement to 

make payment to any lobbying entity for influencing or attempting to influence an officer or employee of any 

agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress 

in connection with a covered Federal action. Complete all items that apply for both the initial filing and 

material change report. Refer to the implementing guidance published by the Office of Management and 

Budget for additional information. 

 

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to 
influence the outcome of a covered Federal action. 

2. Identify the status of the covered Federal action. 
3. Identify the appropriate classification of this report. If this is a follow up report caused by a material 

change to the information previously reported, enter the year and quarter in which the change 
occurred. Enter the date of the last previously submitted report by this reporting entity for this covered 
Federal action. 

4. Enter the full name, address, city, State and zip code of the reporting entity. Include Congressional 

District, if known. Check the appropriate classification of the reporting entity that designates if it is, or 
expects to be, a prime or subaward recipient. Identify the tier of the subawardee, e.g., the first 
subawardee of the prime is the 1st tier. Subawards include but are not limited to subcontracts, 

subgrants and contract awards under grants. 
5. If the organization filing the report in item 4 checks “Subawardee,” then enter the full name, address, 

city, State and zip code of the prime Federal recipient. Include Congressional District, if known. 
6. Enter the name of the federal agency making the award or loan commitment. Include at least one 

organizational level below agency name, if known. For example, Department of Transportation, United 
States Coast Guard. 

7. Enter the Federal program name or description for the covered Federal action (item 1). If known, enter 

the full Catalog of Federal Domestic Assistance (CFDA) number for grants, cooperative agreements, 
loans, and loan commitments. 

8. Enter the most appropriate Federal identifying number available for the Federal action identified in item 
1 (e.g., Request for Proposal (RFP) number; Invitations for Bid (IFB) number; grant announcement 

number; the contract, grant, or loan award number; the application/proposal control number assigned 
by the Federal agency). Included prefixes, e.g., “RFP-DE-90-001.” 

9. For a covered Federal action where there has been an award or loan commitment by the Federal 
agency, enter the Federal amount of the award/loan commitment for the prime entity identified in item 

4 or 5. 
10. (a) Enter the full name, address, city, State and zip code of the lobbying registrant under the Lobbying 

Disclosure Act of 1995 engaged by the reporting entity identified in item 4 to influence the covered 

Federal action.  
(b) Enter the full names of the individual(s) performing services, and include full address if different 
from 10(a). Enter Last Name, First Name, and Middle Initial (MI). 

 

11. The certifying official shall sign and date the form, print his/her name, title, and telephone number. 
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According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection 

of information unless it displays a valid OMB control Number. The valid OMB control number for this 

information collection is OMB No. 0348-0046. Public reporting burden for this collection of information is 

estimated to average 10 minutes per response, including time for reviewing instructions, searching existing 

data sources, gathering and maintaining the data needed, and completing and reviewing the collection of 

information. Send comments regarding the burden estimate or any other aspect of this collection of 

information, including suggestions for reducing this burden, to the Office of Management and Budget, 

Paperwork Reduction Project (0348-0046), Washington, DC 20503. 

 

END OF DOCUMENT 
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DOCUMENT 00 45 49 

REGISTERED SUBCONTRACTORS LIST  

(Labor Code Sec�on 1771.1) 

(Not required for construc-on projects less than $25,000 or maintenance projects less than $15,000) 

 

PROJECT: RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY, 

PROJECT NO. 6319-6912-620-29   

Date Submitted (for Updates):    

Contractor acknowledges and agrees that it must clearly set forth below the name and 
Department of Industrial Relations (DIR) registration number of each subcontractor for all 

tiers who will perform work or labor or render service to Contractor or its subcontractors in 
or about the construction of the Work at least two (2) weeks before the subcontractor 
is scheduled to perform work.  This document is to be updated as all tiers of 
subcontractors are identified. 

Contractor acknowledges and agrees that, if Contractor fails to list as to any subcontractor 
of any tier who performs any portion of Work, the Contract is subject to cancellation and the 
Contractor will be subjected to penalty under applicable law.   

If further space is required for the list of proposed subcontractors, attach additional copies 
of page 2 showing the required information, as indicated below. 

Subcontractor Name:    

 DIR Registration #:       

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     
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Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Date:   

Name of Contractor:   

Signature:   

Print Name:    

Title:   

  END OF DOCUMENT 



 RELOCATABLE ADDITION 
LINCOLN TECHNICAL ACADEMY  

PROJECT NO. 6319-6912-620-29  
 

LODI UNIFIED SCHOOL DISTRICT 
 

DOCUMENT 00 45 90 
POST BID INTERVIEW 

 
73 

 

DOCUMENT 00 45 90 

POST BID INTERVIEW 

PART 1 – GENERAL 

1.01 SUMMARY 

If requested by the District, this Section requires the apparent low bidder to attend and 
participate in a Post Bid Interview with the Construction Manager, prior to award of any 
contract by the District.  The Post Bid Interview will be scheduled by the Construction 
Manager within three (3) calendar days after the date of bid. 

1.02 REQUIRED ATTENDANCE 

A. A duly authorized representative of the apparent low bidder is required to attend the 
Post Bid Interview, in person. 

B. The apparent low bidder’s authorized representative(s) must have (1) knowledge of 

how the bid submitted was prepared, (2) the person responsible for supervising 
performance of the Work, and (3) the authority to bind the apparent low bidder. 

C. Failure to attend the Post Bid Interview as scheduled will be considered just cause for 

the District to reject the Bid as nonresponsive. 

1.03 POST BID INTERVIEW PROCEDURE 

A. The Construction Manager will review the Bid with the attendees. 

B. The Construction Manager will review the Contract Documents with the attendees, 

including but not limited to: 

(1) Insurance 

(2) Bonding 

(3) Addenda 

(4) Pre-Bid Clarifications 

(5) Scope of Work 

(6) Bid Packages Descriptions 

(7) Bid Alternates 

(8) Contract Plans 

(9) Contract Specifications 

(10) Project Schedule and Schedule Requirements 

(11) Critical Dates Requirement for Other Bid Packages 

(12) Prevailing Wage Requirements 

(13) Liquidated Damages 

(14) Required Documentation for Contract Administration 

(15) Contract Coordination Requirements 

 



 RELOCATABLE ADDITION 
LINCOLN TECHNICAL ACADEMY  

PROJECT NO. 6319-6912-620-29  
 

LODI UNIFIED SCHOOL DISTRICT 
 

DOCUMENT 00 45 90 
POST BID INTERVIEW 

 
74 

 

 

1.04 POST BID INTERVIEW DOCUMENTATION 

The Construction Manager will document the Post Bid Interview on the form attached to this 
Section.  Both the apparent low bidder and the Construction Manager are required to sign 
the Post Bid Interview Documentation.  

 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 

  



 RELOCATABLE ADDITION 
LINCOLN TECHNICAL ACADEMY  

PROJECT NO. 6319-6912-620-29  
 

LODI UNIFIED SCHOOL DISTRICT 
 

DOCUMENT 00 45 90 
POST BID INTERVIEW 

 
75 

 

POST BID INTERVIEW 

CONSTRUCTION MANAGER 

[Name] 
[Address 1] 
[Address 2] 

[Phone]  [Fax] 
 

BIDDER: _________________________________________________________________   

DATE:  ________________ TIME:  ________________ PHONE: ______________________  

 

I.  INTRODUCTIONS: 

A. Present   

  CONTRACTOR CONTRACTOR 

    

  [CM] [CM] 

II.  PROPOSED CONTRACT: 

III. PURPOSE OF INTERVIEW IS TO ASSURE A MUTUAL UNDERSTANDING OF THE 

FOLLOWING: 

A. Do you acknowledge submission of a complete and accurate bid? Yes No 

B. Do you acknowledge the Bid Document submittal timelines after NOA 

and NTP and can you meet those timelines? 

Yes No 

C. Do you acknowledge the requirements for the escrow of bid 

documents?  
Yes No 

D. Are you comfortable with your listed subcontractors? Yes No 

IV. CONTRACTUAL REQUIREMENTS: 

A. Do you understand you are a prime contractor?  Yes No 

B. Can you meet specified insurance requirements? Yes No 

1. Do any of your policies that require Additional Insured endorsements 

exceed the minimum coverage requirements? 
Yes No 

2. Are you requesting that the District accept an Excess Liability 

Insurance Policy to meet the policy limit? 
Yes No 

3. Will there be a gap between the per occurrence amount of any 
underlying policy and the start of the coverage under the Umbrella 

or Excess Liability Insurance Policy? 

Yes No 
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C. Will you provide the Performance Bond and Labor and Material Bond for 

100% of the Contract Price as stipulated? 

Yes No 

1. Cost for bonds: ____________%  Yes No 

2. Is the cost of your bonds in your base bid? Yes No 

3. Is your surety licensed to issue bonds in California? Yes No 

D. Do you understand the fingerprinting requirements? Yes No 

E. Is it understood that all workers must be paid prevailing wage? Yes No 

F. Is it understood that all subcontractors of every tier must be registered as 

a public works contractor with the Department of Industrial Relations?  

Yes No 

V. SCOPE OF WORK:  

A. Acknowledged Receipt of Addenda #1-__________ Yes No 

B. Are the costs for addenda items included in your bid? (if applicable)  Yes No 

C. Do you have a complete understanding of your Scope of Work under the 

proposed Agreement? 

Yes No 

D. You have re-reviewed the documents and understand the Scope of the 

Work.  Are there any items that require clarification? 
Yes No 

 If yes, please identify them.  

1.   

   

2.   

   

3.   

   

 Is (are) there additional cost(s) for the above item(s)? Yes No 

E. Is the cost for owner-controlled contingency included in your bid? Yes No 

F. Have you reviewed bid alternative(s) #1-____________?  (if 

applicable) 

Yes No 

G. Are the costs for bid alternatives included in your bid? Yes No 

H. Are the plans and specifications clear and understandable to your 

satisfaction? 

Yes No 

I. Do you acknowledge that the time to submit notice of requests for 

substitution of specified materials has expired? 

Yes No 
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VI. SCHEDULE: 

A. Do you acknowledge and agree to the stipulated completion dates and 

milestones in the contract? 

Yes No 

1. Will you provide a detailed construction schedule to _______ within 

the required ten (10) days of the Notice to Proceed, per the contract? 

Yes No 

2. Can you meet the submittal deadline? Yes No 

3. It is understood that the Project schedule is critical and that that 

weekend and overtime work may be required to meet the milestones. 
Yes No 

4. It is understood that if rain does occur, then all dewatering and 
protection of work is required, per the contract. If not, what do you 

believe must change and why? 

Yes No 

   

   

   

B. Identify critical materials, deliveries, long lead items and other 
dependencies, including Owner Furnished items that could affect the 

completion of your work. 

Yes No 

1.   

2.   

3.   

4.   

5.   

C. Do you understand that there is going to be maintenance and other 

construction taking place on site during the course of the project? 
Yes No 
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VII. EXECUTION OF WORK 

A. Do you understand the access to the site? Yes No 

B. Do you understand the staging area restrictions? Yes No 

C. Have you included protection of [asphalt, floors, and roofs]? Yes No 

D. Do you understand that the site is occupied by students, teachers, 

administrators, parents, etc.? 

 

VIII.  CONTRACTOR COMMENTS/SUGGESTIONS:    

1.   

2.   

3.   

4.   

5.   

IX. CONTRACTOR 

You agree the information contained herein is part of your contractual obligations.  Your 
signature acknowledges your agreement to perform all Work in the Contract Documents, and 
that costs for all Work are included in your bid. 

 

The foregoing information is true and accurate, and I am authorized to sign as an officer of 
the company I am representing. 

[Company Name] 

 

Signature  Title:  

Date:    

X.  CONSTRUCTION MANAGER 

Signature  Title:  

Date:    

  

Title of Document: POST BID INTERVIEW 

Number of Pages: __________________   
Date of Document: _________________  
 

END OF DOCUMENT 
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DOCUMENT 00 51 00  

NOTICE OF AWARD 

Dated:   20__ 

To:   (Contractor) 

   
 (Address) 

From: Governing Board (“Board”) of the Lodi Unified School District (“District”) 

Re: RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY, PROJECT NO. 6319-6912-

620-29  (“Project”). 

Contractor has been awarded the Contract for the above-referenced Project on   
 , 20__, by action of the District's Board. 

The Contract Price is         Dollars ($  ), and 

includes alternates _________________________________________________________. 

Three (3) copies of each of the Contract Documents (except Drawings) accompany this 
Notice of Award.  Three (3) sets of the Drawings will be delivered separately or otherwise 

made available.  Additional copies are available at cost of reproduction. 

You must comply with the following conditions precedent within SEVEN (7) calendar days 
of the date of this Notice of Award. 

The Contractor shall execute and submit the following documents by 5:00 p.m. of the 

SEVENTH (7th) calendar day following the date of the Notice of Award. 

a. Agreement: To be executed by successful Bidder.  Submit three (3) copies, 
each bearing an original signature. 

b. Escrow of Bid Documentation: This must include all required documentation.  
See the document titled Escrow Bid Documentation for more information. 

c. Performance Bond (100%): On the form provided in the Contract Documents 
and fully executed as indicated on the form. 

d. Payment Bond (Contractor's Labor & Material Bond) (100%):  On the form 
provided in the Contract Documents and fully executed as indicated on the 
form. 

e. Insurance Certificates and Endorsements as required. 

f. Workers' Compensation Certification. 

g. Prevailing Wage and Related Labor Requirements Certification.  

h. Disabled Veteran Business Enterprise Participation Certification. (If 

Applicable) 
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i. Drug-Free Workplace Certification. (If Applicable) 

j. Tobacco-Free Environment Certification.  (If Applicable) 

k. Hazardous Materials Certification.  (If Applicable) 

l. Lead-Based Materials Certification.  (If Applicable) 

m. Imported Materials Certification.  (If Applicable) 

n. Criminal Background Investigation/Fingerprinting Certification. 

o. Roofing Project Certification: from Contractor, Material Manufacturer and/or 
Vendor.  (If Applicable) 

Failure to comply with these conditions within the time specified will entitle District to 
consider your bid abandoned, to annul this Notice of Award, and to declare your Bid 
Security forfeited, as well as any other rights the District may have against the Contractor. 

After you comply with those conditions, District will return to you one fully signed 

counterpart of the Agreement. 

LODI UNIFIED SCHOOL DISTRICT 

 BY:   

 NAME:   

 TITLE:   

END OF DOCUMENT 
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DOCUMENT 00 52 13 

AGREEMENT 

THIS AGREEMENT IS MADE AND ENTERED INTO THIS    DAY OF   
 , 20___, by and between the Lodi Unified School District (“District”) and   

         (“Contractor”) (“Agreement”). 

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these 
presents do covenant and agree with each other, as follows: 

3. The Work:  Contractor agrees to furnish all tools, equipment, apparatus, facilities, 

labor, and material necessary to perform and complete in a good and workmanlike 
manner, the work of the following project: 

RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY, PROJECT 
NO. 6319-6912-620-29   

(“Project” or “Contract” or “Work”) 

It is understood and agreed that the Work shall be performed and completed as 
required in the Contract Documents including, without limitation, the Drawings and 

Specifications and submission of all documents required to secure funding or by the 
Division of the State Architect for close-out of the Project, under the direction and 
supervision of, and subject to the approval of, the District or its authorized 
representative. 

4. The Contract Documents:  The complete Contract consists of all Contract 
Documents as defined in the General Conditions and incorporated herein by this 
reference.  Any and all obligations of the District and Contractor are fully set forth 

and described in the Contract Documents.  All Contract Documents are intended to 
cooperate so that any Work called for in one and not mentioned in the other or vice 
versa is to be executed the same as if mentioned in all Contract Documents. 

5. Interpretation of Contract Documents:  Should any question arise concerning 

the intent or meaning of Contract Documents, including the Drawings or 
Specifications, the question shall be submitted to the District for interpretation.  If a 
conflict exists in the Contract Documents, valid, written modifications, beginning with 
the most recent, shall control over this Agreement (if any), which shall control over 

the Special Conditions, which shall control over any Supplemental Conditions, which 
shall control over the General Conditions, which shall control over the remaining 
Division 0 documents, which shall control over Division 1 Documents which shall 

control over Division 2 through Division 49 documents, which shall control over 
figured dimensions, which shall control over large-scale drawings, which shall control 
over small-scale drawings.  In the case of a discrepancy or ambiguity solely between 
and among the Drawings and Specifications, the discrepancy or ambiguity shall be 

resolved in favor of the interpretation that will provide District with the functionally 
complete and operable Project described in the Drawings and Specifications.  In no 
case shall a document calling for lower quality and/or quantity material or 

workmanship control.  The decision of the District in the matter shall be final. 
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6. Time for Completion:  It is hereby understood and agreed that the Work under this 

Contract shall be completed within (__) consecutive calendar days (“Contract Time”) 
from the date specified in the District's Notice to Proceed.   

7. Completion - Extension of Time:  Should the Contractor fail to complete this 
Contract, and the Work provided herein, within the time fixed for completion, due 

allowance being made for the contingencies provided for herein, the Contractor shall 
become liable to the District for all loss and damage that the District may suffer on 
account thereof.  The Contractor shall coordinate its Work with the Work of all other 

contractors.  The District shall not be liable for delays resulting from Contractor's 
failure to coordinate its Work with other contractors in a manner that will allow 
timely completion of Contractor's Work.  Contractor shall be liable for delays to other 
contractors caused by Contractor's failure to coordinate its Work with the Work of 

other contractors. 

8. Liquidated Damages:  Time is of the essence for all work under this Agreement.  It 
is hereby understood and agreed that it is and will be difficult and/or impossible to 
ascertain and determine the actual damage that the District will sustain in the event 

of and by reason of Contractor's delay; therefore, Contractor agrees that it shall pay 
to the District the sum of Five Hundred Dollars ($500) per day as liquidated damages 
for each and every day's delay beyond the time herein prescribed in completion of 

the Work.   

It is hereby understood and agreed that this amount is not a penalty. 

In the event that any portion of the liquidated damages is not paid to the District, 
the District may deduct that amount from any money due or that may become due 

the Contractor under this Agreement, and such deduction does not constitute a 
withholding or penalty.  The District's right to assess liquidated damages is as 
indicated herein and in the General Conditions. 

The time during which the Contract is delayed for cause, as hereinafter specified, 
may extend the time of completion for a reasonable time as the District may grant, 
provided that Contractor has complied with the claims procedure of the Contract 
Documents.  This provision does not exclude the recovery of damages by either 

party under other provisions in the Contract Documents. 

9. Loss Or Damage:  The District and its agents and authorized representatives shall 
not in any way or manner be answerable or suffer loss, damage, expense, or liability 
for any loss or damage that may happen to the Work, or any part thereof, or in or 

about the same during its construction and before acceptance, and the Contractor 
shall assume all liabilities of every kind or nature arising from the Work, either by 
accident, negligence, theft, vandalism, or any cause whatsoever; and shall hold the 

District and its agents and authorized representatives harmless from all liability of 
every kind and nature arising from accident, negligence, or any cause whatsoever. 

10. Limitation Of District Liability:  District’s financial obligations under this Contract 
shall be limited to the payment of the compensation provided in this Contract.  

Notwithstanding any other provision of this Contract, in no event shall District be 
liable, regardless of whether any claim is based on contract or tort, for any special, 
consequential, indirect or incidental damages, including, but not limited to, lost 
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profits or revenue, lost bonding capacity, arising out of or in connection with this 

Contract for the services performed in connection with this Contract. 

11. Insurance and Bonds:  Prior to issuance of the Notice to Proceed by the District, 
Contractor shall provide all required certificates of insurance, insurance 
endorsements, and payment and performance bonds as evidence thereof. 

For projects where the District implements an Owner-Controlled or Wrap-Up 
Insurance Program (OCIP), the Contractor and all Subcontractors under the 
Contractor are required to participate in and comply with the OCIP. In such 

instances, prior to the issuance of the Notice to Proceed by the District, the 
Contractor shall submit all necessary certificates of insurance and insurance 
endorsements, except for those coverages provided by the OCIP as detailed in the 
OCIP Manual. The requirement to provide payment and performance bonds remains 

applicable. 

12. Prosecution of Work:  If the Contractor should neglect to prosecute the Work 
properly or fail to perform any provisions of this Contract, the District, may, pursuant 
to the General Conditions and without prejudice to any other remedy it may have, 

make good such deficiencies and may deduct the cost thereof from the payment 
then or thereafter due the Contractor. 

13. Authority of Architect, Project Inspector, and DSA: Contractor hereby 

acknowledges that the Architect(s), the Project Inspector(s), and the Division of the 
State Architect (“DSA”) have authority to approve and/or suspend Work if the 
Contractor’s Work does not comply with the requirements of the Contract 
Documents, Title 24 of the California Code of Regulations, and all applicable laws and 

regulations.  The Contractor shall be liable for any delay caused by its non-compliant 
Work. 

14. Assignment of Contract:  Neither the Contract, nor any part thereof, nor any 

moneys due or to become due thereunder, may be assigned by the Contractor 
without the prior written approval of the District, nor without the written consent of 
the Surety on the Contractor's Performance Bond (the “Surety”), unless the Surety 
has waived in writing its right to notice of assignment. 

15. Classification of Contractor’s License:  Contractor hereby acknowledges that it 
currently holds valid Type “A, B, and/or C-__” Contractor's license(s) issued by the 
State of California, Contractors’ State License Board, in accordance with division 3, 
chapter 9, of the Business and Professions Code and in the classification called for in 

the Contract Documents. 

16. Registration as Public Works Contractor:  The Contractor and all Subcontractors 
currently are registered as public works contractors with the Department of 

Industrial Relations, State of California, in accordance with Labor Code section 
1771.1. 

17. Payment of Prevailing Wages:  The Contractor and all Subcontractors shall pay all 
workers on all Work performed pursuant to this Contract not less than the general 

prevailing rate of per diem wages and the general prevailing rate for holiday and 
overtime work as determined by the Director of the Department of Industrial 
Relations, State of California, for the type of work performed and the locality in 
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which the work is to be performed within the boundaries of the District, pursuant to 

sections 1770 et seq. of the California Labor Code. 

For Projects Utilizing Federal Funds: In addition to the above, the Contractor and all 
Subcontractors must comply with the Davis-Bacon Act, applicable reporting 
requirements, and any other relevant federal funding requirements. In instances 

where a conflict arises between state and federal wage provisions, the more 
stringent requirement shall prevail. This additional compliance is required only for 
projects that utilize federal funds. 

18. Labor Compliance Monitoring and Enforcement:  This Project is subject to labor 
compliance monitoring and enforcement by the Department of Industrial Relations 
pursuant to Labor Code section 1771.4 and Title 8 of the California Code of 
Regulations.  Contractor specifically acknowledges and understands that it shall 

perform the Work of this Agreement while complying with all the applicable 
provisions of Division 2, Part 7, Chapter 1, of the Labor Code, including, without 
limitation, the requirement that the Contractor and all of its Subcontractors shall 
timely submit complete and accurate electronic certified payroll records as required 

by the Contract Documents, or the District may not issue payment. 

19. Contract Price:  In consideration of the foregoing covenants, promises, and 
agreements on the part of the Contractor, and the strict and literal fulfillment of each 

and every covenant, promise, and agreement, and as compensation agreed upon for 
the Work and construction, erection, and completion as aforesaid, the District 
covenants, promises, and agrees that it will well and truly pay and cause to be paid 
to the Contractor in full, and as the full Contract Price and compensation for 

construction, erection, and completion of the Work hereinabove agreed to be 
performed by the Contractor, the following price: 

            Dollars 

($      ), 

in lawful money of the United States, which sum is to be paid according to the 
schedule provided by the Contractor and accepted by the District and subject to 
additions and deductions as provided in the Contract.  This amount supersedes any 

previously stated and/or agreed to amount(s). Contract Price includes Contingency, if 
any. 

20. No Representations:  No representations have been made other than as set forth 
in writing in the Contract Documents, including this Agreement.  Each of the Parties 

to this Agreement warrants that it has carefully read and understood the terms and 
conditions of this Agreement and all Contract Documents, and that it has not relied 
upon the representations or advice of any other Party or any attorney not its own.   

21. Entire Agreement:  The Contract Documents, including this Agreement, set forth 
the entire agreement between the parties hereto and fully supersede any and all 
prior agreements, understandings, written or oral, between the parties hereto 
pertaining to the subject matter thereof.   

22. Severability:  If any term, covenant, condition, or provision in any of the Contract 
Documents is held by a court of competent jurisdiction to be invalid, void or 
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unenforceable, the remainder of the provisions in the Contract Documents shall 

remain in full force and effect and shall in no way be affected, impaired, or 
invalidated thereby. 

23. Authority of Signatories:  Each party has the full power and authority to enter into 
and perform this Contract, and the person signing this Contract on behalf of each 

party has been properly authorized and empowered to enter into this Contract. This 
Contract may be executed in one or more counterparts, each of which shall be 
deemed an original.  For this Agreement, and for all Contract Documents requiring a 

signature, a facsimile or electronic signature shall be deemed to be the equivalent of 
the actual original signature.  All counterparts so executed shall constitute one 
Contract binding all the Parties hereto. 

IN WITNESS WHEREOF, accepted and agreed on the date indicated above: 

[CONTRACTOR NAME]  LODI UNIFIED SCHOOL DISTRICT 

    

By:   By:   

Title:   Title:   

NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws, 
or of the resolution of the Board of Directors, authorizing the officers of said 
corporation to execute the Contract and the bonds required thereby must be 

attached hereto. 

END OF DOCUMENT 
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DOCUMENT 00 55 00 

NOTICE TO PROCEED 

Dated:      , 20___ 

TO:        

  (“Contractor”) 

ADDRESS:   

PROJECT:   

PROJECT/CONTRACT NO.: RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY, 

PROJECT NO. 6319-6912-620-29 between the Lodi Unified School District and Contractor 
(“Contract”). 

You are notified that the Contract Time under the above Contract will commence to run on  
  , 20___.  By that date, you are to start performing your obligations under the 

Contract Documents.  In accordance with the Agreement executed by Contractor, the date 
of completion is    , 20___.  

You must submit the following documents by 5:00 p.m. of the TENTH (10th) calendar day 

following the date of this Notice to Proceed: 

a. Contractor’s preliminary schedule of construction. 

b. Contractor’s preliminary schedule of values for all of the Work. 

c. Contractor’s preliminary schedule of submittals, including Shop Drawings, 

Product Data, and Samples submittals. 

d. Contractor’s Safety Plan specifically adapted for the Project. 

e. Registered Subcontractors List:  A complete subcontractors list for all tiers, 

including the name, Department of Industrial Relations registration number, 
and portion of work. 

Thank you.  We look forward to a very successful Project. 

LODI UNIFIED SCHOOL DISTRICT 

BY:   

NAME:   

TITLE:   

END OF DOCUMENT 
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DOCUMENT 00 56 00 

ESCROW BID DOCUMENTATION 

 
 

1. Requirement to Escrow Bid Documentation 
 

a. Contractor shall submit, within SEVEN (7) calendar days after the date of the 
Notice of Award, one copy of all documentary information received or 

generated by Contractor in preparation of bid prices for this Contract, as 
specified herein.  This material is referred to herein as “Escrow Bid 
Documentation.”  The Escrow Bid Documentation of the Contractor will be 
held in escrow for the duration of the Contract. 

 
b. Contractor agrees, as a condition of award of the Contract, that the Escrow 

Bid Documentation constitutes all written information used in the preparation 

of its bid, and that no other written bid preparation information shall be 
considered in resolving disputes or claims.  Contractor also agrees that 
nothing in the Escrow Bid Documentation shall change or modify the terms or 
conditions of the Contract Documents. 

 
c. The Escrow Bid Documentation will not be opened by District except as 

indicated herein.  The Escrow Bid Documentation will be used only for the 

resolution of change orders and claims disputes. 
 
d. Contractor's submission of the Escrow Bid Documentation, as with the bonds 

and insurance documents required, is considered an essential part of the 

Contract award.  Should the Contractor fail to make the submission within the 
allowed time specified above, District may deem the Contractor to have failed 
to enter into the Contract, and the Contractor shall forfeit the amount of its 
bid security, accompanying the Contractor's bid, and District may award the 

Contract to the next lowest responsive responsible bidder. 
 

e. NO PAYMENTS WILL BE MADE, NOR WILL DISTRICT ACCEPT PROPOSED 

CHANGE ORDERS UNTIL THE ABOVE REQUIRED INFORMATION IS 
SUBMITTED AND APPROVED. 

 
f. The Escrow Bid Documentation shall be submitted in person by an authorized 

representative of the Contractor to the District. 
 
2. Ownership of Escrow Bid Documentation 

 
a. The Escrow Bid Documentation is, and shall always remain, the property of 

Contractor, subject to review by District, as provided herein. 
 

b. Escrow Bid Documentation constitute trade secrets, not known outside 
Contractor's business, known only to a limited extent and only by a limited 
number of employees of Contractor, safeguarded while in Contractor's 
possession, extremely valuable to Contractor, and could be extremely 

valuable to Contractor's competitors by virtue of reflecting Contractor's 
contemplated techniques of construction.  Subject to the provisions herein, 
District agrees to safeguard the Escrow Bid Documentation, and all 
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information contained therein, against disclosure to the fullest extent 

permitted by law. 
 
3. Format and Contents of Escrow Bid Documentation 
 

a. Contractor may submit Escrow Bid Documentation in its usual cost-estimating 
format; a standard format is not required.  The Escrow Bid Documentation 
shall be submitted in the language (e.g., English) of the specification. 

 
b. Escrow Bid Documentation must clearly itemize the estimated costs of 

performing the work of each bid item contained in the bid schedule, 
separating bid items into sub-items as required to present a detailed cost 

estimate and allow a detailed cost review.  The Escrow Bid Documentation 
shall include all subcontractor bids or quotes, supplier bids or quotes, quantity 
takeoffs, crews, equipment, calculations of rates of production and progress, 
copies of quotes from subcontractors and suppliers, and memoranda, 

narratives, add/deduct sheets, and all other information used by the 
Contractor to arrive at the prices contained in the bid proposal.  Estimated 
costs should be broken down into Contractor's usual estimate categories such 

as direct labor, repair labor, equipment ownership and operation, expendable 
materials, permanent materials, and subcontract costs as appropriate.  All 
labor rates must be broken down to specify any and all burden costs 
including, but not limited to, health and welfare pay, vacation and holiday 

pay, pension contributions, training rates, benefits of any kind, insurance of 
any kind, workers’ compensation, liability insurance, truck expenses, supply 
expenses of any kind, payroll taxes, and any other taxes of any kind.  Plant 

and equipment and indirect costs should be detailed in the Contractor's usual 
format.  The Contractor's allocation of indirect costs, contingencies, markup, 
and other items to each bid item shall be identified. 

 

c. All costs shall be identified.  For bid items amounting to less than $10,000, 
estimated unit costs are acceptable without a detailed cost estimate, provided 
that labor, equipment, materials, and subcontracts, as applicable, are 
included and provided that indirect costs, contingencies, and markup, as 

applicable, are allocated. 
 

d. Bid Documentation provided by District should not be included in the Escrow 

Bid Documentation unless needed to comply with the following requirements. 
 
4. Submittal of Escrow Bid Documentation 
 

a. The Escrow Bid Documentation shall be submitted by the Contractor in a 
sealed container within SEVEN (7) calendar days after the date of the Notice 
of Award.  The container shall be clearly marked on the outside with the 

Contractor's name, date of submittal, project name and the words “Escrow 
Bid Documentation – Intended to be opened in the presence of Authorized 
Representatives of Both District and Contractor”. 

 

b. By submitting Escrow Bid Documentation, Contractor represents that the 
material in the Escrow Bid Documentation constitutes all the documentary 
information used in preparation of the bid and that the Contractor has 
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personally examined the contents of the Escrow Bid Documentation container 

and has found that the documents in the container are complete. 
 
c. If Contractor's proposal is based upon subcontracting any part of the work, 

each subcontractor whose total subcontract price exceeds 5 percent of the 

total contract price proposed by Contractor, shall provide separate Escrow 
Documents to be included with those of Contractor.  Those documents shall 
be opened and examined in the same manner and at the same time as the 

examination described above for Contractor. 
 

d. If Contractor wishes to subcontract any portion of the Work after award, 
District retains the right to require Contractor to submit Escrow Documents 

for the Subcontractor before the subcontract is approved. 
 
5. Storage, Examination and Final Disposition of Escrow Bid Documentation 
 

a. The Escrow Bid Documentation will be placed in escrow, for the life of the 
Contract, in a mutually agreeable institution.  The cost of storage will be paid 
by Contractor for the duration of the project until final Contract payment.  

The storage facilities shall be the appropriate size for all the Escrow Bid 
Documentation and located conveniently to both District's and Contractor's 
offices. 

 

b. The Escrow Bid Documentation shall be examined by both District and 
Contractor, at any time deemed necessary by either District or Contractor, to 
assist in the negotiation of price adjustments and change orders or the 

settlement of disputes and claims.  In the case of legal proceedings, Escrow 
Bid Documentation shall be used subject to the terms of an appropriate 
protective order if requested by Contractor and ordered by a court of 
competent jurisdiction.  Examination of the Escrow Bid Documentation is 

subject to the following conditions: 
 

(1) As trade secrets, the Escrow Bid Documentation is proprietary and 
confidential to the extent allowed by law. 

 
(2) District and Contractor shall each designate, in writing to the other 

party SEVEN (7) calendar days prior to any examination, the names 

of representatives who are authorized to examine the Escrow Bid 
Documentation.  No other person shall have access to the Escrow Bid 
Documentation. 

 

(3) Access to the documents may take place only in the presence of duly 
designated representatives of the District and Contractor.  If 
Contractor fails to designate a representative or appear for joint 

examination on SEVEN (7) calendar days’ notice, then the District 
representative may examine the Escrow Bid Documents alone upon an 
additional THREE (3) calendar days’ notice if a representative of the 
Contractor does not appear at the time set. 

 
(4) If a subcontractor has submitted sealed information to be included in 

the Escrow Bid Documents, access to those documents may take place 
only in the presence of a duly designated representative of the District, 
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Contractor and that subcontractor.  If that subcontractor fails to 

designate a representative or appear for joint examination on SEVEN 
(7) calendar days’ notice, then the District representative and/or the 
Contractor may examine the Escrow Bid Documentation without that 
subcontractor present upon an additional THREE (3) calendar days’ 

notice if a representative of that subcontractor does not appear at the 
time set. 

 

c. The Escrow Bid Documentation will be returned to Contractor at such time as 
the Contract has been completed and final settlement has been achieved. 

 
 

 
END OF DOCUMENT 
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DOCUMENT 00 57 00 

ESCROW AGREEMENT IN LIEU OF RETENTION 
 

(Public Contact Code Sec�on 22300) 

(Note: Contractor must use this form.) 

This Escrow Agreement in Lieu of Retention (“Escrow Agreement”) is made and entered into 
this    day of       , 20___, by and between 

the Lodi Unified School District (“District”), whose address is 1305 East Vine Street, Lodi, 
California 95240, and      (“Contractor”), whose address is   
     , and         (“Escrow 
Agent”), a state or federally chartered bank in the state of California, whose address is 

 _______________ _____ . 

For the consideration hereinafter set forth, District, Contractor, and Escrow Agent agree as 
follows: 

24. Pursuant to section 22300 of Public Contract Code of the State of California, which is 
hereby incorporated by reference, Contractor has the following two (2) options: 

 Deposit securities with Escrow Agent as a substitute for retention earnings 
required to be withheld by District pursuant to the Construction Contract No.___ 

entered into between District and Contractor for the Relocatable Addition Lincoln 
Technical Academy Project, in the amount of   
       Dollars ($  ) 

dated,      , 20_____, (the “Contract”); or 

 On written request of Contractor, District shall make payments of the retention 
earnings for the above referenced Contract directly to Escrow Agent. 

When Contractor deposits the securities as a substitute for Contract earnings (first 

option), Escrow Agent shall notify District within ten (10) calendar days of the 
deposit. The market value of the securities at the time of substitution and at all 
times from substitution until the termination of the Escrow Agreement shall be at 
least equal to the cash amount then required to be withheld as retention under the 

terms of the Contract between District and Contractor. 

Securities shall be held in the name of Lodi Unified School District, and shall 
designate Contractor as beneficial owner. 

25. District shall make progress payments to Contractor for those funds which otherwise 
would be withheld from progress payments pursuant to Contract provisions, provided 
that Escrow Agent holds securities in form and amount specified above. 

26. When District makes payment of retentions earned directly to Escrow Agent, Escrow 

Agent shall hold them for the benefit of Contractor until the time that the escrow 
created under this Escrow Agreement is terminated. Contractor may direct the 
investment of the payments into securities. All terms and conditions of this Escrow 
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Agreement and the rights and responsibilities of the Parties shall be equally 

applicable and binding when District pays Escrow Agent directly. 

27. Contractor shall be responsible for paying all fees for the expenses incurred by 
Escrow Agent in administering the Escrow Account, and all expenses of District. The 
District will charge Contractor $____________ for each of District’s deposits to the 

escrow account.  These expenses and payment terms shall be determined by 
District, Contractor, and Escrow Agent. 

28. Interest earned on securities or money market accounts held in escrow and all 

interest earned on that interest shall be for sole account of Contractor and shall be 
subject to withdrawal by Contractor at any time and from time to time without notice 
to District. 

29. Contractor shall have the right to withdraw all or any part of the principal in the 

Escrow Account only by written notice to Escrow Agent accompanied by written 
authorization from District to Escrow Agent that District consents to withdrawal of 
amount sought to be withdrawn by Contractor. 

30. District shall have the right to draw upon the securities and/or withdraw amounts 

from the Escrow Account in the event of default by Contractor. Upon seven (7) days’ 
written notice to Escrow Agent from District of the default, if applicable, Escrow 
Agent shall immediately convert the securities to cash and shall distribute the cash 

as instructed by District.  Escrow Agent shall not be authorized to determine the 
validity of any notice of default given by District pursuant to this paragraph, and 
shall promptly comply with District’s instructions to pay over said escrowed assets.  
Escrow Agent further agrees to not interplead the escrowed assets in response to a 

conflicting demand. 

31. Upon receipt of written notification from District certifying that the Contract is final 
and complete, and that Contractor has complied with all requirements and 

procedures applicable to the Contract, Escrow Agent shall release to Contractor all 
securities and interest on deposit less escrow fees and charges of the Escrow 
Account. The escrow shall be closed immediately upon disbursement of all monies 
and securities on deposit and payments of fees and charges. 

32. Escrow Agent shall rely on written notifications from District and Contractor pursuant 
to Paragraphs 5 through 8, inclusive, of this Escrow Agreement and District and 
Contractor shall hold Escrow Agent harmless from Escrow Agent's release and 
disbursement of securities and interest as set forth above. 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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33. Names of persons who are authorized to give written notice or to receive written 

notice on behalf of District and on behalf of Contractor in connection with the 
foregoing, and exemplars of their respective signatures are as follows: 

On behalf of District:  On behalf of Contractor: 

    

Title  Title 

    
Name  Name 

    
Signature  Signature 

    
Address  Address 

 

On behalf of Escrow Agent: 

  
Title 

  

Name 

  
Signature 

  
Address 

At the time that the Escrow Account is opened, District and Contractor shall deliver to 
Escrow Agent a fully executed copy of this Agreement. 

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers 
on the date first set forth above. 

On behalf of District:     On behalf of Contractor: 

    

Title  Title 

    
Name  Name 

    
Signature  Signature 

    
Address  Address 

END OF DOCUMENT 
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DOCUMENT 00 61 13.13 

PERFORMANCE BOND  

(100% of Contract Price) 

(Note:  Contractor must use this form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

WHEREAS, the governing board (“Board”) of the Lodi Unified School District, (“District”) and  

         (“Principal”) have entered into a 
contract for the furnishing of all materials and labor, services and transportation, necessary, 
convenient, and proper to perform the following project: 

Relocatable Addition Lincoln Technical Academy  

(“Project” or “Contract”) which Contract dated     , 20___, and all of the 
Contract Documents attached to or forming a part of the Contract, are hereby referred to and made 
a part hereof; and 

WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for the 
faithful performance of the Contract. 

NOW, THEREFORE, the Principal and          
           (“Surety”) are held 

and firmly bound unto the Board of the District in the penal sum of 

              

Dollars ($   ), lawful money of the United States, for the payment of which sum 

well and truly to be made we bind ourselves, our heirs, executors, administrators, successors, and 
assigns jointly and severally, firmly by these presents, to: 

- Promptly perform all the work required to complete the Project; and 

- Pay to the District all damages the District incurs as a result of the Principal’s failure to 

perform all the Work required to complete the Project. 

Or, at the District’s sole discretion and election, the Surety shall obtain a bid or bids for completing 
the Contract in accordance with its terms and conditions, and upon determination by the District of 

the lowest responsible bidder, arrange for a contract between such bidder and the District and make 
available as Work progresses sufficient funds to pay the cost of completion less the “balance of the 
Contract Price,” and to pay and perform all obligations of Principals under the Contract, including, 
without limitation, all obligations with respect to warranties, guarantees and the payment of 

liquidated damages.  The term “balance of the Contract Price,” as used in this paragraph, shall 
mean the total amount payable to Principal by the District under the Contract and any modifications 
thereto, less the amount previously paid by the District to the Principal, less any withholdings by the 
District allowed under the Contract.  District shall not be required or obligated to accept a tender of 

a completion contractor from the Surety for any or no reason. 

The condition of the obligation is such that, if the above bound Principal, its heirs, executors, 
administrators, successors, or assigns, shall in all things stand to and abide by, and well and truly 
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keep and perform the covenants, conditions, and agreements in the Contract and any alteration 

thereof made as therein provided, on its part to be kept and performed at the time and in the intent 
and meaning, including all contractual guarantees and warrantees of materials and workmanship, 
and shall indemnify and save harmless the District, its trustees, officers and agents, as therein 
stipulated, then this obligation shall become null and void, otherwise it shall be and remain in full 

force and virtue. 

Surety expressly agrees that the District may reject any contractor or subcontractor proposed by 
Surety to fulfill its obligations in the event of default by the Principal.  Surety shall not utilize 

Principal in completing the Work nor shall Surety accept a Bid from Principal for completion of the 
Work if the District declares the Principal to be in default and notifies Surety of the District’s 
objection to Principal’s further participation in the completion of the Work. 

As a condition precedent to the satisfactory completion of the Contract, the above obligation shall 

hold good for a period equal to the warranty and/or guarantee period of the Contract, during which 
time Surety’s obligation shall continue if Contractor shall fail to make full, complete, and satisfactory 
repair and replacements and totally protect the District from loss or damage resulting from or 
caused by defective materials or faulty workmanship.  The obligations of Surety hereunder shall 

continue so long as any obligation of Contractor remains. Nothing herein shall limit the District’s 
rights or the Contractor or Surety’s obligations under the Contract, law or equity, including, but not 
limited to, California Code of Civil Procedure section 337.15. 

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration, or addition to the terms of the contract or to the work to be performed thereunder or the 
specifications accompanying the same shall in any way affect its obligation on this bond.  The 
Surety also stipulates and agrees that it shall not be exonerated or released from the obligation of 

this bond by any overpayment or underpayment by the District that is based upon estimates 
approved by the Architect.  The Surety does hereby waive notice of any such change, extension of 
time, alteration, or addition to the terms of the Contract or to the work or to the specifications. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all 
purposes be deemed an original thereof, have been duly executed by the Principal and Surety 
above named, on the    day of    , 20___. 

  

Principal Surety 

By By 

 Name of California Agent of Surety 

 Address of California Agent of Surety 

 Telephone No. of California Agent of Surety 

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and a 
Power of Attorney and Certificate of Authority for Surety.  The California Department of 

Insurance must authorize the Surety to be an admitted surety insurer. 
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END OF DOCUMENT 

DOCUMENT 00 61 13.16  

PAYMENT BOND  

 
Contractor's Labor & Material Bond   

(100% Of Contract Price)  
 

(Note: Contractor must use this form, NOT a surety company form.)  
KNOW ALL PERSONS BY THESE PRESENTS:  

WHEREAS, the governing board (“Board”) of the Lodi Unified School District, (“District”) and 
         , (“Principal”) have entered 
into a contract for the furnishing of all materials and labor, services and transportation, 
necessary, convenient, and proper to perform the following project:  

        

Relocatable Addition Lincoln Technical Academy 

      
(“Project” or “Contract”) which Contract dated     , 20___, and all of 
the Contract Documents attached to or forming a part of the Contract, are hereby referred 

to and made a part hereof; and  
WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon 
the performance of the work, to file a good and sufficient bond with the body by which the 
Contract is awarded in an amount equal to one hundred percent (100%) of the Contract 

price, to secure the claims to which reference is made in sections 9000 through 9510 and 
9550 through 9566 of the Civil Code, and division 2, part 7, of the Labor Code.  
NOW, THEREFORE, the Principal and        

            (“Surety”) 

are held and firmly bound unto all laborers, material men, and other persons referred to in 
said statutes in the sum of          

 Dollars ($   ), lawful money of the United States, being a sum not 

less than the total amount payable by the terms of Contract, for the payment of which sum 
well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors, or assigns, jointly and severally, by these presents.  
The condition of this obligation is that if the Principal or any of its subcontractors, or their 

heirs, executors, administrators, successors, or assigns of any, all, or either of them shall 
fail to pay for any labor, materials, provisions, or other supplies, used in, upon, for or about 
the performance of the work contracted to be done, or for any work or labor thereon of any 

kind, or for amounts required to be deducted, withheld, and paid over to the Employment 
Development Department from the wages of employees of the Principal or any of his or its 
subcontractors of any tier under Section 13020 of the Unemployment Insurance Code with 
respect to such work or labor, that the Surety will pay the same in an amount not exceeding 

the amount herein above set forth, and also in case suit is brought upon this bond, will pay 
a reasonable attorney’s fee to be awarded and fixed by the court, and to be taxed as costs 
and to be included in the judgment therein rendered.  
It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any 

and all persons, companies, and corporations entitled to file claims under section 9100 of 
the Civil Code, so as to give a right of action to them or their assigns in any suit brought 
upon this bond.  

Should the condition of this bond be fully performed, then this obligation shall become null 
and void; otherwise it shall be and remain in full force and affect.  
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And the Surety, for value received, hereby stipulates and agrees that no change, extension 

of time, alteration, or addition to the terms of Contract or the specifications accompanying 
the same shall in any manner affect its obligations on this bond, and it does hereby waive 
notice of any such change, extension, alteration, or addition.  
IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which 

shall for all purposes be deemed an original thereof, have been duly executed by the 
Principal and Surety above named, on the   day of    , 20___.  
    

Principal  Surety  

By  By  

  Name of California Agent of Surety  

  Address of California Agent of Surety  

  Telephone No. of California Agent of Surety  

    

  
Contractor must attach a Notarial Acknowledgment for all Surety's signatures and 

a Power of Attorney and Certificate of Authority for Surety.  The California 
Department of Insurance must authorize the Surety to be an admitted surety 
insurer.  

END OF DOCUMENT  
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DOCUMENT 00 63 40 

CONTINGENCY EXPENDITURE DIRECTIVE 

Project:  Relocatable Addition Lincoln Technical Academy 
Bid No.:  _ 6319-6912-620-29_____________ 
PCO No.: _____________________________ 

Date: __________________ 
DSA File No.:_39-H4__  
DSA Appl. No. 02-
122970__________ 

You are hereby directed to proceed with the following change(s) in this Contract: 

 

(Contractor documenta�on suppor�ng proper comple�on of work must be a7ached.) 

Total Contract Contingency Amount: $ 

Amount of Previously Approved Contingency Expenditure Directive(s): $ 

Amount of this Contingency Expenditure Directive: $ 

The undersigned Contractor approves the foregoing release of Contingency for completion of each 
specified item, and agrees to furnish all labor, materials and services and perform all work necessary to 
complete any additional work specified for the consideration stated therein (“Work”).  Submission of 
sums which have no basis in fact or which Contractor knows are false are at the sole risk of Contractor 
and may be a violation of the False Claims Act set forth under Government Code section 12650, et seq.  
This Contingency Expenditure Directive must be signed by an authorized District representative.  It is 

expressly understood that the authorized contingency expenditure granted herein represents a full 
accord and satisfaction for any and all cost impacts of the items herein, and Contractor waives any and 
all further compensation based on the items herein.  The value of the extra work or changes expressly 
includes any and all of the Contractor’s costs and expenses, and its subcontractors, both direct and 
indirect.  Any costs, expenses, or damages not included are deemed waived. 

Signatures: 

DISTRICT: 
 
LODI UNIFIED SCHOOL DISTRICT 

 
Date: ________________________ 
 
By:_Edith Holbert, Executive Director of Ops. 

 

CONTRACTOR: 
 
_____________________________ 

Date: ________________________ 
 
By:__________________________ 
     [Print Name and Title here] 

ARCHITECT: 
 

_____________________________ 

Date: ________________________ 
 

By:__________________________ 
     [Print Name and Title here] 

CM: 
 

_____________________________ 

Date: ________________________ 
 

By:__________________________ 
     [Print Name and Title here] 
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END OF DOCUMENT 

DOCUMENT 00 63 40.1 

ALLOWANCE EXPENDITURE DIRECTIVE 

Project:  Relocatable Addition Lincoln Technical Academy 
Bid No.:  __6319-6912-620-29____________ 

PCO No.: _____________________________ 

Date: __________________ 
DSA File No.:__39-H4_____  

DSA Appl. No. 02-122970 

You are hereby directed to proceed with the following change(s) in this Contract: 

 

(Contractor documenta�on suppor�ng proper comple�on of work must be a7ached.) 

Total Contract Allowance Amount: $ 

Amount of Previously Approved Allowance Expenditure Directive(s): $ 

Amount of this Allowance Expenditure Directive: $ 

The undersigned Contractor approves the foregoing release of Allowance for completion of each specified 
item, and agrees to furnish all labor, materials and services and perform all work necessary to complete 
any additional work specified for the consideration stated therein (“Work”).  Submission of sums which 

have no basis in fact or which Contractor knows are false are at the sole risk of Contractor and may be 
a violation of the False Claims Act set forth under Government Code section 12650, et seq.  This 
Allowance Expenditure Directive must be signed by an authorized District representative.  It is expressly 
understood that the authorized allowance expenditure granted herein represents a full accord and 
satisfaction for any and all cost impacts of the items herein, and Contractor waives any and all further 
compensation based on the items herein.  The value of the extra work or changes expressly includes 
any and all of the Contractor’s costs and expenses, and its subcontractors, both direct and indirect.  Any 

costs, expenses, or damages not included are deemed waived. 

Signatures: 

DISTRICT: 
 

LODI UNIFIED SCHOOL DISTRICT 
 
Date: ________________________ 

 
By:_Edith Holbert, Executive Director of Ops. 

 

CONTRACTOR: 
 

_____________________________ 

Date: ________________________ 
 

By:__________________________ 
     [Print Name and Title here] 

ARCHITECT: 
 
_____________________________ 

Date: ________________________ 

 

CM: 
 
_____________________________ 

Date: ________________________ 
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By:__________________________ 

     [Print Name and Title here] 

By:__________________________ 

     [Print Name and Title here] 

END OF DOCUMENT 

DOCUMENT 00 63 47 

DAILY FORCE ACCOUNT REPORT 

From: Contractor 

[Name/Address] 

To: Owner 

[Name/Address] 
 
 
 

 
Project:  Relocatable Addition Lincoln Technical Academy 
 

Contractor hereby submits this Daily Force Account Report for Work performed, pursuant to Force 
Account Directive No. _____, on _______________________________________. 
      [Date of Work] 
 
Contractor attests that the material, labor, and equipment itemized herein were used only on the force 
account work. 

 
A. Material: Attach all applicable invoices not provided in prior Daily Force Account Reports and 

complete the information below. 

Description Unit Price Quantity Cost 

    

    

    

    

    

 

Daily subtotal (w/out markup): $_______________________ 

B. Labor: Labor must be fully Burdened. A�ach �mesheets, if applicable, and complete the informa�on below.  

Name Craft Regular 
Hrs. 

Rate OT Hrs. Rate 
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Daily subtotal (w/out markup):  $_______________________ 
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C. Equipment: A�ach all applicable invoices not provided in prior Daily Force Account Reports and complete the informa�on 

below. 

 

Type / Model Hrs. 
Operated 

Rate 

   

   

   

   

   

  

Daily subtotal (w/out markup): $_______________________ 

Complete based on informa�on reported above.  

 WORK PERFORMED OTHER THAN BY CONTRACTOR ADD 

(a) Material   

(b) Add Labor   

(c) Add Equipment   

(d) Subtotal  

(e) Add overhead and profit for any and all tiers of Subcontractor, the 
total not to exceed ten percent (10%) of Item (d) 

 

(f) Subtotal  

(g) Add Overhead and Profit for Contractor, not to exceed five percent 
(5%) of Item (f) 

 

(h) Subtotal  

(i) Add Bond and Insurance, not to exceed two percent (2%) of Item (h)  

(j) TOTAL  

 

 WORK PERFORMED BY CONTRACTOR ADD 

(a) Material   

(b) Add Labor   

(c) Add Equipment   

(d) Subtotal  

(e) Add Overhead and Profit for Contractor, not to exceed fifteen 
percent (15%) of Item (d) 

 

(f) Subtotal  

(g) Add Bond and Insurance, not to exceed two percent (2%) of Item 
(f) 

 

(h) TOTAL  
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Submission of sums which have no basis in fact or which Contractor knows are false are at the sole risk of Contractor and may 

be a viola�on of the False Claims Act (Gov. Code, § 12650 et seq.).  

 

It is expressly understood that all force account work for the date stated above must be reported 
herein, and Contractor may not claim any labor, equipment, material or any other costs or expenses 
not reported herein. Contractor is not entitled to separately recover amounts for overhead or other 
indirect costs.  Any costs, expenses, or damages, not included are deemed waived. 

SUBMITTED BY: 

Contractor: 

           
[Name]                                   Date 

REVIEWED BY: 

District: 

           
[Name]  Date 

 

 
District may require additional information from Contractor to review this Daily Force Account Report. 
Upon District’s return of the Daily Force Account Report, Contractor may invoice the Work reflected 
therein. District’s review and return of the Daily Force Account Report and/or payment for the force 
account work does not constitute acceptance of the Work or waiver of any Contract rights or criteria. 
 

END OF DOCUMENT 
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DOCUMENT 00 63 63 

CHANGE ORDER FORM 

Lodi Unified School District 
1305 East Vine Street 

Lodi, CA 95240 

 
CHANGE ORDER NO.: 

 

CHANGE ORDER 

Project:  Relocatable Addition Lincoln Technical Academy 
Bid No.: _6319-6912-620-29______________________ 

Date: _______________ 
DSA File No.: _39-H4___ 
DSA Appl. No.:02-122970 

The following parties agree to the terms of this Change Order: 

Owner:  ________________________ 
[Name / Address] 
___________________________________ 

___________________________________ 
 

Contractor: ________________________ 
[Name / Address] 
________________________________________ 

________________________________________ 
 

Architect: ______________________ 
[Name / Address] 
___________________________________ 
___________________________________ 

 

Project Inspector: ___________________ 
[Name / Address] 
_______________________________________ 
_______________________________________ 

    
Reference Description  Cost Days 

Ext. 

PCO # 
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$   

PCO # 
Requested by: 

Performed by: 
Reason: 

[Description of change] 
[Requester] 

[Performer] 
[Reason] 

$   

PCO # 
Requested by: 
Performed by: 

Reason: 

[Description of change] 
[Requester] 
[Performer] 

[Reason] 

$   

Contract time will be adjusted as follows: 

Previous Completion Date:    [Date] 

            [#]  Calendar Days Extension (zero 
unless otherwise indicated) 

Current Completion Date:     [Date] 

Original Contract Amount: $  

Amount of Previously 
Approved Change Order(s): 

$ 

Amount of this Change 
Order: 

$ 

Contract Amount: $ 

The undersigned Contractor approves the foregoing as to the changes, if any, to the 
Contract Price specified for each item, and as to the extension of time allowed, if any, for 
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completion of the entire work as stated therein, and agrees to furnish all labor, materials 

and services and perform all work necessary to complete any additional work specified for 
the consideration stated therein.  Submission of sums which have no basis in fact or which 
Contractor knows are false are at the sole risk of Contractor and may be a violation of the 
False Claims Act set forth under Government Code section 12650 et seq.  

This change order is subject to approval by the governing board of this District and must be 
signed by the District.  Until such time as this change order is approved by the District’s 
governing board and executed by a duly authorized District representative, this change 

order is not effective and not binding. 

It is expressly understood that the compensation and time, if any, granted herein represent 
a full accord and satisfaction for any and all time and cost impacts of the items herein, and 
Contractor waives any and all further compensation or time extension based on the items 

herein.  The value of the extra work or changes expressly includes any and all of the 
Contractor’s costs and expenses, and its subcontractors, both direct and indirect, resulting 
from additional time required on the project or resulting from delay to the project including 
without limitation, cumulative impacts.  Any costs, expenses, damages or time extensions 

not included are deemed waived. 

Signatures: 

District:    Contractor: 

 
 
        
[Name]   Date  [Name]  Date 

 
 
Architect:    Project Inspector: 

 
 
        
[Name]   Date  [Name]  Date 

 
 

END OF DOCUMENT 
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DOCUMENT 00 65 19.26 

AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS 

THIS AGREEMENT AND RELEASE OF CLAIMS (“Agreement and Release”) IS MADE AND 
ENTERED INTO THIS    DAY OF    , 20___ by and between the 

LODI UNIFIED SCHOOL DISTRICT (“District”) and       
   (“Contractor”), whose place of business is      
   . 

RECITALS 

WHEREAS, District and Contractor entered into PROJECT/CONTRACT NO.: 
Relocatable Addition Lincoln Technical Academy Project No. 6319-6912-620-29.  (“Contract” 
or “Project”) in the County of San Joaquin, California; and 

WHEREAS, the Work under the Contract was completed on __________, and a 

Notice of Completion was recorded with the County Recorder on _______. 

NOW, THEREFORE, it is mutually agreed between District and Contractor as follows: 

AGREEMENT AND RELEASE 

34. Contractor will only be assessed liquidated damages as detailed below: 

 Original Contract Sum $     

 Modified Contract Sum $     

 Payment to Date  $     

 Liquidated Damages  $     

 Payment Due Contractor $     

35. Subject to the provisions hereof, District shall forthwith pay to Contractor the 

undisputed sum of       Dollars ($  ) under the 
Contract, less any amounts represented by any notice to withhold funds on file with 
District as of the date of such payment. 

36. Contractor acknowledges and hereby agrees that there are no unresolved or 

outstanding claims in dispute against District arising from the performance of work 
under the Contract, except for the claims described in Paragraph 4 and continuing 
obligations described in Paragraph 6.  It is the intention of the parties in executing 
this Agreement and Release that this Agreement and Release shall be effective as a 

full, final and general release of all claims, demands, actions, causes of action, 
obligations, costs, expenses, damages, losses and liabilities of Contractor against 
District and all of its respective agents, employees, trustees, inspectors, assignees, 

consultants and transferees, except for any Disputed Claim that may be set forth in 
Paragraph 4 and the continuing obligations described in Paragraph 6 hereof. 
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37. The following claims are disputed (hereinafter, the "Disputed Claims") and are 

specifically excluded from the operation of this Agreement and Release: 

Claim No.  Description of Claim  Amount of Claim  Date Claim   
      Submitted 

    $    

    $    

    $    

    $    

    $    

    $    

[If further space is required, attach additional sheets showing the required 
information.] 

38. Consistent with California Public Contract Code section 7100, Contractor hereby 
agrees that, in consideration of the payment set forth in Paragraph 2 hereof, 
Contractor hereby releases and forever discharges District, all its agents, employees, 
inspectors, assignees, and transferees from any and all liability, claims, demands, 

actions, or causes of action of whatever kind or nature arising out of or in any way 
concerned with the Work under the Contract. 

39. Guarantees and warranties for the Work, and any other continuing obligation of 

Contractor, including without limitation, the duty to defend, indemnify and hold 
harmless the District, shall remain in full force and effect as specified in the Contract 
Documents. 

40. Contractor hereby waives the provisions of California Civil Code section 1542 which 

provides as follows: 

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS THAT THE 
CREDITOR OR RELEASING PARTY DOES NOT KNOW OR SUSPECT TO 

EXIST IN HIS OR HER FAVOR AT THE TIME OF EXECUTING THE 
RELEASE AND THAT, IF KNOWN BY HIM OR HER, WOULD HAVE 
MATERIALLY AFFECTED HIS OR HER SETTLEMENT WITH THE DEBTOR 
OR RELEASED PARTY. 

41. The provisions of this Agreement and Release are contractual in nature and not mere 
recitals and shall be considered independent and severable.  If any such provision or 
any part thereof shall be at any time held invalid in whole or in part under any 
federal, state, county, municipal, or other law, ruling, or regulations, then such 

provision, or part thereof, shall remain in force and effect to the extent permitted by 
law, and the remaining provisions of this Agreement and Release shall also remain in 
full force and effect, and shall be enforceable. 
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42. All rights of District shall survive completion of the Work or termination of Contract, 

and execution of this Release. 

* * * CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * * 

LODI UNIFIED SCHOOL DISTRICT 

Signature:    

Print Name:    

Title:     

 

CONTRACTOR:     

Signature:    

Print Name:    

Title:    

 

END OF DOCUMENT 
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DOCUMENT 00 65 36 

GUARANTEE FORM 

      ("Contractor") hereby agrees that the    
   (“Work” of Contractor) which Contractor has installed for the Lodi Unified 

School District ("District") for the following project: 

 PROJECT: Relocatable Addition Lincoln Technical Academy 

(“Project” or “Contract”) has been performed in accordance with the requirements of the 
Contract Documents and that the Work as installed will fulfill the requirements of the 

Contract Documents. 

The undersigned agrees to repair or replace any or all of such Work that may prove to be 
defective in workmanship or material together with any other adjacent Work that may be 
displaced in connection with such replacement within a period of     

year(s) from the date of completion as defined in Public Contract Code section 7107, 
subdivision (c), ordinary wear and tear and unusual abuse or neglect excepted.  The date of 
completion is _________________, 20___. 

In the event of the undersigned’s failure to comply with the above-mentioned conditions 
within a reasonable period of time, as determined by the District, but not later than seven 
(7) days after being notified in writing by the District, the undersigned authorizes the 
District to proceed to have said defects repaired and made good at the expense of the 

undersigned.  The undersigned shall pay the costs and charges therefor upon demand. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

Representatives to be contacted for service subject to terms of Contract: 

Name:    

Address:    

Phone No.:    

Email:   

END OF DOCUMENT 
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DOCUMENT 00 72 13 

GENERAL CONDITIONS 

1. CONTRACT TERMS AND DEFINITIONS 

1.1 Definitions 

Wherever used in the Contract Documents, the following terms shall have the meanings 
indicated, which shall be applicable to both the singular and plural thereof: 

1.1.1 Adverse Weather:  Shall be only weather that satisfies all of the 
following conditions: (1) unusually severe precipitation, sleet, snow, hail, or extreme 
temperature conditions in excess of the norm for the location and time of year it 

occurred based on the closest weather station data averaged over the past five 
years, (2) that is unanticipated and would cause unsafe work conditions and/or is 
unsuitable for scheduled work that should not be performed during inclement 
weather (i.e., exterior finishes), and (3) at the Project. 

1.1.2 Allowance(s): The Allowance Item(s) identified in the Bid Form and 
Proposal and included in the Contract Price. Any unused portion of the Allowance will 
revert to the District documented by a deductive Change Order. Contractor hereby 
authorizes the District to execute a unilateral deductive Change Order at or near the 

end of the Project for all or any portion of the Allowance not allocated. 

1.1.3 Allowance Expenditure Directive:  Written authorization for 
expenditure of an Allowance, if any. Contractor shall not bill for or be due any 

portion of an Allowance unless the District has identified specific work, Contractor 
has submitted a price for that work or the District has proposed a price for that work, 
the District has accepted the cost for that work, and the District has executed an 
Allowance Expenditure Directive incorporating that work.   

1.1.4 Approval, Approved, and/or Accepted:  Written authorization, unless 
stated otherwise. 

1.1.5 Architect (or “Design Professional in General Responsible 

Charge”):  The individual, partnership, corporation, joint venture, or any 
combination thereof, named as Architect, who will have the rights and authority 
assigned to the Architect in the Contract Documents.  The term Architect means the 
Design Professional in General Responsible Charge as defined in DSA PR 13-02 on 

this Project or the Architect’s authorized representative. 

1.1.6 As-Builts: Reproducible blue line prints of drawings to be prepared on a 
monthly basis pursuant to the Contract Documents, that reflect changes made during 
the performance of the Work, recording differences between the original design of 

the Work and the Work as constructed since the preceding monthly submittal.  See 
Record Drawings. 

1.1.7 Bidder:  A contractor who intends to provide a proposal to the District to 

perform the Work of this Contract. 
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1.1.8 Burdened:  The labor rate for Contractor or any Subcontractor inclusive 
of any and all burden costs including, but not limited to, health and welfare pay, 
vacation and holiday pay, pension contributions, training rates, benefits of any kind, 

insurance of any kind, workers’ compensation, liability insurance, truck expenses, 
supply expenses of any kind, payroll taxes, and any other taxes of any kind. 

1.1.9 Change Order:  A written order to the Contractor authorizing an addition 

to, deletion from, or revision in the Work, and/or authorizing an adjustment in the 
Contract Price or Contract Time. 

1.1.10 Claim:  A Contractor Claim within the meaning of Public Contract Code 
sections 9204 and/or 20104 et seq. 

1.1.11 Construction Change Directive:  A written order prepared and issued 
by the District, the Construction Manager, and/or the Architect and signed by the 
District and the Architect, directing a change in the Work. 

1.1.12 Construction Manager:  The individual, partnership, corporation, joint 
venture, or any combination thereof, or its authorized representative, named as such 
by the District.  If no Construction Manager is used on the Project that is the subject 
of this Contract, then all references to Construction Manager herein shall be read to 

refer to District. 

1.1.13 Construction Schedule:  The progress schedule of construction of the 
Project as provided by Contractor and approved by District. 

1.1.14 Contract, Contract Documents:  The Contract consists exclusively of 

the documents evidencing the agreement of the District and Contractor, identified as 
the Contract Documents.  The Contract Documents consist of the following 
documents: 

1.1.14.1 Notice to Bidders 
1.1.14.2 Instructions to Bidders 
1.1.14.3 Bid Form and Proposal 
1.1.14.4 Bid Bond 

1.1.14.5 Designated Subcontractors List 
1.1.14.6 Site Visit Certification (if a site visit was required) 
1.1.14.7 Non-Collusion Declaration 

1.1.14.8 Off-Road Diesel-Fueled Fleet Certification (if applicable) 
1.1.14.9 Notice of Award 
1.1.14.10 Notice to Proceed 
1.1.14.11 Agreement 

1.1.14.12 Escrow of Bid Documentation 
1.1.14.13 Escrow Agreement for Security Deposits in Lieu of Retention (if 

applicable) 
1.1.14.14 Performance Bond 

1.1.14.15 Payment Bond (Contractor’s Labor & Material Bond) 
1.1.14.16 General Conditions 
1.1.14.17 Special Conditions (if applicable) 

1.1.14.18 Project Labor Agreement (if applicable) 
1.1.14.19 Hazardous Materials Procedures and Requirements 
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1.1.14.20 Workers’ Compensation Certification 
1.1.14.21 Prevailing Wage Certification 
1.1.14.22 Disabled Veteran Business Enterprise Participation Certification (if 

applicable) 
1.1.14.23 Drug-Free Workplace Certification (if applicable) 
1.1.14.24 Tobacco-Free Environment Certification (if applicable) 

1.1.14.25 Drug and Alcohol-Free Schools Certification (if applicable) 
1.1.14.26 Hazardous Materials Certification (if applicable) 
1.1.14.27 Lead-Based Materials Certification (if applicable) 
1.1.14.28 Imported Materials Certification (if applicable) 

1.1.14.29 Criminal Background Investigation/Fingerprinting Certification 
1.1.14.30 Roofing Project Certification (if applicable) 
1.1.14.31 Registered Subcontractors List 

1.1.14.32 Iran Contracting Act Certification (if applicable) 
1.1.14.33 Federal Debarment Certification (if applicable) 
1.1.14.34 Federal Byrd Anti-Lobbying Certification (if applicable) 
1.1.14.35 Post Bid Interview (if used) 

1.1.14.36 All Plans, Technical Specifications, and Drawings 
1.1.14.37 Any and all addenda to any of the above documents 
1.1.14.38 Any and all change orders or written modifications to the above 

documents if approved in writing by the District 

1.1.15 Contract Price:  The total monies payable to the Contractor under the 
terms and conditions of the Contract Documents. 

1.1.16 Contract Time:  The time period stated in the Agreement for the 

completion of the Work. 

1.1.17 Contractor:  The person or persons identified in the Agreement as 
contracting to perform the Work to be done under this Contract, or the legal 
representative of such a person or persons. 

1.1.18 Daily Job Report(s):  Daily Project reports prepared by the Contractor's 
employee(s) who are present on Site, which shall include the information required 
herein. 

1.1.19 Day(s):  Unless otherwise designated, day(s) means calendar day(s). 

1.1.20 Department of Industrial Relations (or “DIR”): is responsible, among 
other things, for labor compliance monitoring and enforcement of California 
prevailing wage laws and regulations for public works contracts. 

1.1.21 Design Professional in General Responsible Charge:  See definition 
of Architect above. 

1.1.22 Dispute:  A separate demand by Contractor for a time extension, or 
payment of money or damages arising from Work done by or on behalf of the 

Contractor pursuant to the Contract and payment of which is not otherwise expressly 
provided for or Contractor is not otherwise entitled to; or an amount of payment 
disputed by the District. 
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1.1.23 District:  The public agency or the school district for which the Work is 
performed.  The governing board of the District or its designees will act for the 
District in all matters pertaining to the Contract.  The District may, at any time, 

1.1.23.1 Direct the Contractor to communicate with or provide notice to the 
Construction Manager or the Architect on matters for which the Contract 
Documents indicate the Contractor will communicate with or provide notice to the 

District; and/or 

1.1.23.2 Direct the Construction Manager or the Architect to communicate with 
or direct the Contractor on matters for which the Contract Documents indicate 
the District will communicate with or direct the Contractor. 

1.1.24 Drawings (or “Plans”):  The graphic and pictorial portions of the 
Contract Documents showing the design, location, scope and dimensions of the work, 
generally including plans, elevations, sections, details, schedules, sequence of 

operation, and diagrams. 

1.1.25 DSA:  Division of the State Architect. 

1.1.26 Force Account Directive:  A process that may be used when the District 
and the Contractor cannot agree on a price for a specific portion of work or before 

the Contractor prepares a price for a specific portion of work and whereby the 
Contractor performs the work as indicated herein on a time and materials basis. 

1.1.27 Job Cost Reports:  Any and all reports or records detailing the costs 
associated with work performed on or related to the Project that Contractor shall 

maintain for the Project. Specifically, Job Cost Reports shall contain, but are not 
limited by or to, the following information: a description of the work performed or to 
be performed on the Project; quantity, if applicable, of work performed (hours, 

square feet, cubic yards, pounds, etc.) for the Project; Project budget; costs for the 
Project to date; estimated costs to complete the Project; and expected costs at 
completion.  The Job Cost Reports shall also reflect all Contract cost codes, change 
orders, elements of non-conforming work, back charges, and additional services. 

1.1.28 Labor Commissioner’s Office (or “Labor Commissioner”, also 
known as the Division of Labor Standards Enforcement (“DLSE”)):  Division 
of the DIR responsible for adjudicating wage claims, investigating discrimination and 

public works complaints, and enforcing Labor Code statutes and Industrial Welfare 
Commission orders. 

1.1.29 Municipal Separate Storm Sewer System (or “MS4”):  A system of 
conveyances used to collect and/or convey storm water, including, without limitation, 

catch basins, curbs, gutters, ditches, man-made channels, and storm drains. 

1.1.30 Plans:  See Drawings. 

1.1.31 Premises:  The real property owned by the District on which the Site is 
located. 
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1.1.32 Product(s):  New material, machinery, components, equipment, fixtures 
and systems forming the Work, including existing materials or components required 
and approved by the District for reuse. 

1.1.33 Product Data:  Illustrations, standard schedules, performance charts, 
instructions, brochures, diagrams, and other information furnished by the Contractor 
to illustrate a material, product, or system for some portion of the Work. 

1.1.34 Program Manager:  The individual, partnership, corporation, joint 
venture, or any combination thereof, or its authorized representative, named as such 
by the District.  If no Program Manager is designated for Project that is the subject of 
this Contract, then all references to Project Manager herein shall be read to refer to 

District. 

1.1.35 Project:  The planned undertaking as provided for in the Contract 
Documents. 

1.1.36 Project Inspector (or “Inspector”):  The individual(s) retained by the 
District in accordance with title 24 of the California Code of Regulations to monitor 
and inspect the Project. 

1.1.37 Project Labor Agreement (or “PLA”):  a prehire collective bargaining 

agreement in accordance with Public Contract Code section 2500 et seq. that 
establishes terms and conditions of employment for a specific construction project or 
projects and/or is an agreement described in Section 158(f) of Title 29 of the United 
States Code. 

1.1.38 Proposed Change Order (or “PCO”):  a written request prepared by 
the Contractor requesting that the District and the Architect issue a Change Order 
based upon a proposed change to the Work. 

1.1.39 Provide:  Shall include “provide complete in place,” that is, “furnish and 
install,” and “provide complete and functioning as intended in place” unless 
specifically stated otherwise. 

1.1.40 Qualified SWPPP Practitioners (or “QSP”):  certified personnel that 

attended a State Water Resources Control Board sponsored or approved training 
class and passed the qualifying exam. 

1.1.41 Record Drawings:  Reproducible drawings (or Plans) prepared pursuant 

to the requirements of the Contract Documents that reflect all changes made during 
the performance of the Work, recording differences between the original design of 
the Work and the Work as constructed upon completion of the Project.  See also As-
Builts. 

1.1.42 Request for Information (or “RFI”):  A written request prepared by 
the Contractor requesting that the Architect provide additional information necessary 
to clarify or amplify an item in the Contract Documents that the Contractor believes 
is not clearly shown or called for in the Drawings or Specifications or other portions 

of the Contract Documents, or to address problems that have arisen under field 
conditions. 
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1.1.43 Request for Substitution for Specified Item:  A request by Contractor 
to substitute an equal or superior material, product, thing, or service for a specific 
material, product, thing, or service that has been designated in the Contract 

Documents by a specific brand or trade name. 

1.1.44 Safety Orders:  Written and/or verbal orders for construction issued by 
the California Division of Occupational Safety and Health (“CalOSHA”) or by the 

United States Occupational Safety and Health Administration (“OSHA”). 

1.1.45 Safety Plan:  Contractor’s safety plan specifically adapted for the Project.  
Contractor's Safety Plan shall comply with all provisions regarding Project safety, 
including all applicable provisions in these General Conditions. 

1.1.46 Samples:  Physical examples that illustrate materials, products, 
equipment, finishes, colors, or workmanship and that, when approved in accordance 
with the Contract Documents, establish standards by which portions of the Work will 

be judged. 

1.1.47 Shop Drawings:  All drawings, prints, diagrams, illustrations, brochures, 
schedules, and other data that are prepared by the Contractor, a subcontractor, 
manufacturer, supplier, or distributor, that illustrate how specific portions of the 

Work shall be fabricated or installed. 

1.1.48 Site:  The Project site as shown on the Drawings. 

1.1.49 Specifications:  That portion of the Contract Documents, Division 1 
through Division 49, and all technical sections, and addenda to all of these, if any, 

consisting of written descriptions and requirements of a technical nature of materials, 
equipment, construction methods and systems, standards, and workmanship. 

1.1.50 State:  The State of California. 

1.1.51 Storm Water Pollution Prevention Plan (or “SWPPP”):  A document 
which identifies sources and activities at a particular facility that may contribute 
pollutants to storm water and contains specific control measures and time frames to 
prevent or treat such pollutants. 

1.1.52 Subcontractor:  A contractor and/or supplier who is under contract with 
the Contractor or with any other subcontractor, regardless of tier, to perform a 
portion of the Work of the Project. 

1.1.53 Submittal Schedule:  The schedule of submittals as provided by 
Contractor and approved by District. 

1.1.54 Surety:  The person, firm, or corporation that executes as surety the 
Contractor’s Performance Bond and Payment Bond, and must be a California 

admitted surety insurer as defined in the Code of Civil Procedure section 995.120. 

1.1.55 Work:  All labor, materials, equipment, components, appliances, 
supervision, coordination, and services required by, or reasonably inferred from, the 
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Contract Documents, that are necessary for the construction and completion of the 
Project. 

1.2 Laws Concerning the Contract; Venue 

Contract is subject to all provisions of the Constitution and laws of California and the 
United States governing, controlling, or affecting District, or the property, funds, 
operations, or powers of District, and such provisions are by this reference made a part 

hereof.  Any provision required by law to be included in this Contract shall be deemed to 
be inserted. 

To the fullest extent permitted by California law, the county in which the District 
administration office is located shall be the venue for any action or proceeding that may 

be brought or arise out of, in connection with or by reason of this Contract. 

1.3 No Oral Agreements 

No oral agreement or conversation with any officer, agent, or employee of District, 

either before or after execution of Contract, shall affect or modify any of the terms or 
obligations contained in any of the documents comprising the Contract. 

1.4 No Assignment 

Contractor shall not assign this Contract or any part thereof including, without limitation, 

any Work or money to become due hereunder without the prior written consent of the 
District.  Assignment without District’s prior written consent shall be null and void.  Any 
assignment of money due or to become due under this Contract shall be subject to a 
prior lien for services rendered or material supplied for performance of work called for 

under this Contract in favor of all persons, firms, or corporations rendering services or 
supplying material to the extent that claims are filed pursuant to the Civil Code, Code of 
Civil Procedure, Government Code, Labor Code, and/or Public Contract Code, and shall 

also be subject to deductions for liquidated damages or withholding of payments as 
determined by District in accordance with this Contract.  Contractor shall not assign or 
transfer in any manner to a Subcontractor or supplier the right to prosecute or maintain 
an action against the District. 

1.5 Notice and Service Thereof 

1.5.1 Any notice from one party to the other or otherwise under Contract shall 
be in writing and shall be dated and signed by the party giving notice or by a duly 

authorized representative of that party.  Any notice shall not be effective for any 
purpose whatsoever unless served in one of the following manners: 

1.5.1.1 If notice is given by personal delivery thereof, it shall be considered 
delivered on the day of delivery. 

1.5.1.2 If notice is given by overnight delivery service, it shall be considered 
delivered one (1) day after date deposited, as indicated by the delivery service. 
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1.5.1.3 If notice is given by depositing same in United States mail, enclosed in 
a sealed envelope, it shall be considered delivered three (3) days after date 
deposited, as indicated by the postmarked date. 

1.5.1.4 If notice is given by registered or certified mail with postage prepaid, 
return receipt requested, it shall be considered delivered on the day the notice is 
signed for. 

1.5.1.5 Electronic mail may be used for convenience but is not a substitute for 
the notice and service requirements herein. 

1.6 No Waiver 

The failure of District in any one or more instances to insist upon strict performance of 

any of the terms of this Contract or to exercise any option herein conferred shall not be 
construed as a waiver or relinquishment to any extent of the right to assert or rely upon 
any such terms or option on any future occasion.  No action or failure to act by the 

District, Architect, or Construction Manager shall constitute a waiver of any right or duty 
afforded the District under the Contract, nor shall any action or failure to act constitute 
an approval of or acquiescence in any breach thereunder, except as may be specifically 
agreed in writing. 

1.7 Substitutions for Specified Items 

Unless the Special Conditions contain different provisions, Contractor shall not substitute 
different items for any items identified in the Contract Documents without prior written 
approval of the District. 

1.8 Materials and Work 

1.8.1 Except as otherwise specifically stated in this Contract, Contractor shall 
provide and pay for all materials, labor, tools, equipment, transportation, 

supervision, temporary constructions of every nature, and all other services, 
management, and facilities of every nature whatsoever necessary to execute and 
complete this Contract, in a good and workmanlike manner, within the Contract 
Time. 

1.8.2 Unless otherwise specified, all materials shall be new and of the best 
quality of their respective kinds and grades as noted or specified, workmanship shall 
be of good quality, and Contractor shall use all diligence to inform itself fully as to 

the required manufacturer’s instructions and to comply therewith. 

1.8.3 Materials shall be furnished in ample quantities and at such times as to 
insure uninterrupted progress of Work and shall be stored properly and protected 
from the elements, theft, vandalism, or other loss or damage as required. 

1.8.4 For all materials and equipment specified or indicated in the Drawings, the 
Contractor shall provide all labor, materials, equipment, and services necessary for 
complete assemblies and complete working systems, functioning as intended.  
Incidental items not indicated on Drawings, nor mentioned in the Specifications, that 

can legitimately and reasonably be inferred to belong to the Work described, or be 
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necessary in good practice to provide a complete assembly or system, shall be 
furnished as though itemized here in every detail.  In all instances, material and 
equipment shall be installed in strict accordance with each manufacturer’s most 

recent published recommendations and specifications. 

1.8.5 Contractor shall, after award of Contract by District and after relevant 
submittals have been reviewed, place orders for materials and/or equipment as 

specified so that delivery of same may be made without delays to the Work.  
Contractor shall, upon five (5) days’ demand from District, present documentary 
evidence showing that orders have been placed. 

1.8.6 District reserves the right but has no obligation, in response to 

Contractor’s neglect or failure in complying with the above instructions, to place 
orders for such materials and/or equipment as the District may deem advisable in 
order that the Work may be completed at the date specified in the Contract, and all 

expenses incidental to the procuring of said materials and/or equipment shall be paid 
for by Contractor or deducted from payment(s) to Contractor. 

1.8.7 Contractor warrants good title to all material, supplies, and equipment 
installed or incorporated in Work and agrees upon completion of all Work to deliver 

the Site to District, together with all improvements and appurtenances constructed 
or placed thereon by it, and free from any claims, liens, or charges.  Contractor 
further agrees that neither it nor any person, firm, or corporation furnishing any 
materials or labor for any work covered by the Contract shall have any right to lien 

any portion of the Premises or any improvement or appurtenance thereon, except 
that Contractor may install metering devices or other equipment of utility companies 
or of political subdivision, title to which is commonly retained by utility company or 

political subdivision.  In the event of installation of any such metering device or 
equipment, Contractor shall advise District as to owner thereof. 

1.8.7.1 If a lien or a claim based on a stop payment notice of any nature 
should at any time be filed against the Work or any District property, by any 

entity that has supplied material or services at the request of the Contractor, 
Contractor and Contractor’s Surety shall promptly, on demand by District and at 
Contractor’s and Surety’s own expense, take any and all action necessary to 

cause any such lien or a claim based on a stop payment notice to be released or 
discharged immediately therefrom. 

1.8.7.2 If the Contractor fails to furnish to the District within ten (10) calendar 
days after demand by the District, satisfactory evidence that a lien or a claim 

based on a stop payment notice has been so released, discharged, or secured, 
the District may discharge such indebtedness and deduct the amount required 
therefor, together with any and all losses, costs, damages, and attorney’s fees 
and expense incurred or suffered by District from any sum payable to Contractor 

under the Contract. 

1.8.8 Nothing contained in this Article, however, shall defeat or impair the rights 
of persons furnishing materials or labor under any bond given by Contractor for their 

protection or any rights under any law permitting such protection or any rights under 
any law permitting such persons to look to funds due Contractor in hands of District 
(e.g., stop payment notices), and this provision shall be inserted in all subcontracts 
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and material contracts and notice of its provisions shall be given to all persons 
furnishing material for work when no formal contract is entered into for such 
material. 

1.8.9 Title to new materials and/or equipment for the Work of this Contract and 
attendant liability for its protection and safety shall remain with Contractor until 
incorporated in the Work of this Contract and accepted by District.  No part of any 

materials and/or equipment shall be removed from its place of storage except for 
immediate installation in the Work of this Contract.  Should the District, in its 
discretion, allow the Contractor to store materials and/or equipment for the Work 
off-site, Contractor will store said materials and/or equipment at a bonded 

warehouse and with appropriate insurance coverage at no cost to District.  
Contractor shall keep an accurate inventory of all materials and/or equipment in a 
manner satisfactory to District or its authorized representative and shall, at the 

District’s request, forward it to the District. 

1.8.10 [RESERVED] 

2. [RESERVED] 

3. ARCHITECT 

3.1  The Architect shall represent the District during the Project and will observe 
the progress and quality of the Work on behalf of the District.  Architect shall have the 
authority to act on behalf of District to the extent expressly provided in the Contract 
Documents and to the extent determined by District.  Architect shall have authority to 

reject materials, workmanship, and/or the Work whenever rejection may be necessary, 
in Architect’s reasonable opinion, to ensure the proper execution of the Contract. 

3.2  Architect shall, with the District and on behalf of the District, determine the 

amount, quality, acceptability, and fitness of all parts of the Work, and interpret the 
Specifications, Drawings, and shall, with the District, interpret all other Contract 
Documents. 

3.3  Architect shall have all authority and responsibility established by law, 

including title 24 of the California Code of Regulations. 

3.4  Contractor shall provide District and the Construction Manager with a copy of 
all written communication between Contractor and Architect at the same time as that 

communication is made to Architect, including, without limitation, all RFIs, 
correspondence, submittals, claims, and proposed change orders. 

4. CONSTRUCTION MANAGER 

4.1  If a Construction Manager is used on this Project (“Construction Manager” or 

“CM”), the Construction Manager will provide administration of the Contract on the 
District's behalf.  After execution of the Contract and Notice to Proceed, all 
correspondence and/or instructions from Contractor and/or District shall be forwarded 
through the Construction Manager.  The Construction Manager will not be responsible for 

and will not have control or charge of construction means, methods, techniques, 
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sequences, or procedures or for safety precautions in connection with the Work, which 
shall all remain the Contractor’s responsibility. 

4.2  The Construction Manager, however, will have authority to reject materials 

and/or workmanship not conforming to the Contract Documents, as determined by the 
District, the Architect, and/or the Project Inspector.  The Construction Manager shall also 
have the authority to require special inspection or testing of any portion of the Work, 

whether it has been fabricated, installed, or fully completed.  Any decision made by the 
Construction Manager, in good faith, shall not give rise to any duty or responsibility of 
the Construction Manager to:  the Contractor; any Subcontractor; the Contractor or 
Subcontractor’s respective agents, employees; or other persons performing any of the 

Work.  The Construction Manager shall have free access to any or all parts of Work at 
any time. 

4.3  If the District does not use a Construction Manager on this Project, all 

references within the Contract Documents to Construction Manager or CM shall be read 
as District. 

5. INSPECTOR, INSPECTIONS, AND TESTS 

5.1 Project Inspector 

5.1.1 One or more Project Inspector(s), including special Project Inspector(s), 
as required, will be assigned to the Work by District, in accordance with 
requirements of title 24, part 1, of the California Code of Regulations, to enforce the 
building code and monitor compliance with Plans and Specifications for the Project 

previously approved by the DSA.  Duties of Project Inspector(s) are specifically 
defined in section 4-342 of said part 1 of title 24.  

5.1.2 No Work shall be carried on except with the knowledge and under the 

inspection of the Project Inspector(s).  The Project Inspector(s) shall have free 
access to any or all parts of Work at any time.  Contractor shall furnish Project 
Inspector(s) reasonable opportunities for obtaining such information as may be 
necessary to keep Project Inspector(s) fully informed respecting progress and 

manner of work and character of materials, including, but not limited to, submission 
of form DSA 156 (or the most current version applicable at the time the Work is 
performed) to the Project Inspector at least 48 hours in advance of the 

commencement and completion of construction of each and every aspect of the 
Work.  Forms are available on the DSA’s website at: 
http://www.dgs.ca.gov/dsa/Forms.aspx.  Inspection of Work shall not relieve 
Contractor from an obligation to fulfill this Contract.  Project Inspector(s) and the 

DSA are authorized to suspend work whenever the Contractor and/or its 
Subcontractor(s) are not complying with the Contract Documents.  Any work 
stoppage by the Project Inspector(s) and/or DSA shall be without liability to the 
District.  Contractor shall instruct its Subcontractors and employees accordingly. 

5.1.3 If Contractor and/or any Subcontractor requests that the Project 
Inspector(s) perform any inspection off-site, this shall only be done if it is allowable 
pursuant to applicable regulations and DSA approval, if the Project Inspector(s) 

agree to do so, and at the expense of the Contractor. 
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5.2 Tests and Inspections 

5.2.1 Tests and Inspections shall comply with title 24, part 1, California Code of 
Regulations, group 1, article 5, section 4-335, and with the provisions of the 

Specifications. 

5.2.2 The District will select an independent testing laboratory to conduct the 
tests.  Selection of the materials required to be tested shall be by the laboratory or 

the District's representative and not by the Contractor.  The Contractor shall notify 
the District's representative a sufficient time in advance of its readiness for required 
observation or inspection. 

5.2.3 The Contractor shall notify the District's representative a sufficient time in 

advance of the manufacture of material to be supplied under the Contract 
Documents, which must by terms of the Contract Documents be tested, in order that 
the District may arrange for the testing of same at the source of supply.  This notice 

shall be provided, at a minimum, seventy-two (72) hours prior to the manufacture of 
the material that needs to be tested. 

5.2.4 Any material shipped by the Contractor from the source of supply prior to 
having satisfactorily passed such testing and inspection or prior to the receipt of 

notice from said representative that such testing and inspection will not be required, 
shall not be incorporated into and/or onto the Project. 

5.2.5 The District will select the testing laboratory and pay for the cost of all 
tests and inspections, excepting those inspections performed at Contractor’s request 

and expense.  Contractor shall reimburse the District for any and all laboratory costs 
or other testing costs for any materials found to be not in compliance with the 
Contract Documents.  At the District’s discretion, District may elect to deduct 

laboratory or other testing costs for noncompliant materials from the Contract Price, 
and such deduction shall not constitute a withholding. 

5.3 Costs for After Hours and/or Off Site Inspections 

If the Contractor performs Work outside the Inspector’s regular working hours or 

requests the Inspector to perform inspections off Site, costs of any inspections required 
outside regular working hours or off Site shall be borne by the Contractor and may be 
invoiced to the Contractor by the District or the District may deduct those expenses from 

the next Progress Payment. 

6. CONTRACTOR 

Contractor shall construct and complete, in a good and workmanlike manner, the Work for 
the Contract Price including any adjustment(s) to the Contract Price pursuant to provisions 

herein regarding changes to the Contract Price.  Except as otherwise noted, Contractor shall 
provide and pay for all labor, materials, equipment, permits (excluding DSA), fees, licenses, 
facilities, transportation, taxes, bonds and insurance, and services necessary for the proper 
execution and completion of the Work, except as indicated herein. 
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6.1 Status of Contractor 

6.1.1 Contractor represents and warrants that Contractor is an independent 
contractor or business entity that is:  (i) free from the control and direction of the 

District in connection with the performance of the Services, (ii) performing Services 
that are outside the usual course of the District’s business, and (iii) customarily 
engaged in an independently established trade, occupation, or business of the same 

nature as that involved in the Services performed, District being interested only in 
the results obtained.  Contractor understands and agrees that it and all of its 
employees and its Subcontractors shall not be considered officers, employees, 
agents, partner, or joint venture of the District, and are not entitled to benefits of 

any kind or nature normally provided employees of the District and/or to which 
District's employees are normally entitled, including, but not limited to, State 
Unemployment Compensation or Worker's Compensation.  Contractor shall assume 

full responsibility for payment of all federal, state, and local taxes or contributions, 
including unemployment insurance, social security, and income taxes with respect to 
Consultant's employees.  Contractor is and shall at all times be wholly responsible for 
the manner in which it, its agents, and its Subcontractors perform the services 

required of it by the Contract Documents.  Nothing herein contained shall be 
construed as creating the relationship of employer and employee, or principal and 
agent, between the District, or any of the District's employees or agents, and 
Contractor or any of Contractor’s Subcontractors, agents or employees.  District shall 

be permitted to monitor the Contractor’s activities to determine compliance with the 
terms of this Contract. 

6.1.2 As required by law, Contractor and all Subcontractors shall be properly 

licensed and regulated by the Contractors State License Board, 9821 Business Park 
Drive, Sacramento, California 95827, http://www.cslb.ca.gov. 

6.1.3 As required by law, Contractor and all Subcontractors shall be properly 
registered as public works contractors by the Department of Industrial Relations at: 

https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm or 
current URL. 

6.1.4 Contractor represents that Contractor and all Subcontractors shall not be 

presently debarred, suspended, proposed for disbarment, declared ineligible or 
excluded pursuant to either Labor Code section 1777.1 or Labor Code section 
1777.7. 

6.1.5 [RESERVED] 

6.1.6 Contractor represents that it has no existing interest and will not acquire 
any interest, direct or indirect, which could conflict in any manner or degree with the 
performance of Work required under this Contract and that no person having any 
such interest shall be employed by Contractor. 

6.1.7 [RESERVED] 

6.1.8 If Contractor intends to make any change in the name or legal nature of 
the Contractor’s entity, Contractor must first notify the District in writing prior to 
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making any contemplated change.  The District shall determine in writing if 
Contractor’s intended change is permissible while performing this Contract. 

6.2 Project Inspection Card(s) 

Contractor shall verify that forms DSA 152 (or the current version applicable at the time 
the Work is performed) are issued for the Project prior to the commencement of 
construction. 

6.3 Contractor’s Supervision 

6.3.1 During progress of the Work, Contractor shall keep on the Premises, and 
at all other locations where any Work related to the Contract is being performed, an 
experienced and competent project manager and construction superintendent who 

are employees of the Contractor, to whom the District does not object and at least 
one of whom shall be fluent in English, written and verbal. 

6.3.2 The project manager and construction superintendent shall both speak 

fluently the predominant language of the Contractor’s employees. 

6.3.3 Before commencing the Work herein, Contractor shall give written notice 
to District of the name of its project manager and construction superintendent.  
Neither the Contractor’s project manager nor construction superintendent shall be 

changed except with prior written notice to District.  If the Contractor’s project 
manager and/or construction superintendent proves to be unsatisfactory to 
Contractor, or to District, any of the District's employees, agents, the Construction 
Manager, or the Architect, the unsatisfactory project manager and/or construction 

superintendent shall be replaced.  However, Contractor shall notify District in writing 
before any change occurs, but no less than two (2) business days prior.  Any 
replacement of the project manager and/or construction superintendent shall be 

made promptly and must be satisfactory to the District.  The Contractor’s project 
manager and construction superintendent shall each represent Contractor, and all 
directions given to Contractor’s project manager and/or construction superintendent 
shall be as binding as if given to Contractor. 

6.3.4 Contractor shall give efficient supervision to Work, using its best skill and 
attention.  Contractor shall carefully study and compare all Contract Documents, 
Drawings, Specifications, and other instructions and shall at once report to District, 

Construction Manager, and Architect any error, inconsistency, or omission that 
Contractor or its employees and Subcontractors may discover, in writing, with a copy 
to District's Project Inspector(s).  The Contractor shall have responsibility for 
discovery of errors, inconsistencies, or omissions. 

6.4 Duty to Provide Fit Workers 

6.4.1 Contractor and Subcontractor(s) shall at all times enforce strict discipline 
and good order among their employees and shall not employ or work any unfit 
person or anyone not skilled in work assigned to that person.  It shall be the 

responsibility of Contractor to ensure compliance with this requirement.  District may 
require Contractor to permanently remove unfit persons from Project Site. 
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6.4.2 Any person in the employ of Contractor or Subcontractor(s) whom District 
may deem incompetent or unfit shall be excluded from working on the Project and 
shall not again be employed on the Project except with the prior written consent of 

District. 

6.4.3 The Contractor shall furnish labor that can work in harmony with all other 
elements of labor employed or to be employed in the Work. 

6.4.4 Fingerprinting.  Contractor shall comply with the provisions of Education 
Code section 45125.2 regarding the submission of employee fingerprints to the 
California Department of Justice and the completion of criminal background 
investigations of its employees, its subcontractor(s), and its subcontractors’ 

employees.  Contractor shall not permit any employee to have any contact with 
District pupils until such time as Contractor has verified in writing to the governing 
board of the District, (A) that such employee has not been convicted of a violent or 

serious felony, as defined in Education Code section 45122.1 and/or (B) that the 
prohibition does not apply to an employee as provided by Education Code section 
45125.1(e)(2) or (3).  Contractor shall fully complete and perform all tasks required 
pursuant to the Criminal Background Investigation/ Fingerprinting Certification. 

6.5 Field Office 

6.5.1 Contractor shall provide a temporary office on the Site for the District’s 
use exclusively, during the term of the Contract. 

6.6 Purchase of Materials and Equipment 

The Contractor is required to order, obtain, and store materials and equipment 
sufficiently in advance of its Work at no additional cost or advance payment from District 
to assure that there will be no delays. 

6.7 Documents on Work 

6.7.1 Contractor shall at all times keep on the Site, or at another location as the 
District may authorize in writing, one legible copy of all Contract Documents, 
including Addenda and Change Orders, and Titles 19 and 24 of the California Code of 

Regulations, the specified edition(s) of the Uniform Building Code, all approved 
Drawings, Plans, Schedules, and Specifications, and all codes and documents 
referred to in the Specifications, and made part thereof.  These documents shall be 

kept in good order and available to District, Construction Manager, Architect, 
Architect’s representatives, the Project Inspector(s), and all authorities having 
jurisdiction.  Contractor shall be acquainted with and comply with the provisions of 
these titles as they relate to this Project.  (See particularly the duties of Contractor, 

Title 24, Part 1, California Code of Regulations, section 4-343.)  Contractor shall also 
be acquainted with and comply with all California Code of Regulations provisions 
relating to conditions on this Project, particularly Titles 8 and 17.  Contractor shall 
coordinate with Architect and Construction Manager and shall submit its verified 

report(s) according to the requirements of Title 24. 

6.7.2 Daily Job Reports. 
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6.7.2.1 Contractor shall maintain, at a minimum, at least one (1) set of Daily 
Job Reports on the Project.  These must be prepared by the Contractor's 
employee(s) who are present on Site, and must include, at a minimum, the 

following information: 

6.7.2.1.1 A brief description of all Work performed on that day. 
6.7.2.1.2 A summary of all other pertinent events and/or occurrences on 

that day. 
6.7.2.1.3 The weather conditions on that day. 
6.7.2.1.4 A list of all Subcontractor(s) working on that day, including DIR 

registration numbers. 

6.7.2.1.5 A list of each Contractor employee working on that day and the 
total hours worked for each employee. 

6.7.2.1.6 A complete list of all equipment on Site that day, whether in 

use or not. 
6.7.2.1.7 A complete list of all materials, supplies, and equipment 

delivered on that day. 
6.7.2.1.8 A complete list of all inspections and tests performed on that 

day. 
 

6.7.2.2 Each day Contractor shall provide a copy of the previous day’s Daily 
Job Report to the District or the Construction Manager. 

6.8 Preservation of Records 

Contractor shall maintain, and District shall have the right to inspect, Contractor’s 
financial records for the Project, including, without limitation, Job Cost Reports for the 

Project in compliance with the criteria set forth herein. The District shall have the right 
to examine and audit all Daily Job Reports or other Project records of Contractor’s 
project manager(s), project superintendent(s), and/or project foreperson(s), all certified 
payroll records and/or related documents including, without limitation, Job Cost Reports, 

payroll, payment, timekeeping and tracking documents; all books, estimates, records, 
contracts, documents, bid documents, bid cost data, subcontract job cost reports, and 
other data of the Contractor, any Subcontractor, and/or supplier, including computations 

and projections related to bidding, negotiating, pricing, or performing the Work or 
Contract modification, in order to evaluate the accuracy, completeness, and currency of 
the cost, manpower, coordination, supervision, or pricing data at no additional cost to 
the District.  These documents may be duplicative and/or be in addition to any Bid 

Documents held in escrow by the District.  The Contractor shall make available at its 
office at all reasonable times the materials described in this paragraph for the 
examination, audit, or reproduction until three (3) years after final payment under this 
Contract.  Notwithstanding the provisions above, Contractor shall provide any records 

requested by any governmental agency, if available, after the time set forth above. 

6.9 Integration of Work 

6.9.1 Contractor shall do all cutting, fitting, patching, and preparation of Work 

as required to make its several parts come together properly, to fit it to receive or be 
received by work of other contractors, and to coordinate tolerances to various pieces 
of work, showing upon, or reasonably implied by, the Drawings and Specifications for 
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the completed structure, and shall conform them as District and/or Architect may 
direct. 

6.9.2 Contractor shall make its own layout of lines and elevations and shall be 

responsible for the accuracy of both Contractor’s and Subcontractors’ work resulting 
therefrom. 

6.9.3 Contractor and all Subcontractors shall take all field dimensions required 

in performance of the Work and shall verify all dimensions and conditions on the 
Site.  All dimensions affecting proper fabrication and installation of all Work must be 
verified prior to fabrication by taking field measurements of the true conditions.  If 
there are any discrepancies between dimensions in drawings and existing conditions 

which will affect the Work, Contractor shall bring such discrepancies to the attention 
of the District and Architect for adjustment before proceeding with the Work.  In 
doing so, it is recognized that Contractor is not acting in the capacity of a licensed 

design professional, and that Contractor’s examination is made in good faith to 
facilitate construction and does not create an affirmative responsibility of a design 
professional to detect errors, omissions or inconsistencies in the Contract Documents 
or to ascertain compliance with applicable laws, building codes or regulations.  

However, nothing in this provision shall abrogate Contractor’s responsibilities for 
discovering and reporting any error, inconsistency, or omission pursuant to the 
Contract within the Contractor’s standard of care including, without limitation, any 
applicable laws, ordinance, rules, or regulations.  Following receipt of written notice 

from Contractor, the District and/or Architect shall inform Contractor what action, if 
any, Contractor shall take with regard to such discrepancies. 

6.9.4 All costs caused by noncompliant, defective, or delayed Work shall be 

borne by Contractor, inclusive of repair work.  Schedule delays resulting from 
unauthorized work shall be Contractor’s responsibility. 

6.9.5 Contractor shall not endanger any work performed by it or anyone else by 
cutting, excavating, or otherwise altering work and shall not cut or alter work of any 

other contractor except with consent of District. 

6.10 Notifications 

6.10.1 Contractor shall notify the Architect and Project Inspector, in writing, of 

the commencement of construction of each and every aspect of the Work at least 48 
hours in advance by submitting form DSA 156 (or the most current version 
applicable at the time the Work is performed) to the Project Inspector.  Forms are 
available on the DSA’s website at: http://www.dgs.ca.gov/dsa/Forms.aspx. 

6.10.2 Contractor shall notify the Architect and Project Inspector, in writing, of 
the completion of construction of each and every aspect of the Work at least 48 
hours in advance by submitting form DSA 156 (or current version) to the Project 
Inspector. 

6.11 Obtaining of Permits, Licenses and Registrations 

6.11.1 Contractor shall secure and pay for all permits (except DSA), licenses, 
registrations, approvals and certificates necessary for prosecution of Work, including 
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but not limited to those listed in the Special Conditions, if any, before the date of the 
commencement of the Work or before the permits, licenses, registrations, approvals 
and certificates are legally required to continue the Work without interruption.  The 

Contractor shall obtain and pay, only when legally required, for all licenses, 
registrations, approvals, permits, inspections, and inspection certificates required to 
be obtained from or issued by any authority having jurisdiction over any part of the 

Work included in the Contract.  All final permits, licenses, registrations, approvals 
and certificates shall be delivered to District before demand is made for final 
payment. 

6.11.2 General Permit For Storm Water Discharges Associated With Construction 

and Land Disturbance Activities. 

6.11.2.1 Contractor acknowledges that all California school districts are 
obligated to develop and implement the following requirements for the discharge 

of storm water to surface waters from its construction and land disturbance 
activities pursuant to the Clean Water Act and Porter Cologne Water Quality Act.  
District has determined that the construction of this Project requires enrollment 
in the Construction Storm Water Permit.  District has filed certain submittals 

referred to as Permit Registration Documents (“PRDS”) with the Regional Water 
Control Board (“Storm Water Pollution Prevention Plan” or “SWPPP”). 

6.11.2.2 Contractor shall comply with any District SWPPP that is approved by 
the District and applicable to the Project, at no additional cost to the District.  

Contractor shall pay any fees and any penalties that may imposed by a 
regulatory agency for its non-compliance with the SWPPP during the course of 
Work. 

6.11.2.3 Contractor shall provide a Qualified Storm Water Practitioner (“QSP”) 
at no additional cost to the District, who shall perform on-site inspections and 
implement and monitor any and all SWPPP requirements applicable to the 
Project, including required visual observations, sampling, analysis, reporting and 

record keeping, including of Total Maximum Daily Loads (“TMDL”) of pollutants 
and construction dewatering and discharge, and Best Management Practices 
(“BMPs”). 

6.12 Royalties and Patents 

6.12.1 Contractor shall obtain and pay, only when legally required, all royalties 
and license fees necessary for prosecution of Work before the earlier of the date of 
the commencement of the Work or the date that the license is legally required to 

continue the Work without interruption.  Contractor shall defend suits or claims of 
infringement of patent, copyright, or other rights and shall hold the District, the 
Architect, and the Construction Manager harmless and indemnify them from loss on 
account thereof except when a particular design, process, or make or model of 

product is required by the Contract Documents.  However, if the Contractor has 
reason to believe that the required design, process, or product is an infringement of 
a patent or copyright, the Contractor shall indemnify and defend the District, 

Architect and Construction Manager against any loss or damage unless the 
Contractor promptly informs the District of its information. 
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6.12.2 The review by the District or Architect of any method of construction, 
invention, appliance, process, article, device, or material of any kind shall be only its 
adequacy for the Work and shall not approve use by the Contractor in violation of 

any patent or other rights of any person or entity. 

6.13 Work to Comply With Applicable Laws and Regulations 

6.13.1 Contractor shall give all notices and comply with the following specific 

laws, ordinances, rules, and regulations and all other applicable laws, ordinances, 
rules, and regulations bearing on conduct of Work as indicated and specified, 
including but not limited to the appropriate statutes and administrative code 
sections.  If Contractor observes that Drawings and Specifications are at variance 

therewith, or should Contractor become aware of the development of conditions not 
covered by Contract Documents that may result in finished Work being at variance 
therewith, Contractor shall promptly notify District in writing and any changes 

deemed necessary by District shall be made as provided in Contract for changes in 
Work. 

6.13.1.1 National Electrical Safety Code, U. S. Department of Commerce 

6.13.1.2 National Board of Fire Underwriters’ Regulations 

6.13.1.3 International Building Code, latest addition, and the California Code of 
Regulations, title 24, and other amendments 

6.13.1.4 Manual of Accident Prevention in Construction, latest edition, published 
by A.G.C. of America 

6.13.1.5 Industrial Accident Commission’s Safety Orders, State of California 

6.13.1.6 Regulations of the State Fire Marshall (title 19, California Code of 
Regulations) and Pertinent Local Fire Safety Codes 

6.13.1.7 Americans with Disabilities Act 

6.13.1.8 Education Code of the State of California 

6.13.1.9 Government Code of the State of California 

6.13.1.10 Labor Code of the State of California, division 2, part 7, Public Works 

and Public Agencies 

6.13.1.11 Public Contract Code of the State of California 

6.13.1.12 California Art Preservation Act 

6.13.1.13 U. S. Copyright Act 

6.13.1.14 U. S. Visual Artists Rights Act 
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6.13.2 Contractor shall comply with all applicable mitigation measures, if any, 
adopted by any public agency with respect to this Project pursuant to the California 
Environmental Quality Act (Public Resources Code section 21000 et seq.). 

6.13.3 If Contractor performs any Work that it knew, or through exercise of 
reasonable care should have known, to be contrary to any applicable laws, 
ordinance, rules, or regulations, Contractor shall bear all costs arising therefrom and 

arising from the correction of said Work. 

6.13.4 Where Specifications or Drawings state that materials, processes, or 
procedures must be approved by the DSA, State Fire Marshall, or other body or 
agency, Contractor shall be responsible for satisfying requirements of such bodies or 

agencies applicable at the time the Work is performed, and as determined by those 
bodies or agencies. 

6.13.5 [RESERVED] 

6.14 Safety/Protection of Persons and Property 

6.14.1 The Contractor will be solely and completely responsible for conditions of 
the Site, including safety of all persons and property during performance of the 
Work.  This requirement will apply continuously and not be limited to normal working 

hours. 

6.14.2 The wearing of hard hats will be mandatory at all times for all personnel 
on Site.  Contractor shall supply sufficient hard hats to properly equip all employees 
and visitors. 

6.14.3 Any construction review of the Contractor’s performance is not intended to 
include review of the adequacy of the Contractor’s safety measures in, on, or near 
the Site. 

6.14.4 Implementation and maintenance of safety programs shall be the sole 
responsibility of the Contractor. 

6.14.5 The Contractor shall furnish to the District a copy of the Contractor's 
safety plan within the time frame indicated in the Contract Documents and 

specifically adapted for the Project. 

6.14.6 Contractor shall be responsible for all damages to persons or property that 
occur as a result of its fault or negligence in connection with the prosecution of this 

Contract and shall take all necessary measures and be responsible for the proper 
care and completion and final acceptance by District.  All Work shall be solely at 
Contractor’s risk with the exception of damage to the Work caused by “acts of God” 
as defined in Public Contract Code section 7105. 

6.14.7 Contractor shall take, and require Subcontractors to take, all necessary 
precautions for safety of workers on the Project and shall comply with all applicable 
federal, state, local, and other safety laws, standards, orders, rules, regulations, and 
building codes to prevent accidents or injury to persons on, about, or adjacent to 

premises where Work is being performed and to provide a safe and healthful place of 
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employment.  Contractor shall furnish, erect, and properly maintain at all times, all 
necessary safety devices, safeguards, construction canopies, signs, nets, barriers, 
lights, and watchmen for protection of workers and the public and shall post danger 

signs warning against hazards created by such features in the course of construction. 

6.14.8 Hazards Control – Contractor shall store volatile wastes in covered metal 
containers and remove them from the Site daily.  Contractor shall prevent 

accumulation of wastes that create hazardous conditions.  Contractor shall provide 
adequate ventilation during use of volatile or noxious substances. 

6.14.9 Contractor shall designate a responsible member of its organization on the 
Project, whose duty shall be to post information regarding protection and obligations 

of workers and other notices required under occupational safety and health laws, to 
comply with reporting and other occupational safety requirements, and to protect the 
life, safety, and health of workers.  Name and position of person so designated shall 

be reported to District by Contractor. 

6.14.10 Contractor shall correct any violations of safety laws, rules, orders, 
standards, or regulations.  Upon the issuance of a citation or notice of violation by 
the Division of Occupational Safety and Health, Contractor shall correct such 

violation promptly. 

6.14.11 Contractor shall comply with any District storm water requirements that 
are approved by the District and applicable to the Project, at no additional cost to the 
District. 

6.14.12 In an emergency affecting safety of life or of work or of adjoining 
property, Contractor, without special instruction or authorization, shall act, at its 
discretion, to prevent such threatened loss or injury.  Any compensation claimed by 

Contractor on account of emergency work shall be determined by agreement. 

6.14.13 All salvage materials will become the property of the Contractor and shall 
be removed from the Site unless otherwise called for in the Contract Documents. 
However, the District reserves the right to designate certain items of value that shall 

be turned over to the District unless otherwise directed by District. 

6.14.14 All connections to public utilities and/or existing on-site services, 
including, without limitation, internet, phone and data connections, shall be made 

and maintained in such a manner as to not interfere with the continuing use of same 
by the District during the entire progress of the Work. 

6.14.15 Contractor shall provide such heat, covering, and enclosures as are 
necessary to protect all Work, materials, equipment, appliances, and tools against 

damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds, 
flooding, or dampness. 

6.14.16 Contractor shall protect and preserve the Work from all damage or 
accident, providing any temporary roofs, window and door coverings, boxings, or 

other construction as required by the Architect.  The Contractor shall be responsible 
for existing structures, walks, roads, trees, landscaping, and/or improvements in 
working areas; and shall provide adequate protection therefore.  If temporary 
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removal is necessary of any of the above items, or damage occurs due to the Work, 
the Contractor shall replace same at his expense with same kind, quality, and size of 
Work or item damaged.  This shall include any adjoining property of the District and 

others. 

6.14.17 Contractor shall take adequate precautions to protect existing roads, 
sidewalks, curbs, pavements, utilities, adjoining property, and structures (including, 

without limitation, protection from settlement or loss of lateral support), and to avoid 
damage thereto, and repair any damage thereto caused by construction operations. 

6.14.18 Contractor shall confine apparatus, the storage of materials, and the 
operations of workers to limits indicated by law, ordinances, permits, or directions of 

Architect, and shall not interfere with the Work or unreasonably encumber Premises 
or overload any structure with materials.  Contractor shall enforce all instructions of 
District and Architect regarding signs, advertising, fires, and smoking, and require 

that all workers comply with all regulations while on Project Site. 

6.14.19 Contractor, Contractor’s employees, Subcontractors, Subcontractors’ 
employees, or any person associated with the Work shall conduct themselves in a 
manner appropriate for a school site.  No verbal or physical contact with neighbors, 

students, and faculty, profanity, or inappropriate attire and/or logos, or behavior will 
be permitted.  District may require Contractor to temporarily or permanently remove 
non-complying persons from Project Site. 

6.14.20 Contractor shall take care to prevent disturbing or covering any survey 

markers, monuments, or other devices marking property boundaries or corners.  If 
such markers are disturbed, Contractor shall have a civil engineer, registered as a 
professional engineer in California, replace them at no cost to District. 

6.14.21 In the event that the Contractor enters into any agreement with owners of 
any adjacent property to enter upon the adjacent property for the purpose of 
performing the Work, Contractor shall fully indemnify, defend, and hold harmless 
each person, entity, firm, or agency that owns or has any interest in adjacent 

property.  The form and content of the agreement of indemnification shall be 
approved by the District prior to the commencement of any Work on or about the 
adjacent property.  The Contractor shall also indemnify the District as provided in the 

indemnification provision herein.  These provisions shall be in addition to any other 
requirements of the owners of the adjacent property. 

6.15 Working Evenings and Weekends 

Contractor may be required to work increased hours, evenings, and/or weekends at no 

additional cost to the District.  Contractor shall give the District seventy-two (72) hours’ 
notice prior to performing any evening and/or weekend work.  Contractor shall perform 
all evening and/or weekend work only upon District’s approval and in compliance with all 
applicable rules, regulations, laws, and local ordinances including, without limitation, all 

noise and light limitations.  Contractor shall reimburse the District for any increased or 
additional Inspector charges as a result of Contractor’s increased hours, or evening 
and/or weekend work. 
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6.16 Cleaning Up 

6.16.1 The Contractor shall provide all services, labor, materials, and equipment 
necessary for protecting and securing the Work, all school occupants, furnishings, 

equipment, and building structure from damage until its completion and final 
acceptance by District.  Dust barriers shall be provided to isolate dust and dirt from 
construction operations.  At completion of the Work and portions thereof, Contractor 

shall clean to the original state any areas beyond the Work area that become dust 
laden as a result of the Work.  The Contractor must erect the necessary warning 
signs and barricades to ensure the safety of all school occupants.  The Contractor at 
all times must maintain good housekeeping practices to reduce the risk of fire 

damage and must make a fire extinguisher, fire blanket, and/or fire watch, as 
applicable, available at each location where cutting, braising, soldering, and/or 
welding is being performed or where there is an increased risk of fire. 

6.16.2 Contractor at all times shall keep Premises, including property 
immediately adjacent thereto, free from debris such as waste, rubbish (including 
personal rubbish of workers, e.g., food wrappers, etc.), and excess materials and 
equipment caused by the Work.  Contractor shall not leave debris under, in, or about 

the Premises (or surrounding property or neighborhood), but shall promptly remove 
same from the Premises on a daily basis.  If Contractor fails to clean up, District may 
do so and the cost thereof shall be charged to Contractor.  If Contract is for work on 
an existing facility, Contractor shall also perform specific clean-up on or about the 

Premises upon request by the District as it deems necessary for continued 
operations.  Contractor shall comply with all related provisions of the Specifications. 

6.16.3 If the Construction Manager, Architect, or District observes the 

accumulation of trash and debris, the District will give the Contractor a 24-hour 
written notice to mitigate the condition. 

6.16.4 Should the Contractor fail to perform the required clean-up, or should the 
clean-up be deemed unsatisfactory by the District, the District may, at its sole 

discretion, then perform the clean-up.  All cost associated with the clean-up work 
(including all travel, payroll burden, and costs for supervision) will be deducted from 
the Contract Price.  

6.17 No Relief from Obligations Based on Review by Other Persons 

6.17.1 Contractor shall not be relieved of obligations to perform the Work in 
accordance with the Contract Documents by act or omission of the District, Architect, 
Construction Manager, Project Inspector, or DSA or other entities having jurisdiction 

including, but not limited to, administration of the Contract, review of submittals, or 
by tests, observation, inspection, or permit/interconnection approvals. 

7. SUBCONTRACTORS 

7.1  Contractor shall provide the District with information for all Subcontracts as 

indicated in the Contractor’s Submittals and Schedules Section herein. 

7.2  No contractual relationship exists between the District and any Subcontractor, 
supplier, or sub-subcontractor by reason of this Contract. 
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7.3  Contractor agrees to bind every Subcontractor by terms of this Contract as far 
as those terms that are applicable to Subcontractor’s work including, without limitation, 
all labor, wage & hour, apprentice and related provisions and requirements.  If 

Contractor shall subcontract any part of this Contract, Contractor shall be as fully 
responsible to District for acts and omissions of any Subcontractor and of persons either 
directly or indirectly employed by any Subcontractor, including Subcontractor caused 

Project delays, as it is for acts and omissions of persons directly employed by 
Contractor.  The divisions or sections of the Specifications and/or the arrangement of 
the drawings are not intended to control the Contractor in dividing the Work among 
Subcontractors or limit the work performed by any trade. 

7.4  District's consent to, or approval of, or failure to object to, any Subcontractor 
under this Contract shall not in any way relieve Contractor of any obligations under this 
Contract and no such consent shall be deemed to waive any provisions of this Contract. 

7.5  Contractor is directed to familiarize itself with sections 4100 through 4114 of 
the Public Contract Code of the State of California, as regards subletting and 
subcontracting, and to comply with all applicable requirements therein.  In addition, 
Contractor is directed to familiarize itself with sections 1720 through 1861 of the Labor 

Code of the State of California, as regards the payment of prevailing wages and related 
issues, and to comply with all applicable requirements therein including, without 
limitation, section 1775 and the Contractor’s and Subcontractors’ obligations and liability 
for violations of prevailing wage law and other applicable laws. 

7.6  No Contractor whose Bid is accepted shall, without consent of the awarding 
authority and in full compliance with section 4100 et seq. of the Public Contract Code, 
including, without limitation, sections 4107, 4107.5, and 4109 of the Public Contract 

Code, and section 1771.1 of the Labor Code, either: 

7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor 
designated in the original Bid; or 

7.6.2 Permit any Subcontract to be assigned or transferred, or allow any portion 

of the Work to be performed by anyone other than the original Subcontractor listed 
in the Bid; or 

7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of one 

percent (0.5%) of the Contractor’s total bid as to which his original bid did not 
designate a Subcontractor. 

7.7  The Contractor shall be responsible for the coordination of the trades, 
Subcontractors, sub-subcontractors, and material or equipment suppliers working on the 

Project. 

7.7.1 If the Contract is valued at $1 million or more and uses, or plans to use, 
state bond funds, then Contractor is responsible for ensuring that first tier 
Subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43, 

and/or C-46 licenses are prequalified by the District to work on the Project pursuant 
to Public Contract Code section 20111.6. 
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7.7.2 Contractor is responsible for ensuring that all Subcontractors are properly 
registered as public works contractors by the Department of Industrial Relations. 

7.8  Contractor is solely responsible for settling any differences between the 

Contractor and its Subcontractor(s) or between Subcontractors. 

7.9  Contractor must include in all of its subcontracts the assignment provisions as 
indicated in the Termination section of these General Conditions. 

8. OTHER CONTRACTS/CONTRACTORS 

8.1  District reserves the right to let other contracts, and/or to perform work with 
its own forces, in connection with the Project.  Contractor shall afford other contractors 
reasonable opportunity for introduction and storage of their materials and execution of 

their work and shall properly coordinate and connect Contractor’s Work with the work of 
other contractors. 

8.2  In addition to Contractor’s obligation to protect its own Work, Contractor shall 

protect the work of any other contractor that Contractor encounters while working on 
the Project. 

8.3  If any part of Contractor’s Work depends for proper execution or results upon 
work of District or any other contractor, the Contractor shall inspect and, before 

proceeding with its Work, promptly report to the District in writing any defects in 
District’s or any other contractor’s work that render Contractor’s Work unsuitable for 
proper execution and results.  Contractor shall be held accountable for damages to 
District for District’s or any other contractor’s work that Contractor failed to inspect or 

should have inspected.  Contractor’s failure to inspect and report shall constitute 
Contractor’s acceptance of all District’s or any other contractor’s work as fit and proper 
for reception of Contractor’s Work, except as to defects that may develop in District’s or 

any other contractor’s work after execution of Contractor’s Work and not caused by 
execution of Contractor’s Work. 

8.4  To ensure proper execution of its subsequent work, Contractor shall measure 
and inspect work already in place and shall at once report to the District in writing any 

discrepancy between that executed work and the Contract Documents. 

8.5  Contractor shall ascertain to its own satisfaction the scope of the Project and 
nature of District’s or any other contracts that have been or may be awarded by District 

in prosecution of the Project to the end that Contractor may perform this Contract in 
light of the other contracts, if any. 

8.6  Nothing herein contained shall be interpreted as granting to Contractor 
exclusive occupancy of the Site, the Premises, or of the Project.  Contractor shall not 

cause any unnecessary hindrance or delay to the use and/or operation(s) of the 
Premises and/or to District or any other contractor working on the Project.  If 
simultaneous execution of any contract or Premises operation is likely to cause 
interference with performance of Contractor’s Contract, Contractor shall coordinate with 

those contractor(s), person(s), and/or entity(s) and shall notify the District of the 
resolution. 
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9. DRAWINGS AND SPECIFICATIONS 

9.1  A complete list of all Drawings that form a part of the Contract is to be found 
as an index on the Drawings themselves, and/or may be provided to the Contractor 

and/or in the Table of Contents. 

9.2  Materials or Work described in words that so applied have a well-known 
technical or trade meaning shall be deemed to refer to recognized standards, unless 

noted otherwise. 

9.3  Trade Name or Trade Term.  It is not the intention of this Contract to go 
into detailed descriptions of any materials and/or methods commonly known to the trade 
under “trade name” or “trade term.”  The mere mention or notation of “trade name” or 

“trade term” shall be considered a sufficient notice to Contractor that it will be required 
to complete the work so named, complete, finished, and operable, with all its 
appurtenances, according to the best practices of the trade. 

9.4  The naming of any material and/or equipment shall mean furnishing and 
installing of same, including all incidental and accessory items thereto and/or labor 
therefor, as per best practices of the trade(s) involved, unless specifically noted 
otherwise. 

9.5  Contract Documents are complementary, and what is called for by one shall 
be binding as if called for by all.  As such, Drawings and Specifications are intended to 
be fully cooperative and to agree.  However, if Contractor observes that Drawings and 
Specifications are in conflict with the Contract Documents, Contractor shall promptly 

notify District and Architect in writing, and any necessary changes shall be made as 
provided in the Contract Documents. 

9.6  In the case of discrepancy or ambiguity in the Contract Documents, the order 

of precedence in the Agreement shall prevail.  However, in the case of discrepancy or 
ambiguity solely between and among the Drawings and Specifications, the discrepancy 
or ambiguity shall be resolved in favor of the interpretation that will provide District with 
the functionally complete and operable Project described in the Drawings and 

Specifications.  In case of ambiguity, conflict, or lack of information, District will furnish 
clarifications with reasonable promptness. 

9.7  Drawings and Specifications are intended to comply with all laws, ordinances, 

rules, and regulations of constituted authorities having jurisdiction, and where referred 
to in the Contract Documents, the laws, ordinances, rules, and regulations shall be 
considered as a part of the Contract within the limits specified.  Contractor shall bear all 
expense of correcting work done contrary to said laws, ordinances, rules, and 

regulations. 

9.8  As required by Section 4-317(c), Part 1, Title 24, CCR:  “Should any existing 
conditions such as deterioration or non-complying construction be discovered which is 
not covered by the DSA-approved documents wherein the finished work will not comply 

with Title 24, California Code of Regulations, a construction change document, or a 
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separate set of plans and specifications, detailing and specifying the required repair work 
shall be submitted to and approved by DSA before proceeding with the repair work.” 

9.9  Ownership of Drawings 

All copies of Plans, Drawings, Designs, Specifications, and copies of other incidental 
architectural and engineering work, or copies of other Contract Documents furnished by 
District, are the property of District.  They are not to be used by Contractor in other 

work and, with the exception of signed sets of Contract Documents, are to be returned 
to District on request at completion of Work, or may be used by District as it may 
require without any additional costs to District.  Neither the Contractor nor any 
Subcontractor, or material or equipment supplier shall own or claim a copyright in the 

Drawings, Specifications, and other documents prepared by the Architect.  District 
hereby grants the Contractor, Subcontractors, sub-subcontractors, and material or 
equipment suppliers a limited license to use applicable portions of the Drawings 

prepared for the Project in the execution of their Work under the Contract Documents. 

10. CONTRACTOR’S SUBMITTALS AND SCHEDULES 

Contractor’s submittals shall comply with the provisions and requirements of the 
Specifications including, without limitation Submittals. 

10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values 

10.1.1 Within TEN (10) calendar days after the date of the Notice to Proceed 
(unless otherwise specified in the Specifications), the Contractor shall prepare and 
submit to the District for review, in a form supported by sufficient data to 

substantiate its accuracy as the District may require: 

10.1.1.1 Preliminary Schedule.  A preliminary schedule of construction 
indicating the starting and completion dates of the various stages of the Work, 

including any information and following any form as may be specified in the 
Specifications.  Once approved by District, this shall become the Construction 
Schedule.  This schedule shall include and identify all tasks that are on the 
Project’s critical path with a specific determination of the start and completion of 

each critical path task as well as all Contract milestones and each milestone’s 
completion date(s) as may be required by the District. 

10.1.1.1.1 The District is not required to approve a preliminary schedule of 

construction with early completion, i.e., one that shows early completion 
dates for the Work and/or milestones.  Contractor shall not be entitled to 
extra compensation if the District approves a Construction Schedule with an 
early completion date and Contractor completes the Project beyond the date 

shown in the schedule but within the Contract Time.  A Construction Schedule 
showing the Work completed in less than the Contract Time, the time 
between the early completion date and the end of the Contract Time shall be 
Float. 

10.1.1.2 Preliminary Schedule of Values.  A preliminary schedule of values for 
all of the Work, which must include quantities and prices of items aggregating the 
Contract Price and must subdivide the Work into component parts in sufficient 
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detail to serve as the basis for progress payments during construction.  Unless 
the Special Conditions contain different limits, this preliminary schedule of values 
shall include, at a minimum, the following information and the following 

structure: 

10.1.1.2.1 Divided into at least the following categories: 

10.1.1.2.1.1 Overhead and profit; 

10.1.1.2.1.2 Supervision; 
10.1.1.2.1.3 General conditions; 
10.1.1.2.1.4 Layout; 
10.1.1.2.1.5 Mobilization; 

10.1.1.2.1.6 Submittals; 
10.1.1.2.1.7 Bonds and insurance; 
10.1.1.2.1.8 Close-out/Certification documentation; 

10.1.1.2.1.9 Demolition; 
10.1.1.2.1.10 Installation; 
10.1.1.2.1.11 Rough-in; 
10.1.1.2.1.12 Finishes; 

10.1.1.2.1.13 Testing; 
10.1.1.2.1.14 Punchlist and District acceptance. 

10.1.1.2.2 And also divided by each of the following areas: 

10.1.1.2.2.1 Site work; 

10.1.1.2.2.2 By each building; 
10.1.1.2.2.3 By each floor. 

10.1.1.2.3 The preliminary schedule of values shall not provide for values 

any greater than the following percentages of the Contract value: 

10.1.1.2.3.1 Mobilization and layout combined to equal not more than 
1%; 

10.1.1.2.3.2 Submittals, samples and shop drawings combined to 

equal not more than 3%; 
10.1.1.2.3.3 Bonds and insurance combined to equal not more than 

2.5%. 

10.1.1.2.3.4 Closeout documentation shall have a value in the 
preliminary schedule of not less than 3%. 

10.1.1.2.4 Notwithstanding any provision of the Contract Documents to 
the contrary, payment of the Contractor's overhead, supervision, general 

conditions costs, and profit, as reflected in the Cost Breakdown, shall be paid 
based on percentage complete, with the disbursement of Progress Payments 
and the Final Payment. 

10.1.1.2.5 Contractor shall certify that the preliminary schedule of values 

as submitted to the District is accurate and reflects the costs as developed in 
preparing Contractor’s bid. For example, without limiting the foregoing, 
Contractor shall not “front-load” the preliminary schedule of values with dollar 

amounts greater than the value of activities performed early in the Project. 
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10.1.1.2.6 The preliminary schedule of values shall be subject to the 
District's review and approval of the form and content thereof.  In the event 
that the District objects to any portion of the preliminary schedule of values, 

the District shall notify the Contractor, in writing, of the District's objection(s) 
to the preliminary schedule of values.  Within five (5) calendar days of the 
date of the District's written objection(s), Contractor shall submit a revised 

preliminary schedule of values to the District for review and approval. The 
foregoing procedure for the preparation, review and approval of the 
preliminary schedule of values shall continue until the District has approved 
the entirety of the preliminary schedule of values. 

10.1.1.2.7 Once the preliminary schedule of values is approved by the 
District, this shall become the Schedule of Values.  The Schedule of Values 
shall not be thereafter modified or amended by the Contractor without the 

prior consent and approval of the District, which may be granted or withheld 
in the sole discretion of the District. 

10.1.1.3 Preliminary Schedule of Submittals.  A preliminary schedule of 
submittals, including Shop Drawings, Product Data, and Samples submittals.  

Once approved by District, this shall become the Submittal Schedule.  All 
submittals shall be forwarded to the District by the date indicated on the 
approved Submittal Schedule, unless an earlier date is necessary to maintain the 
Construction Schedule, in which case those submittals shall be forwarded to the 

District so as not to delay the Construction Schedule.  Upon request by the 
District, Contractor shall provide an electronic copy of all submittals to the 
District.  All submittals shall be submitted no later than 90 days after the Notice 

to Proceed. 

10.1.1.4 Safety Plan.  Contractor’s Safety Plan specifically adapted for the 
Project.  Contractor's Safety Plan shall comply with the following requirements: 

10.1.1.4.1 All applicable requirements of California Division of 

Occupational Safety and Health (“CalOSHA”) and/or of the United States 
Occupational Safety and Health Administration (“OSHA”). 

10.1.1.4.2 All provisions regarding Project safety, including all applicable 

provisions in these General Conditions. 

10.1.1.4.3 Contractor’s Safety Plan shall be in English and in the 
language(s) of the Contractor’s and its Subcontractors’ employees. 

10.1.1.5 Update Registered Subcontractors List.  The name, address, 

telephone number, facsimile number, California State Contractors License 
number, classification, DIR registration number and monetary value of all 
Subcontracts of any tier for parties furnishing labor, material, or equipment for 
completion of the Project. 

10.1.2 Contractor must provide all schedules both in hard copy and electronically, 
in a format (e.g., Microsoft Project or Primavera) approved in advance by the 
District. 



 RELOCATABLE ADDITION 
LINCOLN TECHNICAL ACADEMY  

PROJECT NO. 6319-6912-620-29 
 

LODI UNIFIED SCHOOL DISTRICT  DOCUMENT 00 72 13 

  GENERAL CONDITIONS 
 
  144 

 

10.1.3 The District will review the schedules submitted and the Contractor shall 
make changes and corrections in the schedules as requested by the District and 
resubmit the schedules until approved by the District. 

10.1.4 The District shall have the right at any time to revise the schedule of 
values if, in the District's sole opinion, the schedule of values does not accurately 
reflect the value of the Work performed. 

10.1.5 All schedules must be approved by the District before Contractor can rely 
on them as a basis for payment. 

10.2 Monthly Progress Schedule(s) 

10.2.1 Contractor shall provide Monthly Progress Schedule(s) to the District.  A 

Monthly Progress Schedule shall update the approved Construction Schedule or the 
last Monthly Progress Schedule, showing all work completed and to be completed as 
well as updating the Registered Subcontractors List.  The monthly Progress Schedule 

shall be sent within the timeframe requested by the District and shall be in a format 
acceptable to the District and contain a written narrative of the progress of work that 
month and any changes, delays, or events that may affect the work.  The process for 
District approval of the Monthly Progress Schedule shall be the same as the process 

for approval of the Construction Schedule. 

10.2.2 Contractor shall submit Monthly Progress Schedule(s) with all payment 
applications. 

10.2.3 Contractor must provide all schedules both in hard copy and electronically, 

in a format (e.g., Microsoft Project or Primavera) approved in advance by the 
District.   

10.2.4 The District will review the schedules submitted and the Contractor shall 

make changes and corrections in the schedules as requested by the District and 
resubmit the schedules until approved by the District. 

10.2.5 The District shall have the right at any time to revise the schedule of 
values if, in the District’s sole opinion, the schedule of values does not accurately 

reflect the value of the Work performed.   

10.2.6 All schedules must be approved by the District before Contractor can rely 
on them as a basis for payment. 

10.3 Material Safety Data Sheets (MSDS) 

Contractor is required to ensure Material Safety Data Sheets are available in a readily 
accessible place at the Site for any material requiring a Material Safety Data Sheet per 
the federal “Hazard Communication” standard, or employees’ “right to know” law.  The 

Contractor is also required to ensure proper labeling on substances brought onto the job 
site and that any person working with the material or within the general area of the 
material is informed of the hazards of the substance and follows proper handling and 
protection procedures.  Two additional copies of the Material Safety Data Sheets shall 

also be submitted directly to the District. 
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10.4 Submittals 

10.4.1 Architect’s favorable review shall neither be construed as a complete 
check nor relieve the Contractor, Subcontractor, manufacturer, fabricator, or supplier 

from responsibility for any deficiency that may exist or from any departures or 
deviations from the requirements of the Contract Documents unless the Contractor 
has, in writing, called Architect’s attention to the deviations at the time of submission 

and the Architect has given specific written response. “Favorable review” shall mean 
merely that Architect has no objection to Contractor using, upon Contractor’s own 
full responsibility, plan or method of Work proposed, or furnishing materials or 
equipment proposed. 

11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS 

11.1 Site Investigation 

Before bidding on this Work, Contractor shall make a careful investigation of the Site 

and thoroughly familiarize itself with the requirements of the Contract.  By the act of 
submitting a bid for the Work included in this Contract, Contractor shall be deemed to 
have made a complete study and investigation, and to be familiar with and accepted the 
existing conditions of the Site. 

Prior to commencing the Work, Contractor and the District’s representative shall survey 
the Site to document the condition of the Site.  Contractor will record the survey in 
digital videotape format and provide an electronic copy to the District within fourteen 
(14) days of the survey.  This electronic record shall serve as a basis for determining 

any damages caused by the Contractor during the Project.  The Contractor may also 
document any pre-existing conditions in writing, provided that both the Contractor and 
the District’s representative agree on said conditions and sign a memorandum 

documenting the same. 

11.2 Soils Investigation Report 

11.2.1 When a soils investigation report obtained from test holes at Site or for 
the Project is available, that report may be available to the Contractor but shall not 

be a part of this Contract and shall not alleviate or excuse the Contractor’s obligation 
to perform its own investigation.  Any information obtained from that report or any 
information given on Drawings as to subsurface soil condition or to elevations of 

existing grades or elevations of underlying rock is approximate only, is not 
guaranteed, does not form a part of this Contract, and Contractor may not rely 
thereon.  By submitting its bid, Contractor acknowledges that it has made visual 
examination of Site and has made whatever tests Contractor deems appropriate to 

determine underground condition of soil.  Although any such report is not a part of 
this Contract, recommendations from the report may be included in the Drawings, 
Specifications, or other Contract Documents.  It is Contractor’s sole responsibility to 
thoroughly review all Contract Documents, Drawings, and Specifications. 

11.2.2 Contractor agrees that no claim against District will be made by 
Contractor for damages and hereby waives any rights to damages if, during progress 
of Work, Contractor encounters subsurface or latent conditions at Site materially 

differing from those shown on Drawings or indicated in Specifications, or for 
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unknown conditions of an unusual nature that differ materially from those ordinarily 
encountered in the work of the character provided for in Plans and Specifications, 
except as indicated in the provisions of these General Conditions regarding trenches, 

trenching, and/or existing utility lines. 

11.3 Access to Work 

District and its representatives shall at all times have access to Work wherever it is in 

preparation or progress, including storage and fabrication.  Contractor shall provide safe 
and proper facilities for such access so that District's representatives may perform their 
functions. 

11.4 Layout and Field Engineering 

11.4.1 All field engineering required for layout of this Work and establishing 
grades for earthwork operations shall be furnished by Contractor at its expense.  
This Work shall be done by a qualified, California-registered civil engineer approved 

in writing by District and Architect.  Any required Record and/or As-Built Drawings of 
Site development shall be prepared by the approved civil engineer. 

11.4.2 The Contractor shall be responsible for having ascertained pertinent local 
conditions such as location, accessibility, and general character of the Site and for 

having satisfied itself as to the conditions under which the Work is to be performed.  
Contractor shall follow best practices, including but not limited to potholing to avoid 
utilities.  District shall not be liable for any claim for allowances because of 
Contractor’s error, failure to follow best practices, or negligence in acquainting itself 

with the conditions at the Site. 

11.4.3 Contractor shall protect and preserve established benchmarks and 
monuments and shall make no changes in locations without the prior written 

approval of District.  Contractor shall replace any benchmarks or monuments that 
are lost or destroyed subsequent to proper notification of District and with District's 
approval. 

11.5 Utilities 

Utilities shall be provided as indicated in the Specifications. 

11.6 Sanitary Facilities 

Sanitary facilities shall be provided as indicated in the Specifications. 

11.7 Surveys 

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to 
determine locations of construction, grading, and site work as required to perform the 
Work. 
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11.8 Regional Notification Center 

The Contractor, except in an emergency, shall contact the appropriate regional 
notification center at least two (2) days prior to commencing any excavation if the 

excavation will be conducted in an area or in a private easement that is known, or 
reasonably should be known, to contain subsurface installations other than the 
underground facilities owned or operated by the District, and obtain an inquiry 

identification number from that notification center.  No excavation shall be commenced 
and/or carried out by the Contractor unless an inquiry identification number has been 
assigned to the Contractor or any Subcontractor and the Contractor has given the 
District the identification number.  Any damages arising from Contractor's failure to 

make appropriate notification shall be at the sole risk and expense of the Contractor.  
Any delays caused by failure to make appropriate notification shall be at the sole risk of 
the Contractor and shall not be considered for an extension of the Contract Time. 

11.9 Existing Utility Lines 

11.9.1 Pursuant to Government Code section 4215, District assumes the 
responsibility for removal, relocation, and protection of main or trunk utility lines and 
facilities located on the construction Site at the time of commencement of 

construction under this Contract with respect to any such utility facilities that are not 
identified in the Plans and Specifications.  Contractor shall not be assessed for 
liquidated damages for delay in completion of the Project caused by failure of District 
or the owner of a utility to provide for removal or relocation of such utility facilities. 

11.9.2 Locations of existing utilities provided by District shall not be considered 
exact but approximate within a reasonable margin and shall not relieve Contractor of 
responsibilities to exercise reasonable care or costs of repair due to Contractor’s 

failure to do so.  District shall compensate Contractor for the costs of locating, 
repairing damage not due to the failure of Contractor to exercise reasonable care, 
and removing or relocating such utility facilities not indicated in the Plans and 
Specifications with reasonable accuracy, and for equipment necessarily idle during 

such work. 

11.9.3 No provision herein shall be construed to preclude assessment against 
Contractor for any other delays in completion of the Work.  Nothing in this Article 

shall be deemed to require District to indicate the presence of existing service 
laterals, appurtenances, or other utility lines, within the exception of main or trunk 
utility lines or whenever the presence of these utilities on the Site of the construction 
Project can be inferred from the presence of other visible facilities, such as buildings, 

meter junction boxes, on or adjacent to the Site of the construction. 

11.9.4 If Contractor, while performing Work under this Contract, discovers utility 
facilities not identified by District in Contract Plans and Specifications, Contractor 
shall immediately notify the District and the utility in writing.  The cost of repair for 

damage to above-mentioned discovered facilities without prior written notification to 
the District shall be borne by the Contractor. 
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11.10 Notification 

Contractor understands, acknowledges and agrees that the purpose for prompt 
notification to the District pursuant to these provisions is to allow the District to 

investigate the condition(s) so that the District shall have the opportunity to decide how 
the District desires to proceed as a result of the condition(s).  Accordingly, failure of 
Contractor to promptly notify the District in writing, pursuant to these provisions, shall 

constitute Contractor's waiver of any claim for damages or delay incurred as a result of 
the condition(s). 

11.11 Hazardous Materials 

Contractor shall comply with all provisions and requirements of the Contract Documents 

related to hazardous materials including, without limitation, Hazardous Materials 
Procedures and Requirements. 

11.12 No Signs 

Neither the Contractor nor any other person or entity shall display any signs not 
required by law or the Contract Documents at the Site, fences trailers, offices, or 
elsewhere on the Site without specific prior written approval of the District. 

12. TRENCHES 

12.1 Trenches Greater Than Five Feet 

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and involves 
the excavation of any trench or trenches five (5) feet or more in depth, the Contractor 
shall, in advance of excavation, promptly submit to the District and/or a registered civil 

or structural engineer employed by the District or Architect, a detailed plan, stamped by 
a licensed engineer retained by the Contractor, showing the design of shoring for 
protection from the hazard of caving ground during the excavation of such trench or 

trenches. 

12.2 Excavation Safety 

If such plan varies from the Shoring System Standards established by the Construction 
Safety Orders, the plan shall be prepared by a registered civil or structural engineer, but 

in no case shall such plan be less effective than that required by the Construction Safety 
Orders.  No excavation of such trench or trenches shall be commenced until said plan 
has been accepted by the District or by the person to whom authority to accept has 

been delegated by the District. 

12.3 No Tort Liability of District 

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability 
upon the District or any of its employees. 
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12.4 No Excavation without Permits 

The Contractor shall not commence any excavation Work until it has secured all 
necessary permits including the required CalOSHA excavation/shoring permit.  Any 

permits shall be prominently displayed on the Site prior to the commencement of any 
excavation. 

12.5 Discovery of Hazardous Waste and/or Unusual Conditions 

12.5.1 Pursuant to Public Contract Code section 7104, if the Work involves 
digging trenches or other excavations that extend deeper than four feet below the 
Surface, the Contractor shall promptly, and before the following conditions are 
disturbed, notify the District, in writing, of any: 

12.5.1.1 Material that the Contractor believes may be material that is 
hazardous waste, as defined in section 25117 of the Health and Safety Code, is 
required to be removed to a Class I, Class II, or Class III disposal site in 

accordance with provisions of existing law. 

12.5.1.2 Subsurface or latent physical conditions at the Site differing from those 
indicated. 

12.5.1.3 Unknown physical conditions at the Site of any unusual nature, 

different materially from those ordinarily encountered and generally recognized 
as inherent in work of the character provided for in the Contract. 

12.5.2 The District shall promptly investigate the conditions, and if it finds that 
the conditions do materially so differ, or do involve hazardous waste, and cause a 

decrease or increase in the Contractor’s cost of, or the time required for, 
performance of any part of the Work, shall issue a Change Order under the 
procedures described herein. 

12.5.3 In the event that a dispute arises between District and the Contractor 
whether the conditions materially differ, or involve hazardous waste, or cause a 
decrease or increase in the Contractor’s cost of, or time required for, performance of 
any part of the Work, the Contractor shall not be excused from any scheduled 

completion date provided for by the Contract, but shall proceed with all work to be 
performed under the Contract.  The Contractor shall retain any and all rights 
provided either by Contract or by law that pertain to the resolution of disputes and 

protests. 

13. INSURANCE AND BONDS 

13.1 Insurance 

Unless different provisions and/or limits are indicated in the Special Conditions, all 

insurance required of Contractor and/or its Subcontractor(s) shall be at least as broad as 
the amounts and include the provisions set forth herein. 

13.1.1 Commercial General Liability and Automobile Liability Insurance 
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13.1.1.1 Contractor shall procure and maintain, during the life of this Contract, 
Commercial General Liability Insurance and Automobile Liability Insurance in a 
form at least as broad as Insurance Services (ISO) Form CG 00 01 that shall 

protect Contractor, its agents, representative, employees, or subcontractors, 
District, State, Construction Manager(s), Project Inspector(s), and Architect(s) 
from all claims for products and completed operations, property damage, bodily 

injury and personal injury, death, advertising injury, and medical payments 
arising from, or in connection with, the performance of the Work of the Project 
within the Contract Documents at the required limits, or Contractor shall procure 
and maintain these coverages separately.  Contractor shall procure and maintain 

Automobile Liability Insurance in a form at least as broad as ISO Form CA 0001 
covering Code 1 (any auto) at the required limits, or Contractor shall procure and 
maintain these coverages separately.  

13.1.1.2 Contractor’s deductible or self-insured retention for its Commercial 
General Liability Insurance policy shall not exceed five thousand dollars ($5,000) 
for deductible or twenty-five thousand dollars ($25,000) for self-insured 
retention, respectively, unless approved in writing by District. 

13.1.1.3 All such policies shall be written on an occurrence form. 

13.1.2 Excess Liability Insurance 

13.1.2.1 If Contractor’s underlying policy limits are less than required, subject 
to the District’s sole discretion, Contractor may procure and maintain, during the 

life of this Contract, an Excess Liability Insurance Policy to meet the policy limit 
requirements of the required policies in order to satisfy, in the aggregate with its 
underlying policy, the insurance requirements herein including, but not limited to, 

primary and non-contributory, additional insured, Self-Insured Retentions (SIRs), 
indemnity, and defense requirements. The Excess Liability Insurance Policy shall 
be provided on a true “following form” or broader coverage basis, with coverage 
at least as broad as provided on the underlying Commercial General Liability 

insurance. No insurance policies maintained by the Additional Insureds, whether 
primary or excess, and which also apply to a loss covered hereunder, shall be 
called upon to contribute to a loss until Contractor’s primary and excess liability 

policies are exhausted.   

13.1.2.2 There shall be no gap between the per occurrence amount of any 
underlying policy and the start of the coverage under the Excess Liability 
Insurance Policy.  Any Excess Liability Insurance Policy shall be written on a 

following form and shall protect Contractor, District, State, Construction 
Manager(s), Project Manager(s), and Architect(s) in amounts and including the 
provisions as set forth in the Supplementary Conditions (if any) and/or Special 
Conditions, and that complies with all requirements for Commercial General 

Liability and Automobile Liability and Employers’ Liability Insurance.  

13.1.2.3 The District, in its sole discretion, may accept the Excess Liability 
Insurance Policy that brings Contractor’s primary limits to the minimum 

requirements herein. 
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13.1.3 Subcontractor(s):  Contractor shall require its Subcontractor(s), if any, 
to procure and maintain Commercial General Liability Insurance, Automobile Liability 
Insurance, and Excess Liability Insurance (if Subcontractor elects to satisfy, in part 

the insurance required herein by procuring and maintaining an Excess Liability 
Insurance Policy) with minimum limits at least equal to the amount required of 
Contractor except where smaller minimum limits are permitted as set forth below.  

For Commercial General Liability coverage, subcontractors shall provide coverage 
with a form at least as broad as CG 20 38 04 13. 

13.1.4 Workers’ Compensation and Employers’ Liability Insurance 

13.1.4.1 In accordance with provisions of section 3700 of the California Labor 

Code, the Contractor and every Subcontractor shall be required to secure the 
payment of compensation to its employees. 

13.1.4.2 Contractor shall procure and maintain, during the life of this Contract, 

Workers’ Compensation Insurance and Employers’ Liability Insurance for all of its 
employees engaged in work under this Contract, on/or at the Site of the Project.  
This coverage shall cover, at a minimum, medical and surgical treatment, 
disability benefits, rehabilitation therapy, and survivors' death benefits.  

Contractor shall require its Subcontractor(s), if any, to procure and maintain 
Workers’ Compensation Insurance and Employers’ Liability Insurance for all 
employees of Subcontractor(s).  Any class of employee or employees not covered 
by a Subcontractor’s insurance shall be covered by Contractor’s insurance.  If any 

class of employee or employee engaged in Work under this Contract, on or at the 
Site of the Project, is not protected under the Workers’ Compensation Insurance, 
Contractor shall provide, or shall cause a Subcontractor to provide, adequate 

insurance coverage for the protection of any employee(s) not otherwise protected 
before any of those employee(s) commence work. 

13.1.4.3 The Workers’ Compensation policy shall be endorsed with a waiver of 
subrogation in favor of District for all work performed by Contractor, its 

employees, agents and subcontractors. 

13.1.5 Builder's Risk Insurance: Builder's Risk “All Risk” Insurance 

Contractor shall procure and maintain, during the life of this Contract, Builder’s Risk 

(Course of Construction) insurance utilizing an “All Risk” (Special Perils) coverage 
form, with limits equal to the completed value of the Project and no coinsurance 
penalty provisions.  The cost value basis shall be consistent with the total 
replacement cost of all insurable Work of the Project included within the Contract 

Documents.  Coverage is to insure against all risks of accidental physical loss and 
shall include without limitation the perils of vandalism and/or malicious mischief 
(both without any limitation regarding vacancy or occupancy), sprinkler leakage, civil 
authority, theft, sonic disturbance, earthquake, flood, collapse, wind, rain, dust, fire, 

war, terrorism, lightning, smoke, and rioting.  Coverage shall include debris removal, 
demolition, increased costs due to enforcement of all applicable ordinances and/or 
laws in the repair and replacement of damaged and undamaged portions of the 

property, and reasonable costs for the Architect’s and engineering services and 
expenses required as a result of any insured loss upon the Work and Project, 
including completed Work and Work in progress, to the full insurable value thereof. 



 RELOCATABLE ADDITION 
LINCOLN TECHNICAL ACADEMY  

PROJECT NO. 6319-6912-620-29 
 

LODI UNIFIED SCHOOL DISTRICT  DOCUMENT 00 72 13 

  GENERAL CONDITIONS 
 
  152 

 

13.1.6 Pollution Liability Insurance 

13.1.6.1 Contractor shall procure and maintain Pollution Liability Insurance in a 
form at least as broad as ISO Form CG 2415 that shall protect Contractor, 

District, State, Construction Manager(s), Project Inspector(s), and Architect(s) 
from all claims for bodily injury, property damage, including natural resource 
damage, cleanup costs, removal, storage, disposal, and/or use of the pollutant 

arising from operations under this Contract, and defense, including costs and 
expenses incurred in the investigation, defense, or settlement of claims, or 
Contractor shall procure and maintain these coverages separately.  Coverage 
shall apply to sudden and/or gradual pollution conditions resulting from the 

escape or release of smoke, vapors, fumes, acids, alkalis, toxic chemicals, 
liquids, or gases, natural gas, waste materials, or other irritants, contaminants, 
or pollutants, including asbestos.   

13.1.6.2 Contractor warrants that any retroactive date applicable to coverage 
under the policy shall predate the effective date of the Contract and that 
continuous coverage will be maintained or an extended reporting or discovery 
period will be exercised for a period of three (3) years, beginning from the time 

that the Work under the Contract is completed. 

13.1.6.3 If the services involve lead-based paint or asbestos identification/ 
remediation, Contractor’s Pollution Liability policy shall not contain lead-based 
paint or asbestos exclusions. If the services involve mold identification/ 

remediation, Contractor’s Pollution Liability policy shall not contain a mold 
exclusion, and the definition of Pollution shall include microbial matter, including 
mold. 

13.1.6.4 If Contractor is responsible for removing any pollutants from a site, 
then Contractor shall ensure that Any Auto, including owned, non-owned, and 
hired, is included within the above policies and at the required limits, to cover its 
automobile exposure from transporting the pollutants from the site to an 

approved disposal site.  This coverage shall include the Motor Carrier Act 
Endorsement, MCS 90. 

13.1.7 Proof of Insurance and Other Requirements: Endorsements and 

Certificates 

13.1.7.1 Contractor shall not commence Work nor shall it allow any 
Subcontractor to commence Work under this Contract, until Contractor and its 
Subcontractor(s) have procured all required insurance and Contractor has 

delivered in duplicate to the District complete endorsements (or entire insurance 
policies) and certificates indicating the required coverages have been obtained, 
and the District has approved these documents. 

13.1.7.2 Endorsements, certificates, and insurance policies shall include the 

following: 

13.1.7.2.1 A clause stating the following, or other language acceptable to 
the District: 
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“This policy shall not be canceled until written notice to District, Architect, and 
Construction Manager stating date of the cancellation by the insurance 
carrier.  Date of cancellation may not be less than thirty (30) days after date 

of mailing notice.” 

13.1.7.2.2 Language stating in particular those insured, extent of 
insurance, location and operation to which insurance applies, expiration date, 

to whom cancellation and reduction notice will be sent, and length of notice 
period. 

13.1.7.2.3 All endorsements, certificates and insurance policies shall state 
that District, its trustees, employees and agents, the State of California, 

Construction Manager(s), Project Manager(s), Inspector(s) and Architect(s) 
are named additional insureds under all policies except Workers’ 
Compensation Insurance and Employers’ Liability Insurance. General liability 

coverage can be provided in the form of an endorsement to the Contractor’s 
insurance (at least as broad as ISO Form CG 20 10, CG 11 85 or both CG 20 
10, CG 20 26, CG 20 33, or CG 20 38; and CG 20 37 forms if later revisions 
used). 

13.1.7.2.4 All endorsements shall waive any right to subrogation against 
any of the named additional insureds. 

13.1.7.2.5 Contractor’s and Subcontractors’ insurance coverage at least as 
broad as ISO CG 20 01 04 13 shall be primary and non-contributory to any 

insurance or self-insurance maintained by District, its trustees, employees 
and/or agents, the State of California, Construction Manager(s), Project 
Manager(s), Inspector(s), and/or Architect(s). This requirement shall also 

apply to any Excess liability policies. 

13.1.7.2.6 Contractor’s insurance limit shall apply separately to each 
insured against whom a claim is made or suit is brought. 

13.1.7.3 No policy shall be amended, canceled or modified, and the coverage 

amounts shall not be reduced, until Contractor or Contractor’s broker has 
provided written notice to District, Architect(s), and Construction Manager(s) 
stating date of the amendment, modification, cancellation or reduction, and a 

description of the change.  Date of amendment, modification, cancellation or 
reduction may not be less than thirty (30) days after date of mailing notice. 

13.1.7.4 Insurance written on a “claims made” basis shall be retroactive to a 
date that coincides with or precedes Contractor’s commencement of Work, 

including subsequent policies purchased as renewals or replacements.  Said 
policy is to be renewed by the Contractor and all Subcontractors for a period of 
five (5) years following completion of the Work or termination of this Agreement.  
Such insurance must have the same coverage and limits as the policy that was in 

effect during the term of this Agreement and will cover the Contractor and all 
Subcontractors for all claims made. If coverage is cancelled or non-renewed, and 
not replaced with another claims-made policy from with a retroactive date prior 

to the effective date of this Agreement, or the start of Work date, the Contractor 
must purchase extended reporting period coverage for a minimum of five (5) 
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years after completion of contract work.  A copy of the claims reporting 
requirements must be submitted to the District for review. 

13.1.7.5 Contractor’s and Subcontractors’ insurance policy(s) shall be primary 

and non-contributory to any insurance or self-insurance maintained by District, its 
Board Members, employees and/or agents, the State of California, Construction 
Manager(s), Project Manager(s), Inspector(s), and/or Architect(s).   

13.1.7.6 Unless otherwise stated in the Special Conditions, all of Contractor’s 
insurance shall be with insurance companies with an A.M. Best rating of no less 
than A: VII. 

13.1.7.7 The insurance requirements set forth herein shall in no way limit the 

Contractor’s liability arising out of or relating to the performance of the Work or 
related activities. 

13.1.7.8 Failure of Contractor and/or its Subcontractor(s) to comply with the 

insurance requirements herein shall be deemed a material breach of the 
Contract. 

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY] 

13.1.8 Insurance Policy Limits 

13.1.8.1 Unless different limits are indicated in the Special Conditions, the limits 
of insurance shall not be less than the following amounts: 

Commercial 

General Liability 

Product Liability and 

Completed Operations, Fire 
Damage Liability – Split Limit 

$2,000,000 per 

occurrence; 
$4,000,000 aggregate 

Automobile 

Liability  

Any Auto – Combined Single 

Limit 

$1,000,000 

Workers’ 
Compensation 

 Statutory limits 
pursuant to State law 

Employers’ 
Liability 

 $1,000,000 per 
accident for bodily 
injury or disease 

Builder’s Risk 
(Course of 
Construction) 

 Full replacement value 
for scope of Work  

Pollution Liability  $1,000,000 per claim; 
$2,000,000 aggregate 
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13.1.8.2 If Contractor normally carries insurance in an amount greater than the 
minimum amounts required by District, that greater amount shall become the 
minimum required amount of insurance for purposes of the Contract. Therefore, 

Contractor hereby acknowledges and agrees that all insurance carried by it shall 
be deemed liability coverage for all actions it performs in connection with the 
Contract. 

13.2 Contract Security - Bonds 

13.2.1 Contractor shall furnish two surety bonds issued by a California admitted 
surety insurer as follows: 

13.2.1.1 Performance Bond:  A bond in an amount at least equal to one 

hundred percent (100%) of Contract Price as security for faithful performance of 
this Contract. 

13.2.1.2 Payment Bond:  A bond in an amount at least equal to one hundred 

percent (100%) of the Contract Price as security for payment of persons 
performing labor and/or furnishing materials in connection with this Contract. 

13.2.2 Cost of bonds shall be included in the Bid and Contract Price. 

13.2.3 All bonds related to this Project shall be in the forms set forth in these 

Contract Documents and shall comply with all requirements of the Contract 
Documents, including, without limitation, the bond forms. 

14. WARRANTY/GUARANTEE/INDEMNITY 

14.1 Warranty/Guarantee 

14.1.1 The Contractor shall obtain and preserve for the benefit of the District, 
manufacturer’s warranties on materials, fixtures, and equipment incorporated into 
the Work. 

14.1.2 In addition to guarantees required elsewhere, Contractor shall, and hereby 
does guarantee and warrant all Work furnished on the job against all defects for a 
period of ONE (1) year after the later of the following dates, unless a longer period 
is provided for in the Contract Documents: 

14.1.2.1 The acceptance by the District’s governing board of the Work, subject 
to these General Conditions, or 

14.1.2.2 The date that commissioning for the Project, if any, was completed. 

At the District’s sole option, Contractor shall repair or replace any and all of that 
Work, together with any other Work that may be displaced in so doing, that may 
prove defective in workmanship and/or materials within a ONE (1) year period from 
date of completion as defined above, unless a longer period is provided for in the 

Contract Documents, without expense whatsoever to District.  In the event of failure 
of Contractor and/or Surety to commence and pursue with diligence said 
replacements or repairs within ten (10) days after being notified in writing, 
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Contractor and Surety hereby acknowledge and agree that District is authorized to 
proceed to have defects repaired and made good at expense of Contractor and/or 
Surety who hereby agree to pay costs and charges therefore immediately on 

demand. 

14.1.3 If, in the opinion of District, defective work creates a dangerous condition 
or requires immediate correction or attention to prevent further loss to District or to 

prevent interruption of District operations, District will attempt to give the notice 
required above.  If Contractor or Surety cannot be contacted or neither complies with 
District's request for correction within a reasonable time as determined by District, 
District may, notwithstanding the above provision, proceed to make any and all 

corrections and/or provide attentions the District believes are necessary.  The costs 
of correction or attention shall be charged against Contractor and Surety of the 
guarantees provided in this Article or elsewhere in this Contract. 

14.1.4 The above provisions do not in any way limit the guarantees on any items 
for which a longer guarantee is specified or on any items for which a manufacturer 
gives a guarantee for a longer period.  Contractor shall furnish to District all 
appropriate guarantee or warranty certificates as indicated in the Specifications or 

upon request by District. 

14.1.5 Nothing herein shall limit any other rights or remedies available to District. 

14.2 Indemnity and Defense 

14.2.1 To the furthest extent permitted by California law, the Contractor shall 

indemnify, keep and hold harmless the District, the Architect(s), and the 
Construction Manager(s), their respective consultants, separate contractors, board 
members, officers, representatives, agents, and employees, in both individual and 

official capacities (“Indemnitees”), against all suits, claims, injury, damages, losses, 
and expenses (“Claims”), including but not limited to attorney’s fees, caused by, 
arising out of, resulting from, or incidental to the performance of the Work under this 
Contract by the Contractor, its Subcontractors, vendors, or suppliers.  However, the 

Contractor’s indemnification and hold harmless obligation shall be reduced by the 
proportion of the Indemnitees’ and/or Architect’s liability to the extent the Claim(s) 
is/are caused by the active negligence or willful misconduct of the Indemnitees, 

and/or defects in design furnished by the Architect, as found by a court or arbitrator 
of competent jurisdiction.   This indemnification and hold harmless obligation of the 
Contractor shall not be construed to negate, abridge, or otherwise reduce any right 
or obligation of indemnity that would otherwise exist or arise as to any Indemnitee 

or other person described herein.  This indemnification and hold harmless obligation 
includes, but is not limited to, any failure or alleged failure by Contractor to comply 
with any provision of law, any failure or alleged failure to timely and properly fulfill 
all of its obligations under the Contract Documents in strict accordance with their 

terms, and without limitation, any failure or alleged failure of Contractor’s obligations 
regarding any stop payment notice actions or liens, including Civil Wage and Penalty 
Assessments and/or Orders by the DIR.   

14.2.2 To the furthest extent permitted by California law, Contractor shall also 
defend Indemnitees, at its own expense, including but not limited to attorneys’ fees 
and costs, against all Claims caused by, arising out of, resulting from, or incidental to 
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the performance of the Work under this Contract by the Contractor, its 
Subcontractors, vendors, or suppliers.  However, without impacting Contractor’s 
obligation to provide an immediate and ongoing defense of Indemnitees, the 

Contractor’s defense obligation shall be retroactively reduced by the proportion of 
the Indemnitees’ and/or Architect’s liability to the extent caused by the active 
negligence or willful misconduct of the Indemnitees, and/or defects in design 

furnished by the Architect, as found by a court or arbitrator of competent 
jurisdiction.  The District shall have the right to accept or reject any legal 
representation that Contractor proposes to defend the Indemnitees.  If a conflict-of-
interest bars joint representation of Contractor and Indemnitees, District shall have 

the right to select its own counsel, subject to Contractor’s reasonable right of 
rejection.  If any Indemnitee provides its own defense due to failure to timely 
respond to tender of defense, rejection of tender of defense, or conflict of interest of 

proposed counsel, Contractor shall reimburse such Indemnitee for any expenditures.  
Even if the Contractor assumes the defense of the District with acceptable counsel, 
the District, at its sole option, may participate in the defense, at its own expense, 
with counsel of its own choice without relieving the Contractor of any of its 

obligations hereunder.  Contractor’s defense obligation shall not be construed to 
negate, abridge, or otherwise reduce any right or obligation of defense that would 
otherwise exist as to any Indemnitee or other person described herein.  Contractor’s 
defense obligation includes, but is not limited to, any failure or alleged failure by 

Contractor to comply with any provision of law, any failure or alleged failure to 
timely and properly fulfill all of its obligations under the Contract Documents in strict 
accordance with their terms, and without limitation, any failure or alleged failure of 

Contractor’s obligations regarding any stop payment notice actions or liens, including 
Civil Wage and Penalty Assessments and/or Orders by the DIR.  The Contractor shall 
give prompt notice to the District in the event of any Claim(s).     

14.2.3 Without limitation of the provisions herein, if the Contractor’s obligation to 

indemnify and hold harmless the Indemnitees or its obligation to defend Indemnitees 
as provided herein shall be determined to be void or unenforceable, in whole or in 
part, it is the intention of the parties that these circumstances shall not otherwise 

affect the validity or enforceability of the Contractor’s agreement to indemnify, 
defend, and hold harmless the rest of the Indemnitees, as provided herein.  Further, 
the Contractor shall be and remain fully liable on its agreements and obligations 
herein to the fullest extent permitted by law. 

14.2.4 Pursuant to Public Contract Code section 9201, the District shall provide 
timely notification to Contractor of the receipt of any third-party Claim relating to 
this Contract.  The District shall be entitled to recover its reasonable costs incurred in 
providing said notification. 

14.2.5 In any and all Claims against any of the Indemnitees by any employee of 
the Contractor, any Subcontractor, anyone directly or indirectly employed by any of 
them or anyone for whose acts any of them may be liable, the Contractor’s 

indemnification obligation herein shall not be limited in any way by any limitation on 
the amount or type of damages, compensation, or benefits payable by or for the 
Contractor or any Subcontractor under workers’ compensation acts, disability benefit 
acts, or other employee benefit acts. 
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14.2.6 The District may retain so much of the moneys due the Contractor as shall 
be considered necessary, until disposition of any such Claims or until the District, 
Architect(s) and Construction Manager(s) have received written agreement from the 

Contractor that they will unconditionally defend the District, Architect(s) and 
Construction Manager(s), their respective officers, agents and employees, and pay 
any damages due by reason of settlement or judgment. 

14.2.7 The Contractor’s defense and indemnification obligations hereunder shall 
survive the completion of Work, the warranty/guarantee period, and the termination 
of the Contract. 

15. TIME 

15.1 Notice to Proceed 

15.1.1 District may issue a Notice to Proceed within ninety (90) days from the 
date of the Notice of Award.  Once Contractor has received the Notice to Proceed, 

Contractor shall complete the Work within the period of time indicated in the 
Contract Documents. 

15.1.2 In the event that the District desires to postpone issuing the Notice to 
Proceed beyond ninety (90) days from the date of the Notice of Award, it is expressly 

understood that with reasonable notice to the Contractor, the District may postpone 
issuing the Notice to Proceed.  It is further expressly understood by Contractor that 
Contractor shall not be entitled to any claim of additional compensation as a result of 
the postponement of the issuance of the Notice to Proceed. 

15.1.3 If the Contractor believes that a postponement of issuance of the Notice to 
Proceed will cause a hardship to Contractor, Contractor may terminate the Contract.  
Contractor’s termination due to a postponement shall be by written notice to District 

within ten (10) days after receipt by Contractor of District's notice of postponement.  
It is further understood by Contractor that in the event that Contractor terminates 
the Contract as a result of postponement by the District, the District shall only be 
obligated to pay Contractor for the Work that Contractor had performed at the time 

of notification of postponement.  Should Contractor terminate the Contract as a 
result of a notice of postponement, District shall have the authority to award the 
Contract to the next lowest responsive responsible bidder. 

15.2 Computation of Time / Adverse Weather 

15.2.1 The Contractor will only be allowed a time extension for Adverse Weather 
conditions if requested by Contractor in compliance with the time extension request 
procedures and only if all of the following conditions are met: 

15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein; 

15.2.1.2 Contractor can verify that the Adverse Weather caused delays in 
excess of five (5) hours of the indicated labor required to complete the scheduled 
tasks of Work on the day affected by the Adverse Weather; 

15.2.1.3 The Contractor’s crew is dismissed as a result of the Adverse Weather; 
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15.2.1.4 Said delay adversely affects the critical path in the Construction 
Schedule; and 

15.2.1.5 Exceeds twelve (12) days of delay per year. 

15.2.2 If the aforementioned conditions are met, a non-compensable day-for-day 
extension will only be allowed for those days in excess of those indicated herein. 

15.2.3 The Contractor shall work seven (7) days per week, if necessary, 

irrespective of inclement weather, to maintain access and the Construction Schedule, 
and to protect the Work under construction from the effects of Adverse Weather, all 
at no further cost to the District. 

15.2.4 The Contract Time has been determined with consideration given to the 

average climate weather conditions prevailing in the County in which the Project is 
located. 

15.3 Hours of Work 

15.3.1 Sufficient Forces 

Contractor and Subcontractors shall continuously furnish sufficient and competent 
work forces with the required levels of familiarity with the Project and skill, training 
and experience to ensure the prosecution of the Work in accordance with the 

Construction Schedule. 

15.3.2 Performance During Working Hours 

Work shall be performed during regular working hours as permitted by the 
appropriate governmental agency except that in the event of an emergency, or when 

required to complete the Work in accordance with job progress, Work may be 
performed outside of regular working hours with the advance written consent of the 
District and approval of any required governmental agencies. 

15.3.3 No Work during State Testing 

Contractor shall, at no additional cost to the District and at the District’s request, 
coordinate its Work to not disturb District students including, without limitation, not 
performing any Work when students at the Site are taking State or Federally-

required tests.  The District or District’s Representative will provide Contractor with a 
schedule of test dates concurrent with the District’s issuance of the Notice to 
Proceed, or as soon as test dates are made available to the District. 

15.4 Progress and Completion 

15.4.1 Time of the Essence 

Time limits stated in the Contract Documents are of the essence to the Contract.  By 
executing the Agreement, the Contractor confirms that the Contract Time is a 

reasonable period for performing the Work. 
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15.4.2 No Commencement Without Insurance or Bonds 

The Contractor shall not commence operations on the Project or elsewhere prior to 
the effective date of insurance and bonds.  The date of commencement of the Work 

shall not be changed by the effective date of such insurance or bonds.  If Contractor 
commences Work without insurance and bonds, all Work is performed at Contractor’s 
peril and shall not be compensable until and unless Contractor secures bonds and 

insurance pursuant to the terms of the Contract Documents and subject to District 
claim for damages. 

15.5 Schedule 

Contractor shall provide to District, Construction Manager, and Architect a schedule in 

conformance with the Contract Documents and as required in the Notice to Proceed and 
the Contractor’s Submittals and Schedules section of these General Conditions. 

15.6 Expeditious Completion 

The Contractor shall proceed expeditiously with adequate forces and shall achieve 
Completion within the Contract Time. 

16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES 

16.1 Liquidated Damages 

Contractor and District hereby agree that the exact amount of damages for failure to 
complete the Work within the time specified is extremely difficult or impossible to 
determine.  If the Work is not completed within the time specified in the Contract 
Documents, it is understood that the District will suffer damage.  It being impractical 

and unfeasible to determine the amount of actual damage, it is agreed the Contractor 
shall pay to District as fixed and liquidated damages, and not as a penalty, the amount 
set forth in the Agreement for each calendar day of delay in completion.  Contractor and 

its Surety shall be liable for the amount thereof pursuant to Government Code section 
53069.85. 

16.2 Excusable Delay 

16.2.1 Contractor shall not be charged for liquidated damages because of any 

delays in completion of the Work which are not the fault of Contractor or its 
Subcontractors, including adverse weather delays, strikes, acts of God as defined in 
Public Contract Code section 7105, acts of enemy, epidemics, and quarantine 

restrictions.  Contractor shall, within five (5) calendar days of beginning of any delay, 
including a Force Majeure event, notify District in writing of causes of delay including 
documentation and facts explaining the delay and the direct correlation between the 
cause and effect (“Notice of Delay”).  District shall review the facts and extent of any 

delay and shall grant extension(s) of time for completing Work when, in its 
judgment, the findings of fact justify an extension.  Extension(s) of time shall apply 
only to that portion of Work affected by delay and shall not apply to other portions of 
Work not so affected.  An extension of time may only be granted if Contractor has 

timely submitted the Construction Schedule as required herein. 



 RELOCATABLE ADDITION 
LINCOLN TECHNICAL ACADEMY  

PROJECT NO. 6319-6912-620-29 
 

LODI UNIFIED SCHOOL DISTRICT  DOCUMENT 00 72 13 

  GENERAL CONDITIONS 
 
  161 

 

16.2.2 Contractor’s Notice of Delay and request for a time extension pursuant to 
subparagraph 16.2 is a condition precedent to Contractor’s submittal of and/or 
entitlement to a claim pursuant to Article 25 of these Construction Provisions. 

Contractor shall notify the District pursuant to the Claims Process provisions in these 
General Conditions of any anticipated delay and its cause.  Following submission of a 
claim, the District may determine whether the delay is to be considered avoidable or 

unavoidable, how long it continues, and to what extent the prosecution and 
completion of the Work might be delayed thereby. 

16.2.3 In the event the Contractor requests an extension of Contract Time for 
unavoidable delay, such request shall be submitted in accordance with the provisions 

in the Contract Documents governing changes in Work.  When requesting time, 
requests must be submitted with full justification and documentation.  If the 
Contractor fails to submit justification, it waives its right to a time extension at a 

later date.  Such justification must be based on the official Construction Schedule as 
updated at the time of occurrence of the delay or execution of Work related to any 
changes to the Scope of Work.  Any claim for delay must include the following 
information as support, without limitation: 

16.2.3.1 The duration of the activity relating to the changes in the Work and 
the resources (manpower, equipment, material, etc.) required to perform the 
activities within the stated duration. 

16.2.3.2 Specific logical ties to the Contract Schedule for the proposed changes 

and/or delay showing the activity/activities in the Construction Schedule that are 
affected by the change and/or delay.  In particular, Contractor must show an 
actual impact to the schedule, after making a good faith effort to mitigate the 

delay by rescheduling the work, by providing an analysis of the schedule (“Time 
Impact Analysis”).  Such Time Impact Analysis shall describe in detail the cause 
and effect of the delay and the impact on the critical dates in the Project schedule 
and main sequence of schedule activities to enable District to evaluate the impact 

of changed Work to the scheduled critical path. (This information must be 
provided for any portion of any delay of seven (7) days or more.) The Contractor 
shall be responsible for all costs associated with the preparation of Time Impact 

Analyses. 

16.2.4 A recovery schedule must be submitted within twenty (20) calendar days 
of written notification to the District of causes of delay to recover the lost time within 
seven (7) calendar days. As part of this submittal, the Contractor shall provide a 

written narrative for each revision made to recapture the lost time. If the revisions 
include sequence changes, the Contractor shall provide a schedule diagram 
comparing the original sequence to the revised sequence of work.  The revisions 
shall not be incorporated into any schedule update until the revisions have been 

reviewed by District.  At District’s discretion, the Contractor can be required to 
provide Subcontractor certifications for revisions affecting said Subcontractors. 

16.2.5 Contractor must comply with requirements in subsection 16.2 for a Notice 

of Delay and supporting justification notwithstanding if Contractor contends the 
specific delay period is unknown and continuing. When submitting a Notice of Delay 
and supporting justification, Contractor must provide an estimated delay duration to 
critical path activities at the time the Notice of Delay and supporting justification is 
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required to be submitted. Failure of the Contractor to perform in accordance with the 
current schedule update shall not be excused by submittal of a Notice of Delay.  If 
Contractor contends the delaying event(s) are continuing, Contractor must update 

monthly the estimated delay period with supporting justification.  

16.2.6  Contractor’s failure to timely submit a written Notice of Delay and/or 
provide the justification required in subparagraph 16.2 shall constitute Contractor’s 

waiver of any right to later submit a Proposed Change Order or pursue a Claim on 
the circumstances giving rise to the request, or to later pursue any additional money 
or time extensions in any manner related to that issue, regardless of the merits 
because the Contractor will not have satisfied a condition precedent or exhausted 

administrative remedies required to show entitlement to a Contract Time 
adjustment. Contractor acknowledges that these written notices and justification 
requirements are critically important to District’s Work, Project management, and 

evaluating potential options and alternatives to implement mitigation efforts to 
reduce or eliminate additional Project costs and delays. 

16.3 No Additional Compensation for Delays Within Contractor’s Control 

16.3.1 Contractor is aware that governmental agencies, including, without 

limitation, the Division of the State Architect, the Department of General Services, 
gas companies, electrical utility companies, water districts, and other agencies may 
have to approve Contractor-prepared drawings or approve a proposed installation.  
Accordingly, Contractor shall include in its bid, time for possible review of its 

drawings and for reasonable delays and damages that may be caused by such 
agencies.  Thus, Contractor is not entitled to make a claim for damages or delays 
arising from the review of Contractor’s drawings. 

16.3.2 Contractor shall only be entitled to compensation for delay when all of the 
following conditions are met: 

16.3.2.1 The District is responsible for the delay; 

16.3.2.2 The delay is unreasonable under the circumstances involved; 

16.3.2.3 The delay was not within the contemplation of the District and 
Contractor;  

16.3.2.4 The delay could not have been avoided or mitigated by Contractor’s 

reasonable diligence; and 

16.3.2.5 Contractor timely complies with the claims procedure of the Contract 
Documents. 

16.3.3 Where an event for which District is responsible impacts the projected 

Completion Date, the Contractor shall provide a written mitigation plan, including a 
schedule diagram, which explains how (e.g., increase crew size, overtime, etc.) the 
impact can be mitigated. The Contractor shall also include a detailed cost breakdown 
of the labor, equipment, and material the Contractor would expend to mitigate 

District-caused time impact. The Contractor shall submit its mitigation plan to District 
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within fourteen (14) calendar days from the date of discovery of the impact.  The 
Contractor is responsible for the cost to prepare the mitigation plan. 

16.3.4 Where a change in the Work extends the Contract Time, Contractor may 

request and recover additional, actual direct costs, provided that Contractor can 
demonstrate such additional costs are: 

16.3.4.1 Actually incurred performing the Work; 

16.3.4.2 Not compensated by the Markup allowed; and 

16.3.4.3 Directly result from the extended Contract Time. 

16.3.5 Contractor shall comply with all required procedures, documentation and 
time requirements in the Contract Documents.  Contractor may not seek or recover 

such costs using formulas (e.g. Eichleay, labor factors).  No time will be granted 
under this Contract for cumulative effect of changes. 

16.4 Force Majeure 

“Force Majeure” means any event or circumstance unknown at the time of contracting 
that is beyond the parties’ control and makes performance of the contract impractical or 
impossible.  The Party seeking to have its performance obligation(s) excused must 
demonstrate that there was such an insuperable interference occurring without the 

party’s intervention as could not have been prevented by the exercise of prudence, 
diligence, and care, by providing prompt notice to the other Party, including full 
particulars of such event, of its inability to perform its obligations due to such event, 
following commencement of the claiming Party’s inability to so perform its obligations.  

To the extent satisfying these conditions, Force Majeure events include the following:  
acts of God, war, civil unrest, epidemic, fire, smoke, volcanic eruption, earthquake, 
strike, unusually severe weather, flood, or shortage of transportation facilities, lock out, 

or commandeering of materials, product, plant, or facilities by the government.  Force 
Majeure shall not be based on a Party’s financial inability to perform under this 
Agreement unless there exists extreme and unreasonable difficulty, expense, injury, or 
loss involved.  A Force Majeure event does not include an act of negligence or intentional 

wrongdoing by a Party.  Any Party claiming a Force Majeure event shall use reasonable 
diligence to remove the condition that prevents performance and shall not be entitled to 
suspend performance of its obligations in any greater scope or for any longer duration 

than is required by the Force Majeure event. Each Party shall use its best efforts to 
mitigate the effects of such Force Majeure event, remedy its inability to perform, and 
resume full performance of its obligations hereunder. No obligation that arose before the 
Force Majeure event that could and should have been fully performed before such Force 

Majeure event is excused as a result of such Force Majeure event. 

16.5 Float or Slack in the Schedule 

Float or slack is the amount of time between the early start date and the late start date, 
or the early finish date and the late finish date, of any of the activities in the schedule.  

Float or slack is not for the exclusive use of or benefit of either the District or the 
Contractor, but its use shall be determined solely by the District. 
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17. CHANGES IN THE WORK 

17.1 No Changes Without Authorization 

17.1.1 There shall be no change whatsoever in the Drawings, Specifications, or in 

the Work without an executed Change Order or a written Construction Change 
Directive authorized by the District as herein provided.  District shall not be liable for 
the cost of any extra work or any substitutions, changes, additions, omissions, or 

deviations from the Drawings and Specifications unless the District's governing board 
has authorized the same and the cost thereof has been approved in writing by 
Change Order or Construction Change Directive in advance of the changed Work 
being performed.  No extension of time for performance of the Work shall be allowed 

hereunder unless claim for such extension is made at the time changes in the Work 
are ordered, and such time duly adjusted and approved in writing in the Change 
Order or Construction Change Directive.  Contractor shall be responsible for any 

costs incurred by the District for professional services and DSA fees and/or delay to 
the Project Schedule, if any, for DSA to review any request for changes to the DSA 
approved plans and specifications for the convenience of the Contractor and/or to 
accommodate the Contractor’s means and methods.  The provisions of the Contract 

Documents shall apply to all such changes, additions, and omissions with the same 
effect as if originally embodied in the Drawings and Specifications. 

17.1.2 Contractor shall perform immediately all work that has been authorized by 
a fully executed Change Order or Construction Change Directive.  Contractor shall be 

fully responsible for any and all delays and/or expenses caused by Contractor's 
failure to expeditiously perform this Work. 

17.1.3 Should any Change Order result in an increase in the Contract Price or 

extend the Contract Time, the cost of or length of extension in that Change Order 
shall be agreed to, in writing, by the District in advance of the Work by Contractor 
and shall be subject to the monetary limitations set forth in Public Contract Code 
section 20118.4.  In the event that Contractor proceeds with any change in Work 

without a Change Order executed by the District or Construction Change Directive, 
Contractor waives any claim of additional compensation or time for that additional 
work. Under no circumstances shall Contractor be entitled to any claim of additional 

compensation or time not expressly requested by Contractor in a Proposed Change 
Order or approved by District in an executed Change Order.  

17.1.4 A Change Order or Construction Change Directive will become effective 
when approved by the Board, notwithstanding that Contractor has not signed it.  A 

Change Order or Construction Change Directive will become effective without 
Contractor’s signature provided District indicates it as a “Unilateral Change Order”.  
Any dispute as to the adjustment in the Contract Price or Contract Time, if any, of 
the Unilateral Change Order shall be resolved pursuant to the Payments and Claims 

Process provisions herein. 

17.1.5 Contractor understands, acknowledges, and agrees that the reason for 
District authorization is so that District may have an opportunity to analyze the Work 

and decide whether the District shall proceed with the Change Order or alter the 
Project so that a change in Work becomes unnecessary. 
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17.2 Architect Authority 

The Architect will have authority to order minor changes in the Work not involving any 
adjustment in the Contract Price, or an extension of the Contract Time, or a change that 

is inconsistent with the intent of the Contract Documents.  These changes shall be 
effected by written Change Order, Construction Change Directive, by Architect’s 
response(s) to RFI(s), or by Architect’s Supplemental Instructions (“ASI”). 

17.3 Price Request 

17.3.1 Definition of Price Request 

A Price Request is a written request prepared by the Architect requesting the 
Contractor to submit to the District and the Architect an estimate of the effect of a 

proposed change in the Work on the Contract Price and the Contract Time. 

17.3.2 Scope of Price Request 

A Price Request shall contain adequate information, including any necessary 

Drawings and Specifications, to enable Contractor to provide the cost breakdowns 
required herein.  The Contractor shall not be entitled to any additional compensation 
for preparing a response to a Price Request, whether ultimately accepted or not. 

17.4 Change Orders 

17.4.1 A Change Order is a written instrument prepared and issued by the 
District and/or the Architect and signed by the District (as authorized by the District's 
Governing Board), the Contractor, the Architect, and approved by the Project 
Inspector (if necessary) and DSA (if necessary), stating their agreement regarding 

all of the following: 

17.4.1.1 A description of a change in the Work; 

17.4.1.2 The amount of the adjustment in the Contract Price, if any; and 

17.4.1.3 The extent of the adjustment in the Contract Time, if any. 

17.5 Proposed Change Order 

17.5.1 Definition of Proposed Change Order 

A Proposed Change Order (“PCO”) is a written request prepared by the Contractor 

requesting that the District and the Architect issue a Change Order based upon a 
proposed change to the Work. 

17.5.2 Changes in Contract Price 

A PCO shall include breakdowns and backup documentation pursuant to the revisions 
herein and sufficient, in the District’s judgment, to validate any change in Contract 
Price.  In no case shall Contractor or any of its Subcontractors be permitted to 
reserve rights for additional compensation for Change Order Work. 
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17.5.3 Changes in Time 

A PCO shall also include any changes in time required to complete the Project.  Any 
additional time requested shall not be the number of days to make the proposed 

change but must be based upon the impact to the Construction Schedule as defined 
in the Contract Documents.  The Contractor shall justify the proposed change in time 
by submittal of a schedule analysis that accurately shows the impact of the change 

on the critical path of the Construction Schedule (“Time Impact Analysis”).  If 
Contractor fails to request a time extension in a PCO, including the Time Impact 
Analysis, then the Contractor is thereafter precluded from requesting, and waives 
any right to request, additional time and/or claim a delay.  In no case shall 

Contractor or any of its Subcontractors be permitted to reserve rights for additional 
time for Change Order Work. A PCO that leaves the amount of time requested blank, 
or states that such time requested is “to be determined”, is not permitted and shall 

also constitute a waiver of any right to request additional time and/or claim a delay.   

17.5.4 Allowances 

If there is an Allowance, then Contractor shall not bill for or be due any portion of an 
Allowance unless the District has identified specific work, Contractor has submitted a 

price for that work or the District has proposed a price for that work, the District has 
accepted the cost for that work, and the District has executed an Allowance 
Expenditure Directive incorporating that work. Allowance Expenditure Directives shall 
be based on Contractor’s costs, without overhead and profit, for products, delivery, 

installation, labor, insurance, payroll, taxes, bonding and equipment rental will be 
included in Allowance Expenditure Directive authorizing expenditure of funds from 
the Allowance. No overhead and profit shall be added to the Allowance Expenditure 

Directive.  

Any unused portion of the Allowance will revert to the District documented by a 
deductive Change Order. Contractor authorizes the District to execute a unilateral 

deductive Change Order at or near the end of the Project for all or any portion of the 

Allowance not allocated. 

17.5.5 Unknown and/or Unforeseen Conditions 

Separate from what is provided in the Allowance, if Contractor requests an increase 

in Contract Price and/or Contract Time that is based at least partially on Contractor’s 
assertion that Contractor has encountered unknown and/or unforeseen condition(s) 
on the Project, then Contractor shall base the PCO on provable information that, 
beyond a reasonable doubt and to the District’s satisfaction, demonstrates that the 

unknown and/or unforeseen condition(s) were actually unknown and/or unforeseen 
and that the condition(s) were reasonably unknown and/or unforeseen.  If not, the 
District shall deny the PCO as unsubstantiated, and the Contractor shall complete the 
Project without any increase in Contract Price and/or Contract Time based on that 

PCO. 

17.5.6 Time to Submit Proposed Change Order 

Contractor shall submit its PCO, using Document 00 63 57 (Proposed Change Order 
Form), within five (5) working days of the date Contractor discovers, or reasonably 
should have discovered, the circumstances giving rise to the PCO, unless additional 
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time to submit a PCO is granted in writing by the District.  Time is of the essence in 
Contractor’s submission of PCOs so that the District can promptly investigate the 
basis for the PCO.  Accordingly, if Contractor fails to submit its PCO within this 

timeframe, Contractor waives, releases, and discharges any right to assert or claim 
any entitlement to an adjustment of the Contract Price and/or Time based on 

circumstances giving rise to the PCO. 

17.5.7 Proposed Change Order Certification 

In submitting a PCO, Contractor certifies and affirms that the cost and/or time 
request is submitted in good faith, that the cost and/or time request is accurate and 

in accordance with the provisions of the Contract Documents, and the Contractor 
submits the cost and/or request for extension of time recognizing the significant civil 
penalties and treble damages which follow from making a false claim or presenting a 

false claim under Government Code section 12650 et seq. 

It is expressly understood that the value of the extra Work or changes expressly 
includes any and all of the Contractor’s costs and expenses, direct and indirect, 
resulting from additional time required on the Project or resulting from delay to the 

Project including, without limitation, cumulative impacts.  Contractor is not entitled 
to separately recover amounts for overhead or other indirect costs.  Any costs, 
expenses, damages, or time extensions not included are deemed waived. 

 

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY] 
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17.6 Format for Proposed Change Order 

17.6.1 The following format shall be used as applicable by the District and the 
Contractor (e.g. Change Orders, PCO’s) to communicate proposed additions and 

deductions to the Contract, supported by attached documentation.  Any spaces left 
blank will be deemed no change to cost or time. 

 WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT 

(a) Material (attach suppliers’ invoice or itemized quantity 
and unit cost plus sales tax) 

  

(b) Add Labor (attach itemized hours and rates, fully 
Burdened, and specify the hourly rate for each additional 
labor burden, for example, payroll taxes, fringe benefits, 
etc.) 

  

(c) Add Equipment (attach suppliers’ invoice)   

(d) Subtotal   

(e) Add Overhead and Profit for any and all Tiers of 
Subcontractor, the total not to exceed ten percent 
(10%) of Item (d) 

  

(f) Subtotal   

(g) Add General Conditions Cost (if Time is Compensable) 

(attach supporting documentation) 

  

(h) Subtotal   

(i) Add Overhead and Profit for Contractor, not to 

exceed five percent (5%) of Item (h) 

  

(j) Subtotal   

(k) Add Bond and Insurance, not to exceed two and one-
half percent (2.5%) of Item (j) 

  

(l) TOTAL   

    

(m) Time (zero unless indicated; “TBD” not permitted) ____ Calendar Days 

  
[REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY] 
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 WORK PERFORMED BY CONTRACTOR ADD DEDUCT 

(n) Material (attach itemized quantity and unit cost plus 
sales tax) 

  

(o) Add Labor (attach itemized hours and rates, fully 

Burdened, and specify the hourly rate for each additional 
labor burden, for example, payroll taxes, fringe benefits, 
etc.) 

  

(p) Add Equipment (attach suppliers’ invoice)   

(q) Add General Conditions Cost (if Time is Compensable) 
(attach supporting documentation) 

  

(r) Subtotal   

(s) Add Overhead and Profit for Contractor, not to 
exceed fifteen percent (15%) of Item (e) 

  

(t) Subtotal   

(u) Add Bond and Insurance, not to exceed two and one-

half percent (2.5%) of Item (g) 

  

(v) TOTAL   

   

(w) Time (zero unless indicated; “TBD” not permitted) ____ Calendar Days 

 

17.6.2 Mandatory Use of Forms. Contractor shall only submit PCOs by 
completing Document 00 63 57 (Proposed Change Order Form). Contractor 
acknowledges and agrees that use of this specific and consistent format is essential 
to District’s evaluation of PCOs. Accordingly, Contractor waives, releases, and 

discharges any right to assert or claim any entitlement to an adjustment of the 
Contract Price and/or Time for any purported PCO that does not comply with 
Document 00 63 57 (Proposed Change Order Form). 

17.6.3 Labor.  Contractor shall be compensated for the costs of labor actually 
and directly utilized in the performance of the Work.  Such labor costs shall be the 
actual cost, use of any formulas (e.g. labor factors) is not allowed, not to exceed 
prevailing wage rates established by the bid advertisement date or when the 

Contract was awarded, whichever is applicable, in the locality of the Site and shall be 
in the labor classification(s) necessary for the performance of the Work, fully 
Burdened.  Labor costs shall exclude costs incurred by the Contractor in preparing 

estimate(s) of the costs of the change in the Work, in the maintenance of records 
relating to the costs of the change in the Work, coordination and assembly of 
materials and information relating to the change in the Work or performance thereof, 
or the supervision and other overhead and general conditions costs associated with 

the change in the Work or performance thereof, including but not limited to the cost 
for the job superintendent. If applicable, District will pay Contractor the reasonable 
costs for room and board, supported with appropriate backup documentation, 
without markup for profit or overhead as provided by U.S. General Services 
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Administration per diem rates for California lodging, meals and incidentals, 
https://www.gsa.gov/travel/plan-book/per-diem-rates/per-diem-rates-lookup.  

17.6.4 Materials.  Contractor shall be compensated for the costs of materials 

necessarily and actually used or consumed in connection with the performance of the 
change in the Work.  Costs of materials may include reasonable costs of 
transportation from a source closest to the Site of the Work and delivery to the Site. 

If discounts by material suppliers are available for materials necessarily used in the 
performance of the change in the Work, they shall be credited to the District.  If 
materials necessarily used in the performance of the change in the Work are 
obtained from a supplier or source owned in whole or in part by the Contractor, 

compensation therefor shall not exceed the current wholesale price for such 
materials.  If, in the reasonable opinion of the District, the costs asserted by the 
Contractor for materials in connection with any change in the Work are excessive, or 

if the Contractor fails to provide satisfactory evidence of the actual costs of such 
materials from its supplier or vendor of the same, the costs of such materials and the 
District’s obligation to pay for the same shall be limited to the then lowest wholesale 
price at which similar materials are available in the quantities required to perform 

the change in the Work.  The District may elect to furnish materials for the change in 
the Work, in which event the Contractor shall not be compensated for the costs of 
furnishing such materials or any mark-up thereon. 

17.6.5 Equipment.  As a precondition to the District’s duty to pay for Equipment 

rental or loading and transportation, Contractor shall provide satisfactory evidence of 
the actual costs of Equipment from the supplier, vendor or rental agency of same.  
Contractor shall be compensated for the actual cost of the necessary and direct use 

of Equipment in the performance of the change in the Work.  Use of such Equipment 
in the performance of the change in the Work shall be compensated in increments of 
fifteen (15) minutes. Rental time for Equipment moved by its own power shall 
include time required to move such Equipment to the site of the Work from the 

nearest available rental source of the same.  If Equipment is not moved to the Site 
by its own power, Contractor will be compensated for the loading and transportation 
costs in lieu of rental time.  The foregoing notwithstanding, neither moving time or 

loading and transportation time shall be allowed if the Equipment is used for 
performance of any portion of the Work other than the change in the Work.  Unless 
prior approval in writing is obtained by the Contractor from the Architect, the Project 
Inspector and the District, no costs or compensation shall be allowed for time while 

Construction Equipment is inoperative, idle or on standby, for any reason.  
Contractor shall not be entitled to an allowance or any other compensation for 
Equipment or tools used in the performance of change in the Work where such 
Equipment or tools have a replacement value of $500.00 or less.  Equipment costs 

claimed by the Contractor in connection with the performance of any Work shall not 
exceed rental rates established by distributors or construction equipment rental 
agencies in the locality of the Site; any costs asserted which exceed such rental rates 

shall not be allowed or paid.  Unless otherwise specifically approved in writing by the 
Architect, the Project Inspector and the District, the allowable rate for the use of 
Equipment in connection with the Work shall constitute full compensation to the 
Contractor for the cost of rental, fuel, power, oil, lubrication, supplies, necessary 

attachments, repairs or maintenance of any kind, depreciation, storage, insurance, 
labor (exclusive of labor costs of the Equipment operator), and any and all other 
costs incurred by the Contractor incidental to the use of such Equipment. 
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17.6.6 General Conditions Cost.  The phrase “General Conditions Cost” shall 
mean, other than expressly limited or excluded herein, the costs of Contractor during 
the construction phase, including but not limited to: payroll costs for project 

manager for Work conducted at the Site, payroll costs for the superintendent and 
full-time general foremen, workers not included as direct labor costs engaged in 
support functions (e.g., loading/unloading, clean-up), costs of offices and temporary 

facilities including office materials, office supplies, office equipment, minor expenses, 
utilities, fuel, sanitary facilities and telephone services at the Site, costs of 
consultants not in the direct employ of Contractor or Subcontractors, and fees for 
permits and licenses. 

17.6.7 Overhead and Profit.  The phrase “Overhead and Profit” shall include 
field and office supervisors and assistants, watchperson, use of small tools, 
consumable, insurance other than construction bonds and insurance required herein, 

general conditions costs and home office expenses. 

17.7 Change Order Certification 

17.7.1 All Change Orders and PCOs include the following certification by the 
Contractor, either in the form specifically or incorporated by this reference: 

17.7.1.1 The undersigned Contractor approves the foregoing as to the changes, 
if any, to the Contract Price specified for each item, and as to the extension of 
time allowed, if any, for completion of the entire Work as stated herein, and 
agrees to furnish all labor, materials, and service, and perform all work necessary 

to complete any additional work specified for the consideration stated herein.  
Submission of sums which have no basis in fact or which Contractor knows are 
false are at the sole risk of Contractor and may be a violation of the False Claims 

Act set forth under Government Code section 12650 et seq.  It is understood that 
the changes herein to the Contract shall only be effective when approved by the 
governing board of the District. 

17.7.1.2 It is expressly understood that the value of the extra Work or changes 

expressly includes any and all of the Contractor’s costs and expenses, direct and 
indirect, resulting from additional time required on the Project or resulting from 
delay to the Project including, without limitation, cumulative impacts.  Contractor 

is not entitled to separately recover amounts for overhead or other indirect costs.  
Any costs, expenses, damages, or time extensions not included are deemed 
waived. 

17.7.2 Accord and Satisfaction: Contractor’s execution of any Change Order shall 

constitute a full accord and satisfaction, and release, of all Contractor (and if 
applicable, Subcontractor) claims for additional time, money or other relief arising 
from or relating to the subject matter of the change including, without limitation, 
impacts of all types, cumulative impacts, inefficiency, overtime, delay and any other 

type of claim.  

17.7.3 Mandatory Use of Forms. Contractor shall only submit Change Orders 
by completing Document 00 63 63 (Change Order Form). Contractor acknowledges 

and agrees that use of this specific and consistent format is essential to District’s 
processing of Change Orders. Accordingly, Contractor waives, releases, and 
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discharges any right to assert or claim any entitlement to an adjustment of the 
Contract Price and/or Time for any change that does not comply with Document 00 
63 63 (Change Order Form). 

17.8 Determination of Change Order Cost 

17.8.1 The amount of the increase or decrease in the Contract Price from a 
Change Order, if any, shall be determined in one or more of the following ways as 

applicable to a specific situation and at the District's discretion: 

17.8.1.1 District acceptance of a PCO; 

17.8.1.2 By unit prices contained in Contractor’s original bid; 

17.8.1.3 By agreement between District and Contractor. 

17.9 Deductive Change Orders 

All deductive Change Order(s) must be prepared pursuant to the provisions herein.  
Where a portion of the Work is deleted from the Contract, the reasonable value of the 

deducted work less the value of work performed shall be considered the appropriate 
deduction.  The value submitted on the Schedule of Values shall be used to calculate the 
credit amount unless the bid documentation is being held in escrow as part of the 
Contract Documents.  Unit Prices, if any, may be used in District’s discretion in 

calculating reasonable value. If Contractor offers a proposed amount for a deductive 
Change Order(s), Contractor shall include a minimum of five percent (5%) total profit 
and overhead to be deducted with the amount of the work of the Change Order(s).  If 
Subcontractor work is involved, Subcontractors shall also include a minimum of five 

percent (5%) profit and overhead to be deducted with the amount of its deducted work.  
Any deviation from this provision shall not be allowed. 

17.10 Addition or Deletion of Alternate Bid Item(s) 

If the Bid Form and Proposal includes proposal(s) for Alternate Bid Item(s), during 
Contractor’s performance of the Work, the District may elect to add or delete any such 
Alternate Bid Item(s) if not included in the Contract at the time of award.  If the District 
elects to add or delete Alternate Bid Item(s) after Contract award, the cost or credit for 

such Alternate Bid Item(s) shall be as set forth in the Bid Form and Proposal unless the 
parties agree to a different price and the Contract Time shall be adjusted by the number 
of days allocated in the Contract Documents.  If days are not allocated in the Contract 

Documents, the Contract Time shall be equitably adjusted. 

17.11 Discounts, Rebates, and Refunds 

For purposes of determining the cost, if any, of any change, addition, or omission to the 
Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of 

surplus materials and equipment shall accrue and be credited to the Contractor, and the 
Contractor shall make provisions so that such discounts, rebates, refunds, and returns 
may be secured, and the amount thereof shall be allowed as a reduction of the 
Contractor’s cost in determining the actual cost of construction for purposes of any 

change, addition, or omission in the Work as provided herein. 
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17.12 Construction Change Directives 

17.12.1 A Construction Change Directive is a written order prepared and issued by 
the District, the Construction Manager, and/or the Architect and signed by the 

District and the Architect, directing a change in the Work.  The District may, as 
provided by law, by Construction Change Directive and without invalidating the 
Contract, order changes in the Work consisting of additions, deletions, or other 

revisions.  The adjustment to the Contract Price or Time, if any, is subject to the 
provisions of this section regarding Changes in the Work.  If all or a portion of the 
Project is being funded by funds requiring approval by the State Allocation Board 
(“SAB”), these revisions may be subject to compensation once approval of same is 

received and funded by the SAB, and funds are released by the Office of Public 
School Construction (“OPSC”).  Any dispute as to the adjustment in the Contract 
Price, if any, of the Construction Change Directive or timing of payment shall be 

resolved pursuant to the Payments and Claims Process provisions herein. 

17.12.2 The District may issue a Construction Change Directive in the absence of 
agreement on the terms of a Change Order. 

17.13 Force Account Directives 

17.13.1 When work, for which a definite price has not been agreed upon in 
advance, is to be paid for on a force account basis, all direct costs necessarily 
incurred and paid by the Contractor for labor, material, and equipment used in the 
performance of that Work, shall be subject to the approval of the District and 

compensation will be determined as set forth herein. 

17.13.2 The District will issue a Force Account Directive to proceed with the Work 
on a force account basis, and a not-to-exceed budget will be established by the 

District. 

17.13.3 All requirements regarding direct cost for labor, labor burden, material, 
equipment, and markups on direct costs for overhead and profit described in this 
section shall apply to Force Account Directives.  However, the District will only pay 

for actual costs verified in the field by the District or its authorized representative(s) 
on a daily basis. 

17.13.4 The Contractor shall be responsible for all cost related to the 

administration of Force Account Directive.  The markup for overhead and profit for 
Contractor modifications shall be full compensation to the Contractor to administer 
Force Account Directive, and Contractor shall not be entitled to separately recover 
additional amounts for overhead and/or profit. 

17.13.5 The Contractor shall notify the District or its authorized representative(s) 
at least twenty-four (24) hours prior to proceeding with any of the force account 
work.  Furthermore, the Contractor shall notify the District when it has consumed 
eighty percent (80%) of the budget, and shall not exceed the budget unless 

specifically authorized in writing by the District.  The Contractor will not be 
compensated for force account work in the event that the Contractor fails to timely 
notify the District regarding the commencement of force account work, or exceeding 

the force account budget. 
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17.13.6 The Contractor shall diligently proceed with the work, and on a daily basis, 
submit a daily force account report using Document 00 63 47, “Daily Force Account 
Report,” no later than 5:00 p.m. each day.  The report shall contain a detailed 

itemization of the daily labor, material, and equipment used on the force account 
work only.  The names of the individuals performing the force account work shall be 
included on the daily force account reports.  The type and model of equipment shall 

be identified and listed.  The District will review the information contained in the 
reports, and sign the reports no later than the next work day, and return a copy of 
the report to the Contractor for their records.  The District will not sign, nor will the 
Contractor receive compensation for work the District cannot verify.  The Contractor 

will provide a weekly force account summary indicating the status of each Force 
Account Directive in terms of percent complete of the not-to-exceed budget and the 
estimated percent complete of the work. 

17.13.7 In the event the Contractor and the District reach a written agreement on 
a set cost for the work while the work is proceeding based on a Force Account 
Directive, the Contractor’s signed daily force account reports shall be discontinued, 
and all previously signed reports shall be invalid. 

17.14 Accounting Records 

With respect to portions of the Work performed by Change Orders and Construction 
Change Directives, the Contractor shall keep and maintain cost-accounting records 
satisfactory to the District, including, without limitation, Job Cost Reports as provided in 

these General Conditions, which shall be available to the District on the same terms as 
any other books and records the Contractor is required to maintain under the Contract 
Documents.  Such records shall include without limitation hourly records for Labor and 

Equipment and itemized records of materials and Equipment used that day in connection 
with the performance of any Work.  All records maintained hereunder shall be subject to 
inspection, review and/or reproduction by the District, the Architect or the Project 
Inspector upon request.  In the event that the Contractor fails or refuses, for any 

reason, to maintain or make available for inspection, review and/or reproduction such 
records, the District’s reasonable good faith determination of the extent of adjustment to 
the Contract Price shall be final, conclusive, dispositive and binding upon Contractor. 

17.15 Notice Required 

If the Contractor desires to make a claim for an increase in the Contract Price, or any 
extension in the Contract Time for completion, it shall notify the District pursuant to the 
provisions herein including, without limitation, Article 25 Claims Process provisions.  No 

claim shall be considered unless made in accordance with this subparagraph.  Contractor 
shall proceed to execute the Work even though the adjustment may not have been 
agreed upon.  Any change in the Contract Price or extension of the Contract Time 
resulting from such claim shall be authorized by a Change Order. 

17.16 Applicability to Subcontractors 

Any requirements under this Article shall be equally applicable to Change Orders or 
Construction Change Directives issued to Subcontractors by the Contractor to the extent 

as required by the Contract Documents. 
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17.17 Alteration to Change Order Language 

Contractor shall not alter Change Orders or reserve time in Change Orders.  Change 
Orders altered in violation of this provision, if in conflict with the terms set forth herein, 

shall be construed in accordance with the terms set forth herein.  Contractor shall 
execute finalized Change Orders and proceed under the provisions herein with proper 
notice. 

17.18 Failure of Contractor to Execute Change Order 

Contractor shall be in default of the Contract if Contractor fails to execute a Change 
Order when the Contractor agrees with the addition and/or deletion of the Work in that 
Change Order. 

18. REQUEST FOR INFORMATION 

18.1 Any Request for Information shall reference all applicable Contract 
Document(s), including Specification section(s), detail(s), page number(s), drawing 

number(s), and sheet number(s), etc.  The Contractor shall make suggestions and 
interpretations of the issue raised by each Request for Information.  A Request for 
Information cannot modify the Contract Price, Contract Time, or the Contract 
Documents.  Upon request by the District, Contractor shall provide an electronic copy of 

the Request for Information in addition to the hard copy. 

18.2 The Contractor shall be responsible for any costs incurred for professional 
services that District may deduct from any amounts owing to the Contractor, if a 
Request for Information requests an interpretation or decision of a matter where the 

information sought is equally available to the party making the request.  District, at its 
sole discretion, shall deduct from and/or invoice Contractor for all the professional 
services arising herein. 

19. PAYMENTS 

19.1 Contract Price 

The Contract Price is stated in the Agreement and, including authorized adjustments, is 
the total amount payable by the District to the Contractor for performance of the Work 

under the Contract Documents. 

19.2 Applications for Progress Payments 

19.2.1 Procedure for Applications for Progress Payments 

19.2.1.1 Application for Progress Payment 

19.2.1.1.1 Not before the fifth (5th) day of each calendar month during 
the progress of the Work, Contractor shall submit to the District and the 
Architect an itemized Application for Payment for operations completed in 

accordance with the Schedule of Values.  Such application shall be notarized, 
if required, and supported by the following or each portion thereof unless 
waived by the District in writing: 
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19.2.1.1.1.1 The amount paid to the date of the Application to the 
Contractor, to all its Subcontractors, and all others furnishing labor, 
material, or equipment for its Contract; 

19.2.1.1.1.2 The amount being requested under the Application for 
Payment by the Contractor on its own behalf and separately stating the 
amount requested on behalf of each of the Subcontractors and all others 

furnishing labor, material, and equipment under the Contract; 

19.2.1.1.1.3 The balance that will be due to each of such entities 
after said payment is made; 

19.2.1.1.1.4 A certification that the As-Built Drawings and annotated 

Specifications are current; 

19.2.1.1.1.5 Itemized breakdown of work done for the purpose of 
requesting partial payment; 

19.2.1.1.1.6 An updated and acceptable construction schedule in 
conformance with the provisions herein; 

19.2.1.1.1.7 The additions to and subtractions from the Contract 
Price and Contract Time; 

19.2.1.1.1.8 A total of the retentions held; 

19.2.1.1.1.9 Material invoices, evidence of equipment purchases, 
rentals, and other support and details of cost as the District may require 
from time to time; 

19.2.1.1.1.10 The percentage of completion of the Contractor’s Work 
by line item; 

19.2.1.1.1.11 Schedule of Values updated from the preceding 

Application for Payment; 

19.2.1.1.1.12 A duly completed and executed conditional waiver and 
release upon progress payment compliant with Civil Code section 8132 
from the Contractor and each subcontractor of any tier and supplier to be 

paid from the current progress payment; 

19.2.1.1.1.13 A duly completed and executed unconditional waiver and 
release upon progress payment compliant with Civil Code section 8134 

from the Contractor and each subcontractor of any tier and supplier that 
was paid from the previous progress payment(s); and 

19.2.1.1.1.14 A certification by the Contractor of the following: 

The Contractor warrants title to all Work performed as of the date of this 

payment application has been completed in accordance with the Contract 
Documents for the Project.  The Contractor further warrants that all 
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amounts have been paid for work which previous Certificates for Payment 
were issued and payments received and all Work performed as of the date 
of this payment application is free and clear of liens, claims, security 

interests, or encumbrances in favor of the Contractor, Subcontractors, 
material and equipment suppliers, workers, or other persons or entities 
making a claim by reason of having provided labor, materials, and 

equipment relating to the Work, except those of which the District has 
been informed.  Submission of sums which have no basis in fact or which 
Contractor knows are false are at the sole risk of Contractor and may be a 
violation of the False Claims Act set forth under Government Code section 

12650 et seq.   

19.2.1.1.1.15 The Contractor shall be subject to the False Claims Act 
set forth in Government Code section 12650 et seq. for information 

provided with any Application for Progress Payment. 

19.2.1.1.1.16 All remaining certified payroll records (“CPR(s)”) for 
each journeyman, apprentice, worker, or other employee employed by the 
Contractor and/or each Subcontractor in connection with the Work for the 

period of the Application for Payment.  As indicated herein, the District 
shall not make any payment to Contractor until: 

19.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide 
electronic CPRs directly to the DIR on no less than every 30 days while 

Work is being performed and within 30 days after the final day of Work 
performed on the Project for any journeyman, apprentice, worker or 
other employee was employed in connection with the Work, or within 

ten (10) days of any request by the District or the DIR to the 
requesting entity, and 

19.2.1.1.1.16.2 Any delay in Contractor and/or its 
Subcontractor(s) providing CPRs in a timely manner may directly delay 

the Contractor’s payment. 

19.2.1.1.2 Applications received after June 20th will not be paid until the 
second week of July and applications received after December 12th will not be 

paid until the first week of January. 

19.2.2 Prerequisites for Progress Payments 

19.2.2.1 First Payment Request:  The following items, if applicable, 
must be completed before the District will accept and/or process the 

Contractor's first payment request: 

19.2.2.1.1 Installation of the Project sign; 

19.2.2.1.2 Installation of field office; 

19.2.2.1.3 Installation of temporary facilities and fencing; 

19.2.2.1.4 Schedule of Values; 
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19.2.2.1.5 Contractor’s Construction Schedule; 

19.2.2.1.6 Schedule of unit prices, if applicable; 

19.2.2.1.7 Submittal Schedule; 

19.2.2.1.8 Receipt by Architect of all submittals due as of the date of the 
payment application; 

19.2.2.1.9 Copies of necessary permits; 

19.2.2.1.10 Copies of authorizations and licenses from governing 
authorities; 

19.2.2.1.11 Initial progress report; 

19.2.2.1.12 Surveyor qualifications; 

19.2.2.1.13 Written acceptance of District's survey of rough grading, if 
applicable; 

19.2.2.1.14 List of all Subcontractors, with names, license numbers, 

telephone numbers, and Scope of Work; 

19.2.2.1.15 All bonds and insurance endorsements; and 

19.2.2.1.16 Resumes of Contractor’s project manager, and if applicable, job 
site secretary, record documents recorder, and job site superintendent. 

19.2.2.2 Second Payment Request:  The District will not process the second 
payment request until and unless all submittals and Shop Drawings have been 
accepted for review by the Architect. 

19.2.2.3 No Waiver of Criteria:  Any payments made to Contractor where 

criteria set forth herein have not been met shall not constitute a waiver of said 
criteria by District.  Instead, such payment shall be construed as a good faith 
effort by District to resolve differences so Contractor may pay its Subcontractors 

and suppliers.  Contractor agrees that failure to submit such items may constitute 
a breach of contract by Contractor and may subject Contractor to termination. 

19.3 Progress Payments 

19.3.1 District’s Approval of Application for Payment 

19.3.1.1 Upon receipt of an Application for Payment, The District shall act in 
accordance with both of the following: 

19.3.1.1.1 Each Application for Payment shall be reviewed by the District 

as soon as practicable after receipt for the purpose of determining that the 
Application for Payment is a proper Application for Payment. 
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19.3.1.1.2 Any Application for Payment determined not to be a proper 
Application for Payment suitable for payment shall be returned to the 
Contractor as soon as practicable, but not later than seven (7) days, after 

receipt.  An Application for Payment returned pursuant to this paragraph shall 
be accompanied by a document setting forth in writing the reasons why the 
Application for Payment is not proper.  The number of days available to the 

District to make a payment without incurring interest pursuant to this section 
shall be reduced by the number of days by which the District exceeds this 
seven-day return requirement. 

19.3.1.1.3 An Application for Payment shall be considered properly 

executed if funds are available for payment of the Application for Payment, 
and payment is not delayed due to an audit inquiry by the financial officer of 
the District. 

19.3.1.2 The District’s review of the Contractor’s Application for Payment will be 
based on the District’s and the Architect’s observations at the Site and the data 
comprising the Application for Payment that the Work has progressed to the point 
indicated and that, to the best of the District’s and the Architect’s knowledge, 

information, and belief, the quality of the Work is in accordance with the Contract 
Documents.  The foregoing representations are subject to: 

19.3.1.2.1 Observation of the Work for general conformance with the 
Contract Documents, 

19.3.1.2.2 Results of subsequent tests and inspections, 

19.3.1.2.3 Minor deviations from the Contract Documents correctable prior 
to completion, and 

19.3.1.2.4 Specific qualifications expressed by the Architect. 

19.3.1.3 District’s approval of the certified Application for Payment shall be 
based on Contractor complying with all requirements for a fully complete and 
valid certified Application for Payment. 

19.3.2 Payments to Contractor 

19.3.2.1 Within thirty (30) days after approval of the Application for Payment, 
Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of 

the Work performed (as verified by Architect and Inspector and certified by 
Contractor) up to the last day of the previous month, less the aggregate of 
previous payments and amount to be withheld.  The value of the Work completed 
shall be Contractor’s best estimate.  No inaccuracy or error in said estimate shall 

operate to release the Contractor, or any Surety upon any bond, from damages 
arising from such Work, or from the District's right to enforce each and every 
provision of this Contract, and the District shall have the right subsequently to 
correct any error made in any estimate for payment. 

19.3.2.2 The Contractor shall not be entitled to have any payment requests 
processed or be entitled to have any payment made for Work performed, so long 
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as any lawful or proper direction given by the District concerning the Work, or 
any portion thereof, remains incomplete. 

19.3.2.3 If the District fails to make any progress payment within thirty (30) 

days after receipt of an undisputed and properly submitted Application for 
Payment from the Contractor, the District shall pay interest to the Contractor 
equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of the 

Code of Civil Procedure. 

19.3.3 No Waiver 

No payment by District hereunder shall be interpreted so as to imply that District has 
inspected, approved, or accepted any part of the Work.  Notwithstanding any 

payment, the District may enforce each and every provision of this Contract.  The 
District may correct or require correction of any error subsequent to any payment. 

19.4 Decisions to Withhold Payment 

19.4.1 Reasons to Withhold Payment 

The District may withhold payment in whole, or in part, to the extent reasonably 
necessary to protect the District if, in the District's opinion, the representations to 
the District required herein cannot be made.  The District may withhold payment, in 

whole, or in part, to such extent as may be necessary to protect the District from 
loss because of, but not limited to any of the following: 

19.4.1.1 Defective Work not remedied within FORTY-EIGHT (48) hours of 
written notice to Contractor. 

19.4.1.2 Stop Payment Notices or other liens served upon the District as a 
result of the Contract.  Contractor agrees that the District may withhold up to 
125% of the amount claimed in the Stop Payment Notice to answer the claim and 

to provide for the District’s reasonable cost of any litigation pursuant to the stop 
payment notice. 

19.4.1.3 Written notice to withhold payment from Contractor by payment 
and/or performance bond surety(ies). 

19.4.1.4 Liquidated damages assessed against the Contractor. 

19.4.1.5 The cost of completion of the Contract if there exists a reasonable 
doubt that the Work can be completed for the unpaid balance of the Contract 

Price or by the completion date. 

19.4.1.6 Damage to the District or other contractor(s). 

19.4.1.7 Unsatisfactory prosecution of the Work by the Contractor. 

19.4.1.8 Failure to store and properly secure materials. 
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19.4.1.9 Failure of the Contractor to submit, on a timely basis, proper, 
sufficient, and acceptable documentation required by the Contract Documents, 
including, without limitation, a Construction Schedule, Schedule of Submittals, 

Schedule of Values, Monthly Progress Schedules, Shop Drawings, Product Data 
and samples, Proposed product lists, executed Change Orders, and/or verified 
reports. 

19.4.1.10 Failure of the Contractor to maintain As-Built Drawings. 

19.4.1.11 Erroneous estimates by the Contractor of the value of the Work 
performed, or other false statements in an Application for Payment. 

19.4.1.12 Unauthorized deviations from the Contract Documents. 

19.4.1.13 Failure of the Contractor to prosecute the Work in a timely manner in 
compliance with the Construction Schedule, established progress schedules, 
and/or completion dates. 

19.4.1.14 Failure to provide acceptable electronic certified payroll records, as 
required by the Labor Code, by these Contract Documents, or by written request; 
for each journeyman, apprentice, worker, or other employee employed by the 
Contractor and/or by each Subcontractor in connection with the Work for the 

period of the Application for Payment or if payroll records are delinquent or 
inadequate. 

19.4.1.15 Failure to properly pay prevailing wages as required in Labor Code 
section 1720 et seq., failure to comply with any other Labor Code requirements, 

and/or failure to comply with labor compliance monitoring and enforcement by 
the DIR. 

19.4.1.16 Allowing an unregistered subcontractor, as described in Labor Code 

section 1725.5, to engage in the performance of any work under this Contract. 

19.4.1.17 Failure to comply with any applicable federal statutes and regulations 
regarding minimum wages, withholding, payrolls and basic records, apprentice 
and trainee employment requirements, equal employment opportunity 

requirements, Copeland Act requirements, Davis-Bacon Act and related 
requirements, Contract Work Hours and Safety Standards Act requirements, if 
applicable. 

19.4.1.18 Failure to properly maintain or clean up the Site. 

19.4.1.19 Failure to timely indemnify, defend, or hold harmless the District. 

19.4.1.20 Any payments due to the District, including but not limited to 
payments for failed tests, utilities changes, or permits. 

19.4.1.21 Failure to pay Subcontractor(s) or supplier(s) as required by law and 
by the Contract Documents. 

19.4.1.22 Failure to pay any royalty, license or similar fees. 
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19.4.1.23 Contractor is otherwise in breach, default, or in substantial violation 
of any provision of this Contract. 

19.4.1.24 Failure to perform any implementation and/or monitoring required by 

any SWPPP for the Project and/or the imposition of any penalties or fines 
therefore whether imposed on the District or Contractor. 

19.4.2 Reallocation of Withheld Amounts 

19.4.2.1 District may, in its discretion, apply any withheld amount to pay 
outstanding claims or obligations as defined herein.  In so doing, District shall 
make such payments on behalf of Contractor.  If any payment is so made by 
District, then that amount shall be considered a payment made under Contract 

by District to Contractor and District shall not be liable to Contractor for any 
payment made in good faith.  These payments may be made without prior 
judicial determination of claim or obligation.  District will render Contractor an 

accounting of funds disbursed on behalf of Contractor. 

19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance 
with the Contract Documents or fails to perform any provision thereof, District 
may, after FORTY-EIGHT (48) hours’ written notice to the Contractor and, 

without prejudice to any other remedy, make good such deficiencies.  The District 
shall adjust the total Contract Price by reducing the amount thereof by the cost of 
making good such deficiencies.  If District deems it inexpedient to correct Work 
that is damaged, defective, or not done in accordance with Contract provisions, 

an equitable reduction in the Contract Price (of at least one hundred fifty percent 
(150%) of the estimated reasonable value of the nonconforming Work) shall be 
made therefor. 

19.4.3 Payment After Cure 

When Contractor removes the grounds for declining approval, payment shall be 
made for amounts withheld because of them.  No interest shall be paid on any 
retainage or amounts withheld due to the failure of the Contractor to perform in 

accordance with the terms and conditions of the Contract Documents. 

19.5 Subcontractor Payments 

19.5.1 Payments to Subcontractors 

No later than seven (7) days after receipt, or pursuant to Business and Professions 
Code section 7108.5 and Public Contract Code section 7107, the Contractor shall pay 
to each Subcontractor, out of the amount paid to the Contractor on account of such 
Subcontractor’s portion of the Work, the amount to which said Subcontractor is 

entitled.  The Contractor shall, by appropriate agreement with each Subcontractor, 
require each Subcontractor to make payments to its Sub-subcontractors in a similar 
manner. 

19.5.2 No Obligation of District for Subcontractor Payment 
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The District shall have no obligation to pay, or to see to the payment of, money to a 
Subcontractor except as may otherwise be required by law. 

19.5.3 Joint Checks 

District shall have the right in its sole discretion, if necessary for the protection of the 
District, to issue joint checks made payable to the Contractor and Subcontractors 
and/or material or equipment suppliers.  The joint check payees shall be responsible 

for the allocation and disbursement of funds included as part of any such joint 
payment.  In no event shall any joint check payment be construed to create any 
contract between the District and a Subcontractor of any tier, or a material or 
equipment supplier, any obligation from the District to such Subcontractor or a 

material or equipment supplier, or rights in such Subcontractor or a material or 
equipment supplier against the District. 

20. COMPLETION OF THE WORK 

20.1 Completion 

20.1.1 District will accept completion of Contract and have the Notice of 
Completion recorded when the entire Work shall have been completed to the 
satisfaction of District. 

20.1.2 The Work may only be accepted as complete by action of the governing 
board of the District. 

20.1.3 District, at its sole option, may accept completion of Contract and have 
the Notice of Completion recorded when the entire Work shall have been completed 

to the satisfaction of District, except for minor corrective items, as distinguished 
from incomplete items.  If Contractor fails to complete all minor corrective items 
within fifteen (15) days after the date of the District’s acceptance of completion, 

District shall withhold from the final payment one hundred fifty percent (150%) of an 
estimate of the amount sufficient to complete the corrective items, as determined by 
District, until the item(s) are completed. 

20.1.4 At the end of the 15-day period, if there are any items remaining to be 

corrected, District may elect to proceed as provided herein related to adjustments to 
Contract Price, and/or District’s right to perform the Work of the Contractor. 

20.2 Close-Out/Certification Procedures 

20.2.1 Punch List 

The Contractor shall notify the Architect when Contractor considers the Work 
complete.  Upon notification, Architect will prepare a list of minor items to be 
completed or corrected (“Punch List”).  The Contractor and/or its Subcontractors 

shall proceed promptly to complete and correct items on the Punch List.  Failure to 
include an item on Punch List does not alter the responsibility of the Contractor to 
complete all Work in accordance with the Contract Documents. 

20.2.2 Close-Out/Certification Requirements 
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20.2.2.1 Utility Connections 

Buildings shall be connected to water, gas, sewer, and electric services, complete 
and ready for use.  Service connections shall be made and existing services 

reconnected. 

20.2.2.2 Record Drawings and Record Specifications 

20.2.2.2.1 Contractor shall provide exact Record Drawings of the Work 

(“As-Builts”) and Record Specifications upon completion of the Project and as 
a condition precedent to approval of final payment. 

20.2.2.2.2 Contractor shall obtain the Inspector’s approval of the corrected 
prints and employ a competent draftsman to transfer the Record Drawings 

information to the most current version of AutoCAD that is, at that time, 
currently utilized for plan check submission by either the District, the 
Architect, OPSC, and/or DSA, and print a complete set of transparent sepias.  

When completed, Contractor shall deliver to the District corrected sepias and 
data storage device acceptable to District with AutoCAD file. 

20.2.2.2.3 Contractor is liable and responsible for any and all inaccuracies 
in the Record Drawings and Record Specifications, even if inaccuracies 

become evident at a future date. 

20.2.2.3 Construction Storm Water Permit, if applicable 

Contractor shall submit to District all electronic or hard copy records required by 
the Construction Storm Water Permit, if applicable, within seven (7) days of 

Completion of the Project. 

20.2.2.4 Spare Parts and Maintenance Manuals:   

20.2.2.4.1 Contractor shall provide products, spare parts, maintenance, 

and extra materials in quantities specified in the Specifications and in 
Manufacturer's recommendations. 

20.2.2.4.2 Contractor shall prepare all operation and maintenance 
manuals and date as indicated in the Specifications. 

20.2.2.5 Instruction of District Personnel: 

20.2.2.5.1 Before final inspection, at agreed upon times, Contractor shall 

instruct District's designated personnel in operation, adjustment, and 

maintenance of products, equipment, and systems. 

20.2.2.5.2 For equipment requiring seasonal operation, Contractor shall 

perform instructions for other seasons within six months or by the change of 
season. 
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20.2.2.5.3 Contractor shall use operation and maintenance manuals as 
basis for instruction. Contractor shall review contents of manual with 
personnel in detail to explain all aspects of operation and maintenance. 

20.2.2.5.4 Contractor shall prepare and insert additional data in Operation 
and Maintenance Manual when the need for such data becomes apparent 
during instruction. 

20.2.2.5.5 Contractor shall review contents of manual with personnel in 
detail to explain all aspects of operation and maintenance. 

20.2.2.6 Source Programming:  Contractor shall provide all source 
programming for all items in the Project. 

20.2.2.7 Verified Reports:  Contractor shall completely and accurately fill out 
and file forms DSA 6-C or DSA 152 (or current form), as appropriate.  Refer to 
section 4-336 and section 4-343 of Part 1, Title 24 of the California Code of 

Regulations. 

20.3 Final Inspection 

20.3.1 Contractor shall comply with Punch List procedures as provided herein and 
maintain the presence of a Project Superintendent and Project Manager until the 

Punch List is complete to ensure proper and timely completion of the Punch List.  
Under no circumstances shall Contractor demobilize its forces prior to completion of 
the Punch List without District’s prior written approval.  Upon receipt of Contractor’s 
written notice that all of the Punch List items have been fully completed and the 

Work is ready for final inspection and District acceptance, Architect and Project 
Inspector will inspect the Work and shall submit to Contractor and District a final 
inspection report noting the Work, if any, required in order to complete in 

accordance with the Contract Documents.  Absent unusual circumstances, this report 
shall consist of the Punch List items not yet satisfactorily completed. 

20.3.2 Upon Contractor’s completion of all items on the Punch List and any other 
uncompleted portions of the Work, the Contractor shall notify the District and 

Architect, who shall again inspect such Work.  If the Architect finds the Work 
complete and acceptable under the Contract Documents, the Architect will notify 
Contractor, who shall then jointly submit to the Architect and the District its final 

Application for Payment. 

20.3.3 Final Inspection Requirements 

20.3.3.1 Before calling for final inspection, Contractor shall determine that the 
following have been performed: 

20.3.3.1.1 The Work has been completed. 

20.3.3.1.2 All life safety items are completed and in working order. 
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20.3.3.1.3 Mechanical and electrical Work including, without limitation, 
security system, data, and fire alarm, are complete and tested, fixtures are in 
place, connected, and ready for tryout. 

20.3.3.1.4 Electrical circuits scheduled in panels and disconnect switches 
labeled. 

20.3.3.1.5 Replace filters of operating equipment. 

20.3.3.1.6 Painting and special finishes complete. 

20.3.3.1.7 Doors complete with hardware, cleaned of protective film, 
relieved of sticking or binding, and in working order. 

20.3.3.1.8 Tops and bottoms of doors sealed. 

20.3.3.1.9 Floors waxed and polished as specified. 

20.3.3.1.10 Carpeted and soft surfaces vacuumed. 

20.3.3.1.11 Broken glass replaced and interior and exterior glass and all 

surfaces exposed to view cleaned. 

20.3.3.1.12 Equipment and fixtures cleaned to a sanitary condition. 

20.3.3.1.13 Grounds cleared of Contractor’s equipment, raked clean of 
debris, and remove waste and surplus materials, rubbish, and construction 

facilities from the Site and surrounding areas. 

20.3.3.1.14 Site cleaned, paved areas swept, and clean landscaped surfaces 
raked. 

20.3.3.1.15 Roofs, gutters, down spouts, and drainage systems cleaned of 

debris. 

20.3.3.1.16 Work cleaned, free of stains, scratches, and other foreign 
matter, and damaged and broken material replaced. 

20.3.3.1.17 Temporary labels, tape, stains, and foreign substances 
removed, transparent and glossy surfaces polished, 

20.3.3.1.18 Finished and decorative work shall have marks, dirt, and 
superfluous labels removed. 

20.3.3.1.19 Final cleanup, as provided herein. 

20.4 Costs of Multiple Inspections 

More than two (2) requests of the District to make a final inspection shall be considered 

an additional service of District, Architect, Construction Manager, and/or Project 
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Inspector, and all subsequent costs will be invoiced to Contractor and if funds are 
available, withheld from remaining payments. 

20.5 Partial Occupancy or Use Prior to Completion 

20.5.1 District’s Rights to Occupancy 

The District may occupy or use any completed or partially completed portion of the 
Work at any stage, and such occupancy shall not constitute the District’s Final 

Acceptance of any part of the Work.  Neither the District’s Final Acceptance, the 
making of Final Payment, any provision in Contract Documents, nor the use or 
occupancy of the Work, in whole or in part, by District shall constitute acceptance of 
Work not in accordance with the Contract Documents nor relieve the Contractor or 

the Contractor's Performance Bond Surety from liability with respect to any 
warranties or responsibility for faulty or defective Work or materials, equipment and 
workmanship incorporated therein.  In the event that the District occupies or uses 

any completed or partially completed portion of the Work, the Contractor shall 
remain responsible for payments, security, maintenance, heat, utilities, damage to 
the Work, insurance, the period for correction of the Work, and the commencement 
of warranties required by the Contract Documents unless the Contractor requests in 

writing, and the District agrees, to otherwise divide those responsibilities.  Any 
dispute as to responsibilities shall be resolved pursuant to the Claims Process 
provisions herein, with the added provision that during the dispute process, the 
District shall have the right to occupy or use any portion of the Work that it needs or 

desires to use. 

20.5.2 Inspection Prior to Occupancy or Use 

Immediately prior to partial occupancy or use, the District, the Contractor, and the 

Architect shall jointly inspect the area to be occupied or portion of the Work to be 
used in order to determine and record the condition of the Work. 

20.5.3 No Waiver 

Unless otherwise agreed upon, partial or entire occupancy or use of a portion or 

portions of the Work shall not constitute beneficial occupancy or District’s acceptance 
of the Work not complying with the requirements of the Contract Documents. 

21. FINAL PAYMENT AND RETENTION 

21.1 Final Payment 

Upon receipt and approval of a valid and final Application for Payment, the Architect will 
issue a final Certificate of Payment.  The District shall thereupon jointly inspect the Work 
and either accept the Work as complete or notify the Architect and the Contractor in 

writing of reasons why the Work is not complete.  Upon District’s acceptance of the Work 
of the Contractor as fully complete by the Governing Board of the District (that, absent 
unusual circumstances, will occur when the Punch List items have been satisfactorily 
completed), the District shall record a Notice of Completion with the County Recorder, 

and the Contractor shall, upon receipt of final payment from the District, pay the 
amount due Subcontractors. 
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21.2 Prerequisites for Final Payment   

The following conditions must be fulfilled prior to Final Payment: 

21.2.1 A full release of all Stop Payment Notices served in connection with the 

Work shall be submitted by Contractor. 

21.2.2 A duly completed and executed conditional waiver and release upon final 
payment compliant with Civil Code section 8136, from the Contractor and each 

subcontractor of any tier and supplier to be paid from the final payment. 

21.2.3 A duly completed and executed unconditional waiver and release upon 
progress payment compliant with Civil Code section 8134, from the Contractor and 
each subcontractor of any tier and supplier that was paid from the previous progress 

payments. 

21.2.4 A duly completed and executed Document 00 65 19.26, “AGREEMENT AND 
RELEASE OF ANY AND ALL CLAIMS” from the Contractor. 

21.2.5 The Contractor shall have made all corrections to the Work that are 
required to remedy any defects therein, to obtain compliance with the Contract 
Documents or any requirements of applicable codes and ordinances, or to fulfill any 
of the orders or directions of District required under the Contract Documents. 

21.2.6 Each Subcontractor shall have delivered to the Contractor all written 
guarantees, warranties, applications, and bonds required by the Contract Documents 
for its portion of the Work. 

21.2.7 Contractor must have completed all requirements set forth under “Close-

Out/Certification Procedures,” including, without limitation, submission of an 
approved set of complete Record Drawings. 

21.2.8 Architect shall have issued its written approval that final payment can be 

made. 

21.2.9 The Contractor shall have delivered to the District all manuals and 
materials required by the Contract Documents, which must be approved by the 
District. 

21.2.10 The Contractor shall have completed final clean-up as provided herein. 

21.3 Retention 

21.3.1 The retention, less any amounts disputed by the District or that the 

District has the right to withhold pursuant to provisions herein, shall be paid: 

21.3.1.1 After approval by the Architect of the Application and Certificate of 
Payment, 

21.3.1.2 After the satisfaction of the conditions set forth herein, and 
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21.3.1.3 After forty-five (45) days after the recording of the Notice of 
Completion by District. 

21.3.2 No interest shall be paid on any retention, or on any amounts withheld 

due to a failure of the Contractor to perform, in accordance with the terms and 
conditions of the Contract Documents, except as provided to the contrary in any 
Escrow Agreement between the District and the Contractor pursuant to Public 

Contract Code section 22300. 

21.4 Substitution of Securities 

The District will permit the substitution of securities in accordance with the provisions of 
Public Contract Code section 22300.   

22. UNCOVERING OF WORK 

If a portion of the Work is covered without Inspector or Architect approval or not in 
compliance with the Contract Documents, it must, if required in writing by the District, the 

Project Inspector, or the Architect, be uncovered for the Project Inspector’s or the 
Architect’s observation and be corrected, replaced, and/or recovered at the Contractor’s 
expense without change in the Contract Price or Contract Time. 

23. NONCONFORMING WORK AND CORRECTION OF WORK 

23.1 Nonconforming Work 

23.1.1 Contractor shall promptly remove from Premises all Work identified by 
District as failing to conform to the Contract Documents whether incorporated or not.  
Contractor shall promptly replace and re-execute its own Work to comply with the 

Contract Documents without additional expense to the District and shall bear the 
expense of making good all work of other contractors destroyed or damaged by any 
removal or replacement pursuant hereto and/or any delays to the District or other 

Contractors caused thereby. 

23.1.2 If Contractor does not remove Work that District has identified as failing 
to conform to the Contract Documents within a reasonable time, not to exceed 
FORTY-EIGHT (48) hours, District may remove it and may store any material at 

Contractor’s expense.  If Contractor does not pay expense(s) of that removal within 
ten (10) days’ time thereafter, District may, upon ten (10) days’ written notice, sell 
any material at auction or at private sale and shall deduct all costs and expenses 

incurred by the District and/or District may withhold those amounts from payment(s) 
to Contractor. 

23.2 Correction of Work 

23.2.1 Correction of Rejected Work 

Pursuant to the notice provisions herein, the Contractor shall immediately correct the 
Work rejected by the District, the Architect, or the Project Inspector as failing to 
conform to the requirements of the Contract Documents, whether observed before or 
after Completion and whether or not fabricated, installed, or completed.  The 
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Contractor shall bear costs of correcting the rejected Work, including additional 
testing, inspections, and compensation for the Inspector’s or the Architect’s services 
and expenses made necessary thereby. 

23.2.2 One-Year Warranty Corrections 

If, within one (1) year after the date of Completion of the Work or a designated 
portion thereof, or after the date for commencement of warranties established 

hereunder, or by the terms of an applicable special warranty required by the 
Contract Documents, any of the Work is found to be not in accordance with the 
requirements of the Contract Documents, the Contractor shall correct it promptly 
after receipt of written notice from the District to do so.  This period of one (1) year 

shall be extended with respect to portions of the Work first performed after 
Completion by the period of time between Completion and the actual performance of 
the Work.  This obligation hereunder shall survive District’s acceptance of the Work 

under the Contract and termination of the Contract.  The District shall give such 
notice promptly after discovery of the condition. 

23.3 District's Right to Perform Work 

23.3.1 If the Contractor should neglect to prosecute the Work properly or fail to 

perform any provisions of this contract, the District, after FORTY-EIGHT (48) 
hours’ written notice to the Contractor, may, without prejudice to any other remedy 
it may have, make good such deficiencies and may deduct the cost thereof from the 
payment then or thereafter due the Contractor. 

23.3.2 If it is found at any time, before or after completion of the Work, that 
Contractor has varied from the Drawings and/or Specifications, including, but not 
limited to, variation in material, quality, form, or finish, or in the amount or value of 

the materials and labor used, District may require at its option: 

23.3.2.1 That all such improper Work be removed, remade or replaced, and all 
work disturbed by these changes be made good by Contractor at no additional 
cost to the District; 

23.3.2.2 That the District deduct from any amount due Contractor the sum of 
money equivalent to the difference in value between the work performed and 
that called for by the Drawings and Specifications; or 

23.3.2.3 That the District exercise any other remedy it may have at law or 
under the Contract Documents, including but not limited to the District hiring its 
own forces or another contractor to replace the Contractor’s nonconforming 
Work, in which case the District shall either issue a deductive Change Order, a 

Construction Change Directive, or invoice the Contractor for the cost of that 
work.  Contractor shall pay any invoices within thirty (30) days of receipt of same 
or District may withhold those amounts from payment(s) to Contractor. 
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24. TERMINATION AND SUSPENSION 

24.1 District’s Request for Assurances 

If District at any time reasonably believes Contractor is or may be in default under this 

Contract, District may in its sole discretion notify Contractor of this fact and request 
written assurances from Contractor of performance of Work and a written plan from 
Contractor to remedy any potential default under the terms this Contract that the 

District may advise Contractor of in writing. Contractor shall, within ten (10) calendar 
days of District’s request, deliver a written cure plan that meets the District’s 
requirements in its request for assurances. Contractor’s failure to provide such written 
assurances of performance and the required written plan, within ten (10) calendar days 

of request, will constitute a material breach of this Contract sufficient to justify 
termination for cause. 

24.2 District's Right to Terminate Contractor for Cause 

24.2.1 Grounds for Termination:  The District, in its sole discretion, may 
terminate the Contract and/or terminate the Contractor’s right to perform the work 
of the Contract based upon any of the following: 

24.2.1.1 Contractor refuses or fails to execute the Work or any separable part 

thereof with sufficient diligence as will ensure its completion within the time 
specified or any extension thereof, or 

24.2.1.2 Contractor fails to complete said Work within the time specified or any 
extension thereof, or 

24.2.1.3 Contractor persistently fails or refuses to perform Work or provide 
material of sufficient quality as to be in compliance with Contract Documents; or 

24.2.1.4 Contractor persistently refuses, or repeatedly fails, except in cases for 

which extension of time is provided, to supply enough properly skilled workers or 
proper materials to complete the Work in the time specified; or 

24.2.1.5 Contractor fails to make prompt payment to Subcontractors, or for 
material, or for labor; or 

24.2.1.6 Contractor persistently disregards laws, or ordinances, or instructions 
of District; or 

24.2.1.7 Contractor fails to supply labor, including that of Subcontractors, that 

is sufficient to prosecute the Work or that can work in harmony with all other 
elements of labor employed or to be employed on the Work; or 

24.2.1.8 Contractor or its Subcontractor(s) is/are otherwise in breach, default, 
or in substantial violation of any provision of this Contract, including but not 

limited to a lapse in licensing or registration.  
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24.2.2 Notification of Termination 

24.2.2.1 Upon the occurrence at District's sole determination of any of the 
above conditions, District may, without prejudice to any other right or remedy, 

serve written notice upon Contractor and its Surety of District's termination of 
this Contract and/or the Contractor’s right to perform the work of the Contract.  
This notice will contain the reasons for termination.  Unless, within three (3) days 

after the service of the notice, any and all condition(s) shall cease, and any and 
all violation(s) shall cease, or arrangement satisfactory to District for the 
correction of the condition(s) and/or violation(s) be made, this Contract and/or 
the Contractor’s right to perform the Work of the Contract shall cease and 

terminate.  Upon termination, Contractor shall not be entitled to receive any 
further payment until the entire Work is finished. 

24.2.2.2 Upon termination, District may immediately serve written notice of 

tender upon Surety whereby Surety shall have the right to take over and perform 
this Contract only if Surety: 

24.2.2.2.1 Within three (3) days after service upon it of the notice of 
tender, gives District written notice of Surety’s intention to take over and 

perform this Contract; and 

24.2.2.2.2 Commences performance of this Contract within three (3) days 
from date of serving of its notice to District. 

24.2.2.3 Surety shall not utilize Contractor in completing the Project if the 

District notifies Surety of the District’s objection to Contractor’s further 
participation in the completion of the Project.  Surety expressly agrees that any 
contractor which Surety proposes to fulfill Surety’s obligations is subject to 

District’s approval.  District’s approval shall not be unreasonably withheld, 
conditioned or delayed. 

24.2.2.4 If Surety fails to notify District or begin performance as indicated 
herein, District may take over the Work and execute the Work to completion by 

any method it may deem advisable at the expense of Contractor and/or its 
Surety.  Contractor and/or its Surety shall be liable to District for any excess cost 
or other damages the District incurs thereby.  Time is of the essence in this 

Contract.  If the District takes over the Work as herein provided, District may, 
without liability for so doing, take possession of and utilize in completing the 
Work such materials, appliances, plan, and other property belonging to 
Contractor as may be on the Site of the Work, in bonded storage, or previously 

paid for.  

24.2.2.5 In the alternative, the District shall have the right (but shall have no 
obligation) to assume and/or assign to a general contractor or construction 
manager or other third party who is qualified and has sufficient resources to 

complete the Work, the rights of the Contractor under its subcontracts with any 
or all Subcontractors.  In the event of an assumption or assignment by the 
District, no Subcontractor shall have any claim against the District or third party 

for Work performed by Subcontractor or other matters arising prior to 
termination of the Contract and/or the Contractor’s right to perform the work of 
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the Contract.  The District or any third party, as the case may be, shall be liable 
only for obligations to the Subcontractor arising after assumption or assignment.  
Should the District so elect, the Contractor shall execute and deliver all 

documents and take all steps, including the legal assignment of its contractual 
rights, as the District may require, for the purpose of fully vesting in the District 
the rights and benefits of its Subcontractor under Subcontracts or other 

obligations or commitments.  All payments due the Contractor hereunder shall be 
subject to a right of offset by the District for expenses and damages suffered by 
the District as a result of any default, acts, or omissions of the Contractor.  
Contractor must include this assignment provision in all of its contracts with its 

Subcontractors. 

24.2.3 In the event of a termination for cause, if the expense to the District to 
finish the Work exceeds the unpaid Contract Price, Contractor and Surety shall pay 

difference to District within twenty-one (21) days of District's request. 

24.2.4 In the event a termination for cause is later determined to have been 
made wrongfully or without cause, then the termination shall be treated as a 
termination for convenience, effective as of the same date as the purported 

termination for cause, and the Contractor shall have no greater rights than it would 
have had following a termination for convenience.  Any Contractor claim arising out 
of a termination for cause shall be made in accord with Article 12 herein.  No other 
loss, cost, damage, expense or liability may be claimed, requested or recovered by 

the Contractor. 

24.3 Termination of Contractor for Convenience 

24.3.1 District in its sole discretion may terminate the Contract in whole or in 

part upon three (3) days’ written notice to the Contractor.   

24.3.2 Upon notice, Contractor shall: 

24.3.2.1 Cease operations as directed by the District in the notice; 

24.3.2.2 Take necessary actions for the protection and preservation of the Work 

as soon as possible; and 

24.3.2.3 Terminate all existing subcontracts and purchase orders and enter into 
no further subcontracts and purchase orders. 

24.3.3 Within 30 days of the notice, Contractor submit to the District a payment 
application for the actual cost for labor, materials, and services performed, including 
all Contractor's and Subcontractor(s)’ mobilization and/or demobilization costs, that 
is unpaid.  Contractor shall have no claims against the District except for the actual 

cost for labor, materials, and services performed that adequately documented 
through timesheets, invoices, receipts, or otherwise.  District shall pay all undisputed 
invoice(s) for work performed until the notice of termination. 

24.3.4 If Contractor objects to the termination for convenience, including 

disagreement on the actual cost due Contractor, the District retains the right to all 
the options available to the District under a termination for cause.   
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24.4 Effect of Termination 

24.4.1 Contractor shall, only if ordered to do so by the District, immediately 
remove from the Site all or any materials and personal property belonging to 

Contractor that have not been incorporated in the construction of the Work, or which 
are not in place in the Work.  The District retains the right, but not the obligation, to 
keep and use any materials and personal property belonging to Contractor that have 

not been incorporated in the construction of the Work, or which are not in place in 
the Work.  The Contractor and its Surety shall be liable upon the Performance Bond 
for all damages caused to the District by reason of the Contractor’s failure to 
complete the Contract. 

24.4.2 In the event that the District shall perform any portion of, or the whole of 
the Work, pursuant to the provisions of the General Conditions, the District shall not 
be liable nor account to the Contractor in any way for the time within which, or the 

manner in which, the Work is performed by the District or for any changes the 
District may make in the Work or for the money expended by the District in 
satisfying claims and/or suits and/or other obligations in connection with the Work. 

24.4.3 In the event that the Contract is terminated for any reason, no allowances 

or compensation will be granted for the loss of any anticipated profit by the 
Contractor or any impact or impairment of Contractor’s bonding capacity. 

24.4.4 The foregoing provisions are in addition to and not in limitation of any 
other rights or remedies available to District. 

24.5 Emergency Termination of Public Contracts Act of 1949 

24.5.1 This Contract is subject to termination as provided by sections 4410 and 
4411 of the Government Code of the State of California, being a portion of the 

Emergency Termination of Public Contracts Act of 1949. 

24.5.1.1 Section 4410 of the Government Code states: 

In the event a national emergency occurs, and public work, being performed by 
contract, is stopped, directly or indirectly, because of the freezing or diversion of 

materials, equipment or labor, as the result of an order or a proclamation of the 
President of the United States, or of an order of any federal authority, and the 
circumstances or conditions are such that it is impracticable within a reasonable 

time to proceed with a substantial portion of the work, then the public agency 
and the contractor may, by written agreement, terminate said contract. 

24.5.1.2 Section 4411 of the Government Code states: 

Such an agreement shall include the terms and conditions of the termination of 

the contract and provision for the payment of compensation or money, if any, 
which either party shall pay to the other or any other person, under the facts and 
circumstances in the case. 

24.5.2 Compensation to the Contractor shall be determined at the sole discretion 

of District on the basis of the reasonable value of the Work done, including 
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preparatory work.  As an exception to the foregoing and at the District's discretion, 
in the case of any fully completed separate item or portion of the Work for which 
there is a separate previously submitted unit price or item on the accepted schedule 

of values, that price shall control.  The District, at its sole discretion, may adopt the 
Contract Price as the reasonable value of the work done or any portion thereof. 

24.6 Suspension of Work 

24.6.1 District in its sole discretion may suspend, delay or interrupt the Work in 
whole or in part for such period of time as the District may determine upon three (3) 
days written notice to the Contractor. 

24.6.1.1 An adjustment may be made for changes in the cost of performance of 

the Work caused by any such suspension, delay or interruption.  No adjustment 
shall be made to the extent: 

24.6.1.1.1 That performance is, was or would have been so suspended, 

delayed or interrupted by another cause for which Contractor is responsible; 
or 

24.6.1.1.2 That an equitable adjustment is made or denied under another 
provision of the Contract; or 

24.6.1.1.3 That the suspension of Work was the direct or indirect result of 
Contractor’s failure to perform any of its obligations hereunder. 

24.6.1.2 Any adjustments in cost of performance may have a fixed or 
percentage fee as provided in the section on Format for Proposed Change Order 

herein.  This amount shall be full compensation for all Contractor’s and its 
Subcontractor(s)’ changes in the cost of performance of the Contract caused by 
any such suspension, delay or interruption. 

25. CLAIMS PROCESS 

25.1 Obligation to File Claims for Disputes 

25.1.1 Should Contractor otherwise seek extra time or compensation for any 
reason whatsoever, then Contractor shall first follow procedures set forth in the 

Contract Documents including, without limitation, Articles 15, 16 and 17, all of which 
are conditions precedent to submitting a Claim pursuant to Article 25.   A Notice of 
Delay or Proposed Change Order are less formal procedures that proceed the formal 

claim and do not constitute a Claim.  A Claim also does not include correspondence, 
RFIs, vouchers, invoices, progress payment applications, or other routine or 
authorized form of requests for progress payments in compliance with the Contract.  
If a dispute remains, then Contractor shall give written notice to District that 

expressly invokes this Article 25 within the time limits set forth herein.   

25.1.2 Contractor’s sole and exclusive remedy for a Dispute is to file a written 
claim setting forth Contractor’s position as required herein within the time limits set 
forth herein. 
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25.2 Duty to Perform during Claim Process 

Contractor and its subcontractors shall continue to perform its Work under the Contract 
including the disputed work and shall not cause a delay of the Work during any dispute, 

claim, negotiation, mediation, or arbitration proceeding, except by written agreement by 
the District.   

25.3 Definition of Claim  

25.3.1 Pursuant to Public Contract Code section 9204, the term “Claim” means a 
separate demand by the Contractor sent by registered mail or certified mail with 
return receipt requested, for one or more of the following: 

25.3.1.1 A time extension, including without limitation, for relief of damages or 

penalties for delay assessed by the District under the Contract; 

25.3.1.2 Payment by the District of money or damages arising from work done 
by, or on behalf of, the Contractor pursuant to the Contract and payment of 

which is not otherwise expressly provided for or to which Contractor is not 
otherwise entitled to; or 

25.3.1.3 An amount of payment disputed by the District. 

25.4 Claims Presentation  

25.4.1 Form and Contents of Claim 

25.4.1.1 If Contractor intends to submit a Claim for an increase in the Contract 
Price and/or Contract Time for any reason including, without limitation, the acts 
of District or its agents, Contractor shall, within thirty (30) days after the event 

giving rise to the Claim, give notice of the Claim (“Notice of Potential Claim”) in 
writing specifically identifying Contractor is invoking this Article 25 Claims 
Presentation.  The Notice of Potential Claim shall provide Contractor’s preliminary 

request for an adjustment to the Contract Price and/or Contract Time, with a 
description of the grounds therefore. 

25.4.1.2 Within thirty (30) days after serving the written Notice of Potential 
Claim, Contractor shall provide a Claim including an itemized statement of the 

details and amounts of its Claim for any increase in the Contract Price of Contract 
Time as provided below, including a Time Impact Analysis and any and all other 
documentation substantiating Contractor’s claimed damages: 

25.4.1.2.1 The issues, events, conditions, circumstances and/or causes 
giving rise to the dispute, and shall show, in detail, the cause and effect of 
same; 

25.4.1.2.2 Citation to provisions in the Contract Documents, statute 

sections, and/or case law entitling Contractor to an increase in the Contract 
Price or Contract Time; 
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25.4.1.2.3 The pertinent dates and/or durations and actual and/or 
anticipated effects on the Contract Price, Contract Schedule milestones and/or 
Contract Time adjustments;  

25.4.1.2.4 The Time Impact Analysis of all time delays that shows actual 
time impact on the critical path; and 

25.4.1.2.5 The line-item costs for labor, material, and/or equipment, if 

applicable, for all cost impacts priced like a change order according to Article 
17 and must be updated monthly as to cost and entitlement if a continuing 
claim.     

25.4.1.3 The Claim shall include the following certification by the Contractor: 

25.4.1.3.1 The undersigned Contractor certifies under penalty of perjury 
that the attached dispute is made in good faith; that the supporting data is 
accurate and complete to the best of my knowledge and belief; that the 

amount requested accurately reflects the adjustment for which Contractor 
believes the District is liable; and that I am duly authorized to certify the 
dispute on behalf of the Contractor. 

25.4.1.3.2 Furthermore, Contractor understands that the value of the 

attached dispute expressly includes any and all of the Contractor’s costs and 
expenses, direct and indirect, resulting from the Work performed on the 
Project, additional time required on the Project and/or resulting from delay to 
the Project including, without limitation, cumulative impacts.  Contractor may 

not separately recover for overhead or other indirect costs.  Any costs, 
expenses, damages, or time extensions not included are deemed waived. 

25.4.2 Contractor shall bear all costs incurred in the preparation and submission 

of a Claim. 

25.4.3 Failure to timely submit a Claim and the requisite supporting 
documentation shall constitute a waiver of Contractor’s claim(s) against the District 
and Contractor’s Claim(s) for compensation or an extension of time shall be deemed 

waived, released, and discharged as to any entitlement for adjustment to Contract 
Price and/or Contract Time.   

25.5 Claim Resolution pursuant to Public Contract Code section 9204 

Contractor may request to waive the claims procedure under Public Contract Code 
section 9204 and proceed directly to the commencement of a civil action or binding 
arbitration.  If Contractor chooses to proceed, Contractor shall comply with the 
following steps: 

25.5.1 STEP 1: 

25.5.1.1 Upon receipt of a Claim by registered or certified mail, return receipt 
requested, including the documents necessary to substantiate it, the District shall 
conduct a reasonable review of the Claim and, within a period not to exceed 

forty-five (45) days, shall provide the Contractor a written statement identifying 
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what portion of the Claim is disputed and what portion is undisputed.  Upon 
receipt of a Claim, the District and Contractor may, by mutual agreement, extend 
the time period to provide a written statement. If the District needs approval 

from its governing body to provide the Contractor a written statement identifying 
the disputed portion and the undisputed portion of the Claim, and the governing 
body does not meet within the forty-five (45) days or within the mutually agreed 

to extension of time following receipt of Claim sent by registered mail or certified 
mail, return receipt requested, the District shall have up to three (3) days 
following the next duly publicly noticed meeting of the governing body after the 
45-day period, or extension, expires to provide Contractor a written statement 

identifying the disputed portion and the undisputed portion. 

25.5.1.1.1 Any payment due on an undisputed portion of the Claim shall 
be processed and made within sixty (60) days after the District issues its 

written statement. Amounts not paid in a timely manner as required by this 
section shall bear interest at seven percent (7%) per annum. 

25.5.1.2 Upon receipt of a Claim, the parties may mutually agree to waive, in 
writing, mediation and proceed directly to the commencement of a civil action or 

binding arbitration, as applicable.  In this instance, District and Contractor must 
comply with the sections below regarding Public Contract Code section 20104, et 
seq. and Government Code Claim Act Claims. 

25.5.1.3 If the District fails to issue a written statement, or to otherwise meet 

the time requirements of this section, this shall result in the Claim being deemed 
rejected in its entirety.  A Claim that is denied by reason of the District’s failure 
to have responded to a Claim, or its failure to otherwise meet the time 

requirements of this section, shall not constitute an adverse finding with regard 
to the merits of the Claim or the responsibility or qualifications of Contractor. 

25.5.2 STEP 2: 

25.5.2.1 If Contractor disputes the District’s written response, or if the District 

fails to respond to a Claim within the time prescribed, Contractor may demand in 
writing an informal conference to meet and confer for settlement of the issues in 
dispute.  Upon receipt of a demand in writing sent by registered mail or certified 

mail, return receipt requested, the District shall schedule a meet and confer 
conference within thirty (30) days for settlement of the dispute.  Within ten (10) 
business days following the conclusion of the meet and confer conference, if the 
Claim or any portion of the Claim remains in dispute, the District shall provide the 

Contractor a written statement identifying the portion of the Claim that remains 
in dispute and the portion that is undisputed. 

25.5.2.1.1.1 Any payment due on an undisputed portion of the Claim 
shall be processed and made within sixty (60) days after the District 

issues its written statement.  Amounts not paid in a timely manner as 
required by this section shall bear interest at seven percent (7%) per 
annum. 

25.5.3 STEP 3: 
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25.5.3.1 Any disputed portion of the Claim, as identified by Contractor in 
writing, shall be submitted to nonbinding mediation, with the District and 
Contractor sharing the associated costs equally. The District and Contractor shall 

mutually agree to a mediator within ten (10) business days after the disputed 
portion of the Claim has been identified in writing. If the parties cannot agree 
upon a mediator, each party shall select a mediator and those mediators shall 

select a qualified neutral third party to mediate with regard to the disputed 
portion of the Claim. Each party shall bear the fees and costs charged by its 
respective mediator in connection with the selection of the neutral mediator. If 
mediation is unsuccessful, the parts of the Claim remaining in dispute shall be 

subject to applicable procedures outside this section. 

25.5.3.1.1 For purposes of this section, mediation includes any nonbinding 
process, including, but not limited to, neutral evaluation or a dispute review 

board, in which an independent third party or board assists the parties in 
dispute resolution through negotiation or by issuance of an evaluation. Any 
mediation utilized shall conform to the timeframes in this section. 

25.5.3.2 Unless otherwise agreed to by the District and Contractor in writing, 

the mediation conducted pursuant to this section shall excuse any further 
obligation under Public Contract Code section 20104.4 to mediate after litigation 
has been commenced. 

25.5.4 STEP 4: 

25.5.4.1 If mediation under this section does not resolve the parties’ dispute, 
the District may, but does not require arbitration of disputes under private 
arbitration or the Public Works Contract Arbitration Program. 

25.6 Subcontractor Pass-Through Claims 

25.6.1 If a subcontractor or a lower tier subcontractor lacks legal standing to 
assert a claim against a District because privity of contract does not exist, the 
contractor may present to the District a Claim on behalf of a subcontractor or lower 

tier subcontractor.  A subcontractor may request in writing, either on his or her own 
behalf or on behalf of a lower tier subcontractor, that Contractor present a Claim for 
work which was performed by the subcontractor or by a lower tier subcontractor on 

behalf of the subcontractor. The subcontractor requesting that the Claim be 
presented to the District shall furnish reasonable documentation to support the 
Claim. 

25.6.2 Within forty-five (45) days of receipt of this written request from a 

subcontractor, Contractor shall notify the subcontractor in writing as to whether the 
Contractor presented the Claim to the District and, if Contractor did not present the 
Claim, provide the subcontractor with a statement of the reasons for not having done 
so. 

25.6.3 The Contractor shall bind all its Subcontractors to the provisions of this 
section and will hold the District harmless against Claims by Subcontractors. 
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25.7 Government Code Claim Act Claim 

25.7.1 If a claim, or any portion thereof, remains in dispute upon satisfaction of 
all applicable Claim Resolution requirements the Contractor shall comply with all 

claims presentation requirements as provided in Chapter 1 (commencing with section 
900) and Chapter 2 (commencing with section 910) of Part 3 of Division 3.6 of Title 1 
of Government Code as a condition precedent to the Contractor’s right to bring a civil 

action against the District.   

25.7.2 Contractor shall bear all costs incurred in the preparation, submission and 
administration of a Claim.  Any claims presented in accordance with the Government 
Code must affirmatively indicate Contractor’s prior compliance with the claims 

procedure herein of the claims asserted. 

25.7.3 For purposes of those provisions, the running of the time within which a 
claim pursuant to Public Contract Code section 20104.2 only must be presented to 

the District shall be tolled from the time the claimant submits his or her written claim 
until the time that claim is denied as a result of the meet and confer process, 
including any period of time utilized by the meet and confer process.   

25.8 Claim Resolution pursuant to Public Contract Code section 20104 et seq. 

25.8.1 In the event of a disagreement between the parties as to performance of 
the Work, the interpretation of this Contract, or payment or nonpayment for Work 
performed or not performed, the parties shall attempt to resolve all claims of three 
hundred seventy-five thousand dollars ($375,000) or less which arise between 

Contractor and District by those procedures set forth in Public Contract Code section 
20104, et seq., to the extent applicable.  

25.8.1.1 Contractor shall file with the District any written Claim, including the 

documents necessary to substantiate it, upon the application for final payment. 

25.8.1.2 For claims of less than fifty thousand dollars ($50,000), the District 
shall respond in writing within forty-five (45) days of receipt of the Claim or may 
request in writing within thirty (30) days of receipt of the Claim any additional 

documentation supporting the Claim or relating to defenses or claims the District 
may have against the Contractor. 

25.8.1.2.1 If additional information is required, it shall be requested and 

provided by mutual agreement of the parties. 

25.8.1.2.2 District's written response to the documented Claim shall be 
submitted to the Contractor within fifteen (15) days after receipt of the 
further documentation or within a period of time no greater than that taken 

by the Contractor to produce the additional information, whichever is greater. 

25.8.1.3 For claims of over fifty thousand dollars ($50,000) and less than or 
equal to three hundred seventy-five thousand dollars ($375,000), the District 
shall respond in writing to all written Claims within sixty (60) days of receipt of 

the claim, or may request, in writing, within thirty (30) days of receipt of the 
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Claim any additional documentation supporting the Claim or relating to defenses 
or claims the District may have against the Contractor. 

25.8.1.3.1 If additional information is required, it shall be requested and 

provided upon mutual agreement of the District and the Contractor. 

25.8.1.3.2 The District's written response to the Claim, as further 
documented, shall be submitted to the Contractor within thirty (30) days after 

receipt of the further documentation, or within a period of time no greater 
than that taken by the Contractor to produce the additional information or 
requested documentation, whichever is greater. 

25.8.1.4 If Contractor disputes the District’s written response, or the District 

fails to respond within the time prescribed, Contractor may so notify the District, 
in writing, either within fifteen (15) days of receipt of the District's response or 
within fifteen (15) days of the District's failure to respond within the time 

prescribed, respectively, and demand an informal conference to meet and confer 
for settlement of the issues in dispute.  Upon a demand, the District shall 
schedule a meet and confer conference within thirty (30) days for settlement of 
the dispute. 

25.8.1.5 Following the meet and confer conference, if the Claim or any portion 
of it remains in dispute, the Contractor may file a claim as provided in Chapter 1 
(commencing with Section 900) and Chapter 2 (commencing with Section 910) of 
Part 3 of Division 3.6 of Title 1 of the Government Code.  For purposes of those 

provisions the running of the time within which a claim must be filed shall be 
tolled from the time the Contractor submits its written Claim until the time the 
Claim is denied, including any period of time utilized by the meet and confer 

process. 

25.8.1.6 For any civil action filed to resolve claims filed pursuant to this section, 
within sixty (60) days, but no earlier than thirty (30) days, following the filing of 
responsive pleadings, the court shall submit the matter to nonbinding mediation 

unless waived by mutual stipulation of both parties.  The mediation process shall 
provide for the selection within fifteen (15) days by both parties of a 
disinterested third person as mediator, shall be commenced within thirty (30) 

days of the submittal, and shall be concluded within fifteen (15) days from the 
commencement of the mediation unless a time requirement is extended upon a 
good cause showing to the court or by stipulation of both parties.  If the parties 
fail to select a mediator within the 15-day period, any party may petition the 

court to appoint the mediator. 

25.8.1.7 If the matter remains in dispute, the case shall be submitted to judicial 
arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of the 
Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11 

of that code.  The Civil Discovery Act of 1986, (Article 3 (commencing with 
Section 2016) of Chapter 3 of Title 3 of part 4 of the Code of Civil Procedure) 
shall apply to any proceeding brought under this subdivision consistent with the 

rules pertaining to judicial arbitration. 



 RELOCATABLE ADDITION 
LINCOLN TECHNICAL ACADEMY  

PROJECT NO. 6319-6912-620-29 
 

LODI UNIFIED SCHOOL DISTRICT  DOCUMENT 00 72 13 

  GENERAL CONDITIONS 
 
  202 

 

25.8.1.8 The District shall not fail to pay money as to any portion of a Claim 
which is undisputed except as otherwise provided in the Contract Documents.  In 
any suit filed pursuant to this section, the District shall pay interest due at the 

legal rate on any arbitration award or judgment.  Interest shall begin to accrue 
on the date the suit is filed in a court of law. 

25.8.2 Contractor shall bind its Subcontractors to the provisions of this Article 

and will hold the District harmless against disputes by Subcontractors. 

25.9 Claim Procedure Compliance 

25.9.1 Failure to submit and administer claims as required in Article 25 shall 
waive Contractor’s right to claim on any specific issues not included in a timely 

submitted claim. Claim(s) not raised in a timely protest and timely claim submitted 
under this Article 25 may not be asserted in any subsequent litigation, Government 
Code Claim, or legal action. 

25.9.2 District shall not be deemed to waive any provision under this Article 25, if 
at District’s sole discretion, a claim is administered in a manner not in accord with 
this Article 25.  Waivers or modifications of this Article 25 may only be made by a 
signed change order approved as to form by legal counsel for both District and 

Contractor; oral or implied modifications shall be ineffective. 

25.10 Claim Resolution Non-Applicability 

25.10.1 The procedures for dispute and claim resolutions set forth in this Article 
shall not apply to the following: 

25.10.1.1 Personal injury, wrongful death or property damage claims; 

25.10.1.2 Latent defect or breach of warranty or guarantee to repair; 

25.10.1.3 Stop payment notices; 

25.10.1.4 District’s rights set forth in the Article on Suspension and Termination; 

25.10.1.5 Disputes arising out of labor compliance enforcement by the 
Department of Industrial Relations; or 

25.10.1.6 District rights and obligations as a public entity set forth in applicable 

statutes; provided, however, that penalties imposed against a public entity by 
statutes, including, but not limited to, Public Contract Code sections 20104.50 
and 7107, shall be subject to the Claim Resolution requirements provided in this 

Article. 

25.11 Attorney’s Fees 

25.11.1 Should litigation be necessary to enforce any terms or provisions of this 
Agreement, then each party shall bear its own litigation and collection expenses, 

witness fees, court costs, and attorney’s fees. 
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26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS 

26.1 Labor Compliance and Enforcement 

Since this Project is subject to labor compliance and enforcement by the Department of 

Industrial Relations (“DIR”), Contractor specifically acknowledges and understands that 
it shall perform the Work of this Agreement while complying with all the applicable 
provisions of Division 2, Part 7, Chapter 1, of the Labor Code and Title 8 of the California 

Code of Regulations, including, without limitation, the requirement that the Contractor 
and all Subcontractors shall timely furnish complete and accurate electronic certified 
payroll records directly to the DIR.  The District may not issue payment if this 
requirement is not met. 

26.2 Wage Rates, Travel, and Subsistence 

26.2.1 Pursuant to the provisions of Article 2 (commencing at section 1770), 
Chapter 1, Part 7, Division 2, of the Labor Code, the general prevailing rate of per 

diem wages and the general prevailing rate for holiday and overtime work in the 
locality in which this public work is to be performed for each craft, classification, or 
type of worker needed to execute this Contract are on file at the District’s principal 
office and copies will be made available to any interested party on request or 

available online at http://www.dir.ca.gov/.  Contractor shall obtain and post a copy 
of these wage rates at the job site. 

26.2.2 Holiday and overtime work, when permitted by law, shall be paid for at 
the general prevailing rate of per diem wages for holiday and overtime work on file 

with the Director of the Department of Industrial Relations, unless otherwise 
specified.  The holidays upon which those rates shall be paid need not be specified by 
the District but shall be all holidays recognized in the applicable collective bargaining 

agreement.  If the prevailing rate is not based on a collectively bargained rate, the 
holidays upon which the prevailing rate shall be paid shall be as provided in Section 
6700 of the Government Code. 

26.2.3 Contractor shall pay and shall cause to be paid each worker engaged in 

Work on the Project the general prevailing rate of per diem wages determined by the 
Director of the Department of Industrial Relations, regardless of any contractual 
relationship which may be alleged to exist between Contractor or any Subcontractor 

and such workers. 

26.2.4 If during the period this bid is required to remain open, the Director of the 
Department of Industrial Relations determines that there has been a change in any 
prevailing rate of per diem wages in the locality in which the Work under the 

Contract is to be performed, such change shall not alter the wage rates in the Notice 
to Bidders or the Contract subsequently awarded. 

26.2.5 Pursuant to Labor Code section 1775, Contractor shall, as a penalty to 
District, forfeit the statutory amount up to two hundred dollars ($200) for each 

calendar day, or portion thereof, for each worker paid less than the prevailing rates, 
determined by the District and/or the Director, for the work or craft in which that 
worker is employed for any public work done under Contract by Contractor or by any 

Subcontractor under it.  The difference between such prevailing wage rates and the 
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amount paid to each worker for each calendar day or portion thereof for which each 
worker was paid less than the prevailing wage rate shall be paid to each worker by 
Contractor. 

26.2.6 Any worker employed to perform Work on the Project, which Work is not 
covered by any classification listed in the general prevailing wage rate of per diem 
wages determined by the Director, shall be paid not less than the minimum rate of 

wages specified therein for the classification which most nearly corresponds to Work 
to be performed by him, and such minimum wage rate shall be retroactive to time of 
initial employment of such person in such classification. 

26.2.7 Pursuant to Labor Code section 1773.1, per diem wages are deemed to 

include employer payments for health and welfare, pension, vacation, travel time, 
subsistence pay, and apprenticeship or other training programs authorized by Labor 
Code section 3093, and similar purposes. 

26.2.8 Contractor shall post at appropriate conspicuous points on the Site of 
Project, a schedule showing all determined minimum wage rates and all authorized 
deductions, if any, from unpaid wages actually earned.  In addition, Contractor shall 
post a sign-in log for all workers and visitors to the Site, a list of all subcontractors of 

any tier on the Site, and the required Equal Employment Opportunity poster(s). 

26.3 Hours of Work 

26.3.1 As provided in article 3 (commencing at section 1810), chapter 1, part 7, 
division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal day’s 

work.  The time of service of any worker employed at any time by Contractor or by 
any Subcontractor on any subcontract under this Contract upon the Work or upon 
any part of the Work contemplated by this Contract shall be limited and restricted by 

Contractor to eight (8) hours per day, and forty (40) hours during any one week, 
except as hereinafter provided.  Notwithstanding the provisions hereinabove set 
forth, Work performed by employees of Contractor in excess of eight (8) hours per 
day and forty (40) hours during any one week, shall be permitted upon this public 

work upon compensation for all hours worked in excess of eight (8) hours per day at 
not less than one and one-half times the basic rate of pay. 

26.3.2 Contractor shall keep and shall cause each Subcontractor to keep an 

accurate record showing the name of and actual hours worked each calendar day 
and each calendar week by each worker employed by Contractor in connection with 
the Work or any part of the Work contemplated by this Contract.  The record shall be 
kept open at all reasonable hours to the inspection of District and to the Division of 

Labor Standards Enforcement of the DIR. 

26.3.3 Pursuant to Labor Code section 1813, Contractor shall as a penalty to the 
District forfeit the statutory amount (believed by the District to be currently twenty-
five dollars ($25)) for each worker employed in the execution of this Contract by 

Contractor or by any Subcontractor for each calendar day during which such worker 
is required or permitted to work more than eight (8) hours in any one calendar day 
and forty (40) hours in any one calendar week in violation of the provisions of article 

3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code. 
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26.3.4 Any Work necessary to be performed after regular working hours, or on 
Sundays or other holidays shall be performed without additional expense to the 
District. 

26.4 Payroll Records 

26.4.1 Contractor shall upload, and shall cause each Subcontractor performing 
any portion of the Work under this Contract to upload, an accurate and complete 

certified payroll record (“CPR”) electronically using DIR’s eCPR System by uploading 
the CPRs by electronic XML file or entering each record manually using the DIR’s 
iform (or current form) online on no less than every thirty (30) days while Work is 
being performed and within thirty (30) days after the final day of Work performed on 

the Project and within ten (10) days of any request by the District or Labor 
Commissioner at http://www.dir.ca.gov/Public-Works/Certified-Payroll-Reporting.html 
or current application and URL, showing the name, address, social security number, 

work classification, straight-time, and overtime hours worked each day and week, 
and the actual per diem wages paid to each journeyman, apprentice, worker, or 
other employee employed by the Contractor and/or each Subcontractor in connection 
with the Work. 

26.4.1.1 The CPRs enumerated hereunder shall be filed directly with the DIR on 
a weekly basis or to the requesting party, whether the District or DIR, within ten 
(10) days after receipt of each written request.  The CPRs from the Contractor 
and each Subcontractor for each week shall be provided on or before Wednesday 

of the week following the week covered by the CPRs.  District may not make any 
payment to Contractor until: 

26.4.1.1.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable 

to the DIR; and 

26.4.1.1.2 Any delay in Contractor and/or its Subcontractor(s) providing 
CPRs to the DIR in a timely manner may directly delay Contractor’s payment. 

26.4.2 All CPRs shall be available for inspection at all reasonable hours at the 

principal office of Contractor on the following basis: 

26.4.2.1 A certified copy of an employee’s CPR shall be made available for 
inspection or furnished to the employee or his/her authorized representative on 

request. 

26.4.2.2 CPRs shall be made available for inspection or furnished upon request 
to a representative of District, Division of Labor Standards Enforcement, Division 
of Apprenticeship Standards, and/or the DIR. 

26.4.2.3 CPRs shall be made available upon request by the public for inspection 
or copies thereof made; provided, however, that a request by the public shall be 
made through the District, Division of Apprenticeship Standards, or the Division 
of Labor Standards Enforcement.  If the requested CPRs have not been provided 

pursuant to the provisions herein, the requesting party shall, prior to being 
provided the records, reimburse the costs of preparation by Contractor, 
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Subcontractors, and the entity through which the request was made.  The public 
shall not be given access to the records at the principal office of Contractor. 

26.4.3 Any copy of records made available for inspection as copies and furnished 

upon request to the public or any public agency by District, Division of 
Apprenticeship Standards, or Division of Labor Standards Enforcement shall be 
marked or obliterated in such a manner as to prevent disclosure of an individual’s 

name, address, and social security number.  The name and address of Contractor 
awarded Contract or performing Contract shall not be marked or obliterated. 

26.4.4 Contractor shall inform District of the location of the records enumerated 
hereunder, including the street address, city, and county, and shall, within five (5) 

working days, provide a notice of change of location and address. 

26.4.5 In the event of noncompliance with the requirements of this section, 
Contractor shall have ten (10) days in which to comply subsequent to receipt of 

written notice specifying in what respects Contractor must comply with this section.  
Should noncompliance still be evident after the ten (10) day period, Contractor shall, 
as a penalty to District, forfeit up to one hundred dollars ($100) for each calendar 
day, or portion thereof, for each worker, until strict compliance is effectuated.  Upon 

the request of the Labor Commissioner, these penalties shall be withheld from 
progress payments then due. 

26.4.6 [RESERVED] 

26.5 [RESERVED] 

26.6 Apprentices 

26.6.1 Contractor acknowledges and agrees that, if this Contract involves a dollar 
amount greater than, or a number of working days greater than that specified in 

Labor Code section 1777.5, then this Contract is governed by the provisions of Labor 
Code Section 1777.5.  It shall be the responsibility of Contractor to ensure 
compliance with this Article and with Labor Code section 1777.5 for all 
apprenticeship occupations. 

26.6.2 Apprentices of any crafts or trades may be employed and, when required 
by Labor Code section 1777.5, shall be employed provided they are properly 
registered in full compliance with the provisions of the Labor Code. 

26.6.3 Every such apprentice shall be paid the standard wage paid to apprentices 
under the regulations of the craft or trade at which he/she/they is employed, and 
shall be employed only at the work of the craft or trade to which he/she/they is 
registered. 

26.6.4 Only apprentices, as defined in section 3077 of the Labor Code, who are in 
training under apprenticeship standards and written apprentice agreements under 
chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible 
to be employed.  The employment and training of each apprentice shall be in 

accordance with the provisions of the apprenticeship standards and apprentice 
agreements under which he/she/they is training. 
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26.6.5 Pursuant to Labor Code section 1777.5, if that section applies to this 
Contract as indicated above, Contractor and any Subcontractors employing workers 
in any apprenticeable craft or trade in performing any Work under this Contract shall 

apply to the applicable joint apprenticeship committee for a certificate approving the 
Contractor or Subcontractor under the applicable apprenticeship standards and fixing 
the ratio of apprentices to journeymen employed in performing the Work. 

26.6.6 Pursuant to Labor Code section 1777.5, if that section applies to this 
Contract as indicated above, Contractor and any Subcontractor may be required to 
make contributions to the apprenticeship program. 

26.6.7 If Contractor or Subcontractor willfully fails to comply with Labor Code 

section 1777.5, then, upon a determination of noncompliance by the Administrator of 
Apprenticeship, it shall: 

26.6.7.1 Be denied the right to bid on any subsequent project for one (1) year 

from the date of such determination; 

26.6.7.2 Forfeit as a penalty to District the full amount as stated in Labor Code 
section 1777.7.  Interpretation and enforcement of these provisions shall be in 
accordance with the rules and procedures of the California Apprenticeship Council 

and under the authority of the Chief of the Division of Apprenticeship Standards. 

26.6.8 Contractor and all Subcontractors shall comply with Labor Code section 
1777.6, which section forbids certain discriminatory practices in the employment of 
apprentices. 

26.6.9 Contractor shall become fully acquainted with the law regarding 
apprentices prior to commencement of the Work.  Special attention is directed to 
sections 1777.5, 1777.6, and 1777.7 of the Labor Code, and title 8, California Code 

of Regulations, section 200 et seq.  Questions may be directed to the State Division 
of Apprenticeship Standards, 455 Golden Gate Avenue, 9th floor, San Francisco, 
California 94102. 

26.7 Non-Discrimination 

26.7.1 Contractor herein agrees to comply with the provisions of the California 
Fair Employment and Housing Act as set forth in part 2.8 of division 3 of the 
California Government Code, commencing at section 12900; the Federal Civil Rights 

Act of 1964, as set forth in Public Law 88-352, and all amendments thereto; 
Executive Order 11246; and all administrative rules and regulations found to be 
applicable to Contractor and Subcontractor.  

26.7.2 Special requirements for Federally Assisted Construction Contracts:  

During the performance of this Contract, Contractor agrees to incorporate in all 
subcontracts the provisions set forth in Chapter 60-1.4(b) of Title 41 published in 
Volume 33 No. 104 of the Federal Register dated May 28, 1968. 
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26.8 Labor First Aid 

Contractor shall maintain emergency first aid treatment for Contractor’s workers on the 
Project which complies with the Federal Occupational Safety and Health Act of 1970 (29 

U.S.C. § 651 et seq.) and the California Occupational Safety and Health Act of 1973 
(Lab. Code, § 6300 et seq.; 8 Cal. Code of Regs., § 330 et seq.). 

27. [RESERVED] 

28. MISCELLANEOUS 

28.1 Assignment of Antitrust Actions 

28.1.1 Section 7103.5(b) of the Public Contract Code states: 

In entering into a public works contract or subcontract to supply goods, services, or 
materials pursuant to a public works contract, the Contractor or subcontractor offers 
and agrees to assign to the awarding body all rights, title, and interest in and to all 

causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) 
or under the Cartwright Act (Chapter 2 (commending with Section 16700) of Part 2 
of Division 7 of the Business and Professions Code), arising from purchases of goods, 
which assignment shall be made and become effective at the time the awarding body 

tenders final payment to the Contractor, without further acknowledgment by the 

parties. 

28.1.2 Section 4552 of the Government Code states: 

In submitting a bid to a public purchasing body, the bidder offers and agrees that if 
the bid is accepted, it will assign to the purchasing body all rights, title, and interest 

in and to all causes of action it may have under Section 4 of the Clayton Act (15 
U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section 
16700) of Part 2 of Division 7 of the Business and Professions Code), arising from 

purchases of goods, materials, or services by the bidder for sale to the purchasing 
body pursuant to the bid.  Such assignment shall be made and become effective at 

the time the purchasing body tenders final payment to the bidder. 

28.1.3 Section 4553 of the Government Code states: 

If an awarding body or public purchasing body receives, either through judgment or 

settlement, a monetary recovery for a cause of action assigned under this chapter, 
the assignor shall be entitled to receive reimbursement for actual legal costs incurred 
and may, upon demand, recover from the public body any portion of the recovery, 
including treble damages, attributable to overcharges that were paid by the assignor 

but were not paid by the public body as part of the bid price, less the expenses 

incurred in obtaining that portion of the recovery. 

28.1.4 Section 4554 of the Government Code states: 

Upon demand in writing by the assignor, the assignee shall, within one year from 

such demand, reassign the cause of action assigned under this part if the assignor 
has been or may have been injured by the violation of law for which the cause of 
action arose and (a) the assignee has not been injured thereby, or (b) the assignee 

declines to file a court action for the cause of action. 
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28.1.5 Under this Article, “public purchasing body” is District and “bidder” is 

Contractor. 

28.2 Excise Taxes 

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which 

a Federal Excise Tax is imposed and the sale is exempt from such Federal Excise Tax 
because it is a sale to a State or Local Government for its exclusive use, District, upon 
request, will execute documents necessary to show (1) that District is a political 

subdivision of the State for the purposes of such exemption, and (2) that the sale is for 
the exclusive use of District.  No Federal Excise Tax for such materials shall be included 

in any Contract Price. 

28.3 Taxes 

Contract Price is to include any and all applicable sales taxes or other taxes that may be 

due in accordance with section 7051 et seq. of the Revenue and Taxation Code, 
Regulation 1521 of the State Board of Equalization or any other tax code that may be 

applicable. 

28.4 Shipments 

Contractor is responsible for any or all damage or loss to shipments until delivered and 

accepted on Site, as indicated in the Contract Documents.  There must be no charge for 
containers, packing, unpacking, drayage, or insurance.  The total Contract Price shall be 

all inclusive (including sales tax) and no additional costs of any type will be considered. 

28.5 Compliance with Government Reporting Requirements 

If this Contract is subject to federal or other governmental reporting requirements 

because of federal or other governmental financing in whole or in part for the Project of 
which it is part, or for any other reason, Contactor shall comply with those reporting 
requirements at the request of the District at no additional cost. 

END OF DOCUMENT 

DOCUMENT 00 73 13 

SPECIAL CONDITIONS 

*** THIS LIST OF SPECIAL CONDITION PROVISIONS IS FOR REFERENCE ONLY.  

REMOVE THIS PAGE BEFORE USING THIS DOCUMENT. *** 

1. Preparation of Solicitation for Subsequent Contracts  

2. Mitigation Measures 

3. Modernization Projects 

4. Badge Policy for Contractors 

5. Substitution for Specified Items 

6. Weather Days 



 RELOCATABLE ADDITION 
LINCOLN TECHNICAL ACADEMY  

PROJECT NO. 6319-6912-620-29 
 

LODI UNIFIED SCHOOL DISTRICT  DOCUMENT 00 73 13 

  SPECIAL CONDITIONS 
 
  210 

 

7. Owner-Controlled or Wrap-Up Insurance Program 

8. Insurance Policy Limits 

9. Permits, Certificates, Licenses, Fees, Approval 

10. Project Labor Agreement/Payroll Records 

11. As-Builts and Record Drawings 

12. Disabled Veteran Business Enterprises 

13. Construction Manager 

14. Program Manager 

15. Federal Funds - Wages 

16. Federal Funds – Debarment 

17. Federal Funds – Byrd Anti-Lobbying 

18. Federal Funds – Procurement of recovered materials 

19. Federal Funds - Domestic preferences for procurements 

20. Preliminary Schedule of Values 

 

DOCUMENT 00 73 13 
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1. Preparation of Solicitation of Subsequent Contracts 

Insert Section 6.1.9 in the General Conditions: 

6.1.9 Contractor’s duties and services under this Contract shall not include 
preparing or assisting the District with any portion of the District’s preparation of a 

request for proposals, request for qualifications, or any other solicitation regarding a 
subsequent or additional contract with the District. The District shall at all times 
retain responsibility for public contracting, including with respect to any subsequent 
phase of this Project. Contractor’s participation in the planning, discussions, or 

drawing of project plans or specifications shall be limited to conceptual, preliminary, 
or initial plans or specifications. Contractor shall cooperate with the District to ensure 
that all bidders for a subsequent contract on any subsequent phase of this Project 

have access to the same information, including all conceptual, preliminary, or initial 
plans or specifications prepared by Contractor pursuant to this Contract. 

2. Mitigation Measures 
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The Contractor shall comply with all applicable mitigation measures, if any, adopted 
by any public agency with respect to this Project pursuant to the California 
Environmental Quality Act (CEQA) (Public Resources Code section 21000 et seq.).  

3. Modernization Projects 

3.1 Access.  Access to the school buildings and entry to buildings, classrooms, 
restrooms, mechanical rooms, electrical rooms, or other rooms, for construction 

purposes, must be coordinated with District and onsite District personnel before 
Work is to start.  Unless agreed to otherwise in writing, only a school custodian will 
be allowed to unlock and lock doors in existing building(s).  The custodian will be 
available only while school is in session.  If a custodian is required to arrive before 

7:00 a.m. or leave after 3:30 p.m. to accommodate Contractor’s Work, the overtime 
wages for the custodian will be paid by the Contractor, unless at the discretion of the 
District, other arrangements are made in advance. 

3.2 Keys.  Upon request, the District may, at its own discretion, provide keys to the 
school site for the convenience of the Contractor.  The Contractor agrees to pay all 
expenses to re-key the entire school site and all other affected District buildings if 
the keys are lost or stolen, or if any unauthorized party obtains a copy of the key or 

access to the school. 

3.3 Maintaining Services.  The Contractor is advised that Work is to be performed 
in spaces regularly scheduled for instruction.  Interruption and/or periods of 
shutdown of public access, electrical service, water service, lighting, or other utilities 

shall be only as arranged in advance with the District.  Contractor shall provide 
temporary services to all facilities interrupted by Contractor’s Work. 

3.4 Maintaining Utilities.  The Contractor shall maintain in operation during 

duration of Contract, drainage lines, storm drains, sewers, water, gas, electrical, 
steam, and other utility service lines within working area. 

3.5 Confidentiality.  Contractor shall maintain the confidentiality of all information, 
documents, programs, procedures and all other items that Contractor encounters 

while performing the Work.  This requirement shall be ongoing and shall survive the 
expiration or termination of this Contract and specifically includes, without limitation, 
all student, parent, and employee disciplinary information and health information. 

3.6 Work during Instructional Time.  By submitting its bid, Contractor affirms 
that Work may be performed during ongoing instruction in existing facilities.  If so, 
Contractor agrees to cooperate to the best of its ability to minimize any disruption to 
school operations and any use of school facilities by the public up to, and including, 

rescheduling specific work activities, at no additional cost to District. 

3.7 No Work during Student Testing.  Contractor shall, at no additional cost to 
the District and at the District’s request, coordinate its Work to not disturb District 
students including, without limitation, not performing any Work when students at the 

Site are taking State or Federally-required tests. 

4. Badge Policy for Contractors 
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All Contractors doing work for the District will provide their workers with identification 
badges.  These badges will be worn by all members of the Contractor's staff who are 
working in a District facility. 

4.1 Badges must be filled out in full and contain the following information: 

4.1.1 Name of Contractor 

4.1.2 Name of Employee 

4.1.3 Contractor's address and phone number 

4.2 Badges are to be worn when the Contractor or his/her employees are on site and 
must be visible at all times.  Contractors must inform their employees that they are 
required to allow District employees, the Architect, the Construction Manager, the 

Program Manager, or the Project Inspector to review the information on the badges 
upon request. 

4.3 Continued failure to display identification badges as required by this policy may 

result in the individual being removed from the Project or assessment of fines 
against the Contractor. 

5. Substitutions for Specified Items 

Replace Section 1.7 in the General Conditions with the following provisions: 

1.7.1 Whenever in the Specifications any materials, process, or article is indicated 
or specified by grade, patent, or proprietary name, or by name of manufacturer, that 
Specification shall be deemed to be followed by the words “or equal.”  Contractor 
may, unless otherwise stated, offer any material, process, or article that shall be 

substantially equal or better in every respect to that so indicated or specified. 

1.7.1.1 If the material, process, or article offered by Contractor is not, 
in the opinion of the District, substantially equal or better in every respect to 

that specified, then Contractor shall furnish the material, process, or article 
specified in the Specifications without any additional compensation or change 
order. 

1.7.1.2 This provision shall not be applicable with respect to any 

material, product, thing or service for which District made findings and gave 
notice in accordance with Public Contract Code section 3400(c); therefore, 
Contractor shall not be entitled to request a substitution with respect to those 

materials, products or services. 

1.7.2 A request for a substitution shall be submitted as follows: 

1.7.2.1 Contractor shall notify the District in writing of any request for 
a substitution at least ten (10) days prior to bid opening as indicated in the 

Instructions to Bidders. 
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1.7.2.2 Requests for Substitutions after award of the Contract shall be 
submitted within thirty-five (35) days of the date of the Notice of Award. 

1.7.3 Within 35 days after the date of the Notice of Award, Contractor shall provide 

data substantiating a request for substitution of “an equal” item, including but not 
limited to the following: 

1.7.3.1 All variations of the proposed substitute from the material 

specified including, but not limited to, principles of operation, materials, or 
construction finish, thickness or gauge of materials, dimensions, weight, and 
tolerances; 

1.7.3.2 Available maintenance, repair or replacement services; 

1.7.3.3 Increases or decreases in operating, maintenance, repair, 
replacement, and spare parts costs; 

1.7.3.4 Whether or not acceptance of the substitute will require other 

changes in the Work (or in work performed by the District or others under 
Contract with the District); and 

1.7.3.5 The time impact on any part of the Work resulting directly or 
indirectly from acceptance of the proposed substitute. 

1.7.4 No substitutions shall be made until approved, in writing, by the District.  The 
burden of proof as to equality of any material, process, or article shall rest with 
Contractor.  The Contractor warrants that if substitutes are approved: 

1.7.4.1 The proposed substitute is equal or superior in all respects to 

that specified, and that such proposed substitute is suitable and fit for the 
intended purpose and will perform adequately the function and achieve the 
results called for by the general design and the Contract Documents; 

1.7.4.2 The Contractor provides the same warranties and guarantees 
for the substitute that would be provided for that specified; 

1.7.4.3 The Contractor shall be fully responsible for the installation of 
the substitute and any changes in the Work required, either directly or 

indirectly, because of the acceptance of such substitute, with no increase in 
Contract Price or Contract Time.  Incidental changes or extra component parts 
required to accommodate the substitute will be made by the Contractor 

without a change in the Contract Price or Contract Time; 

1.7.4.4 The Contractor shall be responsible for any re-design costs 
occasioned by District's acceptance and/or approval of any substitute; and 

1.7.4.5 The Contractor shall, in the event that a substitute is less costly 

than that specified, credit the District with one hundred percent (100%) of 
the net difference between the substitute and the originally specified material.  
In this event, the Contractor agrees to execute a deductive Change Order to 
reflect that credit. 
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1.7.5 In the event Contractor furnishes a material, process, or article more 
expensive than that specified, the difference in the cost of that material, process, or 
article so furnished shall be borne by Contractor. 

1.7.6 In no event shall the District be liable for any increase in Contract Price or 
Contract Time due to any claimed delay in the evaluation of any proposed substitute 
or in the acceptance or rejection of any proposed substitute. 

1.7.7 Contractor shall be responsible for any costs the District incurs for 
professional services, DSA fees, or delay to the Project Schedule, if applicable, while 
DSA reviews changes for the convenience of Contractor and/or to accommodate 
Contractor’s means and methods.  District may deduct those costs from any amounts 

owing to the Contractor for the review of the request for substitution, even if the 
request for substitution is not approved.  District, at its sole discretion, shall deduct 
from the payments due to and/or invoice Contractor for all the professional services 

and/or DSA fees or delay to the Project Schedule, if applicable, while DSA reviews 
changes for the convenience of Contractor and/or to accommodate Contractor’s 
means and methods arising herein. 

6. RESERVED 

7. Owner-Controlled or Wrap-Up Insurance Program 

If the District opts to implement an owner-controlled or wrap-up insurance program 
(“OCIP”), Contractor and all Subcontractors under the Contractor shall participate in and 
comply with the OCIP as required by the District, OCIP Administrator, insurers, or 

designees, prior to the commencement of construction activities at the Project.  In addition, 
Contractor shall procure and maintain, at its own expense, until completion and final 
acceptance of the Work at least the following insurance from insurance companies with an 

A.M. Best rating of no less than _____, except for those coverages provided by the OCIP as 
described in the OCIP Manual:   

[Commercial 

General Liability] 

Personal Injury Liability, 

Broad Form Property 
Damage including 
completed operations, and 
Explosion, Collapse and 

Underground Hazards 

[E.G. $5,000,000]  

[Automobile 
Liability – Any 

Auto] 

Bodily Injury and Property 
Damage 

[E.G. $5,000,000] 

[Workers 
Compensation] 

 Statutory limits 
pursuant to State law 

[Employers’ 
Liability] 

 [E.G. $1,000,000] 

 

 

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY] 
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8. Insurance Policy Limits 

All of Contractor’s insurance shall be with insurance companies with an A.M. Best rating of 

no less than _____.  The limits of insurance shall not be less than: 

Commercial General 
Liability 

Product Liability and 
Completed Operations, 

Fire Damage Liability – 
Split Limit 

[E.G. CHOOSE ONE 
OF THREE OPTIONS: 

Option 1 - Low Risk 
Option:  $1,000,000 
per occurrence; 

$2,000,000 aggregate 
 

Option 2 - Intermediate 

Risk Option:  
$2,000,000 per 
occurrence; $4,000,000 
aggregate 

 

Option 3 - High Risk 
Option:  $5,000,000 

per occurrence; 
$10,000,000 
aggregate] 

 

Automobile Liability 
– Any Auto 

 

Combined Single Limit [E.G.  CHOOSE ONE 
OF TWO OPTIONS: 

Option 1 - Personal 
vehicles: 
$500,000 
Commercial vehicles:  

$1,000,000 

Option 2 - Personal 
vehicles:  $100,000 per 

person/ $300,000 per 
accident] 

Workers’ 

Compensation 
 

 Statutory limits 

pursuant to State law 
 

Employer’s Liability 

 

 [E.G. $0] 

 

Builder’s Risk 
(Course of 

Construction) 

 [E.G. $0] 

Pollution Liability  [E.G. $0] 
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9. Permits, Certificates, Licenses, Fees, Approvals 

9.1 Payment for Permits, Certificates, Licenses, Fees, and Approvals.  As required in 
the General Conditions, the Contractor shall secure and pay for all permits, licenses, 

approvals, and certificates necessary for the prosecution of the Work with the 
exception of the following: 

None 

With respect to the above-listed items, Contractor shall be responsible for securing 
such items; however, District will be responsible for payment of these charges or 
fees.  Contractor shall notify the District of the amount due with respect to such 
items and to whom the amount is payable.  Contractor shall provide the District with 

an invoice and receipt with respect to such charges or fees. 

9.2 General Permit for Storm Water Discharges Associated with Construction and 
Land Disturbance Activities  

General Permit for Storm Water Discharges Associated with Construction and Land 
Disturbance Activities does not apply to this Project. 

10. Reserved 

11. As-Builts and Record Drawings 

11.1 When called for by Division 1, Contractor shall submit As-Built Drawings 
pursuant to the Contract Documents consisting of one set of computer-aided design 
and drafting (“CADD”) files in the following format AutoCAD, plus one set of As-Built 
Drawings on vellum or mylar.  

11.2 Contractor shall submit Record Drawings pursuant to the Contract Documents 
consisting of one set of computer-aided design and drafting (“CADD”) files in the 
following format AutoCAD, plus one set of Record Drawings on vellum or mylar.  

12. Disabled Veteran Business Enterprises  

This Project may use or plan to use funds allocated pursuant to the State of California 
School Facility Program (“Program”) for the construction and/or modernization of school 
buildings.  Therefore, Section 17076.11 of the Education Code requires the District to have 

a participation goal for disabled veteran business enterprises (“DVBE”) of at least three 
percent (3%), per year, of the overall dollar amount expended each year by the District on 
projects that receive state funding.  The Contractor must submit the Disabled Veteran 

Business Enterprise Participation Certification to the District with its executed Agreement, 
identifying the steps Contractor took to solicit DVBE participation in conjunction with this 
Contract. 

In instances where this Project does not utilize funds allocated by the State of California 

School Facility Program for the construction and/or modernization of school buildings, the 
above-stated DVBE participation goals and certification requirements shall not apply.  

13. Construction Manager 
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The District will use a Construction Manager on the Project that is the subject of this 
Contract.  _________________________ is the Construction Manager for this Project. 

14. Program Manager 

_________________________ is the Program Manager designated for the Project that is 
the subject of this Contract. 

15. Federal Funds - Wages 

As this Project is funded in whole or in part by federal funds, Contractor and all 
Subcontractors are subject to civil or criminal prosecution for any violation of the federal 
False Claims Act set forth under section 1001 of title 18 and section 231 of title 31 of the 
United States Code. 

If federal funding is utilized, in whole or in part, then the following provisions are 

added as Section 27 of the General Conditions: 

27. FEDERAL LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS 

27.1 Minimum Wages 

The Davis-Bacon Act and 29 CFR parts 1 through 7 shall apply if the Project is 
financed in whole or in part from Federal funds or in accordance with guarantees of a 
Federal agency or financed from funds obtained by pledge of any contract of a 

Federal agency to make a loan, grant or annual contribution. 

27.1.1 All laborers and mechanics employed or working upon the Site of the 
Work (or under the United States Housing Act of 1937 or under the Housing 
Act of 1949 in the construction or development of the Project), will be paid 

unconditionally and not less often than once a week, and without subsequent 
deduction or rebate on any account, except such payroll deductions as are 
permitted by regulations issued by the Secretary of Labor under the Copeland 

Act (29 CFR part 3) , the full amount of wages and bona fide fringe benefits, 
or cash equivalents thereof, due at time of payment computed at rates not 
less than those contained in the applicable wage determination of the 
Secretary of Labor regardless of any contractual relationship which may be 

alleged to exist between the Contractor and such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or 

mechanics are considered wages paid to such laborers or mechanics, subject 
to the provisions of  this section, including but not limited to paragraph 
27.1.7; also, regular contributions made or costs incurred for more than a 
weekly period, but not less often than quarterly, under plans, funds, or 

programs which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such laborers and 
mechanics shall be paid the appropriate wage rate and fringe benefits on the 
wage determination for the classification of Work actually performed, without 

regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics 
performing Work in more than one classification may be compensated at the 
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rate specified for each classification for the time actually worked therein: 
Provided, that the employer's payroll records accurately set forth the time 
spent in each classification in which Work is performed. The wage 

determination including any additional classification and wage rates 
conformed under this section, including but not limited to paragraph  27.1.6 
and the Davis-Bacon poster (WH-1321) shall be posted at all times by the 

Contractor and its Subcontractors at the Site of the Work in a prominent and 
accessible place where it can be easily seen by the workers. 

27.1.2 Any class of laborers or mechanics, including helpers, and which is to 
be employed under the Contract which is not listed in the wage determination 

shall be classified in conformance with the wage determination. An additional 
classification and wage rate and fringe benefits will not be approved unless 
when the following criteria have been met: 

27.1.2.1 The Work to be performed by the classification requested is 
not performed by a classification in the wage determination; and 

27.1.2.2 The classification is utilized in the area by the construction 
industry; and 

27.1.2.3 The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

27.1.3 If the Contractor and the laborers and mechanics to be employed in 

the classification (if known), or their representatives, and the District agree 
on the classification and wage rate (including the amount designated for 
fringe benefits where appropriate), a report of the action taken shall be sent 

by the Contractor to the Administrator of the Wage and Hour Division, 
Employment Standards Administration, U.S. Department of Labor, 
Washington, DC 20210. 

27.1.4 In the event the Contractor, the laborers or mechanics to be 

employed in the classification or their representatives, and the District do not 
agree on the proposed classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), the Contractor shall 

provide the questions, including the views of all interested parties and the 
recommendation of the District, to the District for the District’s review and 
referral to the Administrator for determination. 

27.1.5 The wage rate (including fringe benefits where appropriate) 

determined pursuant to this section, shall be paid to all workers performing 
Work in the classification under this Contract from the first day on which Work 
is performed in the classification. 

27.1.6 Whenever the minimum wage rate prescribed in any applicable wage 

determination for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, Contractor shall either pay the 
benefit as stated in the wage determination or shall pay another bona fide 

fringe benefit or an hourly cash equivalent thereof. 
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27.1.7 If the Contractor does not make payments to a trustee or other third 
person, the Contractor may consider, as part of the wages of any laborer or 
mechanic, the amount of any costs reasonably anticipated in providing bona 

fide fringe benefits under a plan or program, provided that the Secretary of 
Labor has found, upon the written request of the Contractor, that the 
applicable standards of the Davis-Bacon Act have been met. If the Secretary 

of Labor so requires, the Contractor shall set aside in a separate account 
sufficient assets to meet obligations under the plan or program. 

27.2 Withholding. District may, upon its own action or upon written request of an 
authorized representative of the Department of Labor, withhold or cause to be 

withheld from the Contractor under this Contract or any other Federal contract with 
the same Contractor, or any other federally-assisted contract subject to Davis-Bacon 
prevailing wage requirements, which is held by the same Contractor, so much of the 

accrued payments or advances as may be considered necessary to pay laborers and 
mechanics, including apprentices, trainees, and helpers, employed by the Contractor 
or any Subcontractor the full amount of wages required by the Contract.  In the 
event of Contractor’s or any Subcontractors’ failure to pay any laborer or mechanic, 

including any apprentice, trainee, or helper, employed or working on the Site of the 
Work (or under the United States Housing Act of 1937 or under the Housing Act of 
1949 in the construction or development of the project), all or part of the wages 
required by the Contract, the District may, after written notice to the Contractor, 

sponsor, applicant, or owner, take such action as it deems necessary to cause the 
suspension of any further payment, advance, or guarantee of funds until such 
violations have ceased. 

27.3 Payrolls and basic records. 

27.3.1 Payrolls and basic records relating thereto shall be maintained by the 
Contractor during the course of the Work and preserved for a period of three 
years thereafter for all laborers and mechanics working at the Site of the 

Work (or under the United States Housing Act of 1937, or under the Housing 
Act of 1949, in the construction or development of the project). Such records 
shall contain the name, address, and social security number of each worker, 

his or her correct classification, hourly rates of wages paid (including rates of 
contributions or costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-
Bacon Act), daily and weekly number of hours worked, deductions made and 

actual wages paid. Whenever the Secretary of Labor has found under 29 CFR 
5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of 
any costs reasonably anticipated in providing benefits under a plan or 
program described in section 1(b)(2)(B) of the Davis-Bacon Act, the 

Contractor shall maintain records that show that the commitment to provide 
such benefits is enforceable, that the plan or program is financially 
responsible, and that the plan or program has been communicated in writing 

to the laborers or mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such benefits. Contractors 
employing apprentices or trainees under approved programs shall maintain 
written evidence of the registration of apprenticeship programs and 

certification of trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the applicable programs. 
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27.3.2 The Contractor shall submit weekly for each week in which any 
Contract Work is performed a copy of all payrolls to the District. The payrolls 
submitted shall set out accurately and completely all of the information 

required to be maintained under 29 CFR 5.5(a)(3)(i), except that full social 
security numbers and home addresses shall not be included on weekly 
transmittals. Instead the payrolls shall only need to include an individually 

identifying number for each employee (e.g., the last four digits of the 
employee's social security number). The required weekly payroll information 
shall be submitted on a form acceptable to the District.  Optional Form WH-
347 is available for this purpose from the Wage and Hour Division Web site at 

https://www.dol.gov/whd/programs/dbra/wh347.htm or its successor site.  
Contractor is responsible for the submission of copies of payrolls by all 
Subcontractors. Contractor and Subcontractors shall maintain the full social 

security number and current address of each covered worker, and shall 
provide them upon request to the District, the Contractor, or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation or 
audit of compliance with prevailing wage requirements.  Contractor may 

require a Subcontractor to provide addresses and social security numbers to 
the Contractor for its own records, without weekly submission to the District 
or other government agency 

27.3.3 Each payroll submitted shall be accompanied by a “Statement of 

Compliance,” signed by the Contractor or Subcontractor or his or her agent 
who pays or supervises the payment of the persons employed under the 
Contract and shall certify the following: 

27.3.3.1 That the payroll for the payroll period contains the 
information required to be provided under 29 CFR 5.5 (a)(3)(ii) of 
Regulations, 29 CFR part 5, 

27.3.3.2 That the appropriate information is being maintained under 

29 CFR 5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and 

27.3.3.3 That such information is correct and complete; 

27.3.3.4 That each laborer or mechanic (including each helper, 

apprentice, and trainee) employed on the Contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and 

27.3.3.5 That no deductions have been made either directly or 

indirectly from the full wages earned, other than permissible 
deductions as set forth in Regulations, 29 CFR part 3; 

27.3.3.6 That each laborer or mechanic has been paid not less than 
the applicable wage rates and fringe benefits or cash equivalents for 

the classification of Work performed, as specified in the applicable 
wage determination incorporated into or applicable to the Contract. 

27.3.3.7 The weekly submission of a properly executed certification in 

the form set forth on the reverse side of Optional Form WH-347 shall 
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satisfy the requirement for submission of the “Statement of 
Compliance” required by paragraph 27.3.3 of this section. 

27.3.3.8 The falsification of any of the above certifications may 

subject the Contractor or one or more Subcontractors to civil or 
criminal prosecution under section 1001 of title 18 and section 231 of 
title 31 of the United States Code. 

27.3.3.9 The Contractor or Subcontractor shall make the records 
required under this section available for inspection, copying, or 
transcription by authorized representatives of the District or the 
federal Department of Labor, and shall permit representatives to 

interview employees during working hours on the job. If the 
Contractor or Subcontractor fails to submit the required records or to 
make them available, the Federal agency may, after written notice to 

the Contractor, sponsor, applicant, or owner, take such action as may 
be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may 

be grounds for debarment action pursuant to 29 CFR 5.12. 

27.4 Apprentices and trainees 

27.4.1 Apprentices. Apprentices will be permitted to work at less than the 
predetermined rate for the Work they performed when they are employed 

pursuant to and individually registered in a bona fide apprenticeship program 
registered with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 

Services, or with a State Apprenticeship Agency recognized by the Office, or if 
a person is employed in his or her first ninety (90) days of probationary 
employment as an apprentice in an eligible apprenticeship program, who is 
not individually registered in the program, but who has been certified by the 

Office of Apprenticeship Training, Employer and Labor Services or a State 
Apprenticeship Agency (where appropriate) to be eligible for probationary 
employment as an apprentice. The allowable ratio of apprentices to 

journeymen on the job Site in any craft classification shall not be greater than 
the ratio permitted to the Contractor as to the entire work force under the 
registered program. Any worker listed on a payroll at an apprentice wage 
rate, who is not registered or otherwise employed as stated above, shall be 

paid not less than the applicable wage rate on the wage determination for the 
classification of Work actually performed. In addition, any apprentice 
performing Work on the job Site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate on the 

wage determination for the Work actually performed. Where a Contractor is 
performing construction on a project in a locality other than that in which its 
program is registered, the ratios and wage rates (expressed in percentages of 

the journeyman's hourly rate) specified in the Contractor's or Subcontractor's 
registered program shall be observed. Every apprentice must be paid at not 
less than the rate specified in the registered program for the apprentice's 
level of progress, expressed as a percentage of the journeyman hourly rate 

specified in the applicable wage determination. Apprentices shall be paid 
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fringe benefits in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits listed on the wage 

determination for the applicable classification. If the Administrator determines 
that a different practice prevails for the applicable apprentice classification, 
fringes shall be paid in accordance with that determination. In the event the 

Office of Apprenticeship Training, Employer and Labor Services, or a State 
Apprenticeship Agency recognized by the Office, withdraws approval of an 
apprenticeship program, the Contractor will no longer be permitted to utilize 
apprentices at less than the applicable predetermined rate for the Work 

performed until an acceptable program is approved. 

27.4.2 Trainees. Except as provided in 29 CFR 5.16, trainees will not be 
permitted to Work at less than the predetermined rate for the Work 

performed unless they are employed pursuant to and individually registered 
in a program which has received prior approval, evidenced by formal 
certification by the U.S. Department of Labor, Employment and Training 
Administration. The ratio of trainees to journeymen on the job Site shall not 

be greater than permitted under the plan approved by the Employment and 
Training Administration. Every trainee must be paid at not less than the rate 
specified in the approved program for the trainee's level of progress, 
expressed as a percentage of the journeyman hourly rate specified in the 

applicable wage determination. Trainees shall be paid fringe benefits in 
accordance with the provisions of the trainee program. If the trainee program 
does not mention fringe benefits, trainees shall be paid the full amount of 

fringe benefits listed on the wage determination unless the Administrator of 
the Wage and Hour Division determines that there is an apprenticeship 
program associated with the corresponding journeyman wage rate on the 
wage determination which provides for less than full fringe benefits for 

apprentices. Any employee listed on the payroll at a trainee rate who is not 
registered and participating in a training plan approved by the Employment 
and Training Administration shall be paid not less than the applicable wage 

rate on the wage determination for the classification of Work actually 
performed. In addition, any trainee performing Work on the job Site in excess 
of the ratio permitted under the registered program shall be paid not less 
than the applicable wage rate on the wage determination for the Work 

actually performed. In the event the Employment and Training Administration 
withdraws approval of a training program, the Contractor will no longer be 
permitted to utilize trainees at less than the applicable predetermined rate for 
the Work performed until an acceptable program is approved. 

27.4.3 Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the equal 
employment opportunity requirements of Executive Order 11246, as 

amended, and 29 CFR part 30. 

27.5 Compliance with Copeland Act requirements.  Contractor shall comply with 
the requirements of 29 CFR part 3, which are incorporated by reference in this 
Contract. 



 RELOCATABLE ADDITION 
LINCOLN TECHNICAL ACADEMY  

PROJECT NO. 6319-6912-620-29 
 

LODI UNIFIED SCHOOL DISTRICT  DOCUMENT 00 73 13 

  SPECIAL CONDITIONS 
 
  223 

 

27.6 Subcontracts. The Contractor or Subcontractor shall insert in any 
subcontracts the clauses contained in 29 CFR 5.5(a)(1) through (10) and such other 
clauses as the Federal agency may by appropriate instructions require, and also a 

clause requiring the Subcontractors to include these clauses in any lower tier 
subcontracts. The Contractor shall be responsible for the compliance by any 
Subcontractor or lower tier Subcontractor with all the Contract clauses in 29 CFR 5.5. 

27.7 Contract termination: debarment. A breach of the Contract clauses in 29 CFR 
5.5 may be grounds for termination of the Contract, and for debarment as a 
Contractor and a Subcontractor as provided in 29 CFR 5.12. 

27.8 Compliance with Davis-Bacon and Related Act requirements. All rulings 

and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 
3, and 5 are herein incorporated by reference in this Contract. 

27.9 Disputes concerning labor standards. Disputes arising out of the labor 

standards provisions of this Contract shall not be subject to the general disputes 
clause of this Contract. Such disputes shall be resolved in accordance with the 
procedures of the Department of Labor set forth in 29 CFR parts 5, 6, and 7. 
Disputes within the meaning of this clause include disputes between the Contractor 

(or any of its Subcontractors) and the contracting agency, the U.S. Department of 
Labor, or the employees or their representatives. 

27.10 Certification of eligibility. 

27.10.1 By entering into this Contract, the Contractor certifies that neither it 

(nor he or she) nor any person or firm who has an interest in the Contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

27.10.2 No part of this Contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of the 
Davis-Bacon Act or 29 CFR 5.12(a)(1). 

27.10.3 Contractor shall be subject to the penalty for making false 

statements prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 

27.11 Clauses Mandated by Contract Work Hours and Safety 
Standards Act. 

As used in the following paragraphs, the terms laborers and mechanics 
include watchmen and guards. 

27.11.1 Overtime requirements. No Contractor or Subcontractor 
contracting for any part of the Contract Work which may require or 

involve the employment of laborers or mechanics shall require or 
permit any such laborer or mechanic in any workweek in which he or 
she is employed on such Work to work in excess of forty hours in such 
workweek unless such laborer or mechanic receives compensation at a 

rate not less than one and one-half times the basic rate of pay for all 
hours worked in excess of forty hours in such workweek. 
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27.11.2 Violation; liability for unpaid wages; liquidated damages. In 
the event of any violation of the clause set forth in the foregoing 
paragraph the Contractor and any Subcontractor responsible therefor 

shall be liable for the unpaid wages. In addition, such Contractor and 
Subcontractor shall be liable to the United States for liquidated 
damages. Such liquidated damages shall be computed with respect to 

each individual laborer or mechanic, including watchmen and guards, 
employed in violation of the foregoing paragraph, in the sum of $10 
for each calendar day on which such individual was required or 
permitted to Work in excess of the standard workweek of forty hours 

without payment of the overtime wages required by the foregoing 
paragraph. 

27.11.3 Withholding for unpaid wages and liquidated damages. 

The District may upon its own action or upon written request of an 
authorized representative of the Department of Labor withhold or 
cause to be withheld, from any moneys payable on account of Work 
performed by the Contractor or Subcontractor under the Contract or 

any other Federal contract with the same Contractor, or any other 
federally-assisted contract subject to the Contract Work Hours and 
Safety Standards Act, which is held by the same Contractor, such 
sums as may be determined to be necessary to satisfy any liabilities of 

such Contractor or Subcontractor for unpaid wages and liquidated 
damages as provided in the forgoing paragraph. 

27.11.4 Subcontracts.  The Contractor or Subcontractor shall insert 

in any subcontracts the foregoing paragraphs concerning “Overtime 
requirements” and “Violation; liability for unpaid wages; liquidated 
damages” and also a clause requiring each Subcontractor to include 
these clauses in any lower tier subcontracts.  Contractor shall be 

responsible for compliance by any Subcontractor or lower tier 
Subcontractor with the clauses set forth in paragraphs 27.11.1 
through 27.11.4 of this section. 

16. Federal Funds – Debarment 

If the Project is funded in whole or in part by federal funds, then the following provision is 
added as Section 6.1.5 of the General Conditions: 

This Project uses or may plan to use federal funds.  Consequently, Contractor is required to 

provide a signed “Federal Debarment” certification with its bid.  This certification is required 
by the regulation implementing Executive Order 12549, Debarment and Suspension, 29 CFR 
Part 89, Section 98.510, Participants; responsibilities.  The regulations were published as 
Part of VII of the May 26, 1988 Federal Register (pages 19160-19211). 

17. RESERVED 

18. RESERVED 

19. RESERVED 
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20. RESERVED 
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DOCUMENT 01 11 00 
SUMMARY OF WORK 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Access Conditions and 
Requirements; 

B. Special Conditions. 

1.02 SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of this Contract consists of the following: Sitework, utilities, signal  
and concrete foundation for the placement of one relocatable classroom. 

1.03 CONTRACTS 

A. Perform the Work under a single, fixed-price Contract. 

1.04 WORK BY OTHERS 

A. Work on the Project that will be performed and completed prior to the start of 
the Work of this Contract: 

(1) None. 

B. Work on the Project that will be performed by others concurrent with the 
Work of this Contract: 

(1) None 

1.05 CODES, REGULATIONS, AND STANDARDS 

A. The codes, regulations, and standards adopted by the state and federal 
agencies having jurisdiction shall govern minimum requirements for this 

Project.  Where codes, regulations, and standards conflict with the Contract 
Documents, these conflicts shall be brought to the immediate attention of the 
District and the Architect. 

B. Codes, regulations, and standards shall be as published effective as of date of 

bid opening, unless otherwise specified or indicated. 

1.06 PROJECT RECORD DOCUMENTS 

A. Contractor shall maintain on Site one set of the following record documents; 

Contractor shall record actual revisions to the Work: 
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(1) Contract Drawings. 

(2) Specifications. 

(3) Addenda. 

(4) Change Orders and other modifications to the Contract. 

(5) Reviewed shop drawings, product data, and samples. 

(6) Field test records. 

(7) Inspection certificates. 

(8) Manufacturer's certificates. 

B. Contractor shall store Record Documents separate from documents used for 
construction.  Provide files, racks, and secure storage for Record Documents 

and samples. 

C. Contractor shall record information concurrent with construction progress. 

D. Specifications: Contractor shall legibly mark and record at each product 

section of the Specifications the description of the actual product(s) installed, 
including the following: 

(1) Manufacturer's name and product model and number. 

(2) Product substitutions or alternates utilized. 

(3) Changes made by Addenda and Change Orders and written directives. 

1.07 EXAMINATION OF EXISTING CONDITIONS 

A. Contractor shall be held to have examined the Project Site and acquainted 

itself with the conditions of the Site and of the streets or roads approaching 
the Site. 

B. Prior to commencement of Work, Contractor shall survey the Site and existing 
buildings and improvements to observe existing damage and defects such as 

cracks, sags, broken, missing or damaged glazing, other building elements 
and Site improvements, and other damage. 

C. Should Contractor observe cracks, sags, and other damage to and defects of 
the Site and adjacent buildings, paving, and other items not indicated in the 

Contract Documents, Contractor shall immediately report same to the District 
and the Architect. 

1.08 CONTRACTOR'S USE OF PREMISES 

A. If unoccupied and only with District’s prior written approval, Contractor may 
use the building(s) at the Project Site without limitation for its operations, 



RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY 
Lodi, CA 

LODI UNIFIED SCHOOL DISTRICT DOCUMENT 01 11 00 

SUMMARY OF WORK 
- 3 - 

 

storage, and office facilities for the performance of the Work.  If the District 
chooses to beneficially occupy any building(s), Contractor must obtain the 

District's written approval for Contractor's use of spaces and types of 
operations to be performed within the building(s) while so occupied.  
Contractor's access to the building(s) shall be limited to the areas indicated. 

B. If the space at the Project Site is not sufficient for Contractor's operations, 

storage, office facilities and/or parking, Contractor shall arrange and pay for 
any additional facilities needed by Contractor. 

C. Contractor shall not interfere with use of or access to occupied portions of the 
building(s) or adjacent property. 

D. Contractor shall maintain corridors, stairs, halls, and other exit-ways of 
building clear and free of debris and obstructions at all times. 

E. No one other than those directly involved in the demolition and construction, 

or specifically designated by the District or the Architect shall be permitted in 
the areas of work during demolition and construction activities. 

F. The Contractor shall install the construction fence and maintain that it will be 
locked when not in use.  Keys to this fencing will be provided to the District. 

1.09 PROTECTION OF EXISTING STRUCTURES AND UTILITIES 

A. The Drawings show above-grade and below-grade structures, utility lines, and 
other installations that are known or believed to exist in the area of the Work.  

Contractor shall locate these existing installations before proceeding with 
excavation and other operations that could damage same; maintain them in 
service, where appropriate; and repair damage to them caused by the 
performance of the Work.  Should damage occur to these existing 

installations, the costs of repair shall be at the Contractor's expense and 
made to the District's satisfaction. 

B. Contractor shall be alert to the possibility of the existence of additional 
structures and utilities.  If Contractor encounters additional structures and 

utilities, Contractor will immediately report to the District for disposition of 
same as indicated in the General Conditions. 

1.10 UTILITY SHUTDOWNS AND INTERRUPTIONS 

A. Contractor shall give the District a minimum of three (3) days written notice 
in advance of any need to shut off existing utility services or to effect 
equipment interruptions.  The District will set exact time and duration for 
shutdown, and will assist Contractor with shutdown.  Work required to re-

establish utility services shall be performed by the Contractor. 

B. Contractor shall obtain District's written approval as indicated in the General 
Conditions in advance of deliveries of material or equipment or other activities 

that may conflict with District's use of the building(s) or adjacent facilities. 
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1.11 STRUCTURAL INTEGRITY 

A. Contractor shall be responsible for and supervise each operation and work 

that could affect structural integrity of various building elements, both 
permanent and temporary. 

B. Contractor shall include structural connections and fastenings as indicated or 
required for complete performance of the Work. 

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 21 00 
ALLOWANCE 

 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Non-specified work. 

1.2 RELATED SECTIONS 

A. Document 01 10 00 (Summary of Work) 
 
B. Document 01 29 00 (Payments and Completion) 
 

C. Document 01 32 19 (Submittal Procedures) 

1.3 ALLOWANCES 

A. Included in the Contract, a 10 percent District controlled allowance for Unforeseen 
Conditions within the limits set forth in the Contract Documents. This Allowance 

shall not be utilized without written approval by the District. 
 
B. Contractor’s costs, without overhead and profit, for products, delivery, installation, 

labor, insurance, payroll, taxes, bonding and equipment rental will be included in 

Allowance Expenditure Directive authorizing expenditure of funds from this 
Allowance.  No overhead and profit shall be added to the Allowance Expenditure 
Directive.   

 

C. Funds will be drawn from Allowance only with District approval evidenced by an 
Allowance Expenditure Directive. 

 
D. At Contract closeout, funds remaining in Allowance will be credited to District by 

Change Order. 

 
E. Whenever costs are more than the Allowance, the amount covered by the Allowance 

will be approved at cost.  The Contract Price shall be adjusted by Change Order for 
amounts in excess of the Allowance.  

 
PART 2 PRODUCTS  

 

Not used. 

 
PART 3 EXECUTION 

 

Not used. 

END OF DOCUMENT 
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DOCUMENT 01 22 00 
ALTERNATES AND UNIT PRICING 

PART 4 – ALTERNATES 

4.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions; 

C. Bid Form and Proposal; 

D. Instruction to Bidders. 

4.02 DESCRIPTION 

The items of work indicated below propose modifications to, substitutions for, 
additions to and/or deletions from the various parts of the Work specified in other 

Sections of the Specifications. The acceptance or rejection of any of the alternates is 
strictly at the option of the District subject to District's acceptance of Contractor's 
stated prices contained in this Proposal. 

4.03 GENERAL 

Where an item is omitted, or scope of Work is decreased, all Work pertaining to the 
item whether specifically stated or not, shall be omitted and where an item is added 
or modified or where scope of Work is increased, all Work pertaining to that required 

to render same ready for use on the Project in accordance with intention of Drawings 
and Specifications shall be included in an agreed upon price amount. 

4.04 BASE BID 

The Base Bid includes all work required to construct the Project completely and in 

accordance with the Contract Documents. 

4.05 ALTERNATES 

A. None 

The above Alternate descriptions are general in nature and for reference 

purposes only. The Contract Documents, including, without limitation, the 
Drawings and Specifications, must be referred to for the complete scope of 
Work. 
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PART 5 - UNIT PRICING 

5.01 GENERAL 

Contractor shall completely state all required figures based on Unit Prices listed 
below.  Where scope of Work is decreased, all Work pertaining to the item, whether 
specifically stated or not, shall be omitted and where scope of Work is increased, all 
work pertaining to that item required to render same ready for use on the Project in 

accordance with intention of Drawings and Specifications shall be included in an 
agreed upon price amount. 

5.02 UNIT PRICES 

Furnish unit prices for each of the named items on a square foot, lineal foot, or per 

each basis, as applies. Unit prices shall include all labor, materials, services, profit, 
overhead, insurance, bonds, taxes, and all other incidental costs of Contractor, 
subcontractors, and supplier(s).  

A. None 

END OF DOCUMENT 
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DOCUMENT 01 25 13 
PRODUCT OPTIONS AND SUBSTITUTIONS 

PART 6 - GENERAL 

6.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. Instructions to Bidders; 

B. General Conditions, including, without limitation, Substitutions For Specified 
Items; and 

C. Special Conditions. 

6.02 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT 

A. Catalog numbers and specific brands or trade names followed by the 
designation "or equal" are used in conjunction with material and equipment 

required by the Specifications to establish the standards of quality, utility, and 
appearance required.  Substitutions which are equal in quality, utility, and 
appearance to those specified may be reviewed subject to the provisions of 
the General Conditions. 

B. Wherever more than one manufacturer's product is specified, the first-named 
product is the basis for the design used in the work and the use of 
alternative-named manufacturers' products or substitutes may require 

modifications in that design.  If such alternatives are proposed by Contractor 
and are approved by the District and/or the Architect, Contractor shall 
assume all costs required to make necessary revisions and modifications of 
the design resulting from the substitutions requested by the Contractor. 

C. When materials and equipment are specified by first manufacturer's name 
and product number, second manufacturer's name and "or approved equal," 
supporting data for the second product, if proposed by Contractor, shall be 
submitted in accordance with the requirements for substitutions.  The 

District’s Board has found and determined that certain item(s) shall be used 
on this Project based on the purpose(s) indicated pursuant to Public Contract 
Code section 3400(c).  These findings, as well as the products and brand or 

trade names, have been identified in the Notice to Bidders. 

D. The Contractor will not be allowed to substitute specified items unless the 
request for substitution is submitted as follows: 

(1) District must receive any notice of request for substitution of a 

specified item a minimum of ten (10) calendar days prior to bid 
opening.   

(2) Within 35 days after the date of the Notice of Award, the Contractor 

shall submit data substantiating the request(s) for all substitution(s) 
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containing sufficient information to assess acceptability of product or 
system and impact on Project, including, without limitation, the 

requirements specified in the Special Conditions and the technical 
Specifications.  Insufficient information shall be grounds for rejection 
of substitution. 

E. If the District and/or Architect, in reviewing proposed substitute materials and 

equipment, require revisions or corrections to be made to previously accepted 
Shop Drawings and supplemental supporting data to be resubmitted, 
Contractor shall promptly do so.  If any proposed substitution is judged by 
the District and/or Architect to be unacceptable, the specified material or 

equipment shall be provided. 

F. Samples may be required.  Tests required by the District and/or Architect for 
the determination of quality and utility shall be made at the expense of 

Contractor, with acceptance of the test procedure first given by the District. 

G. In reviewing the supporting data submitted for substitutions, the District 
and/or Architect will use for purposes of comparison all the characteristics of 
the specified material or equipment as they appear in the manufacturer's 

published data even though all the characteristics may not have been 
particularly mentioned in the Contract Documents.  If more than two (2) 
submissions of supporting data are required, the cost of reviewing the 

additional supporting data shall be borne by Contractor, and the District will 
deduct the costs from the Contract Price.  The Contractor shall be responsible 
for any re-design costs occasioned by District's acceptance and/or approval of 
any substitute. 

H. The Contractor shall, in the event that a substitute is less costly than that 
specified, credit the District with one hundred percent (100%) of the net 
difference between the substitute and the originally specified material.  In this 
event, the Contractor agrees to execute a deductive Change Order to reflect 

that credit.  In the event Contractor furnishes a material, process, or article 
more expensive than that specified, the difference in the cost of that material, 
process, or article so furnished shall be borne by Contractor. 

I. In no event shall the District be liable for any increase in Contract Price or 
Contract Time due to any claimed delay in the evaluation of any proposed 
substitute or in the acceptance or rejection of any proposed substitute. 

PART 7 – PRODUCTS Not Used. 

PART 8 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 26 00 
CHANGES IN WORK 

CONTRACTOR SHALL COMPLY WITH ALL APPLICABLE PROVISIONS IN THE 

AGREEMENT, GENERAL CONDITIONS, AND SPECIAL CONDITIONS, IF USED, 

RELATED TO CHANGES AND/OR REQUESTS FOR CHANGES. 

END OF DOCUMENT 
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DOCUMENT 01 29 00 
APPLICATION FOR PAYMENT AND  

CONDITIONAL AND UNCONDITIONAL WAIVER AND RELEASE FORMS 

CONTRACTOR SHALL COMPLY WITH ALL PROVISIONS IN THE GENERAL 

CONDITIONS RELATED TO APPLICATIONS FOR PAYMENT AND/OR PAYMENTS. 

CONDITIONAL WAIVER AND RELEASE 

ON PROGRESS PAYMENT 
(Civil Code Section 8132) 
 
NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 

PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT RELY 
ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED PAYMENT. 

Name of Claimant:    

Name of Customer:    

Job Location:    

Owner:    

Through Date:    

Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 

customer on this job through the Through Date of this document.  Rights based upon labor 
or service provided, or equipment or material delivered, pursuant to a written change order 
that has been fully executed by the parties prior to the date that this document is signed by 
the claimant, are waived and released by this document, unless listed as an Exception below. 

This document is effective only on the claimant's receipt of payment from the financial 
institution on which the following check is drawn: 

Maker of Check:    

Amount of Check:  $  

Check Payable to:    

Exceptions 

This document does not affect any of the following: 

(1) Retentions. 

(2) Extras for which the claimant has not received payment. 

(3) The following progress payments for which the claimant has previously given 
a conditional waiver and release but has not received payment: 
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Date(s) of waiver and release:    

Amount(s) of unpaid progress payment(s):  $  

(4) Contract rights, including (A) a right based on rescission, abandonment, or 
breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment. 

Claimant's Signature:    

Claimant's Title:    

Date of Signature:    
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UNCONDITIONAL WAIVER AND RELEASE 

ON PROGRESS PAYMENT 

(Civil Code Section 8134) 

 
NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 

BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 
USE A CONDITIONAL WAIVER AND RELEASE FORM. 

Name of Claimant:    

Name of Customer:    

Job Location:    

Owner:    

Through Date:    

Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 

customer on this job through the Through Date of this document.  Rights based upon labor 
or service provided, or equipment or material delivered, pursuant to a written change order 
that has been fully executed by the parties prior to the date that this document is signed by 

the claimant, are waived and released by this document, unless listed as an Exception below.  
The claimant has received the following progress payment:  $  

Exceptions 

This document does not affect any of the following: 

1. Retentions. 

(5) Extras for which the claimant has not received payment. 

(6) Contract rights, including (A) a right based on rescission, abandonment, or 
breach of contract, and (B) the right to recover compensation for work not 

compensated by the payment. 

Claimant's Signature:    

Claimant's Title:    

Date of Signature:    
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CONDITIONAL WAIVER AND RELEASE 

ON FINAL PAYMENT 

(Civil Code Section 8136) 

 
NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT RELY 

ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED PAYMENT. 

Name of Claimant:    

Name of Customer:    

Job Location:    

Owner:    

Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 

claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job.  Rights based upon labor or service provided, or equipment or material 
delivered, pursuant to a written change order that has been fully executed by the parties prior 
to the date that this document is signed by the claimant, are waived and released by this 

document, unless listed as an Exception below.  This document is effective only on the 
claimant's receipt of payment from the financial institution on which the following check is 
drawn: 

Maker of Check:    

Amount of Check:  $  

Check Payable to:    

Exceptions 

This document does not affect any of the following:    

Disputed claims for extras in the amount of:  $  

Claimant's Signature:    

Claimant's Title:    

Date of Signature:    
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UNCONDITIONAL WAIVER AND RELEASE 

ON FINAL PAYMENT 

(Civil Code Section 8138) 

 
NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 

BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 
USE A CONDITIONAL WAIVER AND RELEASE FORM. 

Name of Claimant:    

Name of Customer:    

Job Location:    

Owner:    

Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for all labor and service provided, and equipment and material delivered, to the 
customer on this job.  Rights based upon labor or service provided, or equipment or material 

delivered, pursuant to a written change order that has been fully executed by the parties prior 
to the date that this document is signed by the claimant, are waived and released by this 
document, unless listed as an Exception below.  The claimant has been paid in full. 

Exceptions 

This document does not affect any of the following:    

Disputed claims for extras in the amount of: $  

Claimant's Signature:    

Claimant's Title:    

Date of Signature:    
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DOCUMENT 01 31 19 
PROJECT MEETINGS 

PART 9 – GENERAL 

9.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions; and 

B. Special Conditions. 

9.02 PROGRESS MEETINGS: 

A. Contractor shall schedule and hold regular weekly progress meetings after a 

minimum of one week's prior written notice of the meeting date and time to 
all Invitees as indicated below. 

B. Location: Contractor's field office. 

C. The Contractor shall notify and invite the following entities (“Invitees”): 

(1) District Representative. 

(2) Contractor. 

(3) Contractor's Project Manager. 

(4) Contractor's Superintendent. 

(5) Subcontractors, as appropriate to the agenda of the meeting. 

(6) Suppliers, as appropriate to the agenda of the meeting. 

(7) Construction Manager, if any. 

(8) Architect 

(9) Engineer(s), if any and as appropriate to the agenda of the meeting. 

(10) Others, as appropriate to the agenda of the meeting. 

D. The District's and/or the Architect’s Consultants will attend at their discretion, 
in response to the agenda. 

E. The District representative, the Construction Manager, and/or another District 
Agent shall take and distribute meeting notes to attendees and other 

concerned parties.  If exceptions are taken to anything in the meeting notes, 
those exceptions shall be stated in writing to the District within five (5) 
working days following District's distribution of the meeting notes. 
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9.03 PRE-INSTALLATION/PERFORMANCE MEETING: 

A. Contractor shall schedule a meeting prior to the start of each of the following 

portions of the Work: cutting and patching of plaster and roofing, and other 
weather-exposed and moisture-resistant products.  Contractor shall invite all 
Invitees to this meeting, and others whose work may affect or be affected by 
the quality of the cutting and patching work. 

B. Contractor shall review in detail prior to this meeting, the manufacturer's 
requirements and specifications, applicable portions of the Contract 
Documents, Shop Drawings, and other submittals, and other related work.  At 
this meeting, invitees shall review and resolve conflicts, incompatibilities, or 

inadequacies discovered or anticipated. 

C. Contractor shall review in detail Project conditions, schedule, requirements for 
performance, application, installation, and quality of completed Work, and 

protection of adjacent Work and property. 

D. Contractor shall review in detail means of protecting the completed Work 
during the remainder of the construction period. 

PART 10 - PRODUCTS Not Used. 

PART 11 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 32 13 
SCHEDULING OF WORK 

PART 12 – GENERAL 

12.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions; 

C. Summary of Work; and 

D. Submittals. 

12.02 SECTION INCLUDES 

A. Scheduling of Work under this Contract shall be performed by Contractor in 
accordance with requirements of this Section. 

(1) Development of schedule, cost and resource loading of the schedule, 
monthly payment requests, and project status reporting requirements 
of the Contract shall employ computerized Critical Path Method 
(“CPM”) scheduling (“CPM Schedule”). 

(2) CPM Schedule shall be cost loaded based on Schedule of Values as 
approved by District. 

(3) Submit schedules and reports as specified in the General Conditions. 

B. Upon Award of Contract, Contractor shall immediately commence 
development of Initial and Original CPM Schedules to ensure compliance with 
CPM Schedule submittal requirements. 

12.03 CONSTRUCTION SCHEDULE 

A. Within ten (10) days of issuance of the Notice to Proceed and before request 
for first progress payment, the Contractor shall prepare and submit to the 
Project Manager a construction progress schedule conforming to the Milestone 
Schedule below. 

B. The Construction Schedule shall be continuously updated, and an updated 
schedule shall be submitted with each application for progress payment.  
Each revised schedule shall indicate the work actually accomplished during 

the previous period and the schedule for completion of the remaining work. 
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C. Milestone Schedule: 

ACTIVITY DESCRIPTION REQUIRED COMPLETION 

CONSTRUCTION STARTS April 10, 2025 

SUBMITTALS AND APPROVALS APRIL 10-MAY 30 

MATERIAL ORDERING/STOCKPILING APRIL-MAY 2025 

WORK BEGINS ONSITE JUNE 1, 2025 

SUBSTANTIAL COMPLETION JULY 18, 2025 

OWNER OCCUPANCY JULY 21, 2025 

COMPLETE PUNCH LIST WORK AUGUST 1, 2025 

COMPLETION/CLOSEOUT  SEPTEMBER 2025 

 

12.04 QUALIFICATIONS 

A. Contractor shall employ experienced scheduling personnel qualified to use the 

latest version of [i.e., Primavera Project Planner]. Experience level required is 
set forth below.  Contractor may employ such personnel directly or may 
employ a consultant for this purpose. 

(1) The written statement shall identify the individual who will perform 

CPM scheduling. 

(2) Capability and experience shall be verified by description of 
construction projects on which individual has successfully applied 

computerized CPM. 

(3) Required level of experience shall include at least two (2) projects of 
similar nature and scope with value not less than three-fourths (¾) of 
the Total Bid Price of this Project.  The written statement shall provide 

contact persons for referenced projects with current telephone and 
address information. 

B. District reserves the right to approve or reject Contractor’s scheduler or 
consultant at any time. District reserves the right to refuse replacing of 

Contractor’s scheduler or consultant, if District believes replacement will 
negatively affect the scheduling of Work under this Contract. 

12.05 GENERAL 

A. Progress Schedule shall be based on and incorporate milestone and 
completion dates specified in Contract Documents. 

B. Overall time of completion and time of completion for each milestone shown 
on Progress Schedule shall adhere to times in the Contract, unless an earlier 

(advanced) time of completion is requested by Contractor and agreed to by 
District.  Any such agreement shall be formalized by a Change Order. 

(1) District is not required to accept an early completion schedule, i.e., 

one that shows an earlier completion date than the Contract Time. 
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(2) Contractor shall not be entitled to extra compensation in event 
agreement is reached on an earlier completion schedule and 

Contractor completes its Work, for whatever reason, beyond 
completion date shown in its early completion schedule but within the 
Contract Time. 

(3) A schedule showing the work completed in less than the Contract 

Time, and that has been accepted by District, shall be considered to 
have Project Float. The Project Float is the time between the scheduled 
completion of the work and the Completion Date. Project Float is a 
resource available to both District and the Contractor. 

C. Ownership Project Float: Neither the District nor Contractor owns Project 
Float.  The Project owns the Project Float.  As such, liability for delay of the 
Completion Date rests with the party whose actions, last in time, actually 

cause delay to the Completion Date. 

(1) For example, if Party A uses some, but not all of the Project Float and 
Party B later uses remainder of the Project Float as well as additional 
time beyond the Project Float, Party B shall be liable for the time that 

represents a delay to the Completion Date. 

(2) Party A would not be responsible for the time since it did not consume 
the entire Project Float and additional Project Float remained; 

therefore, the Completion Date was unaffected by Party A. 

D. Progress Schedule shall be the basis for evaluating job progress, payment 
requests, and time extension requests.  Responsibility for developing Contract 
CPM Schedule and monitoring actual progress as compared to Progress 

Schedule rests with Contractor. 

E. Failure of Progress Schedule to include any element of the Work, or any 
inaccuracy in Progress Schedule, will not relieve Contractor from responsibility 
for accomplishing the Work in accordance with the Contract.  District’s 

acceptance of schedule shall be for its use in monitoring and evaluating job 
progress, payment requests, and time extension requests and shall not, in 
any manner, impose a duty of care upon District, or act to relieve Contractor 

of its responsibility for means and methods of construction. 

F. Software: Use District Project Planner for Windows, latest version. such 
software shall be compatible with Windows operating system. Contractor shall 
transmit contract file to District on compact disk at times requested by 

District. 

G. Transmit each item under the form approved by District. 

(1) Identify Project with District Contract number and name of Contractor. 

(2) Provide space for Contractor’s approval stamp and District’s review 
stamps. 
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(3) Submittals received from sources other than Contractor will be 
returned to the Contractor without District’s review. 

12.06 INITIAL CPM SCHEDULE 

A. Initial CPM Schedule submitted for review at the pre-construction conference 
shall serve as Contractor’s schedule for up to ninety (90) calendar days after 
the Notice to Proceed. 

B. Indicate detailed plan for the Work to be completed in first ninety (90) days 
of the Contract; details of planned mobilization of plant and equipment; 
sequence of early operations; procurement of materials and equipment.  
Show Work beyond ninety (90) calendar days in summary form. 

C. Initial CPM Schedule shall be time scaled. 

D. Initial CPM Schedule shall be cost and resource loaded.  Accepted cost and 
resource loaded schedule will be used as basis for monthly progress payments 

until acceptance of the Original CPM Schedule.  Use of Initial CPM Schedule 
for progress payments shall not exceed ninety (90) calendar days. 

E. District and Contractor shall meet to review and discuss the Initial CPM 
Schedule within seven (7) calendar days after it has been submitted to 

District. 

(1) District’s review and comment on the schedule shall be limited to 
Contract conformance (with sequencing, coordination, and milestone 

requirements). 

(2) Contractor shall make corrections to schedule necessary to comply 
with Contract requirements and shall adjust schedule to incorporate 
any missing information requested by District.  Contractor shall 

resubmit Initial CPM Schedule if requested by District. 

F. If, during the first ninety (90) days after Notice to Proceed, the Contractor is 
of the opinion that any of the Work included on its Initial CPM Schedule has 
been impacted, the Contractor shall submit to District a written Time Impact 

Evaluation (“TIE”) in accordance with Article 1.12 of this Section. The TIE 
shall be based on the most current update of the Initial CPM Schedule. 

12.07 ORIGINAL CPM SCHEDULE 

A. Submit a detailed proposed Original CPM Schedule presenting an orderly and 
realistic plan for completion of the Work in conformance with requirements as 
specified herein. 

B. Progress Schedule shall include or comply with following requirements: 

(1) Time scaled, cost and resource (labor and major equipment) loaded 
CPM schedule. 
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(2) No activity on schedule shall have duration longer than fifteen (15) 
Work days, with exception of submittal, approval, fabrication and 

procurement activities, unless otherwise approved by District. 

(a) Activity durations shall be total number of actual Work days 
required to perform that activity. 

(3) The start and completion dates of all items of Work, their major 

components, and milestone completion dates, if any. 

(4) District furnished materials and equipment, if any, identified as 
separate activities. 

(5) Activities for maintaining Project Record Documents. 

(6) Dependencies (or relationships) between activities. 

(7) Processing/approval of submittals and shop drawings for all material 
and equipment required per the Contract.  Activities that are 

dependent on submittal acceptance or material delivery shall not be 
scheduled to start earlier than expected acceptance or delivery dates. 

(a) Include time for submittals, re-submittals and reviews by 
District.  Coordinate with accepted schedule for submission of 

Shop Drawings, samples, and other submittals. 

(b) Contractor shall be responsible for all impacts resulting from re-
submittal of Shop Drawings and submittals. 

(8) Procurement of major equipment, through receipt and inspection at 
jobsite, identified as separate activity. 

(a) Include time for fabrication and delivery of manufactured 
products for the Work. 

(b) Show dependencies between procurement and construction. 

(9) Activity description: what Work is to be accomplished and where. 

(10) The total cost of performing each activity shall be total of labor, 
material, and equipment, excluding overhead and profit of Contractor.  

Overhead and profit of the General Contractor shall be shown as a 
separate activity in the schedule.  Sum of cost for all activities shall 
equal total Contract value. 

(11) Resources required (labor and major equipment) to perform each 
activity. 

(12) Responsibility code for each activity corresponding to Contractor or 
Subcontractor responsible for performing the Work. 
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(13) Identify the activities which constitute the controlling operations or 
critical path. No more than twenty-five percent (25%) of the activities 

shall be critical or near critical. Near critical is defined as float in the 
range of one (1) to ten (10) days. 

(14) Twenty (20) workdays for developing punch list(s), completion of 
punch list items, and final clean-up for the Work or any designated 

portion thereof. No other activities shall be scheduled during this 
period. 

(15) Interface with the work of other contractors, District, and agencies 
such as, but not limited to, utility companies. 

(16) Show detailed Subcontractor Work activities.  In addition, furnish 
copies of Subcontractor schedules upon which CPM was built. 

(a) Also furnish for each Subcontractor, as determined by District, 

submitted on Subcontractor letterhead, a statement certifying 
that Subcontractor concurs with Contractor’s Original CPM 
Schedule and that Subcontractor’s related schedules have been 
incorporated, including activity duration, cost and resource 

loading. 

(b) Subcontractor schedules shall be independently derived and not 
a copy of Contractor’s schedule. 

(c) In addition to Contractor's schedule and resource loading, 
obtain from electrical, mechanical, and plumbing 
Subcontractors, and other Subcontractors as required by 
District, productivity calculations common to their trades, such 

as units per person day, feet of pipe per day per person, feet of 
wiring per day per person, and similar information. 

(d) Furnish schedule for Contractor/Subcontractor CPM schedule 
meetings which shall be held prior to submission of Original 

CPM schedule to District.  District shall be permitted to attend 
scheduled meetings as an observer. 

(17) Activity durations shall be in Work days. 

(18) Submit with the schedule a list of anticipated non-Work days, such as 
weekends and holidays.  The Progress Schedule shall exclude in its 
Work day calendar all non-Work days on which Contractor anticipates 
critical Work will not be performed. 

C. Original CPM Schedule Review Meeting:  Contractor shall, within sixty (60) 
days from the Notice to Proceed date, meet with District to review the 
Original CPM Schedule submittal. 

(1) Contractor shall have its Project Manager, Project Superintendent, 
Project Scheduler, and key Subcontractor representatives, as required 
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by District, in attendance.  The meeting will take place over a 
continuous one (1) day period. 

(2) District’s review will be limited to submittal’s conformance to Contract 
requirements including, but not limited to, coordination requirements.  
However, review may also include: 

(a) Clarifications of Contract Requirements. 

(b) Directions to include activities and information missing from 
submittal. 

(c) Requests to Contractor to clarify its schedule. 

(3) Within five (5) days of the Schedule Review Meeting, Contractor shall 

respond in writing to all questions and comments expressed by District 
at the Meeting. 

12.08 ADJUSTMENTS TO CPM SCHEDULE 

A. Adjustments to Original CPM Schedule:  Contractor shall have adjusted the 
Original CPM Schedule submittal to address all review comments from original 
CPM Schedule review meeting and resubmit network diagrams and reports for 
District’s review. 

(1) District, within ten (10) days from date that Contractor submitted the 
revised schedule, will either: 

(a) Accept schedule and cost and resource loaded activities as 

submitted, or 

(b) Advise Contractor in writing to review any part or parts of 
schedule which either do not meet Contract requirements or 
are unsatisfactory for District to monitor Project’s progress, 

resources, and status or evaluate monthly payment request by 
Contractor. 

(2) District may accept schedule with conditions that the first monthly CPM 
Schedule update be revised to correct deficiencies identified. 

(3) When schedule is accepted, it shall be considered the “Original CPM 
Schedule” which will then be immediately updated to reflect the 
current status of the work. 

(4) District reserves right to require Contractor to adjust, add to, or clarify 
any portion of schedule which may later be discovered to be 
insufficient for monitoring of Work or approval of partial payment 
requests.  No additional compensation will be provided for such 

adjustments, additions, or clarifications. 

B. Acceptance of Contractor’s schedule by District will be based solely upon 
schedule’s compliance with Contract requirements. 
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(1) By way of Contractor assigning activity durations and proposing 
sequence of Work, Contractor agrees to utilize sufficient and necessary 

management and other resources to perform work in accordance with 
the schedule. 

(2) Upon submittal of schedule update, updated schedule shall be 
considered “current” CPM Schedule. 

(3) Submission of Contractor’s schedule to District shall not relieve 
Contractor of total responsibility for scheduling, sequencing, and 
pursuing Work to comply with requirements of Contract Documents, 
including adverse effects such as delays resulting from ill-timed Work. 

C. Submittal of Original CPM Schedule, and subsequent schedule updates, shall 
be understood to be Contractor’s representation that the Schedule meets 
requirements of Contract Documents and that Work shall be executed in 

sequence indicated on the schedule. 

D. Contractor shall distribute Original CPM Schedule to Subcontractors for review 
and written acceptance, which shall be noted on Subcontractors’ letterheads 
to Contractor and transmitted to District for the record. 

12.09 MONTHLY CPM SCHEDULE UPDATE SUBMITTALS 

A. Following acceptance of Contractor’s Original CPM Schedule, Contractor shall 
monitor progress of Work and adjust schedule each month to reflect actual 

progress and any anticipated changes to planned activities. 

(1) Each schedule update submitted shall be complete, including all 
information requested for the Original CPM Schedule submittal. 

(2) Each update shall continue to show all Work activities including those 

already completed.  These completed activities shall accurately reflect 
“as-built” information by indicating when activities were actually 
started and completed. 

B. A meeting will be held on approximately the twenty-fifth (25th) of each 

month to review the schedule update submittal and progress payment 
application. 

(1) At this meeting, at a minimum, the following items will be reviewed: 

Percent (%) complete of each activity; Time Impact Evaluations for 
Change Orders and Time Extension Request; actual and anticipated 
activity sequence changes; actual and anticipated duration changes; 
and actual and anticipated Contractor delays. 

(2) These meetings are considered a critical component of overall monthly 
schedule update submittal and Contractor shall have appropriate 
personnel attend.  At a minimum, these meetings shall be attended by 

Contractor’s General Superintendent and Scheduler. 
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(3) Contractor shall plan on the meeting taking no less than four (4) 
hours. 

C. Within five (5) working days after monthly schedule update meeting, 
Contractor shall submit the updated CPM Schedule update. 

D. Within five (5) working days of receipt of above noted revised submittals, 
District will either accept or reject monthly schedule update submittal. 

(1) If accepted, percent (%) complete shown in monthly update will be 
basis for Application for Payment by the Contractor.  The schedule 
update shall be submitted as part of the Contractor’s Application for 
Payment. 

(2) If rejected, update shall be corrected and resubmitted by Contractor 
before the Application for Payment is submitted. 

E. Neither updating, changing or revising of any report, curve, schedule, or 

narrative submitted to District by Contractor under this Contract, nor District’s 
review or acceptance of any such report, curve, schedule or narrative shall 
have the effect of amending or modifying in any way the Completion Date or 
milestone dates or of modifying or limiting in any way Contractor’s obligations 

under this Contract. 

12.10 SCHEDULE REVISIONS 

A. Updating the Schedule to reflect actual progress shall not be considered 

revisions to the Schedule. Since scheduling is a dynamic process, revisions to 
activity durations and sequences are expected on a monthly basis. 

B. To reflect revisions to the Schedule, the Contractor shall provide District with 
a written narrative with a full description and reasons for each Work activity 

revised. For revisions affecting the sequence of work, the Contractor shall 
provide a schedule diagram which compares the original sequence to the 
revised sequence of work. The Contractor shall provide the written narrative 
and schedule diagram for revisions two (2) working days in advance of the 

monthly schedule update meeting. 

C. Schedule revisions shall not be incorporated into any schedule update until 
the revisions have been reviewed by District.  District may request further 

information and justification for schedule revisions and Contractor shall, 
within three (3) days, provide District with a complete written narrative 
response to District’s request. 

D. If the Contractor’s revision is still not accepted by District, and the Contractor 

disagrees with District’s position, the Contractor has seven (7) calendar days 
from receipt of District’s letter rejecting the revision to provide a written 
narrative providing full justification and explanation for the revision.   The 

Contractor’s failure to respond in writing within seven (7) calendar days of 
District’s written rejection of a schedule revision shall be contractually 
interpreted as acceptance of District’s position, and the Contractor waives its 
rights to subsequently dispute or file a claim regarding District’s position. 
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E. At District’s discretion, the Contractor can be required to provide 
Subcontractor certifications of performance regarding proposed schedule 

revisions affecting said Subcontractors. 

12.11 RECOVERY SCHEDULE 

A. If the Schedule Update shows a completion date twenty-one (21) calendar 
days beyond the Contract Completion Date, or individual milestone 

completion dates, the Contractor shall submit to District the proposed 
revisions to recover the lost time within seven (7) calendar days. As part of 
this submittal, the Contractor shall provide a written narrative for each 
revision made to recapture the lost time. If the revisions include sequence 

changes, the Contractor shall provide a schedule diagram comparing the 
original sequence to the revised sequence of work. 

B. The revisions shall not be incorporated into any schedule update until the 

revisions have been reviewed by District. 

C. If the Contractor’s revisions are not accepted by District, District and the 
Contractor shall follow the procedures in paragraph 1.09.C, 1.09.D and 1.09.E 
above. 

D. At District’s discretion, the Contractor can be required to provide 
Subcontractor certifications for revisions affecting said Subcontractors. 

12.12 TIME IMPACT EVALUATION (“TIE”) FOR CHANGE ORDERS, AND OTHER 

DELAYS 

A. When Contractor is directed to proceed with changed Work, the Contractor 
shall prepare and submit within fourteen (14) calendar days from the Notice 
to Proceed a TIE which includes both a written narrative and a schedule 

diagram depicting how the changed Work affects other schedule activities. 
The schedule diagram shall show how the Contractor proposes to incorporate 
the changed Work in the schedule and how it impacts the current schedule-
update critical path. The Contractor is also responsible for requesting time 

extensions based on the TIE’s impact on the critical path. The diagram must 
be tied to the main sequence of schedule activities to enable District to 
evaluate the impact of changed Work to the scheduled critical path. 

B. Contractor shall be required to comply with the requirements of Paragraph 
1.09.A for all types of delays such as, but not limited to, 
Contractor/Subcontractor delays, adverse weather delays, strikes, 
procurement delays, fabrication delays, etc. 

C. Contractor shall be responsible for all costs associated with the preparation of 
TIEs, and the process of incorporating them into the current schedule update. 
The Contractor shall provide District with four (4) copies of each TIE. 

D. Once agreement has been reached on a TIE, the Contract Time will be 
adjusted accordingly.  If agreement is not reached on a TIE, the Contract 
Time may be extended in an amount District allows, and the Contractor may 
submit a claim for additional time claimed by contractor. 
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12.13 TIME EXTENSIONS 

A. The Contractor is responsible for requesting time extensions for time impacts 

that, in the opinion of the Contractor, impact the critical path of the current 
schedule update.  Notice of time impacts shall be given in accord with the 
General Conditions. 

B. Where an event for which District is responsible impacts the projected 

Completion Date, the Contractor shall provide a written mitigation plan, 
including a schedule diagram, which explains how (e.g., increase crew size, 
overtime, etc.) the impact can be mitigated. The Contractor shall also include 
a detailed cost breakdown of the labor, equipment, and material the 

Contractor would expend to mitigate District-caused time impact. The 
Contractor shall submit its mitigation plan to District within fourteen (14) 
calendar days from the date of discovery of the impact.  The Contractor is 

responsible for the cost to prepare the mitigation plan. 

C. Failure to request time, provide TIE, or provide the required mitigation plan 
will result in Contractor waiving its right to a time extension and cost to 
mitigate the delay. 

D. No time will be granted under this Contract for cumulative effect of changes. 

E. District will not be obligated to consider any time extension request unless 
the Contractor complies with the requirements of Contract Documents. 

F. Failure of the Contractor to perform in accordance with the current schedule 
update shall not be excused by submittal of time extension requests. 

G. If the Contractor does not submit a TIE within the required fourteen (14) 
calendar days for any issue, it is mutually agreed that the Contractor does not 

require a time extension for said issue. 

12.14 SCHEDULE REPORTS 

A. Submit four (4) copies of the following reports with the Initial CPM Schedule, 
the Original CPM Schedule, and each monthly update. 

B. Required Reports: 

(1) Two activity listing reports: one sorted by activity number and one by 
total Project Float. These reports shall also include each activity’s 

early/late and actual start and finish dates, original and remaining 
duration, Project Float, responsibility code, and the logic relationship of 
activities. 

(2) Cost report sorted by activity number including each activity’s 

associated cost, percentage of Work accomplished, earned value- to 
date, previous payments, and amount earned for current update 
period. 
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(3) Schedule plots presenting time-scaled network diagram showing 
activities and their relationships with the controlling operations or 

critical path clearly highlighted. 

(4) Cash flow report calculated by early start, late start, and indicating 
actual progress.  Provide an exhibit depicting this information in 
graphic form. 

(5) Planned versus actual resource (i.e., labor) histogram calculated by 
early start and late start. 

C. Other Reports: 

In addition to above reports, District may request, from month to month, any 

two of the following reports. Submit four (4) copies of all reports. 

(1) Activities by early start. 

(2) Activities by late start. 

(3) Activities grouped by Subcontractors or selected trades. 

(4) Activities with scheduled early start dates in a given time frame, such 
as fifteen (15) or thirty (30) day outlook. 

D. Furnish District with report files on compact disks containing all schedule files 

for each report generated. 

12.15 PROJECT STATUS REPORTING 

A. In addition to submittal requirements for CPM scheduling identified in this 

Section, Contractor shall provide a monthly project status report (i.e., written 
narrative report) to be submitted in conjunction with each CPM Schedule as 
specified herein.  Status reporting shall be in form specified below. 

B. Contractor shall prepare monthly written narrative reports of status of Project 

for submission to District.  Written status reports shall include: 

(1) Status of major Project components (percent (%) complete, amount of 
time ahead or behind schedule) and an explanation of how Project will 
be brought back on schedule if delays have occurred. 

(2) Progress made on critical activities indicated on CPM Schedule. 

(3) Explanations for any lack of work on critical path activities planned to 
be performed during last month. 

(4) Explanations for any schedule changes, including changes to logic or to 
activity durations. 

(5) List of critical activities scheduled to be performed next month. 
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(6) Status of major material and equipment procurement. 

(7) Any delays encountered during reporting period. 

(8) Contractor shall provide printed report indicating actual versus planned 
resource loading for each trade and each activity.  This report shall be 
provided on weekly and monthly basis. 

(a) Actual resource shall be accumulated in field by Contractor and 

shall be as noted on Contractor’s daily reports.  These reports 
will be basis for information provided in computer-generated 
monthly and weekly printed reports. 

(b) Contractor shall explain all variances and mitigation measures. 

(9) Contractor may include any other information pertinent to status of 
Project.  Contractor shall include additional status information 
requested by District at no additional cost. 

(10) Status reports, and the information contained therein, shall not be 
construed as claims, notice of claims, notice of delay, or requests for 
changes or compensation. 

12.16 WEEKLY SCHEDULE REPORT 

At the Weekly Progress Meeting, the Contractor shall provide and present a time-
scaled three (3) week look-ahead schedule that is based and correlated by activity 
number to the current schedule (i.e., Initial, Original CPM, or Schedule Update). 

12.17 DAILY CONSTRUCTION REPORTS 

On a daily basis, Contractor shall submit a daily activity report to District for each 
workday, including weekends and holidays when worked. Contractor shall develop 
the daily construction reports on a computer-generated database capable of sorting 

daily Work, manpower, and man-hours by Contractor, Subcontractor, area, sub-
area, and Change Order Work. Upon request of District, furnish computer disk of this 
data base. Obtain District’s written approval of daily construction report data base 
format prior to implementation.  Include in report: 

A. Project name and Project number. 

B. Contractor’s name and address. 

C. Weather, temperature, and any unusual site conditions. 

D. Brief description and location of the day’s scheduled activities and any special 
problems and accidents, including Work of Subcontractors.  Descriptions shall 
be referenced to CPM scheduled activities. 

E. Worker quantities for its own Work force and for Subcontractors of any tier. 

F. Equipment, other than hand tools, utilized by Contractor and Subcontractors. 
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12.18 PERIODIC VERIFIED REPORTS 

Contractor shall complete and verify construction reports on a form prescribed by the 

Division of the State Architect and file reports on the first day of February, May, 
August, and November during the preceding quarter year; at the completion of the 
Contract; at the completion of the Work; at the suspension of Work for a period of 
more than one (1) month; whenever the services of Contractor or any of 

Contractor’s Subcontractors are terminated for any reason; and at any time a special 
verified report is required by the Division of the State Architect.  Refer to section 4-
336 and section 4-343 of Part 1, Title 24 of the California Code of Regulations. 

PART 13 – PRODUCTS Not Used. 

PART 14 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 33 00 
SUBMITTALS 

PART 15 - GENERAL 

15.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Contractor’s Submittals and 
Schedules, Drawings and Specifications; 

B. Special Conditions. 

15.02 SECTION INCLUDES: 

A. Definitions: 

(1) Shop Drawings and Product Data are as indicated in the General 
Conditions and include, but are not limited to, fabrication, erection, 

layout and setting drawings, formwork and falsework drawings, 
manufacturers' standard drawings, descriptive literature, catalogues, 
brochures, performance and test data, wiring and control diagrams.  In 
addition, there are other drawings and descriptive data pertaining to 

materials, equipment, piping, duct and conduit systems, and methods 
of construction as may be required to show that the materials, 
equipment or systems and all positions conform to the requirement of 

the Contract Documents, including, without limitation, the Drawings. 

(2) "Manufactured" applies to standard units usually mass-produced; 
"fabricated" means specifically assembled or made out of selected 
materials to meet design requirements.  Shop Drawings shall establish 

the actual detail of manufactured or fabricated items, indicated proper 
relation to adjoining work and amplify design details of mechanical and 
electrical equipment in proper relation to physical spaces in the 
structure. 

(3) Manufacturer's Instructions: Where any item of Work is required by 
the Contract Documents to be furnished, installed, or performed, at a 
minimum, in accordance with a specified product manufacturer's 

instructions, the Contractor shall procure and distribute copies of these 
to the District, the Architect, and all other concerned parties and shall 
furnish, install, or perform the work, at a minimum, in accordance with 
those instructions. 

B. Samples, Shop Drawings, Product Data, and other items as specified, in 
accordance with the following requirements: 

(1) Contractor shall submit all Shop Drawings, Product Data, and Samples 

to the District, the Architect, the Project Inspector, and the 
Construction Manager. 
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(2) Contractor shall comply with all time frames herein and in the General 
Conditions and, in any case, shall submit required information in 

sufficient time to permit proper consideration and action before 
ordering any materials or items represented by such Shop Drawings, 
Product Data, and/or Samples.   

(3) Contractor shall allow sufficient time so that no delay occurs due to 

required lead time in ordering or delivery of any item to the Site.  
Contractor shall be responsible for any delay in progress of Work due 
to its failure to observe these requirements. 

(4) Time for completion of Work shall not be extended on account of 

Contractor's failure to promptly submit Shop Drawings, Product Data, 
and/or Samples. 

(5) Reference numbers on Shop Drawings shall have Architectural and/or 

Engineering Contract Drawings reference numbers for details, sections, 
and “cuts” shown on Shop Drawings.  These reference numbers shall 
be in addition to any numbering system that Contractor chooses to use 
or has adopted as standard. 

(6) When the magnitude or complexity of submittal material prevents a 
complete review within the stated time frame, Contractor shall make 
this submittal in increments to avoid extended delays. 

(7) Contractor shall certify on submittals for review that submittals 
conform to Contract requirements.  Also certify that Contractor-
furnished equipment can be installed in allocated space.  In event of 
any variance, Contractor shall specifically state in transmittal and on 

Shop Drawings, portions vary and require approval of a substitute.  
Submittals shall not be used as a means of requesting a substitution.  

(8) Unless specified otherwise, sampling, preparation of samples, and 
tests shall be in accordance with the latest standard of the American 

Society for Testing and Materials. 

(9) Upon demand by Architect or District, Contractor shall submit samples 
of materials and/or articles for tests or examinations and consideration 

before Contractor incorporates same in Work.  Contractor shall be 
solely responsible for delays due to sample(s) not being submitted in 
time to allow for tests.  Acceptance or rejection will be expressed in 
writing.  Work shall be equal to approved samples in every respect.  

Samples that are of value after testing will remain the property of 
Contractor. 

C. Submittal Schedule: 

(1) Contractor shall prepare its proposed submittal schedule that is 
coordinated with the proposed construction schedule and submit both 
to the District within ten (10) days after the date of the Notice to 
Proceed.  Contractor's proposed schedules shall become the Project 
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Construction Schedule and the Project Submittal Schedule after each is 
approved by the District. 

(2) Contractor is responsible for all lost time should the initial submittal be 
rejected, marked "revise and resubmit", etc. 

(3) All Submittals shall be forwarded to the District by the date indicated 
on the approved Submittal Schedule, unless an earlier date is 

necessary to maintain the Construction Schedule, in which case those 
Submittals shall be forwarded to the District so as not to delay the 
Construction Schedule. 

(4) Contractor may be assessed $100 a day for each day it is late in 

submitting a shop drawing or sample.  No extensions of time will be 
granted to Trade Contractor or any Subcontractor because of its failure 
to have shop drawings and samples submitted in accordance with the 

Schedule.   

15.03 SHOP DRAWINGS: 

A. Contractor shall submit one reproducible transparency and six (6) opaque 
reproductions.  The District will review and return the reproducible copy and 

one (1) opaque reproduction to Contractor. 

B. Before commencing installation of any Work, the Contractor shall submit and 
receive approval of all drawings, descriptive data, and material list(s) as 

required to accomplish Work. 

C. Review of Shop Drawings is regarded as a service to assist Contractor and in 
all cases original Contract Documents shall take precedence as outlined under 
General Conditions. 

D. No claim for extra time or payment shall be based on work shown on Shop 
Drawings unless the claim is (1) noted on Contractor's transmittal letter 
accompanying Shop Drawings and (2) Contractor has complied with all 
applicable provisions of the General Conditions, including, without limitation, 

provisions regarding changes and payment, and all required written 
approvals. 

E. District shall not review Shop Drawings for quantities of materials or number 

of items supplied. 

F. District's and/or Architect’s review of Shop Drawing will be general.  District 
and/or Architect review does not relieve Contractor of responsibility for 
dimensions, accuracy, proper fitting, construction of Work, furnishing of 

materials, or Work required by Contract Documents and not indicated on 
Shop Drawings.  The District’s and/or Architect’s review of Shop Drawings is 
not to be construed as approving departures from Contract Documents. 

G. Review of Shop Drawings and Schedules does not relieve Contractor from 
responsibility for any aspect of those Drawings or Schedules that is a violation 
of local, County, State, or Federal laws, rules, ordinances, or rules and 
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regulations of commissions, boards, or other authorities or utilities having 
jurisdiction. 

H. Before submitting Shop Drawings for review, Contractor shall check Shop 
Drawings of its subcontractors for accuracy, and confirm that all Work 
contiguous with and having bearing on other work shown on Shop Drawings is 
accurately drawn and in conformance with Contract Documents. 

I. Submitted drawings and details must bear stamp of approval of Contractor: 

(1) Stamp and signature shall clearly certify that Contractor has checked 
Shop Drawings for compliance with Drawings. 

(2) If Contractor submits a Shop Drawing without an executed stamp of 

approval, or whenever it is evident (despite stamp) that Drawings 
have not been checked, the District and/or Architect will not consider 
them and will return them to the Contractor for revision and 

resubmission.  In that event, it will be deemed that Contractor has not 
complied with this provision and Contractor shall bear risk of all delays 
to same extent as if it had not submitted any Shop Drawings or 
details. 

J. Submission of Shop Drawings (in either original submission or when 
resubmitted with correction) constitutes evidence that Contractor has checked 
all information thereon and that it accepts and is willing to perform Work as 

shown. 

K. Contractor shall pay for cost of any changes in construction due to improper 
checking and coordination.  Contractor shall be responsible for all additional 
costs, including coordination.  Contractor shall be responsible for costs 

incurred by itself, the District, the Architect, the Project Inspector, the 
Construction Manager, any other Subcontractor or contractor, etc., due to 
improperly checked and/or coordination of submittals. 

L. Shop Drawings must clearly delineate the following information: 

(1) Project name and address. 

(2) Specification number and description. 

(3) Architect's name and project number. 

(4) Shop Drawing title, number, date, and scale. 

(5) Names of Contractor, Subcontractor(s) and fabricator. 

(6) Working and erection dimensions. 

(7) Arrangements and sectional views. 

(8) Necessary details, including complete information for making 
connections with other Work. 
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(9) Kinds of materials and finishes. 

(10) Descriptive names of materials and equipment, classified item 

numbers, and locations at which materials or equipment are to be 
installed in the Work.  Contractor shall use same reference 
identification(s) as shown on Contract Drawings. 

M. Contractor shall prepare composite drawings and installation layouts when 

required to solve tight field conditions. 

(1) Shop Drawings shall consist of dimensioned plans and elevations and 
must give complete information, particularly as to size and location of 
sleeves, inserts, attachments, openings, conduits, ducts, boxes, 

structural interferences, etc. 

(2) Contractor shall coordinate these composite Shop Drawings and 
installation layouts in the field between itself and its Subcontractor(s) 

for proper relationship to the Work, the work of other trades, and the 
field conditions.  The Contractor shall check and approve all 
submittal(s) before submitting them for final review. 

15.04 PRODUCT DATA OR NON REPRODUCIBLE SUBMITTALS: 

A. Contractor shall submit manufacturer's printed literature in original form.  Any 
fading type of reproduction will not be accepted.  Contract must submit a 
minimum of six (6) each, to the District.  District shall return one (1) to the 

Contractor, who shall reproduce whatever additional copies it requires for 
distribution. 

B. Contractor shall submit six (6) copies of a complete list of all major items of 
mechanical, plumbing, and electrical equipment and materials in accordance 

with the approved Submittal Schedule, except as required earlier to comply 
with the approved Construction Schedule.  Other items specified are to be 
submitted prior to commencing Work.  Contractor shall submit items of like 
kind at one time in a neat and orderly manner.  Partial lists will not be 

acceptable. 

C. Submittals shall include manufacturer's specifications, physical dimensions, 
and ratings of all equipment.  Contractor shall furnish performance curves for 

all pumps and fans.  Where printed literature describes items in addition to 
that item being submitted, submitted item shall be clearly marked on sheet 
and superfluous information shall be crossed out.  If highlighting is used, 
Contractor shall mark all copies. 

D. Equipment submittals shall be complete and include space requirements, 
weight, electrical and mechanical requirements, performance data, and 
supplemental information that may be requested. 

E. Imported Materials Certification must be submitted at least ten (10) days 
before material is delivered. 
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15.05 SAMPLES: 

A. Contractor shall submit for approval Samples as required and within the time 

frame in the Contract Documents.  Materials such as concrete, mortar, etc., 
which require on-site testing will be obtained from Project Site. 

B. Contractor shall submit four (4) samples except where greater or lesser 
number is specifically required by Contract Documents including, without 

limitation, the Specifications. 

(1) Samples must be of sufficient size and quality to clearly illustrate 
functional characteristics, with integrally related parts and attachment 
devices. 

(2) Samples must show full range of texture, color, and pattern. 

C. Contractor shall make all Submittals, unless it has authorized 
Subcontractor(s) to submit and Contractor has notified the District in writing 

to this effect. 

D. Samples to be shipped prepaid or hand-delivered to the District. 

E. Contractor shall mark samples to show name of Project, name of Contractor 
submitting, Contract number and segment of Work where representative 

Sample will be used, all applicable Specifications Sections and documents, 
Contract Drawing Number and detail, and ASTM or FS reference, if applicable. 

F. Contractor shall not deliver any material to Site prior to receipt of District's 

and/or Architect’s completed written review and approval.  Contractor shall 
furnish materials equal in every respect to approved Samples and execute 
Work in conformance therewith. 

G. District’s and/or Architect’s review, acceptance, and/or approval of Sample(s) 

will not preclude rejections of any material upon discovery of defects in same 
prior to final acceptance of completed Work. 

H. After a material has been approved, no change in brand or make will be 
permitted. 

I. Contractor shall prepare its Submittal Schedule and submit Samples of 
materials requiring laboratory tests to specified laboratory for testing not less 
than ninety (90) days before such materials are required to be used in Work. 

J. Samples which are rejected must be resubmitted promptly after notification of 
rejection and be marked "Resubmitted Sample" in addition to other 
information required. 

K. Field Samples and Mock-Ups are to be removed by Contractor at District’s 

direction: 

(1) Size: As Specified. 
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(2) Furnish catalog numbers and similar data, as requested. 

15.06 REVIEW AND RESUBMISSION REQUIREMENTS: 

A. The District will arrange for review of Sample(s), Shop Drawing(s), Product 
Data, and other submittal(s) by appropriate reviewer and return to Contractor 
as provided below within twenty-one (21) days after receipt or within twenty-
one (21) days after receipt of all related information necessary for such 

review, whichever is later. 

B. One (1) copy of product or materials data will be returned to Contractor with 
the review status. 

C. Samples to be incorporated into the Work will be returned to Contractor, 

together with a written notice designating the Sample with the appropriate 
review status and indicating errors discovered on review, if any.  Other 
Samples will not be returned, but the same notice will be given with respect 

thereto, and that notice shall be considered a return of the Sample. 

D. Contractor shall revise and resubmit any Sample(s), Shop Drawing(s), 
Product Data, and other submittal(s) as required by the reviewer.  Such 
resubmittals will be reviewed and returned in the same manner as original 

Sample(s), Shop Drawing(s), Product Data, and other submittal(s), within 
fourteen (14) days after receipt thereof or within fourteen (14) days after 
receipt of all related information necessary for such review.  Such resubmittal 

shall not delay the Work. 

E. Contractor may proceed with any of the Work covered by Sample(s), Shop 
Drawing(s), Product Data, and other submittal(s) upon its return if designated 
as no exception taken, or revise as noted, provided the Contractor proceeds 

in accordance with the District and/or the Architect’s notes and comments. 

F. Contractor shall not begin any of the work covered by a Sample(s), Shop 
Drawing(s), Product Data, and other submittal(s), designated as revise and 
resubmit or rejected, until a revision or correction thereof has been reviewed 

and returned to Contractor. 

G. Sample(s), Shop Drawing(s), Product Data, and other submittal(s) designated 
as revise and resubmit or rejected and requiring resubmittal, shall be revised 

or corrected and resubmitted to the District no later than fourteen (14) days 
or a shorter period as required to comply with the approved Construction 
Schedule, after its return to Contractor. 

H. Neither the review nor the lack of review of any Sample(s), Shop Drawing(s), 

Product Data, and other submittal(s) shall waive any of the requirements of 
the Contract Documents, or relieve Contractor of any obligation thereunder. 

I. District's and/or Architect’s review of Shop Drawings does not relieve the 

Contractor of responsibility for any errors that may exist.  Contractor is 
responsible for the dimensions and design of adequate connections and 
details and for satisfactory construction of all the Work. 
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PART 16 – PRODUCTS Not Used. 

PART 17 - EXECUTION Not Used. 

 

END OF DOCUMENT 
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DOCUMENT 01 35 13.23 
SITE STANDARDS 

PART 18 – GENERAL 

18.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including without limitation, Site Access, Conditions, and 
Regulations; 

B. Special Conditions; 

C. Drug-Free Workplace Certification; 

D. Tobacco-Free Environment Certification; 

E. Criminal Background Investigation/Fingerprinting Certification; 

F. Temporary Facilities and Controls. 

18.02 REQUIREMENTS OF THE DISTRICT: 

A. Drug-Free Schools and Safety Requirements: 

(1) All school sites and other District Facilities have been declared “Drug-
Free Zones.”  No drugs, alcohol and/or smoking are allowed at any 

time in any buildings and/or grounds on District property.  No 
students, staff, visitors, or contractors are to use drugs on these sites. 

(2) Smoking and the use of tobacco products by all persons is prohibited 

on or in District property.  District property includes school buildings, 
school grounds, school-owned vehicles and vehicles owned by others 
while on District property. Contractor shall post: "Non-Smoking Area" 
in a highly visible location in each work area, staging area, and parking 

area.  Contractor may designate a smoking area outside of District 
property within the public right-of-way, provided that this area 
remains quiet and unobtrusive to adjacent neighbors.  This smoking 
area is to be kept clean at all times. 

(3) Contractor shall ensure that no alcohol, firearms, weapons, or 
controlled substances enter or are used at the Site.  Contractor shall 
immediately remove from the Site and terminate the employment of 

any employee(s) found in violation of this provision. 

B. Language:  Profanity or other unacceptable and/or loud language will not be 
tolerated, "Cat calls" or other derogatory language toward students, staff, 
volunteers, parents or public will not be allowed. 

C. Disturbing the Peace (Noise and Lighting): 
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(1) Contractor shall observe the noise ordinance of the Site at all times 
including, without limitation, all applicable local, city, and/or state 

laws, ordinances, and/or regulations regarding noise and allowable 
noise levels. 

(2) The use of radios, etc., shall be controlled to keep all sound at a level 
that cannot be heard beyond the immediate area of use.  District 

reserves the right to prohibit the use of radios at the Site, except for 
mobile phones or other handheld communication radios. 

(3) If portable lights are used after dark, all light must be located so as 
not to direct light into neighboring property. 

D. Traffic: 

(1) Driving on the Premises shall be limited to periods when students and 
public are not present.  If driving or deliveries must be made during 

the school hours, two (2) or more ground guides shall lead the vehicle 
across the area of travel.  In no case shall driving take place across 
playgrounds or other pedestrian paths during recess, lunch, and/or 
class period changes.  The speed limit on-the Premises shall be five (5) 

miles per hour (maximum) or less if conditions require. 

(2) All paths of travel for deliveries, including without limitation, material, 
equipment, and supply deliveries, shall be reviewed and approved by 

District in advance.  Any damage will be repaired to the pre-damaged 
condition by the Contractor. 

(3) District shall designate a construction entry to the Site.  If Contractor 
requests, District determines it is required, and to the extent possible, 

District shall designate a staging area so as not to interfere with the 
normal functioning of school facilities.  Location of gates and fencing 
shall be approved in advance with District and at Contractor's expense. 

(4) Parking areas shall be reviewed and approved by District in advance.  

No parking is to occur under the drip line of trees or in softscape areas 
that could otherwise be damaged. 

E. All of the above shall be observed and complied with by the Contractor and all 

workers on the Site.  Failure to follow these directives could result in 
individual(s) being suspended or removed from the work force at the 
discretion of the District.  The same rules and regulations shall apply equally 
to delivery personnel, inspectors, consultants, and other visitors to the Site. 

PART 19 - PRODUCTS Not Used. 

PART 20 - EXECUTION Not Used. 

END OF DOCUMENT 

  



RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY 
Lodi, CA 

LODI UNIFIED SCHOOL DISTRICT DOCUMENT 01 41 00 

REGULATORY REQUIREMENTS 
- 42 - 

 

DOCUMENT 01 41 00 
REGULATORY REQUIREMENTS 

PART 21 - GENERAL 

21.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Obtaining of Permits, 
Licenses and Registrations and Work to Comply with All Applicable Laws and 
Regulations; 

B. Special Conditions; and 

C. Quality Control. 

21.02 DESCRIPTION: 

This section covers the general requirements for regulatory requirements pertaining 

to the Work and is supplementary to all other regulatory requirements mentioned or 
referenced elsewhere in the Contract Documents. 

21.03 REQUIREMENTS OF REGULATORY AGENCIES: 

A. All statutes, ordinances, laws, rules, codes, regulations, standards, and the 

lawful orders of all public authorities having jurisdiction over the Work, are 
hereby incorporated into these Contract Documents as if repeated in full 
herein and are intended to be included in any reference to Code or Building 

Code, unless otherwise specified, including, without limitation, the references 
in the list below.  Contractor shall make available at the Site copies of all the 
listed documents applicable to the Work as the District and/or Architect may 
request, including, without limitation, applicable portions of the California 

Code of Regulations ("CCR").  

(1) California Building Standards Administrative Code, Part 1, Title 24, 
CCR. 

(2) California Building Code (CBC), Part 2, Title 24, CCR; (International 

Building Code volumes 1-2 and California Amendments). 

(3) California Electrical Code (CEC), Part 3, Title 24, CCR; (National 
Electrical Code and California Amendments). 

(4) California Mechanical Code (CMC), Part 4, Title 24, CCR; (Uniform 
Mechanical Code and California Amendments). 

(5) California Plumbing Code (CPC), Part 5, Title 24, CCR; (Uniform 
Plumbing Code and California Amendments). 
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(6) California Fire Code (CFC), Part 9, Title 24, CCR; (International Fire 
Code and California Amendments). 

(7) California Green Building Standards Code (CALGreen), Part 11, Title 
24, CCR.  

(8) California Referenced Standards Code, Part 12, Title 24, CCR. 

(9) State Fire Marshal Regulations, Public Safety, Title 19, CCR. 

(10) Partial List of Applicable National Fire Protection Association (NFPA) 
Standards: 

(a) NFPA 13 - Automatic Sprinkler System. 

(b) NFPA 14 - Standpipes Systems. 

(c) NFPA 17A - Wet Chemical System 

(d) NFPA 24 - Private Fire Mains. 

(e) (California Amended) NFPA 72 - National Fire Alarm Codes. 

(f) NFPA 253 - Critical Radiant Flux of Floor Covering System. 

(g) NFPA 2001 - Clean Agent Fire Extinguishing Systems. 

(11) California Division of the State Architect interpretation of Regulations 
(“DSA IR”), including, without limitation: 

(a) DSA IR A-6 — Construction Change Document Submittal and 
Approval Processes. 

(b) DSA IR A-7 — Project Inspector Certification and Approval. 

(c) DSA IR A-8 — Project Inspector and Assistant Inspector Duties 
and Performance. 

(d) DSA IR A-12 — Assistant Inspector Approval. 

(12) DSA Procedures (“DSA PR”) 

(a) DSA PR 13-01 – Construction Oversight Process 

(b) DSA PR 13-02 – Project Certification Process 

B. This Project shall be governed by applicable regulations, including, without 
limitation, the State of California’s Administrative Regulations for the Division 

of the State Architect-Structural Safety (DSA/SS), Chapter 4, Part 1, Title 24, 
CCR, and the most current version on the date the bids are opened and as it 
pertains to school construction including, without limitation: 
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(1) Test and testing laboratory per Section 4-335.  District shall pay for 
the testing laboratory. 

(2) Special inspections per Section 4-333(c). 

(3) Deferred Approvals per section 4-317(g). 

(4) Verified reports per Sections 4-336 & 4-343(c). 

(5) Duties of the Architect & Engineers shall be per Sections 4-333(a) and 

4-341. 

(6) Duties of the Contractor shall be per Section 4-343. 

(7) Duties of Project Inspector shall be per Section 4-334. 

(8) Addenda and Construction Change Documents per Section 4-338. 

Contractor shall keep and make available all applicable parts of the most 
current version of Title 24 referred to in the plans and specifications at the 
Site during construction. 

C. Items of deferred approval shall be clearly marked on the first sheet of the 
Architect’s and/or Engineer's approved Drawings.  All items later submitted 
for approval shall be per Title 24 requirements to the DSA. 

(1) Contractor shall submit the following to Architect for review and 

endorsement: 

(a) Product information on proposed material/system supplier. 

(b) Drawings, specifications, and calculations prepared, signed, and 

stamped by an architect or engineer licensed in the State of 
California for that portion of the Work. 

(c) All other requirements as may be required by DSA. 

(2) Cost of preparing and submitting documentation per DSA Deferred 

Approval requirements including required modifications to Drawings 
and Specifications, whether or not indicated in the Contract 
Documents, shall be borne by Contractor. 

(3) Contractor shall not begin fabrication and installation of deferred 

approval items without first obtaining DSA approval of Drawings and 
Specifications. 

(4) Schedule of Work Subject to DSA Deferred Approval: Window wall 

systems exceeding 10 feet in span. 
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PART 22 – PRODUCTS Not Used. 

PART 23 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 42 13 
ABBREVIATIONS AND ACRONYMS 

PART 24 – GENERAL 

24.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions including without limitation, Definitions; 

B. Special Conditions. 

24.02 DOCUMENT INCLUDES: 

A. Abbreviations used throughout the Contract Documents. 

B. Reference to a technical society, organization, or body is by abbreviation, as 
follows: 

1.  AA The Aluminum Association 

2.  AASHTO American Association of State Highway and 
Transportation Officials 

3.  ABPA Acoustical and Board Products Association 
4.  ACI American Concrete Institute 

5.  AGA American Gas Association 
6.  AGC Associated General Contractors of America 
7.  AHC Architectural Hardware Consultant 

8.  AHRI Air Conditioning, Heating, Refrigeration 
Institute  

9.  AI Asphalt Institute 
10.  AIA American Institute of Architects 

11.  AISC American Institute of Steel Construction 
12.  AISI American Iron and Steel Institute 
13.  AMCA Air Movement and Control Association 
14.  ANSI American National Standards Institute 

15.  APA APA – The Engineered Wood Association 
16.  ASCE American Society of Civil Engineers 
17.  ASHRAE American Society of Heating, Refrigeration and 

Air Conditioning Engineers 
18.  ASME American Society of Mechanical Engineers 
19.  ASTM American Society of Testing and Materials 

International 

20.  AWPA American Wood Protection Association 
21.  AWPI American Wood Preservers Institute 
22.  AWS American Welding Society 

23.  AWSC American Welding Society Code 
24.  AWI Architectural Woodwork Institute 
25.  AWWA American Water Works Association 
26.  BIA The Brick Industry Association 

27.  CCR California Code of Regulations 
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28.  CLFMI Chain Link Fence Manufacturers Institute 
29.  CRA California Redwood Association 

30.  CRSI Concrete Reinforcing Steel Institute 
31.  CS Commercial Standards 
32.  CSI Construction Specifications Institute 
33.  CTI Cooling Technology Institute 

34.  FGIA Fenestration and Glazing Industry Alliance 
35.  FGMA Flat Glass Manufacturers’ Association 
36.  FIA Factory Insurance Association 
37.  FM Factory Mutual Global 

38.  FS/FED 
SPEC 

Federal Specification 

39.  FTI Facing Title Institute 

40.  GA Gypsum Association 
41.  IAPMO International Association of Plumbing and 

Mechanical Officials 
42.  ICC International Code Council 

43.  IEEE Institute of Electrical and Electronics Engineers 
44.  IES Illuminating Engineering Society 
45.  MCAC Mason Contractors Association of California 

46.  MIMA Mineral Wool Insulation Manufacturers 
Association 

47.  MLMA Metal Lath Manufacturers Association 
48.  MS/MIL 

SPEC 

Military Specifications 

49.  NAAMM National Association of Architectural Metal 
Manufacturers 

50.  NBHA National Builders Hardware Association 

51.  NCMA National Concrete Masonry Association 
52.  NCSEA National Council of Structural Engineers 

Associations 

53.  NEC National Electrical Code 
54.  NEMA National Electrical Manufacturers Association 
55.  NIST National Institute of Standards and Technology 
56.  NSI Natural Stone Institute 

57.  NTMA National Terrazzo and Mosaic Association, Inc. 
58.  ORS Office of Regulatory Services (California) 
59.  OSHA Occupational Safety and Health Act 

60.  PCI Precast/Prestressed Concrete Institute 
61.  PCA Portland Cement Association 
62.  PCA Painting Contractors Association 
63.  PDI Plumbing Drainage Institute 

64.  PEI Porcelain Enamel Institute, Inc. 
65.  PG&E Pacific Gas & Electric Company 
66.  PS Product Standards 
67.  SDI Steel Door Institute; Steel Deck Institute 

68.  SJI Steel Joist Institute 
69.  SSPC Society for Protective Coatings 
70.  TCNA Tile Council of North America, Inc. 

71.  TPI Truss Plate Institute 
72.  UBC Uniform Building Code 
73.  UL Underwriters Laboratories Code 
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74.  UMC Uniform Mechanical Code 
75.  USDA United States Department of Agriculture 

76.  VI Vermiculite Institute 
77.  WCLIB West Coast Lumber Inspection Bureau 
78.  WDMA Window and Door Manufacturers Association 
79.  WEUSER Western Electric Utilities Service Engineering 

Requirements 
80.  WIC Woodwork Institute of California 

 

PART 25 - PRODUCTS Not Used. 

PART 26 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 42 16 
DEFINITIONS 

PART 27 - GENERAL 

27.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions including without limitation, Definitions; 

B. Special Conditions. 

27.02 QUALITY ASSURANCE 

A. For products or workmanship specified by association, trade, or Federal 

Standards, Contractor shall comply with requirements of the standard, except 
when more rigid requirements are specified in the Contract Documents, or are 
required by applicable codes. 

B. Contractor shall conform to current reference standard publication date in 
effect on the date of bid opening. 

C. Contractor shall obtain copies of standards unless specifically required not to 
by the Contract Documents. 

D. Contractor shall maintain a copy of all standards at jobsite during submittals, 
planning, and progress of the specific Work, until final completion, unless 
specifically required not to by the Contract Documents. 

E. Should specified reference standards conflict with Contract Documents, 
Contractor shall request clarification from the District and/or the Architect 
before proceeding. 

F. The contractual relationship of the parties to the Contract shall not be altered 

from the contractual relationship as indicated in the Contract Documents by 
mention or inference otherwise in any referenced document. 

G. Governing Codes shall be as shown in the Contract Documents including, 
without limitation, the Specifications. 

END OF DOCUMENT 
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DOCUMENT 01 42 19 
REFERENCES 

PART 28 - GENERAL 

28.01 SCHEDULE OF REFERENCES: 

The following information is intended only for the general assistance of the 

Contractor, and the District does not represent that all of the information is 

current.  It is the Contractor’s responsibility to verify the correct 

information for each of the entities listed. 

 

AA The Aluminum Association 
1400 Crystal Drive, Suite 430 
Arlington, VA 22202 

www.aluminum.org 

 

703/358-2960 

AABC Associated Air Balance Council 
2401 Pennsylvania Avenue NW, Suite 330 

Washington, DC 20037 
www.aabc.com 
 

202/737-0202 

AASHTO American Association of State Highway and 
Transportation Officials 
555 12th St. NW - Suite 1000 

Washington, DC 20004 
www.transportation.org 
 

202/624-5800 

AATCC American Association of Textile Chemists and Colorists 
P.O. Box 12215Research Triangle Park, NC 27709-2215 

www.aatcc.org 
 

919/549-8141 

ACA American Coatings Association 
901 New York Ave., NW, Suite 300 West 
Washington, DC 20001 

www.paint.org 
 

202/462-6272 

ACI American Concrete Institute  

38800 Country Club Dr. 
Farmington Hills, MI 48331-3439 

www.concrete.org 

 

248/848-3800 

ACPA American Concrete Pipe Association 
5605 N. MacArthur Blvd., Suite 340 

Irving, TX 75038 
www.concrete-pipe.org 
 

972/506-7216 
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ADC Air Duct Council 
1901 N. Roselle Road, Suite 800 

Schaumburg, IL 60195 
www.flexibleduct.org 
 

847/706-6750 

AF&PA American Forest and Paper Association 
1101 K Street, NW, Suite 700 
Washington, DC 20005 

www.afandpa.org 
 

202/463-2700 

AGA American Gas Association 

400 North Capitol Street, NW, Suite 450 
Washington, DC 20001 

www.aga.org  
 

202/824-7000 

AGC  Associate General Contractors of America 
2300 Wilson Blvd., Suite 300 
Arlington, VA 22201 

www.agc.org 
 

703/548-3118 

AHA American Hardboard Association 

1210 West Northwest Highway 
Palatine, IL 60067 

http://domensino.com/AHA/default.htm 
 

847/934-8800 

AI Asphalt Institute 
2696 Research Park Drive 
Lexington, KY 40511-8480 

www.asphaltinstitute.org 
 

859/288-4960 

AIA The American Institute of Architects  

1735 New York Ave., NW 
Washington, DC 20006-5292 

www.aia.org 

 

202/626-7300 

AISC American Institute of Steel Construction  
130 East Randolph Street, Suite 2000 

Chicago, IL 60601  
www.aisc.org 
 

312.670.2400 

   

AISI American Iron and Steel Institute 
25 Massachusetts Ave., NW, Suite 800 

Washington, DC 20001 
www.steel.org 

 

202/452-7100 

AITC American Institute of Timber Construction 
1010 South 336th Street, #210 
Federal Way, WA 98003-7394 

https://www.plib.org/aitc/ 

253/835-3344 
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ALI Associated Laboratories, Inc. 
P.O. Box 152837 

Dallas, TX 75315 
www.assoc-labs.com 

 

214/565-0593 

ALSC American Lumber Standards Committee, Inc. 
7470 New Technology Way, Suite F  
Frederick, MD 21703 

www.alsc.org 
 

301/972-1700 

AMCA Air Movement and Control Association International, Inc. 

30 W. University Drive 
Arlington Heights, IL  60004 

www.amca.org 
 

847/394-0150 

AMPP 
(formerly 
SSPC) 

Association for Materials Protection and Performance 
(merger of Society for Protective Coatings and National 
Association of Corrosion Engineers International) 

(formerly Steel Structures Painting Council) 
800 Trumbull Drive 
Pittsburgh, PA 15205 

www.sspc.org 

 

412/281-2331 
877/281-7772 

ANLA AmericanHort (merger of American Nursery & Landscape 
Association and OFA – The Association of Horticultural 

Professionals) 
2130 Stella Court 
Columbus, OH 43215 

www.americanhort.org 
 

614/487-1117 

ANSI American National Standards Institute 

1899 L Street, NW, 11th Floor 
Washington, DC 20036 

www.ansi.org 
 

202/293-8020 

APA APA-The Engineered Wood Association 
7011 S. 19th Street 
Tacoma, WA 98466-5333 

www.apawood.org 
 

253/565-6600 
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APA Architectural Precast Association 
325 John Knox Rd, Suite L-103 

Tallahassee, FL 32303 
www.archprecast.org 
 

850/205-5637 

APCIA American Property Casualty Insurance Association 
(merger of American Insurance Association (formerly the 
National Board of Fire Underwriters) with the Property 

Casualty Insurers Association of America) 
555 12th St, NW, Suite 550  
Washington DC 20004  

www.apci.org 

 

202/828-7100 

AHRI Air Conditioning and Refrigeration Institute (now Air-
Conditioning, Heating, & Refrigeration Institute) 

2311 Wilson Blvd, Suite 400 
Arlington, VA 22201 

www.ahrinet.org 
 

703/524-8800 

ARMA Asphalt Roofing Manufacturers Association 
2331 Rock Spring Road 
Forest Hill, MD 21050 

www.asphaltroofing.org 
 

443/640-1075 

ASA The Acoustical Society of America 

Suite 300 
1305 Walt Whitman Road 
Melville, NY 11747-4300 

https://acousticalsociety.org/ 
 

516/576-2360 

ASCE American Society of Civil Engineers 

1801 Alexander Bell Drive 
Reston, VA 20191 

www.asce.org 
 

800/548-2723 

703/295-6300 

ASHRAE American Society of Heating, Refrigerating and Air 
Conditioning Engineers 
180 Technology Parkway 

Peachtree Corners, GA 30092 
www.ashrae.org 

 

800/527-4723 
404/636-8400 

ASLA American Society of Landscape Architects 
636 Eye Street, NW 
Washington, DC 20001-3736 

www.asla.org 
 

202/898-2444 

ASME American Society of Mechanical Engineers 

Two Park Avenue 
New York, NY 10016-5990 

www.asme.org 
 

800/834-2763 
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ASPE American Society of Plumbing Engineers 
6400 Shafer Court, Suite 350 

Rosemont, IL 60018 
http://aspe.org 
 

847/296-0002 

ASQ American Society for Quality 
P.O. Box 3005 
Milwaukee, WI 53201-3005 

or 
600 North Plankinton Avenue 
Milwaukee, WI 53203 

http://asq.org 

 

800/248-1946 
414/272-8575 

ASSE American Society of Sanitary Engineering 
18927 Hickory Creek Dr., Suite 220 

Mokena, IL 60448 
www.asse-plumbing.org 

 

708/995-3019 

ASTM ASTM International 
100 Barr Harbor Drive 
PO Box C700 
West Conshohocken, PA, 19428-2959 

www.astm.org 
 

610/832-9500 

AWCI Association of the Wall and Ceiling Industry 

513 West Broad Street, Suite 210 
Falls Church, VA 22046 

www.awci.org 

 

703/538-1600 

AWPA American Wood Protection Association  
(formerly American Wood Preservers Institute) 

P.O. Box 361784 
Birmingham, AL 35236-1784 

www.awpa.com 
 

205/733-4077 

   

AWS American Welding Society 

8669 NW 36 Street, Suite 130 
Miami, FL 33166 

www.aws.org 
 

800/443-9353 

305/443-9353 

AWI Architectural Woodwork Institute 
46179 Westlake Drive, Suite 120 
Potomac Falls, VA 20165-5874 

www.awinet.org 
 

571/323-3636 

AWWA American Water Works Association 

6666 West Quincy Avenue 
Denver, CO 80235 

www.awwa.org 

 

800/926-7337 

303/794-7711 
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BHMA Builders Hardware Manufacturers Association 
355 Lexington Avenue, 15th Floor 

New York, NY 10017 
www.buildershardware.com 

 

212/297-2122 

BIA The Brick Industry Association 
12007 Sunrise Valley Drive, Suite 430 
Reston, VA 20191 

www.gobrick.com 
 

703/620-0010 

CGA Compressed Gas Association 

8484 Westpark Drive, Suite 220 
McLean, VA 22102 

www.cganet.com 
 

703/788-2700 

CISCA Ceilings & Interior Systems Construction Association 
1010 Jorie Blvd, Suite 30 
Oak Brook, IL 60523 

www.cisca.org 
 

630/584-1919 

CISPI Cast Iron Soil Pipe Institute 

2401 Fieldcrest Dr. 
Mundelein, IL 60060 

www.cispi.org 
 

224/864-2910 

CLFMI Chain Link Fence Manufacturers Institute 
10015 Old Columbia Road, Suite B-215 
Columbia, MD 21046 

chainlinkinfo.org 
 

301/596-2583 

CPA Composite Panel Association 

19465 Deerfield Avenue, Suite 306 
Leesburg, VA 20176 

www.compositepanel.org 

703/724-1128 

CPSC Consumer Product Safety Commission 
4330 East-West Highway 
Bethesda, MD 20814 

www.cpsc.gov 
 

800/638-2772 

CRA California Redwood Association 

818 Grayson Road, Suite 201 
Pleasant Hill, CA 94523 

www.calredwood.org 
 

925/935-1499 
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CRI Carpet and Rug Institute 
100 S. Hamilton Street 

Dalton, GA 30722-2048 
www.carpet-rug.org 

 

706/278-3176 

CRSI  Concrete Reinforcing Steel Institute 
933 N. Plum Grove Road 
Schaumburg, IL 60173-4758 

www.crsi.org 
 

847/517-1200 

CSI The Construction Specifications Institute 

123 North Pitt St, Suite 450 
Alexandria, VA 22314 

www.csinet.org 
 

800/689-2900 

CTIOA Ceramic Tile Institute of America 
12061 Jefferson Blvd. 
Culver City, CA 90230-6219 

www.ctioa.org 
 

310/574-7800 

DHA Decorative Hardwoods Association (formerly Hardwood 

Plywood & Veneer Association) 
42777 Trade West Dr. 
Sterling, VA 20166 
https://www.decorativehardwoods.org/ 

 

703/435-2900 

DHI Door and Hardware Institute 
(formerly National Builders Hardware Association) 

2001 K Street NW, 3rd Floor North 
Washington, DC 20006 

www.dhi.org 

 

202/367-1134 

DIPRA Ductile Iron Pipe Research Association 
P.O. Box 190306 

Birmingham, AL 35219 
www.dipra.org 
 

205/402-8700 

DOC U.S. Department of Commerce 
1401 Constitution Ave., NW 
Washington, DC 20230 

www.commerce.gov 

 

202/482-2000 

DOT U.S. Department of Transportation 
1200 New Jersey Avenue, SE 

Washington, DC 20590 
www.dot.gov 

 

855/368-4200 

EJMA Expansion Joint Manufacturers Association, Inc. 
25 North Broadway 
Tarrytown, NY 10591 

www.ejma.org 
 

914/332-0040 
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EPA Environmental Protection Agency 
Ariel Rios Building 

1200 Pennsylvania Avenue, N.W. 
Washington, DC 20460 

www.epa.gov 

 

202/272-0167 

FCICA Floor Covering Installation Contractors Association 
800 Roosevelt Rd., Bldg. C, Suite 312 

Glen Ellyn, IL 60137 
www.fcica.com 
 

630/672-3702 
 

FGIA Fenestration and Glazing Industry Alliance 
1900 E Golf Rd, Suite 1250 
Schaumburg, IL 60173 

https://fgiaonline.org/ 

 

847/303-5664 

FM 
Global 

Factory Mutual Insurance Company 
Amy Daley  

Global Practice Leader – Education, Public Entities, 
Health Care 
FM Global 
270 Central Avenue 

Johnston, RI 02919-4949 
www.fmglobal.com 
 

401/275-3000 
401/275-3029 

FS General Services Administration (GSA) Index of Federal 
Specifications, Standards and Commercial Item 
Descriptions 

470 East L’Enfant Plaza, SW, Suite 8100 
Washington, DC 20407 

www.gsa.gov 
 

202/619-8925 

GA The Gypsum Association  
962 Wayne Ave., Suite 620 
Silver Spring, MD 20910 

www.gypsum.org 
 

301/277-8686 

HMA Hardwood Manufacturers Association 

One Williamsburg Place, Suite 108 
Warrendale, PA 15086 

http://hmamembers.org 

 

412/244-0440 
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IAPMO International Association of Plumbing and Mechanical 
Officials 

(formerly the Western Plumbing Officials Association) 
4755 E. Philadelphia St. 
Ontario, CA 91761 

www.iapmo.org 
 

909/472-4100 

ICC International Code Council 

500 New Jersey Avenue, NW, 6th Floor 
Washington, DC 20001 

www.iccsafe.org 
 

888/422-7233 

IEEE Institute of Electrical and Electronics Engineers 
3 Park Avenue, 17th Floor 
New York, NY 10016-5997 

www.ieee.org 
 

212/419-7900 

IES Illuminating Engineering Society 

120 Wall Street, Floor 17 
New York, NY 10005-4001 

www.ies.org 
 

212/248-5000 

ITRK Intertek Testing Services 
3933 US Route 11 
Cortland, NY 13045 

www.intertek.com 
 

607/753-6711 

MCAA Mechanical Contractors Association of America 

1385 Piccard Drive 
Rockville, MD 20850 

www.mcaa.org 

 

301/869-5800 

MMPA 
(formerly 

WMMPA) 

Moulding & Millwork Producers Association 
(formerly Wood Moulding & Millwork Producers 

Association) 
507 First Street 
Woodland, CA 95695 

www.wmmpa.com 

 

530/661-9591 
800/550-7889 

MSS Manufacturers Standardization Society (MSS) of the 
Valve and Fittings Industry, Inc. 

127 Park Street, NE 
Vienna, VA 22180-4602 

http://mss-hq.org 

 

703/281-6613 

NAAMM National Association of Architectural Metal Manufacturers 
800 Roosevelt Rd. Bldg. C, Suite 312 

Glen Ellyn, IL 60137 
www.naamm.org 
 

630/942-6591 
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NAIMA North American Insulation Manufacturers Association 
P.O. Box 1906 Alexandria, VA 22313 

https://insulationinstitute.org/ 
 

703/684-0084 

NALP National Association of Landscape Professionals 

(formerly Professional Landcare Network) 
12500 Fair Lakes Circle, Suite 200 
Fairfax, VA 22033 

https://www.landscapeprofessionals.org/ 
 

703/736-9666 

NAPA National Asphalt Pavement Association 

6406 Ivy Lane, Suite 350 
Greenbelt, MD 20770-1441 

www.asphaltpavement.org 
 

888/468-6499 

301/731-4748 

NCSPA National Corrugated Steel Pipe Association 
14070 Proton Road, Suite 100 
Dallas, TX 75244 

www.ncspa.org 
 

972/850-1907 

NCMA National Concrete Masonry Association 

13750 Sunrise Valley Drive 
Herndon, VA 20171-4662 

www.ncma.org 
 

703/713-1900 

NEBB National Environmental Balancing Bureau 
8575 Grovemont Circle 
Gaithersburg, MD 20877 

www.nebb.org 
 

301/977-3698 

NECA National Electrical Contractors Association 

1201 Pennsylvania Ave. NW 
Washington, D.C., 20004 

www.necanet.org 

 

202/991-6300 

NEMA National Electrical Manufacturers Association 
1300 North 17th Street N, Suite 900 

Rosslyn, VA 22209 
www.nema.org 
 

703/841-3200 

NEII National Elevator Industry, Inc. 
5537 SW Urish Road 
Topeka, KS 66610 

https://nationalelevatorindustry.org/ 

 

703/589-9985 

NFPA National Fire Protection Association  
1 Batterymarch Park 

Quincy, MA02169-7471 
www.nfpa.org 

 

800/344-3555 
855/274-8525 
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NGA 
(formerly 

GANA) 

National Glass Association (merged with Glass 
Association of North America)  

1945 Old Gallows Road Suite 750 
Vienna, VA 22182 

www.glass.org 

 

866/342-5642 Ext 
127 

NHLA National Hardwood Lumber Association 
PO Box 34518 

Memphis, TN 38184 
www.nhla.com 

 

901/377-1818 

NIA National Insulation Association 
516 Herndon Pkwy., Ste. D 
Herndon, VA 20170 

www.insulation.org 

 

703/464-6422 

NRCA National Roofing Contractors Association 
10255 W. Higgins Road, Suite 600 

Rosemont, IL 60018-5607 
www.nrca.net 

 

847/299-9070 

NSF NSF International 
789 N. Dixboro Road 
Ann Arbor, MI 48113-0140 

www.nsf.org 

 

800/673-6275 
734/769-8010 

NSI Natural Stone Institute (formerly Marble Institute of 
America) 

380 E. Lorain St. 
Oberlin, OH 44074 

https://www.naturalstoneinstitute.org/ 

 

440/250-9222 

NTMA National Terrazzo and Mosaic Association 
209 N. Crockett Street, Suite 2 

PO Box 2605 
Fredericksburg, TX 78624 

www.ntma.com 
 

800/323-9736 

OSHA Occupational Safety and Health Act 
U.S. Department of Labor 
Occupational Safety & Health Administration 

200 Constitution Ave., NW 
Washington, DC 20210 

www.osha.gov 

 

800/321-OSHA 
(6742) 
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PCA Portland Cement Association 
5420 Old Orchard Road 

Skokie, IL 60077 
or 

200 Massachusetts Ave NW, Suite 200 

Washington, DC 20001 
www.cement.org 

 

847/966-6200 
202/408-9494 

PCA Painting Contractors Association (formerly Painting and 
Decorating Contractors of America) 
2316 Millpark Drive 
Maryland Heights, MO 63043 

https://www.pcapainted.org/ 
 
  

800/322-7322 

PCI Precast/Prestressed Concrete Institute 
8770 W. Bryn Mawr Ave., Suite 1150 
Chicago, IL 60631 

www.pci.org 

 

312/786-0300 

PDI Plumbing & Drainage Institute 
800 Turnpike Street, Suite 300 

North Andover, MA 01845 
http://pdionline.org 

 

978/557-0720 
800/589-8956 

PEI Porcelain Enamel Institute, Inc. 
P.O. Box 920220 
Norcross, GA 30010 

www.porcelainenamel.com 
 

770/676-9366 

PG&E Pacific Gas & Electric Company 

P.O. Box 997300 
Sacramento, CA 95899-7300 

www.pge.com 
 

800/743-5000 

PLIB Pacific Lumber Inspection Bureau (formerly West Coast 
Lumber Inspection Bureau) 
1010 South 336th Street, Suite 210 

Federal Way, WA 98003-7394 
https://www.plib.org/ 

 

253/835-3344 

RFCI Resilient Floor Covering Institute 
115 Broad Street, Suite 201 
La Grange, GA 30240 

www.rfci.com 
 

706/882-3833 

SDI Steel Deck Institute 

P.O. Box 426 
Glenshaw, PA 15116 

www.sdi.org 
 

412/487-3325 
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SDI Steel Door Institute 
30200 Detroit Road 

Westlake, OH 44145 
www.steeldoor.org 

 

440/899-0010 

SJI Steel Joist Institute 
140 West Evans Street, Suite 203 
Florence, SC 29501 

http://steeljoist.org 
 

843/407-4091 

SMA Stucco Manufacturers Association 

5753 E Santa Ana Cyn Rd, #G-156 
Anaheim, CA 92807 

www.stuccomfgassoc.com 
 

714/473-9579 

SMACNA Sheet Metal and Air Conditioning Contractors' National 
Association 
4201 Lafayette Center Drive 

Chantilly, VA 20151-1219 
www.smacna.org 
 

703/803-2980 

SPI SPI: The Plastics Industry Trade Association, Inc. 
1425 K St. NW, Suite 500 
Washington, DC 20005 

www.plasticsindustry.org 

 

202/974-5200 

   

TCA The Tile Council of North America 
100 Clemson Research Blvd. 
Anderson, SC 29625 

www.tcnatile.com 

 

864/646-8453 

TPI Truss Plate Institute 
2670 Crain Highway, Suite 203 

Waldorf, MD 20601 
www.tpinst.org 

 

240/587-5582 

TPI Turfgrass Producers International 
444 E. Roosevelt Road #346  
Lombard, IL 60148 

www.turfgrasssod.org 
 

800/405-8873 
847/649-5555 

TCIA Tree Care Industry Association 

(formerly the National Arborist Association) 
670 N Commercial Street, Suite 201 
Manchester, NH 03101 

www.tcia.org 

 

603/314-5380 

800/733-2622 
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TVI The Vermiculite Institute 
c/o The Schundler Company 

10 Central Street 
Nahant, MA 01908 

www.vermiculiteinstitute.org 

 

732/287-2244 

UL Underwriters Laboratories Inc. 
333 Pfingsten Road 

Northbrook, IL 60062-2096 
www.ul.com 
 

847/272-8800 
877/854-3577 

UNI Uni-Bell PVC Pipe Association 
201 E. John Carpenter Freeway, Suite 750 
Irving, TX 75062 

www.uni-bell.org 

 

972/243-3902 

USDA U.S. Department of Agriculture 
1400 Independence Ave., S.W. 

Washington, DC 20250 
www.usda.gov 
 

202/720-2791 

WA Wallcoverings Association 
35 E Wacker Dr., Suite 850 
Chicago, IL 60601 

www.wallcoverings.org 

 

312/224-2574 

WCMA Window Covering Manufacturers Association 
355 Lexington Avenue 15th Floor 

New York, NY 10017 
www.wcmanet.org 

 

212/297-2122 

WDMA Window & Door Manufacturers Association 
2001 K Street NW, 3rd Floor North 
Washington, D.C. 20006 

www.wdma.com 
 

202/367-1157 

WI Woodwork Institute 

1455 Response Road, Suite 110 
Sacramento, CA 95815 

www.wicnet.org 
 

916/372-9943 

WRI Wire Reinforcement Institute 
942 Main Street, Suite 300 
Hartford, CT 06103 

www.wirereinforcementinstitute.org 
 

860/240-9545 

WWCA Western Wall & Ceiling Contractors Association 

1910 N. Lime St. 
Orange, CA 92865 

www.wwcca.org 

 

714/221-5520 
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WWPA Western Wood Products Association (formerly Redwood 
Inspection Service) 

1500 SW First Ave., Suite 870 
Portland, OR 97201 

www.wwpa.org 

 

503/224-3930 

 
PART 29 - PRODUCTS Not Used. 

PART 30 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 43 00 
MATERIALS AND EQUIPMENT 

PART 31 - GENERAL 

31.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Purchase of Materials and 
Equipment; 

B. Special Conditions; 

C. Imported Materials Certification. 

31.02 MATERIAL AND EQUIPMENT 

A. Only items approved by the District and/or Design Professional shall be used. 

B. Contractor shall submit lists of products and other product information in 

accordance with the Contract Documents, including, without limitation, the 
provisions regarding the submittals. 

31.03 MATERIAL AND EQUIPMENT COLORS 

A. The District and/or Architect will provide a schedule of colors. 

B. No individual color selections will be made until after approval of all pertinent 
materials and equipment and after receipt of appropriate samples in 
accordance with the Contract Documents, including, without limitation, the 

provisions regarding the submittals. 

C. Contractor shall request priority in writing for any item requiring advance 
ordering to maintain the approved Construction Schedule. 

31.04 DELIVERY, STORAGE, AND HANDLING 

A. Contractor shall deliver manufactured materials in original packages, 
containers, or bundles (with seals unbroken), bearing name or identification 
mark of manufacturer. 

B. Contractor shall deliver fabrications in as large assemblies as practicable; 

where specified as shop-primed or shop-finished, package or crate as 
required to preserve such priming or finish intact and free from abrasion. 

C. Contractor shall store materials in such a manner as necessary to properly 

protect them from damage.  Materials or equipment damaged by handling, 
weather, dirt, or from any other cause will not be accepted. 
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D. Materials are not acceptable that have been warehoused for long periods of 
time, stored or transported in improper environment, improperly packaged, 

inadequately labeled, poorly protected, excessively shipped, deviated from 
normal distribution pattern, or reassembled. 

E. Contractor shall store material so as to cause no obstructions of sidewalks, 
roadways, access to the Site or buildings, and underground services.  

Contractor shall protect material and equipment furnished under Contract. 

F. Contractor may store materials on Site with prior written approval by the 
District, all material shall remain under Contractor's control and Contractor 
shall remain liable for any damage to the materials.  Should the Project Site 

not have storage area available, the Contractor shall provide for off-site 
storage at a bonded warehouse and with appropriate insurance coverage at 
no cost to District. 

G. When any room in Project is used as a shop or storeroom, the Contractor 
shall be responsible for any repairs, patching, or cleaning necessary due to 
that use.  Location of storage space shall be subject to prior written approval 
by District. 

PART 32 - PRODUCTS 

32.01 MANUFACTURERS 

A. Manufacturers listed in various sections of Contract Documents are names of 

those manufacturers that are believed to be capable of supplying one or more 
of items specified therein. 

B. The listing of a manufacturer does not imply that every product of that 
manufacturer is acceptable as meeting the requirements of the Contract 

Documents. 

32.02 FACILITIES AND EQUIPMENT 

Contractor shall provide, install, maintain, and operate a complete and adequate 
facility for handling, the execution, disposal, and distribution of material and 

equipment as required for proper and timely performance of Work connected with 
Contract. 

32.03 MATERIAL REFERENCE STANDARDS 

Where material is specified solely by reference to “standard specifications” and if 
requested by District, Contractor shall submit for review data on actual material 
proposed to be incorporated into Work of Contract listing name and address of 
vendor, manufacturer, or producer, and trade or brand names of those materials, 

and data substantiating compliance with standard specifications. 
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PART 33 - EXECUTION 

33.01 WORKMANSHIP 

A. Where not more specifically described in any other Contract Documents, 
workmanship shall conform to methods and operations of best standards and 
accepted practices of trade or trades involved and shall include items of 
fabrication, construction, or installation regularly furnished or required for 

completion (including finish and for successful operation, as intended). 

B. Work shall be executed by tradespersons skilled in their respective lines of 
Work.  When completed, parts shall have been durably and substantially built 
and present a neat appearance. 

33.02 COORDINATION 

A. Contractor shall coordinate installation of Work so as to not interfere with 
installation of others.  Adjustment or rework because of Contractor’s failure to 

coordinate will be at no additional cost to District. 

B. Contractor shall examine in-place work for readiness, completeness, fitness to 
be concealed or to receive other work, and in compliance with Contract 
Documents.  Concealing or covering Work constitutes acceptance of additional 

cost which will result should in-place Work be found unsuitable for receiving 
other Work or otherwise deviating from the requirements of the Contract 
Documents. 

33.03 COMPLETENESS 

Contractor shall provide all portions of the Work, unless clearly stated otherwise, 
installed complete and operational with all elements, accessories, anchorages, utility 
connections, etc., in manner to assure well-balanced performance, in accordance 

with manufacturer's recommendations and by Contract Documents.  For example, 
electric water coolers require water, electricity, and drain services; roof drains 
require drain system; sinks fit within countertop, etc.  Terms such as “installed 
complete,” “operable condition,” “for use intended,” “connected to all utilities,” 

“terminate with proper cap,” “adequately anchored,” “patch and refinish,” “to match 
similar,” should be assumed to apply in all cases, except where completeness of 
functional or operable condition is specifically stated as not required. 

33.04 APPROVED INSTALLER OR APPLICATOR 

Installation by a manufacturer’s approved installer or applicator is an understood 
part of Specifications and only approved installer or applicator is to provide on-site 
Work where specified manufacturer has on-going program of approving (i.e. 

certifying, bonding, re-warranting) installers or applicators.  Newly established 
relationships between a manufacturer and an installer or applicator who does not 
have other approved applicator work in progress or completed is not approved for 

this Project. 
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33.05 MANUFACTURER'S RECOMMENDATIONS 

All installations shall be in accordance with manufacturer's published 

recommendations and specific written directions of manufacturer's representative.  
Should Contract Documents differ from recommendations of manufacturer or 
directions of his representative, Contractor shall analyze differences, make 
recommendations to the District and the Architect in writing, and shall not proceed 

until interpretation or clarification has been issued by the District and/or the 
Architect. 

END OF DOCUMENT 
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DOCUMENT 01 45 00 
QUALITY CONTROL 

PART 34 - GENERAL 

34.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Inspector, Inspections and 
Tests, Uncovering of Work and Non-conforming of Work and Correction of 
Work; 

B. Special Conditions. 

34.02 RELATED CODES: 

A. The Work is governed by requirements of Title 24, California Code of 
Regulations (“CCR”), and the Contractor shall keep a copy of these available 

at the job Site for ready reference during construction. 

B. The Division of the State Architect (“DSA”) shall be notified at or before the 
start of construction. 

34.03 OBSERVATION AND SUPERVISION: 

A. The District and Architect or their appointed representatives will review the 
Work and the Contractor shall provide facilities and access to the Work at all 
times as required to facilitate this review.  Administration by the Architect and 

any consulting Structural Engineer will be in accordance with applicable 
regulations, including, without limitation, CCR, Part 1, Title 24, Section 4-341. 

B. One or more Project Inspector(s) approved by DSA and employed by or in 
contract with the District, referred to hereinafter as the “Project Inspector”, 

will observe the work in accordance with CCR, Part 1, Title 24, Sections 4-
333(b) and 4-342: 

(1) The Project Inspector and Special Inspector(s) shall have access to the 
Work wherever it is in preparation or progress for ascertaining that the 

Work is in accordance with the Contract Documents and all applicable 
code sections.  The Contractor shall provide facilities and operation of 
equipment as needed, and access as required and shall provide 

assistance for sampling or measuring materials. 

(2) The Project Inspector will notify the District and Architect and call the 
attention of the Contractor to any observed failure of Work or material 
to conform to Contract Documents. 

(3) The Project Inspector shall observe and monitor all testing and 
inspection activities required. 
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The Contractor shall conform with all applicable laws as indicated in the Contract 
Documents, including, without limitation, to CCR, Part 1, Title 24, Section 4-343.  

The Contractor shall supervise and direct the Work and maintain a competent 
superintendent on the job who is authorized to act in all matters pertaining to the 
Work.  The Contractor's superintendent shall also inspect all materials, as they 
arrive, for compliance with the Contract Documents.  Contractor shall reject 

defective Work or materials immediately upon delivery or failure of the Work or 
material to comply with the Contract Documents.  The Contractor shall submit 
verified reports as indicated in the Contract Documents, including, without limitation, 
the Specifications and as required by Part 1, Title 24, Section 4-336. 

34.04 TESTING AGENCIES: 

A. Testing agencies and tests shall be in conformance with the General 
Documents and the requirements of Part 1, Title 24, Section 4- 335. 

B. Testing and inspection in connection with earthwork shall be under the 
direction of the District's consulting soils engineer, if any, referred to 
hereinafter as the "Soils Engineer." 

C. Testing and inspection of construction materials and workmanship shall be 

performed by a qualified laboratory, referred to hereinafter as the "Testing 
Laboratory." The Testing Laboratory shall be under direction of an engineer 
registered in the State of California, shall conform to requirements of ASTM 

E329, and shall be employed by or in contract with the District. 

34.05 TESTS AND INSPECTIONS: 

A. The Contractor shall be responsible for notifying the District and Project 
Inspector of all required tests and inspections.  Contractor shall notify the 

District and Project Inspector at least seventy-two hours (72) hours in 
advance of performing any Work requiring testing or inspection. 

B. The Contractor shall provide access to Work to be tested and furnish 
incidental labor, equipment, and facilities to facilitate all inspections and tests. 

C. The District will pay for first inspections and tests required by the “CCR”, and 
other inspections or tests that the District and/or the Architect may direct to 
have made, including the following principal items: 

(1) Tests and observations for earthwork and paving. 

(2) Tests for concrete mix designs, including tests of trial batches. 

(3) Tests and inspections for structural steel work. 

(4) Field tests for framing lumber moisture content. 

(5) Additional tests directed by the District that establish that materials 
and installation comply with the Contract Documents. 

(6) Tests and observations of welding and expansion anchors. 
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D. The District may at its discretion, pay and then back charge the Contractor 
for: 

(1) Re-tests or re-inspections, if required, and tests or inspections 
required due to Contractor error or lack of required identifications of 
material. 

(2) Uncovering of work in accordance with Contract Documents. 

(3) Testing done on weekends, holidays, and overtime will be chargeable 
to the Contractor for the overtime portion. 

(4) Testing done off Site. 

E. Testing and inspection reports and certifications: 

(1) If initially received by Contractor, Contractor shall provide to each of 
the following a copy of the agency or laboratory report of each test or 
inspection or certification. 

(a) The District; 

(b) The Construction Manager, if any; 

(c) The Architect; 

(d) The Consulting Engineer, if any; 

(e) Other engineers on the Project, as appropriate; 

(f) The Project Inspector; and 

(g) The Contractor. 

(2) When the test or inspection is one required by the CCR, a copy of the 
report shall also be provided to the DSA. 

PART 35 - PRODUCTS 

35.01 TYPE OF TESTS AND INSPECTIONS 

A. Testing and inspection shall be in accordance with DSA Form 103 (or current 
version) 

B. Slump Test 
ASTM C 143 

C. Concrete Tests 

Testing agency shall test concrete used in the work per the following 
paragraphs: 
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(1) Compressive Strength: 

(a) Minimum number of tests required: One (1) set of three (3) 

cylinders for each 100 cubic yards (Sec. 2604(h) 01) of 
concrete or major fraction thereof, placed in one (1) day. See 
Title 24, Section 2605(g). 

(b) Two cylinders of each set shall be tested at twenty-eight (28) 

days.  One (1) cylinder shall be held in reserve and tested only 
when directed by the Architect or District. 

(c) Concrete shall test the minimum ultimate compressive strength 
in twenty-eight 28 days, as specified on the structural 

drawings. 

(d) In the event that the twenty-eight (28) day test falls below the 
minimum specified strength, the effective concrete in place 

shall be tested by taking cores in accordance with UBC 
Standard No. 26-13 and tested as required for cylinders. 

(e) In the event that the test on core specimens falls below the 
minimum specified strength, the concrete will be deemed 

defective and shall be removed and replaced upon such 
direction of the Architect, and in a manner acceptable to the 
Division of the State Architect. 

D. Reinforcing, Steel 

E. Structural Steel Per Title 24 and as noted: 

(1) Material: Steel per Table in Title 24, Section 2712. 

(2) Qualification of Welders (UBC Std. 27-6). 

(3) Shop fabrication (Section 2712(d). Structural steel only). 

(4) Shop and field welding (Section 2712(e)). 

PART 36 - EXECUTION Not Used. 

END OF DOCUMENT 

DOCUMENT 01 50 00 

TEMPORARY FACILITIES AND CONTROLS 
PART 37 – GENERAL 

37.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
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DOCUMENT 01 50 00 

TEMPORARY FACILITIES AND CONTROLS 

PART 37 – GENERAL 

37.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions;  

C. Site Standards; and 

D. Construction Waste Management and Disposal. 

37.02 TEMPORARY UTILITIES: 

A. Electric Power and Lighting: 

(1) Contractor will pay for power during the course of the Work.  To the 

extent power is available in the building(s) or on the Site, Contractor 

may use the District’s existing utilities by making prearranged 

payments to the District for the utilities used by Contractor and all 

Subcontractors.  Contractor shall be responsible for providing 

temporary facilities required to deliver that power service from its 

existing location in the building(s) or on the Site to point of intended 

use. 

(2) Contractor shall verify characteristics of power available in building(s) 

or on the Site.  Contractor shall take all actions required to make 

modifications where power of higher voltage or different phases of 

current are required.  Contractor shall be fully responsible for 

providing that service and shall pay all costs required therefor. 

(3) Contractor shall furnish, wire for, install, and maintain temporary 

electrical lights wherever it is necessary to provide illumination for the 

proper performance and/or observation of the Work: a minimum of 20 

foot-candles for rough work and 50 foot-candles for finish work. 

(4) Contractor shall be responsible for maintaining existing lighting levels 

in the project vicinity should temporary outages or service 

interruptions occur. 

B. Heat and Ventilation: 

(1) Contractor shall provide temporary heat to maintain environmental 

conditions to facilitate progress of the Work, to meet specified 

minimum conditions for the installation and curing of materials, and to 

protect materials and finishes from damage due to improper 
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temperature and humidity conditions.  Portable heaters shall be 

standard units complete with controls. 

(2) Contractor shall provide forced ventilation and dehumidification, as 

required, of enclosed areas for proper installation and curing of 

materials, to disperse humidity, and to prevent hazardous 

accumulations of dust, fumes, vapors, and gases. 

(3) Contractor shall pay the costs of installation, maintenance, operation, 

and removal of temporary heat and ventilation, including costs for fuel 

consumed, required for the performance of the Work. 

C. Water: 

(1) Contractor shall pay for water used during the course of the Work.  

Contractor shall coordinate and pay for installation or use of water 

meter in compliance with local water agency requirements.  To the 

extent water is then available in the building(s) or on the Site, 

Contractor may use the District’s existing utilities by making 

prearranged payments to the District for the utilities used by 

Contractor and all Subcontractors.  Contractor shall be responsible for 

providing temporary facilities required to deliver such utility service 

from its existing location in the building(s), on the Site, or other 

location approved by the local water agency, to point of intended use. 

(2) Contractor shall use backflow preventers on water lines at point of 

connection to District’s water supply.  Backflow preventers shall 

comply with requirements of Uniform Plumbing Code. 

(3) Contractor shall make potable water available for human consumption. 

D. Sanitary Facilities: 

(1) Contractor shall provide sanitary temporary facilities in no fewer 

numbers than required by law and such additional facilities as may be 

directed by the Inspector for the use of all workers.  The facilities shall 

be maintained in a sanitary condition at all times and shall be left at 

the Site until removal is directed by the Inspector or Contractor 

completes all other work at the Site. 

(2) Use of toilet facilities in the Work under construction shall not be 

permitted except by consent of the Inspector and the District. 

E. Telephone Service: 

(1) Contractor shall arrange with local telephone service company for 

telephone service as required for the performance of the Work.  

Contractor shall, at a minimum, provide in its field office one line for 

telephone and one line for fax machine. 

(2) Contractor shall pay the costs for telephone and fax lines installation, 

maintenance, service, and removal. 
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F. Fire Protection: 

(1) Contractor shall provide and maintain fire extinguishers and other 

equipment for fire protection.  Such equipment shall be designated for 

use for fire protection only and shall comply with all requirements of 

the California Fire, State Fire Marshall and/or its designee. 

(2) Where on-site welding and burning of steel is unavoidable, Contractor 

shall provide protection for adjacent surfaces. 

G. Trash Removal: 

(1) Contractor shall provide trash removal on a timely basis.  Under no 

circumstance shall Contractor use District trash service.   

H. Field Office: 

(1) If Contractor chooses to provide a field office, it shall be an acceptable 

construction trailer that is well-lit and ventilated.  The construction 

trailer shall be equipped with shelves, desks, filing cabinet, chairs, and 

such other items of equipment needed.  Trailer and equipment are the 

property of the Contractor and must be removed from the Site upon 

completion of the Work.  

(2) Contractor shall provide any additional electric lighting and power 

required for the trailer.  Contractor shall make adequate provisions for 

heating and cooling as required. 

37.03 CONSTRUCTION AIDS: 

A. Plant and Equipment: 

(1) Contractor shall furnish, operate, and maintain a complete plant for 

fabricating, handling, conveying, installing, and erecting materials and 

equipment; and for conveyances for transporting workers.  Include 

elevators, hoists, debris chutes, and other equipment, tools, and 

appliances necessary for performance of the Work. 

(2) Contractor shall maintain plant and equipment in safe and efficient 

operating condition.  Damages due to defective plant and equipment, 

and uses made thereof, shall be repaired by Contractor at no expense 

to the District. 

B. None of the District’s tools and equipment shall be used by Contractor for the 

performance of the Work. 

37.04 BARRIERS AND ENCLOSURES: 

A. Contractor shall obtain the District's written permission for locations and 

types of temporary barriers and enclosures, including fire-rated materials 

proposed for use, prior to their installation. 
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B. Contractor shall provide and maintain temporary enclosures to prevent public 

entry and to protect persons using other buildings and portions of the Site 

and/or Premises, the public, and workers.  Contractor shall also protect the 

Work and existing facilities from the elements, and adjacent construction and 

improvements, persons, and trees and plants from damage and injury from 

demolition and construction operations. 

C. Contractor shall provide site access to existing facilities for persons using 

other buildings and portions of the Site, the public, and for deliveries and 

other services and activities. 

D. Tree and Plant Protection: 

(1) Contractor shall preserve and protect existing trees and plants on the 

Premises that are not designated or required to be removed, and those 

adjacent to the Premises. 

(2) Contractor shall provide barriers to a minimum height of 4'-0" around 

drip line of each tree and plant, around each group of trees and plants, 

as applicable, in the proximity of demolition and construction 

operations, or as denoted on the Plans. 

(3) Contractor shall not park trucks, store materials, perform Work or 

cross over landscaped areas.  Contractor shall not dispose of paint 

thinners, water from cleaning, plastering or concrete operations, or 

other deleterious materials in landscaped areas, storm drain systems, 

or sewers.  Plant materials damaged as a result of the performance of 

the Work shall, at the option of the District and at Contractor's 

expense, either be replaced with new plant materials equal in size to 

those damaged or by payment of an amount representing the value of 

the damaged materials as determined by the District. 

(4) Contractor shall remove soil that has been contaminated during the 

performance of the Work by oil, solvents, and other materials which 

could be harmful to trees and plants, and replace with good soil, at 

Contractor's expense. 

(5) Excavation around Trees: 

(a) Excavation within drip lines of trees shall be done only where 

absolutely necessary and with written permission from the 

District. 

(b) Where trenching for utilities is required within drip lines, 

tunneling under and around roots shall be by hand digging and 

shall be approved by the District.  Main lateral roots and 

taproots shall not be cut.  All roots 2 inches in diameter and 

larger shall be tunneled under and heavily wrapped with wet 

burlap so as to prevent scarring or excessive drying.  Smaller 

roots that interfere with installation of new work may be cut 

with prior approval by the District.  Roots must first be cut with 

a Vermeer, or equivalent, root cutter prior to any trenching. 
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(c) Where excavation for new construction is required within drip 

line of trees, hand excavation shall be employed to minimize 

damage to root system. Roots shall be relocated in backfill 

areas wherever possible.  If encountered immediately adjacent 

to location of new construction, roots shall be cut 

approximately 6 inches back from new construction. 

(d) Approved excavations shall be carefully backfilled with the 

excavated materials approved for backfilling.  Backfill shall 

conform to adjacent grades without dips, sunken areas, humps, 

or other surface irregularities.  Do not use mechanical 

equipment to compact backfill.  Tamp carefully using hand 

tools, refilling and tamping until Final Acceptance as necessary 

to offset settlement. 

(e) Exposed roots shall not be allowed to dry out before permanent 

backfill is placed.  Temporary earth cover shall be provided, or 

roots shall be wrapped with four layers of wet, untreated burlap 

and temporarily supported and protected from damage until 

permanently relocated and covered with backfill. 

(f) Accidentally broken roots should be sawed cleanly 3 inches 

behind ragged end. 

37.05 SECURITY: 

The Contractor shall be responsible for project security for materials, tools, 

equipment, supplies, and completed and partially completed Work. 

37.06 TEMPORARY CONTROLS: 

A. Noise Control: 

(1) Contractor acknowledges that adjacent facilities may remain in 

operation during all or a portion of the Work period, and it shall take 

all reasonable precautions to minimize noise as required by applicable 

laws and the Contract Documents. 

(2) Notice of proposed noisy operations, including without limitation, 

operation of pneumatic demolition tools, concrete saws, and other 

equipment, shall be submitted to the District a minimum of forty-eight 

(48) hours in advance of their performance. 

B. Noise and Vibration: 

(1) Equipment and impact tools shall have intake and exhaust mufflers. 

(2) Contractor shall cooperate with District to minimize and/or cease the 

use of noisy and vibratory equipment if that equipment becomes 

objectionable by its longevity. 

C. Dust and Dirt: 
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(1) Contractor shall conduct demolition and construction operations to 

minimize the generation of dust and dirt, and prevent dust and dirt 

from interfering with the progress of the Work and from accumulating 

in the Work and adjacent areas including, without limitation, occupied 

facilities. 

(2) Contractor shall periodically water exterior demolition and construction 

areas to minimize the generation of dust and dirt. 

(3) Contractor shall ensure that all hauling equipment and trucks carrying 

loads of soil and debris shall have their loads sprayed with water or 

covered with tarpaulins, and as otherwise required by local and state 

ordinance. 

(4) Contractor shall prevent dust and dirt from accumulating on walks, 

roadways, parking areas, and planting, and from washing into sewer 

and storm drain lines. 

D. Water: 

(1) Contractor shall not permit surface and subsurface water, and other 

liquids, to accumulate in or about the vicinity of the Premises.  Should 

accumulation develop, Contractor shall control the water or other 

liquid, and suitably dispose of it by means of temporary pumps, piping, 

drainage lines, troughs, ditches, dams, or other methods. 

E. Pollution: 

(1) No burning of refuse, debris, or other materials shall be permitted on 

or in the vicinity of the Premises. 

(2) Contractor shall comply with applicable regulatory requirements and 

anti-pollution ordinances during the conduct of the Work including, 

without limitation, demolition, construction, and disposal operations. 

F. Lighting: 

(1) If portable lights are used after dark, all light must be located so as 

not to direct light into neighboring property. 

37.07 JOB SIGN(S): 

A. General: 

(1) Contractor shall provide and maintain a Project identification sign with 

the design, text, and colors designated by the District and/or the 

Design Professional; locate sign as approved by the District. 

(2) Signs other than the specified Project sign and or signs required by 

law, for safety, or for egress, shall not be permitted, unless otherwise 

approved in advance by the District. 
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B. Materials: 

(1) Structure and Framing: Structurally sound, new or used wood or 

metal; wood shall be nominal 3/4-inch exterior grade plywood. 

(2) Sign Surface: Minimum 3/4-inch exterior grade plywood. 

(3) Rough Hardware: Galvanized. 

(4) Paint: Exterior quality, of type and colors selected by the District 

and/or the Design Professional. 

C. Fabrication: 

(1) Contractor shall fabricate to provide smooth, even surface for painting. 

(2) Size: 4'-0" x 8'-0", unless otherwise indicated. 

(3) Contractor shall paint exposed surfaces of supports, framing, and 

surface material with exterior grade paint: one coat of primer and one 

coat of finish paint. 

(4) Text and Graphics: As indicated. 

37.08 PUBLICITY RELEASES: 

A. Contractor shall not release any information, story, photograph, plan, or 

drawing relating information about the Project to anyone, including press and 

other public communications medium, including, without limitation, on 

website(s) without the written permission of the District. 

PART 38 – PRODUCTS Not used. 

PART 39 – EXECUTION Not used. 

END OF DOCUMENT 
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DOCUMENT 01 50 13 
CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 40 - GENERAL 

40.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions; and  

C. Temporary Facilities and Controls. 

40.02 SECTION INCLUDES: 

A. Administrative and procedural requirements for the following: 

(1) Salvaging non-hazardous construction waste. 

(2) Recycling non-hazardous construction waste. 

(3) Disposing of non-hazardous construction waste. 

40.03 DEFINITIONS: 

A. Construction Waste:  Building and site improvement materials and other solid 
waste resulting from construction, remodeling, renovation, or repair 

operations.  Construction waste includes packaging. 

B. Demolition Waste:  Building and site improvement materials resulting from 
demolition or selective demolition operations. 

C. Disposal:  Removal off-site of demolition and construction waste and 
subsequent sale, recycling, reuse, or deposit in landfill or incinerator 
acceptable to authorities having jurisdiction. 

D. Recycle:  Recovery of demolition or construction waste for subsequent 

processing in preparation for reuse. 

E. Salvage:  Recovery of demolition or construction waste and subsequent sale 
or reuse in another facility. 

F. Salvage and Reuse:  Recovery of demolition or construction waste and 

subsequent incorporation into the Work. 
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40.04 PERFORMANCE REQUIREMENTS: 

A. General:  Develop waste management plan that results in end-of Project rates 

for salvage/recycling of sixty-five percent (65%) by weight (or by volume, but 
not a combination) of total waste generated by the Work. 

40.05 SUBMITTALS: 

A. Waste Management Plan:  Submit waste management plan within 30 days of 

date established for commencement of the Work. 

B. Waste Reduction Progress Reports:  Concurrent with each Application for 
Payment, submit copies of report.  Include the following information: 

(1) Material category. 

(2) Generation point of waste. 

(3) Total quantity of waste in tons or cubic yards. 

(4) Quantity of waste salvaged, both estimated and actual in tons or cubic 

yards. 

(5) Quantity of waste recycled, both estimated and actual in tons or cubic 
yards. 

(6) Total quantity of waste recovered (salvaged plus recycled) in tons or 

cubic yards. 

(7) Total quantity of waste recovered (salvaged plus recycled) as a 
percentage of total waste. 

C. Waste Reduction Calculations:  Before request for final payment, submit 
copies of calculated end-of-Project rates for salvage, recycling, and disposal 
as a percentage of total waste generated by the Work. 

D. Records of Donations:  Indicate receipt and acceptance of salvageable waste 

donated to individuals and organizations.  Indicate whether organization is tax 
exempt. 

E. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold 
to individuals and organizations.  Indicate whether organization is tax 

exempt. 

F. Recycling and Processing Facility Records:  Indicate receipt and acceptance of 
recyclable waste by recycling and processing facilities licensed to accept 

them.  Include manifests, weight tickets, receipts, and invoices. 

G. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of 
waste by landfills and incinerator facilities licensed to accept them.  Include 
manifests, weight tickets, receipts, and invoices. 
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H. Qualification Data:  For Waste Management Coordinator. 

I. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician 
responsible for recovering refrigerant, stating that all refrigerant that was 
present was recovered and that recovery was performed according to EPA 
regulations.  Include name and address of technician and date refrigerant was 

recovered. 

J. Submittal procedures and quantities are specified in Document 01 33 00. 

40.06 QUALITY ASSURANCE: 

A. Waste Management Coordinator Qualifications:  LEED Accredited Professional 

by U.S. Green Building Council. 

B. Regulatory Requirements:  Comply with hauling and disposal regulations of 
authorities having jurisdiction. 

C. Waste Management Conference:  Conduct conference at Project site to 
comply with requirements.  Review methods and procedures related to waste 
management including, but not limited to, the following: 

(1) Review and discuss waste management plan including responsibilities 

of Waste Management Coordinator. 

(2) Review requirements for documenting quantities of each type of waste 
and its disposition. 

(3) Review and finalize procedures for materials separation and verify 
availability of containers and bins needed to avoid delays. 

(4) Review procedures for periodic waste collection and transportation to 
recycling and disposal facilities. 

(5) Review waste management requirements for each trade. 

40.07 WASTE MANAGEMENT PLAN: 

A. General:  Develop plan consisting of waste identification, waste reduction 
work plan, and cost/revenue analysis.  Indicate quantities by weight or 

volume, but use same units of measurement throughout waste management 
plan. 

B. Waste Identification:  Indicate anticipated types and quantities of site-clearing 

and construction waste generated by the Work.  Include estimated quantities 
and assumptions for estimates. 

C. Waste Reduction Work Plan:  List each type of waste and whether it will be 
salvaged, recycled, or disposed of in landfill or incinerator.  Include points of 
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waste generation, total quantity of each type of waste, quantity for each 
means of recovery, and handling and transportation procedures. 

(1) Salvaged Materials for Reuse:  For materials that will be salvaged and 
reused in this Project, describe methods for preparing salvaged 
materials before incorporation into the Work. 

(2) Salvaged Materials for Sale:  For materials that will be sold to 

individuals and organizations, include list of their names, addresses, 
and telephone numbers. 

(3) Salvaged Materials for Donation:  For materials that will be donated to 
individuals and organizations, include list of their names, addresses, 

and telephone numbers. 

(4) Recycled Materials:  Include list of local receivers and processors and 
type of recycled materials each will accept.  Include names, addresses, 

and telephone numbers. 

(5) Disposed Materials:  Indicate how and where materials will be disposed 
of.  Include name, address, and telephone number of each landfill and 
incinerator facility. 

(6) Handling and Transportation Procedures:  Include method that will be 
used for separating recyclable waste including sizes of containers, 
container labeling, and designated location on Project site where 

materials separation will be located. 

PART 41 - PRODUCTS Not Used. 

PART 42 - EXECUTION 

42.01 PLAN IMPLEMENTATION: 

A. General:  Implement approved waste management plan.  Provide handling, 
containers, storage, signage, transportation, and other items as required to 
implement waste management plan during the entire duration of the 
Contract. 

(1) Comply with Document 01 50 00 for operation, termination, and 
removal requirements. 

B. [Waste Management Coordinator:  Engage a waste management coordinator 

to be responsible for implementing, monitoring, and reporting status of waste 
management work plan.  Coordinator shall be present at Project site full time 
for duration of Project.] 

C. Training:  Train workers, subcontractors, and suppliers on proper waste 

management procedures, as appropriate for the Work occurring at Project 
site. 
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(1) Distribute waste management plan to everyone concerned within 3 
days of submittal return. 

(2) Distribute waste management plan to entities when they first begin 
work on site.  Review plan procedures and locations established for 
salvage, recycling, and disposal. 

D. Site Access and Temporary Controls:  Conduct waste management operations 

to ensure minimum interference with roads, streets, walks, walkways, and 
other adjacent occupied and used facilities. 

(1) Designate and label specific areas of Project site necessary for 
separating materials that are to be salvaged, recycled, reused, 

donated, and sold. 

(2) Comply with Document 01 50 00 for controlling dust and dirt, 
environmental protection, and noise control. 

42.02 RECYCLING CONSTRUCTION WASTE: 

A. General:  Recycle paper and beverage containers used by on-site workers. 

B. Recycling Incentives:   Revenues, savings, rebates, tax credits, and other 
incentives received for recycling waste materials shall accrue to the 

Contractor. 

C. Procedures:  Separate recyclable waste from other waste materials, trash, 
and debris.  Separate recyclable waste by type at Project site to the 

maximum extent practical. 

(1) Provide appropriately marked containers or bins for controlling 
recyclable waste until they are removed from Project Site.  Include list 
of acceptable and unacceptable materials at each container and bin. 

(a) Inspect containers and bins for contamination and remove 
contaminated materials if found. 

(2) Stockpile processed materials on site without intermixing with other 
materials.  Place, grade, and shape stockpiles to drain surface water.  

Cover to prevent windblown dust. 

(3) Stockpile materials away from construction area.  Do not store within 
drip line of remaining trees. 

(4) Store components off the ground and protect from the weather. 

(5) Remove recyclable waste off District property and transport to 
recycling receiver or processor. 
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D. Packaging: 

(1) Cardboard and Boxes:  Break down packaging into flat sheets.  Bundle 

and store in a dry location. 

(2) Polystyrene Packaging:  Separate and bag material. 

(3) Pallets:  As much as possible, require deliveries using pallets to 
remove pallets from Project Site.  For pallets that remain on Site, 

break down pallets into component wood pieces and comply with 
requirements for recycling wood. 

(4) Crates:  Break down crates into component wood pieces and comply 
with requirements for recycling wood. 

E. Site-Clearing Wastes:  Chip brush, branches, and trees on site. 

F. Wood Materials: 

(1) Clean Cut-Offs of Lumber:  Grind or chip into small pieces. 

(2) Clean Sawdust:  Bag sawdust that does not contain painted or treated 
wood. 

G. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry 
location. 

(1) Clean Gypsum Board:  Grind scraps of clean gypsum board using small 
mobile chipper or hammer mill.  Screen out paper after grinding. 

42.03 DISPOSAL OF WASTE: 

A. General:  Except for items or materials to be salvaged, recycled, or otherwise 
reused, remove waste materials from Project Site and legally dispose of them 
in a landfill or incinerator acceptable to authorities having jurisdiction. 

(1) Except as otherwise specified, do not allow waste materials that are to 

be disposed of accumulate on site. 

(2) Remove and transport debris in a manner that will prevent spillage on 
adjacent surfaces and areas. 

B. Burning:  Do not burn waste materials. 

C. Disposal:  Transport waste materials off District property and legally dispose 
of them. 

END OF DOCUMENT 
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DOCUMENT 01 52 13 
FIELD OFFICES 

PART 43 – GENERAL 

43.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions; and 

C. Temporary Facilities and Controls. 

43.02 SECTION INCLUDES: 

A. Requirements for Field Offices and Field Office Trailers. 

43.03 SUMMARY: 

A. General:  Contractor shall provide District’s Field Office Trailer and contents, 

for District’s use exclusively, during the term of the Contract. 

B. Property:  Trailer, furniture, furnishings, equipment, and the like, supplied by 
the Contractor with the Office Trailer shall remain the property of the 
Contractor; District property items installed, delivered, and the like by District 

within the Office Trailer will remain District’s property. 

C. Modifications:  District reserves the right to modify the trailer or contents, or 
both, as may be deemed proper by District. 

D. Condition:  Trailer and contents shall be clean, neat, substantially finished, in 
good, proper, and safe condition for use, operation, and the like; the trailer 
and contents shall not be required to be new. 

E. Installation Timing:  Provide safe, fully furnished, functional, proper, 

complete, and finished trailer properly ready for entire use, within fourteen 
(14) calendar days of District’s notification of the issuance of Notice to 
Proceed. 

43.04 SUBMITTALS: 

A. General:  Submit submittals to District in quantity, format, type, and the like, 
as specified herein. 

B. Office Trailer Data:  One (1) copy of manufacturer’s descriptive data, 

technical descriptions, regulatory compliance, industry standards, installation, 
removal, and maintenance instructions. 
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C. Equipment Data:  Two (2) copies of manufacturer data for each type of 
equipment, if directed by District. 

D. Furniture and Furnishings Data:  Two (2) copies of manufacturer data for 
each type of equipment, if directed by District. 

E. Plans:  One (1) reproducible copy of appropriately scaled plans of trailer 
layout.  Plans shall include, but not be limited to: lighting; furniture; 

equipment; telephone and electrical outlets; and the like. 

F. Product Samples:  One (1) complete and entire unit of each type, if directed 
by District. 

43.05 QUALITY ASSURANCE 

A. Standards:  In the event that provisions of codes, regulations, safety orders, 
Contract Documents, referenced manufacturer’s specifications, 
manufacturer’s instructions, industry standards, and the like, are in conflict, 

the more restrictive and higher quality shall govern. 

B. Installer:  Installer or Installers engaged by Contractor must have a minimum 
of five (5) years of documented and properly authenticated successful 
experience of specialization in the installation of the items or systems, or 

both, specified herein. 

C. Manufacturer:  Contractor shall obtain products from nationally and industry 
recognized Manufacturer with five (5) years minimum, of immediately recent, 

continuous, documented and properly authenticated successful experience of 
specialization in the manufacture of the product specified herein. 

D. State Personnel Training:  Provide proper training for maintenance and 
operations, including emergency procedures, and the like, as directed by 

District. 

E. Units:  Shall be sound and free of defects, and shall not include any damage 
or defect that will impair the safety, installation, performance, or the 
durability of the entire Office Trailer and appurtenant systems. 

43.06 REGULATORY REQUIREMENTS 

A. General:  Work shall be executed in accordance with applicable Codes, 
Regulations, Statutes, Enactments, Rulings, Laws, each authority having 

jurisdiction, and including, but not limited to, Regulatory Requirements 
specified herein. 

B. California Building Standards Code (“CBSC”). 

C. California Code of Regulations, Title 25, Chapter 3, Sub Chapter 2, Article 3 

(“CCR”). 
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D. Coach Insignia:  Trailer shall display California Commercial Coach Insignia; 
such insignia shall be deemed to show that the trailer is in accordance with 

the Construction and Fire Safety requirements of CCR. 

PART 44 – PRODUCTS 

44.01 FIELD OFFICE TRAILER 

A. General:  Provide entire Field Office Trailer of type, function, operation, 

capacity, size, complete with controls, safety devices, accessories, and the 
like, for proper and durable installation.  Partitions, walls, ceiling, and other 
interior and exterior surfaces shall be appropriately finished, including, but 
not limited to, trim, painting, wall base, floor covering, suspended or similar 

ceiling, and the like; provide systems, components, units, nuts, bolts, screws, 
anchoring devices, fastening devices, washers, accessories, adhesives, 
sealants, and other items of type, grade, and class required for the particular 

use, not identified but required for a complete, weather-tight, appropriately 
operating, and finished installation. 

B. Manufacturers:  General Electric Capital Modular Space; The Space Place, 
Inc.; or equal. 

C. Program:  Provide a wheel-mounted trailer with stairs, landings, platforms, 
ramps, and the like, in good, proper, safe, clean, and properly finished 
condition; with proper heavy duty locks, and other proper and effective 

security at all doors, windows, and the like.  Trailer shall be maintained in 
good, proper, safe, clean, and properly finished condition during the Contract. 

(1) Nominal Trailer Size:  Four hundred eighty (480) square feet, 
minimum. 

(2) Stairs, Platform:  Properly finished stairs, platforms, and ramps. 

(3) Doors:  Two (2), three (3) foot wide exterior doors with locksets; 
finished ramp, steps, and entry platform at each exterior door. 

(4) Keys:  Submit five (5) keys for each door, window, furniture unit, and 

the like.  There shall be no other key copies or originals available; 
each key shall be identified for District; and shall be labeled, or tagged 
or both, as directed by District. 

(5) HVAC:   

(6) Lighting:  Sixty-five (65) foot-candles illumination minimum at any 
point, at thirty (30) inches above finished floor throughout from 
fluorescent light source, exclusively, or as directed by District. 

(7) Electrical Outlets:  One (1) duplex outlet evenly spaced every twelve 
(12) linear horizontal feet of wall face, and electrical service ready for 
use. 
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(8) Telephones and Telephone Outlets:  Two (2) telephone lines wired, 
connected to telephone utility service, and ready for use, and two (2) 

telephone instruments, each with two (2)-line capability, speed dial 
and hands-free feature.  Locate each outlet as directed by District. 

(9) Voicemail Messaging System or Answering Machine:  One (1) unit, two 
(2)-line; digital. 

44.02 FIELD OFFICE TRAILER ITEMS 

A. General:  Provide the Field Office Trailer with the following arranged into two 
(2) workstations: 

(1) Desks:  Two (2) desks: thirty-six (36) inches by sixty (60) inches; 

steel, laminated plastic top; locking, one (1) or two (2) file drawers 
single pedestal; steel; provide five (5) keys to District. 

(2) Tables:  Two (2) tables; thirty-six (36) inches by sixty (60) inches; 

twenty-nine (29) inches high; steel, laminated plastic top tables; one 
(1) at each desk. 

(3) Chairs:  Two (2) chairs: swivel; steel; with seat cushion and arms; one 
(1) at each desk. 

(4) Waste Baskets:  Two (2) waste baskets, one at each desk. 

B. Furniture and Equipment:  Provide in the space located to effect efficient and 
logical use. 

(1) File cabinet: One (1); four (4) drawer; lateral; steel locking. 

(2) Plan Table:  One (1) plan table: thirty-six (36) inches deep by 
seventy-two (72) inches wide by forty-two (42) inches high; 
adjustable; wood or steel; with lockable plan and pencil drawers. 

(3) Drafting Stool:  One (1) drafting stool; swiveling; steel; padded; 
adjustable; with footrest and casters. 

(4) Bookshelf:  One (1) bookshelf: thirty-six (36) inches deep by seventy-
two (72) inches wide by forty-two (42) inches high; adjustable; wood 

or steel; with lockable plan and pencil drawer. 

(5) Plan Rack:  One (1) wheel mounted plan rack. 

(6) Waste Baskets:  One (1) large waste basket. 

(7) Coat/Hat Hanger:  Wall mounted with minimum capacity for four (4) 
garments and ten (10) hats. 

(8) Document Management System:  Shall include an integrated high-
volume printer, copier, and facsimile machine, including stand, base, 

and storage cabinet; and shall include the following features: 



RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY 
Lodi, CA 

LODI UNIFIED SCHOOL DISTRICT DOCUMENT 01 52 13 

FIELD OFFICES 
- 90 - 

 

(a) Type:  Laser, dry electrostatic transfer, plain paper, digital, 
multi-function imaging system. 

(b) Network:  Ethernet or Token Ring network ready, Plug-and-
Play. 

(c) Print, send/receive facsimile from any connected workstation. 

(d) Resolution:  Six hundred (600) dots per inch by six hundred 

(600) dots per inch, minimum. 

(e) Print Speed:  Twenty (20) pages per minute, minimum. 

(f) Copies:  Twenty (20) copies per minute, minimum. 

(g) Document Handler:  Forty (40) sheet, minimum 

(h) Collator:  Forty (40) bin, minimum, with stapling. 

(i) Duplexing:  Capable. 

(j) Paper Size:  Capable of handling paper sizes to eleven (11) 

inches by seventeen (17) inches. 

(k) Paper Cassettes:  One (1) each for eight and one half (8.5) 
inches by eleven (11) inches, eight and one half (8.5) inches by 
fourteen (14) inches, and eleven (11) inches by seventeen (17) 

inches paper sizes; minimum two hundred fifty (250) sheets 
per cassette. 

(l) Reduction/Enlargement:  Capable of reduction to twenty-five 

percent (25%) and enlargement to two hundred percent 
(200%). 

(m) Facsimile Electronic Storage:  Capable of storing minimum of 
fifty (50) speed dial numbers, group faxing and broadcast 

faxing. 

(n) Facsimile Scanning:  Capable of scanning into memory a 
minimum of one hundred (100) pages with maximum scan time 
of three (3) seconds per page. 

(o) Halftone:  Sixty-four (64) levels. 

(p) Redial:  Automatic and Manual. 

(9) Maintenance:  Contractor shall purchase service agreements for each 

unit of equipment for the duration of the project plus two (2) months, 
and shall maintain all equipment in proper working condition.  Service 
agreements shall include provision for replacement of toner cartridges 
and other items required to effect proper unit use.  Service 

agreements shall also provide for: 
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(a) Unlimited Service Calls. 

(b) Same Day Response. 

(c) All parts, labor, preventative maintenance and mileage. 

(d) All chemicals, such as toner, fixing agent, and the like. 

(e) System training and setup. 

(10) Portable Toilets:  Two (2); each shall include a urinal; each unit shall 

be a properly enclosed chemical unit conforming to ANSI Z4.3. 

(a) Location:  As directed by District. 

(b) Maintenance:  Maintain each unit and surrounding areas in a 
clean, hygienic and orderly manner, at all time.  Empty, clean, 

and sanitize each unit each day at a location and time as 
directed by District. 

(c) Removal:  Relocate, or remove from the site, each Portable 

Toilet.  Upon such directive by District, the Contractor shall 
forthwith relocate or remove each Portable Toilet and submit 
the affected areas to a condition which existed prior to the 
installation of each Portable Toilet, within three (3) calendar 

days, or as directed by District in writing, at no cost to District. 

44.03 UTILITY AND SERVICES 

A. Telephone Service:  Contractor shall provide and interface the entire 

telephone service, and shall properly and timely pay for telephone service for 
District’s non-long-distance use. 

B. Electrical Service:  Provide all proper connections and continuously pay for 
service for the duration of the Work. 

44.04 FINISHES 

A. General:  Manufacturer standard finish system over surfaces properly 
cleaned, pretreated, and prepared to obtain proper bond; all visible surfaces 
shall be coated. 

B. Finish:  Color as selected by District from manufacturer standard palette. 

PART 45 – EXECUTION 

45.01 INSTALLATION 

A. General:  Properly prepare area and affected items to receive the Work. Set 
Work accurately in location, alignment, and elevation; rigidly, securely, and 
firmly anchor to appropriate structure; install plumb, straight, square, level, 
true, without racking, rigidly anchored to proper solid blocking, substrate, and 
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the like; provide appropriate type and quantity of reinforcements, fasteners, 
adhesives, self-adhesive and other tapes; lubricants, coatings, accessories, 

and the like, as required for a complete, structurally rigid, stable, sound, and 
appropriately finished installation, in accordance with manufacturer’s 
published instructions, and as indicated.  The more restrictive and higher 
quality requirement shall govern.  Moving parts shall be properly secured, 

without binding, looseness, noise, and the like. 

B. Installation:  Install in accordance with 25 CCR 3.2.3 and as directed by 
District; jack up trailer and level both ways; mount on proper concrete piers 
with all load off wheels; provide required tie down and accessories per Section 

4368 of referenced CCR, and as directed by District. 

C. Rejected Work:  Work, materials, unit, items, systems, and the like, not 
accepted by District shall be deemed rejected, and shall forthwith be removed 

and replaced with proper and new Work, materials, unit, items, systems, and 
the like at no cost to District. 

D. Standard:  Comply with manufacturer’s published instructions, or with 
instructions as shown or indicated; the more restrictive and higher quality 

requirement shall govern. 

E. Location:  As directed by District. 

F. Fire Resistance:  Construct and install in accordance with UL requirements. 

G. Maintenance:  Contractor shall maintain trailer and adjacent areas in a safe, 
clean and hygienic condition throughout the duration of the Work, and as 
directed by District.  Properly repair or replace furniture or other items, as 
directed by District.  Properly remove unsafe, damaged, or broken furniture, 

or similar items, and replace with safe and proper items.  Contractor shall pay 
cost of all services, repair, and maintenance, or replacement of each item. 

H. Janitorial Service:  Provide professional janitorial services, including, but not 
limited to, trash, waste paper baskets, fill paper dispensers; clean and dust all 

furniture, files, and the like; sweep and mop resilient and similar flooring; and 
vacuum carpeting and similar flooring. 

(1) Frequency:  Two (2) times per week, minimum. 

I. Removal:  Properly remove the Office Trailer and contents from the Site upon 
completion of the Contract, or as directed by District in writing.  Forthwith 
properly patch and repair affected areas; replace damaged items with new 
items.  Carefully and properly inventory, clean, pack, store, and protect 

District property; submit District property to District at a date, time and 
location as directed by District. 

END OF DOCUMENT 

  



RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY 
Lodi, CA 

LODI UNIFIED SCHOOL DISTRICT DOCUMENT 01 64 00 

OWNER-FURNISHED PRODUCTS 
- 93 - 

 

DOCUMENT 01 64 00 
OWNER-FURNISHED PRODUCTS 

PART 46 – GENERAL 

46.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions; 

B. Special Conditions; and 

C. Materials and Equipment. 

46.02 SECTION INCLUDES 

A. Requirements for the following: 

(1) Installing Owner-furnished materials and equipment. 

(2) Providing necessary utilities, connections and rough-ins. 

46.03 DEFINITIONS 

A. Owner: District, who is providing/furnishing materials and equipment. 

B. Installing Contactor: Contractor, who is installing the materials and 
equipment furnished by the Owner. 

46.04 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Receive, store and handle products in accordance with the manufacturer’s 
instructions. 

B. Protect equipment items as required to prevent damage during storage and 
construction. 

PART 47 – PRODUCTS 

47.01 GENERAL PRODUCT REQUIREMENTS 

A. Installing Contractor’s Responsibilities: 

(1) Verify mounting and utility requirements for Owner-furnished materials 
and equipment items. 

(2) Provide mounting and utility rough in for all items where required. 

(a) Rough in locations, sizes, capacities, and similar type items 
shall be as indicated and required by product manufacturer. 
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B. Owner and Installing Contractor(s) Responsibilities: 

(1) Owner-Furnished/Contractor Installed (“OFCI”):  Furnished by the 

Owner; installed by the Installing Contractor. 

(a) General:  Owner and Installing Contractor(s) will coordinate 
deliveries of materials and equipment to coincide with the 
construction schedule. 

(b) Owner will furnish specified materials and equipment delivered 
to the site.  Owner/vendor’s representative shall be present on 
Site at the time of delivery to comply with the contract 
requirements and Specifications Section 01 43 00, Materials 

and Equipment, Article 1.04. 

(c) The Owner furnishing specified materials and equipment is 
responsible to provide manufacturer guarantees as required by 

the Contract to the Installing Contractor. 

(d) The Installing Contractor shall: 

1) Review, verify and accept the approved manufacturer’s 
submittal/Shop Drawings for all materials and 

equipment required to be installed by the Installer 
Contractor and furnished by the Owner.  Any 
discrepancies, including but not limited to possible space 

conflicts, should be brought to the attention of the 
Project Manager and/or Program Manager, if applicable. 

2) Coordinate timely delivery.  Installing Contractor shall 
receive materials and equipment at Site when delivered 

and give written receipt at time of delivery, noting 
visible defects or omissions; if such declaration is not 
given, the Installing Contractor shall assume 
responsibility for such defects and omissions. 

3) Store materials and equipment until ready for 
installation and protect from loss and damage.  
Installing Contractor is responsible for providing 

adequate storage space. 

4) Coordinate with other bid package contractors and field 
measurement to ensure complete installation. 

5) Uncrate, assemble, and set in place. 

6) Provide adequate supports. 

7) Install materials and equipment in accordance with 
manufacturer’s recommendations, instructions, and 

Shop Drawings, supply labor and material required, and 
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make mechanical, plumbing, and electrical connections 
required to operate equipment. 

8) Be certified by equipment manufacturer for installation 
of the specific equipment supplied by the Owner. 

9) Provide anchorage and/or bracing as required for 
seismic restraint per Title 24, UBC Standard 27-11 and 

all other applicable codes. 

10) Provide the contract-required warranty and guarantee 
for all work, materials and equipment, and installation 
upon its completion and acceptance by the District.  

Guarantee includes all costs associated with the 
removal, shipping to and from the Site, and re-
installation of any equipment found to be defective. 

C. Compatibility with Space and Service Requirements: 

(1) Equipment items shall be compatible with space limitations indicated 
and as shown on the Contract Documents and specified in other 
sections of the Specifications. 

(2) Modifications to equipment items required to conform to space 
limitations specified for rough in shall not cause additional cost to the 
District. 

D. Manufacturer’s printed descriptions, specifications, and instructions shall 
govern the Work unless specifically indicated or specified otherwise. 

47.02 FURNISHED MATERIALS AND EQUIPMENT 

A. All furnished materials and equipment are indicated or scheduled on the 

Contract Documents. 

PART 48 – EXECUTION 

48.01 INSTALLATION 

A. Install equipment items in accordance with the manufacturer’s instructions. 

B. Set equipment items securely in place, rigidly or flexibly mounted in 
accordance with manufacturers’ directions. 

C. Make electrical and mechanical connections as indicated and required. 

D. Touch-up and restore damaged or defaced finishes to the Owner’s 
satisfaction. 

48.02 CLEANING AND PROTECTION 

A. Repair or replace items not acceptable to the Architect or Owner. 
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B. Upon completion of installation, clean equipment items in accordance with 
manufacturer’s recommendations, and protect from damage until final 

acceptance of the Work by the Owner. 

END OF DOCUMENT 
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SECTION 01 66 00 
PRODUCT DELIVERY, STORAGE AND HANDLING 

PART 49 - GENERAL 

49.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Access, Conditions and 
Requirements; 

B. Special Conditions. 

49.02 PRODUCTS 

A. Products are as defined in the General Conditions. 

B. Contractor shall not use and/or reuse materials and/or equipment removed 
from existing Premises, except as specifically permitted by the Contract 

Documents. 

C. Contractor shall provide interchangeable components of the same 
manufacturer, for similar components. 

49.03 TRANSPORTATION AND HANDLING 

A. Contractor shall transport and handle Products in accordance with 
manufacturer's instructions. 

B. Contractor shall promptly inspect shipments to confirm that Products comply 

with requirements, quantities are correct, and products are undamaged. 

C. Contractor shall provide equipment and personnel to handle Products by 
methods to prevent soiling, disfigurement, or damage. 

49.04 STORAGE AND PROTECTION 

A. Contractor shall store and protect Products in accordance with manufacturer's 
instructions, with seals and labels intact and legible.  Contractor shall store 
sensitive products in weather-tight, climate controlled enclosures. 

B. For exterior storage of fabricated Products, Contractor shall place on sloped 

supports, above ground. 

C. Contractor shall provide off-site storage and protection when Site does not 
permit on-site storage or protection. 

D. Contractor shall cover products subject to deterioration with impervious sheet 
covering and provide ventilation to avoid condensation. 
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E. Contractor shall store loose granular materials on solid flat surfaces in a well-
drained area and prevent mixing with foreign matter. 

F. Contractor shall provide equipment and personnel to store Products by 
methods to prevent soiling, disfigurement, or damage. 

G. Contractor shall arrange storage of Products to permit access for inspection 
and periodically inspect to assure Products are undamaged and are 

maintained under specified conditions. 

PART 50 – PRODUCTS Not Used. 

PART 51 - EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 71 23 
FIELD ENGINEERING 

PART 52 - GENERAL 

52.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Investigation, and Soils 
Investigation Report; 

B. Special Conditions; 

C. Site-Visit Certification. 

52.02 REQUIREMENTS INCLUDED: 

A. Contractor shall provide and pay for field engineering services by a California-
registered engineer, required for the project, including, without limitations: 

(1) Survey work required in execution of the Project. 

(2) Civil or other professional engineering services specified, or required to 
execute Contractor's construction methods. 

52.03 QUALIFICATIONS OF SURVEYOR OR ENGINEERS: 

Contractor shall only use a qualified licensed engineer or registered land surveyor, to 
whom District makes no objection. 

52.04 SURVEY REFERENCE POINTS: 

A. Existing basic horizontal and vertical control points for the Project are those 
designated on the Drawings. 

B. Contractor shall locate and protect control points prior to starting Site Work 
and preserve all permanent reference points during construction.  In addition 

Contractor shall: 

(1) Make no changes or relocation without prior written notice to District 
and Architect. 

(2) Report to District and Architect when any reference point is lost or 

destroyed, or requires relocation because of necessary changes in 
grades or locations. 

(3) Require surveyor to replace Project control points based on original 

survey control that may be lost or destroyed. 
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52.05 RECORDS: 

Contractor shall maintain a complete, accurate log of all control and survey work as 

it progresses. 

52.06 SUBMITTALS: 

A. Contractor shall submit name and address of Surveyor and Professional 
Engineer to District and Architect prior to its/their work on the Project. 

B. On request of District and Architect, Contractor shall submit documentation to 
verify accuracy of field engineering work, at no additional cost to the District. 

C. Contractor shall submit a certificate signed by registered engineer or surveyor 
certifying that elevations and locations of improvements are in conformance 

or nonconformance with Contract Documents. 

PART 53 – PRODUCTS Not Used. 

PART 54 - EXECUTION 

54.01 COMPLIANCE WITH LAWS: 

Contractor is responsible for meeting all applicable codes, OSHA, safety and shoring 
requirements. 

54.02 NONCONFORMING WORK: 

Contractor is responsible for any re-surveying required by correction of 
nonconforming work. 

END OF DOCUMENT 
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DOCUMENT 01 73 29 
CUTTING AND PATCHING 

PART 55 – GENERAL 

55.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Inspector, Inspections, and 
Tests, Integration of Work, Nonconforming Work, and Correction of Work, and 
Uncovering Work; 

B. Special Conditions; 

C. Hazardous Materials Procedures and Requirements; 

D. Hazardous Materials Certification; 

E. Lead-Based Paint Certification; 

F. Imported Materials Certification. 

55.02 CUTTING AND PATCHING: 

A. Contractor shall be responsible for all cutting, fitting, and patching, including 
associated excavation and backfill, required to complete the Work or to: 

(1) Make several parts fit together properly. 

(2) Uncover portions of Work to provide for installation of ill-timed Work. 

(3) Remove and replace defective Work. 

(4) Remove and replace Work not conforming to requirements of Contract 
Documents. 

(5) Remove Samples of installed Work as specified for testing. 

(6) Provide routine penetrations of non-structural surfaces for installation 

of piping and electrical conduit. 

(7) Attaching new materials to existing remodeling areas – including 
painting (or other finishes) to match existing conditions. 

B. In addition to Contract requirements, upon written instructions from the 

District, Contractor shall uncover Work to provide for observations of covered 
Work in accordance with the Contract Documents; remove samples of 
installed materials for testing as directed by District; and remove Work to 

provide for alteration of existing Work. 
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C. Contractor shall not cut or alter Work, or any part of it, in such a way that 
endangers or compromises the integrity of the Work, the Project, or work of 

others. 

55.03 SUBMITTALS: 

A. Prior to any cutting or alterations that may affect the structural safety of 
Project, or work of others, and well in advance of executing such cutting or 

alterations, Contractor shall submit written notice to District pursuant to the 
applicable notice provisions of the Contract Documents, requesting consent to 
proceed with the cutting or alteration, including the following: 

(1) The work of the District or other trades. 

(2) Structural value or integrity of any element of Project. 

(3) Integrity or effectiveness of weather-exposed or weather-resistant 
elements or systems. 

(4) Efficiency, operational life, maintenance or safety of operational 
elements. 

(5) Visual qualities of sight-exposed elements. 

B. Contractor's Request shall also include: 

(1) Identification of Project. 

(2) Description of affected Work. 

(3) Necessity for cutting, alteration, or excavations. 

(4) Effects of Work on District, other trades, or structural or weatherproof 
integrity of Project. 

(5) Description of proposed Work: 

(a) Scope of cutting, patching, alteration, or excavation. 

(b) Trades that will execute Work. 

(c) Products proposed to be used. 

(d) Extent of refinishing to be done. 

(6) Alternates to cutting and patching. 

(7) Cost proposal, when applicable. 

(8) The scheduled date the Contractor intends to perform the Work and 
the duration of time to complete the Work. 
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(9) Written permission of District or other District contractor(s) whose 
work will be affected. 

55.04 QUALITY ASSURANCE: 

A. Contractor shall ensure that cutting, fitting, and patching shall achieve 
security, strength, weather protection, appearance for aesthetic match, 
efficiency, operational life, maintenance, safety of operational elements, and 

the continuity of existing fire ratings. 

B. Contractor shall ensure that cutting, fitting, and patching shall successfully 
duplicate undisturbed adjacent profiles, materials, textures, finishes, colors, 
and that materials shall match existing construction.  Where there is dispute 

as to whether duplication is successful or has been achieved to a reasonable 
degree, the District's decision shall be final. 

55.05 PAYMENT FOR COSTS: 

A. Cost caused by ill-timed or defective Work or Work not conforming to 
Contract Documents, including costs for additional services of the District, its 
consultants, including but not limited to the Construction Manager, the 
Architect, the Project Inspector(s), Engineers, and Agents, will be paid by 

Contractor and/or deducted from the Contract by the District. 

B. District shall only pay for cost of Work if it is part of the original Contract Price 
or if a change has been made to the contract in compliance with the 

provisions of the General Conditions.  Cost of Work performed upon 
instructions from the District, other than defective or nonconforming Work, 
will be paid by District on approval of written Change Order.  Contractor shall 
provide written cost proposals prior to proceeding with cutting and patching. 

PART 56 - PRODUCTS 

56.01 MATERIALS: 

A. Contractor shall provide for replacement and restoration of Work removed.  
Contractor shall comply with the Contract Documents and with the Industry 

Standard(s), for the type of Work, and the Specification requirements for 
each specific product involved.  If not specified, Contractor shall first 
recommend a product of a manufacturer or appropriate trade association for 

approval by the District. 

B. Materials to be cut and patched include those damaged by the performance of 
the Work. 

PART 57 – EXECUTION 

57.01 INSPECTION: 

A. Contractor shall inspect existing conditions of the Site and the Work, including 
elements subject to movement or damage during cutting and patching, 
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excavating and backfilling.  After uncovering Work, Contractor shall inspect 
conditions affecting installation of new products. 

B. Contractor shall report unsatisfactory or questionable conditions in writing to 
District as indicated in the General Conditions and shall proceed with Work as 
indicated in the General Conditions by District. 

57.02 PREPARATION: 

A. Contractor shall provide shoring, bracing and supports as required to maintain 
structural integrity for all portions of the Project, including all requirements of 
the Project. 

B. Contractor shall provide devices and methods to protect other portions of 

Project from damage. 

C. Contractor shall, provide all necessary protection from weather and extremes 
of temperature and humidity for the Project, including without limitation, any 

work that may be exposed by cutting and patching Work.  Contractor shall 
keep excavations free from water. 

57.03 ERECTION, INSTALLATION AND APPLICATION: 

A. With respect to performance, Contractor shall: 

(1) Execute fitting and adjustment of products to provide finished 
installation to comply with and match specified tolerances and finishes. 

(2) Execute cutting and demolition by methods that will prevent damage 

to other Work, and provide proper surfaces to receive installation of 
repairs and new Work. 

(3) Execute cutting, demolition excavating, and backfilling by methods 
that will prevent damage to other Work and damage from settlement. 

B. Contractor shall employ original installer or fabricator to perform cutting and 
patching for: 

(1) Weather-exposed surfaces and moisture-resistant elements such as 
roofing, sheet metal, sealants, waterproofing, and other trades. 

(2) Sight-exposed finished surfaces. 

C. Contractor shall execute fitting and adjustment of products to provide a 
finished installation to comply with specified products, functions, tolerances, 

and finishes as shown or specified in the Contract Documents including, 
without limitation, the Drawings and Specifications. 

D. Contractor shall fit Work airtight to pipes, sleeves, ducts, conduit, and other 
penetrations through surfaces.  Contractor shall conform to all Code 

requirements for penetrations or the Drawings and Specifications, whichever 
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calls for a higher quality or more thorough requirement.  Contractor shall 
maintain integrity of both rated and non-rated fire walls, ceilings, floors, etc. 

E. Contractor shall restore Work which has been cut or removed.  Contractor 
shall install new products to provide completed Work in accordance with 
requirements of the Contract Documents and as required to match 
surrounding areas and surfaces. 

F. Contractor shall refinish all continuous surfaces to nearest intersection as 
necessary to match the existing finish to any new finish. 

END OF DOCUMENT 
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DOCUMENT 01 76 00 
ALTERATION PROJECT PROCEDURES 

PART 58 – GENERAL 

58.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Integration of Work, 
Purchase of Materials and Equipment, Uncovering of Work and Non-
conforming Work and Correction of Work and Trenches; 

B. Special Conditions. 

PART 59 - PRODUCTS 

59.01 PRODUCTS FOR PATCHING AND EXTENDING WORK: 

A. New Materials: As specified in the Contract Documents including, without 

limitation, in the Specifications, Contractor shall match existing products, 
conditions, and work for patching and extending work. 

B. Type and Quality of Existing Products: Contractor shall determine by 
inspection, by testing products where necessary, by referring to existing 

conditions and to the Work as a standard. 

PART 60 - EXECUTION 

60.01 EXAMINATION: 

A. Contractor shall verify that demolition is complete and that areas are ready 
for installation of new Work. 

B. By beginning restoration Work, Contractor acknowledges and accepts the 
existing conditions. 

60.02 PREPARATION: 

A. Contractor shall cut, move, or remove items as necessary for access to 
alterations and renovation Work.  Contractor shall replace and restore these 
at completion. 

B. Contractor shall remove unsuitable material not as salvage unless otherwise 
indicated in the Contract Documents.  Unsuitable material may include, 
without limitation, rotted wood, corroded metals, and deteriorated masonry 

and concrete.  Contractor shall replace materials as specified for finished 
Work. 

C. Contractor shall remove debris and abandoned items from all areas of the 
Site and from concealed spaces. 
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D. Contractor shall prepare surface and remove surface finishes to provide for 
proper installation of new Work and finishes. 

E. Contractor shall close openings in exterior surfaces to protect existing work 
from weather and extremes of temperature and humidity.  Contractor shall 
insulate ductwork and piping to prevent condensation in exposed areas.  
Contractor shall insulate building cavities for thermal and/or acoustical 

protection, as detailed. 

60.03 INSTALLATION: 

A. Contractor shall coordinate Work of all alternations and renovations to 
expedite completion and to accommodate District occupancy. 

B. Designated Areas and Finishes: Contractor shall complete all installations in 
all respects, including operational, mechanical work and electrical work. 

C. Contractor shall remove, cut, and patch Work in a manner to minimize 

damage and to provide a means of restoring Products and finishes to original 
or specified condition. 

D. Contractor shall refinish visible existing surfaces to remain in renovated 
rooms and spaces, to specified condition for each material, with a neat and 

square or straight transition to adjacent finishes. 

E. Contractor shall install products as specified in the Contract Documents, 
including without limitation, the Specifications. 

60.04 TRANSITIONS: 

A. Where new Work abuts or aligns with existing, Contractor shall perform a 
smooth and even transition.  Patched Work must match existing adjacent 
work in texture and appearance. 

B. When finished surfaces are cut so that a smooth transition with new Work is 
not possible, Contractor shall terminate existing surface along a straight line 
at a natural line of division and make a recommendation for resolution to the 
District and the Architect for review and approval. 

60.05 ADJUSTMENTS: 

A. Where removal of partitions or walls results in adjacent spaces becoming one, 
Contractor shall rework floors, walls, and ceilings to a smooth plane without 

breaks, steps, or bulkheads. 

B. Where a change of plane of 1/4 inch or more occurs, Contractor shall submit 
a recommendation for providing a smooth transition to the District and the 
Architect for review and approval. 

C. Contractor shall trim and seal existing wood doors and shall trim and paint 
metal doors as necessary to clear new floor finish and refinish trim as 
required. 



RELOCATABLE ADDITION LINCOLN TECHNICAL ACADEMY 
Lodi, CA 

LODI UNIFIED SCHOOL DISTRICT DOCUMENT 01 76 00 

ALTERATION PROJECT PROCEDURES 
- 108 - 

 

D. Contractor shall fit Work at penetrations of surfaces. 

60.06 REPAIR OF DAMAGED SURFACES: 

A. Contractor shall patch or replace portions of existing surfaces, which are 
damaged, lifted, discolored, or showing other imperfections, in the area 
where the Work is performed. 

B. Contractor shall repair substrate prior to patching finish. 

60.07 CULTIVATED AREAS AND OTHER SURFACE IMPROVEMENTS: 

A. Cultivated or planted areas and other surface improvements which are 
damaged by actions of the Contractor shall be restored by Contractor to their 
original condition or better, where indicated. 

B. Contractor shall protect and replace, if damaged, all existing guard posts, 
barricades, and fences. 

C. Contractor shall give special attention to avoid damaging or killing trees, 

bushes and/or shrubs on the Premises and/or identified in the Contract 
Documents, including without limitation, the Drawings. 

60.08 FINISHES: 

A. Contractor shall finish surfaces as specified in the Contract Documents, 

including without limitations, the provisions of all Divisions of the 
Specifications. 

B. Contractor shall finish patches to produce uniform finish and texture over 

entire area.  When finish cannot be matched, Contractor shall refinish entire 
surface to nearest intersections. 

60.09 CLEANING: 

A. Contractor shall continually clean the Site and the Premises as indicated in 

the Contract Documents, including without limitation, the provisions in the 
General Conditions and the Specifications regarding cleaning. 

END OF DOCUMENT 
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DOCUMENT 01 77 00 
CONTRACT CLOSEOUT AND FINAL CLEANING 

PART 61 - GENERAL 

61.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Completion of Work; 

B. Special Conditions; 

C. Temporary Facilities and Controls. 

61.02 CLOSEOUT PROCEDURES 

Contractor shall comply with all closeout provisions as indicated in the General 
Conditions. 

61.03 FINAL CLEANING 

A. Contractor shall execute final cleaning prior to final inspection. 

B. Contractor shall clean interior and exterior glass and all surfaces exposed to 
view; remove temporary labels, tape, stains, and foreign substances, polish 
transparent and glossy surfaces, wax and polish new vinyl floor surfaces, 

vacuum carpeted and soft surfaces. 

C. Contractor shall clean equipment and fixtures to a sanitary condition. 

D. Contractor shall replace filters of operating equipment. 

E. Contractor shall clean debris from roofs, gutters, down spouts, and drainage 
systems. 

F. Contractor shall clean Site, sweep paved areas, and rake clean landscaped 
surfaces. 

G. Contractor shall remove waste and surplus materials, rubbish, and 
construction facilities from the Site and surrounding areas. 

61.04 ADJUSTING 

Contractor shall adjust operating products and equipment to ensure smooth and 

unhindered operation. 

61.05 RECORD DOCUMENTS AND SHOP DRAWINGS 

A. Contractor shall legibly mark each item to record actual construction, 

including: 
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(1) Measured depths of foundation in relation to finish floor datum. 

(2) Measured horizontal and vertical locations of underground utilities and 

appurtenances, referenced to permit surface improvements. 

(3) Measured locations of internal utilities and appurtenances concealed in 
construction, referenced to visible and accessible features of the Work. 

(4) Field changes of dimension and detail. 

(5) Details not on original Contract Drawings 

(6) Changes made by modification(s). 

(7) References to related Shop Drawings and modifications. 

B. Contractor will provide one set of Record Drawings to District. 

C. Contractor shall submit all required documents to District and/or Architect 
prior to or with its final Application for Payment. 

61.06 INSTRUCTION OF DISTRICT PERSONNEL 

A. Before final inspection, at agreed upon times, Contractor shall instruct 
District's designated personnel in operation, adjustment, and maintenance of 
products, equipment, and systems. 

B. For equipment requiring seasonal operation, Contractor shall perform 

instructions for other seasons within six months or by the change of season. 

C. Contractor shall use operation and maintenance manuals as basis for 
instruction. Contractor shall review contents of manual with personnel in 

detail to explain all aspects of operation and maintenance. 

D. Contractor shall prepare and insert additional data in Operation and 
Maintenance Manual when the need for such data becomes apparent during 
instruction. 

E. Contractor shall review contents of manual with personnel in detail to explain 
all aspects of operation and maintenance. 

61.07 SPARE PARTS AND MAINTENANCE MATERIALS 

A. Contractor shall provide products, spare parts, maintenance, and extra 

materials in quantities specified in the Specifications and in Manufacturer's 
recommendations. 

B. Contractor shall provide District with all required Operation and Maintenance 

Data at one time.  Partial or piecemeal submissions of Operation and 
Maintenance Data will not be accepted. 
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PART 62 – PRODUCTS Not Used. 

PART 63 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 78 39 

RECORD DOCUMENTS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Documents on Work; 

B. Special Conditions. 

PART 2 - RECORD DRAWINGS 

2.01 GENERAL: 

A. As indicated in the Contract Documents, the District will provide Contractor 

with one set of reproducible, full size original Contract Drawings (mylars). 

B. Contractor shall maintain at each Project Site one set of marked-up plans and 

shall transfer all changes and information to those marked-up plans, as often 

as required in the Contract Documents, but in no case less than once each 

month.  Contractor shall submit to the Project Inspector one set of 

reproducible vellums of the Project Record Drawings (“As-Builts”) showing all 

changes incorporated into the Work since the preceding monthly submittal. 

The As-Builts shall be available at the Project Site. The Contractor shall 

submit reproducible vellums at the conclusion of the Project following review 

of the blueline prints. 

C. Label and date each Record Drawing "RECORD DOCUMENT" in legibly printed 

letters. 

D. All deviations in construction, including but not limited to pipe and conduit 

locations and deviations caused by without limitation Change Orders, 

Construction Claim Directives, RFI’s, and Addenda, shall be accurately and 

legibly recorded by Contractor. 

E. Locations and changes shall be done by Contractor in a neat and legible 

manner and, where applicable, indicated by drawing a "cloud" around the 

changed or additional information. 

2.02 RECORD DRAWING INFORMATION: 

A. Contractor shall record the following information: 

(1) Locations of Work buried under or outside each building, including, 

without limitation, all utilities, plumbing and electrical lines, and 

conduits. 



 

LODI UNIFIED SCHOOL DISTRICT RECORD DOCUMENTS 

 DOCUMENT 01 78 39-2 

 

(2) Actual numbering of each electrical circuit to match panel schedule. 

(3) Locations of significant Work concealed inside each building whose 

general locations are changed from those shown on the Contract 

Drawings. 

(4) Locations of all items, not necessarily concealed, which vary from the 

Contract Documents. 

(5) Installed location of all cathodic protection anodes. 

(6) Deviations from the sizes, locations, and other features of installations 

shown in the Contract Documents. 

(7) Locations of underground work, points of connection with existing 

utilities, changes in direction, valves, manholes, catch basins, capped 

stubouts, invert elevations, etc. 

(8) Sufficient information to locate Work concealed in each building with 

reasonable ease and accuracy. 

In some instances, this information may be recorded by dimension.  In other 

instances, it may be recorded in relation to the spaces in the building near 

which it was installed. 

B. Contractor shall provide additional drawings as necessary for clarification. 

C. Contractor shall provide reproducible record drawings, made from final Shop 

Drawings marked "No Exceptions Taken" or "Approved as Noted." 

D. After review and approval of the marked-up specifications by the Project 

Inspector, Contractor shall provide electronic copies of the drawings (in PDF 

format) with one file with all of the sheets and one set of individual sheet files 

at the conclusion of the Project. 

PART 3 - RECORD SPECIFICATIONS 

3.01 GENERAL: 

A. Contractor shall mark each section legibly to record manufacturer, trade 

name, catalog number, and supplier of each Product and item of equipment 

actually installed. 

B. After review and approval of the marked-up specifications by the Project 

Inspector, Contractor shall provide one electronic copy of the specifications 

(in PDF format) at the conclusion of the Project. 

PART 4 - MAINTENANCE OF RECORD DOCUMENTS 

4.01 GENERAL 

A. Contractor shall store Record Documents apart from documents used for 

construction as follows: 
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(1) Provide files and racks for storage of Record Documents. 

(2) Maintain Record Documents in a clean, dry, legible condition and in 

good order. 

B. Contractor shall not use Record Documents for construction purposes. 

PART 5 – PRODUCTS Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 78 23 

OPERATION AND MAINTENANCE DATA 

PART 1 – GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Completion of the Work; 

B. Special Conditions. 

1.02 QUALITY ASSURANCE: 

Contractor shall prepare instructions and data by personnel experienced in 

maintenance and operation of described products. 

1.03 FORMAT: 

A. Contractor shall prepare data in the form of an instructional manual entitled 

“OPERATIONS AND MAINTENANCE MANUAL & INSTRUCTIONS” (“Manual”). 

B. Binders: Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side 

rings, with durable plastic covers; two inch maximum ring size. When multiple 

binders are used, Contractor shall correlate data into related consistent 

groupings. 

C. Cover: Contractor shall identify each binder with typed or printed title 

"OPERATION AND MAINTENANCE MANUAL & INSTRUCTIONS"; and shall list 

title of Project and identify subject matter of contents. 

D. Contractor shall arrange content by systems process flow under section 

numbers and sequence of Table of Contents of the Contract Documents. 

E. Contractor shall provide tabbed fly leaf for each separate product and system, 

with typed description of product and major component parts of equipment. 

F. Text: The content shall include Manufacturer's printed data, or typewritten 

data on 24 pound paper. 

G. Drawings: Contractor shall provide with reinforced punched binder tab and 

shall bind in with text; folding larger drawings to size of text pages. 

1.04 CONTENTS, EACH VOLUME: 

A. Table of Contents: Contractor shall provide title of Project; names, addresses, 

and telephone numbers of the Architect, any engineers, subconsultants, 

Subcontractor(s), and Contractor with name of responsible parties; and 

schedule of products and systems, indexed to content of the volume. 
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B. For Each Product or System: Contractor shall list names, addresses, and 

telephone numbers of Subcontractor(s) and suppliers, including local source 

of supplies and replacement parts. 

C. Product Data: Contractor shall mark each sheet to clearly identify specific 

products and component parts, and data applicable to installation. Delete 

inapplicable information. 

D. Drawings: Contractor shall supplement product data to illustrate relations of 

component parts of equipment and systems, to show control and flow 

diagrams.  Contractor shall not use Project Record Documents as 

maintenance drawings. 

E. Text: Contractor shall include any and all information as required to 

supplement product data.  Contractor shall provide logical sequence of 

instructions for each procedure, incorporating manufacturer's instructions. 

F. Warranties and Bonds:  Contractor shall bind in one copy of each. 

1.05 MANUAL FOR MATERIALS AND FINISHES: 

A. Building Products, Applied Materials, and Finishes:  Contractor shall include 

product data, with catalog number, size, composition, and color and texture 

designations.  Contractor shall provide information for re-ordering custom 

manufactured products. 

B. Instructions for Care and Maintenance:  Contractor shall include 

Manufacturer's recommendations for cleaning agents and methods, 

precautions against detrimental agents and methods, and recommended 

schedule for cleaning and maintenance. 

C. Moisture Protection and Weather Exposed Products:  Contractor shall include 

product data listing applicable reference standards, chemical composition, and 

details of installation.  Contractor shall provide recommendations for 

inspections, maintenance, and repair. 

D. Additional Requirements:  Contractor shall include all additional requirements 

as specified in the Specifications. 

E. Contractor shall provide a listing in Table of Contents for design data, with 

tabbed fly sheet and space for insertion of data. 

1.06 MANUAL FOR EQUIPMENT AND SYSTEMS: 

A. Each Item of Equipment and Each System:  Contractor shall include 

description of unit or system, and component parts and identify function, 

normal operating characteristics, and limiting conditions.  Contractor shall 

include performance curves, with engineering data and tests, and complete 

nomenclature, and commercial number of replaceable parts. 

B. Panelboard Circuit Directories:  Contractor shall provide electrical service 

characteristics, controls, and communications. 
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C. Contractor shall include color coded wiring diagrams as installed. 

D. Operating Procedures:  Contractor shall include start-up, break-in, and 

routine normal operating instructions and sequences.  Contractor shall include 

regulation, control, stopping, shut-down, and emergency instructions.  

Contractor shall include summer, winter, and any special operating 

instructions. 

E. Maintenance Requirements:  Contractor shall include routine procedures and 

guide for trouble-shooting; disassembly, repair, and reassembly instructions; 

and alignment, adjusting, balancing, and checking instructions. 

F. Contractor shall provide servicing and lubrication schedule, and list of 

lubricants required. 

G. Contractor shall include manufacturer's printed operation and maintenance 

instructions. 

H. Contractor shall include sequence of operation by controls manufacturer. 

I. Contractor shall provide original manufacturer's parts list, illustrations, 

assembly drawings, and diagrams required for maintenance. 

J. Contractor shall provide control diagrams by controls manufacturer as 

installed. 

K. Contractor shall provide Contractor's coordination drawings, with color coded 

piping diagrams as installed. 

L. Contractor shall provide charts of valve tag numbers, with location and 

function of each valve, keyed to flow and control diagrams. 

M. Contractor shall provide list of original manufacturer's spare parts, current 

prices, and recommended quantities to be maintained in storage. 

N. Additional Requirements:  Contractor shall include all additional requirements 

as specified in Specification(s). 

O. Contractor shall provide a listing in Table of Contents for design data, with 

tabbed fly sheet and space for insertion of data. 

1.07 SUBMITTAL: 

A. Contractor shall submit to the District for review two (2) copies of preliminary 

draft or proposed formats and outlines of the contents of the Manual within 

thirty (30) days of Contractor’s start of Work. 

B. For equipment, or component parts of equipment put into service during 

construction and to be operated by District, Contractor shall submit draft 

content for that portion of the Manual within ten (10) days after acceptance of 

that equipment or component. 
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C. Contractor shall submit two (2) copies of a complete Manual in final form prior 

to final Application for Payment. Copy will be returned with Architect/Engineer 

comments.  Contractor must revise the content of the Manual as required by 

District prior to District's approval of Contractor’s final Application for 

Payment. 

D. Contractor must submit two (2) copies of revised Manual in final form within 

ten (10) days after final inspection. 

PART 2 – PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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DOCUMENT 01 78 36 

WARRANTIES 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS 

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Warranty/Guarantee 

Information; 

B. Special Conditions. 

1.02 FORMAT 

A. Binders:  Contractor shall use commercial quality, 8-1/2 by 11 inch, three-

side rings, with durable plastic covers; two inch maximum ring size. 

B. Cover:  Contractor shall identify each binder with typed or printed title 

"WARRANTIES” and shall list title of Project. 

C. Table of Contents:  Contractor shall provide title of Project; name, address, 

and telephone number of Contractor and equipment supplier; and name of 

responsible principal.  Contractor shall identify each item with the number and 

title of the specific Specification, document, provision, or section in which the 

name of the product or work item is specified. 

D. Contractor shall separate each warranty with index tab sheets keyed to the 

Table of Contents listing, providing full information and using separate typed 

sheets as necessary.  Contractor shall list each applicable and/or responsible 

Subcontractor(s), supplier(s), and/or manufacturer(s), with name, address, 

and telephone number of each responsible principal(s). 

1.03 PREPARATION: 

A. Contractor shall obtain warranties, executed in duplicate by each applicable 

and/or responsible subcontractor(s), supplier(s), and manufacturer(s), within 

ten (10) days after completion of the applicable item or work.  Except for 

items put into use with District's permission, Contractor shall leave date of 

beginning of time of warranty blank until the date of completion is 

determined. 

B. Contractor shall verify that documents are in proper form, contain full 

information, and are notarized, when required. 

C. Contractor shall co-execute submittals when required. 

D. Contractor shall retain warranties until time specified for submittal. 
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1.04 TIME OF SUBMITTALS: 

A. For equipment or component parts of equipment put into service during 

construction with District's permission, Contractor shall submit a draft 

warranty for that equipment or component within ten (10) days after 

acceptance of that equipment or component. 

B. Contractor shall submit for District approval all warranties and related 

documents within ten (10) days after date of completion.  Contractor must 

revise the warranties as required by the District prior to District's approval of 

Contractor’s final Application for Payment. 

C. For items of work delayed beyond date of completion, Contractor shall 

provide an updated submittal within ten (10) days after acceptance, listing 

the date of acceptance as start of warranty period. 

PART 2 - PRODUCTS Not Used. 

PART 3 – EXECUTION Not Used. 

END OF DOCUMENT 
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PART 1 – GENERAL 
 
1.01 INCLUSION OF OTHER CONTRACT DOCUMENTS 
 

A. The General Conditions, Supplementary Conditions and Division 1 are fully applicable to 
this Section, as if repeated herein. 

 
1.02 RELATED WORK SPECIFIED ELSEWHERE 

 
A. Section 015000, Construction Facilities and Temporary Controls. 

B. Section 015713, Erosion Control 

C. Section 310000, Earthwork. 

1.03 REGULATORY REQUIREMENTS 

A. Conform to applicable jurisdictional authority regulations and codes for disposal of 
debris. 

B. Coordinate clearing Work with utility companies. 

C. Maintain emergency access ways at all times. 

D. Contractor shall comply with all applicable laws and ordinances regarding hazardous 
materials, including contaminated soils, hazardous material transformers, and similar 
materials or components.  

 
1.04 SUBMITTALS: 
 

A. Schedule: Submit a detailed sequence of demolition and removal work, including dates 
for shutoff, capping, and continuance of utility services. 

 
B. Procedures: Submit written procedures documenting the proposed methods to be used 

to control dust and noise. 
 

1.05  EXISTING CONDITIONS 

 

A. Contractor shall acquaint himself with all site conditions.  If unknown active utilities are 
encountered during work, notify Architect promptly for instructions.  Failure to notify will 
make Contractor liable for damage to these utilities arising from Contractor's operations 
subsequent to discovery of such unknown active utilities. 

B. Conduct demolition to minimize interference with adjacent structures or items to remain. 
Maintain protected egress and access at all times. 
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1.06  PROTECTION 

 
A. Adequate protection measures shall be provided to protect workmen and passers-by on 

and off the site. Adjacent property shall be fully protected throughout the operations.  
Blasting will not be permitted. Prevent damage to adjoining improvements and properties 
both above and below grade.  Restore such improvements to original condition should 
damage occur.  Replace trees and shrubs outside building area disturbed by operations. 

 
C. In accordance with generally accepted construction practices, the Contractor shall be 

solely and completely responsible for working conditions at the job site, including safety 
of all persons and property during performance of the work.  This requirement shall apply 
continuously and shall not be limited to normal working hours. 
 

D. Safety Precautions Prevent damage to existing elements identified to remain or to be 
salvaged, and prevent injury to the public and workmen engaged on site. Demolish roofs, 
walls and other building elements in such manner that demolished materials fall within 
foundation lines of building. Do not allow demolition debris to accumulate on site. Pull 
down hazardous work at end of each day; do not leave standing or hanging overnight, or 
over weekends. 

 
E. Protect existing items which are not indicated to be altered. 

 
1. Protect utilities designated to remain from damage. 
2. Protect trees, plant growth, and features designated to remain as final 

landscaping as shown on drawings. 
3. Protect bench marks from damage or displacement. 
 

F. Trees:  Carefully protect existing trees that are to remain.  Provide temporary irrigation 
as necessary to maintain health of trees. 
 

G. Fire Safety: The contractor shall conform to chapter 33 of the California Fire Code 
(CFC), "Fire Safety During Construction and Demolition”, at all times during the 
construction process. A copy of this chapter can be provided. 
 

H. Any construction review of the Contractor's performance conducted by the Geotechnical 
Engineer is not intended to include review of the adequacy of the Contractor's safety 
measures, in, on, or near the construction site. 

 
I. Surface Drainage:  Provide for surface drainage during period of construction in manner 

to avoid creating nuisance to adjacent areas.  The contractor shall make a reasonable 
effort on a daily basis to keep all excavations and the site free from water during entire 
progress of work, regardless of cause, source, or nature of water. 

 
J. Adjacent streets and sidewalks shall be kept free of mud, dirt or similar nuisances 

resulting from earthwork operations. 
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K. The site and adjacent influenced areas shall be watered as required to suppress dust 
nuisance.  Dust control measures shall be in accordance with the local jurisdiction. 

 
 
PART 2 - PRODUCTS 
 
Not Used 
 
PART 3 – EXECUTION 
 
3.01 EXAMINATION 
 

A. Examine conditions of work in place before beginning work; report defects. 
 

B. Report existence of hazardous materials or unsafe structural conditions. 
 
3.02 PREPARATION 
 

A. Scheduling: 
 

1. General: Coordinate and schedule demolition work as required by the Owner and 
as necessary to facilitate construction progress. 

 
B. Hazardous Materials: 

 
1. General: Identify chemicals, gases, explosives, acids, flammables, or other 

dangerous materials before proceeding with demolition operations, and notify 
such jurisdictional agencies as may be required. Collect and legally dispose of 
such materials at official disposal locations away from the site. 

 
2. Asbestos: If asbestos or materials containing asbestos are encountered, stop 

work immediately and contact the Owner. Do not proceed with demolition until 
directed by Owner. 

 
C. Utility and Service Termination 

1. Locate and identify existing utility, service and irrigation system components 
affected by work of this contract.  Review existing record drawings, conduct site 
investigations, contact Underground Service Alert and other qualified 
cable/pipe/line locator services, and implement all other means necessary to 
define the location of underground systems.   

2. Prior to beginning any demolition, properly disconnect all water, gas and 
electrical power supply at appropriate disconnect locations.  Obtain all necessary 
releases and approvals from serving utility companies.  

3. Prior to demolition or disconnect, obtain Owners approval that such system does 
not impact facilities or systems beyond the extent of this contract.  
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4. Mark location of disconnected systems.  Identify and indicate stub-out locations 
on Project Record Documents. 

D. Verify that existing plant life and features designated to remain are tagged or identified. 
 

1. The Architect will mark the features, trees, and shrubs to remain within the 
construction area.  Contractor shall not commence clearing and grubbing 
operations until authorized by the Owner and all protective measures are in 
place. 

 
E. Coordinate the time and duration of all system disconnects with Owner. 

 3.03 DEMOLITION 
 

A. General Requirements 

1. Clear areas required for access to site and execution of Work, including 
pavements, structures, foundations, vegetation, trash and debris. 

2. Coordinate with Owner the time of day and route to remove demolished materials 
from premises. 

3. Remove demolished materials from site as work progresses.  Upon completion of 
work, leave areas of work in clean condition. 

4. Remove all buried debris, rubble, trash, or other material not deemed suitable by 
the Geotechnical Engineer.  

5. Fill all voids or excavations resulting from clearing, demolition, or removal of 
vegetation with specified fill material.   

B. Fixture and Equipment Removal: 

1. Remove existing fixtures and equipment as identified and shown on drawings 
and required by Architect.  

2. Verify all service connections to fixtures and equipment designated for removal 
have been properly disconnected.   

3. Remove all conductors from conduit at all abandoned circuits.  

3.04 UTILITY AND BUILDING SERVICES REMOVAL AND RE-INSTALLATION 

A. Where crossing paths and potential points of interference with existing utility services are 
shown or can be reasonably inferred from surface conditions or evidence of subsurface 
systems, such as meter boxes, vaults, relief vents, cleanouts and similar components.  

1. Review all contract documents showing crossing paths and potential points of 
interference. 
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2. Pot-hole or determine by other means the accurate depth and location of such 
utilities.   

3. Incorporate all costs required to complete work under this contract, including 
additional trenching, re-routing of existing and new utilities, and all means 
necessary to construct work under this contract. 

4. No additional cost to the Owner will be allowed for work necessary to 
accommodate utility conflicts where such crossing paths are shown on contract 
drawings or can be reasonably inferred from surface conditions or components.  

B. Remove all conductors from conduit at all abandoned electrical circuits.  

C. Seal off ends of all piping, drains and other components as directed by Architect and 
serving utility. 

D. Where necessary to maintain service to existing utility and building systems, relocate or 
redirect all conduit and conductors, piping, drains, and associated system components.  

1. Re-circuit all electrical as required.  

2. Re-circuit all landscape irrigation valving and control systems as required.  

3. Temporarily terminate landscape system components in approved boxes or with 
approved caps, suitable for re-connection or extension.  

4. Extend or otherwise modify all site drainage systems, including catch basins, 
drain inlets and piping.  Fine grade to maintain proper drainage flow pattern to 
drains.  

E. Demolish structure in an orderly and careful manner.  

1. Use of explosives prohibited.  

3.05 SITE PAVEMENT REMOVAL  

A. Remove sidewalk and curb where required for new construction as specified and as 
indicated on the Drawings. 

1. Remove all paving by saw-cutting.  

2. Remove concrete paving and curbing at locations shown on drawings.  Locate 
closest adjacent expansion or weakened plane joint to define start of removal or 
saw-cutting.  

B. Remove asphalt concrete paving areas where required for new construction as specified 
and as indicated on the Drawings. 

1. Remove all paving by saw-cutting.  

2. Remove paving assembly as required to expose subgrade.  
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3.06 LANDSCAPE AND IRRIGATION SYSTEMS DEMOLITION AND RENOVATION 

A. Clearing, grubbing, and planting demolition. 

1. Remove grass and grass roots to a minimum depth of two inches below existing 
grade. 

2. Remove all shrubs, plants and other vegetation within the area of the work 
unless designated to remain.  Grub and remove all roots of all vegetation to a 
depth of 24 inches below existing grade.  

3. Remove only those trees which are specifically designated for removal, or as 
shown on the drawings, within the construction area.  Remove all stumps.  
Remove root ball and root systems larger than 1 inch in diameter to a depth of 
two feet below existing or finished grades, whichever is lower and a minimum of 
five feet beyond the edge of paving, structure, wall or walkway.    

4. Hand cut existing tree roots over 1 inch in diameter as necessary for trenching or 
other new construction, apply multiple coats of emulsified asphalt sealant 
especially made for horticultural use on cut or damaged plant tissues to cut faces 
and adjacent surfaces.  Cover exposed roots with wet burlap to prevent roots 
from dying out until backfilling is complete. 

5. Disking and mixing of vegetation, trash, debris, and other deleterious materials 
with surface soils prior to grading is not permitted.  

6. Remove all buried debris, organic material, rubble, trash, or other material not 
deemed suitable by the Geotechnical Engineer.  

7. Fill all voids or excavations resulting from clearing, demolition, or removal of 
vegetation with fill material in compliance with Section 310000. 

8. Selected equipment of such sizes and capacities that the existing environment is 
disturbed as little as possible, and to afford ease of mobility within limited and 
relatively confined work areas.  Make every effort to preserve the topography in 
its natural state.   

9. Keep drains, catch basins, surface drainage courses and related drainage 
system components clear of debris and construction materials. 

10. Remove irrigation piping and appurtenances as necessary within area of work, 
unless noted otherwise to remain.  Replace irrigation piping and appurtenances 
to irrigate new and/or existing landscaping.  Contractor shall be responsible for 
temporary landscape irrigation until such time that irrigation system is restored 
and operational. 

3.07 DISPOSAL 

Demolished materials become property of the Contractor and shall be removed from premises, 
except those items specifically listed to be retained by Owner. 
 



SITE DEMOLITION 

 
Section 02 41 00 

Project #24-32-059                       
 

 
7 

A. Dispose of all demolished material, trash, debris, and other materials not used in the 
work in accordance with the regulations of jurisdictional authority. 

B. It is recommended that all materials that are of a recyclable nature, be transported to a 
suitable legal recycling facility instead of a dump or refuse facility (unless they are one-
in-the same). 

C. Burning and Burying of Materials: NOT ALLOWED. 

D. Haul Routes: 

 
1. Obtain permits as required by jurisdictional agencies. Establish haul routes in 

advance; post flagmen for the safety of the public and workmen. 
 

2. Keep streets free of mud, rubbish, etc.; assume responsibility for damage 
resulting from hauling operations; hold Owner free of liability in connection 
therewith. 

 
E. Remove demolished materials and debris from site on a daily basis.  

3.08 CLEANING 
 

A. Upon completion of work of this Section promptly remove from the working area all 
scraps, debris. 

  
C. Clean excess material from surface of all remaining paved surfaces and utility structures. 

 
D. Power wash all concrete surfaces to remove stains, dried mud, tire marks, and rust 

spots. 
 

 
 

END OF SECTION 024100 
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PART 1 - GENERAL 
 
1.01 INCLUSION OF OTHER CONTRACT DOCUMENTS 
 

A. The General Conditions, Supplementary Conditions and Division 1 are fully applicable to this 
Section, as if repeated herein. 

 
1.02 RELATED WORK SPECIFIED ELSEWHERE 
 

A. Section 03 30 00, Cast-In-Place Concrete, for post footings. 
 

 
1.03 QUALITY ASSURANCE 
 

A. Use only new materials and products, unless existing materials or products are specifically 
shown otherwise on the Drawings to be salvaged and re-used. 

 
B. Use materials and products of one manufacturer whenever possible. 

 
C. All materials, components, assemblies, workmanship and installation are to be observed by 

the Owner's Inspector of Record.  Work not so inspected is subject to uncovering and 
replacement. 

 
1.04 SUBMITTALS 
 

A. Refer to Section 01 30 00. 
 

B. Manufacturer's Data:  Submit list and complete descriptive data of all products proposed for 
use.  Include manufacturer's specifications, published warranty or guarantee, installation 
instructions, and maintenance instructions. 

 
C. Samples:  The following samples are required.  Submit per Section 01300. 

 
1. Submit sample for each type of material and letter font to Architect for review. 

 
2. Manufacturer's full range of colors for Architect's selection. 

 
D. Shop Drawings:  Show all parts, connections and anchorages, adjacent materials, fully 

dimensioned and noted.  Include dimensioned layout and installation details for field 
installation. 

 
1.05 REFERENCES AND STANDARDS 
 

A. Title 24, Part 2, CCR, 2022 or current edition California Building Code. 
 

B. Title 19, CCR, Article 33.01(i). 
 
1.06 DELIVERY, STORAGE AND HANDLING 
 

A. Deliver undamaged products to job in manufacturer's sealed containers and/or original 
bundles with tags and labels intact. 

 
B. Store materials in protected, dry conditions off of ground and in areas so as to not interfere 

with the progress of the work. 
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C. Transport, store and handle in strict accord with the manufacturer's written 
recommendations. 

 
D. Make delivery to job when notified by Contractor verifying that the job is ready to receive the 

work of this Section and that arrangements have been made to properly store, handle and 
protect such materials and work. 

 
1.07 FIELD MEASUREMENTS 
 

A. Make and be responsible for all field dimensions necessary for proper fitting and completion 
of work. Report discrepancies to Architect before proceeding. 

 
 
PART 2 - PRODUCTS 
 
2.01 PLASTIC SIGNS 
 

A. General (unless otherwise noted): 1/8" thick minimum acrylic; subsurface applied 3M (or 
approved equal) vinyl graphics and subsurface applied paint.   
1. Raised Characters and Lettering 

i. Raised characters and Lettering: Symbols and letters shall be raised above 
subsurface a minimum 1/32". 

ii. Case: Characters and letters shall be uppercase. 
iii. Style: Characters and letters shall be Arial. Characters and letters shall not be 

italic, oblique, script, highly decorative or of other unusual forms. 
iv. Character proportions: Character shall be proportioned where the width of the 

uppercase letter “O” is 60 percent minimum and 110 percent maximum of the 
height of uppercase letter “I”. 

v. Height: Lettering shall be 1 inch high minimum and 2 inch high maximum on the 
height of an uppercase “I” with 15% stroke width of the uppercase letter “I”. 

vi. Character spacing shall be measured between the two closest points of adjacent 
raised characters, excluding word spaces. Where characters have rectangular 
cross sections, spacing between individual raised characters shall be 1/8 inch 
minimum and 4 times the raised character stroke width maximum. Where 
characters have other cross sections, spacing between individual raised 
characters shall be 1/16 inch minimum and 4 times the raised character stroke 
width maximum at the base of the cross sections, and 1/8” minimum and 4 times 
the raised character stroke width maximum at the top of the cross sections. 
Characters shall be separated from raised borders and decorative elements 3/8 
inch minimum 

vii. Line Spacing: Spacing between the baselines of separate lines of raised 
characters within a message shall be 135 percent minimum and 170 percent 
maximum of the raised character height. 

viii. Symbols where specified shall be international style. 
2. Braille: Braille shall be contracted (Grade 2) Braille 

i. Raised characters and letters shall be duplicated with contracted Grade 2 Braille 
at all locations, except occupancy sign locations. 

ii. Braille dots shall have a domed or rounded shape and shall have the following 
spacing: 

• Dot base diameter: 0.059 (1.5 mm) to 0.063 (1.6 mm) 
• Distance between dots in the same cell: 0.100 (2.5 mm) 
• Distance between corresponding dots in adjacent cells: 0.300 (7.6 mm) 
• Dot height: 0.025 (0.6 mm) to 0.037 (0.9 mm) 
• Distance between corresponding dots from one cell directly below:

 0.395 (10 mm) to 0.400 (10.2 mm) 
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iii. Position: Braille shall be positioned below the corresponding text in a horizontal 
format, flush left or centered. If text is multi-lined, Braille shall be positioned 
below the entire text. Braille shall be separated 3/8 inch (9.5 mm) minimum and 
½ inch (12.7 mm) maximum from any other tactile characters and 3/8 inch (9.5 
mm) minimum from raised borders and decorative elements. 

 
1. Occupancy Signs (capacity sign):  Capacity to be as indicated on plans or as provided 

by Architect; sign to read as follows: 
 

a. Maximum Number - General: “The number of people permitted in this room shall 
not exceed                by order of the Division of State Architect/Office of 
Regulation Services”. 

 
b. At Rooms Used for Assembly and Dining: “The number of people permitted in 

this room shall not exceed               Assembly                 Dining by order of the 
Division of State Architect/Office of Regulation Services”. 

 
2. Toilet Room Signs:  At all toilet rooms provide one (signs a. - e.) of the following at 

each entry door.  (Specific usage of each sign type to be verified at time of shop 
drawing submittal.) 

 
a. Girls:  12 inch diameter circle, 1/8 inch thick with eased edges; International 

symbol for girls with the word "GIRLS" below symbol. 
 

b. Boys:  Equilateral triangle with sides 12 inches long, 1/8 inch thick with eased 
edges;  International symbol for boys with the word "BOYS" below symbol. 

 
c. Women:  12 inch diameter circle, 1/8 inch thick with eased edges; International 

symbol for women with the word "WOMEN" below symbol. 
 

d. Men:  Equilateral triangle with sides 12 inches long, 1/8 inch thick with eased 
edges;  International symbol for men with the word "MEN" below symbol. 

 
e. Unisex:  Equilateral triangle with sides 12 inches long on 12 inches diameter 

circle, both 1/8 inch thick, both with eased edges.  International symbol for unisex 
restroom. 

 
f. All restrooms: In addition to the signs listed above, provide at every door a 14" 

wide, 7" high rectangle, 1/8" thick with eased edges; 6" high international 
wheelchair symbol.  1" raised lettering, specifying the room name to the left of the 
symbol with contracted Grade #2 Braille translation below. 

 
g. Geometric symbols shall have their color and contrast distinctly different from the 

color and contrast of the door. 
 

3. Exit Signs: 
 

a. General:  Signs to be listed by UL for their appropriate use. 
 
b. All rooms exiting from building to outside shall be provided with a tactile exit sign. 

Signs shall be 125" thick "Westinghouse Micarta" high pressure laminate.  
Background shall be sandblasted away leaving integral raised letters and Braille. 
Paint entire front surface of sign.  With the exception of Braille, and unless 
otherwise noted, all raised typography and symbols shall be colored by the 
silkscreening process.  Braille shall remain the same color as the sign 
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background color. 
 

4. Room Identification Signs:  Provide at each classroom and other areas as noted on the 
Door Schedule or drawings. 

 
a. .125" thick "Westinghouse Micarta" high pressure laminate.  Background shall be 

sandblasted away leaving integral raised letters and Braille.  Paint entire front 
surface of sign.  With the exception of Braille, and unless otherwise noted, all 
raised typography and symbols shall be colored by the silkscreening process.  
Braille shall remain the same color as the sign background color. 

 
b. Provide name and room number at each door indicated.  Names and numbers to 

be reviewed and approved by Architect and School District prior to fabrication.  
Allow 4 numbers and 14 letters for each sign. 

 
c. Sign to be as detailed on drawings and installed as directed on, or adjacent to, 

doors. 
 

5. Assistive Listening Device Sign: To read “LISTENING DEVICE AVAILABLE” with 
international symbol of access for hearing impaired. 

 
B. All signage to comply with the Americans with Disabilities Act Standards and requirements. 

 
2.02 METAL SIGNS 
 

A. Metal Reflectorized Signs:  Porcelain on steel with beaded text. 
 

1. Accessible parking stalls:  70 square inches minimum in size.  International symbol of 
accessibility in white against dark blue background, no text. 

 
2. Van Accessible:  Same as Handicapped Parking Sign with "Van Accessible" below the 

symbol.  Mount at 6’-8” minimum above finish grade. 
 

3. Stop sign:  Standard 18" min. hexagonal shape, red & white, post mounted to meet 
City standards. 

 
B. Metal Painted Signs:  Baked enamel on steel. 

 
1. Parking Lot Entrances: 17 inches wide x 22 inches high, with 1 inch high letters on dark 

blue background.  Sign is to read: 
 

"Unauthorized vehicles parked in designated accessible spaces not displaying 
distinguishing placards or special license plates issued for persons with disabilities will 
be towed away at owner's expense.  Towed vehicles may be reclaimed at: Lodi Police 
Department by telephoning (209) 333-6731 

 
2. Traffic Control:  Signs shall comply with State of California, Business, Transporation 

and Housing Agency, Department of Transportation 1990 Uniform Sign Chart. 
 

3. Gate Sign:   Provide sign in all caps at entry gate(s) as described in drawings. 
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PART 3 - EXECUTION 
 
3.01 INSPECTION 
 

A. Prior to installation, carefully inspect and verify that the installed work of other trades is 
complete to the point where this installation may properly commence. 

 
B. Verify that specified items may be installed in accordance with the approved design. 

 
C. In the event of discrepancy, immediately notify Architect.  Do not proceed in discrepant areas 

until discrepancies have been fully resolved. 
 
D. Tactile signs must be field inspected after installation per 11B-703.1.1.2. 

 
3.02 INSTALLATION OF SIGNS  
 

A. Install signs in compliance with approved Shop Drawings. 
 

B. Sign Mounting: 
 

1. Surface mounted: Use minimum 4 recessed flush head tamper-proof screws per sign 
in addition to adhesive as recommended by manufacturer for given surface finish.  
Provide appropriate anchors in substrate as needed (such as expansion shields at 
masonry, etc.). 

 
a. Center on door laterally at 60 inches above finish floor. 

 
b. Install signs on wall adjacent to the latch side of the door.  Where there is no wall 

space to the latch side, including double doors, locate at nearest adjacent wall. 
 

c. Locate such that a person may approach within 3 feet of signage without 
encountering protruding objects or standing within door swing path. 

 
2. Post mounted:  Galvanized steel carriage bolt with hex nut and washer. Touch up bolt 

head with paint to match background.  Install post shown on drawings. 
 

a. Accessible Parking Stall Sign:  Locate bottom of sign 6'-8" above paved surface. 
 Center in front of stall.  Provide one sign at each stall. 

 
b. Parking Lot Entry Sign:  Locate bottom of sign 6'-8" above paved surface or 3’-0” 

above grade/turf.  Locate per drawings. 
 

c. Stop Sign:  Locate bottom of sign 6 ft. 8 in. above paved surface.  Locate per 
drawings. 

 
3. Posts:  Size as shown; ASTM A-53, Grade B; Hot-dip process per ASTM A153. 

 
C. Locations of all signs must be per approved Shop Drawings. 

 
D. Installation of Dedication Plaque: 

 
1. Installation shall be in strict conformance with referenced standards, the manufacturer's 

written directions, as shown on the drawings and as herein specified. 
 

2. Location to be as directed by Architect. 
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3. Mounting:  Concealed mounting as directed by the manufacturer. 

 
E. Gasline Identification Sign:  Install in all locations indicated in mechanical plans. 

 
F. Other Signs:   Install at location as directed by the Architect.  Mounting method to be 

permanent, vandal resistant, approved by Architect. 
 
3.03 PROTECTION 
 

A. Protect work and materials of this Section and other Sections prior to and during installation, 
and protect the installed work and materials of all other trades. 

 
B. In the event of damage, immediately make all repairs and replacements necessary to the 

approval of the Architect and at no additional cost to the Owner. 
 
3.04 ADJUSTING AND CLEANING 
 

A. Remove all dust, dirt, fingermarks, etc. from signs and letters, as recommended by 
manufacturer. 

 
 
 END OF SECTION 
 

 
C:\Users\Owner\Dropbox\Henry + Associates Architects\Projects Active\24-32-059 Lincoln Tech Relo Addition\6spec\Division 02\10 14 23 
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PART 3 - EXECUTION 
 
3.01 INSPECTION 
 

A. Prior to installation, carefully inspect and verify that the installed work of other trades is 
complete to the point where this installation may properly commence. 

 
B. Verify that specified items may be installed in accordance with the approved design. 

 
C. In the event of discrepancy, immediately notify Architect.  Do not proceed in discrepant areas 

until discrepancies have been fully resolved. 
 
D. Tactile signs must be field inspected after installation per 11B-703.1.1.2. 

 
3.02 INSTALLATION OF SIGNS  
 

A. Install signs in compliance with approved Shop Drawings. 
 

B. Sign Mounting: 
 

1. Surface mounted: Use minimum 4 recessed flush head tamper-proof screws per sign 
in addition to adhesive as recommended by manufacturer for given surface finish.  
Provide appropriate anchors in substrate as needed (such as expansion shields at 
masonry, etc.). 

 
a. Center on door laterally at 60 inches above finish floor. 

 
b. Install signs on wall adjacent to the latch side of the door.  Where there is no wall 

space to the latch side, including double doors, locate at nearest adjacent wall. 
 

c. Locate such that a person may approach within 3 feet of signage without 
encountering protruding objects or standing within door swing path. 

 
2. Post mounted:  Galvanized steel carriage bolt with hex nut and washer. Touch up bolt 

head with paint to match background.  Install post shown on drawings. 
 

a. Accessible Parking Stall Sign:  Locate bottom of sign 6'-8" above paved surface. 
 Center in front of stall.  Provide one sign at each stall. 

 
b. Parking Lot Entry Sign:  Locate bottom of sign 6'-8" above paved surface or 3’-0” 

above grade/turf.  Locate per drawings. 
 

c. Stop Sign:  Locate bottom of sign 6 ft. 8 in. above paved surface.  Locate per 
drawings. 

 
3. Posts:  Size as shown; ASTM A-53, Grade B; Hot-dip process per ASTM A153. 

 
C. Locations of all signs must be per approved Shop Drawings. 

 
D. Installation of Dedication Plaque: 

 
1. Installation shall be in strict conformance with referenced standards, the manufacturer's 

written directions, as shown on the drawings and as herein specified. 
 

2. Location to be as directed by Architect. 
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3. Mounting:  Concealed mounting as directed by the manufacturer. 

 
E. Gasline Identification Sign:  Install in all locations indicated in mechanical plans. 

 
F. Other Signs:   Install at location as directed by the Architect.  Mounting method to be 

permanent, vandal resistant, approved by Architect. 
 
3.03 PROTECTION 
 

A. Protect work and materials of this Section and other Sections prior to and during installation, 
and protect the installed work and materials of all other trades. 

 
B. In the event of damage, immediately make all repairs and replacements necessary to the 

approval of the Architect and at no additional cost to the Owner. 
 
3.04 ADJUSTING AND CLEANING 
 

A. Remove all dust, dirt, fingermarks, etc. from signs and letters, as recommended by 
manufacturer. 

 
 
 END OF SECTION 
 

 
C:\Users\Owner\Dropbox\Henry + Associates Architects\Projects Active\24-32-059 Lincoln Tech Relo Addition\6spec\Division 02\10 14 23 
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PART 1  GENERAL
1.01 SUMMARY

A. This Section describes the general requirements for the electric work.  These requirements 
apply to all sections of Division 26.

B. Provide electrical materials, equipment, services, rentals, labor and testing to complete the 
installation and testing of the electrical work specified in the Construction Documents.

1.02 GENERAL REQUIREMENTS
A. No exposed conduit or surface raceway, except in Mechanical yard or equipment rooms, shall 

be permitted without written approval from the Engineer.
B. Multi-wire branch circuits shall not be permitted. Provide a dedicated neutral for all branch 

circuits requiring a neutral.
C. Provide shop drawings, materials, labor and testing for all work not explicitly shown or specified 

in the Constructions Documents but is still required to be completed in order to have a complete 
and functioning system or facility as specified. Review the bid documents carefully and identify 
all areas in the constructions documents which require shop drawings and include them in the 
bid.  For example, if an emergency  generating system is specified with a remote tank and fuel 
transfer system and the interconnection  wiring of the fuel transfer system was not explicitly 
included in the Construction Documents, then it is the Contractor's responsibility to provide shop 
drawings, services (e.g., structural engineer services), materials and labor necessary to 
complete and test the fuel transfer system so that specified Emergency Generating System 
meets codes requirements and functions as intended. This also includes but is not limited to 
mounting details, vendor supplied systems such as UPS, digital lighting, Telecom Systems, 
Audio Visual, Fire Alarm, etc. Shop drawings shall be submitted to the Engineer for review and 
approval. Shop drawings will be stamped in accordance with code and plan review 
requirements.

D. Provide a UL label or evidence of UL listing for all electrical material, unless the material is of a 
type for which a label or listing service is not provided.

1.03 CODE COMPLIANCE
A. Perform all work in accordance with the following codes:

1. California Electrical Code 2022
2. California Building Code 2022
3. California Fire Code 2022
4. California Mechanical Code 2022
5. California Plumbing Code 2022
6. California Building Standards Administrative Code 2022
7. California Green Building Standards Code 2022
8. California Energy Code 2022
9. All Applicable State and Local Codes and Regulations

1.04 PERMITS, FEES AND INSPECTIONS
A. Obtain all permits that are required for the work.
B. Call for all local building department inspections.
C. Obtain approvals from local building inspector prior to final observation by Engineer.
D. Advise Engineer, one week prior to:

1. Installation of underground work.  Obtain Engineer's approval prior to backfill.  The 
Engineer may direct uncovering of any work not so approved.
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2. Start of interior rough-in work.
3. Installation of switchboards and motor control centers.

1.05 STANDARDS
A. Comply with the current applicable standards of the listed agencies for electrical materials and 

installation.
B. Underwriters Laboratories, Inc. (UL):  Provide a UL label or evidence of UL listing for all 

electrical material, unless the material is of a type for which a label or listing service is not 
provided.

C. National Electrical Manufacturer's Association (NEMA).
D. American National Standards Institute (ANSI).
E. American Society for Testing Materials (ASTM).
F. Insulated Power Cable Engineers Association.
G. Certified Ballast Manufacturer's Association.
H. Institute of Electrical and Electronic Engineers (IEEE).

1.06 SUBMITTALS
A. Provide submittals for items specified in individual sections of Division 26 0000, in accordance 

with the requirements of Division 1.
B. Provide submittals for items listed documenting compliance with specification requirements.

1. Materials and Services
2. Contractor prepared Acceptance Test Procedures for Engineering review and approval.
3. Acceptance Test Results
4. Shop drawings
5. Operation and Maintenance Manual - Closeout Submittals.
6. Record Drawings.
7. Other- Submittals required elsewhere in the Construction Documents.

1.07 MATERIALS AND SUBSTITUTIONS
A. Provide new material of the quality specified and satisfactory to the Engineer.

1. Provide major equipment which is the product of a manufacturer who has, for a period of 
not less than five years been in successful manufacture of similar equipment to that 
specified and who has a catalog covering ratings and specifications of proposed 
equipment.

1.08 DRAWINGS AND SPECIFICATIONS
A. Data given herein and on the plans are exact as could be secured, but their absolute accuracy is 

not guaranteed.  Plans and specifications are for the assistance and guidance of the Contractor 
and exact locations, distances, levels and other data will be governed by the structures.  The 
contractor shall provide a layout plan of all electrical equipment showing actual dimensions and 
working clearances.  The contractor is responsible for ensuring that all electrical equipment will 
fit and no working clearances are exceeded.

B. Clarification of plans and specifications for the purpose of facilitating construction, but not 
involving additional labor and materials, may be prepared during construction by the Engineer.  
Said revised plans and specifications shall become a part of the contract.  The Contractor shall 
conform to the revised plans and specifications at no additional cost to the Owner.

C. Layouts of equipment, accessories, and wiring systems are diagrammatic but follow these as 
closely as possible.  Examine Architectural, Structural, and Mechanical and other drawings, 
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noting all conditions that may affect this work.  Report conflicting conditions to the Engineer for 
adjustment before proceeding with the work.  Should the Contractor proceed with work without 
so reporting the matter, he does so, on his own responsibility and shall alter work if directed by 
the Engineer at his own expense.

D. The right is reserved to make minor changes in locations of equipment and wiring systems 
shown, providing the change is ordered before conduit runs and/or work directly connected to 
same is installed and no extra materials are required.

1.09 UTILITY COORDINATION
A. Coordinate with the electric utility company and the telephone company whenever necessary, to 

determine service equipment requirements, conduit and backfill requirements, electric metering 
requirements and other requirements to provide complete utility services, adequate to supply the 
electrical and communication system(s) indicated.  Provide materials that are specified in 
Division 26 in addition to conforming to utility company requirements.

B. Include in bid, all work required by the utility companies.  All work required for utility services 
shall be in accord with contract documents, specifications, drawings and as required by the 
utility companies.

C. Use extreme caution when digging to avoid buried electrical cables.
1. Before digging, call:
2. (800) 642-2444

1.10 HOMERUNS AND MAXIMUM NUMBER OF CIRCUITS
A. 120 VAC, 20 A circuit- Maximum of (9) #12 conductors in conduit (assume ambient temp for 120 

Deg F, 90 Deg C wire). Homeruns may combine branch circuits by using a maximum of (20) # 
10 conductors in 1.25” minimum diameter conduit.

1.11 CUT OVER
A. Prepare, submit and implement the cut over procedure. Provide all necessary materials, 

equipment, services, and rentals (e.g., generators, UPS, ATS) for the cut over.  No disruption in 
power or any interference with Operations is permitted without Owner's approval. Have cut over 
coordination meetings with all necessary participants (Owner, Engineers, Vendors, 
Subcontractors) at least before preparing the cut over procedure and before conducting the 
approved procedure. Additional meetings may be required (e.g., resolve start up issues).

1.12 SUPERVISION
A. Provide adequate and competent supervision.  Maintain complete control of the project 

execution and complete liability for the materials and work until the job is completed and 
accepted by the Owner.

1.13 MANUFACTURER'S INSTRUCTION
A. Follow the manufacturer's instructions when specific installation or connection details are not 

indicated or specified.
B. Notify the Engineer of conflicts between the manufacturer's instructions and installation or 

connection details prior to the installation of materials.
1.14 WORKMANSHIP

A. Firmly and permanently secure in place all electrical equipment to the structure so that it is level, 
plumb, and true with the structure and other equipment.  Installation methods shall be as 
recommended by the National Electrical Contractors' Standard of Installation, except when 
methods specified or shown on the plans differ.  The minimum installation standards shall be as 
required by the Codes.
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1.15 PROTECTION
A. Protect all equipment and materials required for the performance of this work from damage by 

the elements, vandalism, or work during construction.
1. Do not subject the work and materials of other trades to damage during execution of the 

work in this division of the specifications.
1.16 COORDINATION WITH OTHER TRADES

A. Coordinate with other trades and promptly transmit all information required by them. Coordinate 
the sequence of construction with other trades to ensure that all work proceeds with a minimum 
of interference and delay.  Perform all work that requires relocation due to negligence or 
absence of regard for the work of other trades.

1.17 EXAMINATION OF SITE
A. Examine the site prior to bid to determine existing site conditions that may affect the work.  No 

allowance will be allowed for any extra work required due to a failure to recognize, or negligence 
to discover conditions prior to bid.

1.18 STRUCTURAL REQUIREMENTS
A. Secure all anchors for electrical equipment in a manner that will not decrease the structural 

value of any structure to an unsafe level.  Inform the Engineer of any proposed modifications to 
the structure that involves cutting or patching of concrete, masonry, steel, or wood in the project.

1.19 IDENTIFICATION
A. Install nameplates on electrical equipment including:

1. Individual circuit breakers on switchboards, distribution panelboards and motor control 
centers.

2. Motor starters.
3. Pilot lights, selector switches, overload resets, timers and other pilot control devices.
4. Panelboards, switchboards, transformers, control cabinets and other major equipment.
5. Disconnect switches, time switches, contactors, relays and other miscellaneous equipment 

enclosures.
6. Light switches for which the control functions are not evident.
7. Provide labeling on receptacles and light switches which describe the source panel and 

circuit number. Use clear adhesive label with typed text. Example, "EH-3", that is panel 
"EH" circuit 3.

B. Describe item, control function of sequence or operation on each nameplate, as applicable.
C. Fabricate nameplates of laminated phenolic plastic, black front and back with white core. Bevel 

edges.  Engrave through outer layer to produce white letters and numerals.  For control pilot 
devices, engraved metallic plates, filled with enamel, are acceptable.  Fasten nameplates to 
equipment with No. 4 Phillips, round head, cadmium steel, self-tapping screws.

1.20 TESTS AND REPORTS
A. Perform routine insulation-resistance, continuity, equipment settings and rotation tests for all 

affected  distribution and utilization equipment prior to and in addition to tests performed by the 
testing firm specified herein. Prepare inspection and test reports for all equipment as specified 
herein and submit to the Electrical Engineer for review and approval. Submit at least two weeks 
before the planned testing. Perform these inspections and test prior to or as part of system 
Acceptance Testing. Examples include:
1. Grounding systems, for resistance to earth.  Provide additional grounding electrodes if 

main service or separately derived system ground resistance exceed 5 ohms.
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2. Motor circuits with motor disconnected, for resistance to ground.
3. Control circuits for resistance to ground.
4. Lighting circuits, for resistance to ground.
5. Power feeders, for resistance to ground.
6. Switchboards, Motor Control Centers for resistance to ground.:
7. Main bus, power and control circuits, for resistance to ground.

a. Check connection; tighten if necessary.
b. Operation of each device.
c. Set relays and trip settings in accord with the Engineer's directions.
d. Check thermal overload heaters for size and reset operation.

8. Prior to energization of equipment, check the insulation resistance of listed circuits, with a 
500-volt "Megger".

9. Set circuit protective devices to provide proper long-time, short-time and ground-fault 
tripping coordination

10. Coordinate phase rotation of all motors with installer to ensure proper direction of rotation. 
List motor data:
a. Item of equipment.
b. Nameplate data.
c. Overload heater catalog number and rating.

1.21 DEMONSTRATIONS:
A. After testing and final inspection, demonstrate operation of all affected  systems and equipment 

to Engineer and Owner.
B. Arrange date of test with Owner.
C. Advise the manufacturers' representative to be present when required.
D. Instruct Owner's personnel in operation, adjustment and maintenance of equipment and 

systems, using the operation and maintenance data as the basis of instruction.
1.22 GUARANTEE:

A. Guarantee the electrical work against defects in work or materials for one year after filing of 
Notice of Completion.

B. Undertake repairs within 24 hours after notice from the Owner.
C. If the operation of the electrical system fails to conform to Division 26 requirements, approved 

submittals, or operation and maintenance manuals, the Owner may operate the electrical 
system without liability to Owner.  Repair or replace defective or unsatisfactory equipment or 
systems.

PART 2  PRODUCTS (NOT USED)
PART 3  EXECUTION
3.01 EQUIPMENT MOUNTING SEISMIC CRITERIA

A. Brace or anchor all electrical equipment to resist a horizontal force acting in any direction using 
the criteria of Section 1613A and 1616A, 2022 California Building Code, Title 24, Part 2.

B. Where anchorage details are not shown on the drawings, the field installation shall be subject to 
the approval of the electrical and structural engineers.

END OF SECTION
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PART 1  GENERAL
1.01 DESCRIPTION

A. This specification defines the seismic design criteria to be used for the design of equipment 
anchorage and seismic bracing for electrical equipment/components. This section provides 
guidelines and limitations for supporting all electrical items from the building structure, and for 
seismic bracing for all such items.

B. The Contractor is responsible for engaging the services of a qualified licensed professional 
engineer in the state of California with a minimum 5 years of experience in structural seismic 
design to provide the analysis, calculations, seismic bracing, and installation details for 
equipment and equipment anchorage, skids and frames in accordance with specified criteria 
and applicable codes. The Contractor's engineer is to provide construction support during the 
equipment installation for any field problem that may arise during construction. The Contractor 
is required to design support and bracing for items for which the contract documents do not 
provide specific attachment, support, and bracing.

C. Unless the item is classified by the owner as essential, seismic bracing and restraint may be 
waived for the following.
1. Anchorage for equipment with operating weighs less than 400 pounds and is supported at 

4 feet or less above the floor.
2. Temporary or movable equipment when rolling/sliding is prevented and is not subject to 

tipping.
3. Equipment weighing less than 20 pounds supported on vibration isolators.
4. Equipment weighing less than 20 pounds suspended from the floor or roof or mounted to 

walls.
5. Verification and investigation on Item C.2, whether the equipment will be tipped over 

under the code required seismic forces using R=1.0 and 60% of the operating weight, 
shall be performed by a qualified engineer per Paragraph 1.01B.

D. Seismic bracing is not required for the following items:
1. All electrical conduits less than 2.5 inches inside diameter, unless racked together.
2. All conduits mounted less than 12" from hanger anchorage.

E. Design and install all support and bracing systems except as noted.  Provide for attachment to 
portions of the building structure capable of bearing the loads imposed.  Design systems to not 
overstress the building structure

1.02 RELATED REQUIREMENTS
A. Section 26 0100: General Requirements for Electrical Work.
B. Section 260503: Seismic Certification of Equipment and Non Structural Components.

1.03 REFERENCES
A. California Building Code (CBC), with local amendments where the project is located.
B. American Society of Civil Engineers (ASCE), ASCE 7, Minimum Design Loads for Buildings 

and Other Structures,
C. American Society of Heating and Ventilating and Air Conditioning (ASHRAE), HVAC 

Applications, Latest Edition, Seismic and Wind Restrain Design
1. The lateral force equations in ASCE 7, as appropriate, should be used to determine the 

lateral seismic force.  The force calculations found in these standards are based on a 
previous code provision that may not comply with the latest ASCE 7.
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D. American Society of Mechanical Engineers (ASME), including addendum through the latest 
edition

E. Structural Engineers Association of California, Recommended Lateral Force Requirements and 
Commentary, Latest Edition

F. Seismic Restraint Manual Guidelines for Mechanical Systems, Latest Edition (SMACNA)
1.04 SYSTEM DESCRIPTION

A. Site Criteria: Obtain the required parameters from the Structural Specifications/Structural 
Engineer of Record.

B. Design Requirements
1. All electrical equipment/devices, attachments and supports shall be designed to withstand 

the specified seismic loads and comply with the latest ASCE 7 seismic design detailed 
requirement for strength and displacement.

2. Equipment design is solely the responsibility of the equipment supplier. The equipment 
shall be designed so the strength and anchorage of the internal and external components 
or equipment piping exceed that of the forces used to restrain and to anchor the 
equipment to the supporting structure. Guidance as to which pieces of equipment and 
parts require seismic design can be found in the commentary section of SEAOC 
Recommended Lateral Force Requirements and Commentary, specifically Section C107. 
Equipment with flexible and /or cantilevered lateral system shall be avoided.

3. Seismic design parameters as defined by the latest ASCE 7.
a. Rp for anchorage shall consider the ductility and the embedment depth of the anchor.
b. Additional factor for anchorage to cracked concrete and masonry structure shall be 

applied as required by codes.
4. Components and Equipment Supported by Structures

a. The lateral force is to be applied at the center of mass of the component and can act 
in any lateral direction.

5. Seismic restraint for electrical system is to be designed per the latest ASCE 7 - seismic 
design requirements.

C. Connection Requirements
1. Component attachments are to be welded, bolted, or otherwise positively connected 

without consideration of frictional resistance resulting from gravity loads. Do not weld on 
any joists or beams without written approval from Structural Engineer.

2. Attachments to concrete shall be made with anchors suitable for cyclical loads.  
Expansion or chemical anchors not rated for Seismic Design Category “D”, “E” & “F” shall 
not be used for seismic anchorage.

3. Powder driven fasteners shall not be used for tension load applications.
4. Friction clips shall not be used for anchorage.
5. Welded plate washers with standard holes shall be used at bolted connections with 

oversized holes on the base plate.
6. Unless the base sheet metal is reinforced with stiffeners and is designed to take the 

bending from the uplift forces, oversized plate washers shall be used at bolted connection 
through the base sheet metal

7. Isolators must be designed to withstand the seismic loads. Provide snubbers if the isolator 
cannot withstand the specified load and see below for the design force.

8. Components mounted on vibration isolator system shall have a bumper restraint or a 
snubber in each horizontal direction. The design force is to be taken as 2Fp unless the 
nominal clearance (air gap) between the frame and restraint is equal or less than 0.25”.
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D. Refer to structural drawings for material specifications of structure. If no structural drawings are 
available, assume 3000 psi concrete and ASTM A36 steel for attachment design and confirm 
these values with Structural Engineer before proceeding with the design

1.05 SUBMITTALS
A. Calculations and Drawings.

1. Submit structural calculations and a separate drawing stamped and signed by the 
California Licensed Professional Engineer in good standing. The calculations and 
drawings shall include the following information as minimum:.
a. Empty weight
b. Operating weight
c. Center of mass in plan
d. Center of mass in elevation
e. Seismic vertical, lateral, and overturning loads
f. Load combinations in accordance with applicable codes
g. Anchor bolt brand, type, size, embedment depth in concrete, grip distance, and 

locations, including specific drilling and special inspection requirement
h. Installation sequence if it requires specific sequence to fasten the anchorage

2. Coordination drawings to demonstrate interface with adjacent systems including location 
and space required for seismic bracing and anchorage.

3. Furnish certification letter in the calculations stating the design of the equipment 
components and anchorage comply with the seismic design requirement per ASCE 7 
13.2.2.a. and applicable local building codes.

B. Installing contractor to submit following reports to Structural Engineer and Building Official
1. Bolt inspection reports for field installed bolts for structural components including the 

location of the test, date of the test, bolt diameter, and recorded torque.
2. Reports covering other structural activities requiring inspection in accordance with the 

applicable local building codes.
PART 2  PRODUCTS
2.01 MATERIALS

A. Furnish all substructures and fasteners required to comply with the limitations given below.  
Use materials as specified in the various sections and as appropriate to the use.

B. All exterior materials:  Hot dipped galvanized or stainless steel.
PART 3  EXECUTION
3.01 GUIDELINES & LIMITATIONS

A. Coordinate with the Structural Engineer of Record for criteria.
END OF SECTION
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PART 1  GENERAL
1.01 SUMMARY

A. Provide electrical materials, installation and testing for the Relocatable addition at Lincoln 
Technical Academy.

1.02 DESCRIPTION
A. This section describes requirements for wire and cable.

1.03 RELATED WORK
A. Section 26 0100:  General Requirements for Electrical Work.

1.04 REFERENCE STANDARDS
A. NETA STD ATS - Acceptance Testing Specifications for Electrical Power Distribution 

Equipment and Systems; International Electrical Testing Association; 2009.
1.05 SUBMITTALS

A. Provide submittals for items listed documenting compliance with specification requirements.
B. Product Data:

1. Electrical Materials: Manufacturer’s current published catalog sheets, and samples of 
product as required.

PART 2  PRODUCTS
2.01 CONDUCTOR AND CABLE GENERAL REQUIREMENTS

A. Provide products that comply with requirements of NFPA 70.
B. Provide products listed and classified by Underwriters Laboratories Inc. as suitable for the 

purpose indicated.
C. Provide conductors and cables with lead content less than 300 parts per million.
D. Provide new conductors and cables manufactured not more than one year prior to installation.
E. Unless specifically indicated to be excluded, provide all required conduit, boxes, wiring, 

connectors, etc. as required for a complete operating system.
F. Comply with NEMA WC 70.
G. Thermoplastic-Insulated Conductors and Cables:  Listed and labeled as complying with UL 83.
H. Thermoset-Insulated Conductors and Cables:  Listed and labeled as complying with UL 44.
I. Conductors and Cables Installed Exposed in accessible above ceiling space (only where 

specifically permitted):  Plenum rated, listed and labeled as suitable for use in return air 
plenums.

J. Conductor Material:
1. Provide copper conductors only. Aluminum conductors are not acceptable for this project. 

Conductor sizes indicated are based on copper.
2. Copper Conductors:  Soft drawn annealed, 98 percent conductivity, uncoated copper 

conductors complying with ASTM B3, ASTM B8, or ASTM B787/B 787M unless otherwise 
indicated.

3. Tinned Copper Conductors:  Comply with ASTM B33.
K. Minimum Conductor Size:

CEC-2022 (NEC 2020)

Stephen Henry
Set to INCORPORATED

Zhengchang Vong, DSA FLSO
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LOW-VOLTAGE ELECTRICAL 
POWER CONDUCTORS AND 
CABLES

Section 26 05 19
24-32-059

2

1. Branch Circuits:  12 AWG. Compensate size for voltage drop as required by governing 
codes.

2. Control Circuits:  14 AWG.
L. Conductor Color Coding:

1. Color code conductors as indicated unless otherwise required by the authority having 
jurisdiction. Maintain consistent color coding throughout project.

2. Color Coding Method:  Integrally colored insulation.
3. Color Code:

a. 208Y/120 V, 3 Phase, 4 Wire System:
1) Phase A:  Black.
2) Phase B:  Red.
3) Phase C:  Blue.
4) Neutral/Grounded:  White.

b. Equipment Ground, All Systems:  Green.
2.02 WIRE AND CABLE

A. Conductor:  Insulated copper, individual conductors, 98 percent conductivity, stranded.
1. Power conductors, #12 AWG, minimum to 750 MCM, stranded.
2. Control conductors #14 AWG, minimum to #10 AWG, stranded.

B. Insulation:
1. Rated 600 volts as follows:
2. THHN/THWN-2

Item Size (AWG) Insulation Type  
 Branch Circuits (except 

wet locations)
#12 to #4/0 THHN/THWN-2  

 Underground Branch 
Circuits

#12 to #4/0 XHHW-2 or THWN-2  

 Fixture Taps #12 XHHW-2 or THHN/THWN-2  
 Feeders (except wet 

locations) 
#12 to #4/0 THHN/THWN-2

to #750 MCM USE-2,or XHHW-2
Underground Feeders  #12 to #750 MCM  XHHW-2  

 Grounding All THHN/THWN-2  
Control Interconnect #14 to #10 THHN/THWN-2  

 Control Cabinets #14 THHN/THWN-2  

2.03 WIRE CONNECTIONS
A. Connect wire to binding post screw, stud, bolt or bus as follows:

1. #10 AWG and smaller conductors, compression type, nylon, self-insulated grip spade 
lugs, T & B "Sta-Kon", Buchanan "Termend", Panduit "Pan-Term", or equal.

2. #8 AWG to #750 MCM copper conductors, solderless lug type connectors, with hex-head 
or allen type compression set screws with configuration to suit application, T & B 
"Locktite", Burndy "QA", OZ Type "XL" or "XLH", or equal.

B. Conductor Taps:  #8 through #4 copper conductors, split-bolt, Kearney.
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C. Splice wire as follows:
1. #10 AWG and smaller conductors, twist-on solder-less, insulated spring connectors, 3M 

"Scotchloks", T & B "Piggys" or equal.
2. #8 AWG to #750 MCM copper conductors, two-way connectors, OZ type "XW", Burndy or 

equal.
3. In underground pull-boxes, cast resin epoxy, Scotch.

D. Size, install and tighten wire terminal and splice connectors in accordance with manufacturer's 
recommendations.

2.04 TAPE
A. Wire Splices:  Vinyl plastic electrical tape, 8.5-mil and 4.0-mil, Scotch 33.
B. Conduit Wrapping:  10-mil vinyl wrapping tape, Manville, Minnesota Mining and Manufacturing 

Company.
2.05 WIRING ACCESSORIES

A. Identify conductors with self-adhesive vinyl cloth markers, sized to fit the conductor insulation, 
with machine printed black marking, W.H. Brady, Thomas and Betts, or equal.

PART 3  EXECUTION
3.01 INSULATED CONDUCTORS AND CABLE

A. Exercise extreme care when pulling conductors and cable into conduits to avoid kinking, 
twisting, nicking or scratching of the insulation or the placement of extreme stress on the 
conductors or cable.  When required, utilize UL approved pulling compounds to assist in pulling 
conductors.

B. Color code conductors by phase sequence A-B-C when looking into the front of the equipment 
from left-to-right, top-to-bottom or front-to-back.  Provide conductors with the appropriate phase 
color or mark conductors with a minimum of 6 inches of phase tape on ends connected to 
terminals.  Phase code conductors as listed:

Voltage Phase A Phase B Phase C Neutral Ground
120/208 Black Red Blue White Green

C. Identify all conductors with their respective circuit numbers at all boxes and terminals.
D. For medium voltage cables, do not exceed manufacturer's recommendations for maximum 

allowable pulling force.  Where wire and cable-pulling compound is used, use UL listed 
compounds only.  In all cases, limit pulling tension to the following:
1. Applied to Conductors:  0.008 pounds per circular mil of conductor cross sectional area.
2. Applied to Nonmetallic Jacket:  1,000 pounds, but not exceeding pulling force specified 

above for conductor.
E. Connections:

1. Use twist-on solder-less connectors for splicing receptacle and lighting circuits #10 AWG 
wire size and smaller.

2. Splice #12 and #10 AWG stranded conductors with compression connectors.
3. Terminate conductors at motors with bolted connections, insulated with plastic tape.
4. For conductor taps #8 through #4 AWG, provide split bolt service connectors.
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5. For splices larger than #10 AWG, insulate and smooth the splice with insulation putty, 
tape with one half-lapped layer of 8.5-mil vinyl plastic electrical tape and two half-lapped 
layers of 7.0-mil vinyl plastic electrical tape.

6. Use cast resin epoxy splices for splices in underground pullboxes.
7. Wrap all wire and cable operating at 480 volts AC or more with electric arc and 

fireproofing tape where wires are installed with other wires or cables.
END OF SECTION
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PART 1  GENERAL
1.01 RELATED REQUIREMENTS

A. Section 26 0519 - Low-Voltage Electrical Power Conductors and Cables:  Additional requirements 
for conductors for grounding and bonding, including conductor color coding.

B. Section 26 0553 - Identification for Electrical Systems:  Identification products and requirements.
1.02 REFERENCE STANDARDS

A. NECA 1 - Standard for Good Workmanship in Electrical Construction; National Electrical 
Contractors Association; 2022.

B. NETA STD ATS - Acceptance Testing Specifications for Electrical Power Distribution Equipment 
and Systems; International Electrical Testing Association; 2009.

C. NFPA 70 - National Electrical Code; National Fire Protection Association; Most Recent Edition 
Adopted by Authority Having Jurisdiction, Including All Applicable Amendments and Supplements.

D. UL 467 - Grounding and Bonding Equipment; Current Edition, Including All Revisions.
1.03 SUMMARY

A. This section describes requirements for grounding of the power and communications systems.
1.04 DESCRIPTION

A. Provide all equipment and materials for a complete grounding system.
1. Power System Grounding.
2. Communications System Grounding.
3. Electrical Equipment and Raceway Grounding and bonding.

1.05 RELATE REQUIREMENTS
A. Section 26 0100:  General Requirements for Electrical Work.

1.06 REFERENCE STANDARDS
A. National Electrical Manufacturers Association (NEMA).
B. American National Standards Institute (ANSI).

1.07 SUBMITTALS
A. Submit a complete set of marked-up record drawings to indicate installed location of system 

grounding electrode connections, and routing of grounding electrode conductor.
B. Submit certified test results stating ground resistance from service neutral at service entrance and 

separately derived systems.
PART 2  PRODUCTS
2.01 GROUNDING AND BONDING REQUIREMENTS

A. Existing Work:  Where existing grounding and bonding system components are indicated to be 
reused, they may be reused only where they are free from corrosion, integrity and continuity are 
verified, and where acceptable to the authority having jurisdiction.

B. Do not use products for applications other than as permitted by NFPA 70 and product listing.

CEC-2022 California Electrical Code; National Fire Protection Association

Stephen Henry
Set to INCORPORATED
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C. Unless specifically indicated to be excluded, provide all required components, conductors, 
connectors, conduit, boxes, fittings, supports, accessories, etc. as necessary for a complete 
grounding and bonding system.

D. Where conductor size is not indicated, size to comply with NFPA 70 but not less than applicable 
minimum size requirements specified.

2.02 GROUNDING AND BONDING COMPONENTS
A. General Requirements:

1. Provide products listed, classified, and labeled by Underwriter's Laboratories Inc. (UL) or 
testing firm acceptable to authority having jurisdiction as suitable for the purpose indicated.

2. Provide products listed and labeled as complying with UL 467 where applicable.
B. Conductors for Grounding and Bonding, in addition to requirements of Section 26 0519:

1. Use insulated copper conductors unless otherwise indicated.
a. Exceptions:

1) Use bare copper conductors where installed underground in direct contact with 
earth.

2) Use bare copper conductors where directly encased in concrete (not in raceway).
C. Connectors for Grounding and Bonding:

1. Description:  Connectors appropriate for the application and suitable for the conductors and 
items to be connected; listed and labeled as complying with UL 467.

2. Unless otherwise indicated, use exothermic welded connections for underground, concealed 
and other inaccessible connections.

3. Unless otherwise indicated, use mechanical connectors, compression connectors, or 
exothermic welded connections for accessible connections.

2.03 ACCEPTABLE MANUFACTURERS
A. Thomas and Betts Appleton, Raco, Oz Gedney, Blackburn, or approved equal.

2.04 MATERIALS
A. Ground Rods:  Copper encased steel, 5/8 inch diameter, minimum length - 8 feet.
B. Ground Clamp:  Water pipe connection, bronze two piece with serrated jaws, lug sized for 

grounding electrode conductor.
C. Connectors, Compression Type:  Bronze or Copper, pretreated with conductive paste, sized for 

conductor to which applied.
D. Connectors, Exothermic Weld Type:  Powder actuated weld.  Bond made through exothermic 

reaction producing molten copper from premixed copper oxide and aluminum powder.  Form bond 
in mold or crucible.

2.05 COMMUNICATIONS GROUNDING SYSTEM
A. All intermediate distribution frame (IDF) and main distribution frame (MDF) rooms shall have a 

Telecommunication Ground Bus Bar installed.  Refer to drawings for specific size and assembly.
B. The telecommunication service entrance MDF, shall have a minimum of a #2 AWG conductor with 

green outer sheath installed to the Telecommunication Ground Bus Bar located in the room.
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C. Except where specifically indicated otherwise, all facility MDFs shall have a minimum of a #4 AWG 
conductor with green outer sheath installed to the Telecommunication Ground Bus Bar located in 
each room.

D. Except where specifically indicated otherwise, all facility IDFs shall have a minimum of a #6 AWG 
conductor with green outer sheath installed to the Telecommunication Ground Bus Bar located in 
each room.

2.06 GENERAL BRANCH CIRCUITS GROUNDING
A. All grounding conductor wire shall be insulated green copper conductors.
B. All conduit bushings shall be grounding type.
C. All grounding connections shall be made with solderless lugs and nonferrous hardware.

2.07 CONDUIT BANK GROUNDING
A. Provide a size 4/0 AWG bare copper grounding conductor for each of the campus utility distribution 

conduit banks shown on drawings.  Install this grounding conductor within the ground floor slab and 
parallel to the respective conduit bank.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that work likely to damage grounding and bonding system components has been completed.
B. Verify that conditions are satisfactory for installation prior to starting work.

3.02 INSTALLATION
A. Install products in accordance with manufacturer's instructions.
B. Install grounding and bonding system components in a neat and workmanlike manner in 

accordance with NECA 1.
C. Ground Rod Electrodes:  Unless otherwise indicated, install ground rod electrodes vertically. Where 

encountered rock prohibits vertical installation, install at 45 degree angle or bury horizontally in 
trench at least 30 inches (750 mm) deep in accordance with NFPA 70 or provide ground plates.
1. Outdoor Installations:  Unless otherwise indicated, install with top of rod 6 inches (150 mm) 

below finished grade.
2. Indoor Installations:  Unless otherwise indicated, install with 4 inches (100 mm) of top of rod 

exposed.
D. Ground Plate Electrodes:  Unless otherwise indicated, install ground plate electrodes at a depth of 

not less than 30 inches (750 mm).
E. Make grounding and bonding connections using specified connectors.

1. Remove appropriate amount of conductor insulation for making connections without cutting, 
nicking or damaging conductors. Do not remove conductor strands to facilitate insertion into 
connector.

2. Remove nonconductive paint, enamel, or similar coating at threads, contact points, and 
contact surfaces.

3. Exothermic Welds:  Make connections using molds and weld material suitable for the items to 
be connected in accordance with manufacturer's recommendations.

4. Mechanical Connectors:  Secure connections according to manufacturer's recommended 
torque settings.

5. Compression Connectors:  Secure connections using manufacturer's recommended tools and 
dies.
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F. Identify grounding and bonding system components in accordance with Section 26 0553.
3.03 FIELD QUALITY CONTROL

A. Perform inspection in accordance with Section 01 4000.
B. Inspect and test in accordance with NETA STD ATS except Section 4.
C. Perform inspections and tests listed in NETA STD ATS, Section 7.13.
D. Perform ground electrode resistance tests under normally dry conditions. Precipitation within the 

previous 48 hours does not constitute normally dry conditions.
E. Investigate and correct deficiencies where measured ground resistances do not comply with 

specified requirements.
F. Submit detailed reports indicating inspection and testing results and corrective actions taken.

3.04 EXISTING GROUND SYSTEM
A. Test and inspect existing building ground.  Replace damaged and corroded parts and pieces.  Also 

replace parts wich do not confirm to this specifications.
B. Provide additional ground rod(s) it existing ground test exceed 5 ohms.

3.05 GENERAL BRANCH CIRCUITS AND FEEDERS
A. All conduit systems, equipment housings, material housings, junction boxes, cabinets, motors, 

ducts, wireways, cable trays, light fixtures, portable equipment and all other conductive surfaces 
shall be solidly grounded in accordance with the California Electrical Code to form a continuous, 
permanent and effective grounding system.

B. Install a separate green grounding conductor in all conduits, including feeder, branch circuit, and 
flexible; both metallic and non-metallic.  The conduit systems shall not be used as the system 
equipment grounds.  Size all grounding conductors per CEC Article 250 unless a larger ground is 
indicated on the drawings.

C. All panelboards, junction boxes, pullboxes, wireways and equipment enclosures shall be bonded to 
the conduit systems.

D. All building expansion joints shall be bonded.
E. Isolated ground receptacles shall have both an isolated ground conductor and a separate 

equipment grounding conductor.
3.06 MOTOR CIRCUITS

A. All motor circuits shall have a ground wire pulled with the phase conductors.  The ground wire shall 
be extended from the panel ground bus and shall be bonded at all junction boxes, pullboxes, 
disconnect switches, controllers, motor connection boxes, and motor frames. Each motor with a 
Variable Frequency Drive (VFD) controller shall have a dedicated grounding conductor.  Ground 
these motors back through the VFD controller as recommended by the drive manufacturer to 
eliminate radio frequency interference.  Also, the wiring between the VFD controller and the motor 
shall be in a dedicated conduit.

3.07 SEPARATELY DERIVED SOURCES
A. All secondary neutrals for the 120/208 volt wye services of dry type transformers shall be grounded 

to building steel.  Connection shall be made with cable sized according to Table 250-94(a) of the 
California Electrical Code.  Extend separately derived insulated ground to the transformer in rigid 
steel conduit.
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3.08 EQUIPMENT ROOM GROUND TERMINAL BAR
A. Mount bar by anchors and bolts using 1-1/2 inch long segments of 1/2 inch rigid conduit as spacer 

between bar and wall.  Use a minimum of two supports, 18 inches on center.  Connect all 
grounding electrode system conductors, system enclosure ground bus, and other indicated 
electrode systems to the terminal bar.  Each telecom/his room shall have a ground bar with a 
minimum of six lugs or screws.  Interconnect telecom/his ground bars to building steel with No. 6 
AWG insulated copper conductor.

3.09 FLEXIBLE RACEWAY GROUNDING
A. Install a ground conductor inside all flexible raceways (e.g. flexible steel, liquid tight).  Bond the 

conductor to the enclosure or ground bus in the nearest box or access on either side of the flexible 
section.  Size conductor as specified, indicated or required by code, whichever is larger.

3.10 GENERAL GROUNDING REQUIREMENTS
A. All ground connectors shall be bronze of the clamp type. All clamp accessories such as bolts, nuts, 

and washers shall also bronze to assure a permanent corrosion-resistant assembly. Connector 
shall be as manufactured by Burndy Engineering Company, Ilsco Corporation, or equal.  Make 
connections easily accessible for inspection, underground or concealed in floors or walls.

B. All ground cable splices, joints, and connections to ground rods shall be made with an exothermic 
welding process which shall provide a weld with current-carrying capacity not less than that of the 
conductors welded. Soldered connections shall not be used.

C. All ground wire shall be insulated, unless otherwise indicated on the Drawings, extra flexible 
stranded copper cables. Grounding cables installed in earth shall be laid slack.

D. Neutrals throughout the system shall be solidly grounded.
E. Lighting and power panelboards shall be grounded by connecting a grounding conductor to the 

grounding stud and to the incoming and outgoing feeder conduits grounding bushings. Each 
grounding-type bushing shall have the maximum ground wire accommodation available in standard 
manufacturer for the particular conduit size. Connection to the bushing shall be with wire of this 
maximum size.

F. The equipment for the fire protection alarm system shall have its grounding terminal connected to 
the ground lug on the panelboard serving the system by means of a #6 green coded insulated 
conductor, run in 3/4 inch steel conduit, utilizing a ground clamp.

END OF SECTION
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PART 1  GENERAL
1.01 REFERENCE STANDARDS

A. ASTM A123/A123M - Standard Specification for Zinc (Hot-Dip Galvanized) Coatings on Iron 
and Steel Products; 2012.

B. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel 
Hardware; 2009.

C. ASTM B633 - Standard Specification for Electrodeposited Coatings of Zinc on Iron and Steel; 
2011.

D. MFMA-4 - Metal Framing Standards Publication; Metal Framing Manufacturers Association; 
2004.

E. California Electrical Code; Most Recent Edition Adopted by Authority Having Jurisdiction, 
Including All Applicable Amendments and Supplements.

1.02 SUMMARY
A. Provide electrical materials, installation and testing for the Relocatable addition at Lincoln 

Technical Academy.
1.03 DESCRIPTION

A. This section describes requirements for supporting devices.
1.04 RELATED WORK

A. Section 26 0100:  General Requirements for Electrical Work.
1.05 SUBMITTALS

A. Provide submittals for items listed documenting compliance with specification requirements.
B. Product Data:

1. Electrical Materials: Manufacturer’s current published catalog sheets.
PART 2  PRODUCTS
2.01 SUPPORT AND ATTACHMENT COMPONENTS

A. General Requirements:
1. Provide all required hangers, supports, anchors, fasteners, fittings, accessories, and 

hardware as necessary for the complete installation of electrical work.
2. Provide products listed, classified, and labeled by Underwriter's Laboratories Inc. (UL) or 

testing firm acceptable to authority having jurisdiction as suitable for the purpose 
indicated, where applicable.

3. Do not use products for applications other than as permitted by CEC and product listing.
4. Steel Components:  Use corrosion resistant materials suitable for the environment where 

installed.
a. Zinc-Plated Steel:  Electroplated in accordance with ASTM B633.
b. Galvanized Steel:  Hot-dip galvanized after fabrication in accordance with ASTM 

A123/A123M or ASTM A153/A153M.
B. Conduit and Cable Supports:  Straps, clamps, etc. suitable for the conduit or cable to be 

supported.
1. Conduit Straps:  Two-hole type; steel or malleable iron.
2. Conduit Clamps:  Bolted type unless otherwise indicated.

C. Outlet Box Supports:  Hangers, brackets, etc. suitable for the boxes to be supported.
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D. Metal Channel (Strut) Framing Systems:  Factory-fabricated continuous-slot metal channel 
(strut) and associated fittings, accessories, and hardware required for field-assembly of 
supports.
1. Comply with MFMA-4.

E. Hanger Rods:  Threaded zinc-plated steel unless otherwise indicated.
F. Anchors and Fasteners:

1. Unless otherwise indicated and where not otherwise restricted, use the anchor and 
fastener types indicated for the specified applications.

2.02 SUPPORTING DEVICES
A. Conduit Supports:

1. Straps, one hole galvanized or cadmium plated iron, T & B, Efcor, Appleton, or equal.
2. Clamp backs, nest backs, galvanized iron or cadmium-plated steel, Efcor, OZ, Steel City, 

or equal.  Plumbers perforated strap, not acceptable.
3. Hanger Rod, 3/8-inch, minimum galvanized all-thread rod.

B. Conduit Racks:
1. Framing Channel, steel, hot-dip galvanized or electroplated, Kindorf, Unistrut, Superstrut, 

or equal.
2. Channels attached to building or structure surfaces, 14 gauge, 1-5/8 inches wide by 13/16 

inches deep.  Other channels, 12 gauge minimum, 1-5/8 inches wide by 1-5/8 inches 
deep, minimum.

3. Construct racks to limit deflection to 1/360 of span.
4. Load on trapeze, rod type hangers, concrete inserts and beam clamps, not to exceed 700 

pounds per hanger.  Provide rigid frames if load exceeds 700 pounds per hanger.
C. Outlet Boxes

1. Attach device boxes with adjustable bar type hangers screw fastened to two stud/ceiling 
joists on both sides of box.

D. Anchor Methods:
1. Hollow masonry anchors.
2. Solid masonry, malleable iron expansion anchors or preset inserts.
3. Metal surfaces, machine screws, bolts or welded studs.
4. Wood surfaces, wood screws.
5. Concrete surfaces or self-drilling anchors.

END OF SECTION
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PART 1  GENERAL
1.01 SUMMARY

A. This section describes requirements for conduit raceways.
1.02 RELATED WORK

A. Section 26 0100:  General Requirements for Electrical Work.
B. Section 26 0526:  Grounding and Bonding.
C. Section 26 0502: Supporting from Building Structure
D. Section 26 0529: Hangers and Supports for Electrical Systems
E. Section 27 1005: Structured Cabling for Voice and Data

1.03 REFERENCE STANDARDS
A. American National Standards Institute (ANSI):

1. C80.1Specification for Rigid Steel Conduit, Zinc Coated
2. C80.3Specification for Electrical Metallic Tubing, Zinc Coated

B. National Electrical Manufacturers Association (NEMA):
1. TC 2 Electrical Plastic Tubing (EPT), Conduit (EPC-40 and EPC-80) and Fittings

C. Underwriters Laboratories, Inc. (UL):
1. 1242 Intermediate Metal Conduit

D. Federal Specifications:
1. WW-C-581E Conduit, Metal Electrical Conduit. Steel, Zinc Coated

1.04 SUBMITTALS
A. Procedure: Submit under provisions of Section 01 3000 - Administrative Requirements and 

Section 01 6000 - Product Requirements.
B. Provide submittals for items listed documenting compliance with specification requirements.

1. Product Data:
2. Electrical Materials: Manufacturer’s current published catalog sheets.

PART 2  PRODUCTS
2.01 RACEWAYS

A. Rigid Steel Conduit:
1. ANSI C80.1, minimum size 3/4 inch.
2. Threaded fittings, galvanized.
3. Locknuts, 3/4 inch to 1-1/2 inch, heavy nut steel.
4. Locknuts, 1-1/2 inch and larger, malleable iron.
5. Insulated bushings, malleable iron, plastic or nylon insert, OZ "IBC" series, Efcor "56" 

series, Appleton "GIB" series or equal.
6. Three-piece conduit couplings, malleable iron, T & B "Erickson", Appleton "EC" series, OZ 

"4" series, or equal.
B. Intermediate Metal Conduit (IMC):

1. Conform to UL 1242 and Federal Specification WW-C-581E, minimum size 3/4 inch.
2. Fittings:  As specified for rigid steel conduit.

C. Electrical Metallic Tubing (EMT):
1. Galvanized rolled steel ANSI C80.3.
2. Fittings to 2 inch, rain-tight compression gland, steel, plated with zinc or cadmium, for wet 

locations and setscrew steel for dry locations.
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3. Couplings, to 2 inch:
a. Compression type:  OZ "6050S" series, T & B "5120" series, Efcor "760" series, or 

equal.
b. Setscrew type:  OZ "5050S" series, Steel City "TK121" series, Efcor "730" series, or 

equal.
4. Connectors, insulated throat:

a. Compression type:  OZ "7050 ST" series, T & B "5123" series, Efcor "750B" Series, or 
equal.

b. Setscrew type:  OZ "4050 ST" series, Steel City "TC721" series, Efcor "720B" Series, 
or equal.

5. Couplings, 2-1/2 inch to 4 inch, set-screw, four screw, steel plated with zinc or cadmium, OZ 
"5250S" series, T & B "5042" series, Efcor "736" series, or equal.

6. Connectors, 2-1/2 inch to 4 inch, insulated throat, set-screw, two screw, plated with zinc or 
cadmium, Appleton "TW250 SI" series, Efcor "726B" series, or equal.

7. Adapter, EMT to rigid steel, zinc or cadmium plated malleable iron, OZ, T & B, Efcor, or 
equal.

8. Maximum size, 2 inch, except for Telephone, 4 inch.
D. Flexible Metal Conduit:

1. Fabricate from galvanized steel strip, minimum size 1/2 inch.
2. Connectors, T & B "Tite Bite", with insulated throat, or equal.
3. Length, no greater than 6 feet.  Allow slack for movement of connected equipment.

E. Liquid-tight Flexible Metal Conduit:
1. Fabricate from galvanized steel strip, jacketed with PVC, minimum size 1/2 inch.
2. Straight connectors, cadmium plated steel or malleable iron, insulated throat and neoprene 

sealing ring, OZ "4Q-IT" series, T & B "5330" series, Efcor "11-B" series, or equal.
3. Angle connectors, cadmium plated steel or malleable iron, insulated throat and neoprene 

sealing ring, OZ, T & B, Efcor, or equal, comparable to straight connectors.
4. Hardware, cadmium plated steel.
5. Length, no greater than 6 feet.  Allow slack for movement of connected equipment.

F. PVC Conduit:
1. Schedule 40, NEMA TC2, Type II underground installation.

a. Minimum size, 1 inch.
b. Elbows, Schedule 40, encased in concrete for sizes 2-inch and larger.
c. Extensions above grade, rigid steel (exposed), EMT (concealed indoors).
d. Adapters, PVC to rigid steel, threaded plastic.

PART 3  EXECUTION
3.01 INSTALLATION

A. Install products in accordance with manufacturer's instructions.
B. Install conduit in a neat and workmanlike manner in accordance with NECA 1.
C. Conduit Support:

1. Secure and support conduits in accordance with CEC and Section 26 0529 using suitable 
supports and methods approved by the authority having jurisdiction.

2. Provide independent support from building structure. Do not provide support from piping, 
ductwork, or other systems.

D. Connections and Terminations:
1. Use suitable adapters where required to transition from one type of conduit to another.
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2. Provide insulating bushings or insulated throats at all conduit terminations to protect 
conductors.

3. Secure joints and connections to provide maximum mechanical strength and electrical 
continuity.

E. Penetrations:
1. Do not penetrate or otherwise notch or cut structural members, including footings and grade 

beams, without approval of Structural Engineer.
2. Make penetrations perpendicular to surfaces unless otherwise indicated.
3. Provide sleeves for penetrations as indicated or as required to facilitate installation. Set 

sleeves flush with exposed surfaces unless otherwise indicated or required.
4. Conceal bends for conduit risers emerging above ground.
5. Seal interior of conduits entering the building from underground at first accessible point to 

prevent entry of moisture and gases.
6. Where conduits penetrate waterproof membrane, seal as required to maintain integrity of 

membrane.
7. Make penetrations for roof-mounted equipment within associated equipment openings and 

curbs where possible to minimize roofing system penetrations. Where penetrations are 
necessary, seal as indicated or as required to preserve integrity of roofing system and 
maintain roof warranty. Include proposed locations of penetrations and methods for sealing 
with submittals.

8. Install firestopping to preserve fire resistance rating of partitions and other elements, using 
materials and methods specified in Section 07 8400.

F. Conduit Movement Provisions:  Where conduits are subject to thermal expansion, provide 
expansion and expansion/deflection fittings to prevent damage to enclosed conductors or 
connected equipment. Where conduits are subject to seismic movement, provide 6 feet max. flex 
conduit with grounding fittings on each end bonded with #6 green wire.  This includes, but is not 
limited to:
1. Where conduits cross structural joints intended for expansion, contraction, or deflection 

(seismic expansion joint).
G. Condensation Prevention:  Where conduits cross barriers between areas of potential substantial 

temperature differential, provide sealing fitting or approved sealing compound at an accessible 
point near the penetration to prevent condensation. This includes, but is not limited to:
1. Where conduits pass from outdoors into conditioned interior spaces.
2. Where conduits pass from unconditioned interior spaces into conditioned interior spaces.

H. Provide grounding and bonding in accordance with Section 26 0526.
I. Hazardous (Classified) Locations:  Where conduits cross boundaries of hazardous (classified) 

locations, provide sealing fittings located as indicated or in accordance with CEC.
3.02 ABOVE GROUND RACEWAY SYSTEMS

A. Install all wiring in raceways.  Install raceway systems, including conduits, hangers and support 
channels parallel or perpendicular to structural members in accordance with Section 260529 
Hangers and 260502 Support.  Coordinate location of raceway systems with other Divisions prior 
to commencing installation.

B. Rigid Steel Conduit:  Suitable for use in all locations.
C. Intermediate Metal Conduit:  As specified for rigid steel.
D. Electrical Metallic Tubing:  Suitable for use in concealed dry locations, not in concrete, masonry, 

or underground, and suitable exposed, minimum 8 feet above finished floor.
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E. Flexible Metal Conduit:  Suitable for connection of recessed lighting fixtures, motors or other 
devices requiring flexible connections in dry locations.

F. Liquid-Tight Flexible Metal Conduit:  Suitable for connection of motors and equipment in damp or 
wet locations.

G. Conduit Supports:
1. Support all conduits at intervals per Chapter 3 of the CEC for the selected raceway type (not 

to exceed 10-feet).
2. Support individual conduits with conduit hangers or clamp back and nest back, if required 

for entrance into the equipment.
3. Support multiple conduits, 2 or more in parallel, with framing channel and pipe clamps.
4. Spring steel fasteners may be used to fasten electrical metallic tubing to individual hanger 

wires, minimum #12 AWG, specifically used for hanging conduit, nothing else.
H. Conduit Bends:

1. Provide no more than (3) 90-degree conduit bends or the equivalent number of smaller 
radius bends in any conduit run between boxes or equipment.

2. Length of run:  400-feet maximum less 100-feet for each equivalent 90 degree bend.
3. Fabricate bends and offsets with a hickey or conduit bender designed specifically for use 

with the type of conduit to be bent, or use factory made bend.
4. Radius of Bends: Conduits 2" inside diameter or less the inside bend radius shall be at least 

6 times the diameter. Conduits greater than 2" diameter the inside bend radius shall be at 
least 10 times the conduit diameter.

I. Cap conduits during construction to prevent entrance of foreign material.
J. Provide conduit-sealing bushings at conduit penetrations through exterior walls to seal against 

fluid and gas pressure around the conduit.
K. Fit all conduits that enter the enclosure of a switchboard, distribution panel, or motor control 

center with an insulated grounding bushing.
L. Install pull ropes in all empty conduits, #12 AWG in conduits 1 inch and smaller and 3/16 inch 

polypropylene rope in conduits 1-1/4 inch and larger.
3.03 UNDERGROUND RACEWAY SYSTEMS

A. Install all wiring in raceways. Coordinate location of raceway systems with other Divisions prior to 
commencing installation. Provide excavation, clearances from other utilities, encasing, trenching, 
boring, backfill, compaction, patching, per Division 31 Site Preparation. Provide conduits per 
drawings.

B. EXCAVATING AND BACKFILLING
1. Excavate and backfill as required for installation of electrical work.  Maintain all warning 

signs, barricades, flares and lanterns as required by the Safety Orders and local ordinances.
2. Excavation: Dig trenches straight and true to line and grade, with bottom clear of any rock 

points.  Support conduit for entire length on undisturbed original earth.  Backfill:  All backfill 
material shall be local material free of rubble, rubbish or vegetation.  Trenches shall be 
backfilled and compacted to 90% of maximum dry density at optimum moisture content in 
layers not to exceed 6" when compacted.

3. Minimum Coverage (depth) - Per CEC Table 300.5
4. Area of Influence- Do not install conduits parallel to building footings in the area of influence. 

See structural drawings and specifications for the area of influence and the methods that 
conduits can cross a footing.

5. Drain Slope- Underground conduit shall be installed such that a .125" per foot min. slope 
exists at all points of the run to allow drainange and prevent the accumulation of water. 
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Provide a drain slope of greater than .125" per foot when extending conduit away from a 
building.

6. Provide underground warning tape along entire conduit length.
C. CUTTING AND PATCHING

1. Provide necessary cutting and patching required to accomplish the work of Division 
underground 26. Restore all surfaces, roadways, sod, walks, curbs, walls, existing 
underground installation, etc., cut by installations to original condition in an acceptable 
manner.

D. Conduit Bends:
1. Provide no more than (3) 90-degree conduit bends or the equivalent number of smaller 

radius bends in any conduit run between boxes or equipment.
2. Length of run:  400-feet maximum less 100-feet for each equivalent 90 degree bend.
3. Fabricate bends and offsets with a hickey or conduit bender designed specifically for use 

with the type of conduit to be bent, or use factory made bend.
4. Radius of Bends: Conduits 2" inside diameter or less the inside bend radius shall be at least 

6 times the diameter. Conduits greater than 2" diameter the inside bend radius shall be at 
least 10 times the conduit diameter.

E. Rigid Steel Conduit:  Suitable for use in all locations.  Where used underground, wrap with no 
less than 2 layers of half-lapped 10 mil vinyl pipe wrapping tape, Manville, Minnesota Mining

F. PVC Conduit:  Suitable for use underground, with a minimum of 18 inches of cover.  Also suitable 
for use in concrete slabs (for healthcare facilities, use Schedule 80 PVC ).  Fabricate field bends 
with an approved thermal bender and jig.  Maintain separation between conduits using plastic 
spacers specifically designed for the purpose.

G. Provide conduit-sealing bushings at conduit penetrations through exterior walls to seal against 
fluid and gas pressure around the conduit. Ducts shall be sealed to resist liguid and gas 
infiltration at all maintenance holes and building entrances.

H. Install pull ropes in all empty conduits, #12 AWG in conduits 1 inch and smaller and 3/16 inch 
polypropylene rope in conduits 1-1/4 inch and larger.

I. Fit PVC conduits that enter pullboxes and junction boxes with belled ends.
END OF SECTION
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PART 1  GENERAL
1.01 RELATED REQUIREMENTS

A. Section 26 2726 - Wiring Devices:
1. Wall plates.

1.02 REFERENCE STANDARDS
A. NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, Electrical Metallic 

Tubing, and Cable; National Electrical Manufacturers Association; 2012 (ANSI/NEMA FB 1).
B. NEMA OS 1 - Sheet-Steel Outlet Boxes, Device Boxes, Covers, and Box Supports; National 

Electrical Manufacturers Association; 2008 (Revised 2010) (ANSI/NEMA OS 1).
C. NEMA 250 - Enclosures for Electrical Equipment (1000 Volts Maximum); National Electrical 

Manufacturers Association; 2008.
D. California Electrical Code; Most Recent Edition Adopted by Authority Having Jurisdiction, 

Including All Applicable Amendments and Supplements.
E. UL 50 - Enclosures for Electrical Equipment, Non-Environmental Considerations; Current 

Edition, Including All Revisions.
F. UL 50E - Enclosures for Electrical Equipment, Environmental Considerations; Current Edition, 

Including All Revisions.
G. UL 508A - Industrial Control Panels; Current Edition, Including All Revisions.
H. UL 514A - Metallic Outlet Boxes; Current Edition, Including All Revisions.

1.03 SUMMARY
A. Provide electrical materials, installation and testing for the Relocatable addition at Lincoln 

Technical Academy. 
1.04 DESCRIPTION

A. This section describes requirements for outlet boxes.
1.05 RELATED WORK

A. Section 26 0100:  General Requirements for Electrical Work.
1.06 REFERENCE STANDARDS

A. NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, Electrical Metallic 
Tubing, and Cable; National Electrical Manufacturers Association; 2007.

B. NEMA OS 1 - Sheet Steel Outlet Boxes, Device Boxes, Covers, and Box Supports; National 
Electrical Manufacturers Association; 2008.

C. NEMA OS 2 - Nonmetallic Outlet Boxes, Device Boxes, Covers and Box Supports; National 
Electrical Manufacturers Association; 2008.

D. NEMA 250 - Enclosures for Electrical Equipment (1000 Volts Maximum); National Electrical 
Manufacturers Association; 2008.

1.07 SUBMITTALS
A. Provide submittals for items listed documenting compliance with specification requirements.
B. Product Data:

1. Electrical Materials: Manufacturer’s current published catalog sheets.
PART 2  PRODUCTS
2.01 BOXES

A. General Requirements:
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1. Do not use boxes and associated accessories for applications other than as permitted by 
CEC and product listing.

2. Provide all boxes, fittings, supports, and accessories required for a complete raceway 
system and to accommodate devices and equipment to be installed.

3. Provide products listed, classified, and labeled by Underwriter's Laboratories Inc. (UL) or 
testing firm acceptable to authority having jurisdiction as suitable for the purpose 
indicated.

4. Where box size is not indicated, size to comply with CEC but not less than applicable 
minimum size requirements specified.

5. Provide grounding terminals within boxes where equipment grounding conductors 
terminate.

B. Outlet and Device Boxes Up to 100 cubic inches (1,650 cu cm), Including Those Used as 
Junction and Pull Boxes:
1. Use sheet-steel boxes for dry locations unless otherwise indicated or required.
2. Use cast iron boxes or cast aluminum boxes for damp or wet locations unless otherwise 

indicated or required; furnish with compatible weatherproof gasketed covers.
3. Use suitable concrete type boxes where flush-mounted in concrete.
4. Use suitable masonry type boxes where flush-mounted in masonry walls.
5. Use raised covers suitable for the type of wall construction and device configuration where 

required.
6. Use shallow boxes where required by the type of wall construction.
7. Do not use "through-wall" boxes designed for access from both sides of wall.
8. Sheet-Steel Boxes:  Comply with NEMA OS 1, and list and label as complying with UL 

514A.
9. Cast Metal Boxes:  Comply with NEMA FB 1, and list and label as complying with UL 

514A; furnish with threaded hubs.
10. Boxes for Supporting Luminaires and Ceiling Fans:  Listed as suitable for the type and 

weight of load to be supported; furnished with fixture stud to accommodate mounting of 
luminaire where required.

11. Boxes for Ganged Devices:  Use multigang boxes of single-piece construction. Do not use 
field-connected gangable boxes.

12. Wall Plates:  Comply with Section 26 2726.
C. Cabinets and Enclosures, Including Junction and Pull Boxes Larger Than 100 cubic inches 

(1,650 cu cm):
1. Comply with NEMA 250, and list and label as complying with UL 50 and UL 50E, or UL 

508A.
2. NEMA 250 Environment Type, Unless Otherwise Indicated:
3. Junction and Pull Boxes Larger Than 100 cubic inches (1,650 cu cm):

a. Provide screw-cover or hinged-cover enclosures unless otherwise indicated.
D. Cast Boxes:  NEMA FB 1, Type FD, cast feralloy.  Provide gasketed cover by box 

manufacturer.  Provide threaded hubs.
2.02 OUTLET BOXES

A. Construction:  Deep drawn or fabricated interlocked flat pieces with welded tabs, electro-
galvanized sheet steel with electro-galvanized hardware.  Do not use sectional boxes.

B. Size:  To accommodate the required number and sizes of conduits, wires, splices and devices 
but not smaller than the size indicated or specified.

C. Plaster Ring:  Provide flush with wall or ceiling finish, except where otherwise indicated or 
specified.
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D. Device Boxes:  For single switches and receptacles, provide boxes not less than 4 inches 
square by 1-1/2 inches deep.  For 2 devices, provide boxes not less than 4-11/16 inches 
square by 1-1/2 inches deep.

E. Telecommunications Boxes:  No less than 4-11/16 inches square by 2 inches deep.
F. Special Mounting:  In cabinets, tile, concrete block, brick, stone, wood or similar material, 

provide rectangular boxes with square corners and straight sides.  For single devices, provide 
boxes 4 inches high by 2-1/2 inches wide by 3-3/8 inches deep.  For 2 or more devices, provide 
multi-gang, non-sectional box with tile or masonry ring.

G. Lighting Fixtures:  4-inch octagon by 2-1/8 inch deep, minimum.  Fit boxes for surface or 
pendant mounted fixtures with 3/8-inch malleable iron fixture stud.

H. Attach device boxes with adjustable bar type hangers screw fastened to two stud/ceiling joists 
on both sides of box.

2.03 PULL AND JUNCTION BOXES
A. General:  For all pull and junction boxes over 300 cubic inches, provide code gauge, sheet 

steel boxes which meet NEMA 1 standards for panelboard and terminal cabinet box 
construction, with screw type covers.

B. Ground Lug:  Weld, before finish is applied, a grounding pad drilled for two bolted grounding 
lugs or two ground studs on the box interior.

C. Finish:  Apply rust inhibiting prime coat and 2 coats of baked enamel, standard factory gray.
D. Hardware:  Cadmium plated steel screws.

2.04 PRECAST CONCRETE BOXES
A. Provide high-density reinforced concrete pull and junction boxes with end and side knockouts 

as manufactured by Christy, Forni, Brooks, or approved equal.  Fabricated boxes with non-
settling shoulders to facilitate maintaining grade during backfilling. Unless noted otherwise, 
provide galvanized steel checker plate covers with hold-down bolts, identified as follows:
System Identification
Power - 600 volts or less Electrical

PART 3  EXECUTION
3.01 BOXES AND CABINETS

A. Place outlet boxes in a location as close to that shown on the plans as possible. Coordinate 
location of boxes with other Divisions.

B. Install wall mounted outlet boxes so that the distance from the centerline of the box to finished 
floor is as listed or indicated:
1. Receptacles, + 1 foot-6 inches
2. Telephone, + 1 foot-6 inches
3. Data, + 1 foot-6 inches
4. Switches, + 4 feet-0 inches

C. Install junction boxes with covers in concealed areas accessible after installation.  Do not install 
junction boxes flush with finish walls or ceilings unless specifically approved by the Engineer.

D. Attach surface boxes with:
1. Steel or malleable iron expansion anchors in concrete or solid masonry.
2. Wood screws in wood.
3. Toggle bolts in hollow walls or masonry.
4. Machine screws, bolts or welded studs in steel.
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E. Attach flush boxes with adjustable bar type hangers screw fastened to studs on both sides of 
the box.

END OF SECTION
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PART 1  GENERAL
1.01 RELATED REQUIREMENTS

A. Section 09 9113 - Exterior Painting.
B. Section 09 9123 - Interior Painting.
C. Section 26 0519 - Low-Voltage Electrical Power Conductors and Cables:  Color coding for 

power conductors and cables 600 V and less; vinyl color coding electrical tape.

1.02 REFERENCE STANDARDS
A. ANSI Z535.2 - American National Standard for Environmental and Facility Safety Signs; 2007.
B. ANSI Z535.4 - American National Standard for Product Safety Signs and Labels; 2007.
C. NFPA 70E - Standard for Electrical Safety in the Workplace; National Fire Protection 

Association; 2015.
D. UL 969 - Marking and Labeling Systems; Current Edition, Including All Revisions.

1.03 DESCRIPTION
A. Extent of electrical identification work is as outlined by this specification.
B. Types of electrical identification work specified in this section include the following:

1. Buried cable warnings.
2. Electrical power, control and communication conductors.
3. Operational instructions and warnings.
4. Danger signs.
5. Equipment/system identification signs.

1.04 RELATED REQUIREMENTS
A. Section 26 0100: General Requirements for Electrical Work.

1.05 QUALITY ASSURANCE
A. California Electrical Code (CEC) Compliance:  Comply with CEC as applicable to installation of 

identifying labels and markers for wiring and equipment.
B. Underwriters Laboratories, Inc. (UL) Compliance:  Comply with applicable requirements of UL 

Standard 969, "Marking and Labeling Systems", pertaining to electrical identification systems.
C. American National Standards Institute (ANSI) Compliance:  Comply with applicable 

requirements of ANSI Standard A13.1, "Scheme for the Identification of Piping Systems".
D. National Electrical Manufacturer's Association (NEMA) Compliance:  Comply with applicable 

requirements of NEMA Standard No's WC-1 and WC-2 pertaining to identification of power and 
control conductors.

1.06 SUBMITTALS
A. Product Data:  Submit manufacturer's data on electrical identification materials and products.
B. Samples:  Submit samples of each color, lettering style and other graphic representation 

required for each identification material or system.
PART 2  PRODUCTS
2.01 IDENTIFICATION REQUIREMENTS

A. Identification for Equipment:



IDENTIFICATION FOR 
ELECTRICAL SYSTEMS

Section 26 05 53
24-32-059

2

1. Use identification nameplate to identify each piece of electrical distribution and control 
equipment and associated sections, compartments, and components.
a. Switchgear:

1) Identify ampere rating.
2) Identify voltage and phase.
3) Identify power source and circuit number. Include location when not within sight 

of equipment.
4) Use identification nameplate to identify load(s) served for each branch device. Do 

not identify spares and spaces.
b. Panelboards:

1) Identify ampere rating.
2) Identify voltage and phase.
3) Identify power source and circuit number. Include location when not within sight 

of equipment.
4) Identify main overcurrent protective device. Use identification label for 

panelboards with a door. For power distribution panelboards without a door, use 
identification nameplate.

5) Use typewritten circuit directory to identify load(s) served for panelboards with a 
door. Identify spares and spaces using pencil.

6) For power panelboards without a door, use identification nameplate to identify 
load(s) served for each branch device. Do not identify spares and spaces.

c. Transformers:
1) Identify kVA rating.
2) Identify voltage and phase for primary and secondary.
3) Identify power source and circuit number. Include location when not within sight 

of equipment.
4) Identify load(s) served. Include location when not within sight of equipment.

d. Enclosed switches, circuit breakers, and motor controllers:
1) Identify voltage and phase.
2) Identify power source and circuit number. Include location when not within sight 

of equipment.
3) Identify load(s) served. Include location when not within sight of equipment.

e. Time Switches:
1) Identify load(s) served and associated circuits controlled. Include location.

f. Enclosed Contactors:
1) Identify ampere rating.
2) Identify voltage and phase.
3) Identify configuration, e.g., E.O.E.H. (electrically operated, electrically held) or 

E.O.M.H. (electrically operated, mechanically held).
4) Identify coil voltage.
5) Identify load(s) and associated circuits controlled. Include location.

g. Electricity Meters:
1) Identify load(s) metered.

2. Service Equipment:
a. Use identification nameplate to identify each service disconnecting means.
b. Use identification nameplate at each piece of service equipment to identify the 

available fault current and the date calculations were performed.
3. Use identification nameplate to identify disconnect location for equipment with remote 

disconnecting means.
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4. Use identification label to identify overcurrent protective devices for branch circuits serving 
fire alarm circuits. Identify with text "FIRE ALARM CIRCUIT".

5. Use field-painted floor markings, floor marking tape, or warning labels to identify required 
equipment working clearances where indicated or where required by the authority having 
jurisdiction.
a. Field-Painted Floor Markings:  Alternating black and white stripes, 3 inches (76 mm) 

wide, painted in accordance with Section 09 9123 and 09 9113.
6. Arc Flash Hazard Warning Labels:  Use warning labels to identify arc flash hazards for 

electrical equipment, such as switchboards, panelboards, industrial control panels, meter 
socket enclosures, and motor control centers that are likely to require examination, 
adjustment, servicing, or maintenance while energized.
a. Minimum Size:  3.5 by 5 inches (89 mm by 127 mm).
b. Legend:  Include orange header that reads "WARNING", followed by the word 

message "Arc Flash and Shock Hazard; Appropriate PPE Required; Do not operate 
controls or open covers without appropriate personal protection equipment; Failure to 
comply may result in injury or death; Refer to NFPA 70E for minimum PPE 
requirements" or approved equivalent.

7. Use warning signs to identify electrical hazards for entrances to all rooms and other 
guarded locations that contain exposed live parts operating at 600 V nominal or less with 
the word message "DANGER; Electrical hazard; Authorized personnel only" or approved 
equivalent.

B. Identification for Conductors and Cables:
1. Color Coding for Power Conductors 600 V and Less:  Comply with Section 26 0519.
2. Identification for Communications Conductors and Cables:  Comply with Section 27 1005.
3. Use identification nameplate or identification label to identify color code for ungrounded 

and grounded power conductors inside door or enclosure at each piece of feeder or 
branch-circuit distribution equipment when premises has feeders or branch circuits served 
by more than one nominal voltage system.

4. Use wire and cable markers to identify connected grounding electrode system components 
for grounding electrode conductors.

C. Identification for Raceways:
1. Use voltage markers or color-coded bands to identify systems other than normal power 

system for accessible conduits at maximum intervals of 20 feet (6.1 m).
a. Color-Coded Bands:  Use field-painting or vinyl color coding electrical tape to mark 

bands 3 inches (76 mm) wide.
1) Color Code:

(a) Fire Alarm System:  Red.
2) Field-Painting:  Comply with Section 09 9123 and 09 9113.
3) Vinyl Color Coding Electrical Tape:  Comply with Section 26 0519.

D. Identification for Boxes:
1. Use voltage markers to identify highest voltage present.
2. Use voltage markers or color coded boxes to identify systems other than normal power 

system.
a. Color-Coded Boxes:  Field-painted in accordance with Section 09 9123 and 09 9113 

per the same color code used for raceways.
1) Fire Alarm System:  Red.

2.02 IDENTIFICATION NAMEPLATES AND LABELS
A. Identification Nameplates:
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1. Materials:
a. Indoor Clean, Dry Locations:  Use plastic nameplates.
b. Outdoor Locations:  Use plastic, stainless steel, or aluminum nameplates suitable for 

exterior use.
2. Plastic Nameplates:  Two-layer or three-layer laminated acrylic or electrically non-

conductive phenolic with beveled edges; minimum thickness of 1/16 inch (1.6 mm); 
engraved text.

3. Stainless Steel Nameplates:  Minimum thickness of 1/32 inch (0.8 mm); engraved or laser-
etched text.

4. Aluminum Nameplates:  Anodized; minimum thickness of 1/32 inch (0.8 mm); engraved or 
laser-etched text.

B. Identification Labels:
1. Materials:  Use self-adhesive laminated plastic labels; UV, chemical, water, heat, and 

abrasion resistant.
a. Use only for indoor locations.

2. Text:  Use factory pre-printed or machine-printed text. Do not use handwritten text unless 
otherwise indicated.

C. Format for Equipment Identification:
1. Minimum Size:  1 inch (25 mm) by 2.5 inches (64 mm).
2. Legend:

a. System designation where applicable:
1) Fire Alarm System:  Identify with text "FIRE ALARM".

b. Equipment designation or other approved description.
3. Text: All capitalized unless otherwise indicated.
4. Minimum Text Height:

a. System Designation:  1 inch (25 mm).
b. Equipment Designation:  1/2 inch (13 mm).

5. Color:
a. Normal Power System:  White text on black background.
b. Fire Alarm System:  White text on red background.

D. Format for Control Device Identification:
1. Minimum Size:  3/8 inch (10 mm) by 1.5 inches (38 mm).
2. Legend:  Load controlled or other designation indicated.
3. Text: All capitalized unless otherwise indicated.
4. Minimum Text Height:  3/16 inch (5 mm).
5. Color:  Black text on clear background.

E. Format for Fire Alarm Device Identification:
1. Minimum Size:  3/8 inch (10 mm) by 1.5 inches (38 mm).
2. Legend:  Designation indicated and device zone or address.
3. Text: All capitalized unless otherwise indicated.
4. Minimum Text Height:  3/16 inch (5 mm).
5. Color:  Red text on white background.

2.03 WIRE AND CABLE MARKERS
A. Markers for Conductors and Cables:  Use wrap-around self-adhesive vinyl cloth, wrap-around 

self-adhesive vinyl self-laminating, heat-shrink sleeve, plastic sleeve, plastic clip-on, or vinyl split 
sleeve type markers suitable for the conductor or cable to be identified.
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B. Markers for Conductor and Cable Bundles:  Use plastic marker tags secured by nylon cable ties.
C. Legend:  Power source and circuit number or other designation indicated.
D. Text:  Use factory pre-printed or machine-printed text, all capitalized unless otherwise indicated.
E. Minimum Text Height:  1/8 inch (3 mm).
F. Color:  Black text on white background unless otherwise indicated.

2.04 VOLTAGE MARKERS
A. Markers for Conduits:  Use factory pre-printed self-adhesive vinyl, self-adhesive vinyl cloth, or 

vinyl snap-around type markers.
B. Markers for Boxes and Equipment Enclosures:  Use factory pre-printed self-adhesive vinyl or 

self-adhesive vinyl cloth type markers.
C. Minimum Size:

1. Markers for Conduits:  As recommended by manufacturer for conduit size to be identified.
2. Markers for Pull Boxes:  1 1/8 by 4 1/2 inches (29 by 110 mm).
3. Markers for Junction Boxes:  1/2 by 2 1/4 inches (13 by 57 mm).

D. Legend:
1. Markers for Voltage Identification:  Highest voltage present.
2. Markers for System Identification:

E. Color:  Black text on orange background unless otherwise indicated.
2.05 UNDERGROUND WARNING TAPE

A. Materials:  Use non-detectable type polyethylene tape suitable for direct burial, unless otherwise 
indicated.

B. Non-detectable Type Tape:  6 inches (152 mm) wide, with minimum thickness of 4 mil (0.1 mm).
C. Foil-backed Detectable Type Tape:  3 inches (76 mm) wide, with minimum thickness of 5 mil 

(0.1 mm), unless otherwise required for proper detection.
D. Legend:  Type of service, continuously repeated over full length of tape.
E. Color:

2.06 FLOOR MARKING TAPE
A. Floor Marking Tape for Equipment Working Clearance Identification:  Self-adhesive vinyl or 

polyester tape with overlaminate, 3 inches (76 mm) wide, with alternating black and white 
stripes.

2.07 WARNING SIGNS AND LABELS
A. Comply with ANSI Z535.2 or ANSI Z535.4 as applicable.
B. Warning Signs:

1. Materials:
2. Minimum Size:  7 by 10 inches (178 by 254 mm) unless otherwise indicated.

C. Warning Labels:
1. Materials:  Use factory pre-printed or machine-printed self-adhesive polyester or self-

adhesive vinyl labels; UV, chemical, water, heat, and abrasion resistant; produced using 
materials recognized to UL 969.

2. Machine-Printed Labels:  Use thermal transfer process printing machines and accessories 
recommended by label manufacturer.
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3. Minimum Size:  2 by 4 inches (51 mm by 102 mm) unless otherwise indicated.
2.08 ACCEPTABLE MANUFACTURERS

A. Manufacturers:  Subject to compliance with requirements, provide electrical identification 
products of one of the following (for each type marker):
1. Almetek,
2. Brady, W.H. Company,
3. Calipico Inc.,
4. Cole-Flex Corporation,
5. Direct Safety Company,
6. George-Ingraham Corporation,
7. Griffolyn Company,
8. Ideal Industries, Inc.,
9. LEM Products, Inc.,
10. Markal Company,
11. National Band and Tag Company,
12. Panduit Corporation,
13. Seton Name Plate Company,
14. Tesa Corporation,
15. Or equal.

2.09 ELECTRICAL IDENTIFICATION MATERIALS
A. Except as otherwise indicated, provide manufacturer's standard products of categories and 

types required for each application.  Where more than single type is specified for an application, 
provide single selection for each application.

B. Color-Coded Plastic Tape:
1. Provide manufacturer's standard self-adhesive vinyl tape not less than 3 mils thick by 1-1/2 

inches wide.
a. Colors:  Unless otherwise indicated or required by governing regulations, provide 

orange tape.
C. Underground-Type Plastic Line Marker:

1. Manufacturer's standard permanent, bright-colored, continuous-printed plastic tape, 
intended for direct-burial service; not less than 6 inches wide x 4 mils thick.  Provide tape 
with printing which most accurately indicates type of service of buried cable.

D. Cable/Conductor Identification Bands:
1. Provide manufacturer's standard vinyl-cloth self-adhesive cable/conductor markers of 

wrap-around type, either pre-numbered plastic coated type, or write-on type with clear 
plastic self-adhesive cover flap; numbered to show circuit identification.

E. Plasticized Tags:
1. Manufacturer's standard pre-printed or partially pre-printed accident-prevention and 

operational tags, of plasticized card stock with matte finish suitable for writing, 
approximately 3-1/4 x 5-5/8 inches, with brass grommets and wire fasteners, and with 
appropriate pre-printed wording including large-size primary wording, e.g., DANGER, 
CAUTION, DO NOT OPERATE.

F. Self-Adhesive Plastic Signs:
1. Provide manufacturer's standard, self-adhesive or pressure-sensitive, pre-printed, flexible 

vinyl signs for operational instructions or warnings; of sizes suitable for application areas 
and adequate for visibility, with proper wording for each application, e.g., 208V, EXHAUST 
FAN, RECTIFIER.
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G. Colors:  Unless otherwise indicated, or required by governing regulations, provide white signs 
with black lettering.

H. Baked Enamel Danger Signs:
1. General:  Provide manufacturer's standard DANGER signs of baked enamel finish on 20-

gauge steel; of standard red, black and white graphics; 14 x 10 inches size except where 
10 x 7 inches is the largest size which can be applied where needed, and except where 
larger size is needed for adequate vision; with recognized standard explanation wording, 
e.g., HIGH VOLTAGE, KEEP AWAY, BURIED CABLE, DO NOT TOUCH SWITCH.

I. Engraved Plastic-Laminate Signs:
1. Provide engraving stock melamine plastic laminate, complying with FS L-P-387, in sizes 

and thicknesses indicated, engraved with engraver's standard letter style of sizes and 
wording indicated, black face and white core plies (letter color) except as otherwise 
indicated, punched for mechanical fastening except where adhesive mounting is necessary 
because of substrate.

2. Thickness:  1/8 inch, except as otherwise indicated.
3. Fasteners:  Self-tapping stainless steel screws, except contact-type permanent adhesive 

where screws cannot or should not penetrate substrate.
2.10 LETTERING AND GRAPHICS

A. General:  Coordinate names, abbreviations and other designations used in electrical 
identification work, with corresponding designations shown, specified or scheduled.  Provide 
numbers, lettering and wording as indicated or, if not otherwise indicated, as recommended by 
manufacturer or as required for proper identification and operation/maintenance of electrical 
systems and equipment.  Comply with ANSI A13.1 pertaining to minimum sizes for letters and 
numbers.

PART 3  EXECUTION
3.01 APPLICATION AND INSTALLATION

A. General Installation Requirements:
1. Install electrical identification products as indicated, in accordance with manufacturer's 

written instructions, and requirements of CEC and OSHA.
2. Coordination:  Where identification is to be applied to surfaces which require finish, install 

identification after completion of painting.
3. Regulations:  Comply with governing regulations and requests of governing authorities for 

identification of electrical work.
B. Conduit Identification:

1. Where electrical conduit is exposed in spaces with exposed mechanical piping which is 
identified by color-coded method, apply color-coded identification on electrical conduit in 
manner similar to piping identification. Except as otherwise indicated use white as coded 
color for conduit.

C. Box Identification:
1. After completion, using an indelible wide tip marker, indicate on the cover of each junction 

and pull box the designation of the circuits contained therein, i.e., A-1, 3, 5.  Use a black 
marker for normal power circuits a red marker for critical circuits, an orange marker for life 
safety circuits, and a green marker for equipment circuits.

2. All junction and pull boxes for wiring systems above 600V shall be identified with high 
voltage warning labels installed every 20 linear feet in accordance with OSHA standards.  
All boxes shall also be painted red, see Section 09900 of the specifications.
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3. All junction and pull boxes for the fire alarm system shall be painted red.  All raceway for 
the fire alarm system shall be labeled "Fire Alarm" in red letters on intervals not to exceed 
ten feet.

D. Underground Cable Identification:
1. During back-filling/top-soiling of each exterior underground electrical, signal or 

communication conduits, install continuous underground-type plastic line marker, located 
directly over buried line at 6 to 8 inches below finished grade.  Where multiple small lines 
are buried in a common trench and do not exceed an overall width of 16 inches, install a 
single line marker.

2. Install line marker for every buried conduit.
E. Cable/Conductor Identification:

1. Apply cable/conductor identification, including voltage, phase and feeder number, on each 
cable/conductor in each box/enclosure/cabinet where wires of more than one circuit or 
communication/signal system are present, except where another form of identification 
(such as color-coded conductors) is provided.  Match identification with marking system 
used in panelboards, shop drawings, contract documents, and similar previously 
established identification for project's electrical work.  Refer to Section 16100 - Basic 
Materials and Methods of these specifications for color coding requirements.

F. Operational Identification and Warnings:
1. Wherever directed by the Owner’s Representative, to ensure safe and efficient operation 

and maintenance of electrical systems, including prevention of misuse of electrical facilities 
equipment by unauthorized personnel, install self-adhesive plastic signs or similar 
equivalent identification, instruction or warnings on switches, outlets and other controls, 
devices and covers of electrical enclosures.  Where detailed instructions or explanations 
are needed, provide plasticized tags with clearly written messages adequate for intended 
purposed.  Request a meeting with the Owner’s Representative prior to substantial 
completion to coordinate warning requirements.

G. Danger Signs:
1. In addition to installation of danger signs required by governing regulations and authorities, 

install appropriate danger signs at locations identified by the Owner’s Representative as 
constituting similar dangers for persons in or about project. Request a meeting with the 
Owner’s Representative prior to substantial completion to coordinate danger sign 
requirements.
a. High Voltage:  Install danger signs wherever it is possible, under any circumstances, 

for persons to come into contact with electrical power of voltages higher than 110-120 
volts.

b. Critical Switches/Controls:  Install danger signs on switches and similar controls, 
regardless of whether concealed or locked up, where untimely or inadvertent 
operation (by anyone) could result in significant danger to persons, or damage to or 
loss of property.

H. Equipment/System Identification:
1. Install engraved plastic-laminate sign on each major unit of electrical equipment in building; 

including central or master unit of each electrical system including 
communication/control/signal systems, unless unit is specified with its own self-explanatory 
identification or signal system.  Except as otherwise indicated, provide single line of text, 
1/2 inch high lettering, on 1-1/2 inch high sign (2 inch high where 2 lines are required), 
white lettering in black field.  Provide text matching terminology and numbering of the 
contract documents and shop drawings.  Provide signs for each unit of the following 
categories of electrical work:
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a. Electrical cabinets and enclosures.
b. Access panel/doors to electrical facilities.
c. Transformers.
d. Fire alarm control panel, battery cabinets, voice alarm system cabinets, and 

transponders.
2. Install signs at locations indicated or, where not otherwise indicated, at location for best 

convenience of viewing without interference with operation and maintenance of equipment.  
Secure to substrate with fasteners, except use adhesive where fasteners should not or 
cannot penetrate substrate.  Identification of flush mounted cabinets and panelboards shall 
be on the inside of the device.

3. Panelboards, individually mounted circuit breakers, and each breaker in the switchboards, 
secondary unit substations, and distribution panels shall be identified with an engraved 
plastic laminate sign.  Plastic nameplates shall be multicolored laminated plastic with 
faceplate and core as scheduled.  Lettering shall be engraved minimum 1/4 inch high 
letters.
.
a. 208/120 volt normal power equipment shall be identified with green faceplate with 

white core.
b. 208/120 volt equipment branch power equipment shall be identified with blue faceplate 

with white core.
c. Equipment identification is to indicate the following:

1) Equipment ID abbreviation.
2) Voltage, phase, wires and frequency.
3) Emergency or other system.
4) Power source origination.
5) Example:

(a) Panel GLSH1
(b) 480/277V, 3 phase, 4 wire
(c) Fed by GLSD1

d. Submit complete schedule with the shop drawings listing all nameplates and 
information contained thereon.

END OF SECTION
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PART 1  GENERAL
1.01 DESCRIPTION

A. The work required under this section of the specifications consists of the electrical acceptance 
testing and inspections for all electrical systems and equipment installed or affected by this 
project. The Contractor shall prepare and submit to the Engineer for review and approval 
acceptance test procedures and inspection forms in accordance with this specification. A 
complete functional acceptance test shall be performed on all electrical systems and equipment 
to prove they perform as intended under all modes of operation. Testing specified in other 
sections is in addition to testing specified herein. Also the testing will demonstrate the electrical 
system and equipment operation to the Owner.  All labor, materials, rentals, permits and testing 
equipment or other which is required shall be provided by the Contractor.

1.02 GENERAL
A. The Contractor shall prepare and submit to the Engineer for review and approval acceptance 

test procedures and inspection forms in accordance with this specification. Testing shall be 
performed by the Contractor, the manufacturer's representative, and/or a InterCalifornia 
Electrical Testing Association (NETA) testing company depending on the type of equipment or 
system being tested as follows:
1. CONTRACTOR

a. Cables, Low-Voltage, 600-Volt Maximum
b. Switches and Circuit Breakers, Air, Low-Voltage
c. Fiber Optic Cable
d. Lighting System
e. Clock System
f. Telecommunications System
g. Grounding System
h. Low Voltage (600 VAC maximum) Power Distribution System
i. Instrument and Control System

2. MANUFACTURER'S REPRESENTATIVE
a. Fire Alarm System

3. NETA
a. Switchgear and Switchboard Assemblies (480VAC, 1000A or greater)
b. Ground Fault Protection System
c. Circuit Breakers
d. Metering Devices

B. The Contractor shall prepare the test procedures and inspection forms and perform the 
specified testing and inspections, for the assigned equipment and systems above, as 
applicable to the equipment and systems installed or affected by the project. If the Contractor 
(including sub contractors) does not have the ability or qualifications to conduct the required 
tests then the Contractor will sub contract with a testing organization who does.

C. The Contractor shall engage in and pay for the services of the Manufacturer's Representative 
approved testing organizations to provide testing and inspection of the applicable electrical 
equipment and systems as listed above and specified in this section. The testing organizations 
may be an independent division or authorized representative of the manufacturer of the 
assembled products being tested. The Manufacturer's Representative will conduct startup 
testing and will be part of integrated system testing. If an outside testing organization is 
approved, a representative of the manufacturer shall be under contract by the testing company.  
The representative shall be present during all testing to insure that the testing is performed 
properly and that any deficiencies discovered are promptly corrected. The Manufacturer's 
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Representative will assist in the preparation and performance of other test procedures and 
inspections such as integrated system testing (e.g., loss of power/ 
generator/ats/ups/annunciator integrated system test)

D. The Contractor shall engage in and pay for the services of a NETA Accredited Testing 
Company to provide testing and inspection applicable electrical equipment and systems as 
listed above and specified in this section. Also, the NETA testing contractor will conduct 
integrated system testing or other testing as required. NETA testing will be conducted per the 
current Standard for NETA Acceptance Testing Specification including test report preparation 
and submittals. Technicians performing these electrical tests and inspections shall be trained 
and experienced concerning the apparatus and systems being evaluated. These individuals 
shall be capable of conducting the tests in a safe manner and with complete knowledge of the 
hazards involved. They must evaluate the test data and make a judgment on the serviceability 
of the specific equipment. Technicians shall be certified in accordance with the current 
ANSI/NETA ETT, Standard for Certification of Electrical Testing Personnel. Each on-site crew 
leader shall hold a current certification, Level III or higher, in electrical testing.   The testing 
organization shall provide the following: A written record of all tests and a final report;  All field 
technical services, tooling, equipment, instrumentation, and technical supervision to perform 
such tests and inspections; Specific power requirements for test equipment; Notification to the 
owner's representative prior to commencement of any testing; A written record of all tests and a 
final report and a timely notification of any system, material, or workmanship that is found 
deficient based on the results of the acceptance tests. The NETA contractor will assist in the 
preparation and performance of other test procedures and inspections such as an acceptance 
testing of the integrated system (e.g., loss of power/generator/ATS/UPS/annunciator integrated 
system test)

E. Submit all test reports to the Owners Representative at least two weeks prior to the project final 
inspection for review.

1.03 SAFETY AND PRECAUTIONS
A. All parties involved must be cognizant of industry-standard safety procedures.  This document 

does not contain any procedures including specific safety procedures. It is recognized that an 
overwhelming majority of the tests and inspections recommended in these specifications are 
potentially hazardous. Individuals performing these tests shall be qualified and capable of 
conducting the tests in a safe manner and with complete knowledge of the hazards involved.

B. Safety practices shall include, but are not limited to, the following requirements:
1. All applicable provisions of the Occupational Safety and Health Act, particularly OSHA 29 

CFR Part 1910 and 29 CFR Part 1926 including OSHA lockout procedures.
2. ANSI/NFPA 70E, Standard for Electrical Safety in the Workplace.
3. Applicable state and local safety operating procedures.
4. Owner's safety practices.
5. A safety lead person shall be identified prior to the commencement of work.
6. A safety briefing shall be conducted prior to the commencement of work.
7. All tests shall be performed with the apparatus de-energized and grounded except where 

otherwise specifically required to be ungrounded or energized for certain tests.
8. The testing organization shall have a designated safety representative on the project to 

supervise operations with respect to safety.
1.04 QUALITY ASSURANCE

A. The testing and inspection shall comply with all applicable sections of the following codes and 
standards:
1. American California Standards Institute - ANSI
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2. American Society for Testing and Materials - ASTM
3. Association of Edison Illuminating Companies - AEIC
4. Institute of Electrical and Electronics Engineers - IEEE
5. Insulated Power Cable Engineers Association - IPCEA
6. InterCalifornia Electrical Testing Association - NETA Acceptance Testing Specifications
7. California Electrical Code - CEC
8. California Electrical Manufacturers Association - NEMA
9. California Fire Protection Association - NFPA
10. State and Local Codes and Ordinances

B. The inspection and testing shall comply with the project plans and specifications as well as with 
the manufacturer's drawings, instruction manuals, and other applicable data for the apparatus 
tested.

C. Review and Approval- All test reports, deficiencies and corrections, test results, shall be 
reviewed by the Engineer of Record.

1.05 DIVISION OF RESPONSIBILITY
A. Perform routine insulation-resistance, continuity, and rotation tests for all distribution and 

utilization equipment prior to and in addition to tests performed by the testing firm specified 
herein.

B. Supply a suitable and stable source of electrical power to each test site.  The testing firm shall 
specify the specific power requirements.

C. Notify the testing firm when equipment becomes available for acceptance tests.  Work shall be 
coordinated to expedite project scheduling.

D. Supply a complete set of electrical plans, specifications, and any pertinent change orders to the 
testing firm prior to commencement of testing.

E. Notify the Engineer and Owner's Representative prior to commencement of any testing.
F. Any system, material or installation which is found defective on the basis of acceptance tests 

shall be reported to the Owner's Representative.
G. The testing firm shall maintain a written record of all tests and, upon completion of project, shall 

assemble and certify a final test report for review and approval by the Engineer of Record.
1.06 ACCEPTANCE TEST PROCEDURES

A. The Acceptance Test Procedure  shall include the following sections:
1. Purpose of Test
2. References
3. Test Participants- Name/Company/Telephone Number and hand signed Initials
4. Equipment and Systems tested.
5. Description of test.
6. Acceptance Criteria
7. Initial Conditions/Prerequisites
8. Test Equipment and Calibration date
9. Test Procedure and Date of Test
10. Test Results-verification of passing acceptance criteria.
11. Deficiencies, Corrections and Re-test
12. Verification Systems and Equipment are returned to Operational Status
13. Conclusions and recommendations.
14. Appendix, including test forms.
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B. Each piece of equipment shall be recorded in the test procedure listing the condition of the 
equipment as found and as left.  Included shall be recommendations for any necessary repair 
or replacement parts.  The test procedures shall indicate the name of the engineer who tested 
the equipment and the date of the test completion.

C. Inspection Reports may be in situ test reports prepared by manufacturer representatives such 
as startup test reports by, for example the UPS or Generator manufacturers' startup 
representative. The inspection reports shall indicate the name of the person who inspected the 
equipment and the date of completion.

D. The Acceptance Test Procedure shall be a step by step procedure to be followed verbatin and 
initialed after each step's performance. The test shall include the listed  sections above. The 
procedure shall be prepared on 8.5" x 11" paper. See Attachment 1 as an example.

1.07 TESTING INSTRUMENT TRACEABILITY
A. All applicable test instrumentation shall be currently calibrated within rated accuracy.
B. The accuracy shall be traceable to the California Bureau of Standards in an unbroken chain.
C. Instruments shall be calibrated in accordance with the following frequency schedule:

1. Field instruments:  6 months maximum.
2. Laboratory instruments:  12 months.
3. Leased specialty equipment:  12 months

D. Dated calibration labels shall be visible on all test equipment.
1.08 FINAL SETTINGS

A. The Contractor shall be responsible for implementing all final settings and adjustments of 
equipment in accordance with manufacturer's and/or Engineer's specified values. The 
Contractor shall be responsible to request any required setting values from the Engineer.

1.09 SUBMITTALS
A. At least two weeks prior to conducting testing, submit Acceptance Test Procedures and 

Inspection Reports for review and approval by the Electrical Engineer of Record. This includes  
the prepared test report outlined above including all systems and equipment to be tested (with 
the test results, deficiencies, and conclusions sections blank). The Contractor shall be 
responsible to integrate the testing by the Contractor, Manufacturing Representatives, and 
NETA testing organization. The NETA testing organization shall prepare the Testing 
Documents per the current NETA Acceptance Testing Specification and assist the Contractor in 
preparing an Integrated System Test. The Manufacturing Representative testing organization 
shall prepare their regular start up test plan and assist the Contractor in preparing an Integrated 
System Test. After review and approval the test report shall be executed.

B. At least two week prior to conduction testing, submit for review and approval by the Engineer 
the list of test participants and prove of their qualifications and demonstrate they have the 
necessary testing experience and training to conduct the test.

C. Record copies of the completed test report shall be submitted no more than 30 days after 
completion of the testing and inspection.

1.10 FAILURE TO MEET TEST
A. Any found defective on the basis of acceptance test shall be reported directly to the Engineer.
B. Contractor shall replace the defective material or equipment and have test repeated until test 

proves satisfactory without additional cost to the Owner.
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PART 2 - PRODUCTS-NOT USED
PART 3 - EXECUTION
3.01 EQUIPMENT TO BE TESTED AN INSPECTED

A. The following equipment shall be tested in accordance with the scopes of work which follow 
and additional participation in other acceptance testing such as integrated system and 
functional testing. Acceptance test procedures and inspection reports shall be prepared, 
submitted and approved prior to performance of testing and inspections. The party responsible 
is identified in accordance with the following key:  C = Contractor/Installer; M = Manufacturer; T 
= Testing Agency.
1. Molded Case Circuit Breakers - C
2. Fire Alarm System - M
3. Grounding System - C
4. Cables, Low Voltage, 600 Volts Maximum - C
5. Ground Fault Systems - C
6. Low Voltage Switchgear and Switchboards - T
7. Low Voltage Power Circuit Breakers and Insulated Case Circuit Breakers - T
8. Lighting Control System - C
9. Telecommunications Systems-C or M
10. Other Systems-C, M, T

3.02 INSPECTIONS
A. DRY TYPE TRANSFORMERS

1. Visual and Mechanical Inspection:
a. With case covers removed, inspect transformer core and coil assembly and 

enclosure interior.  Cloth wipe and brush major insulating surfaces.
b. Check primary, secondary, and ground connections.
c. Check tap connections and tap changer.
d. Inspect all bolted connections. Torque wrench tighten or remake any questionable 

connections.
e. Inspect insulators, spacers, and windings.
f. Inspect for adequate electrical clearance.
g. Check base or support insulators, including vibration isolation supports.
h. Check accessory devices for condition and proper operation.
i. Verify that the transformers have been provided with adequate spacing for ventilation.

B. MOLDED CASE CIRCUIT BREAKERS
1. Visual and Mechanical Inspection:

a. Inspect cover and case, and check for broken or loose terminals.
b. Operate breaker to check operation.
c. Verify proper reporting of the events on the project equipment monitoring system

2. Electrical Tests (400 ampere frame and larger):
a. Insulation Resistance Test:  Megger main poles of breaker pole-to-pole, from each 

pole to ground, and across the open contacts of each pole.
b. Contact Resistance Test:  Ductor across main pole contacts with breaker closed and 

latched to check for good, low resistance contact.
c. Test overcurrent trip device and calibrate.  Where primary injection testing is 

specified, test each pole of the breaker individually.  Data shall be compared with 
manufacturer's published data.
1) All trip units shall be tested by primary injection.



ELECTRICAL ACCEPTANCE 
TESTING

Section 26 08 01
24-32-059

6

2) Static overcurrent trip devices shall be tested per manufacturer's instructions.
3) Test for minimum pick-up current.
4) Apply 300% of pick-up current and measure time necessary to trip breaker (long 

time delay).
5) Where short time delay characteristics are provided, test short time pick-up and 

delay.
6) Test instantaneous trip by passing current sufficiently high to trip breaker 

instantaneously.
7) Where ground fault protection is provided, test ground fault pick-up and delay.
8) Check reset characteristics of trip unit.
9) Electrically test any auxiliary devices such as shunt trips, undervoltage trips, 

alarm switches, and auxiliary switches.
C. FIRE ALARM SYSTEM

1. Visual and Mechanical Inspection:
a. Inspect each device for physical damage.
b. Check for proper labeling of conductors.
c. Inspect all test switches for proper operation.
d. Inspect all system lamps and LED's for proper operation. Replace all non-operational 

equipment.
e. Check all cabinet doors latches and hinges for proper operation. Adjust, lubricate, 

and repair as required.
f. Verify proper reporting of the events on the project equipment monitoring system.

2. Electrical Tests: Test each individual circuit at panel with equipment connected for proper 
operation.  Entire system shall test free from opens, grounds, and short circuits.  Verify 
control circuit integrity: Field tests to verify component compliance with specifications, 
adjusting, calibrating, and setting circuit breaker, relays, timers, etc.  Testing will include, 
but not be limited to the following:
a. Before energizing the cables and wires, check for correct connections and test for 

short circuits, ground faults, continuity, and insulation.
b. Close each sprinkler system control valve and verify proper supervisory alarm at the 

FACP.
c. Verify activation of all flow switches.
d. Open initiating device circuits and verify that the trouble signal actuates.
e. Open and short signaling line circuits and verify that the trouble signal actuates.
f. Open and short indicating appliance circuits and verify that trouble signal actuates.
g. Ground all circuits and verify response of trouble signals.
h. Check presence and audibility of all alarm notification devices.
i. Check installation, supervision, and operation of all intelligent smoke detectors.
j. Each of the alarm conditions that the system is required to detect should be 

introduced on the system.  Verify the proper receipt and the proper processing of the 
signal at the FACP and the correct activation of the control points.

k. When the system is equipped with optional features, the manufacturer's manual 
should be consulted to determine the proper testing procedures. This is intended to 
address such items as verifying controls performed by individually addressed or 
grouped devices, sensitivity monitoring, verification functionality and similar.

l. Check the integrity of the software program with the system in complete operation. 
Verify that each message reported is correct with respect to the signal received.  All 
possible operating conditions and system troubles shall be tested.  Rewrite software 
as required.
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m. Before energizing the cables and wires, check for correct connections and test for 
short circuits, ground faults, continuity, and insulation.

n. Close each sprinkler system control valve and verify proper supervisory alarm at the 
FACP.

o. Verify activation of all flow switches.
p. Open initiating device circuits and verify that the trouble signal actuates.
q. Open and short signaling line circuits and verify that the trouble signal actuates.
r. Open and short indicating appliance circuits and verify that trouble signal actuates.
s. Ground all circuits and verify response of trouble signals.
t. Check presence and audibility of all alarm notification devices.
u. Check installation, supervision, and operation of all intelligent smoke detectors.
v. Each of the alarm conditions that the system is required to detect should be 

introduced on the system.  Verify the proper receipt and the proper processing of the 
signal at the FACP and the correct activation of the control points.

w. When the system is equipped with optional features, the manufacturer's manual 
should be consulted to determine the proper testing procedures. This is intended to 
address such items as verifying controls performed by individually addressed or 
grouped devices, sensitivity monitoring, verification functionality and similar.

x. Check the integrity of the software program with the system in complete operation. 
Verify that each message reported is correct with respect to the signal received.  All 
possible operating conditions and system troubles shall be tested.  Rewrite software 
as required.

D. GROUNDING SYSTEM
1. Visual and Mechanical Inspection:

a. Inspect wiring system outlet and junction boxes for proper grounding. Green 
grounding conductor shall be connected to outlet and junction boxes.  Inspect a 
minimum of 5% of project boxes.

b. Verify connections of grounds for the secondary of separately derived grounding 
systems, i.e. at dry type transformers.  Note type of connection, i.e. mechanical or 
exothermic.

c. Verify proper connection to all components of building service entrance grounding 
system.  Note all system components which are interconnected and type of 
connection either mechanical or exothermic. Note depth of driven ground rods.

2. Electrical Tests (Small Systems):
a. Perform ground-impedance measurements utilizing the fall-of-potential method per 

ANSI/IEEE Standard 81 "IEEE Guide for Measuring Earth Resistivity, Ground 
Impedance, and Earth Surface Potentials of a Ground System".  Instrumentation 
utilized shall be specifically designed for ground impedance testing.  Provide 
sufficient spacing so that plotted curves flatten in the 62% area of the distance 
between the item under test and the current electrode.

b. Equipment Grounds:
1) Utilize two-point method of IEEE Std. 81.  Measure between equipment ground 

being tested and known low-impedance grounding electrode or system.
3. Electrical Tests (Large Systems):

a. When sufficient spacing of electrodes described above is impractical, perform 
ground-impedance measurements utilizing either the intersecting curves method or 
the slope method. (Ref. Nos. 40 and 41 in IEEE Std. 81.)

b. Test Values:
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1) The main ground electrode system impedance-to-ground should be no greater 
than five (5) ohms.  Equipment grounds, depending on size and length of 
grounding conductor, should be only fractionally higher than system ground.

E. CABLES - LOW-VOLTAGE - 600V MAXIMUM
1. Visual and Mechanical Inspection:

a. Inspect cables for physical damage and proper connection in accordance with single-
line diagram.

b. Test cable mechanical connections to manufacturer's recommended values using a 
calibrated torque wrench.

c. Check cable color-coding with applicable specifications and California Electrical Code 
standards.

2. Electrical Tests:
a. Perform insulation-resistance test on each feeder on the riser diagram with respect to 

ground and adjacent conductors.  Applied potential shall be 1000 volts dc for 1 
minute.

b. Perform continuity test to insure proper cable connection.
c. Test Values:

1) Evaluate results by comparison with cables of same length and type.  
Investigate any values less than 50 megohms.

2) Provide a test report for each feeder which indicates the manufacturer's target 
values and actual test reading.  Report shall indicated pass/fail for each feeder.  
Submit report to Owner's Representative for approval. Include test report in 
project maintenance manual.

d. Feeder Cables:
1) 600-volt feeder cables in the building and secondary service cables to the 

building shall be tested using a megohmeter, to measure the insulation 
resistance of each conductor in the circuit.

2) Disconnect all equipment switches, relays, buswork, transformers, etc.) from the 
cable being tested.

3) Tests to be performed in a dry area.
4) Clean and dry cable ends with a cloth moistened with a suitable solvent.

e. e.Cable Values:  Cable values shall be established and provided by the cable 
manufacturer.  Provide target value insulation resistance (IR) in megohms, based on 
1000 ft. at 60 Deg F.

f. Temperature Correction Factor:  For temperatures above or below 60ºF, a correction 
factor may have to be applied to determine the true IR value.  However, if the 
measured IR of the system is equal to or greater than the calculated value, a 
correction factor is not needed.

g. Correct insulation deficiencies which show and insulation resistance of less than one 
megohm.

h. Test conductors with power off and impress a voltage of not less than 500 volts D.C.
i. Perform continuity tests on all conductors.

F. GROUND-FAULT SYSTEMS (CEC 230-95)
1. Visual and Mechanical Inspection:

a. Inspect for physical damage and compliance with drawings and specifications.
b. Inspect neutral main bonding connection to assure:

1) Zero-sequence sensing system is grounded.
2) Ground-strap sensing systems are grounded through sensing device.
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3) Ground connection is made ahead of neutral disconnect link on zero-sequence 
sensing systems.

4) Grounded conductor (neutral) is solidly grounded.
c. c.Inspect control power transformer to ensure adequate capacity for system.
d. Manually operate monitor panels (if present) for:

1) Trip test.
2) No trip test.
3) Nonautomatic reset.

e. Record proper operation and test sequence.
f. Set pickup and time-delay settings in accordance with the settings provided by the 

University's Representative.
g. Verify proper reporting of the events on the project equipment monitoring system.

2. Electrical Tests:
a. Measure system neutral insulation to ensure no shunt ground paths exist.  Remove 

neutral-ground disconnect link.  Measure neutral insulation resistance and replace 
link.

b. Determine the relay pickup current by current injection at the sensor and operate the 
circuit interrupting device.

c. Test the relay timing by injecting three hundred percent (300%) of pickup current, or 
as specified by manufacturer.

d. Test the system operation at fifty-seven percent (57%) rated control voltage, if 
applicable.

e. Test zone interlock systems by simultaneous sensor current injection and monitoring 
zone blocking function.

f. On multiple source, tie breaker, etc., systems, devise a simulation scheme that fully 
proves correct operation.

g. Test Parameters:
1) System neutral insulation shall be a minimum of one hundred (100) ohms, 

preferably one (1) megohm or greater.
2) Relay timing shall be in accordance with manufacturer's published time-current 

characteristic curves but in no case longer than one (1) second for fault currents 
equal to or greater than 3,000 amperes.

3) Relay pickup value shall be within +10% of setting and in no case greater than 
1200A.

G. LOW VOLTAGE SWITCHBOARDS
1. Visual and Mechanical Inspection:

a. Verify that the enclosure interiors have been cleaned of accumulated dust, dirt, oil 
films, and other foreign materials.

b. Inspect all electrical and mechanical components for condition and any evidence of 
defects or failure.

c. Check for proper travel and alignment of any drawout or plug-in circuit breakers.
d. Check breaker connections to bus.
e. Inspect bolted connections.  Torque wrench tighten or remake any questionable 

connections.
f. Inspect for missing or loose hardware or accessories.
g. Inspect ground bus connections.
h. Operate key and door interlock devices to assure proper operation.
i. Verify proper reporting of the events on the project equipment monitoring system.

2. Electrical Tests:
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a. Insulation Resistance Test:  Megger main secondary bus and feeder circuits phase-
to-phase and phase-to-ground.

b. Energize any space heater circuits to insure proper operations.
c. Check phase rotation with a Biddle phase rotation meter.
d. Instruments and Meter Tests:

1) Inspect panel mounted instruments and meters.  Clean and check for calibration 
accuracy.  Make minor adjustments as necessary.

H. LOW VOLTAGE POWER CIRCUIT BREAKERS AND INSULATED CASE CIRCUIT 
BREAKERS
1. Visual and Mechanical Inspection:

a. Remove each draw-out type circuit breaker.
b. Inspect arc chutes of power circuit breakers.
c. Inspect circuit breaker for defects or damage.
d. Inspect and check contacts.  Check alignment, over-travel, and pressure.  Adjust if 

necessary.
e. Inspect finger clusters on line and load stabs of draw-out circuit breakers.
f. Check for proper mechanical operation.  Lubricate where necessary.
g. Check auxiliary devices for proper operation.
h. Check breaker racking device (if applicable) for alignment and friction-free operation.  

Lubricate if necessary.
i. Verify proper reporting of the events on the project equipment monitoring system.

2. Electrical Tests:
a. Insulation Resistance Test:  Megger main poles of breaker pole-to-pole, from each 

pole to ground, and across the open contacts of each pole.
b. Contact Resistance Test:  Ductor across main pole contacts with breaker closed and 

latched to check for good, low resistance contact.
c. Test overcurrent trip device by primary injection and calibrate to settings provided.  

Static overcurrent trip devices shall be tested per the manufacturer's instructions.  
Test each pole of the breaker individually. Data shall be compared with 
manufacturer's published data.
1) Test for minimum pick-up current.
2) Apply 300% of pick-up current and measure time necessary to trip breaker (long 

time delay).
3) Where short time delay characteristics are provided, test short time pick-up and 

delay.
4) Test instantaneous trip by passing current sufficiently high to trip breaker 

instantaneously.
5) Where ground fault protection is provided, test ground fault pick-up and delay.
6) Check reset characteristic of trip unit.

d. Electrically test any auxiliary devices such as shunt trips, undervoltage trips, alarm 
contacts, and auxiliary contacts.

I. LIGHTING CONTROL SYSTEM
1. Visual and Mechanical Inspection:

a. Inspect each device for physical damage.
b. Check for proper labeling of conductors.
c. Inspect all system lamps and LED's for proper operation.  Replace all non-operational 

equipment.
d. Check all cabinet doors, latches, and hinges for proper operation.  Adjust, lubricate, 

and repair as required.
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2. Electrical Tests:
a. Verify the absence of unwanted voltages between circuit conductors and ground that 

would constitute a hazard or prevent proper system operation.
b. Meggar test all conductors (other than those intentionally grounded) for isolation from 

ground.
c. Test all conductors (other than those intentionally connected together) for conductor-

to-conductor isolation using as insulation testing device.
d. The control unit shall be tested to verify it is in the proper operating condition as 

detailed in the manufacturer's manual.
e. Each control circuit shall be tested to confirm proper operation of the circuit.  Monitor 

the system with all building equipment energized, such as variable speed controllers, 
to verify the absence of control inhibiting electrical noise.
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PART 1  GENERAL
1.01 SUMMARY

A. Provide electrical materials, installation and testing for the McFall School Addition.
1.02 DESCRIPTION

A. This section describes requirements for wiring devices and connections.
1.03 RELATED WORK

A. Section 26 0100:  General Requirements for Electrical Work.
B. Section 26 0526:  Grounding.

1.04 REFERENCE STANDARDS
A. NECA 1 - Standard Practices for Good Workmanship in Electrical Contracting; National 

Electrical Contractors Association; 2000.
B. NEMA WD 1 - General Color Requirements for Wiring Devices; National Electrical 

Manufacturers Association; 1999 (R 2005).
C. NEMA WD 6 - Wiring Device -- Dimensional Requirements; National Electrical Manufacturers 

Association; 2002.
D. CEC California Electrical Code; 2022.

1.05 SUBMITTALS
A. Submit manufacturers’ data and shop drawings in accordance with Section 01 3000 - 

Administrative Requirements and Section 01 6000 - Product Requirements for items listed.
B. Provide submittals for items listed documenting compliance with specification requirements.
C. Product Data:

1. Electrical Materials: Manufacturer’s current published catalog sheets.
PART 2  PRODUCTS
2.01 ALL WIRING DEVICES

A. Provide products listed and classified by Underwriters Laboratories Inc. as suitable for the 
purpose specified and indicated.

2.02 WIRING DEVICES
A. Provide UL listed wiring devices, ivory or color selected by Engineer, with voltage and current 

ratings specified and wire terminations designed to contain stranded conductors. Provide 
grounding type receptacles.  Provide RED color for all wiring devices connected to the 
emergency power system.

B. Provide 120 volt single and duplex receptacles which meet Federal Specification W-C-596 as 
listed:
1. HOSPITAL GRADE

  HUBBELL PASS & SEYMOUR LEVITON

 
NEMA 5-20R single

#8310 #9301 - HG #5361 - HG

 
NEMA 5-20R duplex

#8300 #9300 - HG #5362 - HG

2. SPECIFICATION GRADE - COMMERCIAL (DESIGNER)
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  HUBBELL PASS & SEYMOUR LEVITON

NEMA 5-20R single #2161 #26342 #16351

 
NEMA 5-20R duples

#2162 #26342 #16352

3. SPECIFICATION GRADE - COMMERCIAL

  HUBBELL PASS & SEYMOUR LEVITON

 
NEMA 5-20R single

#5361 #5361 #5361

 
NEMA 5-20R duplex

#5362 #5362 #5362

 
NEMA 5-20R duplex  
with isolated ground

#IG-5362 #IG-6300 #5362-IG

 
NEMA 5-20R duplex 
with GFCI

 #GF-5362 #2091-S #6599

4. STANDARD GRADE - COMMERCIAL

  HUBBELL PASS & SEYMOUR LEVITON

 
NEMA 5-20R single

#5351 #5358 #5351

 
NEMA 5-2OR duplex

#5352 #3232 #5352

C. Provide receptacles other than 120 volt single and duplex as indicated on drawings.
D. Wall Plates:  Type 302 stainless steel, satin finish, minimum 0.040 inch thick, single or multiple 

gang.
PART 3  EXECUTION
3.01 WIRING DEVICES

A. Connect wiring devices to circuits indicated using side or back wiring terminals, designed to 
contain stranded wire.

B. Connect green grounding pigtail from receptacles to outlet box with screw.
C. Install wiring devices flush with the device plate fronts.
D. Align plates plumb with wall, and cover opening, without use of "jumbo" plates.

END OF SECTION



FIRE ALARM INTEGRATED SAFETY SYSTEM

Section 28-31-00
24-32-059

1

PART 1 - GENERAL

1.1 SUMMARY

A. Drawings and conditions of the contract, including but not limited to General Conditions, and the 
Special Conditions listed below, apply to work of this section.
1. Supplementary Instructions to Bidders.
2. Supplementary Conditions.
3. Summary of the Work.
4. Project Coordination.
5. Cutting and Patching.
6. Definitions and Standards.
7. Submittals.
8. Schedules and Reports.
9. Temporary Facilities.
10. Security Regulations.
11. Safety and Health.
12. Products.
13. Project Closeout.
14. Section 26 01 00 – General Requirements of Electrical Work
15. Section 26 05 02 – Supporting from Building Structure
16. Section 26 05 34 – Conduit
17. Section 26 05 37 – Boxes

1.2 PROJECT/WORK IDENTIFICATION
A. Contract documents indicate the work of the contract, related requirements and conditions that 

have an impact on the project. Related requirements and conditions that are indicated on the 
contract documents include, but are not necessarily limited to, the following:

B. Existing site conditions and restrictions.
C. Other work prior to work of contract.
D. Alterations and coordination with existing work.
E. Other work to be performed concurrently by Owner.
F. Other work to be performed concurrently by separate contractors.
G. Other work subsequent to work of Contract.
H. Requirements for occupancy by Owner prior to completion of work of contract.

1.3 SUMMARY – FIRE
A. This performance specification provides the minimum requirements for the Life Safety System.  

The system shall include, but not limited to all equipment, materials, labor, documentation and 
services necessary to furnish and install a complete, operational system to include but not limited 
to the following functions:

1. Smoke, and heat detection. 
2. Off-premise notification – existing.

1.4 PROJECT REPRESENTATIVES
A. All contacts with the Project Building shall be directed to the Owner's Representative, hereafter 
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referred to as the Architect.

1.5 INTERPRETATION
A. No interpretations of the meaning of the bid documents will be made to any bidder orally.  Each 

request for such interpretation shall be made to the engineer in writing, addressed to the Architect 
of Record.

B. Written requests for interpretation will be received until 10 days prior to bid date. 

1.6 MANUFACTURER

A. Acceptable fire alarm system manufacturers include:

1. Existing fire alarm control panel is an Edwards EST 3, and Wheelock SB40 voice 
evacuation panel.

2. EST Edwards, System Sensor.
3. All equipment and components shall be the manufacturer's current model. The materials, 

appliances, equipment and devices shall be tested and listed by a nationally recognized 
approvals agency for use as part of a protected premises protective signaling (fire alarm) 
system and smoke control system.  The authorized representative of the manufacturer of 
the major equipment, such as control panels, shall be responsible for the satisfactory 
installation of the complete system.

4. The contractor shall provide, from the acceptable manufacturer's current product lines, 
equipment and components, which comply, with the requirements of these specifications.  
Equipment or components, which do not provide the performance and features, required 
by these specifications are not acceptable, regardless of manufacturer.

1.7 ALTERNATES – FIRE

A. Strict conformance to this specification is required to ensure that the installed and programmed 
system will function as designed and will accommodate the future requirements and operations of 
the building owner.  All specified operational features must be met without exception.

B. The authorized representative of the manufacturer of the major equipment shall be responsible for 
the satisfactory installation of the complete system.

C. All equipment and components shall be the manufacturer's current model. The materials, 
appliances, equipment and devices shall be tested and listed by a nationally recognized approvals 
agency for use as part of a protected premises protective signaling system, access control, and 
smoke control. The authorized representative of the manufacturer of the major equipment, such as 
control panels, shall be responsible for the satisfactory installation of the complete system.

D. All control panel assemblies and connected field appliances shall be provided by the same system 
supplier, and shall be designed and tested to ensure that the system operates as specified.  The 
system shall utilize independently addressed, microprocessor-based smoke detectors, heat 
detectors, as described in this specification. 

E. All equipment and components shall be installed in strict compliance with the manufacturer's 
recommendations. 

F. The equipment to be supplied will be considered only if it meets all sections of the performance 
specification. Any deviations of system performance outlined in this specification will only be 
considered when the following requirements have been met:

G. A complete description of proposed alternate system performance methods with three (3) copies 
of working drawings thereof for approval by the Owner, not less than ten (10) calendar days prior 
to the scheduled date for submission of bids.

H. The supplier shall furnish evidence that the proposed or alternate system performance is equal or 
superior to the system operation stated in the  specification. Such evidence shall be submitted to 
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and accepted by the Owner, not less than ten (10) calendar days prior to the scheduled date for 
submission of bids.  

I. The supplier shall submit a point-by-point statement of compliance for all sections in this 
specification. The statement of compliance shall consist of a list of all paragraphs within these 
sections. Where the proposed system complies fully with the paragraph as written, placing the 
word "comply" opposite the paragraph number shall indicate such.  Where the proposed system 
does not comply with the paragraph as written and the supplier feels the proposed system will 
accomplish the intent of the paragraph, a full description of the function as well as a full narrative 
description of how its proposal will meet its intent shall be provided.  Any submission that does not 
include a point by point statement of compliance as described herein shall be disqualified. Where 
a full description is not provided, it shall be assumed that the proposed system does not comply.

J. The acceptability of any alternate proposed system shall be the sole decision of the Owner or his 
authorized representative.

1.8 REFERENCES

A. Definitions and abbreviations – general:
1. ADA:  Americans with Disabilities Act.
2. AFF:   Above Finished Floor.
3. AHJ:  Authority Having Jurisdiction. 
4. Approved:  Unless otherwise stated, materials, equipment or submittals approved by the 

Authority or AHJ.
5. Circuit:  Wire path from a group of devices or appliances to a control panel or transponder.
6. CPU:  The central computer of a multiplex fire alarm or voice command control system.
7. FACP:  Fire Alarm Control Panel.
8. IDC:  Initiating Device Circuit.
9. LED:  Light Emitting Diode.
10. LCD:  Liquid Crystal Display.
11. NFPA:  National Fire Protection Association.
12. NAC:  Notification Appliance Circuit.
13. PTR:  Printer.
14. SLC:  Signaling Line Circuit.
15. Style 1:  As defined by NFPA 72, Class B.
16. Style 4:  As defined by NFPA 72, Class B.
17. Style 6:  As defined by NFPA 72, Class A.
18. Style 7:  As defined by NFPA 72, Class A.
19. Style B:  As defined in NFPA 72, Class B.
20. Style D:  As defined in NFPA 72, Class A.
21. Style Y:  As defined in NFPA 72, Class B.
22. UL or ULI:  Underwriters Laboratories, Inc.
23. UL Listed:  Materials or equipment listed and included in the most recent edition of the UL 

Fire Protection Equipment Directory.
1.9 CODES – GENERAL

A. All work and materials shall conform to all applicable Federal, State and local codes and 
regulations governing the installation.  If there is a conflict between the referenced standards, 
federal, state or local codes, and this specification, it is the bidder's responsibility to immediately 
bring the conflict to the attention of the Engineer for resolution.   National standards shall prevail 
unless local codes are more stringent.  The bidder shall not attempt to resolve conflicts directly 
with the local authorities unless specifically authorized by the Engineer. 

B. System components proposed in this specification shall be ULI listed to operate together as a 
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system. The supplier shall provide evidence, with his submittal, of listings of all proposed 
equipment and combinations of equipment.  The supplier shall be responsible for filing of all 
documents, paying all fees (including, but not limited to plan checking and permit) and securing all 
permits, inspections and approvals. Upon receipt of approved drawings from the authority having 
jurisdiction, the supplier shall immediately forward two sets of drawings to the Owner.  These 
drawings shall either be stamped approved or a copy of the letter stating approval shall be 
included.

1.10 CODES - FIRE

A. The equipment and installation shall comply with the current provisions of the following codes and 
standards:

1. NFPA 70 - 2022 National Electric Code®
2. NFPA 72 – 2022   National Fire Alarm Code®
3. NFPA 101- 2018 Life Safety Code®
4. UL 864 - Control Units for Fire Protective Signaling Systems.
5. UL 268 - Smoke Detectors for Fire Protective Signaling Systems.
6. UL 217 - Single and Multiple Station Smoke Alarms
7. UL 521 - Heat Detectors for Fire Protective Signaling Systems.
8. UL 464 - Audible Signaling Appliances.
9. UL 1971 - Signaling Devices for the Hearing-Impaired.
10. UL 1481 - Power Supplies for Fire Protective Signaling Systems.
11. UL 1711 - Amplifiers for Fire Protective Signaling Systems.
12. UL 1635 - Digital Alarm Communicator System Units.
13. Department of State Architect.
14. California State Fire Marshall.
15. Federal Codes and Regulations.
16. Americans with Disabilities Act (ADA).
17. Factory Mutual (FM) approval.
18. International Standards Organization (ISO).

a. ISO-9000
b. ISO-9001

19. Electromagnetic Compatibility Requirements.

1.11 SYSTEM DESCRIPTION

A. General – Fire: The Contractor shall furnish all labor, services and materials necessary to furnish 
and install a complete, functional addition to existing fire alarm system.  The System shall comply 
in respects with all pertinent codes, rules, regulations and laws of the Authority, and local 
jurisdiction.  The System shall comply in all respects with the requirements of the specifications, 
manufacturer's recommendations and Underwriters Laboratories Inc. (ULI) listings.

B. It is further intended that upon completion of this work, the Owner be provided with:
1. Complete information and drawings describing and depicting the entire system(s) as 

installed, including all information necessary for maintaining, troubleshooting, and/or 
expanding the system(s) at a future date.

2. Complete documentation of system(s) testing.
3. Certification that the entire system(s) has/have been inspected and tested, is/are installed 

entirely in accordance with the applicable codes, standards, manufacturer's 

CEC California Electrical Code 2022 (NFPA 70-2020) per CBC Chapter 35 amendments
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recommendations and ULI listings, and is/are in proper working order.  Fire Alarm System 
shall be tested only when the system is 100% complete.  Contractor shall use "Fire Alarm 
System Certification and Description" as required by NFPA 72 - 2022 edition.

4. Manufacturer supplied training to allow district personnel to access and program Fire 
Alarm system. 

1.12 DESCRIPTION – FIRE

A. Provide and install an addition to existing fire detection and alarm system consisting of:
1. New voice evacuation system control panel located as shown on the drawings.
2. Area smoke detection shall be provided as shown on drawings.
3. Area heat detection shall be provided as shown on drawings.
4. Provide audible appliances located throughout the building(s), as shown on the drawings.
5. Provide synchronized visual appliances located throughout the building, as shown on the 

drawings.

1.13 SYSTEM CONFIGURATION

A. General: All Life Safety System equipment shall be arranged and programmed to provide the early 
detection of fire, the notification of building occupants, the automatic summoning of the local fire 
department, the override of the HVAC system operation, and the activation of other auxiliary 
systems to inhibit the spread of smoke and fire, and to facilitate the safe evacuation of building 
occupants.

B. Power Supply: Standby power supply shall be an electrical battery with capacity to operate the 
system under maximum supervisory load for 24 hours and capable of operating the system for 15 
minutes in the alarm mode at 100% load. The system shall include a charging circuit to 
automatically maintain the electrical charge of the battery. The system shall automatically adjust 
the charging of the battery to compensate for temperature.

C. Initiating Device Circuits: Initiating device circuits monitoring manual fire alarm stations, smoke and 
heat detectors, duct detectors, carbon monoxide detectors, shall be Class B (Style "A" or "B”).

D. Notification Appliance Circuits: All notification appliance circuits shall be Class B (Style "Y").  All 
notification appliance circuits shall have a minimum circuit output rating of: 2 amps @ 24 vdc.  The 
notification circuits shall be power limited.  Non-power limited circuits are not acceptable.

E. Signaling Line Circuits:
1. When a signaling line circuit covers more than one fire/smoke compartment, a wire-to-wire 

short shall not effect the operation of the circuit from the other fire/smoke compartments. 
The signaling line circuit connecting network panel/nodes, annunciators, command 
centers, shall be Class A (style 7).  The media shall be copper except where fiber optic 
cable is specified on the drawings.

2. The signaling line circuit connecting to addressable/analog devices including, detectors, 
monitor modules, control modules, isolation modules, intrusion detection modules and 
notification circuit modules shall be Class B (style 4).

3. The signaling line circuit connecting to the audio communications (pre-amp signal), 
amplifiers, and nodes shall be Class B (style 4). The circuit shall be power limited.

4. The signaling line circuit connecting to the two-way communications circuit (riser) shall be 
Class B (style 4).

F. DACT:
1. Existing

1.14 SUBMITTALS
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A. Project:
1. The contractor shall purchase no equipment for the system specified herein until the 

owner has approved the project submittals in their entirety and has returned them to the 
contractor. It is the responsibility of the contractor to meet the entire intent and functional 
performance detailed in these specifications. Approved submittals shall only allow the 
contractor to proceed with the installation and shall not be construed to mean that the 
contractor has satisfied the requirements of these specifications. The contractor shall 
submit three (3) complete sets of documentation within 30 calendar days after award of 
purchase order. 

2. Each submittal shall include a cover letter providing a list of each variation that the 
submittal may have from the requirements of the contract documents. In addition the 
Contractor shall provide specific notation on each shop drawing, sample, catalog cut, data 
sheet, installation manual, etc. submitted for review and approval, of each such variation.

3. All drawings and diagrams shall include the contractor's title block, complete with drawing 
title, contractor's name, and address, date including revisions, and preparer and 
reviewer's initials

B. Product Data: Data sheets with the printed logo or trademark of the manufacturer for all 
equipment. Indicated in the documentation will be the type, size, rating, style, and catalog number 
for all items proposed to meet the system performance detailed in this specification.  The proposed 
equipment shall be subject to the approval of the Architect/Engineer.

C. Shop Drawings:
1. A complete set of shop drawings shall be supplied. The shop drawings shall be 

reproduced electronically in digital format. This package shall include but not be limited to: 
a. Control panel wiring and interconnection schematics.
b. Complete point-to-point wiring diagrams.
c. Riser diagrams.
d. Complete floor plan drawing locating all system devices and 1/4' = 1'-0 scale plan 

and elevation of all equipment in the Fire Command Station. Including showing 
the placement of each individual item of fire alarm, security, and access control 
equipment as well as raceway size and routing, junction boxes, and conductor 
size, quantity, and color in each raceway.

e. Detailed system operational description. Any Specification differences and 
deviations shall be clearly noted and marked.

f. Complete system bill of material.
g. All drawings shall be reviewed and signed off by an individual having a minimum 

of a NICET certification in fire protection engineering technology, subfield of fire 
alarm systems.

D. Samples: A sample of each smoke detector, intelligent modules, speaker, strobes, card reader 
controller, card reader, and door locking mechanism shall be provided to the contractor for their 
familiarization.

E. Quality Assurance /Control Submittals – Installer's Certification:
1. The engineered systems distributor must be licensed in the state of project location and 

have been incorporated in the business in that state for a minimum of 5 years.
2. Submit a copy of the system supplier's training certification issued by the manufacturer of 

the integrated life safety system, and a copy of the installing technician's NICET 
certification.

F. System Calculations: Complete calculations shall be provided which show the electrical load on 
the following system components:
1. Each system power supply, including stand alone booster supplies.
2. Each standby power supply (batteries).
3. Each notification appliance circuit.
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d. Installation Time Lines
e. Other Trade Requirements
f. Final Acceptance Testing
g. Personnel Resumes
h. Progress Report Sample

2. All equipment and components shall be installed in strict compliance with each 
manufacturer's recommendations. Consult the manufacturer's installation manuals for all 
wiring diagrams, schematics, physical equipment sizes, etc. before beginning system 
installation. Refer to the manufacturer’s riser/connection diagram and details for all 
specific system installation/termination/wiring data.

C. Start and Completion Dates: The starting and completion dates for this work will be established at 
the pre-bid meeting.

1.16 DELIVERY, STORAGE AND HANDLING
A. Receiving and Handling:

1. The Contractor shall be responsible for all receiving, handling, and storage of his materials 
at the job site.

2. Use of loading docks, service driveways, and freight elevators shall be coordinated with 
the Owner.

1.17 PROJECT CONDITIONS
A. It shall be the Contractor's responsibility to inspect the job site and become familiar with the 

conditions under which the work will be performed.  Inspection of the building may be made by 
appointment with the Owner.  Contractors are requested to inspect the building prior to the pre-bid 
meeting. 

B. A pre-bid meeting will be held to familiarize the Contractors with the project.  Failure to attend the 
pre-bid meeting may be considered cause for rejection of the Contractor's bid.  The minutes of this 
meeting will be distributed to all attendees and shall constitute an addendum to these 
specifications.

C. The Contractor shall be responsible for prior coordination of all work and demolition with the 
Owner.

1.18 WARRANTY AND MAINTENANCE

A. Spare Parts – Fire: The Contractor shall supply the following spare parts:
1. Automatic detection devices - Two (2) percent of the installed quantity of each type.
2. Audible and visible devices - One (1) percent of the installed quantity of each type, but no 

less than two (2) devices.
3. Keys - A minimum of three (3) sets of keys shall be provided and appropriately identified.

B. Warranty:
1. The contractor shall warranty all materials, installation and workmanship for one (1) year 

from date of acceptance, unless otherwise specified.  A copy of the manufacturer's 
warranty shall be provided with closeout documentation and included with the operation 
and installation manuals.

2. The System Supplier shall maintain a service organization with adequate spare parts 
stock within 25 miles of the installation. Any defects that render the system inoperative 
shall be repaired within 24 hours of the owner notifying the contractor.

1.19 TRAINING
A. The System Supplier shall schedule and present a minimum of 8 hours of documented formalized 
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instruction for the building owner, detailing the proper operation of the installed System.
B. The instruction shall be presented in an organized and professional manner by a person factory 

trained in the operation and maintenance of the equipment and who is also thoroughly familiar with 
the installation.

C. The instruction shall cover the schedule of maintenance required by NFPA 72 and any additional 
maintenance recommended by the system manufacturer.

D. Instruction shall be made available to the Local Municipal Fire Department if requested by the 
Local Authority Having Jurisdiction.

PART 2 – PRODUCTS 
2.1 MANUFACTURER – FIRE 

A. The manufacturer of the system equipment shall be regularly involved in the design, manufacture, 
and distribution of all products specified in this document. These processes shall be monitored 
under a quality assurance program that meets the ISO 9000 requirements.

B. All System components shall be the cataloged products of a single supplier. All products shall be 
listed by the manufacturer for their intended purpose.

C. All control panel assemblies and connected field appliances shall be both designed and 
manufactured by the same company, and shall be tested and cross-listed as to ensure that a fully 
functioning is designed and installed.  The system supplied under this specification shall be a 
microprocessor-based direct wired, multi-priority peer-to-peer networked system. The system shall 
utilize independently addressed, microprocessor-based smoke detectors, heat detectors, and 
modules as described in this specification.

2.2 PANEL COMPONENTS & FUNCTIONS

A. Control Panel:

1. Existing fire alarm control panel Edwards EST 3.
2.3 VOICE EVACUATION SYSTEM 

            
          

A. Control Panel:

Existing – Wheelock SP40.

2.4 FIELD MOUNTED SYSTEM COMPONENTS – FIRE INITIATING DEVICES
A. Analog Addressable Smoke – General:

1. Smoke detectors shall be photoelectric type, ceiling mounted. The combination detector 
head and twist lock base shall be U.L. listed compatible with the fire alarm control panel.  
The base shall permit direct interchange with other type of detectors. 

2. The smoke detector shall have a flashing status LED for visual supervision. When the 
detector is actuated, the flashing LED will latch on steady at full brilliance. The detector 
may be reset by actuating the control panel’s reset switch. The sensitivity of the detector 
shall be capable of being selected and measured by the control panel without the need for 
external test equipment.  The vandal security-locking feature shall be used in those areas 
as indicated on the drawing.

3. The locking feature shall be field selectable when required. It shall be possible to perform 
a sensitivity test of the detector without the need of generating smoke. The test method 
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shall simulate the effects of products of combustion in the chamber to ensure testing of 
the detector circuits.

4. Detectors shall have completely closed back to restrict entry of dust and air turbulence 
and have a 30-mesh insect screen. Electronics of the unit shall be shielded to protect 
against false alarms from E.M.I. and R.F.I.  

B. Heat Detectors:
1. Furnish and install analog/addressable heat detectors as described on the plans. The 

combination heat detector and twist lock base shall be U.L. listed compatible with the fire 
alarm control panel.  The base shall permit direct interchange with other detectors.

2. The heat detector shall have a flashing status LED for visual supervision. When the 
detector is actuated, the flashing LED will latch on steady at full brilliance. The detector 
may be reset by actuating the control panel’s reset switch. The vandal security-locking 
feature shall be used in those areas as indicated on the drawings. Electronics of the unit 
shall be shielded to protect against false alarms from E.M.I. and R.F.I.2.6

2.5 NOTIFICATION APPLIANCES
A. Low Profile Speakers: Provide low profile wall mount speakers at the locations shown on the 

drawings.  The speaker shall provide an 84 dBA sound output at 10 ft. when measured in 
reverberation room per UL-464. The speaker shall have a selectable steady or synchronized 
temporal output.  In and out screw terminals shall be provided for wiring.  The speaker shall mount 
in a North American 1-gang box.

B. Low Profile Speaker-Strobes: Provide low profile wall mount speaker/strobes at the locations 
shown on the drawings.  The speaker/strobe shall provide an audible output of 84 dBA at 10 ft. 
when measured in reverberation room per UL-464. Strobes shall provide synchronized flash 
outputs. The strobe output shall be determined as required by its specific location and application 
from a family of 15cd, 30cd, 60cd, 75cd & 110cd devices. The speaker shall have a selectable 
steady or synchronized temporal output. In and out screw terminals shall be provided for wiring.  
Low profile speaker/strobes shall mount in a North American 1-gang box.

C. Low Profile Strobes: Provide low profile wall mounted strobes at the locations shown on the 
drawings.  In and out screw terminals shall be provided for wiring.  Strobes shall provide 
synchronized flash outputs. Strobe output shall be determined as required by its specific location 
and application from a family of 15cd, 30cd, 60cd, 75cd, or 110cd devices. Low profile strobes 
shall mount in a North American 1-gang box.

D. General:
1. All appliances which are supplied for the requirements of this specification shall be UL 

Listed for Fire Protective Service, and shall be capable of providing the "equivalent 
facilitation" which is allowed under the Americans with Disabilities Act Accessibilities 
Guidelines (ADA (AG)), and shall be UL 1971 Listed. 

2. All appliances shall be of the same manufacturer as the fire alarm control panel specified 
to insure absolute compatibility between the appliances and the control panels, and to 
insure that the application of the appliances are done in accordance with the single 
manufacturer's instructions. 

3. Any appliances that do not meet the above requirements, and are submitted for use must 
show written proof of their compatibility for the purpose intended.  Such proof shall be in 
the form of documentation from all manufacturers that clearly states that their equipment 
(as submitted) is 100% compatible with each other for the purpose intended. All strobes 
shall be provided with lens markings oriented for wall mounting.

4. All notification appliances shall be red unless noted otherwise on the drawings.

2.6 INITIATION & CONTROL MODULES
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A. Relay Module: Provide addressable control relay circuit modules at the locations shown on the 
drawings.  The module shall provide one (1) form C dry relay contacts rated at 24Vdc @ 2 amps 
(pilot duty) to control external appliances or equipment.  The position of the relay contact shall be 
confirmed by the system firmware.

B. Monitor Module: Provide addressable monitor modules at the locations shown on the drawings.  
The monitor module shall supports Class A supervised or Class B supervised wiring to the load 
device. 

PART 3 – EXECUTION 
3.1 INSTALLATION

A. Install Sequence:
1. Installation of the systems shall be conducted in stages and phased such that circuits and 

equipment are installed in the following order:
2. Riser conduits, AC power conduits and control cabinets.
3. Fire command center, remote control panel(s), control component(s), annunciator(s), 

remote CRT terminal(s), and printer(s).  Provide temporary mounting of fire command 
center in <location.>

4. Conduits and wiring for complete notification circuits and appliance installation throughout 
facility.

5. Pre-test the audible and visual notification appliance circuits.
6. Install all new detection devices.
7. Terminations between field devices and the associated control equipment. 
8. The detection system shall be switched over and end of each day the system shall be 

operational.  At no time will the system be placed out of service over night.
9. Complete the interface to the building automation system.
10. Complete contractor pre-test of system.
11. Complete system testing.

B. General: All equipment shall be attached to walls and ceiling/floor assemblies and shall be 
mounted firmly in place. Detectors shall not be supported solely by suspended ceilings. Fasteners 
and supports shall be sized to support the required load.

C. Conductors:
1. The requirement of this section apply to all system conductors, including all signaling line, 

initiating device, notification appliance, auxiliary function, remote signaling, AC and DC 
power and grounding/shield drain circuits, and any other wiring installed by the Contractor 
pursuant to the requirements of these Specifications.

2. All circuits shall be rated power limited in accordance with NEC Article 760.
3. Installed in conduit or enclosed raceway.
4. The existing cable/wiring may be re-used providing they meet the manufacturer's 

published wiring requirements.
5. All new system conductors shall be of the type(s) specified herein.
6. All initiating circuit, signaling line circuit, AC power conductors, shield drain conductors 

and grounding conductors, shall be solid copper, stranded or bunch tinned (bonded) 
stranded copper.

7. All signaling line circuits, including all addressable initiating device circuits shall be 16 
AWG minimum multi-conductor jacketed twisted cable or twisted shielded or as per 
manufacturer's requirements.

8. All notification appliance circuit conductors shall be solid copper or bunch tinned (bonded) 
stranded copper.  Where stranded conductors are utilized, a maximum of 19 strands shall 
be permitted for No. 12 and larger conductors.

9. All audible notification appliance circuits shall be 12 AWG minimum twisted pairs or 
twisted pairs shielded or per manufacturer's requirements.
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PART 1 - GENERAL 
 
1.01 INCLUSION OF OTHER CONTRACT DOCUMENTS 
 

A. The General Conditions, Supplementary Conditions and Division 1 are fully applicable to 
this Section, as if repeated herein. 

 
1.02 RELATED WORK SPECIFIED ELSEWHERE 

 

B. Section 31 23 33, Trenching and Backfilling. 

C. Section 32 16 00, Site Concrete. 

D. Section 33 40 00, Site Drainage. 

1.03 QUALITY ASSURANCE 
 

A. Use only new materials and products, unless existing materials or products are specifically 
shown otherwise on the Drawings to be salvaged and re-used. 

 
B. All materials, components, assemblies, workmanship and installation are to be observed by 

the Owner's Inspector of Record.  Work not so inspected is subject to uncovering and 
replacement. 

 
C. The representatives of the Owner’s testing lab will not act as supervisor of construction, nor 

will they direct construction operations.  Neither the presence of the Owner’s testing lab 
representatives nor the testing by the Owner’s testing lab shall excuse the contractors or 
subcontractors for defects discovered in their work during or following completion of the 
project.  Correcting of inadequate compaction or moisture content is the sole responsibility 
of the contractor. 

 
D. Tests (See Part 3 for Compaction Testing). 
 
E. Contractor shall be solely responsible for all subgrades built. Failures resulting from 

inadequate compaction or moisture content are the responsibility of the contractor.  
Contractor shall be solely responsible for any and all repairs. 

 
1.04 SUBMITTALS 

 
A. Manufacturer's Data:  Submit list and complete descriptive data of all products proposed for 

use.  Include manufacturer's specifications, published warranty or guarantee, installation 
instructions, and maintenance instructions. 

 
1.05 WARRANTY 
 

A. Refer to section 01 78 39. 
 

1.06 REFERENCES AND STANDARDS 
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A. General:  Site survey, included in the drawings, was prepared by Warren Consulting 

Engineers, Inc. and is the basis for data regarding current conditions.  While the survey is 
deemed generally accurate, there exists discrepancies and variations due to elapsed time, 
weather, etc.  Existing dirt grades may vary 0.2 ft. from that shown. 

 
B. Site Visitation:  All bidders interfacing with existing conditions shall visit the site prior to bid 

to verify general conditions of improvements.  Discrepancies must be reported prior to the 
bid for clarification. 

 
C. ANSI/ASTM D698-e1 - Standard Test Methods for Laboratory Compaction Characteristics 

of Soil Using Standard Effort (56,000 ft-lbf/ft3 (2,700 kN-m/m3)). 
 
D. ANSI/ASTM D1556-e1 - Test Method for Density of Soil in Place by the Sand-Cone Method. 
 
E. ANSI/ASTM 698-12e2 Standard Test Methods for Laboratory Compaction Characteristics of 

Soil Using Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)). 
 
F. ANSI/ASTM D 3017-05 Test Methods for Moisture Content of Soils and Soil-Aggregate 

Mixture by Nuclear Methods (Shallow Depth). 
 
G. ANSI/ASTM D 4318-10e1 Test Method for Liquid Limit, Plastic Limit, and Plasticity Limit. 
 
H. CALTRANS Standard Specifications Section 17. 
 
I. CAL-OSHA, Title 8, Section 1590 (e). 
 
J. Any work within the street, highway or right-of-way shall be performed in accordance with 

the requirement of the governmental agencies having jurisdiction, and shall not begin until 
all of those governing authorities have been notified. 

 
1.07 DELIVERY, STORAGE AND HANDLING 
 

A. Transport, store and handle in strict accord with the local jurisdiction. 
 
B. Make delivery to job when notified by Contractor verifying that the job is ready to receive the 

work of this Section and that arrangements have been made to properly store, handle and 
protect such materials and work. 

 
1.08 PROJECT CONDITIONS 
 

A. Existing civil, mechanical and electrical improvements are shown on respective site plans to 
the extent known.  Should the Contractor encounter any deviation between actual conditions 
and those shown, he is to immediately notify the Architect before continuing work. 

 
B. Excavation dewatering may be necessary.  Contractor shall provide any and all tools, 

equipment and labor necessary for excavation dewatering no matter what the source.  
Dewatering shall be continuous until all site utilities are installed and backfilled. 
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1.09 EXISTING SITE CONDITIONS 
 

A. Contractor shall acquaint himself with all site conditions.  If unknown active utilities are 
encountered during work, notify Architect promptly for instructions.  Failure to notify will 
make Contractor liable for damage to these utilities arising from Contractor's operations 
subsequent to discovery of such unknown active utilities. 

  
1.10 ON SITE UTILITY VERIFICATION AND REPAIR PROCEDURES 
 

A. Ground-breaking requirements: 
 

1. All underground work performed by a Contractor must be authorized by the District’s 
Construction Manager or the Low Voltage Consultant prior to start of construction. 

2. The Contractor is to obtain and keep the original School’s construction utility site 
plans on site during all excavation operations.  Contractor can contact the District’s 
Construction Manager, Facilities Manager, or the Low Voltage Consultant to procure 
the drawings. 

 
B. Underground Utility Locating: 

 
1. The contractor shall hire an Underground Utility Locating Service to locate existing 

underground utility pathways in areas affected by the scope of work for excavation. 
2. Contractor must use an underground utility locator service with a minimum of 3 

years’ experience.  The equipment operator must have demonstrated experience. 
3. The Underground Utility Locator Service must have the use of equipment with the 

ability to locate by means of inductive clamping, induction, inductive metal detection, 
conductive coupling, or TransOnde (Radio detection) to generate signals, passive 
locating (free scoping) for “hot” electric, and metal detector. 

4. The Underground Utility Locator Service must be able to locate existing utilities at a 
depth of at least 72”.  

5. The Underground Utility Locator Service must be able to locate but are not limited to 
locating the following types of utility pathways: 
a) All conduit pathways containing 110 volt or greater 50-60Hz electrical wire. 
b) All conduit pathways containing an active cable TV system. 
c) All conduit pathways containing wire or conductor in which a signal can be 

attached and generated without damaging or triggering the existing systems. 
d) All empty conduit pathways or pipe in which a signal probe or sonde 

(miniature transmitter) can be inserted. 
e) All conduit pathways containing non-conductive cables or wires in which a 

signal probe or sonde (miniature transmitter) can be inserted. 
f) All plastic and other nonconductive water lines in which a TransOnde  
            Radio detection) or other “transmitter” can be applied to create a low 

frequency pressure waive (signal) without damaging or triggering the 
existing systems. 

g) All copper or steel waterlines and plastic or steel gas lines 
6. All markings made by the Underground Utility Locator Service or other shall be clear 

and visible. 
7. The contractor shall maintain all markings made by Underground Utility Locator 
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Service or other throughout the entire length of the project. 
8. The Underground Utility Locator Service shall provide the contractor with two sets of 

maps showing the location of utilities and average depth.  They will be referenced to 
permanent buildings.  Contractor will deliver one copy to the district at no additional 
charge. 

9. Contractor is responsible to contact Underground Service Alert (U.S.A. 800/227-
2600) and receive clearance prior to any excavation operations. 

10. Contractor shall inform the (District’s Construction Manager) (Architect) (Owner) no 
later than five (5) days prior to the date scheduled for the utility locator service to be 
on site. 

 
1.11 PROTECTION  
 

A. Adequate protection measures shall be provided to protect workmen and passers-by on and 
off the site. Adjacent property shall be fully protected throughout the operations.  Blasting 
will not be permitted. Prevent damage to adjoining improvements and properties both above 
and below grade.  Restore such improvements to original condition should damage occur.  
Replace trees and shrubs outside building area disturbed by operations. 

 
B. In accordance with generally accepted construction practices, the Contractor shall be solely 

and completely responsible for working conditions at the job site, including safety of all 
persons and property during performance of the work.  This requirement shall apply 
continuously and shall not be limited to normal working hours. 

 
C. Any construction review of the Contractor's performance conducted by the Geotechnical 

Engineer is not intended to include review of the adequacy of the Contractor's safety 
measures, in, on, or near the construction site. 

 
D. Provide shoring, sheeting, sheet piles and or bracing to prevent caving, erosion or gullying 

of sides of excavation. 
 
E. Surface Drainage:  Provide for surface drainage during period of construction in manner to 

avoid creating nuisance to adjacent areas.  The contractor shall make a reasonable effort on 
a daily basis to keep all excavations and the site free from water during entire progress of 
work, regardless of cause, source, or nature of water. 

 
F. Adjacent streets and sidewalks shall be kept free of mud, dirt or similar nuisances resulting 

from earthwork operations. 
 
G. The site and adjacent influenced areas shall be watered as required to suppress dust 

nuisance.  Dust control measures shall be in accordance with the local jurisdiction.   
 

1.12 SEASONAL LIMITS 
 

A. No fill material shall be placed, spread or rolled during unfavorable weather conditions.  
When work is interrupted by rains, fill operations shall not be resumed until field tests 
indicate that moisture content and density of fill are satisfactory. 

 
B. Excessively wet fill material shall be bladed and aerated per section 3.08, B. 
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1.13 TESTING 

 
A. General:  Refer to Quality Control. 

 
B. Geotechnical Engineer:  Owner is retaining a Geotechnical Engineer to determine 

compliance of fill with Specifications, and to direct adjustments in fill operations.  Costs of 
Geotechnical Engineer will be borne by Owner; except those costs incurred for re-tests or 
re-inspection will be paid by Owner and back charged to Contractor.   

 
1. If Contractor elects to process or mine onsite materials for use as Suitable Fill, 

Aggregate Sub Base, Aggregate Base, Rock, Crushed Rock or sand the cost of all 
testing of this material shall be paid for by the Contractor. 

2. Testing of import fill for compliance with Department of Toxic Substance Control 
(DTSC) shall be paid for by the Contractor. 

 
1.14 ARCHEOLOGICAL AND CULTURAL RESOURCES  
 

A. If archeological or cultural resources are discovered during the Work, the Contractor 
must cease all construction operations in the vicinity of the discovery until a qualified 
archeologist can assess the value of these resources and make recommendations to the 
State Historic Preservation Officer. Archeological and cultural resources include artifacts, 
large amounts of bone, shell, or flaked stone, and other evidence of human activity. If 
the State Historic Preservation Officer or the Owner directs that work be temporarily 
ceased at the location of an archeological or cultural find, the Contractor must 
temporarily suspend work at the location.  

 
 
 

 
 
 
 
PART 2 - PRODUCTS 
 
2.01 MATERIALS 
 

A. Engineered Fill Materials:  All fill shall be of approved local materials supplemented by 
imported fill if necessary.  "Approved" local materials are defined as local soils tested and 
approved by Geotechnical Engineer free from debris, and concentrations of clay and 
organics; and contain rocks no larger than 3-inches in greatest dimension, with less than 
40% passing No. 200 sieve, maximum liquid limit of 30, maximum plasticity index of 10 and 
expansion index less than 20.    Clods, rocks, hard lumps or cobbles exceeding 3-inches in 
final size shall not be allowed in the upper 12 inches of any fill.  Native clay or clayey soils 
will not be permitted within the upper 12 inches of building pad areas or paved areas.   

 
B. Imported Engineered Fill Material:  Imported fill may be required to complete work.  

Proposed import fill material shall meet the above requirements. Be free of contaminants 
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and have corrosion characteristics within the acceptable limits.  All import fill material shall 
be tested and approved by Soils Engineer prior to transportation to the site.  Proposed fill 
material shall comply with DTSC guidelines to include Phase 1 environmental site 
assessment and related tests.  Refer to the October 2001 DTSC Information Advisory for 
clean imported fill material. 

 

1. DTSC TESTING: Site work contractor is to coordinate testing with an  
            analytical lab, hired by the owner, licensed by the State of California for the DTSC 

testing.  The costs associated with the testing will be paid by the contractor. 
 
2. DTSC testing shall include documentation as to the previous land use, location, and 

history. Soils shall be analyzed for all compounds of concern to ensure the imported 
soil is uncontaminated and acceptable. Testing shall be performed per the 
recommendations included in DTSC Imported Fill Advisory 
http://www.dtsc.ca.gov/Schools/upload/SMP FS Cleanfill-Schools.pdf). Soils shall be 
tested prior to import to the project site. 

  Lab shall determine geographically which tests and analysis comparison will be 
appropriate for the testing. (CAM 17 / Title 22); (RWQCB) Regional Water Quality 
Control Board; or (OEHHA) Office of Environmental Health Hazard Assessment.  

 
3. Frequency of testing shall be conducted in accordance with DTSC’s Imported Fill 

Advisory as follows;   
 
Fill Material Sampling Schedule 

 
Area of Individual Borrow Area        Sampling Requirements 

 
2 Acres or less                                   Minimum of 4 samples 
2 to 4 Acres                                        Minimum of 1 sample every ½ Acre 
4 to 10 Acres                                      Minimum of 8 Samples 
Greater than 10 Acres                        Minimum of 8 locations with 4 subsamples 

per location 
 
                Volume of Borrow Area Stockpile 
 

Up to 1,000 Cubic Yards                    1 sample per 250 cubic yards 
 

1,000 to 5,000 Cubic Yards                4 samples for the first 1000 cubic Yards + 1 
sample per each additional 500 cubic yards 

                
Greater than 5,000 Cubic Yards        12 samples for the first 5,000 cubic yards + 

1 sample per each additional 1,000 cubic 
yards 

 
4. Reports/ Documentation 

 
a. Results of the testing analysis shall be sent to the Owner; Architect; 

Project Inspector, Project Civil Engineer, DTSC, and DSA. Letter shall 
reference DSA file and application numbers. 
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C. Landscape Backfill Material: 

 
1. Imported Topsoil may be required to complete work.  Proposed Topsoil material 

shall comply with DTSC guidelines to include Phase 1 environmental site 
assessment and related tests.  Refer to the October 2001 DTSC Information 
Advisory for clean imported fill material.  

 
D. Water:  Furnish all required water for construction purposes, including compaction and dust 

control. Water shall be potable. 
 
E. Aggregate Base:  Provide Class 2 3/4” Aggregate Base conforming to standard gradation as 

specified in Cal Trans Standard Specifications, Section 26,-1.02A. 
 

 
PART 3 – EXECUTION 
 
3.01 INSPECTION LAYOUT AND PREPARATION 
 

A. Prior to installation of the work of this Section, carefully inspect and verify by field 
measurements that installed work of all other trades is complete to the point where this 
installation may properly commence 

 
B. Layout all work, establish grades, locate existing underground utilities, set markers and 

stakes, setup and maintain barricades and protection facilities; all prior to beginning actual 
earthwork operations.  Layout and staking shall be done by a licensed Land Surveyor or 
Professional Civil Engineer. 

 
C. Verify that specified items may be installed in accordance with the approved design. 
 
D. In event of discrepancy, immediately notify Owner and the Architect.  Do not proceed in 

discrepant areas until discrepancies have been fully resolved. 
 
3.02 PERFORMANCE 
 

A. GENERAL: 
 

1. General:  Do all grading, excavating and cutting necessary to conform finish grade 
and contours as shown.  All cuts shall be made to true surface of subgrade.  

2. Archaeological Artifacts:  Should any artifacts of possible historic interest be 
encountered during earthwork operations, halt all work in area of discovery and 
immediately contact the Architect for notification of appropriate authorities. 

3. Degree of Compaction:  Percentage of maximum density, hereinafter specified as 
degree of compaction required, means density equivalent to that percentage of 
maximum dry density determined by ASTM D1557 Compaction Test method, and 
such expressed percentage thereof will be minimum acceptable compaction for 
specified work.   
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4. Moisture Content: Moisture content shall be as noted below and as called for on the 
plans. Moisture content shall be maintained until subgrade is covered by surfacing 
materials. 

 
3.03 DEMOLITION, DISPOSAL AND DISPOSITION OF UNDESIRABLE MAN-MADE FEATURES
 

A. All other obstructions, such as abandoned utility lines, septic tanks, concrete foundations, 
and the like shall be removed from site.  Excavations resulting from these removal activities 
shall be cleaned of all loose materials, dish shaped, and widened as necessary to permit 
access for compaction equipment. Areas exposed by any required over-excavation should 
be scarified to a depth of 12-inches, moisture-conditioned to optimum moisture content, and 
recompacted to at least 95% of the maximum dry density. 

 
3.04 TESTING AND OBSERVATION 
 

A. All grading and earthwork operations shall be observed by the Geotechnical Engineer or his 
representative, serving as the representative of the Owner. 

 
B. Field compaction tests shall be made by the Geotechnical Engineer or his representative.  If 

moisture content and/or compaction are not satisfactory, Contractor will be required to 
change equipment or procedure or both, as required to obtain specified moisture or 
compaction.  Notify Geotechnical Engineer at least 48 hours in advance of any filling 
operation. 

 
C. Earthwork shall not be performed without the notification or approval of the Geotechnical 

Engineer or his representative.  The Contractor shall notify the Geotechnical Engineer at 
least two (2) working days prior to commencement of any aspect of the site earthwork. 

 
D. If the Contractor should fail to meet the compaction or design requirements embodied in this 

document and on the applicable plans, he shall make the necessary readjustments until all 
work is deemed satisfactory, as determined by the Geotechnical Engineer or 
Architect/Engineer. 

 
E. After each rain event Geotechnical Engineer shall test fill material for optimum moisture.  Do 

not place any fill material until desired moisture is achieved. 
 
3.05 CLEARING AND GRUBBING 
 

A. Prior to grading, remove all debris off-site.  Remove trees and brush including the root 
systems.  Holes resulting from tree and brush removal should be prepared and backfilled in 
accordance with paragraphs 3.07, 3.08, 3.09, and 3.10.  This may require deepening and/or 
widening the holes to adequately remove disturbed soil and provide room for compaction 
equipment.  Strip the surface of all organics.     

 
3.06 CUTTING 
 

A. Do all cutting necessary to bring finish grade to elevations shown on Drawings. 
 
B. When excavation through roots is necessary, cut roots by hand. 
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C. Carefully excavate around existing utilities to avoid unnecessary damage.  The contractor 

shall anticipate and perform hand work near existing utilities as shown on the survey, 
without additional claims or cost. 

 
3.07 STRUCTURAL EXCAVATION 
 

A. General:  Excavate to bear on firm material at contract depth shown on Structural Drawings. 
  

B. Footings:  All footing excavations shall be of sufficient width for installation of formwork, 
unless earth will retain its position during concreting.  All portions of footings above grade 
must be formed. 

 
C. Unsuitable Ground:  Any errors in structural excavation, soft ground, or clay soils found 

when excavating shall be reported to Architect.  In no case shall work be built on any such 
soft or clayey unsuitable surface without direction from the Architect.  Restore excavations 
to proper elevation with engineered fill material compacted to 90% of dry density. 

 
3.08 SUBGRADE PREPARATION 
 

A. Grade compact and finish all subgrades within a tolerance of 0.10' of grades as indicated on 
Drawings and so as not to pool water.  Subgrade within building pads and concrete walks 
shall be within 0.05' of grades indicated. 

 
B. After clearing, grubbing and cutting, subsurface shall be plowed or scarified to a depth of at 

least 12-inches, until surface is free from ruts, hummocks or other uneven features and 
uniform and free from large clods.   Moisture condition to optimum moisture content and 
recompact to at least 90% of the maximum dry density as determined by ASTM Test 
Method D1557.  If the existing soils are at a water content higher than specified, the 
contractor shall provide multiple daily aerations by ripping, blading, and/or disking to dry the 
soils to a moisture content where the specified degree of compaction can be achieved.  
After seven consecutive working days of daily aerations, and the moisture content of the soil 
remains higher than specified, the contractor shall notify the architect.  If the existing soils 
have a moisture content lower than specified, the contractor shall scarify, rip, water and 
blade existing soil to achieve specified moisture content.  The contractor shall make proper 
allowance in schedule and methods to complete this work. 

 
C. Subgrade in areas to receive landscaping shall be compacted to 85%. 
 
D. Where Contractor over-excavates building pads through error, resulting excavation shall be 

recompacted as engineered fill at Contractor's expense.   
 

3.09 PLACING, SPREADING AND COMPACTING FILL MATERIAL IN PAVEMENT AREAS 
 

A. Selected fill material shall be placed in layers which, when compacted, shall not exceed 6 
inches in compacted thickness.  Each layer shall be spread evenly and thoroughly mixed to 
insure uniformity in moisture content 
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B. Selected fill material shall be moisture-conditioned to specified moisture content.  Selected 
fill material shall be unfrozen.  When moisture content of fill material is below that specified, 
add water until proper moisture content is achieved.  When moisture content is above that 
specified, aerate by blading or other methods mentioned in 3.08 B until moisture content is 
satisfactory. 

 
C. After each layer has been placed, mixed and spread evenly, it shall be thoroughly 

compacted to a minimum of 90% as determined by the ASTM D1557 Compaction Test.  
Compact each layer over its entire area until desired density has been obtained. 

 
D. Recompaction of Fill in Trenches and Compaction of Fill Adjacent to Walls:  Where trenches 

must be excavated, backfill with material excavated.  Place in lifts that when compacted do 
not exceed 6”, moisture conditioned to optimum moisture content, and compact to a 
minimum of 95% relative compaction in building pad and paved areas, and to 85% relative 
compaction in landscape areas. 

 
E. Jetting of fill materials will not be allowed. 

 
3.10 FINAL SUBGRADE COMPACTION 
 

A. Paved Areas:  Upper 12-inches of all final subgrades supporting pavement sections and all 
other flatwork shall be brought to specified moisture content and shall be uniformly 
compacted to not less than 95% of maximum dry density, regardless of whether final 
subgrade elevation is attained by filling, excavation, or is left at existing grade.  After 
acceptance of final compaction test, contractor shall maintain the required moisture content 
of subgrade until concrete flatwork is placed. 

 
B. Other Fill and Backfill:  Upper 6-inches of all other final subgrades or finish grades shall be 

compacted to 85% of maximum dry density. 
 

3.11 PLACING, SPREADING, AND COMPACTION OF LANDSCAPE BACKFILL MATERIALS 
 

A. All landscaped areas shall receive topsoil.  After subgrade under landscape area has been 
scarified and brought to 90% maximum dry density, top soil shall be placed evenly to depth 
of 6-inches at 85% of maximum dry density.   

 
B. Project Inspector must verify that materials are uniformly spread to minimum depth 

specified. 
 

3.12 FINISH GRADING 
 

A. At completion of project, site shall be finished graded, as indicated on Drawings.  Finish 
grades shall be “flat graded” to grades shown on the drawing.  Mounding of finish grades 
will not be allowed unless otherwise directed on the landscape drawings.  Tolerances for 
finish grades in drainage swales shall be +-0.05’.  Tie in new and existing finish grades. 
Leave all landscaped areas in finish condition for lawn seeding.  Landscaped planters shall 
be graded uniformly from edge of planter to inlets.  If sod is used for turf areas the finish 
grade on which it is placed shall be lowered to allow for sod thickness. 
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B. All landscape areas shall be left free of rock or foreign material.   
 
C. All landscape areas shall be approved by Architect prior to any planting. 

 
3.15 SURPLUS MATERIAL 
 

A. Excavated material not required for grading or backfill shall be removed from site at 
contractor’s expense. 

 
3.16 CLEANING 

 
A. Remove from fill all vegetation, wood, form lumber, casual lumber, and shavings, in contact 

with ground; buried wood will not be permitted in any fill. 
 
 
 

END OF SECTION 
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 PART 1 – GENERAL 

 
1.01 INCLUSION OF OTHER CONTRACT DOCUMENTS  

 

A. The general conditions, supplementary conditions and Division 1 are fully applicable to 
this section as if repeated herein. 

 
1.02 RELATED WORK SPECIFIED ELSEWHERE 

 
A. Section 31 00 00, Earthwork. 

 
B. Section 33 40 00, Site Drainage. 

 
1.03 QUALITY ASSURANCE 

 
A. Use only new materials and products, unless existing materials or products are 

specifically shown otherwise on the Drawings to be salvaged and re-used. 
 
B. All materials, components, assemblies, workmanship and installation are to be observed 

by the Owner's Inspector of Record.  Work not so inspected is subject to uncovering and 
replacement. 

 
C. Contractor / Installer shall have been in business for five (5) years providing/finishing 

similar size projects and complexity. 
 

1.04 SUBMITTALS 

 
A. Submit Manufacturers data and shop drawings. 

 
1.05 WARRANTY 

 
A. Refer to section 01 78 39. 

 

1.06 REFERENCES AND STANDARDS 

 

A. California Building Code current edition. 
  
B. California Plumbing Code current edition. 
 

1.07 DELIVERY, STORAGE AND HANDLING 

 

A. Transport, store and handle in strict accord with the local jurisdiction. 
 

B. Make delivery to job when notified by Contractor verifying that the job is ready to receive 
the work of this Section and that arrangements have been made to properly store, 
handle and protect such materials and work. 

 

1.08 PROJECT CONDITIONS 
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A. Contractor shall acquaint himself with all existing site conditions.  If unknown active 
utilities are encountered during work, notify Architect promptly for instructions.  Failure to 
notify will make Contractor liable for damage to these utilities arising from Contractor's 
operations subsequent to discovery of such unknown active utilities. 

 
B. Field verify that all components, backing, etc. by others are installed correctly to proceed 

with installation of products as herein specified. 
 
C. Trench dewatering may be necessary. Contractor shall provide any and all tools, 

equipment and labor necessary for trench dewatering no matter what the source.  
Dewatering shall be continuous until all site utilities are installed and backfilled. 

 
1.09 PROTECTION 

 
A. Adequate protection measures shall be provided to protect workers and passers-by on 

and off the site. Adjacent property shall be fully protected throughout the operations.  
Blasting will not be permitted.  Prevent damage to adjoining improvements and 
properties both above and below grade.  Restore such improvements to original 
condition should damage occur.  Replace trees and shrubs outside building area 
disturbed by operations.  Repair all trenches in grass areas with new sod (seeding not 
permitted) and "stake-off" for protection. 

 
B. Contractor shall be solely and completely responsible for working conditions at the job 

site, including safety of all persons and property during performance of the work.  This 
requirement shall apply continuously and shall not be limited to normal working hours. 

 
C. Any construction review of the Contractor's performance conducted by the Architect or 

Owner is not intended to include review of the adequacy of the Contractor's safety 
measures, in, on or near the construction site. 

 
D. Provide shoring, sheeting, sheet piles and or bracing to prevent caving, erosion or 

gullying of sides of excavation. 
 
E. Surface Drainage:  Provide for surface drainage during period of construction in manner 

to avoid creating nuisance to adjacent areas.  Keep all excavations free from water 
during entire progress of work, regardless of cause, source or nature of water. 

 
F. Adjacent streets and sidewalks shall be kept free of mud, dirt or similar nuisances 

resulting from earthwork operations. 
 
G. The site and adjacent influenced areas shall be watered as required to suppress dust 

nuisance. 
 
H. Trees:  Carefully protect existing trees which are to remain. 

 
1.10 TRENCH SAFETY PROVISIONS 

 

A. General Contractor shall be solely responsible for safety design, construction and 
coordination with agencies having jurisdiction.  If such plan varies from shoring system 
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standards established by Construction Safety Orders, plan shall be prepared by 
registered civil or structural engineer. 

 
B. Nothing herein shall be deemed to allow use of shoring, sloping or protective system 

less effective than that required by Construction Safety Orders of California State 
Division of Industrial Safety. 

 
C. When trenching through paved surface, provide steel trench plates to cover open 

trenches daily until trenches are backfilled. 
 
1.11 SEASONAL LIMITS 
 

A. No backfill material shall be placed, spread or rolled during unfavorable weather 
conditions.  When work is interrupted by heavy rains, full operations shall not be 
resumed until field tests indicate that moisture content and density of fill are satisfactory. 

 
B. Material above optimum moisture shall be processed per section 31 00 00, 3.08, B. 
 

1.12 TESTING 
 

A. General:  Refer to Quality Control. 
  

 

PART 2 – PRODUCTS 

 

2.01 MATERIALS 
 

A. Backfill materials:  Pipeline and conduit trench backfill as shown on the plans and as 
specified below. 

 
1. ¾ inch crush rock.  
2. Native Materials:  Soil native to Project Site, free of wood, organics, and other 

deleterious substances.  Rocks shall not be greater than __-inches. 
3. Sand:  Fine granular material, free of organic matter, mica, loam or clay. 
4. Lean Mix Concrete/Controlled Density Backfill: 2 sacks cement slurry.  
5. Class 2 aggregate base, ¾” rock, per Caltrans section 26-1.02B 

 
B. Water:  Furnish all required water for construction purposes, including compaction and 

dust control.  Water shall be potable. 
 

 

PART 3 – EXECUTION 

 

3.01 INSPECTION  

 

A. Verification of Conditions: 
 

1. Examine areas and conditions under which work is to be performed. 
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2. Identify conditions detrimental to proper or timely completion of work and 
coordinate with General Contractor to rectify. 

 

3.02 COORDINATION 

 

A. General Contractor shall coordinate work as herein specified, in accordance with 
drawings and as required to complete scope of work with all related trades. 

 
3.03 INSTALLATION  

 

A. Perform work in accordance with pipe manufacturer’s recommendations, as herein 
specified and in accordance with drawings. 

 

3.04 TRENCHING 

 

A. Make all trenches open vertical construction with sufficient width to provide free working 
space at both sides of trench around installed item as required for caulking, joining, 
backfilling and compacting; not less than 12 inches wider than pipe or conduit diameter, 
unless otherwise noted. 

 
B. Carefully excavate around existing utilities to avoid unnecessary damage.  The 

contractor shall anticipate and perform hand work near existing utilities as shown on the 
survey, without additional claims or cost. 

 
C. Trench straight and true to line and grade with bottom smooth and free of edges or rock 

points. 
 
D. Where depths are not shown on the plans, trench to sufficient depth to give minimum fill 

above top of installed item measured from finish grade above the utility as follows:  
 

1. Sewer pipe:      depth to vary 
2. Storm drain pipe:     depth to vary 
 

E. Where trench through existing pavement saw cut existing pavement in straight lines.  
Grind existing asphalt on each side of trench 3” wide x ½ the depth of the section. Apply 
tact coat to vertical surfaces before installing new asphalt.  Replace asphalt and 
concrete pavement sections to matched existing conditions.  In concrete pavement 
provide expansion and control joints to match existing joint layout. 

 
3.05 BACKFILL 

 

A. Pipe Trench Backfill is divided into three zones: 
 

1. Bedding:  Layer of material directly under the pipe upon which the pipe is laid. 
2. Pipe Zone:  Backfill from the top of the bedding to 6 inches (compacted) over the 

top of the pipe. 
3. Upper Zone:  Backfill between top of Pipe Zone and to surface of subgrade. 
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B. Bedding:  Type of material and degree of compaction for bedding backfill shall be as 
defined in the Details and Specifications. 

 
C. Pipe Zone and Upper Zone Backfill: 

 
1. Type of material and degree of compaction Pipe Zone and Upper Zone Backfill 

shall be as required by Drawings, Details, & Specifications.   
2. Upper Zone Backfill shall not be placed until conformance of Bedding and Pipe 

Zone Backfill with specified compaction test requirements has been confirmed. 
3. Backfill shall be brought up at substantially the same rate on both sides of the 

pipe and care shall be taken so that the pipe is not floated or displaced.  Material 
shall not be dropped directly on pipe. 

 
D. Backfill Compaction: 

 
1. Backfill shall be placed in layers which, when compacted shall not exceed 6 

inches in thickness.  Each layer shall be spread evenly and thoroughly mixed to 
insure uniformity.  Do not backfill over, wet, frozen or soft subgrade surfaces.  
Employ a placement method that does not disturb or damage foundation walls, 
perimeter drainage, foundation damp-proofing, waterproofing or protective cover. 

2. When moisture content of fill material is below that required to achieve specified 
density, add water until proper moisture content is achieved.  When moisture 
content is above that required, aerate by blading or other methods until specified 
moisture content is met, see section 310000, 3.08, B. 

3. After each layer has been placed, mixed and spread evenly, it shall be 
thoroughly compacted to 90% of maximum dry density while at specified 
moisture content. Compact each layer over its entire area until desired density 
has been obtained. 

4. The top 6-inches of subgrade compaction under pavement or building shall be 
per Earthwork section 31 00 00. 

5. Compaction:  All backfill operations shall be observed by the Inspector of Record 
and/or Geotechnical Engineer.  Field density tests shall be made to check 
compaction of fill material.  If densities are not satisfactory, Contractor will be 
required to change equipment or procedure or both, as required to obtain 
specified densities.  Notify Inspector and Architect at least 24 hours in advance of 
any operation. 

 

 
3.06 TRENCH AND SITE RESTORATION 

 

A. Finished surface of trenches shall be restored to a condition equal to, or better than the 
condition as existed prior to excavation work. 

 
3.07 PROTECTION 

 

A. Protect existing surfaces, structures, and utilities from damage.  Protect work by others 
from damage.  In the event of damage, immediately repair or replace to satisfaction of 
Owner. 
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B. Repair existing landscaped areas to as new condition.  Replant trees, shrubs or 
groundcover with existing materials if not damaged or with new materials if required.  
Replace damaged lawn areas with sod, no seeding will be permitted. 

 
C. Replace damaged pavement with new compatible matching materials.  Concrete walks 

to be removed to nearest expansion joint and entire panel replaced.  Asphalt to be cute 
neatly and replaced with new materials. 

 
D. Any existing materials removed or damaged due to trenching to be returned to new 

condition. 
 

3.08 SURPLUS MATERIAL 

 

A. Remove excess excavated material, unused materials, damaged or unsuitable materials 
from site. 

 
3.09 CLEANING 

 
A. Contractor will keep the work areas in a clean and safe condition so his rubbish, waste, 

and debris do not interfere with the work of others throughout the project and at the 
completion of work. 

 
B. After completion of work in this section, remove all equipment, materials, and debris.  

Leave entire area in a neat, clean, acceptable condition. 
 

 
END OF SECTION 
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PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 

A. The Section describes the requirements for providing portland cement concrete paving, 
including accessibility ramps, sidewalks, accessible routes of travel, vehicular travel, 
drain structures, sewer structures, thrust blocks and for other non-structural or non-
vehicular applications. 

 
1.02 INCLUSION OF OTHER CONTRACT DOCUMENTS 
 

A. The General Conditions, Supplementary Conditions and Division 1 are fully applicable to 
this Section, as if repeated herein. 

 
1.03 RELATED WORK SPECIFIED ELSEWHERE  

 
A. Section 31 00 00, Earthwork. 

 
1.04 QUALITY ASSURANCE 
 

A. Use only new materials and products. 
 

B. Use materials and products of one manufacturer whenever possible. 
 

C. All materials, components, assemblies, workmanship and installation are to be observed by 
the Owner's Inspector of Record.  Work not so inspected is subject to uncovering and 
replacement. 
 

D. Sieve analysis from testing laboratories identifying rock/sand percentages within the 
concrete mix; or class 2 aggregate base shall have the current project name and project 
location identified on the report. Outdated analytical reports greater than 90 days old will not 
be accepted  

 
1.05 SUBMITTALS 

 
A. Manufacturer's Data:  Submit list and complete descriptive data of all products proposed for 

use.  Include manufacturer's specifications, published warranty or guarantee, installation 
instructions, and maintenance instructions. 

 
B. Materials list:  Submit to the Architect a complete list of all materials proposed to be used in 

this portion of the work.  Submitted items should include but are not limited to sand, gravel, 
admixtures, surface treatments, coloring agents, sealers, fibers, cast-in-place accessories, 
forming and curing products and concrete mix designs. 

 
C. With concrete submittal, provide documented history of mix design performance. 

 
1.06 WARRANTY 
 

A. Refer to section 01 78 39. 
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1.07 REFERENCES AND STANDARDS 
 

A. California Building Code, latest edition.  
 
B. ACI Standards, ACI 211.1, ACI 318-14, ACI 302, IR-04, ACI 301-16, ACI 305R-10, ACI 

306R-16, ACI 308-16. 
 
C. ASTM C-94, Specification for Ready-Mixed Concrete. 
 
D. Concrete Reinforcing Steel Institute (CRSI) Manual of Standard Practice (latest edition). 
 
E. ASTM – American Society for Testing and Materials.  

 
1.08 DELIVERY, STORAGE AND HANDLING 
 

A. Deliver undamaged products to job in manufacturer's sealed containers and/or original 
bundles with tags and labels intact. 

 
B. Store materials in protected, dry conditions off of ground and in areas so as to not interfere 

with the progress of the work. 
 
C. Transport, store and handle in strict accord with the manufacturer's written 

recommendations. 
 
D. Make delivery to job when notified by Contractor verifying that the job is ready to receive the 

work of this Section and that arrangements have been made to properly store, handle and 
protect such materials and work. 

 
E. Store cement in weather tight building, permitting easy inspection and identification.  Protect 

from dampness.  Lumpy or stale cement will be rejected.  
 
F. Aggregates:  Prevent excessive segregation, or contamination with other materials or other 

sizes of aggregate.  Use only one supply source for each aggregate stock pile.  
 
1.09 TESTING 

 
A. General:  Refer to Quality Control. 
 

1.10 ADEQUACY AND INSPECTION 
 

A. Design, erect, support, brace and maintain formwork and shoring to safely support all 
vertical and lateral loads that might be applied until such loads can be carried by concrete. 

 
B. Notify Inspector, Architect and DSA at least 48 hours prior to placing of concrete. 

 
1.11 PROTECTION 
 

A. Finish surfaces shall be protected at all times from concrete pour.  Inspect forming against 
such work and establish tight leak-proof seal before concrete is poured.  Finish work 
damaged, defaced or vandalized during the course of construction shall be replaced by 
contractor at contractor expense. 
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1.12 FIELD MEASUREMENTS 
 

A. Make and be responsible for all field dimensions necessary for proper fitting, slopes and 
completion of work. Report discrepancies to Architect before proceeding. 

 
 
PART 2 - PRODUCTS 
 
2.01 MATERIALS 
 

A. Cement:  Portland cement, ASTM C150, Type II, per ACI 318-14 Section 26.4.  
 
B. Concrete Aggregates:  Normal weight aggregates shall conform to ASTM C33, except as 

modified by this section.  Combined grading shall meet limits of ASTM C33.  Lightweight 
aggregate shall conform to ASTM C330, suitably processed, washed and screened, and 
shall consist of durable particles without adherent coatings. 

 
C. Water:  Clean and free from deleterious amounts of acids, alkalis, scale, or organic 

materials and per ACI 318-14 Section 26.4.1.3.1. 
 
D. Fly Ash:  Western Fly Ash, conforming to ASTM C618 for Class N or Class F materials 

(Class C is not permitted).  Not more than 15% (by mass) may be substituted for portland 
cement. 

 
E. Water Reducing Admixture:  Admixture to improve placing, reduce water cement ratio, and 

ultimate shrinkage may be used.  Provide WRDA 64 by Grace Construction Products or 
approved equal.  Admixture shall conform to ASTM C494 and ACI 318-14 Section 
26.4.1.4.19(a).  Such admixture must receive prior approval by the Architect, Structural 
Engineer, and the Testing Lab, and shall be included in original design mix. 

 
F. Air-entraining Admixture:  Daravair 1000 by Grace Construction Products or approved 

equal. Admixture must conform to ASTM C260 and ACI 318-14, section 26.4.1.4. 
 
G. Surface Retarder (for exposed aggregate finishes):  Rugasol-S by Sika Corporation or 

approved equal. 
 
H. Form Coating:  Material which will leave no residue on concrete surface that will interfere 

with surface coating, as approved by the Architect. 
 
I. Reinforcement Bars:  New billet steel deformed bars conforming to requirements of ASTM 

A615 or ASTM A706; Grade 60.  Dowels for installation through expansion joints or 
construction joints to existing sidewalks or concrete features shall be smooth or shall be 
sleeved on one end for slippage. 

 
J. Reinforcing supports: Concrete supports with wire ties.  Concrete supports without wire ties 

will not be allowed 
 
K. Truncated Domes:  Vitrified Polymer Composite (VPC), Cast-In-Place Detectable/Tactile 

Warning Surface Tiles; “Armor-Tile”, “Access Tile Tactile Systems”, or approved equal.  
Tiles shall comply with Americans with Disabilities Act and the California Code of 



SITE CONCRETE 

Section 32 16 00 

24-32-059 
 

 

4 

Regulations (CCR) Title 24, Part 2, Chapter 11B (dome spacing shall be 2.35”).  Install tiles 
as recommended by manufacturer. Color, federal yellow (FS 33538). 

 
L. Curing Compound (for exterior slabs only):  Burke Aqua Resin Cure by Burke by Edoco, 

1100 Clear by W.R. Meadows or accepted equal.  Water based membrane-forming 
concrete curing compound meeting ASTM C 309 and C1315. 

 
M. Concrete Bonding Agent:  Weld-Crete by Larson Products Corp., Daraweld C by Grace 

Construction Products or accepted equal. 
 
N. Patching Mortar:  Meadow-Crete GPS, one-component, trowel applied, polymer enhanced, 

shrinkage-compensated, fiber reinforced, cementitious repair mortar for horizontal, vertical 
and overhead applications as manufactured by W.R. Meadows or accepted equal. 

 
O. Non-shrink Grout:  Masterflow 713 Plus by Master Builders or approved equal.  

Premixed,non-metallic, no chlorides, non-staining and non-shrinking per CRD-C621, Corps 
of Engineers Specification and ASTM C 1107, Grades B and C.   

 
P. Aggregate Base:  Class 2 AB per Caltrans specification section 26-1.02A. 
 
Q. Expansion Joint Material:  Preformed 3/8" fiber material, full depth of concrete section, with 

bituminous binder manufactured for use as concrete expansion joint material, as accepted 
by the Architect. 

 
R. Joint sealant for expansion joints: Single component silicone sealant, Type S, ASTM D5893. 

1. Reference Standard:  ASTM C920, Grade P, Class 25, Use T. 

2. Dow Corning 890-SL (self-leveling) Silicone, or accepted equal. 

3. Dow Corning 888-NS (non-sagging) Silicone, at slopes exceeding 5%.  May not be 
used at asphalt surfaces. 

 4. Color: Custom color as selected by Architect. 
     
S. Pre- Formed plastic Expansion Joint; W.R. Meadows 3/8” “Snap Cap”, Tex-Trude expansion 

joint cap, or an approved equal. 
 
T. Adhesive Anchoring (Epoxy): Hilty HIT-HY 200 Safe Set, or approved equal. 

 
2.02 CONCRETE DESIGN AND CLASS 
 

A. Class “B”:  Concrete shall have 1" max. size aggregate, shall have 3000 psi min. at 28 day 
strength with a maximum water to cementitious ratio no greater than 0.50. Use for exterior 
slabs, including walks, vehicular paved surfaces, manhole bases, poured-in-place drop 
inlets, curbs, valley gutters, curb & gutter and other concrete of like nature.  

            
B. Slump Limits:  Provide concrete, at point of final discharge, of proper consistency 

determined by Test Method ASTM C143 with a slumps of 4" plus or minus 1". 
 
C. Mix Design:  All concrete used in this work will be designed for strength in accordance with 

provisions of ASI 318-14 Section 26.4.  Should the Contractor desire to pump concrete, a 
modified mix design will need to be submitted for review.  Fly ash may be used in concrete 
to improve workability in amounts up to 15% of the total cementitious weight. 
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D. Air Entrainment; Per the Local Jurisdiction minimum requirements, or 3% minimum. 

 
2.03 MIXING OF CONCRETE 

 
A. Conform to requirements of CBC, Chapter 19A. 
 
B. All concrete shall be mixed until there is uniform distribution of material and mass is uniform 

and homogenous; mixer must be discharged completely before the mixer is recharged. 
 
C. Concrete shall be Ready-mixed Concrete:   

 
1. Placement of concrete shall occur as rapidly as possible after batching and in 

a manner which will assure that the required quality of the concrete is 
maintained.  In no case may concrete be placed more than 90 minutes from 
batch time. 

2. Water may be added to the mix only if neither the maximum permissible 
water-cement ratio nor the maximum slump is exceeded. In no case shall 
more than 10 gallons of water shall be added to a full 9 yard load, or 1 gal. per 
yard on remaining concrete within the drum providing load tag indicates at 
time of mixing at plant will allow for additional water. 

 
2.04 MATERIALS TESTING 
 

A. Testing of concrete shall be performed per article 3.12 of this specification. 
 
2.05 EQUIPMENT 
 

A. Handling and mixing of concrete:  Project Inspector may order removal of any equipment 
which in his opinion is insufficient or in any way unsuitable. 

 
 
 
PART 3 - EXECUTION 
 
3.01 APPROVAL OF FORMS AND REINFORCEMENTS  
 

A. Forms and reinforcements are subject to approval by the Project Inspector, and notice of 
readiness to place first pour shall be given to DSA, Architect and Structural Engineer 48 
hours prior to placement of concrete.  Before placing concrete, clean tools, equipment and 
remove all debris from areas to receive concrete.  Clean all reinforcing and other embedded 
items off all coatings oil, and mud that may impair bond with concrete.  

 
B. All reinforcing steel and shall be adequately supported by approved devices on centers 

close enough to prevent any sagging. 
 
C. All reinforcing bar lap splices shall be staggered a minimum of 5 ft. 
  
D. Additional reinforcing steel shall be placed around all utility boxes, valve boxes, manhole 

frames and covers that are located within the concrete placements. 
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1. The bars shall be placed so that there will be a minimum of 1 ½” clearance and a 
maximum of 3” clearance.  The reinforcing steel shall be placed mid-depth of 
concrete slab. 

 
E. At all right angles or intersections of concrete walks, additional 2’x2’ #5, 90 degree bars 

shall be added at all inside corners for additional crack control.  The bars shall be placed 2” 
from concrete forms and supports at mid-depth of slab. 

 
3.02 PROTECTION 
 

A. Protect work and materials of this Section prior to and during installation, and protect the 
installed work and materials of other trades. 

 
B. In the event of damage, make all repairs and replacements necessary to the approval of the 

Architect at no additional cost to the Owner. 
  
C. Sub-Grade in vehicular concrete paved areas:  Subgrade shall be clean, shaped and 

compact to hard surface free from elevations or depressions exceeding 0.05’ in 10' from 
true plan.  Compact per Section 31 00 00.  Compaction and moisture content shall be 
verified immediately prior to placement of concrete.  Proof roll subbase in presence of 
geotechnical engineer prior to placement of aggregate base. 

 
3.03 CLEANING 
 

A. Reinforcement and all other embedded items at time of placing concrete to be free of rust, 
dirt oil or any other coatings that would impair bond to concrete. 

 
B. Remove all wood chips, sawdust, dirt, loose concrete and other debris just before concrete 

is to be poured.  Use compressed air for inaccessible areas.  Remove all standing water 
from excavations. 

 
3.04 FORMING 
 

A. Form material shall be straight, true, sound and able to withstand deformation due to 
loading and effects of moist curing.  Materials which have warped or delaminated, or require 
more than minor patching of contact surfaces, shall not be reused. 

 
B. Build forms to shapes, lines, grades and dimensions indicated.  Construct form work to 

maintain tolerances required by ACI 301.  Forms shall be substantial, tight to prevent 
leakage of concrete, and properly braced and tied together to maintain position and shape.  
Butt joints tightly and locate on solid backing.  Chamfer corners where indicated.  Form 
bevels, grooves and recesses to neat, straight lines.  Construct forms for easy removal 
without hammering, wedging or prying against concrete. 

 
C. Space clamps, ties, hangers and other form accessories so that working capacities are not 

exceeded by loads imposed from concrete or concreting operations. 
 
D. Build openings into vertical forms at regular intervals if necessary to facilitate concrete 

placement, and at bottoms of forms to permit cleaning and inspection. 
 
E. Build in securely braced temporary bulkheads, keyed as required, at planned locations of 

construction joints. 
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F. Slope tie-wires downward to outside of wall. 
 
G. Brace, anchor and support all cast-in items to prevent displacement or distortion. 
 
H. During and immediately after concrete placing, tighten forms, posts and shores.  Readjust to 

maintain grades, levels and camber. 
 
I. Concrete paving, Curbs, Curb and Gutters, Ramps: 

    
1. Expansion Joints:  Install at locations indicated, and so that maximum distance 

between joints is 20’ for exterior concrete unless otherwise shown.  Expansion joint 
material shall be full depth of concrete section.  Recess for backer rod and sealant 
where required.  Expansion joints shall not exceed ¼ inch depth measured from 
finish surface to top of felt or sealant, and ½ inch width. 

2. Curbs, Valley Gutter, and Curb & Gutter:  Install expansion joints at 60’ on center, 
except when placing adjacent to concrete walks, the expansion joints shall align with 
the expansion joints shown for the concrete walks.   Expansion joint material shall 
be full depth of concrete section.  Recess for backer rod and sealant will be 
required. 

3. Isolation Joints:  3/8” felt between walls and exterior slabs or walks so that paved 
areas are isolated from all vertical features, unless specifically noted otherwise on 
plans. 

4. Exterior Concrete Paving:  Install expansion joints at 20’ on center maximum, both 
directions, unless shown otherwise on plans. 

5. Ramps; whether shown or not all ramps shall have control joints and expansion 
joints. 

  
a. Control joints on ramps shall be aligned and be placed in between with the 

vertical posts for the handrails. The curbs, if required shall have control joints 
that align with the handrail posts. 

b. Expansion joints shall be placed at the upper, intermediate, and bottom 
landings. 

 
3.05 FORM COATING 
 

A. Before placement of reinforcing steel, coat faces of all forms to prevent absorption of 
moisture from concrete and to facilitate removal of forms.  Apply specified material in 
conformance with manufacturer's written directions. 

 
B. Before re-using form material, inspect, clean thoroughly and recoat. 
 
C. Seal all cut edges.  

 
3.06 INSTALLATION 
 

A. General: Reinforcement shall be accurately placed at locations indicated on the drawings 
within required tolerances and providing required clearances.  Reinforcement shall be 
secured prior to placement of concrete such that tolerances and clearances are maintained. 
 Coverage shall be in accordance with Section 1907A.7 of the CBC.  Keep a person on the 
job to maintain position of reinforcing as concrete is placed.  Reinforcement must be in 



SITE CONCRETE 

Section 32 16 00 

24-32-059 
 

 

8 

place before concreting is begun.  Install dowels as shown on drawings.  Give notice 
whenever pipes, conduits, sleeves, and other construction interferes with placement; obtain 
method of procedure to resolve interferences.  All expansion and construction joints in 
concrete shall have dowels of size and spacing as shown, or as approved by Architect.  

 
B. Placing Tolerances: 

 
1. Per ACI 301 or CRSI/WCRSI Recommended Practice for Placing Reinforcing Bars, 

unless otherwise shown.  
2. Clear distance between parallel bars in a layer shall be no less than 1”, the 

maximum bar diameter not 1 ½ times the maximum size of coarse aggregate.  
 
C. Splices: 
 

1. General:  Unless otherwise shown on drawings, splice top reinforcing at midspan 
between supports, splice bottom reinforcing at supports and stagger splices at 
adjacent splices 5 foot minimum.  Bar laps shall be wired together.  Reinforcing steel 
laps shall be as follows: 
a. Lap splices in concrete:  Lap splice lengths shall not be less than 62 bar 

diameter for No. 5 bar, 56” minimum for No. 6 bars.   No. 4 bar shall have a 
minimum of 24” splice.  93 bar diameters for No. 7 bars and larger.  

b. All splices shall be staggered at 5 feet minimum. 
 
3.07 INSPECTION 
 

A. Slope of concrete forms and finish condition shall be checked with a two foot (2’) digital 
level.   

 
3.08 PLACING OF CONCRETE 
 

A. Adjacent finish surfaces shall be protected at all times during the concrete pour and 
finishing.  Verify that all formwork is tight and leak-proof before concrete is poured.  Finish 
work defaced during the concrete pour and finishing shall be replaced at no extra cost to the 
owner. 

 
B. Transport concrete from mixer to place of final deposit as rapidly as practicable by methods 

which will prevent separation or loss of ingredients.  Deposit as close as practicable in final 
position to avoid re-handling or flowing.  Partially hardened concrete must not be deposited 
in work.  Concrete shall not be wheeled directly on top of reinforcing steel. 

 
C. Placing:  Once started, continue concrete pour continuously until section is complete 

between predetermined construction joints.  Prevent splashing of concrete onto adjacent 
forms or reinforcement and remove such accumulation of hardened or partially hardened 
concrete from forms or reinforcement before work proceeds in that area.  Free fall of 
concrete shall not to exceed 4'-0" in height.  If necessary, provide lower openings in forms to 
inject concrete and to reduce fall height. 

 
D. Remove form spreaders as placing of concrete progresses. 
 
E. Place footings as monolithic and in one continuous pour. 
 
F. Keep excavations free of standing water, but moisture condition sub-grade before concrete 
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placement. 
                 
G. Compacting:  All concrete shall be compacted by mechanical vibrators.  Concrete shall be 

thoroughly worked around reinforcement and embedded fixtures and into corners of forms.  
Vibrating shall not be applied to concrete which has already begun to initially set nor shall it 
be continued so long as to cause segregation of materials. 

 
H. Concrete Flatwork:   

 
1. All flatwork shall be formed and finished to required line and grades.  Flatwork shall 

be true and flat with a maximum tolerance of 1/8" in 10’ for flatness. Flatwork which 
is not flat and are outside of the maximum specified tolerances shall be made level 
by the Contractor at no additional expense to the Owner. 

2. Thoroughly water and soak the flatwork subgrade as required to achieve required 
moisture content prior to the concrete pour. Provide damming as required to keep 
water within the formed area and to allow for proper saturation of the subgrade. 

    
I. Placing in hot weather:  Comply with ACI 305R-10.  Concrete shall not exceed 85 degrees F 

at time of placement.  Concrete shall be delivered, placed and finished in a sufficiently short 
period of time to avoid surface dry checking. Concrete shall be kept wet continuously after 
tempering until implementation of curing compound procedure in accordance with this 
specification.   

 
J. Placing in cold weather:  Comply with ACI 306R-16.  Protect from frost or freezing.  No 

antifreeze admixtures are permitted.  When deposited concrete during freezing or near-
freezing weather, mix shall have temperature of at least 50 degrees F but not more than 90 
degrees F.  Concrete shall be maintained at temperature of at least 50 degrees F for not 
less than 72 hours after placing or until it has thoroughly hardened.  Provide necessary 
thermal coverings for any flat work exposed to freezing temperatures. 

 
K. Horizontal construction joint:  Keep exposed concrete face of construction joints 

continuously moist from time of initial set until placing of concrete; thoroughly clean contact 
surface by chipping entire surface not earlier than 5 days after initial pour to expose clean 
hard aggregate solidly embedded, or by approved method that will assure equal bond, such 
as green cutting.  If contact surface becomes contaminated with soil, sawdust or other 
foreign matter, clean entire surface and re-chip entire surface to assure proper adhesion. 

 
3.09 CONCRETE FINISHES 
 

A. Concrete Slab Finishing:  Finish slab as required by ACI 302.1R.  Use manual screeds, 
vibrating screeds to place concrete level and smooth.  Use “jitterbugs” or other special tools 
designed for the purpose of forcing the course aggregate below the surface leaving a thick 
layer of mortar 1 inch in thickness.  Surface shall be free from trowel marks, depressions, 
ridges or other blemishes. Tolerance for flatness shall be 1/8" in 10'.  Provide final finish as 
follows: 

 
1. Flatwork, medium broom finish:  Typical finish to be used at all exterior walks and 

stairs.   
2. Ramps, heavy broom finish: Concrete surfaces with slope greater than 5% including 

all ramps. Brooming direction shall run perpendicular to slope to form non-slip 
surface 
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3. Under no circumstances can water be added to the top surface of freshly placed 
concrete. 

 
B. Curb Finishing:  Steel trowel. 
 
C. Joints and Edges:  Mark-off exposed joints, where indicated, with ¼” radius x 1” deep jointer 

or edging tool.  Joints to be clean, cut straight, parallel or square with respect to concrete 
walk edge.  Tool all edges of exposed expansion and contraction joints, walk edges, and 
wherever concrete walk adjoins other material or vertical surfaces. 

 
1. The expansion joints shall be full depth as shown in the plan details. Failure to do so 

will result in non-compliance and shall be immediately machine cut by the contractor 
at his expense.                       

 
D. Exposed Concrete Surface Finishing (not including top surface of flatwork): Remove fins 

and rough spots immediately following removal of forms from concrete which is to be left 
exposed.  Damaged and irregular surfaces and holes left by form clamps and sleeves shall 
be patched with grout.  Tie wires are to be removed to below exposed surface and holes 
pointed up with neat cement paste similar to procedure noted under "Patching" below.  
Removal of tie wires shall extend to distance of 2" below established grade lines.  Ends of 
tie wires shall be cut off flush at all other, unexposed locations.  Care shall be taken to 
match adjacent finishes of exposed concrete surface.  After patching, all concrete that is to 
remain exposed, shall be sacked with a grout mixture of 1-part cement, 1 1/2- parts fine 
sand and sufficient water to produce a consistency of thick paint.  After first wetting the 
concrete surface, apply mixture with a brush and immediately float entire surface vigorously 
using a wood float.  Keep damp during periods of hot weather.  When set, excess grout 
shall be scraped from wall with edge of steel trowel, allowed to set for a time, then wiped or 
rubbed with dry burlap.  Entire finishing operation of any area shall be completed on the 
same day.  This treatment shall be carried to 4" below grade, and all patching and sacking 
shall be done immediately upon removal of the forms. 

 
E. Stair Treads and Risers: Tool exterior stair tread nosing per ADA requirements and as 

detailed.  Paint or stain tooled area at every stair tread nosing or as detailed.  Stair tread 
nosing shall contain no pockets, voids or spalls.  Patching is not allowed.  Damaged nosing 
shall be replaced. 

 
3.10 CURING 
 

A. Cured Concrete in Forms:  Keep forms and top on concrete between forms continuously wet 
until removal of forms, 7 days minimum.  Maintain exposed concrete in a continuous wet 
condition for 14 days following removal of forms. 

 
B. Flatwork/Variable Height Curbs, Curb and gutter, Valley Gutter:  Cure utilizing Curing 

Compound.  If applicable, the Contractor shall verify that the approved Curing Compound is 
compatible with the approved colorant system.  Upon completion of job, wash clean per 
manufacturer’s recommendations. 

 
1. Curing compound shall be applied in a wet puddling application. Spotty applications 

shall be reason for rejection and possibly concrete removal and replacement at the 
contractor’s expense with no compensation from the owner.              
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3.11 DEFECTIVE CONCRETE 
 

A. Determination of defective concrete shall be made by the Architect or Engineer.  His opinion 
shall be final in identifying areas to be replaced, repaired or patched.   

 
B. The Owner reserves the right to survey the flatwork, if it is determined to be outside of the 

maximum tolerance for flatness.  If the flatwork is found to be out of tolerance, then the 
Contractor will be required to replace concrete.  The Contractor will be responsible for 
reimbursing the Owner for any surveying costs incurred. Determination of flatwork flatness, 
surveying and any remedial work must be completed far enough in advance so that the 
project schedule is maintained, delays are avoided and the new flatwork or flatwork repairs 
are properly cured. 

 
C. As directed by Architect, cut out and replace defective concrete.  All defective concrete shall 

be removed from the site.  No patching is to be done until surfaces have been examined by 
Architect and permission to begin patching has been provided. 

 
D. Permission to patch any area shall not be considered waiver of right, by the Owner, to 

require removal of defective work, if patching does not, in opinion of Architect, satisfactorily 
restore quality and appearance of surface. 

 
E. Defective concrete is: 
 

2. Concrete that does not match the approved mix design for the given installation 
type.  

3. Concrete not meeting specified 28-day strength. 
4. Concrete which contains rock pockets, voids, spalls, transverse cracks, 

exposed reinforcing, or other such defects which adversely affect strength, 
durability or appearance. 

5. Concrete which is incorrectly formed, out of alignment or not plumb or level. 
6. Concrete containing embedded wood or debris. 
7. Concrete having large or excessive patched voids which were not completed 

under Architect's direction. 
8. Concrete not containing required embedded items. 
9. Excessive Shrinkage, Traverse cracking, Crazing, Curling; or Defective Finish. 

Remove and replace if repair to an acceptable condition is not feasible. 
10. Concrete that is unsuitable for placement or has set in truck drum for longer 

than 90 minutes from the time it was batched. 
11. Expansion joint felt that is not isolating the full depth of the concrete section, 

and recessed as required for backer rod and sealant where required. 
12. Concrete that is excessively wet or excessively dry and will not meet the 

minimum or maximum slump required per mix design. 
13. Finished concrete with oil stains from equipment use, and or rust spots that 

cannot be removed. 
14. Control joints (weakened planed joints) that do not meet the required minimum 

depth shown on the drawings. 
 
F. Patching:  Install specified Patching Mortar per manufacturer’s recommendations. 

REPAIRS TO DEFECTIVE CONCRETE WHICH AFFECT THE STRENGTH OF ANY 
STRUCTURAL CONCRETE MEMBER OR COMPONENT ARE SUBJECT TO 
APPROVAL BY THE ARCHITECT AND DSA.   
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3.12 CONCRETE TESTING 
 

A. Comply with CBC Section 1903A, 1905A.1.16, 1910A and 1705A.3 and as specified in B. 
below.  Costs of tests will be borne by the Owner. 

 
B. Four identical cylinder samples for strength tests of each class of concrete placed each day 

shall be taken not less than once a day, or not less than once for each 50 cubic yards of 
concrete, or not less than once for each 2,000 square feet of surface area for slabs or walls. 
 In addition, samples for strength tests for each class of concrete shall be taken for seven-
day tests at the beginning of the concrete work or whenever the mix or aggregate is 
changed. 

 
C. Strength tests will be conducted by the Testing Lab on one cylinder at seven (7) days and 

two cylinders at twenty-eight (28) days.  The fourth remaining cylinder will be available for 
testing at fifty-six (56) days if the 28-day cylinder test results do not meet the required 
design strength. 

 
D. On a given project, if the total volume of concrete is such that the frequency of testing 

required by paragraph B. above would provide less than five strength tests for a given class 
of concrete, tests shall be made from at least five randomly selected batches or from each 
batch if fewer than five batches are used. 

 
E. Cost of retests and coring due to low strength or defective concrete will be paid by Owner 

and back-charged to the Contractor. 
 
F. Each truck shall be tested for slump before concrete is placed. 

 
3.13 REMOVAL OF FORMS 
 

A. Remove without damage to concrete surfaces. 
 
B. Sequence and timing of form removal shall insure complete safety of concrete structure. 
 
C. Forms shall remain in place for not less than the following periods of time.  These periods 

represent cumulative number of days during which temperature of air in contact with 
concrete is 60 degrees F and above. 

 
1. Vertical forms of foundations, walls and all other forms not covered below: 5 days. 
2. Slab edge screeds or forms: 7 days. 
3. Concrete columns and beam soffits: 28 days. 

 
D. Concrete shall not be subjected to superimposed loads (structure or construction 

equipment) until it has attained its full design strength and not for a period of at least 21 
days after placing.  Concrete systems shall not be subjected to construction loads in excess 
of design loads.  

 
3.14 CLEANING 

 
A. Upon completion of work of this Section promptly remove from the working area all scraps, 

debris and surplus material of this Section. 
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B. Clean excess material from surface of all concrete walks and utility structures. 
 
C. Power wash all concrete surfaces to remove stains, dried mud, tire marks, and rust spots. 

 
END OF SECTION 
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PART 1 - GENERAL 
 
1.01 INCLUSION OF OTHER CONTRACT DOCUMENTS 
 
 A. The General Conditions, Supplementary Conditions and Division 1 are fully applicable to this 

Section, as if repeated herein. 
 
1.02 RELATED WORK SPECIFIED ELSEWHERE 
 
 A. Division 1, General Requirements 
 
 B. Section 03000, Miscellaneous Concrete 
 
1.03 SUMMARY 
 
 A. This Section includes the following: 

1. Fencing system complete with all hardware, posts, rails, gates, and accessories 
necessary for a structurally integrated installation. 

2. Swinging gates and related hardware 
3. Sliding Gates and related hardware 
4. Concrete foundation for posts 

 
1.04 QUALITY ASSURANCE 
 
 A. Use only new materials and products, unless existing materials or products are specifically 

shown otherwise on the Drawings to be salvaged and re-used. 
 
 B. The contractor shall provide laborers and supervisors who are thoroughly familiar with the 

type of construction involved and the materials and techniques specified. Review and follow 
manufacturer’s installation instructions. 

 
 C. Provide fence system and gates, as a complete unit produced by a single manufacturer, 

matching existing fencing components and including all necessary erection accessories, 
fittings and fastenings. 

 
 D. All materials, components, assemblies, workmanship and installation are to be observed by 

the Owner's Inspector of Record.  Work not so inspected is subject to uncovering, 
disassembly and/or replacement. 

 
1.05 SUBMITTALS 
 
 A. Refer to Section 01300. 
 
 B. Manufacturer's Data:  Submit list and complete descriptive data of all products proposed for 

use.  Include manufacturer's specifications, published warranty or guarantee, installation 
instructions, and maintenance instructions. 

 
 C. Shop Drawings:  Submit showing all parts, connections and anchorages, adjacent materials, 

fully dimensioned and noted. Show layout, locations, components, materials, dimensions, 
sizes, weights, finishes of components, installation and operational clearances, gate swings, 
post sizes, spacing and mesh type, gate details/dimensions, details of post anchorage, and 
post 



ORNAMENTAL METAL FENCE 
 
Section 32 31 00 
24-32-059 
 

2 

 
 D. Submit fully executed Guarantee by Contractor/Subcontractor per Article 1.06. 
 
1.06 GUARANTEE 
 
 A. Refer to General Conditions and Section 01300. 
 
 B. Product Warranty: For new pickets, posts, and rails provided standard limited warranty that 

ornamental fence system is free from defects in material and workmanship including 
cracking, peeling, blistering and corroding for a period of 10 years from the date of 
installation.  

 
1.07 REFERENCES AND STANDARDS 
 
 A. Title 24, Part 2, CCR, California Building Code. 
 
 B. American Society for Testing and Materials: 
 
  1. ASTM A123 Standard Specification for Zinc (Hot-Dip Galvanized) Coatings on Iron 

and Steel Products 
  2. ASTM A653 Specification for Steel Sheet, Zinc-Coated (Galvanized) or Zinc-Iron Alloy-

Coated (Galvannealed) by the Hot-Dip Process 
  3. ASTM B117 Standard Practice for Operating Salt Spray (Fog) Apparatus 
  4. ASTM B633 Standard Specification for Electrodeposited Coatings of Zinc on Iron and 

Steel 
  6. ASTM C150 Standard Specification for Portland Cement 
  8. ASTM D1654 Standard Test Method for Evaluation of Painted or Coated Specimens 

Subjected to Corrosive Environments 
  9. ASTM D2248 Standard Practice for Detergent Resistance of Organic Finishes 
  10. ASTM D2794 Standard Test Method for Resistance of Organic Coatings to the Effects 

of Rapid Deformation 
  11. ASTM D3359 Standard Test Methods for Measuring Adhesion by Tape Test 
  12. ASTM D3363 Standard Test Method for Film Hardness by Pencil Test 
  13. ASTM D4141 Standard Practice for Conducting Black Box and Solar Concentrating 

Exposures of Coatings 
  14. ASTM F2408 Standard Specification for Ornamental Fences Employing Galvanized 

Steel Tubular Pickets 
 
 C. American Concrete Institute:  
 
  1. ACI 301 Specifications for Structural Concrete 
 
1.08 DELIVERY, STORAGE AND HANDLING 
 
 A. Deliver fence materials, gates, posts, and accessories to project site, completely pre-

finished.  Upon receipt at the job site, all materials shall be checked to ensure that no 
damages occurred during shipping. Materials shall be handled and stored properly to protect 
against damage and theft. 

 
 B. Handle fence components to protect finish coating from any scuffs, abrasion or other 

damage during unloading and installation.  Excessive damage to factory applied coatings will 
be cause for rejection. 
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1.09 SYSTEM DESCRIPTION 
 

A. The Manufacturer shall supply and install fencing system complete with all hardware, 
posts, rails, gates and accessories necessary to match the existing ornamental metal 
fence already installed on this site. See drawings for location and estimated quantities 
of existing fence components including fence panels, posts and gates that are 
required to be removed, protected and reinstalled into the new ornamental metal fence 
system. 
 

 B. Design Requirements:  Fencing system, foundation and installation shall be engineered to 
withstand 90 mph wind load. Where applicable, wind load rating to be based on current CBC 
or local code if more stringent. 

 
1.10 QUALIFICATIONS 
 
 A. Manufacturer Qualifications:  Company specializing in manufacturing the products specified 

in this section with a minimum of 5 years documented experience. 
 
1.11 FIELD MEASUREMENTS 
 
 A. Make and be responsible for all field dimensions necessary for proper fitting and completion 

of work.  Report discrepancies to Contractor before proceeding. 
  
 
PART 2 - PRODUCTS 

2.01 MANUFACTURERS 

 A.  NOTE: Fencing contractor is required to match the existing ornamental metal fence 

currently installed on site. Prior to bid, make field visit and verify construction of the 

existing ornamental metal fence, including fence frame construction, picket 

size/spacing and gate construction and hardware type.  

 B.  Make and be responsible for all field dimensions necessary for proper fitting and completion 

of work.  Report discrepancies.  

C. Acceptable Manufacturers may be one of the following or equal in accordance with 

Submittals, section 01 33 00: 

  1. Valley Iron Works, Inc. 

   127 E Harney Lane 

   Lodi, CA 95240 

   Phone: (209) 368-7037  

  2. Master Halco, Inc. 

   8400 Rovanna Circle 

 Sacramento, CA 95828 

Phone: (800) 229-5615 or (800) 989-4740 
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  3.  Ameristar Fence Products 

   409 South Aurora Street 

   Stockton, CA 95210 

   Phone: (888) 333-3422 

 

4. Merchants Metals 
6829 McComber Street 

Sacramento, CA 95828 

Phone: 916-381-8243 

2.02 MATERIAL 
 
A. Fencing System :  The Manufacturer shall supply and install fencing system 

complete with all hardware, posts, rails, gates and accessories necessary to 
match the existing ornamental metal fence already installed on this site. See 
drawings for location and estimated quantities of existing fence components 
including fence panels, posts and gates that are required to be removed, 
protected and reinstalled into the new ornamental metal fence system. 

The Ornamental Fence System shall be a standard picket fence conforming to the following materials: 

  1. Steel Posts and Pickets:  To be per ASTM F 2408 with minimum yield of 46,000 psi. 

 Coating shall be per Section 5.1.1, having a triple O.D. coating of zinc, a conversion 

coating and clear inorganic coating. Match existing steel post and picket sizes 

  2. Formed Channel Rails:  To be per ASTM A 653 – CS Type B, galvanized coating to be 

G90. 

  3. Fence Panels 

   a. Panel Width:  Standard Panel width shall be 8’ wide. 

   b. Panel Height: Panel Height shall be 7’ High.  

 B. Pickets:  Pickets to square tubing to match existing pickets. Wall thickness to match existing. 

Space pickets to match existing fence. 

   *Reference table below for Picket Size and Gauge Information. 

 C. Rails:  Rails shall be 1 1/2” formed channel with 13-gauge wall thickness. Verify existing and 

match. 

  *Reference table below for general Rail Size and Gauge Information. 

 

Product Grade Picket 

Size 

Picket 

Gauge 

Rail 

Size 

Rail Gauge 

R Residential 5/8” 19 1-1/2” 16 

C Commercial 3/4” 18 1-1/2” 15 

I Industrial 1” 14 2” 13 

H Heavy Industrial 1-1/4” 16-1/2 2” 13 

 

 D. Posts:  Posts shall be 3” square tubing with 14 gauge wall thickness. Verify existing and 

match. 
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  *Reference table below for Post Size and Gauge Information. 

 

 

 

 

 

 

 

 

 

 

 

  1. Post Caps:  Shall be of press on type steel caps zinc plated to ASTM B633, Service 

class II or malleable steel caps galvanized to ASTM A123. Match existing. 

  2. Panel Hangers:  Shall be stainless or galvanized steel with galvanized, stainless, or zinc 

plated fasteners.  All brackets shall be finished to match fence finish and color. Match 

existing. 

3. Picket Finials: No picket finials required. Pickets terminate within the top rails and pass 

through bottom rail. Verify existing and match.  

 E. Gate Kits:  Design of gates shall match existing and as shown on the drawings. 

  1. Gate Uprights and Panels:  Materials as described above in 2.02. 

  2. Frame Uprights:  Shall be factory MIG welded, then assembled in the field.  If necessary, 

truss rods, or cables to be used to prevent gate sag and allow for future adjustment. 

  3. Gate Posts and Foundation:  Size as determined by Engineer, based on gate size, local 

wind loading requirements, and installation type. 

 F. Swing Gates:  Design of gates to match existing and similar to details shown on the 

drawings. 

  1. Gate Frames and Infill Panels:  Materials as described above in 2.02.  

  2. Hinges:  Match existing gate hardware. Hinges shall be structurally capable of 

supporting gate leaf and allow opening and closing without binding.  Non-lift-off type 

hinge design shall permit gate to swing 180⁰ (degrees). Hinge pins shall be non-

removable. 

  5 Latch:  Capable of retaining gate in closed position and have provision for padlock. 

  6 Keeper:  Provide keeper for each gate leaf over 5 feet wide.  Gate keeper shall consist 

of mechanical device for securing free end of gate when in full open position. 

 G. Slide, Cantilever and Overhead Track Gates:  Design of gates shall be as shown on the 

Drawings. 

  1. Gate Frames and Infill Panels:  Materials as described above in 2.02. 

  2. Frame Members:  Shall be MIG welded. If necessary, truss rods or cables to be used to 

prevent gate sag and allow for future adjustment. 

Grade Post 

Size 

Post Gauge 

Line Posts 3” 14 

Gate Posts  

4’-11” wide 

max. 

4” 14 

Gate Posts  

5’ – 10’ wide 

6” 3/16” Thick 
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  3. Gate Posts and Foundation:  Size as determined by Engineer, based on gate size, local 

wind loading requirements, and installation type. 

 

2.03 POWDER COATED FACTORY FINISH 

 A. Coating Material:  Posts, post caps, rails, brackets, joint extrusions and security mesh shall 

be finished with a factory applied TGIC polyester powder coating of the “Super-Durable” 

class.  Powder coated finish shall meet or exceed the following performance criteria. Match 

existing fence color. 

 B. Applicable Requirements to Validate the Coating Process: 

  1. Adhesion Resistance:  ASTM D3359, Measuring Adhesion by Tape Test, Method B. 

   a. Minimum Performance Requirement:  Coating retention of not less than 95%. 

  2. Impact Resistance:  ASTM D2794, Resistance of Organic Coatings to the Effects of 

Rapid Deformation (Impact). 

   a. Minimum Performance Requirement:  resistance to impact not less than 120 in. /lb. 

  3. Film Hardness  ASTM D3363, Film Hardness by Pencil Test 

   a. Minimum Performance Requirement – Minimum Hardness:   2H. 

  4. Solar Concentration Exposure:  ASTM D4141, Conducting Black Box and Solar 

Concentrating Exposures of Coatings,  Method C. (Equivalent to EMMAQUA NTW) 

   a. Minimum Performance Requirement - coating must test to a minimum of 50% Gloss 

Retention at 1,400 MJ/m2 with no film failure, chalking, cracking or checking and no 

more than 10% fading. 

  5. Thickness:  Provide film thickness of 2-4 mils as measured by manufacturer’s standard 

powder coat measurement and inspection procedures. 

  6. Pretreatment:  The fence sheeting and framework shall be prepared using a pre-

treatment cleaning system to remove foreign material and to properly prepare the 

surface to achieve the coating system requirements specified above. 

  7. Curing:  Heat cure in accordance with powder manufacturer’s prescribed cure schedule 

to properly crosslink and bond finish to metal substrate. 

  8. Chemical Resistance: 

   a. Muriatic Acid Resistance (15 minute spot test) 

    1) Procedure:  Apply 10 drops of 10% (by volume) solution of muriatic acid (37% 

commercial grade hydrochloric acid) in tap water on the coated surface and 

cover it with a watch glass, convex side up.  The acid solution and test shall be 

conducted a 18° to 27°C (65° to 80°F).  After a 15 minute exposure, wash off 

with running tap water. 

     a) Performance:  No blistering and no visual change in appearance when 

examined by the unaided eye. 

   b. Mortar Resistance (24 hour pat test) 

    1) Procedure:  Prepare mortar by mixing 75g (2.6 oz) of building lime (conforming to 

ASTM C207) and 225g (7.9 oz) of dry sand, both passing through a 10-mesh 

wire screen with sufficient water, approximately 100g (3.5 oz), to make a soft 

paste.  Immediately apply wet pats mortar about 1300 mm² (2 in²) in area and 12 

mm (1/2 in) in thickness to coated specimens, which have been aged at least 24 

hours after coating.  Immediately expose test specimens for 24 hours to 100% 



         ORNAMENTAL METAL FENCE 
 

           Section 32 31 00 
           24-32-059 

 

7 

relative humidity at 38°C (100°F). 

     a) Performance:  Mortar shall dislodge easily from the coated surface, and any 

residue shall be removable with a damp cloth.  Any lime residue should be 

easily removed with the 10% muriatic acid solution.  There shall be no loss of 

film adhesion or visual change in the appearance when examined by the 

unaided eye.  Note:  A slight staining or discoloration may be apparent on 

orange, yellow or metallic coatings.  This should be discussed with the 

specifying source prior to selection of color. 

   c. Detergent Resistance 

    1) Procedure:  Prepare a 3% (by weight) solution of detergent as prescribed in 

 ASTM D2248, and distilled water.  Immerse at least two test specimens in the 

detergent solution at 38°C (100°) for 72 hours.  Remove and wipe the specimens 

dry.  Immediately apply tape (Permacel 99 or equivalent) 20 mm (3/4 in) wide by 

pressing down firmly against the coating to eliminate voids  and air pockets.  

Place the tape longitudinally along the entire length of the test specimens.  If 

blisters are visible, then the blistered area must be taped and rated.  Sharply pull 

off at a right angle to the plane of the surface being tested, per ASTM D3359. 

     a) Performance:   No loss of adhesion of the film to the metal.  No blistering and 

no significant visual change in the appearance when examined by the 

unaided eye. 

   d. Corrosion Resistance: 

    1) Procedure:  Preparation of Test Specimens- Perform a single scribe the  length 

of the specimen, within one inches of any edge and deep enough to expose the 

base metal.  Expose the specimen for 1,000 hours according to ASTM B117-07 

using a 5% salt solution and 95°F operational temperature.  After exposure, 

remove specimens and wipe dry.  Immediately apply tape (Permacel 99 or equal) 

over scribed are by pressing down firmly against the coating. Sharply pull the 

tape off at a right angle to the surface being tested. 

     a) Performance:  The required is a minimum of seven on the scribed edge and 

minimum blister rating of eight within the test specimen field in accordance 

with tables in ASTM D1654. 

 

2.04 CONCRETE FOOTINGS 

 A. General:  Comply with ACI 301 for cast-in-place concrete; materials consisting of portland 

cement complying with ASTM C150, aggregates complying with ASTM C33, and potable 

water. 

 B. Concrete Mixes:  Normal-weight concrete air entrained with not less than 3000-psi (20.7- 

MPa) compressive strength (28 days), 3-inch (75-mm) slump, and 1-inch (25-mm) maximum 

size aggregate. 

 C. Footings:  Footing sizes shall sized per drawings. 
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PART 3 - EXECUTION 

3.01 PREPARATION 

 A. Verify areas to receive fencing. Verify existing fencing to remain and where and how the 

new fencing will tie-in to the existing fencing where tie-in’s occur. 

 B. Verify quantity and condition of existing fence components to be salvaged and reinstalled 

into new fence configuration. Do not install any components that are not salvageable, 

damaged, or cannot be refurbished or refinished.   

 B. Coordinate fence installation with work of other sections listed in these specifications. 

 C. Examine conditions under which fencing and gates are to be installed.  Notify Contractor of 

unsatisfactory conditions.  Do not proceed with work until conditions are satisfactory to the 

installer. 

3.02 INSTALLATION 

 A. Install fence and gates in accordance with manufacturer’s instructions and approved shop 

and installation drawings.  Install fencing to withstand wind load as specified. 

 B. Handle fence components to protect finish coating from any scuffs, abrasion or other 

damage during installation.  Excessive damage to factory applied coatings will be cause for 

rejection. 

 C. Space posts at dimensions indicated in these specification and the shop and installation 

drawings.  Verify width of existing fence panels that are to be salvaged and reinstalled 

prior to setting posts for these exising fence panels. Attach fence rails to posts using 

galvanized, stainless steel or zinc plated panel hanger brackets supplied by manufacturer.  

Field welding of panels to posts is unacceptable as it will cause significant damage to the 

galvanizing and powder coat protective finishes. 

 D. Concrete Footings:  Place concrete around posts and vibrate or tamp for consolidation.  

Verify that posts are set plumb, aligned, and at correct height and spacing, and stabilized in 

position during placement and finishing operations until concrete is sufficiently cured.  

Protect portion of posts above ground from concrete splatter. 

 E. Install gates level, plumb, and secure for full opening without interference.  Attach hardware 

using welds (prior to coating), tamper-resistant or concealed means.  Install ground-set 

items in concrete for anchorage.  Adjust gate to operate smoothly, easily, and quietly 

throughout entire operational range.  Confirm that latches and locks engage accurately and 

securely without forcing or binding. 

 F. Avoid unnecessary cutting, drilling and welding of pre-finished fence components.  If 

necessary to cut drill, weld or otherwise modify product due to field conditions, repair factory 

finish in accordance with touch-up procedure below. 

 G. Touch-up any necessary areas by lightly sanding; apply a zinc-rich cold galvanizing primer 

followed by a high quality acrylic lacquer paint to match finish.  (Touch-up paint available 



         ORNAMENTAL METAL FENCE 
 

           Section 32 31 00 
           24-32-059 

 

9 

from manufacturer).  Note: field applied touch-up will not tyically match the performance of 

factory applied finishes and should be very limited in use. 

3.03 CLEANING 

 A. Fence contractor shall remove packing materials and unused product and level uneven 

areas due to excavations created by fence installations. 
 
 
 
 END OF SECTION 
 

C:\Users\Chris\Dropbox\21-32-052 Lakewood ES Mod\6specs\Div. 2 - 14\32 31 00 Ornamental Metal Fence.doc 
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PART 1 - GENERAL 

 

1.01 INCLUSION OF OTHER CONTRACT DOCUMENTS 

 

A. The General Conditions, Supplementary Conditions and Division 1 are fully applicable to 

this Section, as if repeated herein. 

 

1.02 SCOPE OF WORK 

  

A. The work includes, but is not necessarily limited to, the following: 

 

1. Domestic water piping system. 

2. Sewer piping system. 

 

B. Other items that may be specified or shown on the Drawings. 

 

1.03 RELATED WORK SPECIFIED ELSEWHERE 

 

A. Section 31 23 33, Trenching and Backfilling. 

B. Section 32 16 00, Site Concrete. 

C. Section 33 00 00, Earthwork. 

1.04 QUALITY ASSURANCE 

 

A. Use only new materials and products, unless existing materials or products are 

specifically shown otherwise on the drawings to be salvaged and re-used. 

 

1. Sun damaged or discolored PVC pipe will be rejected. 

 

B. All materials, components, assemblies, workmanship and installation are to be observed 

by the Owner's Inspector of Record.  Work not so inspected is subject to uncovering and 

replacement. 

 

C. The representatives of the Owner’s testing lab will not act as supervisor of construction, 

nor will they direct construction operations.  Neither the presence of the Owner’s testing 

lab representatives nor the testing by the Owner’s testing lab shall excuse the 

contractors or subcontractors for defects or deficiencies discovered in their work during 

or following completion of the project.  Correcting inadequate compaction is the sole 

responsibility of the contractor. 

 

D. Contractor shall be solely responsible for all subgrades built. Any repairs resulting from 

inadequate compaction or incorrect grades will be the responsibility of the contractor.  

 

E. Per 2022 NFPA 13 provide Contractor's material and test certificate to the Owner, 
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Architect, Project Inspector and Local Fire Authority.  

 

1.05 SUBMITTALS 

 

A. Manufacturer's Data:  Submit list and complete descriptive data of all products proposed 

for use.  Include manufacturer's specifications, published warranty or guarantee, 

installation instructions, and maintenance instructions. 

 

B. Provide sieve analysis from accredited testing lab on pipe bedding material.  Analysis 

shall have a current date not older than project contract signing date. 

 

C. Substitution: Provide all data of proposed material being submitted as a substitution.  

Provide comparison with specified product data and identify all differences.  Failure to 

provide comparison will be reason for rejection. 

 

1.06 FEES, PERMITS, AND UTILITY SERVICES 

 

A. Obtain and pay for permits and service charges required for installation of Work.  

Arrange for required inspections and secure written approvals from authorities having 

jurisdiction. 

 

B. Upon completion of work within right-of-way, provide copies of written final approval to 

the Architect. 

 

1.07 WARRANTY 

 

A. Refer to General Conditions. 

 

1.08 REFERENCES AND STANDARDS 

 

A. ANSI/ASTM D698-00 - Test Methods for Moisture-Density Relations of Soils and Soil-

Aggregate Mixtures, Using 5.5 lb (2.49 Kg) Rammer and 12 inch (304.8 mm) Drop. 

 

B. ANSI/ASTM D1556-00 - Test Method for Density of Soil in Place by the Sand-Cone 

Method. 

 

C. ANSI/ASTM D1557-02 - Test Methods for Moisture-Density Relations of Soils and Soil-

Aggregate Mixtures Using 10 lb. (4.54 Kg) Rammer and 18 inch (457 mm) Drop. 

 

D. ANSI/ASTM D 3017-05 Test Methods for Moisture Content of Soils and Soil-Aggregate 

Mixture by Nuclear Methods (Shallow Depth). 

 

E. ANSI/ASTM D 4318-05 Test Method for Liquid Limit, Plastic Limit, and Plasticity Limit. 

 

F. CALTRANS Standard Specifications. 

 

G. CAL-OSHA, Title 8, Section 1590 (e). 
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H. NFPA 13, 24 and 25, latest editions. 

 

I. California State Health and Safety Code Section 116875, Lead Free Public Water 

Systems. 

 

J. California Plumbing Code, latest edition. 

 

1.09 DELIVERY, STORAGE AND HANDLING 

 

A. Transport, store and handle in strict accord with the local jurisdiction. 

 

B. Make delivery to job when notified by Contractor verifying that the job is ready to receive 

the work of this Section and that arrangements have been made to properly store, 

handle and protect such materials and work. 

 

1.10 PROJECT CONDITIONS 

 

A. Existing civil, mechanical and electrical improvements are shown on respective site 

plans to the extent known.  Should the Contractor encounter any deviation between 

actual conditions and those shown, he is to immediately notify the Architect before 

continuing work. 

 

1.11 EXISTING SITE CONDITIONS 

 

A. Contractor shall acquaint himself with all site conditions.  If unknown active utilities are 

encountered during work, notify Architect promptly for instructions.  Failure to notify will 

make Contractor liable for damage to these utilities arising from Contractor's operations 

subsequent to discovery of such unknown active utilities. 

  

1.12 PROTECTION  

 

A. Adequate protection measures shall be provided to protect workmen and passers-by on 

and off the site. Adjacent property shall be fully protected throughout the operations.  

Blasting will not be permitted. Prevent damage to adjoining improvements and properties 

both above and below grade.  Restore such improvements to original condition should 

damage occur.  Replace trees and shrubs outside building area disturbed by operations. 

 

B. In accordance with generally accepted construction practices, the Contractor shall be 

solely and completely responsible for working conditions at the job site, including safety 

of all persons and property during performance of the work.  This requirement shall 

apply continuously and shall not be limited to normal working hours. 

 

C. Any construction review of the Contractor's performance conducted by the Geotechnical 

Engineer is not intended to include review of the adequacy of the Contractor's safety 

measures, in, on, or near the construction site. 
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D. Provide shoring, sheeting, sheet piles and or bracing to prevent caving, erosion or 

gullying of sides of excavation. 

 

E. Surface Drainage:  Provide for surface drainage during period of construction in manner 

to avoid creating nuisance to adjacent areas.  The contractor shall make a reasonable 

effort on a daily basis to provide pumps and all equipment necessary to keep all 

excavations and the site free from water during entire progress of work, regardless of 

cause, source, or nature of water. 

 

F. Adjacent streets and sidewalks shall be kept free of mud, dirt or similar nuisances 

resulting from earthwork operations. 

 

G. The site and adjacent influenced areas shall be watered as required to suppress dust 

nuisance.  Dust control measures shall be in accordance with the local jurisdiction.   

 

H. Trees:  Carefully protect existing trees that are to remain.  Provide temporary irrigation 

as necessary to maintain health of trees. 

 

1.13 SEASONAL LIMITS 

 

A. No fill material shall be placed, spread or rolled during unfavorable weather conditions.  

When work is interrupted by rains, fill operations shall not be resumed until field tests 

indicate that moisture content and density of fill are satisfactory. 

 

1.14  RECORD DRAWINGS  

 

A. Keep a daily record of all pipe placed in ground, verified by Project Inspector. 

 

B. Upon completion of this Contract, furnish one tracing showing all outside utility lines, 

piping, etc., installed under this Contract.  Locate and dimension all work with reference 

to permanent landmarks. 

 

C. All symbols and designations used in preparing "RECORD" drawings shall match those 

used in Contract drawings. 

 

D. Properly identify on as-builts and provide dimensions for all stubs for future connections. 

Provide concrete markers 6” dia. 12” deep, flush with finish grade at the ends of all 

stubbed pipes. 

 

 

PART 2 – PRODUCTS 

 

2.01 MATERIALS - GENERAL 

 

A. Provide each item listed herein or shown on drawings of quality noted or approved 

equal.  All material shall be new, full weight, standard in all respects and in first-class 

condition.  Insofar as possible, all materials used shall be of same brand or manufacture 
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throughout for each class of material or equipment.  

 

B. Grade or quality of materials desired is indicated by trade names or catalog numbers 

stated herein. 

 

C. Dimensions, sizes, and capacities shown are minimum and shall not be changed without 

permission of Architect. 

 

D. All materials in this section used for any public water system or domestic water for 

human consumption shall be lead free. 

 

1. For the purposes of this section, “lead free” means not more than 0.2 percent 

lead when used with respect to solder and flux and not more than 8 percent 

when used with respect to pipes and pipe fittings. 

2. All pipe, pipe or plumbing fitting or fixtures, solder, or flux shall be certified by an 

independent American National Standards Institute (ANSI) accredited third party, 

including, but not limited to, NSF International, as being in compliance with this 

section. 

 

E. All materials used for fire system piping shall be UL and FM approved. 

 

2.02 VALVE BOXES 

 

A. Provide at each valve or cock in ground a Christy, Brooks, or equal to Christy G05CT, 

concrete valve box with cover marked for service, domestic water shall be marked 

“Water” and fire supply shall be marked “Fire”.  Furnish extension handles for each size 

square nut valve, and provide “fork” handle for each size of “wheel handle” valve as 

required.  Do not locate valve boxes in walk, or covered passages, curbs, or curb & 

gutters, unless necessary.  If valve location is within concrete or asphalt paved surface 

valve box shall be as detailed on plans for such condition.  Provide valve box extensions 

as required to set bottom of valve box to bottom of piping in which valve is installed.  

Provide Owner with set of special wrenches and/or tools as required for operation of 

valves. 

 

2.03 PIPES AND FITTINGS 

 

A. Sanitary Sewer:  PVC sewer pipe and fittings with Ring-Tite joints, ASTM D3034 SDR35. 
 

B. Domestic water Lines 3 1/2” and smaller:  Schedule 80 PVC. 

 

C. Solder:  Lead Free.  95/5; 95% Tin / 5% Antimony. 

 

 

2.05 CLEANOUTS 

 

A. Cleanouts of same diameter as pipe up to 8” in size shall be installed in all horizontal soil 

and waste lines where indicated and at all points of change in direction.  Cleanouts shall 
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be located not less than 18” from building so as to provide sufficient space for rodding. 

No horizontal run over 100 feet shall be without cleanout whether shown on drawings or 

not. 

 

B. All cleanout boxes shall be traffic rated with labeled lid, Christy G05CT or approved 

equal.  Lid shall be vandal proof with stainless steel screws 

 

2.06 UNIONS 

 

A. Furnish and install one union at each threaded or soldered connection to equipment and 

2 unions, one on each side of valves on pipes ½” to 3”. 

 

B. Locate unions so that piping can be easily disconnected for removal of equipment or 

valve.  Provide type specified in following schedule: 

 

Type of Pipe Union 

 

Steel Pipe:   150 lb. Screwed malleable ground joint, brass, brass-to-

iron seat, black or galvanized to match pipe. 

 

Copper tubing:  Brass ground joint with sweat connections. 

 

PVC Sch 80 pipe:  PVC union, FIPT X FIPT 

 

2.07 VALVES 

 

A. Provide valves as shown and other valves necessary to segregate branches or units.  

Furnish valves suitable for service intended.  Valves shall be properly packed and 

lubricated.  Valves shall be non-rising stem.  Place unions adjacent to each threaded or 

sweat fitting valve.  Install valves with bonnets vertical.  All valves shall be lead free. 

 

B. Valves ½” thru 2”; shall be made of bronze, full size of pipe and lead free. Nibco S-113-

FL Series; American G-300 Series; Matco 511 FL Series; Apollo 102T-FL Series.  Brass 

valves of brass parts within valves will not be accepted. 

 

C. Valves, 2 ½” thru 3” shall be class 150; Shall be made of bronze, full size of pipe; 

Jenkins Fig. 2310 J; Lunkinheimer Fig. 2153; Crane Fig. 437; Stockham Fig. B-128. 

 

D. Valves, Flanged; 4” thru 12” Ductile Iron Resilient Wedge Gate Valve; Nibco F 609 RW; 

American 2500 Series; Kennedy 8561; Mueller 2360 Series.  

 

2.07 SERVICE SADDLES 

 

A. Shall be used on pipe size 2” thru 4”.  Body shall be made from ductile iron with epoxy 

coating or bronze.  Cascade Style CSC-1; A.Y. McDonald model 3891 AWWA/3892 

FNPT; Smith-Blair #317; Ford S70, S71, S90, (style B). 
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2.11 TRACER WIRE 

 

A. No. 10 THW solid copper wire.  Solder all joints 

 

 

PART 3 - EXECUTION 

 

3.01 DRAWINGS AND COORDINATION 

    

A. General arrangement and location of piping, etc., are shown on Drawings or herein 

specified.  Install work in accord therewith, except for minor changes that may be 

necessary on account of other work or existing conditions.  Before excavation, carefully 

examine other work that may conflict with this work.  Install this work in harmony with 

other craft and at proper time to avoid delay of work. 

 

B. Verify invert elevations at points of connection to existing systems prior to any 

excavation.  If invert elevations differ from that shown on drawings, notify Architect 

immediately.  

     

C. In advance of construction, work out minor changes if conflicts occur with electrical or 

mechanical. Relocate services to suit actual conditions and work of other trades to avoid 

conflict therewith.  Any adjustments or additional fittings to make adjustments shall not 

be cause for additional costs to the owner.  

 

D. Execute any work or apparatus shown on drawings and not mentioned in specifications, 

or vice versa.  Omission from Drawings or Specifications of any minor details of 

construction, installation, materials, or essential specialties does not relieve Contractor 

of furnishing same in place complete. 

 

E. Graded pipes shall take precedence. If conflict should occur while placing the domestic 

water and fire service piping, the contractor shall provide any and all fittings necessary to 

route the water lines over or under such conflicting pipes at no additional costs to the 

owner. 

 

3.02 ACCESS 

 

A. Continuously check for clearance and accessibility of equipment or materials specified 

herein to be placed.  No allowance of any kind shall be made for negligence on part of 

Contractor to foresee means of installing his equipment or materials into proper position. 

 

 

3.03 EXCAVATING AND BACKFILLING 

 

A. Excavation and Bedding: 

 

1. General:  Trench straight and true to line and grade with bottom smooth and free 

of irregularities or rock points.  Trench width to be a minimum of 12" wider than 
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outside diameter of pipe.  Follow manufacturer's recommendations for use of 

each kind and type of pipe. 

2. Bedding:  Provide a bedding as noted on drawing details for the full length of the 

pipe.  Bedding shall have a minimum thickness beneath the pipe of 4" or 1/8 the 

outside diameter of the pipe, which ever is greater.  Provide bell holes and 

depressions for pipe joints only of size required to properly make joint. 

3. If the trenches for the site utilities falls within areas to be cement treated, the 

piping shall be installed prior to any lime treatment operations, providing the 

elevation of the piping is below the treatment section.  

 

a. If trenching is necessary in areas that have been previously cement 

treated the contractor shall backfill the trench with class 2 aggregate 

base, with minimum section equal to the lime treated section and 

compacted to 95%. 

 

B. Laying of Pipe: 

 

1. General:  Inspect pipe prior to placing.  Sun damaged pipe will be rejected.  Set 

aside any defective or damaged material.  Do not place pipe in water nor place 

pipe when trenches or weather are unsuitable.  Lay pipe bell upgrade, true to line 

and grade. 

 

a. Sewer pipe shall be laid in strict conformity to the prescribed line and 

grade, with grade bars set and each pipe length checked to the grade 

line.  Three consecutive points on the same rate of slope shall be used at 

all times to detect any variation from a straight grade.  In any case of 

discrepancy, work shall be stopped and the discrepancy immediately 

reported to the Owner’s Representatives.  In addition, when requested by 

the Owner's Representative, a string line shall be used in the bottom of 

the trench to insure a straight alignment of the sewer pipe between 

manholes.  The maximum deviation from grade shall not be in excess of 

1/4 inch.  In returning the pipe to grade, no more than ¼” depression shall 

result. 

b. The Contractor shall expose the end of existing pipe to be extended, for 

verification of alignment and elevation, prior to trenching for any pipe 

which may be affected.  All costs of such excavation and backfill shall be 

included in the price paid for the various items of work. 

c.  A temporary plug, mechanical type shall be installed on sewer pipe at the 

point of connection to existing facilities.  If connecting to a public facility 

the plug shall conform to the requirements of the local jurisdiction.  This 

plug shall remain in place until the completion of the balling and flushing 

operation. 

 

2. Bell and Spigot Joints:  Lubricate inside of bells and outside of spigots with soap 

solution.  Wedge joints tight.  Bell of bell and spigot pipe to be pointed upgrade. 

 

C. Backfilling: 
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1. General:  Do not start backfill operations until required testing has been 

accomplished.  

2. Compaction and Grading:  Remainder of backfill shall be in accordance with 

Section 31 23 33 – TRENCHING AND BACKFILLING. 

3. If trenching in area previously lime or cement treated backfill top of trench 

section, same depth as lime or cement treatment with Class 2 Aggregate Base 

compacted to 95% minimum relative compaction. 

 

3.04 INSTALLATION OF WATER PIPING 

 

A. The contractor shall be responsible for determining the installed depth of all water piping, 

based on surfaces grades and minimum required depth of cover. 

 

B. Immediately cap or plug ends of, and opening in, pipe and fittings to exclude dirt until 

final connections made.  Use reducing fittings where any change in pipe size occurs.  

Bushings shall not be used. 

 

C. General:  Should existing conditions or other work prevent the running of pipes or the 

setting of equipment at the points indicated by drawings, changes as authorized by the 

Architect shall be made without additional cost to the Owner. 

 

D. All bolts used on mechanical fittings shall be thoroughly coated with an asphaltic 

bituminous coating conforming to 2019 NFPA 24, 10.4.1.1. 

 

E. All buried metal shall be incased with 8 mil polyethylene wrap so that no soil is in contact 

with metal.  Ends of polyethylene wrap shall be taped to provide seal with pipe. 

 

F. Do not install water lines in same trench with non-metallic sewer lines unless bottom of 

water pipe at all points is at least 12" above top of sewer line and water line is placed on 

solid shelf excavated at one side of common trench with a minimum of 12 inch horizontal 

separation. 

 

G. Under no circumstance shall a fitting be located directly under a structural footing without 

prior approval from the Architect. 

 

H. In locations where existing domestic pipe is rerouted, the new pipe shall be assembled 

using restrained fittings at all joints including factory pipe joints. Tapped restrained blind 

flanges shall be temporarily installed at each end of the assembled pipes until testing 

and chlorination is completed and approved.  

 

3.05 CLOSING IN OF UNINSPECTED WORK 

 

A. Do not allow or cause work installed to be covered up or enclosed before it has been 

inspected, tested, and approved.  Should work be enclosed or covered up before it has 

been approved, uncover work at own expense.  After it has been inspected, tested and 

approved, make repairs necessary to restore work of other contractors to condition in 
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which it was found at time of cutting. 

 

3.06 CARE AND CLEANING 

    

A. Repair or replace broken, damaged, or otherwise defective parts, materials, and work.  

Leave entire work in new condition satisfactory to Architect.  At completion, carefully 

clean and adjust equipment, fixtures and trim that are installed as part of this work.  

Leave systems and equipment in satisfactory new operating condition. 

 

B. Drain and flush piping to remove grease and foreign matter. 

 

C. Sewer piping shall be balled and flushed. 

 

D. Clean out and remove surplus materials and debris resulting from the work, including 

surplus excavated material. 

 

E. Flush fire service piping in the presence of the project inspector. Flushing shall be 

continued for a sufficient time as necessary to ensure all foreign material has been 

removed.  Flow rate shall be equal to site fire flow requirements. 

 

 

3.07 SEWER INTERNAL INSPECTIONS 

 

A. Upon completion of construction and prior to final inspection, the Contractor shall clean 

the entire new pipeline of all dirt and debris.  Any dirt or debris in previously existing 

pipes or ditches in the area, which resulted from the new installation, shall also be 

removed.  Pipes shall be cleaned by the controlled balling and flushing method.  

Temporary plugs shall be installed and maintained during cleaning operations at points 

of connection to existing facilities to prevent water, dirt, and debris from entering the 

existing facility. 

 

3.08 TEST OF PIPING 

  

A. Pressure Test piping at completion of roughing-in, in accord with following schedule, and 

show no loss in pressure or visible leaks after minimum duration or four (4) hours at test 

pressures indicated. 

 

B. Chlorination tests shall be performed after all fixtures and any required mechanical 

devices are installed and the entire system is complete and closed up. 

 

C. In cases where new domestic water piping is assembled for re-routing of existing 

domestic  water pipe , the contractor shall perform the following testing prior to 

connecting the new water pipe to the existing system. 

 

1. The pipe shall be pressure tested and per the test schedule.  

2. The pipe shall be pressure tested down within the trench. 

3. The contractor shall dig a temporary ditch below the existing pipe to drain to a 
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sump that is lower than the bottom of the trench and to the side of the trench. 

The sump shall be 30% larger than the total volume of water within the testing 

pipe assembly. 

4.  After pressure testing and chlorination has taken place and accepted, the 

contractor shall drain the pipe into the sump and pump the sump out as it is 

filling. 

5. The temporary test fittings at each end of the pipe assembly shall be removed 

and the final restrained couplings installed.  

6. The existing piping shall be cut and the water within the pipe shall drain below 

the pipe to the temporary sump. Pump the sump as it is being filled up. Take 

extreme caution not to contaminate the existing pipe with any contaminates 

within the trench. 

7.  Before making the final coupling connections, the restrained couplings at each 

end of the new pipe shall be thoroughly swabbed inside the fitting with a solution 

of chlorine mixed with water at a rate of 1part chlorine to 4 parts potable water. 

8. After final connections are made, a visual inspection shall be made after fittings 

are wiped off. If after 1 hr, no noticeable drips are noted the pipe can be 

backfilled.   

9. The contractor shall flush all water piping affected by chlorination until it is within 

acceptable levels approved by certified testing lab. 

      

TEST SCHEDULE 

 

  System Tested    Test Pressure PSIG Test With 

 

  Private domestic water piping:  150 Lbs. Water   4 hrs. 

 

Sanitary Sewer Piping:   Sewer system shall be tested for leakage 

per local jurisdiction requirements. 

 

D. Testing equipment, materials, and labor shall be furnished by contractor. 

 

3.09 WATER SYSTEM STERILIZATION 

 

A. Public Water Mains: Shall be flushed and disinfected per the local jurisdiction 

requirements 

 

B. Clean and disinfect all site water systems connected to the domestic water systems in 

accordance with AWWA Standard C651 and as required by the local Building and Health 

Department Codes, and EPA.   

 

1. Clean and disinfect industrial water system in addition to the domestic water 

system.  

2. Disinfect existing piping systems as required to provide continuous disinfection 

upstream to existing valves.  At Contractors option, valves may be provided to 

isolate the existing piping system from the new piping system. 
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C. Domestic water sterilization shall be performed by a licensed “qualified applicator” as 

required by CAL-EPA Pesticide Enforcement Branch for disinfecting and sterilizing 

drinking water. 

 

D. Disinfecting Agent:  Chlorine product that is a registered product with Cal-EPA for use in 

California potable water lines, such as Bacticide, CAL-EPA Registration No. 37982-

20001. 

 

E. Contractor to provide a 1” service valve connected to the system at a point within 2’-0” of 

its junction with the water supply line.  After sterilization is complete Contractor to 

provide cap at valve. 

 

F. Sterilization Procedure to be as follows: 

 

1. Flush pipe system by opening all outlets and letting water flow through the 

system until clear water flows from all outlets. 

2. Inject disinfecting agent to provide a minimum chlorine residual concentration of 

at least 50 parts per million (ppm) of free chlorine at each outlet. 

3. Provide sign at all outlets which reads “Water Sterilization in Progress – Do not 

operate”.  Remove signs at conclusion of test. 

4. Close all outlets and valves, including valve connecting to water supply line and 

1” service valve.  Retain treated water in pipe for a minimum of twenty-four 

hours.  Should chlorine residual at pipe extremities be less than 50 PPM at this 

time, pipe shall be re-chlorinated.  As an option, the water systems may be filled 

with a water-chlorine solution containing a minimum of 200 PPM of chlorine and 

allowed to stand for three hours. 

5. After chlorination, flush lines of chlorinated water and refill from domestic supply. 

Continue flushing until residual chlorine is less than or equal to 0.2 ppm, or a 

residual the same as that of the test water. 

 

G. Chemical and bacteriological tests shall be conducted by a state-certified laboratory and 

approved by the local authorities having jurisdiction. 

H. Submit written report to Health Department as required by State Regulations.  Provide a 

copy of report to Architect prior to completion of project. 

I. The costs of sterilization and laboratory testing shall be paid for by the contractor. 

 

 

3.10 CLEANING 

 

A. Upon completion of work of this Section promptly remove from the working area all 

scraps, debris and surplus material of this Section. 

 

 

 

END OF SECTION 
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PART 1 - GENERAL 
 
1.01 INCLUSION OF OTHER CONTRACT DOCUMENTS 

 

A. The General Conditions, Supplementary Conditions and Division 1 are fully applicable to 
this Section, as if repeated herein. 

 

1.02 RELATED WORK SPECIFIED ELSEWHERE 

 
A. Section 31 23 33, Trenching and Backfilling. 

 
B. Section 32 16 00, Site Concrete  

 
1.03 QUALITY ASSURANCE 

 
A. Use only new materials and products, unless existing materials or products are specifically 

shown otherwise on the Drawings to be salvaged and re-used. 
 
B. All materials, components, assemblies, workmanship and installation are to be observed by 

the Owner's Inspector of Record.  Work not so inspected is subject to uncovering and 
replacement. 

 
C. The representatives of the Owner’s testing lab will not act as supervisor of construction, nor 

will they direct construction operations.  Neither the presence of the Owner’s testing lab 
representatives nor the testing by the Owner’s testing lab shall excuse the contractors or 
subcontractors for defects discovered in their work during or following completion of the 
project.  Correcting inadequate compaction is the sole responsibility of the contractor. 

 
D. Contractor shall be solely responsible for all subgrades built. Any repairs resulting from 

inadequate compaction are the responsibility of the contractor. 
 
1.04 SUBMITTALS 

 
A. Manufacturer's Data:  Submit list and complete descriptive data of all products proposed for 

use.  Include manufacturer's specifications, published warranty or guarantee, installation 
instructions, and maintenance instructions. 

 
1.05 WARRANTY 
 

A. Refer to section 01 78 39. 
 
1.06 REFERENCES AND STANDARDS 
 

A. ANSI/ASTM D698-00 - Test Methods for Moisture-Density Relations of Soils and Soil-
Aggregate Mixtures, Using 5.5 lb (2.49 Kg) Rammer and 12 inch (304.8 mm) Drop. 

 
B. ANSI/ASTM D1556-00 - Test Method for Density of Soil in Place by the Sand-Cone Method. 
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C. ANSI/ASTM D1557-02 - Test Methods for Moisture-Density Relations of Soils and Soil-
Aggregate Mixtures Using 10 lb. (4.54 Kg) Rammer and 18 inch (457 mm) Drop. 

 
D. ANSI/ASTM D 3017-05 Test Methods for Moisture Content of Soils and Soil-Aggregate 

Mixture by Nuclear Methods (Shallow Depth). 
 
E. ANSI/ASTM D 4318-05 Test Method for Liquid Limit, Plastic Limit, and Plasticity Limit. 
 
F. CALTRANS Standard Specifications. 
 
G. CAL-OSHA, Title 8, Section 1590 (e). 
 
H. Any work within the street, highway or right-of-way shall be performed in accordance with 

the requirement of the governmental agencies having jurisdiction, and shall not begin until 
all of those governing authorities have been notified. 

 
I. California Plumbing Code current edition. 

 
1.07 DELIVERY, STORAGE AND HANDLING 
 

A. Transport, store and handle in strict accord with the local jurisdiction. 
 
B. Make delivery to job when notified by Contractor verifying that the job is ready to receive the 

work of this Section and that arrangements have been made to properly store, handle and 
protect such materials and work. 

 
1.08 PROJECT CONDITIONS 
 

A. Existing civil, mechanical and electrical improvements are shown on respective site plans to 
the extent known.  Should the Contractor encounter any deviation between actual conditions 
and those shown, he is to immediately notify the Architect before continuing work. 

 
1.09 EXISTING SITE CONDITIONS 
 

A. Contractor shall acquaint himself with all site conditions.  If unknown active utilities are 
encountered during work, notify Architect promptly for instructions.  Failure to notify will 
make Contractor liable for damage to these utilities arising from Contractor's operations 
subsequent to discovery of such unknown active utilities. 

  
1.10 PROTECTION  
 

A. Adequate protection measures shall be provided to protect workmen and passers-by on and 
off the site. Adjacent property shall be fully protected throughout the operations.  Blasting 
will not be permitted. Prevent damage to adjoining improvements and properties both above 
and below grade.  Restore such improvements to original condition should damage occur.  
Replace trees and shrubs outside building area disturbed by operations. 

 
B. In accordance with generally accepted construction practices, the Contractor shall be solely 

and completely responsible for working conditions at the job site, including safety of all 
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persons and property during performance of the work.  This requirement shall apply 
continuously and shall not be limited to normal working hours. 

 
C. Any construction review of the Contractor's performance conducted by the Geotechnical 

Engineer is not intended to include review of the adequacy of the Contractor's safety 
measures, in, on, or near the construction site. 

 
D. Provide shoring, sheeting, sheet piles and/or bracing to prevent caving, erosion or gullying 

of sides of excavation. 
 
E. Surface Drainage:  Provide for surface drainage during period of construction in manner to 

avoid creating nuisance to adjacent areas.  The contractor shall make a reasonable effort on 
a daily basis to provide pumps and all equipment necessary to keep all excavations and the 
site free from water during entire progress of work, regardless of cause, source, or nature of 
water. 

 
F. Adjacent streets and sidewalks shall be kept free of mud, dirt or similar nuisances resulting 

from earthwork operations. 
 
G. The site and adjacent influenced areas shall be watered as required to suppress dust 

nuisance.  Dust control measures shall be in accordance with the local jurisdiction.   
 
H. Trees:  Carefully protect existing trees that are to remain. 
 

1.11 SEASONAL LIMITS 
 

A. No fill material shall be placed, spread or rolled during unfavorable weather conditions.  
When work is interrupted by rains, fill operations shall not be resumed until field tests 
indicate that moisture content and density of fill are satisfactory. 

 
1.12 TESTING 
 

A. General:  Refer to Quality Control. 
 
B. Geotechnical Engineer:  Owner is retaining a Geotechnical Engineer to determine 

compliance of fill with Specifications, and to direct adjustments in fill operations.  Costs of 
Geotechnical Engineer will be borne by Owner; except those costs incurred for re-tests or 
re-inspection will be paid by Owner and backcharged to Contractor.   

 
1.13  RECORD DRAWINGS  

 

A. Keep a daily record of all pipe placed in ground, verified by Project Inspector. 
 

B. Upon completion of this Contract, furnish one tracing showing all outside utility lines, piping, 
etc., installed under this Contract.  Locate and dimension all work with reference to 
permanent landmarks. 

 
C. All symbols and designations used in preparing "RECORD" drawings shall match those 
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used in Contract drawings. 
 

D. Properly identify all stubs for future connections, as to location and use, by setting of 
concrete marker at finished grade in the manner suitable to Architect. 

 
 
PART 2 - PRODUCTS 
 
2.01 MATERIALS 
 

A. Pipe:  Use one of the following, unless noted on the Drawings otherwise.   
 

1. Polyvinyl Chloride Pipe (PVC):  SDR26 conforming to ASTM D3034 with elastomeric 
joints conforming to ASTM D3212. Sun damaged pipe will be rejected. 

2. High density polyethylene pipe (HDPE):  The pipe shall be corrugated 
exterior/smooth interior pipe and water tight per ASTM D3212 with dual wall water 
tight gasket fittings. 

 
B. Perforated Pipe (for subdrains):  Shall be ADS N12 pipe, 3 hole, ASTM F 405, AASHTO M 

252; PVC ASTM D3034 SDR-35 storm drain pipe 
 
C. Drop Inlet:  Shall be as shown on the drawing details. 
 
D. Mortar:  For pipe connections to concrete drainage structures, conform to ASTM C270 type 

N mortar. Place within one half hour after adding water. 
 
E. Crushed Rock:  Imported washed crushed rock.  Minimum 100% passing 3/4 inch sieve.  
 
F. Area Drains:  Shall be as shown on the drawing details. 
 
G. Clean-outs:  Shall be as shown on the drawing details. 
 
H. Filter Fabric: Mirafi 140N. 

 
 
PART 3 - EXECUTION 
 
3.01 INSPECTION LAYOUT AND PREPARATION 

 
A. Prior to installation of the work of this Section, carefully inspect and verify by field 

measurements that installed work of all other trades is complete to the point were this 
installation may properly commence 

 
B. Layout all work, establish grades, locate existing underground utilities, set markers and 

stakes, setup and maintain barricades and protection facilities; all prior to beginning actual 
earthwork operations.  Layout and staking shall be done by a licensed Land Surveyor or 
Professional Civil Engineer. 

 
C. Verify that specified items may be installed in accordance with the approved design. 
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D. In event of discrepancy, immediately notify Owner and the Architect.  Do not proceed in 

discrepant areas until discrepancies have been fully resolved. 
 
3.02 INSTALLATION 
 

A. General:  Installation shall be in strict conformance with referenced standards, the 
manufacturer’s written directions, as shown on the drawings and as herein specified. 

 
B. Verify invert elevations at points of connection to existing systems prior to any excavation.  If 

invert elevations differ from that shown on drawings, notify Architect immediately.  
 

C. Excavation and Bedding: 
 

1. General:  Trench straight and true to line and grade with bottom smooth and free of 
irregularities or rock points.  Trench width in accordance with pipe manufacturer’s 
recommendations and as per the drawings.  Follow manufacturer's 
recommendations for use of each kind and type of pipe. 

2. Bedding:  Provide bedding as detailed on plans for the full length of the pipe.  
Bedding shall have a minimum thickness beneath the pipe of 4" or 1/8 the outside 
diameter of the pipe, which ever is greater.  Provide bell holes and depressions for 
pipe joints only of size required to properly make joint. 

3. If the trenches for the site drainage fall within areas to be lime treated, the piping 
shall be installed prior to any lime treatment operations. 

 
a. If additional piping is added to previously lime treated areas, the contractor 

shall backfill the trench with class 2 aggregate base and compact to 95%. 
 
D. Laying of Pipe: 

 
1. General:  Inspect pipe prior to placing.  Set aside any defective or damaged 

material.  Do not place pipe in water nor place pipe when trenches or weather are 
unsuitable.  Lay pipe upgrade, true to line and grade. 

2. Bell and Spigot Joints:  Lubricate inside of bells and outside of spigots with soap 
solution or as recommended by manufacture.  Wedge joints tight.  Bell of bell and 
spigot pipe to be pointed upgrade. 

3. Pipe shall be bedded uniformly throughout its length. 
4. Pipe elevation shall be within 0.02 feet of design elevation as shown on plans. 
5. Off Site Work:  All work beyond the property lines shall be done in strict 

conformance with the requirements of the governing agency. 
 

E. Backfilling: 
 

1. General: Do not start backfill operations until required testing has been 
accomplished. 

2. Trenches and Excavations:  Backfill with material as detailed on plans, filling both 
sides of the pipe at the same time, carefully tamping to hold pipe in place without 
movement. Refer to Section 31 23 33 – TRENCHING AND BACKFILLING for fill 
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above this layer. 
 

F. Grouting of Pipes:  Grout pipes smooth and water tight at drop inlet, manholes, and curb 
inlets.  Grout back side of hood at curb inlets all grouting shall be smooth and consistent. 

 
G. Off Site Work:  All work beyond the property lines shall be done in strict conformance with 

the requirements of the local agency. 
 

H. Cutting and Patching:  Remove and replace existing surface features per applicable 
specification section (i.e. asphaltic concrete or concrete paving) where pipe is installed in 
areas of existing improvements. 

 
3.03 TOLERANCES 

 

A. Storm Drain structure grates  
 

1. In landscape and lawn areas +- 0.05’. 
2. In sidewalk and asphalt pavement +-0.025’. 
3. In curb and gutter application +-0.0125’. 

 
B. Cleanout Boxes and Lids 

 
1. In landscape areas; 0.10 higher than surrounding finish grade, +-0.05’. 
2. In sidewalks and asphalt pavement; Flush with surrounding finish grade, +-0.025’. 

 
3.03 DEWATERING 
 

A. Contractor to provide trench dewatering as necessary, no matter what the source is, at no 
additional cost to the owner. 

 
B. If the previously excavated material from trenching is too wet to achieve trench backfill 

compaction the contractor shall make a reasonable effort to aerate and dry the material per 
section 31 00 00, 3.08, B   

 

3.04 FLUSHING 
 

A. The Contractor shall thoroughly ball and flush the storm drain system to remove all dirt and 
debris.  Discharge water to an approved location. 

 

3.05 CLEANING 
 
A. Upon completion of work of this Section promptly remove from the working area all scraps, 

debris and surplus material of this Section. 
 

B. Clean the dirt, rocks, and debris from all storm drain inlets, structures, and connecting pipes. 
 
 
 

END OF SECTION 
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