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Fletcher Miller School
Replacement of 1963 School
2026 - Jeffco Public Schools 
MOA – Crossland Construction

2

William E. Carter School
Replacement of 1971 School
2025 - Boston Public Schools
Perkins & Will – Bond Building Construction 

Location: Lakewood (Denver), CO

Project Budget: $36 million

Square Footage: 71,430 

Students: 100              Pre-K –21 and up

Student Teacher Ratio: 5:1

MISSION -All students with unique needs deserve access to a high-

quality education that promotes independence and autonomy for a 

lifetime of learning.

VISION - Community of highly-trained professionals committed to 

student learning and the development of specialized authentic 

educational programming

Individualized, interactive, and interdisciplinary approaches to whole 

child instruction: physical, medical, academic, motor, social/emotional, 

and communication development. Opportunities to build strong 

relationships and collaboration with all stakeholders

Location: Boston, MA

Project Cost: $111.4 million

Square Footage: 85,655 

Students: 60             2 –21

Student Teacher Ratio: 5:3

Students exhibit severe/profound cognitive delay, physical 

handicaps, and complex medical conditions, requiring total 

personal care. We implement a Transdisciplinary Model. 

Teachers/therapists work on learning objectives together. 

The Outdoor Classroom Sensory Healing Garden adds to 

learning space, providing access to green activities and 

outdoor physical movement.



Dr. J.P. Lord School 
2018 – Omaha Public Schools
BCDM – Darland Construction
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Location: Omaha, NE

Project Budget: $10.1 million

Square Footage: 45,000 

Students: 60             5 –21

Student Teacher Ratio: 6.4:1

J.P. Lord School is the home for the Multi-Handicapped Program, which 

serves students with multiple disabilities, ages 5-21 years, in an 

environment that supports students’ educational, medical, and sensory 

needs. The instructional program addresses the cognitive, 

communication, community, motor, self-help, social skills, and pre-

vocational domains. Because of the fragile condition of its students, the 

educational process at J.P. Lord is intertwined with their medical care.

Rosedale School & Comp Care Clinic 
2023 – Austin Independent School District
AECOM – Rogers O’Brien

Location: Austin, TX

Project Budget: $38million

Square Footage: 74,500 

Students: 144             3 –22

Student Teacher Ratio: 7:1

The School offers individually tailored programs to Austin’s highest 

special needs students. The mission of the Rosedale School is to 

support the unique needs of its students and to provide a positive 

environment that prepares students to live, work and enjoy life in the 

community. We believe that providing our students with appropriate 

educational opportunities and quality instruction, as well as abundant 

care and love, they will increase their independence, improve self-

esteem and experience a greater quality of life.



Fletcher Miller School
MOA – Crossland
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Fletcher Miller School
MOA – Crossland
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Fletcher Miller School
MOA – Crossland
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Fletcher Miller School
MOA – Crossland
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Fletcher Miller - Demolition
Clear                                  TBD 
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Fletcher Miller - Demolition
Clear                            TBD 
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Green Gables – Boiler Replacement 

Columbine Engineering   US Engineering (CMGC)
(Re-Use Fletcher Miller Boilers)
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Bradford North K-8 – HVAC

Columbine Engineering       US Engineering (CMGC) 
7 units 31 years old
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Ed Center - Site & Ext Building Lighting

Ackerman Engineering     TBD
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Conifer HS - Bleachers
Norcon
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District Wide – Playgrounds –
Parmalee, Bergen, Shelton
Design Concepts  TBD
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District Wide IRRIGATION 
Manning/Maple Grove – Drake – Oberon (Design)
Wheeler Hydro Logik
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Fire Alarm System
Windy Peak & MT Blue Sky Outdoor Labs

TLH         GTC (CMGC)
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Wayne Carle MS - Flooring
RB+B TBD
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District Wide Mechanical I

Swanson, Mandalay (ordered), Slater
Columbine Engineering  JCOR (CMGC)
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District Wide Mechanical II

Lasley, Stein, Deane
Columbine Engineering  US Eng (CMGC)
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District Wide Flooring
Mandalay, Weber, West Woods

Eidos TBD 
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District Wide Paving 
WRHS, JHS, Columbine HS, Fairmount, 
Kendallvue, Pomona, D’Evelyn
JVA Crossland (CMGC)
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District Wide Roofing

Standley Lake, Alameda International 
SR+dK TBD
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District Wide – Water Projects
Conifer Clarifier, Conifer Water Tank (GMP 12/31),  
Windy Peak New Infiltration Galery, Conifer 
Aeration System
JVA Velocity CMGC
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District Wide

Door Access System
Technology Consulting Solutions 
System Selection Only

Alarm Monitoring Software (AKA SIS - AKA SMS) 
Software / Option Evaluation 
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Electric Bus Infrastructure
Central Bus Terminal – Tour next Week

Highland / Xcel  Energy            
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Thank You!

Fletcher Miller School - Tour
Thursday December 18, 2025
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