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TRACY UNIFIED SCHOOL DISTRICT
REQUEST FOR QUALIFICATIONS AND PROPOSALS (RFP) # 25/26-001

LEASE-LEASEBACK CONSTRUCTION SERVICES

Tracy Unified School District ("District”) is seeking proposals from qualified persons, firms,
partnerships, corporations, associations, or professional organizations to provide
constructability review, value engineering, master scheduling, cost estimating, budgeting,
and construction services for the development and construction for the Boys and Girls Club
/ ELOP Project ("Project”), in accordance with the lease-leaseback structure set forth in
Education Code section 17406, et seq.

The Request for Qualifications and Proposals (“"RFP”), which includes instructions for its
completion, is enclosed for your consideration. Respondents to this RFP shall submit a
completed Statement of Qualifications (*SOQ") along with the Proposal (collectively “RFP
Packet”). Respondents must mail or deliver three (3) bound copies, one (1) unbound copy,
and one (1) electronic copy on USB flash drive of the RFQ/P Packet conforming to the
requirements of this RFQ/P to:

Tracy Unified School District
ATTN: Eloy Vento, Director of Facilities & Planning
1875 W. Lowell Avenue
Tracy, CA 95376
RE: RFQ/P #25/26-001

ALL RESPONSES ARE DUE BY 2:00 P.M. ON JANUARY 5, 2026. Oral, telegraphic,
facsimile, telephone or email RFP Packets will not be accepted. RFP Packets received after this
date and time will not be accepted and returned unopened.

A mandatory information meeting will be conducted on DECEMBER 15, 2025, at 9:30 A.M.
The meeting will start at TRACY UNIFIED SCHOOL DISTRICT OFFICE; 1875 W. LOWELL
AVE., TRACY, CA 95376 and then proceed to the 4 school sites.

Questions regarding this RFQ/P may be directed to Orlando Delgadillo,

Orlando.Delgadillo@cumming-group.com, and must be submitted in writing on or by
12:00 P.M. ON DECEMBER 22, 2025.

Only respondents included on the District’s pool of qualified firms will be eligible to submit a
proposal for this Project. All Respondents must be prequalified by the District in accordance
with Public Contract Code § 20111.6. First tier electrical, mechanical and plumbing
subcontractors must be prequalified prior to the time subcontractor bids are submitted.

This Project is subject to labor compliance monitoring and enforcement of compliance with
prevailing wage requirements by the Department of Industrial Relations pursuant to Labor
Code § 1771.4, and skilled and trained workforce requirement pursuant to Public Contract
Code § 2600. Contractors of all tiers must be currently registered and qualified to perform
public work pursuant to Labor Code § 1725.5.
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RFP SCHEDULE SUMMARY

DATE

ACTION ITEM

December 1, 2025

Release of RFP.

December 3, 2025

RFP packages available for distribution.

Week Dec 1, 2025

First advertisement of RFP in trade
journal and local newspaper.

Week Dec 8, 2025

Second advertisement of RFP in trade
journal and local newspaper.

December 15, 2025, at 9:30 A.M.

Mandatory Informational Meeting.

December 22, 2025, at 12:00 P.M.

Last day to receive written questions
from Respondents.

December 29, 2025

Last day for District to issue addenda to
answer questions/clarifications.

January 5, 2026, at 2:00 P.M.

Deadline for submissions in response to
RFP.

Week of Jan 5, 2026

Release of shortlist of qualified
Respondents and interview
notifications.

January 27, 2026

Notice to selected developer to
commence contract negotiation.

The District reserves the right to change the dates on the schedule without prior notice.

[REMAINDER OF PAGE INTENTIONALLY BLANK]
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TRACY UNIFIED SCHOOL DISTRICT
REQUEST FOR PROPOSALS
LEASE-LEASEBACK CONSTRUCTION SERVICES

I. INTRODUCTION

Tracy Unified School District ("District”) prepares our diverse student population to be college
and career ready for the 21st Century by providing a quality-learning environment in safe,
modern facilities equipped with the latest technological tools. Our world class, culturally
proficient staff empowers students to reach their fullest potential and prepares students to
solve real-world problems by utilizing best instructional practices and collaborating with the
community, businesses and institutions of higher learning.

In 2014, voters in the District passed Measure B which authorized a $82 million bond. To
complete needed repairs and improvements across our community schools, the District Board
of Education has voted to place a $190 million bond measure on the November 2024 ballot.

By prior Request for Qualifications, the District selected a pool of qualified firms for
consideration to provide services on District LLB projects. This Request for Proposals ("RFP")
defines the services sought from Respondents and generally outlines the Project
requirements. Respondents to this RFP shall submit a completed Statement of Qualifications
("S0OQ") along with the Proposal (collectively “"RFP Packet”).

I. PROJECT DESCRIPTION AND SCOPE OF SERVICES

A. General

The purpose of this RFP is to select a qualified person, firm, partnership, corporation,
association, or professional organization to provide constructability review, value engineering,
master scheduling, cost estimating, budgeting, and construction services for the development
and construction for the Boys and Girls Club / ELOP Project ("Project”), in accordance
with the lease-leaseback structure set forth in Education Code section 17406 et seq. Selected
developer shall have experience with the construction of public school facilities and complying
with the requirements of the Office of Public School Construction ("OPSC"), the Division of the
State Architect ("DSA"), and Title 24 of the California Code of Regulations.

To submit a proposal, Respondents must be properly licensed by the California Contractors
State License Board and registered with the Department of Industrial Relations ("DIR") as
required by law. Only Respondents who have been prequalified by the District in accordance
with Public Contract Code section 20111.6 are eligible to respond to this RFP.

The selected developer will be required to comply with the prevailing wage requirements, the
skilled and trained workforce requirements, and the District’'s bonding and insurance
requirements. This Project is funded in whole or in part with federal funds, and therefore the
selected developer shall comply with the Davis-Bacon Act, applicable reporting requirements
such as APPENDICES C-4, and any other applicable requirements for federal funding. The
selected developer shall be required to work cooperatively with District staff, the Governing
Board, all other technical consultants, the architect, the project inspector, and any program
and/or construction manager, if any, retained by the District for the Project, citizens’ oversight
committee, other District committees, and the community at large to deliver a timely and
professional completion of the Project.

The Project is further defined in the attached APPENDIX A, along with the District’s
construction budget and schedule for the Project. Respondents’ Proposal shall include
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Respondent’s proposed fees and costs to perform the Project if the Respondent is awarded

the contract.

The District intends to select one Respondent that best meet the District’s needs to perform
the Project. The criteria on which the District makes its determination will be based on the
District’s adopted best value methodology and criteria provided in this RFP.

Scope of Work

Although the final scope of work will be negotiated in the executed Agreement (defined below
at subparagraph G), the selected developer shall be responsible for performing the following
scope of work, at a minimum:

Preconstruction Services:

1.

Review design and support documentation for content, constructability,
completeness, scheduling, clarity, consistency, and coordination.

Undertake value-engineering analysis and prepare reports with
recommendations to District and Architect of Record to maintain established
program budget and specifications.

Provide detailed cost estimates.

Expedite design reviews, including modifications, if any, based on value
analysis.

Provide a proposed Guaranteed Maximum Price ("GMP”) for the construction of
the project with identified subcontractor bids and self-performed work.

Construction Services:

1.
2.

C.

Construction of the Project.
Coordination of record drawings and specifications.

Compilation of operations and maintenance manuals, warranties/guarantees,
and certificates.

Obtaining occupancy permits and coordinating testing, documentation, and
governmental inspections and approvals.

Preparation of accounting and closeout reports and occupancy plan reports.

Other responsibilities as necessary for the completion of the program.

Modular Building System

The Project will include a modular building system, proposed by the Successful Respondent
and that meets the District’s criteria in APPENDIX A, which will be added to the plans and
specifications during the preconstruction phase.

D.

Lease-Leaseback Structure

The Project will be funded from various sources, and any agreement reached will conform to
the statutory framework for the lease-leaseback delivery method pursuant to Education Code
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section 17406 et seq. Financing for a portion of the construction of the Project will be included
in the Agreement attached to this RFP as APPENDIX B. During construction, the District shall
pay tenant improvement payments. Once the Project is complete, the developer shall lease
the completed facilities back to the District for a predetermined monthly lease payment
amount. However, the District intends that the lease will include an early termination payment
option for the District.

E. District Project Management Description

District’'s Governing Board will be responsible for making final decisions, but the
Superintendent will be responsible for day-to-day decisions and may designate a project
manager who will be the primary point of contact between the selected developer and the
District.

F. Pool of Qualified Firms

By prior Request for Qualifications, the District selected a pool of qualified firms for
consideration to provide services on District LLB projects. Any proposal submitted by a
respondent who is not included in the pool of qualified firms shall be non-responsive and
returned unopened to the respondent.

G. Prequalification of Designated Subcontractors

If used, contractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43, and/or
C-46 licenses (collectively, "MEP subcontractors”) shall be prequalified by the District to
perform electrical, mechanical and/or plumbing construction work as a first-tier subcontractor
on the Project pursuant to Public Contract Code section 20111.6.

H. Registration of Respondent and All Tiers of Subcontractors

The selected developer(s) shall not allow any employee or subcontractor to commence work
on any contract or any subcontract until the proof of registration with the Department of
Industrial Relations required of the developer or subcontractor has been provided to and
accepted by the District.

I. Form of Agreement

Selected developer must be able to execute the District’s standard form of Site Lease and
Facilities Lease (“Agreement”), attached to this RFP as APPENDIX B. After the plans and
specifications have been approved by DSA, the Facilities Lease will be amended to include the
agreed upon Guaranteed Maximum Price.

J. Indemnity

Respondents to this RFP must acknowledge that they have reviewed the District’s indemnity
provision set forth in the Facilities Lease (APPENDIX B) and must agree to the indemnity
provision and confirm in writing that, if given the opportunity to contract with the District, the
Respondent has no substantive objections to the use of the District’'s standard indemnity
provision.

[REMAINDER OF PAGE IS LEFT BLANK INTENTIONALLY]
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K. Insurance

The District requires at least the following insurance coverage from the selected developer:

COMMERCIAL GENERAL Product Liability and $5,000,000 per
LIABILITY Completed Operations, occurrence;

Fire Damage Liability - $10,000,000 in

Split Limit aggregate
AUTOMOBILE LIABILITY - | Combined Single Limit $1,000,000
ANY AUTO
WORKERS' Statutory limits
COMPENSATION pursuant to State law
EMPLOYER'S LIABILITY $1,000,000
BUILDER'’S RISK (COURSE Issued for the value
OF CONSTRUCTION) and scope of Work.
POLLUTION LIABILITY $1,000,000 per claim;

$2,000,000 aggregate

The limits of insurance for those subcontractors whose scope of work does not exceed
One million dollars ($1,000,000) shall not be less than the following amounts:

COMMERCIAL GENERAL Product Liability and $2,000,000 per
LIABILITY Completed Operations, occurrence; $4,000,000
Fire Damage Liability - in aggregate
Split Limit
AUTOMOBILE LIABILITY - Combined Single Limit $1,000,000
ANY AUTO
WORKERS’ COMPENSATION Statutory limits
pursuant to State law
EMPLOYER'S LIABILITY $1,000,000

Selected developer shall provide to the District certificate(s) of insurance and endorsements
satisfactory to the District. Insurance policy(ies) shall not be amended or modified and
coverage amounts shall not be reduced without thirty (30) days’ written notice to District
prior to modification and/or cancellation. For Commercial General Liability and Automobile
Liability, District shall be named as an additional insured on all policies. Selected developer’s
policy(ies) shall be primary; any insurance carried by the District shall only be secondary and
supplemental. Selected developer shall not allow any employee or subcontractor to commence
work on any contract or any subcontract until the proof of insurance required of the developer
or subcontractor has been provided to and accepted by the District.

J. Designation of Certain Products as the Only Acceptable Materials,
Products, or Things for the Project

Not applicable
II. FULL OPPORTUNITY
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No respondent will be discriminated against on the basis of race, religious creed, color,
national origin, ancestry, physical disability, mental disability, reproductive health
decisionmaking, medical condition, genetic information, marital status, sex, gender, gender
identity, gender expression, age, sexual orientation, or veteran or military status in any
consideration leading to the award of the contract. The District also affirmatively ensures that
Disadvantaged Business Enterprises (*DBE”), Small Local Business Enterprises (“SLBE"),
Small Emerging Local Business Enterprises (“"SELBE”), and Disabled Veterans Business
Enterprises ("DVBE") shall be afforded full opportunity to respond to this RFP.

III. LIMITATIONS

This RFP is neither a formal request for bids, nor an offer by the District to contract with any
party responding to this RFP. The District reserves the right to add additional prequalified
Respondents for consideration after distribution of this RFP if it is found to be in the best
interest of the District. All decisions concerning selection of the developer will be made in the
best interests of the District. The awarding of the contract pursuant to this RFP, if at all, is at
the sole discretion of the District.

The District makes no representation that participation in the RFP process will lead to an
award of contract or any consideration whatsoever. The District shall in no event be
responsible for the cost of preparing any RFP Packet in response to this RFP.

RFP Packets and any other supporting materials submitted to the District in response to this
RFP will not be returned and will become the property of the District unless portions of the
materials are designated as proprietary at the time of submittal and are specifically requested
to be returned. Vague designations and/or blanket statements regarding entire pages or
documents are insufficient and will not bind the District to protect the designated matter from
disclosure. Pursuant to Michaelis, Montanari, & Johnson v. Superior Court (2006) 38 Cal.4th
1065, RFP Packets shall be held confidential by the District and shall not be subject to
disclosure under the California Public Records Act until after either: (1) the District and the
successful Respondent have completed negotiations and entered into an Agreement, or (2)
the District has rejected all Proposals. Furthermore, the District will have no liability to the
Respondent or other party as a result of any public disclosure of any RFP Packet.

Iv. RESTRICTIONS ON LOBBYING AND CONTACTS

From the period beginning on the date of the issuance of this RFP and ending on the date of
the award of the contract, no person, or entity submitting in response to this RFP, nor any
officer, employee, representative, agent, or consultant representing such a person or entity
shall contact through any means or engage in any discussion regarding this RFP, the
evaluation or selection process/or the award of the contract with any member of the District,
Governing Board, selection members, or any member of the Citizens’ Oversight Committee.
Any such contact shall be grounds for the disqualification of the Respondent submitting an
RFP Packet.

V. MANDATORY INFORMATIONAL MEETING AND SITE WALK

Respondents must attend the mandatory informational meeting and site walk, to be
conducted on DECMEBER 15, 2025 at 9:30 A.M. The meeting will be held at TRACY
UNIFIED SCHOOL DISTRICT OFFICE; 1875 W LOWELL AVE. TRACY, CA 95376 and
then proceed to the 4 school sites. At this mandatory meeting, District representatives
may distribute information and materials to further describe the Project, the scope of work,
and walk the proposed Project site. Respondents shall consider and address the materials and
information distributed at the meeting in their RFP Packets. Respondents that fail to attend
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the mandatory informational meeting, in its entirety, shall be ineligible for responding to this
RFP.

VI. SUBMITTAL FORMAT
A. Format

Material must be in 8%2 x 11-inch format with font no less than 11-point font size. The RFP
Packets shall include divider tabs labeled with boldface headers below (e.g. the first tab would
be entitled “"Executive Summary,” the second tab would be entitled “Table of Contents,” etc.)
Three (3) bound copies, one (1) unbound copy, and one (1) electronic copy of the RFP Packet
shall be submitted. Each submittal shall not contain more than thirty (30) single-sided pages,
and excluding front and back covers, tabs, certificates of insurance, detailed schedule charts,
and Comments to the Form of Agreement (Tab 11). Any double-sided page is counted as two
single-sided pages. Submittals containing more than the authorized number of pages will not
be considered.

The unbound copy, marked “Copy for Reproduction,” shall be formatted as follows:
e No divider sheets or tab
e Text printed on one side only (i.e., no back-to-back pages)
e Pages with proprietary information removed

e A cover sheet listing the firm’s name, the total number of pages, and identification of
those pages that were removed due to proprietary information

B. General Overview

Each RFP Packet shall include a description of the type, technical experience, backgrounds,
qualifications and expertise of the Respondent. The description shall show that the firm
possesses the demonstrated skills and professional experience to perform the general
functions of the Project and fulfill the goals and vision of the District as its developer for the
Project. Submittals shall describe in detail the Respondent’s methods and plan for carrying
out the Project. Included in this information must be a description of construction scheduling,
staging, and logistics based on timelines and information provided by the District in this RFP
and the mandatory informational meeting. Describe the Respondent’s approach to the Project,
including any creative methodology and/or technology that the Respondent uses or unique
resources that the Respondent can offer to the District and Project.

C. Contents
Respondents shall comply with the following requirements for its RFP Packet:
1. TAB 1 - Executive Summary (max. 1 page)

This should be an overview of the entire RFP Packet with a description of the general approach
and/or methodology the Respondent will use to meet the goals and fulfill the general functions
as set forth in this RFP.

2. TAB 2 - Table of Contents

This should be a complete and clear listing of the headings and pages to allow easy reference
to key information.
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3. TAB 3

- Cover Letter Identifying Respondent (max. 1 page)

This should be a letter of introduction signed by an authorized officer of the Respondent. If
the Respondent is a joint venture, duplicate the signature block and have a principal or officer

sign on behalf of each party
a.

b.

4. TAB 4

to the joint venture. The letter shall also include:

Respondent’s name.

Address, include any branch office address and point of contact.
Telephone number.

Facsimile number.

E-Mail address.

Identify team.

Clearly identify the individual(s) who are authorized to speak for
the Respondent during the evaluation process.

And, the following statement:

“[RESPONDENT’'S NAME] received a copy of the District’s Site
Lease and Facilities Lease (“Agreement”) attached as Appendix
B to the RFP. [RESPONDENT'S NAME] has reviewed the
indemnity provisions and insurance requirements contained in
the Agreement. If given the opportunity to contract with the
District, [RESPONDENT’S NAME] has no objections to the use of
the Agreement.”

Respondent shall certify that no official or employee of the
District, nor any business entity in which an official of the District
has an interest, has been employed or retained to solicit or assist
in the procuring of the resulting contract(s), nor that any such
person will be employed in the performance of any/all contract(s)
without immediate divulgence of this fact to the District.

- Respondent Information

A brief history of the Respondent. Please include any former
names of the Respondent and the number of years the
Respondent has participated in construction as a general
contractor under each name. List any reasons for change or
name or corporate structure.

Organizational chart for Respondent. This shall include the
names of all key personnel, joint venture partners, and sub-
consultants with their titles and specific task assignments for the
Project. Resumes of personnel to be involved with the Project
should be included, including their school construction
experience. The District’'s evaluation will consider the entire
team. Therefore, no changes in the Respondent’s composition
will be allowed without prior written approval by the District.
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Identify up to three (3) persons who will be primarily responsible
for working with the District and their respective roles and
responsibilities, including Superintendent and Foreman. If
Respondent is selected for an interview, the identified individuals
must attend the interview and any required in-person
presentations.

Description of Respondent’s technical competence, including a
description of in-house resources (e.g. computer capabilities,
software applications, modeling programs, etc.), and
Respondent’s ability to draw upon multi-disciplinary staff to
address the services required under the RFP.

Provide the volume of construction in dollars for each of the past
three (3) years.

Provide a statement regarding the Respondent’s availability and
resources.

Provide a statement on financial resources, bonding capacity and
insurance coverage.

Provide a claims statement for all resolved or ongoing claims:
Submit a statement indicating any and all suits or claims in which
the Respondent or its personnel instigated a claim and/or
litigation regarding construction projects within the past five (5)
years and indicating any and all claims in which claims and/or
litigation have been pursued against the Respondent or its
personnel. For each listed claim and/or litigation: state the issues
in the claim and/or litigation, the status of the claim/litigation,
the names of the parties involved, and the outcome, if any.

Respondent’s claims statement must include resolved and
ongoing claims. Respondent’s claims statement must include
claims history for Respondent and its personnel, as well as
Associated Firms.

“Associated Firms” are businesses, corporations, companies,
partnerships, or other entities associated with Respondent
and/or its personnel (e.g., firm name changes, association as
prior owner, general partner, limited partner, or other officer).

Contractor license number and whether license has been revoked
or suspended in the last five (5) years. Respondent must hold a
General Building Contractor License (B License), which is current,
valid and in good standing with the Contractor’s State License
Board. Provide the following for each license:

i Exact name of license holder on file.

ii. License Classification.

iii. License Number.

iv. Date Issued.
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V. Expiration Date.

Vi. Whether license has been suspended or revoked in the
past five (5) years. If so, explain.

Provide signatory status.
Location of nearest local office and main office, if different.

Certificate(s) of Insurance identifying the firm’s current
insurance coverages.

Provide Non-Collusion Declaration. (APPENDIX C-1.)
Provide Iran Contracting Act Certification. (APPENDIX C-2.)

Provide Off-Road Diesel-Fueled Fleet Certification. (APPENDIX
C-3.)

5. TAB 5 - Methods and Strategic Plan

Detailed description of Respondent’s methods and plan for carrying out the Project, including:

The technical and managerial approach to the Respondent’s
partnership with the District. Take into account the District’s
goals for the Project and the general functions required.
Respondent may identify additional necessary tasks and discuss
these in its proposed method to accomplish the work.

How Respondent plans to incorporate skilled and trained
workforce into the Project.

How Respondent plans to incorporate local subcontracting teams
into the Project.

How Respondent plans to incorporate construction means and
methods into the Project.

Proposed cost for completing preconstruction services for the
Project for which the Proposal is being submitted.

Detailed discussion of costs related to fees, general conditions,
insurance, supervision, and management of the construction
portion of the scope of work.

Emphasis will be given to the methods and strategic plan as they relate to preconstruction
services and how the preconstruction services will transition into the construction services.

6. TAB 6 - Prior Relevant Experience

Description of the Respondent’s experience with respect to the areas of public schools or
similar construction over the past five (5) years. Specifically, please provide a list of completed
or ongoing projects the Respondent has been involved with for the past five (5) years where
the total project contracts exceeded five million dollars ($5,000,000) per project. Within that

list:
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a. Identify the method (e.g. lease-leaseback, bid-build, etc.) by
which each project was constructed. For lease-leaseback
projects, include the total cost of each project and a breakdown
of the total cost by preconstruction services and construction
services.

b. Include a discussion of Respondent’s experience with working
with the DSA on public school projects.

C. Identify and include discussion of Respondent’s experience with
projects performed in an occupied building and/or immediately
adjacent to an occupied building and/or campus.

d. Identify and include a discussion on Respondent’s experience
with modular construction.

e. Identify whether the project is completed or ongoing.
f. Identify if any of the projects had phased completion.

For the projects listed, above, be sure to also include the following information:

a. Project’s name and description;

b. Firm’s role;

C. Award and completion dates;

d. Project’s initial contract price and final contract price;

e. Amount of fees received;

f. Staffing, including Respondent’s team members, subcontractors

and consultants;
g. Relationship with owner/client;

References: Provide a contact name, telephone number and
email address for the owner; and

i Discussion of claims, demands, and/or litigation arising from the
project and involving the Respondent, and resolution of the
same.

j- Include examples of other similar project assignments on the

part of the Respondent.

k. Prefabrication and/or modular components as a percent of the
project’s hard costs, and as a percent of total project square
footage; specific prefabrication/modular vendor and model(s).

List projects Respondent has successfully completed that had some or all of the following
obstacles, including the creative solutions from the Respondent on how these obstacles were
overcome:

a. A very aggressive schedule.
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b. Significant budgetary restrictions.
C. Be prepared to expand upon what you did to accommodate:
i The complexity of the project;
ii. The needs of the clients;
iii. Minimizing inconvenience; and
iv. Maximizing safety.
7. TAB 7 - Contracting History

If any of the following have occurred, please describe in detail the circumstances of each
occurrence:

a. Failure to enter into a contract or professional services
agreement once selected.

b. Withdrawal of a proposal or bid as a result of an error.

C. Termination or failure to complete a contract.

d. Debarment by any municipal, county, state, federal, or local
agency.

e. Involvement in litigation, arbitration, or mediation, whether

concluded or ongoing.

f. Conviction of the Respondent or its principals for violating any
state or federal antitrust laws by bid or proposal rigging,
collusion, or restrictive competition between bidders or
proposers, or conviction of any other federal or state law related
to bidding or performance of services.

g. Knowing concealment of any deficiency in the performance of a
prior contract.

h. Falsification of information or submission of deceptive or
fraudulent statement in connection with a contract.

i Willful disregard for applicable rules, laws, or regulations.

j- Failure to disclose information regarding any of the above may
be deemed to indicate an unsatisfactory record of performance.
Information regarding any of the above may be considered in
determining the suitability of Respondent to perform the needed
services. Accordingly, Respondent may describe mitigating
factors as part of description of any of the above.

8. TAB 8 - Pricing and Contingency

The pricing will be evaluated based on the: (1) preconstruction services cost or method of
calculation; (2) Respondent’s fee, which includes profit and overhead; (3) general conditions
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cost; (4) bonds and insurance percentage; (5) construction contingency to be applied to
errors and omissions; and (6) allowances, if any.

After the Agreement is awarded and DSA approves the plans and specifications, the selected
developer will be required to provide a Guaranteed Maximum Price ("GMP") for the Project.
As part of the District review of the GMP, the District will expect to have access to all
subcontractor bids, contingency breakdown and tracking documents, general conditions
breakdown and tracking documents, and Respondent’s fees. The GMP shall include all of
Respondent’s cost for labor, materials, equipment, overhead and profit, general conditions,
contractor contingency, and allowances, if any, but shall specifically exclude the amount of
the District contingency. In the event the selected developer realizes a savings on any aspect
of the Project, such savings shall be added to the District contingency and expended
consistent with the District contingency. In addition, any portion of the contractor contingency
and/or allowance remaining after completion of the Project shall be added to the District
contingency. The Facilities Lease will be amended to include the agreed upon GMP, if the
District proceeds with the construction phase of the Project.

9. TAB 9 - Insurance

Each Respondent must demonstrate that it can maintain adequate insurance as required
herein. Therefore, each RFP Packet must include a letter from the Respondent’s insurance
company indicating its ability to provide insurance coverage on behalf of Respondent in
accordance with the insurance requirements in APPENDIX B.

10. TAB 10 - Assurances

The Respondent must acknowledge each of the following items and confirm that it will be
willing and able to perform these items:

Preconstruction Services: Respondent shall provide services that relate to the
organization and development of the Project prior to the start of construction including
the following:

e Site Evaluation: Consult with District staff in relation to the existing site.
Selected developer should make site visits, as needed to review the current site
conditions. During this evaluation, selected developer may make
recommendations relating to soils investigations and utility locations and
capacities, in order to minimize unforeseen conditions.

e Plan Review: Provide plan review and constructability services. Refer to the
Facilities Lease for the required scope. Place an emphasis on ensuring that the
Project can be completed within the established schedule and within the
available budget. During the review, selected developer shall review the
documents for clarity, consistency, constructability and coordination. The
results of the review shall be provided in writing and as notations on the
documents to the District. The selected developer shall also make
recommendations to the District with respect to constructability, construction
cost, sequence of construction, and construction duration.

e Pre-construction Meetings: Attend meetings at the Project site with the
architect of record and the District every two (2) weeks, until the Notice to
Proceed with Construction is issued (meeting duration is approximately 2
hours).
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Value Engineering: Provide a detailed analysis of all major Project systems
with an emphasis on possible value engineering possibilities.

Detailed Construction Critical Path Schedule: Produce detailed
construction critical path schedules to be incorporated into the Project
documents including identification of the Project critical path and agency
approvals.

Preliminary and Detailed Estimates: Provide preliminary construction
estimates using like-kind construction costs. Upon receipt of the Project plans
and specifications, provide detailed construction estimates showing the values
of all major components of the Project.

Construction Planning: Plan the phases and staging of construction, staging
areas, temporary fencing, office trailer placement, access, etc. as required.

Other services: Any other services that are reasonable and necessary to
control the budget and schedule.

Construction Services:

Project Accounting and Management Systems: In coordination with
District staff, develop the Project accounting and budget management systems.
A process of up-to-date costs management will be necessary. During
construction, monthly reporting will be required.

General Conditions: List what is included in the Respondent’s general
conditions (including full-time and part-time personnel) and a monthly value of
the general conditions. Indicate what would be included as a cost of work versus
a line item in the general conditions. See APPENDIX C-4 for an example.

Management of Project: Administer and coordinate on a daily basis the work
of all trade contractors the successful Respondent hires to work on the Project.
Enforce strict performance, scheduling, and notice requirements. Document the
progress and costs of the Project. Report proactively on potential schedule
impacts. Recommend potential solutions to schedule problems.

Trade Contractors: Pursuant to Public Contract Code section 20111.6, each
prospective MEP Contractor holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-
38, C-42, C-43, and/or C-46 licenses shall be prequalified by the District to
perform electrical, mechanical and/or plumbing construction work as a first-tier
subcontractor on the Project.

11. TAB 11 - Comments to Form of Agreement

Respondents must thoroughly review the Agreement attached to this RFP as Appendix B and
confirm in writing that, if given the opportunity to contract with the District, Respondent has
no substantive objections to the use of the District's standard agreement. Respondent must
also identify any term or condition of the Agreement that Respondent requests modifying,
deleting, or adding. Respondents must set forth a clear explanation of what modification
would be sought and specific alternate language. Comments on the form of Agreement will
be excluded from the page count. If selected, Respondent will be precluded from
negotiating changes that have not been identified in its RFP Packet. The District will
review, but is not obligated to accept, any proposed changes.
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[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY]

VII. SELECTION CRITERIA

A. Best Value Evaluation

The RFP Packets will be evaluated based on the District’s adopted criteria and rating system
to determine the qualified Respondent(s) providing the best value to the District for all

candidates that meet the pass / fail criteria listed below (i.e., receive a PASS).

CRITERIA ITEM DESCRIPTION MAXIMUM
POINTS
Pool of Qualified PASS / FAIL
Firms
Conflict of Interest Is there a conflict of interest? PASS / FAIL
Safety Safety record PASS / FAIL
Form of Agreement Agreement to use District Form of PASS / FAIL
Agreement
Technical Expertise Relevant experience with like-projects, 26 points
prior lease-leaseback experience, value-
engineering experience, constructability
experience, references
Interview Proposed team attendance, performance, 22 points
(If used, score; if not | @Pproach to work
used, all respondents
receive 0 points.)
Price Points All aspects for Respondent’s fee proposal 22 points
Staffing Management and staffing approach, 16 points
including skilled and trained workforce
Schedule/Liquidated | History of meeting project schedules and 7 points
Damages completion dates
Claims/Litigation Acceptable history of claims and litigation 7 points
TOTAL: MAXIMUM 100 POINTS

Based on these criteria, District staff assign points to each proposer and then calculate the
total points awarded to the proposer. The more points, the higher the proposer is ranked. The
highest ranked proposer reflects the best combination of price and qualifications for the
Project.

B. District Investigations

The District may perform investigations of Respondents that extend beyond contacting the
references identified in the proposals.

C. Interviews
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The District may invite some of the finalists to meet with a District selection committee. Key
proposed Project staff will be expected to attend the interview. The interview will be an
opportunity for the District selection committee to review the proposal, the firm’s history, and
other matters the committee deems relevant to evaluation with the firm. The interview will
start with the firm presenting its proposal and its Project team. The finalists may be required
to submit in advance of the interview a more detailed fee proposal. If requested, this fee
proposal shall include all charges and costs proposed to be charged to the District, including
rates for extra work.

Any comments or objections to the form of Agreement attached hereto as APPENDIX B to
this RFP shall be provided in writing in the RFP Packet and may be the subject of inquiry at
the interview. District reserves the right to accept, reject or negotiate requested revisions.
Any comments or objections to the form of Agreement not provided in writing before the
interview will not be entertained by the District.

D. Selection Process

RFP Packets shall be evaluated and the Project awarded in the following manner:

1. All proposals received shall be reviewed to determine those that meet
the format requirements and the standards specified in RFP.

2. District shall evaluate the qualifications of the Respondents based solely
upon the adopted criteria and evaluation methodology and shall assign
a best value score to each proposal. Once the evaluation is complete,
all responsive proposals shall be ranked from the highest best value to
the lowest best value to the District.

3. The District’s Governing Board shall award the Project to the responsive
proposer whose proposal is determined, in writing by the Governing
Board, to be the best value to the District.

4. If the selected developer refuses or fails to execute the tendered
proposed contract, the Governing Board may award the contract to the
proposer with the second highest best value score if it deems it to be
for the best interest of the District. If the second selected developer
refuses or fails to execute the tendered instrument, the Governing Board
may award the instrument to the proposer with the third highest best
value score if it deems it to be for the best interest of the District.

5. Notwithstanding any other law, upon issuance of a contract award, the
District shall publicly announce its award, identifying the entity to which
the award is made, along with a statement regarding the basis of the
award. The statement regarding the District’s contract award and the
contract file shall provide sufficient information to satisfy an external
audit.

E. Final Determination and Award

It is expected that the selection committee will make recommendations to District staff
regarding the candidates and awarding the contract. The awarding of contract(s) is at the
sole discretion of the District.

The District reserves the right to contract with any entity responding to this RFP for all or any
portion of the work described herein and/or in an agreement offered to the entity, to reject
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any proposal as non-responsive, and/or not to contract with any firm for the services
described herein. This RFP does not commit the District to negotiate an agreement with any
proposing firm or individual. The District makes no representation that participation in the
RFP process will lead to an award of contract or any consideration whatsoever. The District
reserves the right to seek proposals from or to contract with any firm not participating in this
process. The District shall in no event be responsible for the cost of preparing any RFP Packet
in response to this RFP.

The RFP packet, and any other supporting materials submitted to the District in response to
this RFP will not be returned and will become the property of the District, unless portions of
the materials are designated as proprietary at the time of submittal and are specifically
requested to be returned.

VIII. SUBMISSION GUIDELINES

Respondents to this RFP should mail or deliver three (3) bound copies, one (1) unbound copy,
and one (1) electronic copy on a USB flashdrive of the RFP Packet conforming to the
requirements of this RFP to:

Tracy Unified School District
ATTN: Eloy Vento, Director of Facilities & Planning
1875 W. Lowell Avenue
Tracy, CA 95376
RE: RFQ/P #25/26-001

ALL RESPONSES ARE DUE BY 2:00 P.M. ON JANUARY 5, 2026. Oral, telegraphic,
facsimile, telephone or email RFP Packets will not be accepted. RFP Packets received after this
date and time will not be accepted and returned unopened.

Each submittal must conform and be responsive to the requirements set forth in this RFP. The
District reserves the right to waive any informalities or irregularities in the RFP Packets. The
District also reserves the right to reject any and all RFP Packets and to negotiate contract
terms with one or more Respondents. The District retains the sole discretion to determine
issues of compliance and to determine whether a respondent is responsive, responsible, and
qualified.

The District hereby notifies all Respondents that it will affirmatively insure that, in any contract
entered into pursuant to this advertisement, no respondent will be discriminated against on
the grounds of race, religious creed, color, national origin, ancestry, physical disability, mental
disability, reproductive health decisionmaking, medical condition, genetic information, marital
status, sex, gender, gender identity, gender expression, age, sexual orientation, or veteran
or military status on consideration for the award.

WE THANK YOU FOR YOUR INTEREST IN THE DISTRICT’S PROJECT.
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APPENDIX A
Project Description

Project Name: Boys and Girls Club / ELOP

North Elementary School

Installation Of (1) 36'x40' Pc Portable Classroom Building

Construction Of Concrete Foundations And Related Foundation And Access Vents For
The Portable Classroom Building

Construction Of Decorative Metal Fences And Gates

Related Civil Site Concrete And Site Utilities

Related Electrical Site Utilities, And Building Low Voltage

Installation Of Owner Furnished Toilet Room Accessories Not Provided By The
Portable Manufacturer

Installation Of Room Signage

All Other Items Shown On The Drawings For A Complete Project

Art Freiler Elementary School

Installation Of (1) 36'x40' Pc Portable Tk Classroom Building

Construction Of Concrete Foundations And Related Foundation And Access Vents For
The Portable Classroom Building

Construction Of Chain-link Fences And Gates

Related Civil Site Concrete And Site Utilities

Related Electrical Site Utilities, And Building Low Voltage

Install Of Owner Furnished Toilet Room Accessories Not Provided By The Portable
Manufacturer

All Other Items Shown On The Drawings For A Complete Project

Jacobson Elementary School

Installation Of (1) New 36'x40' Pc Portable Tk Classroom Building By Ams
Construction Of Concrete Foundations & Related Foundation And Access Vents For
The Portable Classroom Building

Construction Of Decorative Metal Fence And Gates

Demolition Of (E) Play Apparatus Structure, Construction And Installation Of New
Play Apparatus Structure And Installation Of Poured In Place Rubber Surfacing For
The New Apparatus Structure.

Related Civil Site Concrete And Site Utilities

Related Electrical Site Utilities, And Building Low Voltage

Install Of Owner Furnished Toilet Room Accessories Not Provided By The Portable
Manufacturer.

Install Of Room Signage

All Other Items Shown On The Drawings For A Complete Project

Christian Elementary School

Installation Of (1) New 36'x40' Pc Portable Tk Classroom Building By Ams
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e Construction Of Concrete Foundations & Related Foundation And Access Vents For
The Portable Classroom Building

e Construction Of Chain-link Fences

e Related Civil Site Concrete And Site Utilities

o Related Electrical Site Utilities, And Building Low Voltage

e Install Of Owner Furnished Toilet Room Accessories Not Provided By The Portable
Manufacturer.

e Install Of Room Signage

e All Other Items Shown On The Drawings For A Complete Project

NOTE:
SUBSTITUTIONS AFFECTING ITEMS REGULATED BY

Completion Date: June 26, 2026

Project Estimate: $3,200,000.00

Architect: HMC Architects
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APPENDIX B
Form of Agreement

See Attached:

Site Lease
Facilities Lease
LLB Contract Documents
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APPENDIX C-1

NON-COLLUSION DECLARATION
(Public Contract Code Section 7106)

The undersigned declares:

I am the of , the party making the foregoing
[Title] [Name of Firm]

bid/proposal.

The bid/proposal is not made in the interest of, or on behalf of, any undisclosed person,
partnership, company, association, organization, or corporation. The bid/proposal is genuine
and not collusive or sham. The bidder/proposer has not directly or indirectly induced or
solicited any other bidder/proposer to put in a false or sham bid. The bidder/proposer has not
directly or indirectly colluded, conspired, connived, or agreed with any bidder/proposer or
anyone else to put in a sham bid/proposal, or to refrain from bidding/proposing. The
bidder/proposer has not in any manner, directly or indirectly, sought by agreement,
communication, or conference with anyone to fix the bid/proposal price of the bidder/proposer
or any other bidder/proposer, or to fix any overhead, profit, or cost element of the
bid/proposal price, or of that of any other bidder/proposer. All statements contained in the
bid/proposal are true. The bidder/proposer has not, directly or indirectly, submitted his or her
bid/proposal price or any breakdown thereof, or the contents thereof, or divulged information
or data relative thereto, to any corporation, partnership, company, association, organization,
bid depository, or to any member or agent thereof, to effectuate a collusive or sham
bid/proposal, and has not paid, and will not pay, any person or entity for such purpose.

Any person executing this declaration on behalf of a bidder/proposer that is a corporation,
partnership, joint venture, limited liability company, limited liability partnership, or any other
entity, hereby represents that he or she has full power to execute, and does execute, this
declaration on behalf of the bidder/proposer.

I declare under penalty of perjury under the laws of the State of California that the foregoing
is true and correct and that this declaration is executed on

[Date]
at , .
[City] [State]
Signature:
Print Name:
Title:
END OF DOCUMENT
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APPENDIX C-2

IRAN CONTRACTING ACT CERTIFICATION
(Public Contract Code Sections 2202-2208)

Prior to bidding on or submitting a proposal for a contract for goods or services of $1,000,000
or more, the bidder/proposer must submit this certification pursuant to Public Contract Code
section 2204.

The bidder/proposer must complete ONLY ONE of the following two options. To complete
OPTION 1, check the corresponding box and complete the certification below. To complete
OPTION 2, check the corresponding box, complete the certification below, and attach
documentation demonstrating the exemption approval.

L] OPTION 1. Bidder/Proposer is not on the current list of persons engaged in
investment activities in Iran created by the California Department of General Services ("DGS")
pursuant to Public Contract Code section 2203(b), and we are not a financial institution
extending twenty million dollars ($20,000,000) or more in credit to another person, for 45
days or more, if that other person will use the credit to provide goods or services in the energy
sector in Iran and is identified on the current list of persons engaged in investment activities
in Iran created by DGS.

L] OPTION 2. Bidder/Proposer has received a written exemption from the certification
requirement pursuant to Public Contract Code sections 2203(c) and (d). A copy of the written
documentation demonstrating the exemption approval is included with our bid/proposal.

CERTIFICATION:
I, the official named below, CERTIFY UNDER PENALTY OF PERJURY, that I am duly authorized

to legally bind the bidder/proposer to the OPTION selected above. This certification is made
under the laws of the State of California.

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a)

By (Authorized Signature)

Printed Name and Title of Person Signing Date Executed

END OF DOCUMENT
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APPENDIX C-3

OFF-ROAD DIESEL-FUELED FLEET CERTIFICATION

Title 13 CCR sections 2449, 2449.1, and 2449.2, in compliance with Government Code
sections 11346.2, subdivision (a)(3), and 11346.8, subdivision (c), applies to construction
contractors who own or operate within California any vehicles with a diesel-fueled or
alternative diesel fueled off-road compression-ignition engine with maximum power (max hp)
of 25 horsepower (hp) or greater provided that the vehicle cannot be registered and driven
safely on-road or was not designed to be driven on-road, even if it has been modified so that
it can be driven safely on-road.

Section 2449(i), in relevant part, provides:

(1)

(2)

(3)

(4)

For a project involving the use of vehicles subject to this regulation, the prime
contractor must obtain copies of the valid Certificate of Reported Compliance
with the Regulation for In-Use Off-Road Diesel-Fueled Fleets for the fleet
selected for the contract and their listed subcontractors, if applicable, prior to
entering into a new or renewed contract with that fleet.

No prime contractor or public works awarding body, as applicable, shall enter
into a contract with a fleet for which it does not have a valid Certificate of
Reported Compliance for the fleet and its listed subcontractors, if applicable,
prior to entering into a new or renewed contract with that fleet.

The Certificates of Reported Compliance received by the prime contractor for a
project must be retained for three (3) years after that project’s completion.
Upon request by California Air Resources Board ("CARB"), these records must
be provided to CARB within five (5) business days of the request.

Situations in which prime contractors or public works awarding bodies, as
applicable, are contracting for projects that are considered emergency
operations, as defined in section 2449(c)(18), are exempt from the
requirements in section 2449(i)(1)-(3), but must still retain records verifying
vehicles subject to the regulation that are operating on the emergency
operations project are actually being operated on the project for emergency
operations only. These records must include a description of the emergency,
the address or a description of the specific location of the emergency, the dates
on which the emergency operations were performed, and an attestation by the
fleet that the vehicles are operated on the project for emergency operations
only.

Section 2449(j), in relevant part, also states:

(1)

(2)

Between March 1 and June 1 of each year, a prime contractor must collect new
valid Certificates of Reported Compliance for the current compliance year, as
defined in section 2449(n), from all fleets that have an ongoing contract with
the prime contractor as of March 1 of that year. Prime contractors must not
write contracts to evade this requirement.

Prime contractors shall only allow fleets with valid Certificates of Reported
Compliance on the prime contractor’s job sites.
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(3)

(4)

(5)

If the prime contractor discovers that any fleet intending to operate vehicles
subject to this regulation for the prime contractor does not have a valid
Certificate of Reported Compliance, as defined in section 2449(n), or if the
prime contractor observes any noncompliant vehicles subject to the regulation
on the prime contractor’s job site, then the prime contractor must report
specified information regarding the fleet to CARB within five (5) business days
of such discovery.

Upon request by CARB, the prime contractor must immediately disclose to
CARB the name and contact information of each responsible party for all
vehicles subject to this regulation operating at the job site or for the prime
contractor.

The prime contractor shall prominently display signage for any project where
vehicles subject to this regulation will operate for eight (8) calendar days or
more. The signage must be posted by the eighth calendar day from which the
first vehicle operates. The signage will be in lettering larger than size 14-point
type and displayed in a conspicuous place where notices to employees are
customarily posted at the job site or where there is employee foot traffic. If one
of the above locations is also viewable by the public, it should be posted at that
location. The signage must include specified information regarding idling
regulations for In-Use Off-Road Diesel-Fueled Fleets with directions on how to
report observed noncompliance of the provided regulations to CARB.

I am aware of the provisions of Title 13 CCR sections 2449, 2449.1, and 2449.2, which apply
to every contractor who owns or operates off-road diesel fleet vehicles in California, and I will
comply with such provisions, including providing Certificate(s) of Reported Compliance for In-
Use Off-Road Diesel-Fueled Fleets for the fleet selected for the contract and their listed
subcontractors, if applicable, with its bid.

Date:

Proper Name of Developer:

Signature:
Print Name:

Title:

Bidder must attach valid Certificate(s) Reported Compliance with the Regulation
for In-Use Off-Road Diesel-Fueled Fleets provided by CARB for the fleet selected
for the contract and their listed subcontractors, if applicable, to this form.

END OF DOCUMENT
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APPENDIX C-4

Allowable General Condition Costs
Construction Phase Scope Detail

Project (On Site Jobsite Staff) Direct Cost General Overhead Paid by
of the Work | Conditions and Profit District
1 |Operations Manager X
2 |Project Manager X
3 |Project Superintendent X
4 Project Engineer X
5 |Home Office Engineer X
6 |Scheduling Engineer X
7 __[Field Engineer X
8 |Draftsman/Detailer X
9 |Record Drawings X
10 |Field Accountant X
11 [Timekeeper/Checker X
12 |Secretarial/Clerk Typist X
13 [Independent Surveyor X
14 |safety &. E.E.O. officer X
15 |Runner/Water Boy X
16 vacation Time/Job Site Staff X
17 _|Sick Leave/Job Site Staff X
18 |Bonuses/Job Site Staff X
19 |Quality Control Program X
20 |Qualified SWPPP Practitioner (QSP) X
21 |SWPPP Creation, Approval, Notifications X
Temporary Utilities Direct Cost General Overhead Paid by
of the Work | Conditions and Profit District
1 [Telephone Installation X
2 [Telephone Monthly Charges X
3 [Elect Power Installation X
4  |Elect Power Distribution - Wiring/Spider X
boxes/ Lighting for construction
5 |Elect Power Monthly Charges X
6 |[Water Service for construction X
7 |Heating & Cooling Costs for construction X
8 |Light Bulbs & Misc. Supplies for construction X
9 [Clean-Up-Periodical X
10 |Clean-Up-Final X
11 Dump Permits and Fees X
12  |Recycling/Trash Dumpster Removal/Hauling X
13 |[Flagger/Traffic Control X
14  |Dust Control X
15 [Temporary Road and Maintenance if X
16  [Trash Chute & Hopper (if applicable) X
TRACY UNIFIED SCHOOL DISTRICT APP. C-6
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Direct Job Costs Direct Cost General Overhead Paid by
of the Work | Conditions and Profit District
1 Wages of Construction Labor X
2 Labor/Fringe Benefits & Burden X
3 Subcontract Costs X
4 Material & Equipment/Included X
a. Contractor Owned Equip, trucks X
b. Small Tools - Purchase X
c. Small Tools - Rental X
S5 Warranty Work & Coordination X
Temporary Facilities Direct Cost General Overhead Paid by
of the Work | Conditions and Profit District
1 Office Trailer including shared office for X
IOR & CM (office must include lockable
door, 2 desks, 2 chairs, 1 file cabinet,
and Wi-Fi connection)
2 Storage Trailer & Tool Shed Rental X
3 Office Furniture/Equip/computers X
4 Xerox Copies/Misc. Printing X
S5 Postage/UPS/FedEx X
6 Project Photographs X
7 Temporary Toilets X
8 Project Sign X
9 Temporary Fencing/Enclosures X
10 | Covered Walkways if required X
11 Barricades X
12 | Temporary Stairs X
13 Opening Protection X
14 | sSafety Railing & Nets X
15 Drinking Water/Cooler/Cup X
16 | safety/First Aid Supplies X
17 Fire Fighting Equipment X
18 Security Guards X
19 Watchman Service X
20 Phone/fax lines, cell phones, Wi-Fi X
21 | Temporary “Swing space” portables to X
house teachers and students as required
for phasing
22 Utility connections and civil work needed X
for temporary “swing space” portables as
required for phasing
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Miscellaneous Project Costs

Direct Cost
of the Work

General
Conditions

Overhead
and Profit

Paid by
District

Performance and Payment Bonds

Developer-provided insurance

Printing - Drwgs & Specs (Max of 15 sets)

Initial Soils Investigation

Testing and Inspection

Maintenance After Occupancy

X X X X

Facility Operator/Training

o NGO U | [WIN |+

Fees

X

Hoisting

Direct Cost
of the Work

General
Conditions

Overhead
and Profit

Paid by
District

Hoist & Tower Rental

Hoist Landing & Fronts

Hoist Operator

Hoist Safety Inspections

Hoist Material Skips/Hoppers

Erect & Dismantle Hoists

Crane Rental

Crane Operators

Crane Safety Inspections

Erect & Dismantle Crane

= =
HokOOO\IO\mLWNl—‘

Fuel, Repairs, Maintenance

—
N

Crane Raising/Jumping Costs

—
[6§)

Safety Inspections

,_.
N

Forklift Rental

—
Ul

Forklift Operator

—
(@)}

Forklift Safety Inspections

—
N

Fuel, Repairs, Maintenance

X PP PP XXX XXX XXX XX
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Contractor's Main Office Staff Direct Cost General Overhead Paid by
of the Work | Conditions and Profit District
1 | Corporate Executives X
2 | Principal in Charge X
3 | Estimating Cost Engineering X
4 | value Engineering X
5 | Scheduling X
6 | Drafting and Detailing X
7 | Purchasing & Contracts X
8 | Accounting & Bookkeeping X
9 | safety & E.E.O Officer X
10 | secretarial X
11 | Clerk/Typist X
12 | Computer/Data Processing X
13 | Leqal (General Services/Pertaining to X
14 | Travel & Subsistence X
15 | Fringe Benefits & Burden X
16 | Vacation Time/Main Office X
17 | Bonuses/Main Office X
General Conditions Total Cost transfer $
to Fee Proposal
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	b. Organizational chart for Respondent. This shall include the names of all key personnel, joint venture partners, and sub-consultants with their titles and specific task assignments for the Project. Resumes of personnel to be involved with the Projec...
	c. Description of Respondent’s technical competence, including a description of in-house resources (e.g. computer capabilities, software applications, modeling programs, etc.), and Respondent’s ability to draw upon multi-disciplinary staff to address ...
	d. Provide the volume of construction in dollars for each of the past three (3) years.
	e. Provide a statement regarding the Respondent’s availability and resources.
	f. Provide a statement on financial resources, bonding capacity and insurance coverage.
	g. Provide a claims statement for all resolved or ongoing claims: Submit a statement indicating any and all suits or claims in which the Respondent or its personnel instigated a claim and/or litigation regarding construction projects within the past f...
	Respondent’s claims statement must include resolved and ongoing claims. Respondent’s claims statement must include claims history for Respondent and its personnel, as well as Associated Firms.
	“Associated Firms” are businesses, corporations, companies, partnerships, or other entities associated with Respondent and/or its personnel (e.g., firm name changes, association as prior owner, general partner, limited partner, or other officer).
	h. Contractor license number and whether license has been revoked or suspended in the last five (5) years. Respondent must hold a General Building Contractor License (B License), which is current, valid and in good standing with the Contractor’s State...
	i. Exact name of license holder on file.
	ii. License Classification.
	iii. License Number.
	iv. Date Issued.
	v. Expiration Date.
	vi. Whether license has been suspended or revoked in the past five (5) years. If so, explain.

	i. Provide signatory status.
	j. Location of nearest local office and main office, if different.
	k. Certificate(s) of Insurance identifying the firm’s current insurance coverages.
	l. Provide Non-Collusion Declaration. (Appendix C-1.)
	m. Provide Iran Contracting Act Certification. (Appendix C-2.)
	n. Provide Off-Road Diesel-Fueled Fleet Certification. (APPENDIX C-3.)

	5. TAB 5 – Methods and Strategic Plan
	a. The technical and managerial approach to the Respondent’s partnership with the District. Take into account the District’s goals for the Project and the general functions required. Respondent may identify additional necessary tasks and discuss these...
	d. How Respondent plans to incorporate construction means and methods into the Project.
	e. Proposed cost for completing preconstruction services for the Project for which the Proposal is being submitted.
	f. Detailed discussion of costs related to fees, general conditions, insurance, supervision, and management of the construction portion of the scope of work.

	6. TAB 6 – Prior Relevant Experience
	a. Identify the method (e.g. lease-leaseback, bid-build, etc.) by which each project was constructed. For lease-leaseback projects, include the total cost of each project and a breakdown of the total cost by preconstruction services and construction s...
	b. Include a discussion of Respondent’s experience with working with the DSA on public school projects.
	c. Identify and include discussion of Respondent’s experience with projects performed in an occupied building and/or immediately adjacent to an occupied building and/or campus.
	d. Identify and include a discussion on Respondent’s experience with modular construction.
	e. Identify whether the project is completed or ongoing.
	f. Identify if any of the projects had phased completion.
	a. Project’s name and description;
	b. Firm’s role;
	c. Award and completion dates;
	d. Project’s initial contract price and final contract price;
	e. Amount of fees received;
	f. Staffing, including Respondent’s team members, subcontractors and consultants;
	g. Relationship with owner/client;
	h. References: Provide a contact name, telephone number and email address for the owner; and
	i. Discussion of claims, demands, and/or litigation arising from the project and involving the Respondent, and resolution of the same.
	j. Include examples of other similar project assignments on the part of the Respondent.
	k. Prefabrication and/or modular components as a percent of the project’s hard costs, and as a percent of total project square footage; specific prefabrication/modular vendor and model(s).
	a. A very aggressive schedule.
	b. Significant budgetary restrictions.
	c. Be prepared to expand upon what you did to accommodate:
	i. The complexity of the project;
	ii. The needs of the clients;
	iii. Minimizing inconvenience; and
	iv. Maximizing safety.


	7. TAB 7 – Contracting History
	a. Failure to enter into a contract or professional services agreement once selected.
	b. Withdrawal of a proposal or bid as a result of an error.
	c. Termination or failure to complete a contract.
	d. Debarment by any municipal, county, state, federal, or local agency.
	e. Involvement in litigation, arbitration, or mediation, whether concluded or ongoing.
	f. Conviction of the Respondent or its principals for violating any state or federal antitrust laws by bid or proposal rigging, collusion, or restrictive competition between bidders or proposers, or conviction of any other federal or state law related...
	g. Knowing concealment of any deficiency in the performance of a prior contract.
	h. Falsification of information or submission of deceptive or fraudulent statement in connection with a contract.
	i. Willful disregard for applicable rules, laws, or regulations.
	j. Failure to disclose information regarding any of the above may be deemed to indicate an unsatisfactory record of performance. Information regarding any of the above may be considered in determining the suitability of Respondent to perform the neede...

	8. TAB 8 – Pricing and Contingency
	9. TAB 9 – Insurance
	10. TAB 10 – Assurances
	11. TAB 11 – Comments to Form of Agreement


	VII. SELECTION CRITERIA
	A. Best Value Evaluation
	B. District Investigations
	C. Interviews
	D. Selection Process
	1. All proposals received shall be reviewed to determine those that meet the format requirements and the standards specified in RFP.
	2. District shall evaluate the qualifications of the Respondents based solely upon the adopted criteria and evaluation methodology and shall assign a best value score to each proposal. Once the evaluation is complete, all responsive proposals shall be...
	3. The District’s Governing Board shall award the Project to the responsive proposer whose proposal is determined, in writing by the Governing Board, to be the best value to the District.
	4. If the selected developer refuses or fails to execute the tendered proposed contract, the Governing Board may award the contract to the proposer with the second highest best value score if it deems it to be for the best interest of the District. If...
	5. Notwithstanding any other law, upon issuance of a contract award, the District shall publicly announce its award, identifying the entity to which the award is made, along with a statement regarding the basis of the award. The statement regarding th...

	E. Final Determination and Award

	VIII. SUBMISSION GUIDELINES

