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1.0     PURPOSE OF THE RFQ 
 
The Colton Joint Unified School District (“District”) is seeking Statement of Qualifications (“SOQ”) 
from qualified persons, Firms or organizations (“Firm”) in response to this Request for 
Qualification (“RFQ”) for Architectural and Engineering Services (“Architectural Services”) related 
to the implementation of Measure BB and Measure G related projects. 

This RFQ is a solicitation to identify the most qualified firms which over the course of master 
planning, planning, project definition, programming, design, bid/award, and construction phases 
of project delivery will assist the District by providing architect-engineering services, and/or master 
planning services on an as-needed basis. This is not a formal request for proposal, but is rather 
an effort by the District to have at the conclusion of this evaluation-selection process a list of 
qualified design firms upon which the District will expect to place under a contract agreement to 
provide architect-engineering services on various projects over the course of the next three (3) 
years.  The District intends to choose multiple Firms that respond to this RFQ to include in its pool 
of qualified Firms (or team) to provide architect-engineering services.   While Inclusion in the pool 
does not guarantee a Firm (or team) work with the District, the expectation is that due to the 
volume of Measure BB and G projects, the District anticipates it will need to rely on multiple firms 
to perform design services across the District.   

Each Firm responding to this RFQ should be prepared and equipped to provide complete and 
detailed architectural and engineering services on behalf of the District in an expeditious and 
timely manner and meet critical time deadlines and schedules. If your Firm is interested in 
performing architectural services work for or on behalf of the District, please submit to the District 
a detailed summary of your firm’s qualifications (a “SOQ Response”) in accordance with this RFQ. 
All SOQ Responses must be received by the District via email in PDF format on or before 4:00PM 
(PDT), Thursday, January 15, 2026 (the “SOQ Response Deadline”).  Note that SOQ 
Responses emailed after the deadline will not be considered. Respondent is responsible for 
verifying that the email and attachments have been received by the identified recipient of the SOQ 
found below: 

Mr. Owen Chang, Director 
Facilities and Energy Management 
Colton Joint Unified School District 
325 Hermosa Avenue; Building 5 
Colton, California 92324 
Email: facilities@cjusd.net; rduncan@eci-team.com 
  
Reference: Statement of Qualifications – Architectural Services for Various 
Projects; RFQ No. 26-18FAC; Deadline: 4:00PM (PST), January 15, 2025.  

 

All questions regarding this RFQ must be submitted in writing and sent by email to 
facilities@cjusd.net; rduncan@eci-team.com; on or before 2:00PM (PDT), Friday, December 19, 
2025.  Questions received after the date and time will not be accepted or recognized.  
Respondents shall not, directly or indirectly, communicate with any employee, officer, Board of 
Trustees, agent or representative of the District regarding the RFQ or Architectural Services 
required by the RFQ except for the District’s contact person listed above through the formal 
questions submission process.   
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All submittals will become the property of the District. Information in SOQ Responses will become 
public property and subject to disclosure laws. The District reserves the right to make use of any 
information or ideas in the Response. All costs associated with the preparation or submission of 
qualifications for this RFQ are at the sole responsibility of the candidates. 

2.0   BACKGROUND OF DISTRICT 
 

The Colton Joint Unified School District (“District”) is a K-12 public school district covering over 
48 square mile area within Southern California, containing neighborhoods in the cities of Fontana, 
Bloomington, Colton, Grand Terrace, San Bernardino, Rialto, and Riverside. The District has over 
two (2) million square feet of building area comprised of one (1) preschool, eighteen (18) 
elementary schools, four (4) middle schools, three (3) comprehensive high schools, one (1) 
alternative high school, one (1) continuation high schools, one (1) adult education school, one (1) 
main district office, and three (3) satellite district support services sites.   

Measure BB - $225M; Bond Sale (Series 1) - $150M; and Measure G - $44M (to be issued) 

In November 2024, the District community passed a General Obligation Bond, Measure BB for 
$225M; and on July 17, 2025, the Board approved an initial Bond Sale (Series 1) of up to $150M; 
this is in addition to the Measure G which passed in 2008 for $225 million, of which $44M (last 
bond sale) remains to be issued.  To mitigate the erosive effects of escalation, the Board approved 
forty-seven (47) ‘highest priority projects’ to move into the implementation phase of project 
delivery - derived and recommended following extensive stakeholder engagements, quantitative 
analysis, and a weighted scoring system in alignment with the District’s Facilities goals.  

The purpose of this solicitation is to identify approximately eight (8) to twelve (12) firms (or teams) 
which the District intends to place under contract to perform architectural-engineering services on 
various projects that comprise Measure BB, Measure G projects, and capital improvement 
projects funded by other funding sources.  The Firms (or teams) that are identified as ‘most 
qualified’ through the SOQ, and Interview phases (if deemed necessary) may placed under an 
architect-engineering services (‘design services’) agreement for a period of three (3) years, with 
an option of two  (2) twelve (12) month time extensions for a total contract term not to exceed five 
(5) years.  The Firm (or Team) will be performing design services under supervision of the 
Facilities and Energy Management department and their retained consultants (e.g. program 
manager, project or construction managers (if applicable).   Under certain circumstances, Firms 
(or Teams) may be asked to provide design services in support of time-sensitive projects identified 
by the Maintenance & Operations, or Information Technology Department.  Refer to EXHIBIT A 
– MEASURE BB (BOND SALE 1) – VARIOUS PROJECTS.  

Respondents are expected to demonstrate within the SOQ Response that they have extensive 
experience with the Uniform Building Code (UBC), Title 24 of the California Code of Regulations, 
California Department of Education (CDE), Department of Toxic Substances Control (DTSC), 
California Geologic Survey, the Division of State Architect (DSA) and the Office of Public School 
Construction (OPSC).  Respondents must have extensive experience (minimum of 5 years) in the 
design of K-12 public school facilities, and possess strong aptitudes, abilities and a proven track 
record meeting defined design milestones and project schedules.   The SOQ respondents should 
demonstrate they possess the skill sets to manage scope creep during the design phases, 
demonstrating a respect for ‘design to budgets’ even during these challenging times with 
unspecified tariff impacts.   The Firms (or teams) selected to provide Architect-Engineering 
Services, its personnel assigned to any Project along with the subconsultant team members, and  
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their personnel must possess directly relatable experience, applicable skill sets, and proven track 
records providing similar services to K-12 school districts in California.    

A. LIMITATIONS AND DISTRICT RIGHT TO REJECT 

The District reserves the right to contract with any entity responding to this RFQ. This RFQ 
is neither a formal request for bids, nor an offer by the District to contract with any party 
responding to this RFQ. This RFQ does not commit the District to select any Firm (or team) 
and the District makes no representation that participation in the RFQ process will lead to 
an award of contract or any consideration whatsoever. It is at the sole discretion of the 
District to award a contract for the Services or no contract at all. The District shall not be 
liable for any costs incurred in preparing and submitting responses to this RFQ. In no 
event will the District reimburse any respondent for any costs or expenses incurred in 
preparing and submitting responses to this RFQ. 

The District, in its sole discretion, reserves the right to: 

1.  Accept or reject any and all submittals, or any portion or combination  
thereof; 

2.  Contract with any entity responding to this RFQ in whatever manner 
the District decides; and/or 

3.  Waive any informality or non-substantive irregularity, not affected by 
law, as the interests of the District may  require. 

The Respondent’s SOQ, and any other supporting materials submitted to the District in 
response to this RFQ will not be returned and will become the property of the District 
unless portions of the materials are designated as proprietary at the time of submittal, and 
are specifically requested to be returned. Vague designations and/or blanket statements 
regarding entire pages or documents are insufficient and will not bind the District to protect 
the designated matter from disclosure. Furthermore, the District will have no liability to the 
respondent or other party as a result of any public disclosure of any SOQ. 

The District reserves the right to add additional Firms for consideration after receipt of 
SOQs in response to this RFQ if it is found to be in the best interest of the District. All 
decisions concerning Firm selection will be made in the best interests of the District. 

B. FULL OPPORTUNITY 

The District hereby affirmatively ensures that Disadvantaged Business Enterprises 
(“DBE”), Small Local Business Enterprises (“SLBE”), Small Emerging Local Business 
Enterprises (“SELBE”), Disabled Veterans Business Enterprises (“DVBE”), and minority 
and women business enterprises shall be afforded full opportunity to submit SOQs and 
Proposals in response to this RFQ and will not be discriminated against on the basis of 
race, color, gender, sexual orientation, political affiliation, age, ancestry, religion, marital 
status, national original, medical condition or disability in any consideration leading to the 
award of the contract.  No qualified disabled person shall, on the basis of disability, 
beexcluded from participating in, be denied the benefits of, or otherwise be subjected to 
discrimination in any consideration leading to the award of contract. 
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C. RESTRICTIONS ON LOBBYING AND CONTACTS 

From the period beginning on the date of the issuance of this RFQ and ending on the date 
of the award of the contract, no person, or entity responding to this RFQ, nor any officer, 
employee, representative, agent, or contractor representing such a person or entity shall 
contact through any means or engage in any discussion regarding this RFQ, the 
evaluation or selection process or the award of the contract(s) with any member of the 
District’s governing board (“Board”), Committee members, or with any employee of the 
District except for clarifications and questions as described herein. Any such contact shall 
be grounds for the disqualification of the Firm submitting a SOQ and Proposal.  

 

3.0   SCOPE OF ARCHITECTURAL ENGINEERING SERVICES 
 

Although the full scope of services shall be stated in the separate contract agreement (Refer to 
Attachment B for standard District Agreement), the Respondent will be expected to be capable of 
fulfilling, at a minimum the following requirements: 

A. BASIC SERVICES 

The Firm(s) selected through this RFQ will be assigned Architectural Services from time-
to time during the time of the Agreement. The scope of Architectural Services will vary 
from project-to-project and may include, but is not limited to, the following: Master 
Planning, Conceptual Design, Programming Phase, Schematic Design Phase, Design 
Development Phase, Construction Documents Phase, Technical Specifications, Value 
Engineering, Permitting/Agency Approvals Phase, Bidding Phase, Construction 
Administration Phase, and the Post Construction Phase. 

Architect’s Basic Services shall consist of all architectural, structural, mechanical, 
electrical, low voltage, plumbing, civil engineering, interior finishes, landscape design, 
and statements of probable construction cost required, or which can be reasonably 
inferred to be required and generally accepted architectural and engineering practice, for 
the completion of the project. 

B. PERSONNEL 

Selected Firms shall appoint a Principal-in-Charge, Project Architect (or Architect of 
Record) for each project. The Project Architect shall 1) be available to District on or off site 
as required for the proper performance of all matters relating to the project; 2) provide 
overall direction of the planning and design of the project; 3) maintain oversite of the 
project at all times; 4) have full authority to represent and act on behalf of Architect for all 
purposes under the Agreement; 5) supervise, coordinate, and direct the architectural 
services using their professional skill and attention. 

The Project Architect shall be responsible to the District for the work of the Architect’s 
professional consultants. Architect shall be responsible for the work of its consultants, 
shall coordinate the work of its consultants, and shall review, approve and back-check all 
documents produced by its consultants for the District. 

C. DISTRICT GOALS 

Alignment with District Educational Program. The projects must enable and foster multiple  
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modalities of learning. The facilities must provide opportunities for collaboration between 
teachers, staff, and students. Design should take advantage of research on the influence 
of space and the environment on the brain and learning. The projects must be sufficiently 
flexible to respond to rapidly changing teaching and learning methods and technologies 
as well as foster equity and opportunity for all District students. 

1. Safety and Security. The District seeks a comprehensive and balanced approach to 
traffic, parking, protected student pathways, access control, supervision and 
surveillance, and a safe/healthy learning environment. 

 
2. Integration into Neighborhoods and Environment. The projects must respect and 

integrate well into the surrounding streets and neighborhoods.  
 

3. Sustainability and energy efficiency are important goals to the District. It provides 
opportunity to reduce operational expenses, utility costs and invest those same dollars 
in classrooms. 

D. MINIMUM REQUIREMENTS 

Selected Firm(s) must be able to execute the District’s Agreement. A copy of the District’s 
form Agreement for Architectural and Engineering Services is attached to this RFQ as 
EXHIBIT B – ARCHITECTURAL SERVICES (SAMPLE). 

E. INDEMNITY 

Firms responding to this RFQ must acknowledge that they have reviewed these provisions 
of the Agreement and must agree to the indemnity provisions and insurance provisions 
contained in the Agreement attached as EXHIBIT B – ARCHITECTURAL SERVICES 
AGREEMENT (SAMPLE) to this RFQ and confirm in writing that, if given the opportunity 
to contract with the District, the Firm has no substantive objections to the use of the 
District’s Agreement. 

F. INSURANCE 

The insurance requirements are stipulated in EXHBIT B – ARCHITECTURAL SERVICES 
AGREEMENT (SAMPLE), refer to Article XIII – Miscellaneous.  

The successful respondent shall provide to the District certificate(s) of insurance and 
endorsements satisfactory to the District upon request. Insurance policy(ies) shall not be 
amended or modified and coverage amounts shall not be reduced without thirty (30) days’  
written notice to District prior to modification and/or cancellation. Consultant shall not allow 
any employee or agent to commence work on any contract or any subcontract until the 
insurance required of the Contractor, employee, or agent has been obtained. 
 
G. CONFLICT OF INTEREST 

Respondent shall certify that no official or employee of the District, nor any business entity 
in which an official of the District has an interest, has been employed or retained to solicit 
or assist in the procuring of the resulting contract, nor that any such person will 
beemployed in the performance of any contract without immediate divulgence of this fact 
to the District. 
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H. ASSIGNMENT 

Any contract resulting from this RFQ and any amendments or supplements thereto shall 
not be assignable by the successful Firm either voluntarily or by operation of law without 
the written approval of the District. 

 
4.0   PROJECT TYPES 
 

Below is a list of the types of projects and provided in EXHIBIT A - MEASURE BB (BOND SALE 
1) VARIOUS PROJECTS is a detailed list by Type, and School site.  

• New Classroom Buildings 
• Library Renovations 
• Auditorium Renovations 
• New Band/Music or Renovations 
• Campus Restroom Renovations 
• Gymnasium 
• New Public Address Systems  
• Secured Entrances to Administrative Offices 
• Stadium Lighting, Turf Replacements 
• Window Replacements 
• Bus Drop Offs and Parking Additions 
• Shade Shelters 
• New Playground Equipment & Rubberized Sites 

 
Additional Projects that the District may consider for future bond issuances may include: 

• Aquatic Centers 
• Central Kitchen 
• Kitchen Renovations 
• District Transportation Center  
• District Offices/Support Facilities 

 
As noted in the Exhibit, the ‘Various Projects’ list is subject to change, increase (or potentially 
decease) based on the current, approved ‘prioritization of projects.  
 

5.0   FINGERPRINTING REQUIREMENTS 
 

In accordance with Department of Justice (DOJ) fingerprint and criminal background investigation 

requirements of Education Code section 45125.1 et seq., all DSA Inspectors must comply with 

the subject education code.  

 
6.0   STATEMENT OF QUALIFICATIONS – SUBMISSION REQUIREMENTS 

 
RFQ Responses shall be submitted electronically via e-mail to the District contact email address 
listed under Section V Schedule Summary. RFQ Response files may be submitted as e-mail 
attachments or via download link or shared folder. The Respondent is responsible for obtaining 
confirmation that its RFQ Response has been received by the District Contact person.  
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Responses, which are not actually received by the District in accordance with the foregoing at or 
prior to the latest date/time for submission of RFQ Responses, will be rejected by the District for 
non-responsiveness. 

The Firms’ electronically submitted SOQ Response shall be no more than fifty-five (55) pages, 8 
½” X 11” formatted and containing responses as detailed below:   NOTE:  Firms may or may not 
submit a hard copy of the SOQ response to the address indicated, however, it is important to note 
that the hard copy will not be viewed as the official submission.  

1. Cover Letter. A cover letter introducing the Firm or Firms, including the following: 
• Legal name of the Firm; Mailing address; Telephone number 
• Email address of the individual(s) authorized to represent the Firm in all matters 

related to the SOQ 
• Indication of whether the Firm has operated under a different name while under 

substantially the same management 
• Identification of Subconsultant team member firms 

The cover letter should be signed by an officer of the Firm responsible with authority 
and oversight of professional services performed in southern California.  

2. Table of Contents. A table of contents of the material contained in the SOQ should 
follow the Cover Letter. 

3.   Firm and Team Experience.  Provide responses to each section, subsection below: 

  3.1 Firm Introduction and Subconsultant Team 
 

Provide a concise overview of the Prime Firm and all Subconsultant Firms. 
Include: 
• Brief firm history and organizational background 
• Year established and years of relevant architectural/engineering experience 
• Office locations, with emphasis on Southern California presence 
• Summary of primary services, market sectors, and areas of specialization 
• Brief description of each Subconsultant Firm and its role on the team 

3.2 Alignment with District Needs 

Describe how the Firm (or team) aligns with the specific needs of a California K–
12 school district, including: 
• Understanding of challenges unique to K–12 educational environments 
• Familiarity with California regulatory agencies and requirements (DSA, CDE, 

OPSC, DTSC, etc.) 
• Commitment to delivering projects within defined schedules and budget 

constraints 

3.3 Relevant TK–14 Experience 
Summarize the Firm’s recent and applicable educational facility experience. 
Include: 
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• Recently completed (last 7 years), substantially completed, or in-progress 

TK–14 projects -present in table format, identify by project name and type of 
K–12 and Community College projects 

• Provide project size (SF), project cost, scope, new construction vs. 
modernization, and delivery method 

• Experience with projects of similar scope, budget, and complexity 
• Demonstrated history of successful DSA certification and timely project 

closeout 

3.4 Qualifications of Key Personnel 

Identify the proposed project team and their qualifications: 
• Names, roles, and responsibilities of key Firm team members (include full 

resumes) 
• Summary of professional credentials and expertise (e.g., AIA, LEED AP, CA 

Architect registration) 
• Number of years the core team has worked together and experience 

delivering K–12 projects 

3.5 Project Approach and Value Proposition 

Provide a concise description of the Firm’s overall project approach, including: 
• Design philosophy and methodology 
• Stakeholder and community engagement practices 
• Cost-control measures and proactive risk-mitigation strategies 
• Use of BIM or other digital tools for coordination, clash detection, and 

visualization 

3.6 Firm Differentiators / Why the Firm is a Good Fit 

Articulate what uniquely positions the Firm to serve CJUSD: 
• Distinct strengths, innovations, awards, or recognitions 
• Local presence, community engagement, and ability to collaborate with 

District departments 
• Ability to mobilize quickly, meet accelerated schedules, and adapt to evolving 

project needs 

3.7 Statement of Interest 
 
Provide a brief statement expressing the Firm’s interest in supporting CJUSD, 
including: 
• Summary of why the Firm is seeking this opportunity and enthusiasm for 

partnership. 
• Confirmation of Firm capacity and availability to undertake multiple projects; 

identify in-house architectural, and/or engineering discipline services, 
specialty services capabilities (e.g. State Funding Assistance capabilities) 

• Name, title, and contact information for the primary point of contact 
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4. Subconsultant Team Members. Identification of Subconsultant individual project 

team members and their specific expertise, certifications (e.g. AIA, PE, SE, LEED 
AP), experience, and other available similarly qualified and credentialled resources  
to ensure suitable capacity to perform architect-engineering services. Indicate key 
team members, number of years with the Subconsultant Firm, include full resumes, 
and California Registration Numbers, as applicable. 
 

5. Project History, Highlights and References – Eight (8) Projects. Identify 
minimum of eight (8) TK-12 projects performed by the Firm in the past seven (7) 
years in the State of California; or five (5) TK-12 projects and three (3) Community 
College projects in the past seven (7) years in the State of California.   Identify the 
projects that best describe your company, highlighting a range of price and projects. 
Include the following information for each project: 
o Project Rendering(s); Project Photos – Completed; Substantially Completed 
o Name of Project(s) and School District(s) 
o Name of Project Architect(s) (Architect of Record) 
o Scope of Projects, Description of Services provided by Your Firm (or team) 
o Construction Cost value of each project, 
o Original construction budget and final construction cost (explanation of 

variance(s) from original construction budget).  
o DSA Certification Record (% of K-14 Projects – achieved ‘certification’ post 

close-out 
o Project References (District Contact person), Phone number; email address 

(each Project) – preferably provide reference still working at the District.  
 

6. Quality Assurance Plan. Describe the quality assurance procedures deployed by 
your Firm to minimize change orders and ensure well-coordinated and complete 
construction documents inclusive of underground utility infrastructure (capacity). 
 

7. Scope and Budget Creep Avoidance.  Describe your Firm’s approach, and how 
you conduct design review meetings with an openness to input from various 
stakeholders (e.g. Principals, Assistant Principals, M&O) on project elements, 
features and finishes, at the same time keeping the project within its budgetary 
constraints, in other words, avoiding scope creep.  

 
8. Claim/Litigation History. List all claims, lawsuits, or arbitrations filed by the 

following: 
On behalf of your firm, in the last five (5) years, including but not limited to, against a 
client for whom you performed professional services; and  
Against your firm, in the last five (5) years, including but not limited to, a client for whom 
you performed professional services. 

For items above, a claim is defined as a demand for payment that is disputed. A lawsuit 
is an actual complaint filed in court. An arbitration is an alternative dispute resolution 
in which a neutral third party renders a decision after a hearing in which both sides 
have an opportunity to be heard. Any judgment, settlement, or arbitration award valued 
at $5,000 or greater relating to a civil action judgment, settlement, arbitration award, 
or administrative action for any individual licensee, as required to be reported to the 
state architect's board under Business & Professions Code section 5588. 
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9. Exceptions to any Contract Agreement Terms (EXHIBIT B – ARCHITECTURAL 
SERVICES AGREEMENT (SAMPLE) – Please review the SAMPLE Agreement and 
provide any proposed exceptions to those agreements in your SOQ.   Should no 
exceptions or proposed changes be divulged in your SOQ, Respondent agrees to 
execute the contract agreement as is without any changes. 
 

10. Conflict of Interest Form (completed). Submit the completed form.  Refer to 
EXHIBIT C – CONFLICT OF INTEREST DISCLOSURE FORM. 

 

7.0   ADDENDUMS 
 

Firms are advised that the District reserves the right to amend this RFQ at any time.  Addendums 
will be issued formally and each respondent will be required to confirm receipt of each Addendum 
within their SOQ submission. Addendums will be posted on the District’s website at 
https://cjusd.net/departments-services/home/purchasing 
 

8.0   INSURANCE REQUIREMENTS 
 

The Insurance Requirements are found in the SAMPLE contract agreement – Refer to EXHIBIT 
B – ARCHITECTURAL SERVICES AGREEMENT (SAMPLE), Article (D) on Page 9.  
 
The successful respondents shall provide to the District certificate(s) of insurance and 
endorsements satisfactory to the District upon request, prior to issuance of Notice(s) to Proceed 
for one (1) or more of the various projects. Insurance policy(ies) shall not be amended or modified 
and coverage amounts shall not be reduced without thirty (30) days’ written notice to District prior 
to modification and/or cancellation.  
 
Consultant shall not allow any employee or agent to commence work on any contract or any 
subcontract until the insurance required has been obtained. 
 

9.0   EVALUATION AND SELECTION CRITERIA 
 

1. District Inquires. The District may perform inquiries of proposing parties that 
extend beyond contacting the districts identified in a Firm’s SOQ. 
 

2. Identification of Most Qualified Firms. Responses of all responding Firms (or 
teams) will be evaluated to establish a short list of Firms (“Short List Firms”) most 
qualified, with the most directly relatable experience, capability and capacity to 
successfully provide architectural services to the District.   Depending on the 
number of short-listed firms, we may introduce an ‘Interview’ phase to the selection 
process.    
 

3. Interviews (if necessary). The Shortlisted Firm(s) who elect to pursue the work 
with the District may be invited to meet with the District’s selection committee. The 
Firm’s key proposed staff will be expected to attend the interview. The interview 
will be an opportunity for the District selection committee to review the SOQ, the 
Firm’s history, and other matters the committee deems relevant to selecting the 
Firm. The interview itself will comprise a brief ten (10) to fifteen (15) minute 
introduction by the Shortlisted Firm following by approximately 30 minutes of Q&A. 
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4. Board Action. Following the interviews, if any, the selection committee will make 

recommendations to the Assistant Superintendent, Business Services, District 
Superintendent and the Board regarding the list of the Most Qualified Firms (or  
teams) to be placed on an approved list of “Architectural Firms for Various Projects 
– Measure BB, Other projects – for an initial period of five (5) years.  

5.  Final Determination and Award. The District reserves the right to reject all RFQ 
Response or waive any immaterial irregularities or information in any RFQ 
Response. District also reserve the right to contract with any entity responding to 
this RFQ, to reject any SOQ as non-responsive, and not to contract with any 
Firm(s) for the services described herein. The District makes no representation 
that participation in the RFQ process will lead to actually performing architectural 
services whatsoever.  

 

10.0 PROCUREMENT SCHEDULE 
 

The District anticipates that the following activities relating to the RFQ will be completed at the 
times noted below. The foregoing notwithstanding, the District reserves the right to modify RFQ 
activities and/or the time for completion of a RFQ activity. The District reserves the right to change 
the dates on the schedule without prior notice 

   PROCUREMENT ACTIVITY               MILESTONE DATES 
Release of RFQ Friday, December 5, 2025 
Pre-submittal Conference - Virtual (non-mandatory) 
– See NOTE 1 next page 

10:30AM (PST); Tuesday, 
December 16, 2025 

RFQ Questions Deadline 2:00PM (PST); Friday, December 
19, 2025;  

Response to Questions – Addendum issuance Monday, December 22, 2025 
SOQ Response Deadline 4:00PM (PDT); Thursday, January 

15, 2026 
Evaluation of SOQs; Most Qualified (based on 
submission) 

Week of January 19 -23, 2026 

Firm Interview(s) (if deemed necessary) Week of January 26 – 30, 2026 
Board Recommendation – Most Qualified Firms 
(Teams) 

January/February 2026 – Board 
Meeting(s) 

 

NOTE 1: Pre-submittal Conference – Virtual (non-mandatory) – Firms interested in 
participating in the Pre-submittal Conference shall send an email to facilities@cjusd.net; 
rduncan@eci-team.com to receive an Zoom, Teams, or Google Meet Invitation.   Please send 
email no later than December 15, 2025 before 2:00PM (PST).  

 

11.0 QUESTIONS DEADLINE 
 

QUESTIONS DEADLINE: FRIDAY, DECEMBER 19, 2025; 2:00PM (PDT) 

Questions to be submitted electronically via email to the following: 
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Mr. Owen Chang, Director 
Facilities and Energy Management 
Colton Joint Unified School District 
325 Hermosa Avenue; Building 5 
Colton, California 92324 
Email: facilities@cjusd.net; rduncan@eci-team.com 

Reference: Questions – re: RFQ No. 26-18FAC - RFQ – Architectural 
Services on Various Projects 
 

12.0 SOQ SUBMISSION DEADLINE 
 

SOQ DEADLINE: THURSDAY, JANUARY 15, 2025; 4:00PM (PST) 

SOQs to be submitted electronically via email and three (3) hardcopy (originals) should be sent 
and delivered to the following address, arriving no later than 4:00PM (PST), on January 15, 
2026: 

Mr. Owen Chang, Director 
Facilities and Energy Management 
Colton Joint Unified School District 
325 Hermosa Avenue; Building 5 
Colton, California 92324 
Email: facilities@cjusd.net; rduncan@eci-team.com 
Reference: Statement of Qualifications – Architectural Services for Various 
Projects – RFQ No. 26-18FAC 

 

NOTE 2: SOQ electronic responses must be emailed to Facilities and Energy Management 
department at facilities@cjusd.net; rduncan@eci-team.com no later than 4:00PM (PST) 
Thursday, January 15, 2026.   File Name: CJUSD-AE-SOQ-26-18FAC-[Firm Name] 

District will send a REPLY email confirming receipt of the electronic submission of the SOQs.  
 

13.0 MISCELLANEOUS PROVISIONS 
 

1. District Modifications to RFQ. The District expressly reserves the right to modify any portion 
of this RFQ prior to the latest date/time for submission of RFQ Responses, including without 
limitation, the cancellation of this RFQ. Modifications, if any, made by the District to the RFQ will 
be in writing; potential Respondents who have obtained this RFQ from the District prior to any 
such modifications will be issued modifications to the RFQ by written addenda. 
 
2. No Oral Clarifications/Modifications. The District will not provide oral clarifications or 
modifications to the RFQ or the requirements hereof; no employee, officer, agent or 
representative of the District is authorized to provide oral clarifications or modifications to the 
RFQ. No Respondent shall rely on oral clarification or modification to the RFQ. 
 
3. Public Records. Except for materials deemed Trade Secrets (as defined in California Civil 
Code §3426.1), materials specifically marked “Confidential” or “Proprietary” and Respondents’ 
Financial Statements if required, all materials submitted in response to this RFQ are deemed 
property of the District and public records upon submission to the District. The foregoing  
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notwithstanding, the District may reject for non-responsiveness the RFQ Response of a 
Respondent who indiscriminately notes that its RFQ Response or portions thereof are “Trade 
Secret” “Confidential” or “Proprietary” and exempt from disclosure as a public record. The District 
is not liable or responsible for the disclosure of RFQ Responses, or portions thereof, deemed to 
be public records, including those exempt from disclosure if disclosure is required by operation of 
law, or by an order of a court of competent jurisdiction, or which occurs through inadvertence, 
mistake or negligence on the part of the District or its agents or representatives. If the District is 
required to defend or otherwise respond to any action or proceeding wherein request is made for 
the disclosure of the contents of any portion of a RFQ Response deemed exempt from disclosure 
hereunder, by submitting a response to this RFQ, each Respondent agrees to defend, indemnify 
and hold harmless the District in any action or proceeding from and against any liability, including 
without limitation attorneys’ fees arising therefrom. The party submitting materials sought by any 
other party shall be solely responsible for the cost and defense of the District in any action or 
proceeding seeking to compel disclosure of such materials; the District’s sole involvement in any 
such action shall be that of a stakeholder, retaining the requested materials until otherwise 
ordered by a court of competent jurisdiction. 

4. Errors/Discrepancies/Clarifications to RFQ. If a Respondent encounters errors or 
discrepancies in this RFQ or portions hereof, the Respondent shall immediately notify the District 
of such error or discrepancy. Any Respondent seeking clarification of any portion of this RFQ shall 
submit the requested clarification in writing to the District. Responses of the District to any 
requested clarification will be in writing; if in the sole judgment of the District, any clarification 
response affects the RFQ or other Respondents, the District will issue the clarification response 
by a written addendum distributed to all potential Respondents who have theretofore obtained 
this RFQ from the District. All requests for clarification of this RFQ must be submitted and actually 
received by the District no later than the date and time listed in the RFQ Response Schedule 
Summary. The District will not respond to clarification requests submitted thereafter. All 
communications to the District shall be in writing to the designated District RFQ Contact. 

 

LAST PAGE OR END OF RFQ EXCLUDING EXHIBITS 
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APPENDIX A - MEASURE BB - APPROVED BUDGETS - VARIOUS PROJECTS
COLTON JOINT UNIFIED SCHOOL DISTRICT

FACILITIES AND ENERGY MANAGEMENT

DECEMBER 5, 2025

PROJECT PRELIMINARY

NO. SCHOOL PROJECT BUDGET

1 ALICE BIRNEY ES FOUR (4) NEW CLASSROOM BLDGS (5TH DLI; 6TH DLI – MODULAR) 8,500,000$            

2 ALICE BIRNEY ES SIX (6) NEW CLASSROOM BLDGS (TK-QTY 2; K-QTY 2 – MODULAR) 13,300,000$           

3 CRESTMORE ES  NEW RESTROOMS (PRINCIPAL’S PRIORITY #1) 1,000,000$            

4 GRAND TERRACE ES   2 NEW CLASSROOM BLDGS.  (DUAL LANGUAGE IMMERSION - GROWTH) 800,000$               

5 GRAND TERRACE ES NEW PUBLIC ADDRESS SYSTEM (SAFETY & SECURITY) 400,000$               

6 GRAND TERRACE ES SHADE SHELTER FOR COLD LUNCH AREA 350,000$               

7 GRAND TERRACE ES SECURED FRONT ENTRY 200,000$               

8 ULYSSES GRANT ES  SECURED ENTRANCE TO FRONT OFFICE (PRINCIPAL’S PRIORITY #1) 200,000$               

9 ULYSSES GRANT ES NEW PUBLIC ADDRESS SYSTEM (SAFETY & SECURITY) 400,000$               

10 RUTH GRIMES ES NEW PUBLIC ADDRESS SYSTEM (SAFETY & SECURITY) 400,000$               

11 JURUPA VISTA ES SHADE SHELTER (PRINICIPAL'S PRIORITY #1) 750,000$               

12 MARY B LEWIS ES FIVE (5) NEW CLASSROOMS – REPLACEMENT OF 5 LEASED 8,600,000$            

13 MARY B LEWIS ES STAFF OFFICE EXPANSION (WORKROOM) 800,000$               

14 MARY B LEWIS ES IMPROVE DROP OFF AREA / PARKING (PRINCIPAL'S PRIORITY #4) 1,000,000$            

15 ABRAHAM LINCOLN ES  SECURED ENTRANCE TO FRONT OFFICE (PRINCIPAL’S PRIORITY #1) 200,000$               

16 ABRAHAM LINCOLN ES NEW PUBLIC ADDRESS SYSTEM (SAFETY & SECURITY) 400,000$               

17 WILLIAM MCKINLEY ES  BUS DROP OFF AREA; ACCESS RAMP TO LOWER FIELD ( #1) 2,100,000$            

18 WILLIAM MCKINLEY ES NEW PLAYGROUND EQUIPMENT 350,000$               

19 RECHE CANYON ES SHADE SHELTER FOR LUNCH AREA (PRINCIPAL'S PRIORITY #1) 750,000$               

20 PAUL ROGERS ES NEW PUBLIC ADDRESS SYSTEM (SAFETY & SECURITY) 400,000$               

21 PAUL ROGERS ES ELEVEN (11) NEW CLASSROOMS – REPLACE OF 11 LEASED 15,700,000$           

22 PAUL ROGERS ES ADDITIONAL PARKING 1,500,000$            

23 GERALD A SMITH ES NEW PUBLIC ADDRESS SYSTEM (SAFETY & SECURITY) 400,000$               

24 GERALD A SMITH ES SIX (6) NEW CLASSROOM BLDGS. 9,800,000$            

25 GERALD A SMITH ES NEW PLAYGROUND EQUIPMENT & AREA (PRIMARY) 490,000$               

26 TERRACE VIEW ES TWO (2) TK CLASSROOM BUILDING 2,000,000$            

27 WOODROW WILSON ES NEW PUBLIC ADDRESS SYSTEM (SAFETY & SECURITY) 400,000$               

28 WOODROW WILSON ES NEW PLAYGROUND EQUIPMENT & AREA W/ SWINGS 450,000$               

29 WOODROW WILSON ES BUS DROP OFF AREA (PRINCIPAL'S PRIORTIY #3) 2,500,000$            

30 WALTER ZIMMERMAN ES RESTROOM RENOVATIONS (PRINICIPAL'S PRIORITY #1) 1,200,000$            

31 WALTER ZIMMERMAN ES NEW PLAYGROUND EQUIPMENT  (PRINCIPAL'S PRIORITY #2) 250,000$               

32 COLTON MS RESTROOM RENOVATIONS 750,000$               

33 COLTON MS LIBRARY RENOVATION 750,000$               

34 RUTH O HARRIS MS UPGRADE FRONT OFFICE (SECURED) 200,000$               

35 TERRACE HILLS MS NEW PUBLIC ADDRESS SYSTEM (SAFETY & SECURITY) 650,000$               

36 TERRACE HILLS MS LIBRARY RENOVATION 750,000$               

37 BLOOMINGTON HS NEW HUMANITIES WING (16 CLASSROOMS) (DESIGN ONLY) 4,000,000$            

38 BLOOMINGTON HS ANNEX GYMNASIUM (DESIGN ONLY) 2,500,000$            

39 BLOOMINGTON HS TURF REPLACEMENT PROJECT (END OF LIFE CYCLE) 750,000$               

40 COLTON HS AUDITORIUM AUDIO VISUAL EQUIPMENT AND LIGHTING UPGRADE 2,500,000$            

41 COLTON HS MUSIC BUILDING RENOVATION PROJECT 5,800,000$            

42 COLTON HS   BASEBALL / SOFTBALL FIELD LIGHTING 2,500,000$            

43 COLTON HS H.E.A.L. PATHWAY MODERNIZATION 400,000$               

44 COLTON HS TURF REPLACEMENT PROJECT (END OF LIFE CYCLE) 750,000$               

45 COLTON HS PARKING ADDITION (DESIGN ONLY) 500,000$               

46 GRAND TERRACE HS CAREER TECHNICAL EDUCATION BLDG (DESIGN BUDGET) 4,000,000$            

47 GRAND TERRACE HS SHADE SHELTER  1,500,000$            

SUBTOTAL - SCHOOL SITE BUDGETS: 103,890,000$         

APPENDIX A - MEASURE BB - VARIOUS PROJECTS-12.5.2025.v0 PAGE 1 OF 2



APPENDIX A - MEASURE BB - APPROVED BUDGETS - VARIOUS PROJECTS
COLTON JOINT UNIFIED SCHOOL DISTRICT

FACILITIES AND ENERGY MANAGEMENT

DECEMBER 5, 2025

PROJECT PRELIMINARY

NO. SCHOOL PROJECT BUDGET

NOTES:

NOTE 1: Strikethough Text indicates a project that will not  necessarily be part of this solicitation, either because it is a project already in 

progress, or is contemplated to be delivered through an alternate delivery method.  Further, the list above may be modified further should

a decision be made to procure a project through an alternative delivery method (e.g. design-build) in the future. 

NOTE 2: The initial Measure BB Bond Sale was for $160M, as such the list of 'various projects' will likely increase over the course of the delivery 

of the program.

NOTE 3: The above projects and project budgets do not take into potential Measure G, Additional Projects, Other capital improvement

of the program.

NOTE 4: There are "Additional Projects" not included above as delineated in section 4.0 PROJECT TYPLES of the RFQ, on Page 8.

APPENDIX A - MEASURE BB - VARIOUS PROJECTS-12.5.2025.v0 PAGE 2 OF 2
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EXHIBIT B  

ARCHITECTURAL SERVICES AGREEMENT 

 This AGREEMENT is made and entered into this _____ day of _______________ in the 
year 20___ by and between the ______________________ SCHOOL DISTRICT, hereinafter 
referred to as “DISTRICT,” and __________________________, hereinafter referred to as 
“ARCHITECT.”  This AGREEMENT shall include all terms and conditions set forth herein.  The 
DISTRICT and the ARCHITECT are sometimes referred to herein individually as a “PARTY” 
and collectively as the “PARTIES.”  This AGREEMENT is made with reference to the following 
facts:   

 WHEREAS, DISTRICT desires to obtain architectural services for the 
__________________________________________________, hereinafter referred to as the 
“PROJECT”; and 

 WHEREAS, ARCHITECT understands that state funding for this PROJECT is a condition 
precedent to the effectiveness of this AGREEMENT.  If state funding is not received for the 
PROJECT, this AGREEMENT may be voided by the DISTRICT except to the extent services 
have been rendered pursuant to the approval of the DISTRICT’s Board; and 

 WHEREAS, ARCHITECT is fully licensed to provide architectural services in conformity 
with the laws of the State of California; 

 NOW, THEREFORE, the PARTIES hereto agree as follows: 

ARTICLE I - ARCHITECT’S SERVICES AND RESPONSIBILITIES 

1. The ARCHITECT’s services shall consist of those services performed by the 
ARCHITECT, ARCHITECT’s employees and ARCHITECT’s consultants, as enumerated in 
Articles II and III of this AGREEMENT. 

2. The ARCHITECT’s services shall be performed in a manner which is consistent 
with professional skill and care and the orderly progress of the work.  The ARCHITECT represents 
that it will follow the standards of its profession in performing all services under this 
AGREEMENT.  The ARCHITECT shall submit for the DISTRICT’s approval a schedule for the 
performance of the ARCHITECT’s services.  The schedule may be adjusted as the PROJECT 
proceeds by mutual written agreement of the PARTIES and shall include allowances for time 
required for the DISTRICT’s review and for approval by authorities having jurisdiction over the 
PROJECT.  The time limits established by this schedule shall not, except for reasonable cause, be 
exceeded by the ARCHITECT. 

3. The schematic design, design development and construction document services 
covered by this AGREEMENT shall be completed and submitted to the DISTRICT on or before a 
date to be agreed upon in writing by the DISTRICT.  The construction document services covered 
by this AGREEMENT shall be completed and submitted to the Division of the State Architect 

EXHIBIT B - ARCHITECTURAL SERVICES AGREEMENT (SAMPLE)
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(“DSA”) for review and approval on or before a date to be agreed upon in writing by the 
DISTRICT. 

4. If the PROJECT includes the replacement or repair of more than 25% of a roof or the 
replacement or repair of a roof that has a total cost of more than $21,000, the ARCHITECT shall 
comply with the requirements set forth in Public Contract Code section 3000, et seq., including 
signing the required certification. 

5. The ARCHITECT has been selected based on ARCHITECT’s knowledge of 
California public schools and ARCHITECT’s knowledge of the educational system for funding 
and construction and is thoroughly familiar with the requirements of the OPSC for state funding, 
DSA for approvals of plans and specifications, and of the CDE for site approvals and educational 
requirements that are applicable to a public school project. 

6. The ARCHITECT shall coordinate its services with the Contractor, Project 
Inspector, its consultants and other parties to ensure that all requirements under DSA’s Inspection 
Card (Form 152) and any subsequent revisions, supplements or updates thereto issued or required 
by DSA, or any other/alternate processes are being met in compliance with DSA requirements and 
in compliance with the PROJECT schedule.  The ARCHITECT and its consultants shall take all 
action necessary as to not delay progress in meeting any DSA requirements.  The ARCHITECT 
shall meet all requirements set forth in DSA’s Construction Oversight Process Procedure (PR 13-
01) and any subsequent revisions, supplements or updates thereto issued or required by DSA.  Any 
references to the DSA requirements, DSA forms, documents, manuals applicable to the PROJECT 
shall be deemed to include and incorporate any revisions or updates thereto. 
 

ARTICLE II - SCOPE OF ARCHITECT’S SERVICES 

1. The ARCHITECT shall provide to the DISTRICT, on the terms herein set forth, all 
of the architectural, design and/or engineering services necessary to complete the PROJECT.  The 
ARCHITECT’s services shall include those described in this AGREEMENT, and include all 
structural, civil, mechanical and electrical engineering and landscape architecture services and any 
other services necessary to produce a reasonably complete and accurate set of “Construction 
Documents” defined as including, but not limited to, the following:  The contract between the 
DISTRICT and the “Contractor” awarded the PROJECT (the “Contract”), general and 
supplementary conditions of the Contract between the DISTRICT and Contractor, drawings, 
specifications, Addenda, Revisions and other documents listed in the Contract, and modifications 
issued after execution of the Contract between the DISTRICT and Contractor. 

2. The ARCHITECT shall assist the DISTRICT in obtaining required approvals from 
governmental agencies (for both on and off-site approvals) and any other entities including, but 
not limited to, those responsible for electrical, gas, water, sanitary or storm sewer, telephone, 
cable/TV, antenna-based services (e.g., Dish Network), internet providers, public utilities, the fire 
department, as well as the County Health Department, California Department of Education 
(“CDE”), the Office of Public School Construction (“OPSC”), State Water Resources Control 
Board (SWRCB), and DSA.  If necessary, the ARCHITECT shall secure preliminary agency 
approvals and notify the DISTRICT in writing as to the actions the DISTRICT must take to secure 
formal approvals. 
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3. The ARCHITECT shall be responsible for determining the capacity of existing 
utilities, and/or for any design or documentation required to make points of connection to existing 
utility services that may be located on or off the PROJECT site and which are required for the 
PROJECT. 

4. The ARCHITECT shall provide a PROJECT description which includes the 
DISTRICT’s needs, Program, and the requirements of the PROJECT prior to preparing 
preliminary designs for the PROJECT. 

5. The ARCHITECT shall assist the DISTRICT in determining the phasing of the 
PROJECT that will most efficiently and timely complete the PROJECT.  This includes phasing 
the PROJECT’s construction and the inspection approval process so Incremental Approvals as 
required under DSA’s Construction Oversight Process Procedure can be obtained during the 
completion of the PROJECT. 

6. The ARCHITECT shall provide a written preliminary evaluation of the 
DISTRICT’s PROJECT, schedule, and construction budget requirements.  Such evaluation shall 
include alternative approaches to design and construction of the PROJECT, evaluation and 
application of educational specification requirements under Education Code section 17251 and 
under Title 5 California Code of Regulations, Section 14000, et seq. 

7. The ARCHITECT shall provide planning surveys, site evaluations and comparative 
studies of prospective sites, buildings, or locations. 

8. The ARCHITECT shall attend regular PROJECT coordination meetings between 
the ARCHITECT, its consultants, the DISTRICT’s representative(s), and other consultants of the 
DISTRICT during PROJECT development. 

9. The ARCHITECT shall make revisions in Drawings, Specifications, the Project 
Manual, or other documents when such revisions are necessary due to the ARCHITECT’s failure 
to comply with approvals or instructions previously given by the DISTRICT, including revisions 
made necessary by adjustments in the DISTRICT’s Program or Budget as defined in Article IV. 

10. The ARCHITECT shall provide services required due to programmatic changes in 
the PROJECT including, but not limited to, size, quality, complexity, method of bidding or 
negotiating the contract for construction.  The ARCHITECT shall be prepared to prioritize and 
prepare a priority list to address critical Program and PROJECT needs as opposed to optional items 
that may be dropped if there is inadequate Budget for the PROJECT.  In the case where there are 
Budget constraints, the ARCHITECT, shall prepare a priority list of critical programmatic needs 
and items that may be of lesser priority and review the Program with the DISTRICT. 

11. The ARCHITECT shall provide services in connection with the work of a 
Construction Manager or separate consultants retained by DISTRICT. 

12. The ARCHITECT shall provide detailed estimates of the PROJECT’s Construction 
Costs at no additional cost to DISTRICT as further described in Articles V and VI. 
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13. The ARCHITECT shall provide detailed quantity surveys which provide 
inventories of material, equipment, and labor consistent with OPSC requirements for such surveys 
or estimates. 

14. The ARCHITECT shall provide analyses of DISTRICT ownership and operating 
costs for the PROJECT. 

15. The ARCHITECT shall provide interior design and other services required for, or 
in connection with, graphics and signage.  All other interior design services are addressed under 
Article III as an Additional Service. 

16. To the extent the ARCHITECT is not familiar or does not have experience with 
any materials or systems designed for the PROJECT, the ARCHITECT shall visit suppliers, 
fabricators, and manufacturers’ facilities, such as for carpet, stone, wood veneers, standard or 
custom furniture, to review the quality or status of items being produced for the PROJECT. 

17. The ARCHITECT shall cooperate and consult with DISTRICT in use and selection 
of manufactured items on the PROJECT, including, but not limited to, paint, hardware, plumbing, 
mechanical and electrical equipment, fixtures, roofing materials, and floor coverings.  All such 
manufactured items shall be standardized to the DISTRICT’s criteria to the extent such criteria do 
not interfere with PROJECT design and are in compliance with the requirements of Public 
Contract Code §3400. 

18. The ARCHITECT shall certify to the best of its information, pursuant to 40 Code 
of Federal Regulations §763.99(a)(7), that no asbestos-containing material was specified as a 
building material in any Construction Document for the PROJECT and will ensure that contractors 
provide the DISTRICT with a certification that all materials used in the construction of any school 
building are free from any asbestos-containing building materials (“ACBM’s”).  ARCHITECT 
shall include statements in the PROJECT’s specifications that materials containing ACBM’s shall 
not to be included or incorporated into the PROJECT.  The ARCHITECT shall incorporate 
requirements into the PROJECT’s specifications that indicate the above certification shall be part 
of the Contractor’s final PROJECT submittal to the DISTRICT. 

19. The ARCHITECT shall consider operating or maintenance costs when selecting 
systems for the DISTRICT.  The ARCHITECT shall utilize grants and outside funding sources 
and work with the DISTRICT to utilize and consider funding from grants and alternative funding 
sources. 

20. The ARCHITECT shall prepare for and make formal presentations to the 
Governing Board of the DISTRICT, attend public hearings and other public meetings.  The 
ARCHITECT shall be prepared to address concept and programmatic requirements for the 
PROJECT in such presentations, public hearings and public meetings.  In addition, the 
ARCHITECT shall attend and assist in legal proceedings that arise from the errors or omissions 
of the ARCHITECT. 

21. The duties, responsibilities and limitations of authority of the ARCHITECT shall 
not be restricted, modified, or extended without written agreement between the DISTRICT and 
ARCHITECT. 
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22. The ARCHITECT shall comply with all federal, state, and local laws, rules, 
regulations and ordinances that are applicable to the PROJECT. 

23. The ARCHITECT shall have access to the work at all times. 

24. The ARCHITECT shall commit the same PROJECT representatives from the 
commencement of services under this AGREEMENT through the completion of the Project Close-
Out Phase.  Any change in staff will require the written approval of the DISTRICT.  

25. Schematic Design Phase 

a. The ARCHITECT shall meet with the DISTRICT to understand and verify 
the DISTRICT’s requirements for its Program.  In the cases where a Program is furnished 
to the ARCHITECT by the DISTRICT, the ARCHITECT shall review the DISTRICT’s 
Program and address if the Program, in the ARCHITECT’s professional opinion, is 
realistic.  If there are issues with the Program that has been provided, as part of the 
Schematic Design Services, ARCHITECT shall rework the Program with the DISTRICT 
representative and the DISTRICT to establish a priority list of programmatic needs and 
items that may be within and outside of the DISTRICT’s Budget.  Once the Schematic 
Design, Program and Budget are reconciled with the DISTRICT representative, and the 
DISTRICT approves the Schematic Design, Program and Budget, the ARCHITECT may 
then move on to the Design Development Phase. 

b. In the cases where the DISTRICT has not established a Program, the 
ARCHITECT shall work with the DISTRICT to help establish a Program and Budget based 
on available state funding, available grants, or available funds (in the cases where no 
funding or grants are available).  The ARCHITECT’s familiarity with how projects are 
funded by the state or through grants shall be part of the expertise the DISTRICT is relying 
upon in conjunction with the ARCHITECT’s experiences with similar projects and 
programs for the establishment of the DISTRICT’s Program and PROJECT under this 
AGREEMENT.  The ARCHITECT shall not design for a Program or PROJECT that 
exceeds the DISTRICT’s Budget unless the ARCHITECT obtains the written consent of 
the DISTRICT and an agreement that the ARCHITECT is permitted to exceed the available 
Budget. 

c. The ARCHITECT shall prepare, for approval by the DISTRICT, Schematic 
Design Documents consisting of drawings, renderings, programmatic outlines, and other 
documents illustrating the scale and relationship of the PROJECT’s components.  These 
documents shall be prepared with the understanding that Design Development and 
Construction Documents Phases of this AGREEMENT shall be completed in accordance 
with the realistic understanding of and adherence to the Schematic Design.  The Schematic 
Design Documents shall comply with all applicable laws, statutes, ordinances, codes, rules, 
and regulations of the State and local governmental agencies and/or authorities having 
jurisdiction over the PROJECT, including, but not limited to, the OPSC, the CDE, DSA, 
the County Health Department and the local fire marshal/department, which are required 
for the final approval of the PROJECT’s completed Construction Documents.     
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d. The ARCHITECT shall prepare schematic design studies and site utilization 
plans leading to a recommended solution together with a general description of the 
PROJECT and PROJECT’s priorities for approval by the DISTRICT. 

e. If directed by the DISTRICT at the time of approval of the Schematic 
Design Documents, the Construction Documents shall be prepared so that portions of the 
work of the PROJECT may be performed under separate construction contracts, phased 
construction contracts, or so that the construction of certain buildings, facilities, or other 
portions of the PROJECT may be deferred.  Careful attention is directed to DSA 
requirements for phasing of projects and the likelihood that DSA or other agency approvals 
may expire during the phases.  If there is an expiration and need to obtain additional DSA 
approvals for future phases, the ARCHITECT shall provide the DISTRICT with a written 
notification of the PROJECT approvals that may expire due to phasing.  Alternate 
construction schemes made by the DISTRICT subsequent to the Design Development 
Phase shall be provided as an Additional Service pursuant to Article III unless the alternate 
construction scheme arises out of the PROJECT exceeding the estimated Budget constraint 
as a result of the ARCHITECT’s services under this AGREEMENT. 

f. The ARCHITECT shall submit a list of qualified engineers for the 
PROJECT for the DISTRICT’s approval in conformance with Article XII.  ARCHITECT 
shall ensure that each engineer places his or her name, seal, and signature on all drawings 
and specifications prepared by said engineer. 

g. The ARCHITECT shall investigate existing conditions or facilities and 
verify drawings of such conditions or facilities. 

h. The ARCHITECT shall perform Schematic Design services to keep the 
PROJECT within all Budget and scope constraints set by the DISTRICT, unless otherwise 
modified by written authorization by the DISTRICT. 

i. The ARCHITECT shall prepare and submit to the DISTRICT a written 
estimate of the Construction Cost in conformance with Articles V and VI and shall advise 
the DISTRICT, in writing, of any adjustments to the estimate of Construction Cost. 

26. Design Development Phase (Preliminary Plans) 

a. Upon approval by the DISTRICT of the Schematic Design services set forth 
above, the ARCHITECT shall prepare Design Development Documents based on the 
Schematic Design and based on the Program that has been approved by the DISTRICT.  
Such documents shall consist of site and floor plans, elevations, cross-sections, and other 
documents necessary to depict the design of the PROJECT, and shall outline specifications 
to fix and illustrate the size, character, and quality of the entire PROJECT as to the Program 
requirements, landscapes, architecture, civil, structural, mechanical, and electrical systems, 
materials, and such other essentials as may be appropriate.  The ARCHITECT shall prepare 
the Design Development Documents to comply with the requirements of all governmental 
agencies having jurisdiction over the PROJECT including, but not limited to, the OPSC, 
the CDE, DSA, the County Health Department and the local fire marshal/department. 
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b. The ARCHITECT shall prepare and submit to the DISTRICT a written 
estimate of the Construction Cost in conformance with Articles V and VI and shall advise 
the DISTRICT, in writing, of any adjustments to the estimate of Construction Cost. 

c. The ARCHITECT shall perform all Design Development Services to keep 
the PROJECT within all Budget and scope constraints set by the DISTRICT, unless 
otherwise modified by written authorization by the DISTRICT. 

27. Construction Document Phase (Final Plans) 

a. The ARCHITECT shall prepare, from the Design Development Documents 
approved by the DISTRICT, Construction Documents (in an acceptable Building 
Informational Modeling format, such as Autodesk® Revit® and AutoCAD® Civil 3D®) 
including, but not limited to, all drawings and specifications for the PROJECT setting forth, 
in detail, the requirements for the construction of the entire PROJECT in conformity with 
all applicable (on and off site) governmental and code requirements including, but not 
limited to, the requirements of the OPSC, DSA, the local fire marshal/department, the 
County Health Department and any other governmental agency having jurisdiction over 
the PROJECT.  The Construction Documents shall show all the work to be done in a 
minimum of LOD 200, as well as the materials, workmanship, finishes, and equipment 
required for the completion of the PROJECT. All Construction Documents prepared by the 
ARCHITECT shall be properly coordinated including, but not limited to, the various 
disciplines, dimensions, terminology, details, etc. 

b. The ARCHITECT shall prepare and file all documents required for, and 
obtain the required approvals of, all governmental agencies having jurisdiction over the 
PROJECT including, but not limited to, the OPSC, CDE, DSA, local fire 
marshal/department, City Design Review, County Health Department, Department of 
Public Works, and any other governmental agencies or authorities which have jurisdiction 
over the PROJECT.  The DISTRICT shall pay all fees required by such governmental 
agencies and/or authorities.  ARCHITECT shall, whenever feasible, establish beforehand 
the exact costs due any governmental agencies and/or authorities in order to submit such 
cost information to the DISTRICT so payments can be prepared by the DISTRICT. 

c. The ARCHITECT shall identify all tests and special inspections on the 
Statement of Structural Tests and Special Inspections (Form DSA 103) that are required for 
the completion of the PROJECT as designed and submit such DSA 103 to DSA for 
approval along with all other Construction Documents.  Upon DSA’s approval of the 
Construction Documents, including the approved DSA 103 for the PROJECT, the 
ARCHITECT shall ensure that a copy of the approved DSA 103 for the PROJECT is 
provided to the DISTRICT, the Laboratory of Record, each Special Inspector working on 
the PROJECT, the Project Inspector and the Contractor. 

d. When the ARCHITECT is preparing the Construction Documents, the 
ARCHITECT shall include provisions that require the Contractor to: 
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(1) Provide the DISTRICT with five (5) complete sets of operation 
manuals; 

(2) Provide adequate training and consultation to DISTRICT personnel 
in the operation, testing, start-up, adjusting and balancing of mechanical, electrical, 
heating, air conditioning, and other systems installed by Contractor or its 
subcontractors; and  

(3) Prepare a marked set of prints which indicate the dimensioned 
location of buried utility lines and which show changes in the work made during 
construction (“as-built documents”).  All as-built documents shall be provided to 
the DISTRICT in a format approved by the DISTRICT. 

e. The ARCHITECT shall immediately notify the DISTRICT of adjustments 
in previous estimates of the Construction Cost arising from market fluctuations or approved 
changes in scope or requirements. 

f. The ARCHITECT shall perform Construction Document Services to keep 
the PROJECT within all Program scope constraints set by the DISTRICT, as well as 
approved Budget, unless otherwise modified by written authorization by the DISTRICT. 

g. As part of the ARCHITECT’s professional services, ARCHITECT has 
coordinated the drawings on the PROJECT.  It is suggested, but not mandatory, that 
ARCHITECT perform a clash detection review of the final Construction Documents prior 
to submission to DSA.  However, if the Construction Manager, or Design Build entity 
performs a clash check, ARCHITECT shall work with the Construction Manager or Design 
Build entity to perform reasonable clash check resolution meetings and make revisions as 
necessary prior to DSA submission, during DSA review, and after DSA review (followed 
by CCD submission or Addenda submission to document any necessary changes). 

h. If the estimated PROJECT Construction Cost exceeds the Budget, the 
ARCHITECT shall make all necessary design revisions at no cost to the DISTRICT to 
comply with the Budget and scope set by the DISTRICT in conformance with Articles V 
and VI, unless otherwise modified by written authorization of the DISTRICT. 

28. Bidding & Award Phase 

a. The ARCHITECT, following the DISTRICT’s approval of the Construction 
Documents and of the latest estimate of Construction Cost, shall assist the DISTRICT in 
obtaining bids and awarding the Contract for the construction of the PROJECT. 

b. The ARCHITECT shall prepare all the necessary bidding information and 
bidding forms required to bid the PROJECT.  The ARCHITECT shall also assist the 
DISTRICT with the preparation of the Contractor’s Contract form, the general conditions, 
the supplementary conditions, and all other contract documents necessary to bid the 
PROJECT and award a complete Contract to the lowest responsible responsive bidder.  The 
DISTRICT will provide the standard general conditions and supplementary conditions that 
must be incorporated into the Contract with the Contractor.  The ARCHITECT shall review 
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the general conditions, supplementary conditions, and all other contract documents 
provided by the DISTRICT for incorporation into the Contract with the Contractor and 
shall coordinate such documents with all other Construction Documents that are prepared 
by the ARCHITECT pursuant to this AGREEMENT.  The ARCHITECT’s coordination 
obligations under this Section include, but are not limited to, verifying that any and all bid 
instructions and requirements set forth in the specifications prepared by the ARCHITECT 
are also set forth in the Instructions to Bidders and the Bid Form that are distributed to the 
bidders in connection with the PROJECT.  The ARCHITECT shall prepare and sign all 
written Addendums that are necessary to incorporate changes into the DSA approved 
Construction Documents prior to the award of the PROJECT.  The ARCHITECT shall 
assist the DISTRICT in distributing all Addendums to each bidder that has obtained a set 
of the DSA approved Construction Documents.  The ARCHITECT shall ensure that all 
Addendums are submitted to and approved by DSA prior to certification of the PROJECT. 

c. The ARCHITECT shall deposit a reproducible set of Construction 
Documents including, but not limited to, all drawings and specifications for the PROJECT 
at a reprographics company specified by the DISTRICT for the bid and for printing of 
additional sets of the DSA approved Construction Documents during the PROJECT.  In 
accordance with the requirements of this Section, the ARCHITECT shall forward all plans, 
drawings, specifications, record drawings, models, mock-ups, renderings and other 
documents (including all computer files and/or BIM files) prepared by the ARCHITECT 
or the ARCHITECT’s consultants during the course of the PROJECT to the reprographics 
company specified by the DISTRICT at no additional cost to the DISTRICT.  The 
DISTRICT may request that such documents be delivered to the reprographics company 
selected by the DISTRICT in CADD, PLOT, TIFF or other format approved by the 
DISTRICT.  In addition, the ARCHITECT shall provide the DISTRICT with a BIM format 
diskette file with all layers unprotected so the DISTRICT may utilize with a Construction 
Manager or Design Build entity.  It is expressly understood that the release of the 
underlying BIM documents is for the limited use only for the PROJECT (unless otherwise 
agreed to in writing) and that changes that are made to the underlying BIM documents are 
not the responsibility of ARCHITECT.  For documentation purposes, one record set of the 
transmitted documents shall be placed on a CD (or other acceptable electronic media) 
properly labeled as the record set of documents transmitted to the DISTRICT.   Reasonable 
costs for producing this record document shall be reimbursed to the ARCHITECT and 
ARCHITECT’s consultants.  ARCHITECT is also advised to make a record set of clash 
detection checks to record the clashes that are encountered on the set of documents 
distributed for future record purposes and this clash detection shall also be placed on the 
CD.  This clash detection document is not a requirement but simply recommended. 

d. Upon the DISTRICT’s request, the ARCHITECT shall recommend an 
acceptable plan room, or blueprinting shop, or, in the alternative, ARCHITECT shall print 
the necessary bidding information, Contract forms, general conditions, supplementary 
general conditions and all other Construction Documents necessary to bid the PROJECT 
and award a complete Contract to a successful bidder and shall deliver/distribute such 
printed copies to all interested bidders.   
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e. The ARCHITECT shall make subsequent revisions to drawings, 
specifications, and other DSA approved Construction Documents that result from the 
approval of any substitution request, RFI, or submittal.  All Revisions shall be prepared in 
writing and signed by the ARCHITECT.  The ARCHITECT shall ensure that all Revisions 
are submitted to and approved by DSA prior to certification of the PROJECT. 

f. If the lowest bid exceeds the Budget (or if a complete detailed estimate is 
prepared by a certified professional cost estimator from Construction Documents that are 
at least 90% completed) for the PROJECT, the ARCHITECT, in consultation with, and at 
the direction of, the DISTRICT, shall provide such modifications in the Construction 
Documents as necessary to bring the cost of the PROJECT within its Budget as set forth in 
Articles V and VI. 

29. Construction Phase 

a. Prior to the start of construction, the ARCHITECT shall certify that the 
following documents have been submitted to DSA: 

(1) Contract Information Form DSA-102. 

(2) Inspector Qualification Record Form DSA-5 should be submitted 10 
days prior to the time of starting construction. 

b. The Construction Phase will commence with the award of the Construction 
Contract to Contractor. 

c. The ARCHITECT shall reproduce five (5) sets of Construction Documents 
and all progress prints for the DISTRICT’s and the DISTRICT’s consultant’s use at the 
ARCHITECT’s expense.   

d. The ARCHITECT shall provide technical direction to a full-time Project 
Inspector employed by, and responsible to, the DISTRICT, as required by applicable law.  
The ARCHITECT shall direct and monitor the work of the Laboratory of Record as 
required by applicable law and provide code required supervision of Special Inspectors not 
provided by the Laboratory of Record.  Upon the DISTRICT’s award of a Construction 
Contract to the Contractor, the ARCHITECT shall obtain the necessary Project Inspection 
Cards (“PIC”) (Form DSA 152) from the DSA that are needed for the Project Inspector’s 
use in approving and signing off work on the PROJECT as it is completed by the 
Contractor.  The ARCHITECT shall verify that the Project Inspector has the appropriate 
amount of PIC’s that are needed for the inspection and completion of the entire PROJECT 
prior to the commencement of any work by the Contractor on the PROJECT.  The 
ARCHITECT shall provide the Project Inspector, Laboratory of Record and each Special 
Inspector with a copy of the DSA approved Construction Documents including, but not 
limited to, the approved Statement of Structural Tests and Special Inspections (Form DSA 
103) prior to the commencement of any work on the PROJECT at the ARCHITECT’s 
expense. 
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e. The ARCHITECT shall meet with the Project Inspector, DISTRICT, 
Contractor, Laboratory of Record and Special Inspectors as needed throughout the 
completion of the PROJECT to verify, acknowledge and coordinate the testing and special 
inspection program required by the DSA approved Construction Documents. 

f. The ARCHITECT shall prepare Interim Verified Reports (Form DSA 6-AE) 
and submit such Interim Verified Reports to DSA, the Project Inspector and the DISTRICT 
prior to the Project Inspector’s approval and sign off of any of the following sections of the 
PROJECT’s PIC’s as applicable: 

 
 (1) Initial Site Work and Foundations Preparation; 
 (2) Vertical and Horizontal Framing; 
 (3) Appurtenances; 
 (4) Finish Site Work and Other Work; 
 (5) Final. 
  
If the ARCHITECT has delegated responsibility for any portion of the PROJECT’s 

design to other engineers, the ARCHITECT shall ensure that such engineers submit the 
necessary Interim Verified Reports (Form DSA 6-AE) to DSA, the Project Inspector and 
the DISTRICT during the course of construction and prior to the Project Inspector’s 
approval and sign off of the above sections of the DSA Form 152 as they relate to the 
portions of the PROJECT that were delegated to such engineers.  

g. The ARCHITECT shall be responsible for reviewing and ensuring, on a 
monthly basis, that the Contractor is maintaining an up-to-date set of as-built documents 
which will be furnished to the DISTRICT upon completion. The ARCHITECT shall review 
the as-built documents prepared by the Contractor on a monthly basis and report whether 
they appear to be up to date, based upon the ARCHITECT’s observations of the PROJECT.  
If it appears the as-built documents are not being kept up to date by the Contractor, the 
ARCHITECT shall recommend to the DISTRICT, in writing, an appropriate withholding 
from the Contractor’s monthly payment application to account for the Contractor’s failure 
to maintain such as-built documents. 

h. The ARCHITECT will endeavor to secure compliance by Contractor with 
the Contract requirements, but does not guarantee the performance of the Contractor’s 
Contract. 

i. The ARCHITECT shall provide general administration of the Construction 
Documents including, but not limited to, the following: 

(1) Visiting the PROJECT site to maintain such personal contact with 
the PROJECT as is necessary to assure the ARCHITECT that the Contractor’s work 
is being completed, in every material respect, in compliance with the DSA 
approved Construction Documents (in no case shall the number of visits be less 
than once every week or as necessary to observe work being completed in 
connection with each block/section of a PIC so the ARCHITECT can verify that 
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the work does or does not comply with the DSA approved Construction Documents, 
whichever is greater) in order to: 

i. Become familiar with, and to keep the DISTRICT informed 
about, the progress and quality of the portion of the work completed and for 
the preparation of the weekly written reports the ARCHITECT will prepare 
and submit to the DISTRICT for its review; 

ii. Become familiar with, and to keep DSA and Project 
Inspector informed about, the progress and quality of the portion of the work 
completed and for the preparation of the necessary Interim Verified Reports 
the ARCHITECT will prepare and submit to DSA and Project Inspector as 
necessary for the timely inspection of the PROJECT and for the approval 
and sign off of each block/section of the PIC’s during the course of the 
PROJECT’s construction; 

iii. Endeavor to guard against nonconforming work and 
deficiencies in the work; 

iv. Determine if the work is being performed in a manner 
indicating that the work, when fully completed, will be in accordance with 
the approved DSA Construction Documents; 

v. Attend weekly on-site construction meetings, and being 
otherwise available to the DISTRICT and the Project Inspector for site 
meetings on an “as-needed” basis; 

vi. Examine Contractor applications for payment and to issue 
certificates for payment in amounts approved by the necessary parties; and 

vii. Verify, at least monthly, in coordination with the Project 
Inspector, that all as-built documents are being updated pursuant to the 
Contract between the DISTRICT and the Contractor. 

(2) Making regular reports as may be required by all governmental 
agencies or authorities having jurisdiction over the PROJECT; 

(3) Reviewing schedules and shop drawings for compliance with 
design; 

(4) Approving substitution of materials, equipment, and the laboratory 
reports thereof for conformance to the DISTRICT’s standards subject to DISTRICT 
knowledge and approval; 

(5) Responding to DSA field trip notes; 

(6) Preparing Construction Change Documents for approval by DSA; 
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(7) Preparing Immediate Change Directives as directed by the 
DISTRICT   [ITEMS HIGHLIGHTED IN GREEN TO BE INCLUDED ONLY IF 
USING AALRR FRONT-END DOCUMENTS]; 

(8) Preparing change orders for written approval by the DISTRICT; 

(9) Making Punch List observations when the PROJECT reaches 
Substantial Completion; 

(10) Determining date of Substantial Completion and the date of final 
completion of the PROJECT; 

(11) Providing a color schedule of all materials for the PROJECT for the 
DISTRICT’s review and approval; 

(12) Assembling and delivering to the DISTRICT written guarantees, 
instruction books, diagrams, charts, and as-built documents that will be provided 
by the Contractor pursuant to the Contract between the DISTRICT and the 
Contractor; 

(13) Issuing the ARCHITECT’s Certificate of Substantial Completion, 
Certificate of Completion and final certificate for payment; and 

(14) Providing any other architectural services to fulfill the requirements 
of the Construction Documents and this AGREEMENT. 

j. ARCHITECT shall provide the DISTRICT with written reports, as 
necessary, to inform the DISTRICT of any problems arising during construction, changes 
contemplated as a result of each problem, and the progress of work. 

k. The ARCHITECT, as part of the ARCHITECT’s Basic Services, shall 
advise the DISTRICT of any deficiencies in construction following the acceptance of the 
work and prior to the expiration of the guarantee period of the PROJECT. 

l. The ARCHITECT shall be the interpreter of the requirements of the 
Construction Documents and advise the DISTRICT as to the performance by the 
Contractor thereunder. 

m. The ARCHITECT shall make recommendations to the DISTRICT on 
claims relating to the execution and progress of the work and all matters and questions 
relating thereto.  The ARCHITECT’s recommendations in matters relating to artistic effect 
shall be consistent with the intent of the Construction Documents. 

n. The ARCHITECT shall advise the DISTRICT to reject work which does 
not conform to the Construction Documents.  The ARCHITECT shall promptly inform the 
DISTRICT whenever, in the ARCHITECT’s opinion, it may be necessary to stop the work 
to avoid the improper performance of the Construction Agreement.  The ARCHITECT has 
authority to require additional inspection or testing of the work in accordance with the 
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provisions of the Construction Documents, whether work is fabricated, installed, or 
completed. 

o. The ARCHITECT shall not issue orders to the Contractor that might commit 
the DISTRICT to extra expenses, or otherwise amend the Construction Documents, 
without first obtaining the written approval of the DISTRICT. 

p. The ARCHITECT shall be the DISTRICT’s representative during 
construction and shall advise and consult with the DISTRICT.  The ARCHITECT shall 
have authority to act on behalf of the DISTRICT only to the extent provided in this 
AGREEMENT, unless otherwise modified in writing. 

q. The ARCHITECT shall prepare all documents and/or drawings made 
necessary by errors and omissions in the originally approved drawings or specifications, 
and such modifications therein as may be necessary to meet unanticipated conditions 
encountered during construction, at no additional cost or expense to the DISTRICT.  In 
addition, the ARCHITECT shall, at no additional cost, provide services made necessary by 
defect or deficiencies in the work of the Contractor which, through reasonable care, should 
have been discovered by the ARCHITECT and promptly reported to the DISTRICT and 
Contractor, but which ARCHITECT failed to do. 

r. The ARCHITECT shall examine, verify, and approve the Contractor’s 
applications for payment and issue certificates for payment for the work and materials 
provided by the Contractor which also reflect the ARCHITECT’s recommendation as to 
any amount which should be retained or deducted from those payments under the terms of 
the Construction Documents or for any other reason.  The ARCHITECT’s certification for 
payment shall constitute a representation to the DISTRICT, based on the ARCHITECT’s 
observations and inspections at the site, that the work has progressed to the level certified, 
that quality of the work is in accordance with the DSA approved Construction Documents, 
that the as-built documents are up to date, and that the Contractor is entitled to payment in 
the amount certified.  

s. The ARCHITECT shall review and approve, or take other appropriate 
action, upon the Contractor’s submittals of shop drawings, product data, and samples for 
the purpose of checking for conformance with the Construction Documents.  The 
ARCHITECT’s actions shall not delay the work, but should allow for sufficient time, in 
the ARCHITECT’s professional judgment, to permit adequate review.  The ARCHITECT 
shall ensure that all deferred approval submittals are resolved and approved by DSA prior 
to incorporation in the PROJECT. 

t. After the PROJECT has been let, all changes to the DSA approved 
Construction Documents shall be made by means of a Construction Change Document 
(“CCD”) unless otherwise approved by the DISTRICT in writing.  The ARCHITECT shall 
be responsible for preparing each CCD related to the PROJECT and shall determine which 
changes affect the Structural, Access or Fire & Life Safety (collectively “SAFLS”) portions 
of the PROJECT and ensure that such changes are documented and implemented through 
a written CCD-Category A (Form DSA 140).  All CCD-Category A’s must be submitted to 
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DSA by the ARCHITECT with all supporting documentation and data and must be 
approved by DSA before such work can commence on the PROJECT.  The ARCHITECT 
shall obtain the DISTRICT’s approval of all CCD-Category A’s before they are submitted 
to DSA for review and approval.  All other changes to the DSA approved Construction 
Documents not involving SAFLS portions of the PROJECT are not required to be 
submitted to DSA unless DSA specifically requires such changes to be submitted to DSA 
in the form of a written CCD (Form DSA 140) inclusive of all supporting documentation 
and data.  Changes that are not determined by the ARCHITECT and/or DSA to require 
documentation through an approved CCD-Category A/B shall be documented through an 
alternative CCD form or other document approved by the DISTRICT or required by DSA. 

u. The ARCHITECT shall prepare and issue Immediate Change Directives 
(“ICD”) to the Contractor when directed by the DISTRICT to complete the work that is 
necessary due to the Contractor’s failure to complete the PROJECT in accordance with the 
DSA approved Construction Documents.  The ARCHITECT shall provide the Project 
Inspector with a copy of the ICD and direct the Project Inspector to inspect the work as it 
is completed in accordance with the ICD.  [ITEMS HIGHLIGHTED IN GREEN TO BE 
INCLUDED ONLY IF USING AALRR FRONT-END DOCUMENTS] 

v. All changes to the DSA approved Construction Documents, whether set 
forth in a CCD, ICD or any other document approved by the DISTRICT, shall be 
incorporated into change orders by the ARCHITECT for the DISTRICT’s approval.  Each 
change order shall identify: (1) the description of the change in the work; (2) the amount 
of the adjustment to the Contractor’s Contract sum, if any; and (3) the extent of the 
adjustment in the Contractor’s Contract Time, if any.  The ARCHITECT shall prepare 
change orders, with supporting documentation and data, for the DISTRICT’s review in 
accordance with the Construction Documents, and may authorize minor changes in the 
work not involving an adjustment in the contract sum or an extension of time.  The 
ARCHITECT shall evaluate and make written recommendations regarding Contractor’s 
proposals for possible change orders. 

w. The ARCHITECT shall, at the ARCHITECT’s expense, prepare a set of 
reproducible record drawings showing significant changes in the work made during 
construction based on the marked-up prints, drawings and other data furnished by the 
Contractor to the ARCHITECT. 

x. The ARCHITECT shall inspect the PROJECT to determine the date or dates 
of Substantial Completion and final completion.  The ARCHITECT shall receive and 
forward to the DISTRICT for the DISTRICT’s review all written warranties and related 
documents required by the Construction Documents, and issue a final certificate for 
payment upon Contractor compliance with the requirements of the Construction 
Documents.  In the event the approved schedule for the PROJECT has been exceeded due 
to the fault of the Contractor, the ARCHITECT shall issue a written notice to the 
DISTRICT and the Contractor evaluating the cause of the delay(s) and shall advise the 
DISTRICT and the Contractor of the commencement of liquidated damages under the 
Contract between the DISTRICT and Contractor. 
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y. The ARCHITECT shall provide written evaluation of the Contractor’s 
performance under the requirements of the Construction Documents when requested in 
writing by the DISTRICT.  When the ARCHITECT has actual knowledge of any defects, 
errors, or deficiencies with respect to the Contractor’s performance on the PROJECT, the 
ARCHITECT shall provide the DISTRICT and the Contractor with written notification of 
such defects, errors, or deficiencies. 

z. The ARCHITECT shall: 

(1) Review all requests for information (“RFI”), submittals, and 
substitution requests that are submitted by the Contractor in connection with the 
PROJECT; 

(2) Determine the data criteria required to evaluate requests for 
substitutions; and 

(3) Be responsible for ensuring that all RFI’s, submittals and 
substitution requests by the Contractor are responded to not later than fourteen (14) 
days, or as soon as the circumstances require. 

aa. The ARCHITECT shall be responsible for gathering information and 
processing forms required by any applicable governing agencies and/or authorities having 
jurisdiction over the PROJECT including, but not limited to, the County Health 
Department, the local building departments, local fire departments, the OPSC, and DSA, 
in a timely manner and ensure proper close-out of the PROJECT. 

bb. The ARCHITECT shall obtain the DISTRICT’s approval of all CCD’s 
immediately following the request for such changes by the Contractor or upon any other 
circumstances necessitating a change.  Furthermore, the ARCHITECT shall maintain a log 
of all CCD’s, ICD’s change orders or any other DISTRICT approved form documenting 
changes to the DSA approved Construction Documents (the “Changes Log”), including 
status, for the DISTRICT’s review and approval.  The ARCHITECT shall submit the 
Changes Log to the DISTRICT with its monthly invoice.  Submission of the Changes Log 
is a requirement for payments to the ARCHITECT during the course of construction. 

cc. The ARCHITECT shall evaluate and render written recommendations 
within a reasonable time on all claims, disputes, or other matters at issue between the 
DISTRICT and Contractor relating to the execution or progress of the work as provided in 
the Contract between the DISTRICT and the Contractor.  Under no circumstances should 
this evaluation take longer than 20 calendar days from the date the claim is received by the 
ARCHITECT. 

dd. The ARCHITECT shall provide assistance in the utilization of equipment 
or systems such as testing, adjusting and balancing, preparation of operation and 
maintenance manuals, training personnel for operation and maintenance and consultation 
during operation. 
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ee. The ARCHITECT shall review the list of minor defects, deficiencies, and/or 
incomplete items (hereinafter the “Punch List”) and the fully executed Verified Report 
(Form DSA-6) that are submitted to the DISTRICT by the Contractor when the Contractor 
considers the PROJECT to be Substantially Complete.  The ARCHITECT shall inspect the 
PROJECT, in conjunction with the Contractor, in order to verify the Contractor’s Punch 
List, add any other items to the Punch List and to confirm that Substantial Completion has 
been reached on the PROJECT. In the event the Contractor does not submit a fully executed 
Verified Report with its proposed Punch List, the ARCHITECT shall reject the Contractor’s 
Punch List, in writing, as premature.  If Substantial Completion of the PROJECT is verified 
by the ARCHITECT and the required Verified Report has been submitted to the DISTRICT 
for review, the ARCHITECT shall finalize the Punch List and notify the Contractor in 
writing that all Punch List items must be corrected prior to acceptance of the PROJECT 
and final payment, and that all Punch List items must be completed within the duration 
set forth in the Contract between the DISTRICT and the Contractor.  The DISTRICT 
shall also be notified in writing of all Punch List items identified by the ARCHITECT 
and the Contractor.  The ARCHITECT shall notify the DISTRICT when all Punch List 
items have been corrected by the Contractor for the DISTRICT’s final acceptance of the 
PROJECT and final payment.  In the event the Contractor fails to correct any Punch List 
item(s) within the duration set forth in the Contract between the DISTRICT and the 
Contractor, the ARCHITECT shall inform the DISTRICT of such default and provide the 
DISTRICT with a reasonable valuation of the cost to correct each outstanding Punch List 
item for deduction from the Contractor’s final payment and/or retention.  For purposes 
of this AGREEMENT, “Substantial Completion” shall mean the following five (5) 
conditions have been met:  (1) all contractually required items have been installed with the 
exception of only minor and incomplete items on the Punch List; (2) All Fire/Life Safety 
Systems have been installed, and are working and signed off on the DSA Form 152 
Inspection Card; (3) all building systems including mechanical, electrical and plumbing 
are functioning; (4) all other items DSA Form 152 Inspection Card requirements for the 
Project  have been approved and signed off; and (5) the PROJECT is fit for occupancy and 
its intended use. 

ff. Once the ARCHITECT has verified the Substantial Completion of the 
PROJECT, the ARCHITECT shall issue a Certificate of Substantial Completion to the 
Contractor and the DISTRICT.  Upon the issuance of the Certificate of Substantial 
Completion, the ARCHITECT shall prepare and submit to DSA, Project Inspector and 
the DISTRICT a written Verified Report, on Form DSA 6AE, pursuant to Section 4-336 
of Title 24 of the California Code of Regulations. The ARCHITECT shall also submit a 
signed Verified Report to DSA, Project Inspector and the DISTRICT upon any of the 
following events: 

(1) Work on the PROJECT is suspended for a period of more than one 
month; 

(2) The services of the ARCHITECT are terminated for any reason 
prior to the completion of the PROJECT; 

(3) DSA requests a Verified Report. 



 

18 
 000834.00018 

18098762.1 

gg. The ARCHITECT and its consultants shall verify that all defective, 
deficient, or incomplete work identified in any Notice(s) of Deviation or similar notice(s) 
issued by the ARCHITECT, Project Inspector, Special Inspector(s), Laboratory of Record 
and/or any governmental agency or authority, is fully corrected and closed before the 
ARCHITECT approves any final Punch List by the Contractor.  As part of the 
ARCHITECT’s Basic Services under this Section, the ARCHITECT shall direct the 
applicable Inspectors, Special Inspectors, and/or engineers on the PROJECT to visually 
verify that each defective, deficient and/or incomplete item of work referenced in each 
Notice of Deviation have been rectified and closed prior to the approval of the final Punch 
List and the issuance of any Certificate of Substantial Completion by the ARCHITECT.  In 
the event the ARCHITECT and/or its consultants fail to verify that such work has been 
corrected by the Contractor before the ARCHITECT approves the final Punch-List and 
such work has in fact not been corrected, the ARCHITECT shall be responsible for 
performing all the architectural and/or engineering services necessary, at no additional cost 
to the DISTRICT, to ensure such open and outstanding items in the Notice(s) of Deviation 
are addressed accordingly and that all work related to such notices is corrected in a manner 
acceptable to the DISTRICT and DSA. 

30. Project Close-Out 

a. Within thirty (30) days after the completion of the PROJECT’s construction 
and the ARCHITECT’s receipt of as-built documents from the Contractor, ARCHITECT 
will review the as-built documents prepared by the Contractor and revise the record 
drawings and specifications so that they include all material changes made necessary by 
CCD’s, ICD’s, change orders, RFI’s, change order requests (“COR’s”), Bulletins, 
clarifications as noted by the Contractor in its as-built documents and/or any other 
DISTRICT approved document which details the changes that were made to the DSA 
approved Construction Documents.  The ARCHITECT shall incorporate such changes into 
a complete AutoCAD as-built file, in the original, executable, software format, and PDF 
files, and provide all such documents, including five (5) hard copies, to the DISTRICT at 
no additional cost.  In the event the Contractor fails to provide its as-built documents within 
30 days of the PROJECT’s completion, the ARCHITECT shall notify the DISTRICT, in 
writing, of the Contractor’s failure and recommend the appropriate withholding from the 
Contractor’s final payment under the Contract with the DISTRICT. 

b. The ARCHITECT shall assist the DISTRICT in securing the delivery of any 
and all applicable documents described in Sections c and d below, to DSA for review prior 
to issuance of a “Certificate of Completion.”  The ARCHITECT shall submit all documents 
prepared by, or in control of, the ARCHITECT to DSA without delay. 

c. During the period the PROJECT is under construction, the ARCHITECT 
shall certify that the following documents have been submitted to DSA: 
 

(1) Addenda, deferred approvals and revisions; 

(2) Copies of the Project Inspector’s semi-monthly reports; 
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(3) Construction deviation notices; 

(4) Copies of the laboratory reports on all tests or laboratory inspections 
as returned and done on the PROJECT; 

(5) Special inspection reports; 

(6) Construction Change Directives; 

(7) Copies of all the necessary PIC’s which have been approved and 
signed off by the Project Inspector for the submission to and certification by DSA; 
and 

(8) All other documents required to be submitted to DSA in accordance 
with Title 24 and the Construction Oversight Process Procedure set forth in DSA’s 
PR 13-01. 

The ARCHITECT shall notify the DISTRICT, in writing, if any of the above forms are not 
promptly submitted to DSA by the responsible parties.  If necessary, the ARCHITECT 
shall assist the DISTRICT in obtaining the delivery of the above documents to DSA. 

d. Upon the completion of all construction, including all Punch List items, the 
ARCHITECT shall assist the DISTRICT in securing the delivery of the following 
documents to DSA: 
 

(1) Copy of the Notice of Completion. 

(2) Final Verified Report Form DSA-6A/E certifying all work is 100% 
complete from the ARCHITECT, structural engineer, mechanical engineer, and 
electrical engineer. 

(3) Final Verified Report Form DSA-6 certifying all work is 100% 
complete from the Contractor or Contractors, Project Inspector, and Special 
Inspector(s). 

(4) Verified Reports of Testing and Inspections as specified on the 
approved drawings and specifications, i.e., Final Laboratory Report, Welding, 
Glued-Laminated Timber, etc. 

(5) Weighmaster’s Certificate (if required by approved drawings and 
specifications). 

(6) Copies of the signature page of all Addenda as approved by DSA. 

(7) Copies of the signature pages of all deferred approvals as approved 
by DSA. 

(8) Copies of the signature pages of all Revisions as approved by DSA. 
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(9) Copies of the signature page of all applicable Construction Change 
Documents as approved by DSA. 

(10) Verification by the Project Inspector that all items noted on any 
“Field Trip Notes” have been corrected. 

The ARCHITECT shall notify the DISTRICT, in writing, if any of the above items are not 
promptly submitted to the ARCHITECT and/or the DISTRICT by the responsible parties for 
submittal to DSA.  If necessary, the ARCHITECT shall assist the DISTRICT in obtaining the 
above documents for delivery to DSA. 

ARTICLE III - ADDITIONAL ARCHITECT’S SERVICES 

1. The ARCHITECT shall notify the DISTRICT in writing of the need for additional 
services required due to circumstances beyond the ARCHITECT’s control (“Additional 
Services”).  The ARCHITECT shall obtain written authorization from the DISTRICT before 
rendering Additional Services.  Compensation for all valid Additional Services shall be negotiated 
and approved in writing by the DISTRICT before such Additional Services are performed by the 
ARCHITECT. No compensation shall be paid to the ARCHITECT for any Additional Services 
that are not previously approved by the DISTRICT in writing.  Additional Services may include: 

a. Making material revisions in drawings, specifications or other documents 
when such revisions are required by the enactment or revision of laws, rules, or regulations 
subsequent to the preparation and completion of the Construction Documents; 

b. Preparing drawings, specifications and other documentation and supporting 
data, and providing other services in connection with change orders required by causes 
beyond the control of the ARCHITECT which are not the result of the direct or indirect 
negligence, errors, or omissions on the part of the ARCHITECT; 

c. Providing consultation concerning the replacement of work damaged by fire 
and furnishing services required in connection with the replacement of such work; 

d. Providing services made necessary by the default of the Contractor, which 
does not arise directly or indirectly from negligence, errors, or omissions of ARCHITECT; 

e. If the DISTRICT requests the PROJECT be let on a segregated basis after 
the completion of Design Development Phase where segregation does not arise from 
ARCHITECT exceeding the estimated Budget constraint, then plan preparation and/or 
contract administration work to prepare the segregated plans is an Additional Service 
subject to prior negotiation and written approval by the DISTRICT; 

f. Providing contract administration services after the construction Contract 
time (including any Governmental Delay Float as addressed in the General Conditions of 
the Construction Contract with Contractor) has been exceeded through no fault of the 
ARCHITECT, where it is determined that the fault is that of the Contractor, and liquidated 
damages are collected therefor.  The ARCHITECT’s compensation is expressly 
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conditioned on the lack of fault of the ARCHITECT and payment will be made upon 
collection of liquidated damages from the Contractor.  Payment of the ARCHITECT shall 
be made from collected liquidated damages; 

g. Providing BIM documents that exceeds LOD 200; and 

h. Providing any other services not otherwise included in this AGREEMENT 
or not customarily furnished in accordance with generally accepted architectural practice. 

2. If authorized in writing by the DISTRICT, the ARCHITECT shall provide one or 
more PROJECT representatives to assist in carrying out more extensive representation at the site 
than is described in Article II.  The PROJECT representative(s) shall be selected, employed, and 
directed by the ARCHITECT, and the ARCHITECT shall be compensated therefor as agreed by 
the DISTRICT and ARCHITECT.  Through the observations of such PROJECT representative(s), 
the ARCHITECT shall endeavor to provide further protection for the DISTRICT against defects 
and deficiencies in the work, but the furnishing of such PROJECT representation shall not modify 
the rights, responsibilities, or obligations of the ARCHITECT as described elsewhere in this 
AGREEMENT.  Such services shall be negotiated and approved in writing by the DISTRICT. 
 

ARTICLE IV - DISTRICT’S RESPONSIBILITIES 

1. The DISTRICT shall provide to the ARCHITECT information regarding 
requirements for the PROJECT, including information regarding the DISTRICT’s objectives, 
schedule, and budget constraints, as well as any other criteria provided by the DISTRICT. 

2. Prior to the Schematic Design Phase, the ARCHITECT shall prepare a current 
overall budget for the PROJECT which shall include the Construction Cost budget for the 
PROJECT.  The overall budget shall be based upon the DISTRICT’s objectives, schedule, budget 
constraints, and any other criteria that are provided to the ARCHITECT by the DISTRICT 
pursuant to Article IV, Section 1, above.  The DISTRICT shall approve the Construction Cost 
budget prepared by the ARCHITECT pursuant to this Section and this shall be the “Budget” for 
the PROJECT as set forth in this AGREEMENT. 

3. The DISTRICT shall notify the ARCHITECT of administrative procedures 
required and name a representative authorized to act on its behalf.  The DISTRICT shall promptly 
render decisions pertaining thereto to avoid unreasonable delay in the progress of the PROJECT.  
The DISTRICT shall observe the procedure of issuing any orders to Contractors only through the 
ARCHITECT. 

4. The DISTRICT shall give prompt written notice to the ARCHITECT if the 
DISTRICT becomes aware of any fault or defect in the PROJECT or nonconformance with the 
Construction Documents.  However, the DISTRICT’s failure or omission to do so shall not relieve 
the ARCHITECT of the ARCHITECT’s responsibilities under Title 21, Title 24, and the Field Act 
hereunder.  The DISTRICT shall have no duty to observe, inspect, or investigate the PROJECT. 

5. The proposed language of certifications requested of the ARCHITECT or 
ARCHITECT’s consultants shall be submitted to the ARCHITECT for review and approval at 
least fourteen (14) days prior to execution. 
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6. The DISTRICT shall provide a topographical survey to the ARCHITECT upon 
request. 
 

ARTICLE V - COST OF CONSTRUCTION 

1. During the Schematic Design, Design Development, and Construction Document 
Phases, the ARCHITECT’s estimates of Construction Cost shall be reconciled against the Budget 
approved by the DISTRICT pursuant to Article IV, Section 2. 

2. The PROJECT’s “Construction Cost,” as used in this AGREEMENT, means the 
total cost to the DISTRICT of all work designed or specified by the ARCHITECT, which includes 
the total award from the initial construction Contract(s) plus the work covered by approved change 
orders and/or any alternates approved by the DISTRICT.  The Construction Cost shall not include 
any costs that are not specifically referenced in this Article V, Section 2, as approved costs.  Costs 
excluded from the Construction Cost include, but are not limited to, payments to the ARCHITECT 
or other DISTRICT consultants, costs of inspections, surveys, tests, and landscaping not included 
in PROJECT. 

3. If the PROJECT is using the multiple-prime delivery method of construction, the 
Construction Manager’s fees and/or general conditions will only be included in the total 
Construction Cost used to calculate the ARCHITECT’s fee only if agreed upon in writing by the 
DISTRICT.  Absent any written agreement, the Construction Manager’s fees or general conditions 
shall not be included in the total Construction Cost used to calculate the ARCHITECT’s fee. 

4. When labor or material is furnished by the DISTRICT below its market cost, the 
Construction Cost shall be based upon current market cost of labor and new material. 

5. The Construction Cost shall be the acceptable estimate of Construction Costs to the 
DISTRICT as submitted by the ARCHITECT until such time as bids have been received, 
whereupon it shall be the bid amount of the lowest responsible responsive bidder. 

6. Any Budget or fixed limit of Construction Cost shall be adjusted if the bidding has 
not commenced within ninety (90) days after the ARCHITECT submits the Construction 
Documents to the DISTRICT to reflect changes in the general level of prices in the construction 
industry between the date of submission of the Construction Documents to the DISTRICT and the 
date on which bids are sought for the PROJECT. 

7. If the lowest bid received exceeds the Budget: 

a. The DISTRICT may give written approval of an increase of such fixed limit 
and proceed with the construction of the PROJECT; 

b. The DISTRICT may authorize rebidding of the PROJECT within a 
reasonable time; 

c. If the PROJECT is abandoned, the DISTRICT may terminate this 
AGREEMENT in accordance with Article VIII, Section 2;  
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d. The DISTRICT may request the ARCHITECT prepare, at no additional 
cost, deductive change packages that will bring the PROJECT within the Budget; or 

e. The DISTRICT may request the ARCHITECT cooperate in revising the 
PROJECT scope and quality as required to reduce the Construction Cost. 

8. If the DISTRICT chooses to proceed under Article V, Section 7(e), the 
ARCHITECT, without additional charge, agrees to redesign the PROJECT until the PROJECT is 
brought within the Budget set forth in this AGREEMENT.  Redesign does not mean phasing or 
removal of parts of the PROJECT unless agreed to in writing by the DISTRICT.  Redesign means 
the redesign of the PROJECT, with all its component parts, to meet the Budget set forth in this 
AGREEMENT. 
 

ARTICLE VI - ESTIMATE OF PROJECT CONSTRUCTION COSTS 

1. Estimates referred to in Article II shall be prepared on a square foot/unit cost basis, 
or more detailed computation if deemed necessary by the DISTRICT, considering prevailing 
construction costs and including all work for which bids will be received.  It is understood that the 
PROJECT Construction Cost is affected by the labor and/or material market as well as other 
conditions beyond the control of the ARCHITECT or DISTRICT. 

2. The ARCHITECT shall prepare and review the ARCHITECT’s estimates of 
Construction Cost at each phase of the ARCHITECT’s services.  The ARCHITECT shall provide 
the DISTRICT with a written evaluation of the estimates at each phase of the ARCHITECT’s 
services.  The ARCHITECT’s written evaluations shall, among other things, evaluate how the 
estimates compare to the Budget.  If such estimates are in excess of the Budget, the ARCHITECT 
shall revise the type or quality of construction to come within the Budget at no additional cost to 
the DISTRICT.  The ARCHITECT’s initial budget and scope limitations shall be realistic and be 
reviewed with the DISTRICT prior to formalization. 

3. The ARCHITECT, upon request of the DISTRICT, shall prepare a detailed estimate 
of Construction Costs at no additional cost. 
 

ARTICLE VII - ARCHITECT’S DRAWINGS AND SPECIFICATIONS 

1. All documents including, but not limited to, plans, drawings, specifications, record 
drawings, models, mock-ups, renderings and other documents (including all computer files, BIM 
files and/or AutoCAD files) prepared by the ARCHITECT or the ARCHITECT’s consultants for 
this PROJECT, shall be and remain the property of the DISTRICT pursuant to Education Code 
section 17316 for the purposes of repair, maintenance, renovation, modernization, or other 
purposes as they relate to the PROJECT.  The DISTRICT, however, shall not be precluded from 
using the ARCHITECT’s or ARCHITECT’s consultant’s documents enumerated above for the 
purposes of additions, alignments, or other development on the PROJECT site. 

2. If DISTRICT intends to reuse ARCHITECT’s plans, specifications, or other 
documents for a project or projects other than that which is the subject of this AGREEMENT, and 
for which the ARCHITECT is not the architect of record, a fee of three percent (3%) of the 
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Construction Costs shall be paid to the ARCHITECT for such reuse.   In the event of such reuse 
or modification of the ARCHITECT’s drawings, specification, or other documents by any person, 
firm, or legal entity, the DISTRICT agrees to indemnify, defend, and hold the ARCHITECT 
harmless from and against any and all claims, liabilities, suits, demands, losses, costs, and 
expenses, including, but not limited to, reasonable attorneys’ fees accruing to, or resulting from, 
any and all persons, firms, or any other legal entity, on account of any damage or loss to property 
or persons including, but not limited to, death arising out of such unauthorized use, reuse or 
modification of the ARCHITECT’s drawings, specifications, or other documents.  The DISTRICT 
further agrees to remove the names and seals of the ARCHITECT and the ARCHITECT’s 
consultants from the title block and signature pages.  The DISTRICT, however, may use the 
ARCHITECT’s plans and documents as enumerated in this Article as reference documents for the 
purposes of additions, alignments, or other development on the PROJECT site.  Prior to reuse of 
the ARCHITECT’s documents for any project other than an addition, alignment, or other 
development on the PROJECT site, the DISTRICT agrees to notify the ARCHITECT in writing 
of such reuse. 
 

ARTICLE VIII - TERMINATION 

1. This AGREEMENT may be terminated by either PARTY upon fourteen (14) days’ 
written notice to the other PARTY in the event of a substantial failure of performance by such 
other PARTY, including insolvency of the ARCHITECT, or if the DISTRICT should decide to 
abandon or indefinitely postpone the PROJECT. 

2. In the event of a termination based upon abandonment or postponement by 
DISTRICT, the DISTRICT shall pay the ARCHITECT for all services performed and all expenses 
incurred under this AGREEMENT supported by documentary evidence, including payroll records 
and expense reports, up until the date of the abandonment or postponement, plus any sums due the 
ARCHITECT for Board approved Additional Services.  In ascertaining the services actually 
rendered hereunder up to the date of termination of this AGREEMENT, consideration shall be 
given to both completed work and work in process of completion and to complete and incomplete 
drawings and other documents, whether delivered to the DISTRICT or in the possession of the 
ARCHITECT.  In the event termination is for a substantial failure of performance, all damages 
and costs associated with the termination, including increased consultant and replacement architect 
costs, shall be deducted from payments due the ARCHITECT. 

3. In the event a termination for cause is determined to have been made wrongfully or 
without cause, then the termination shall be treated as a termination for convenience in accordance 
with Article VIII, Section 4, below, and ARCHITECT shall have no greater rights than it would 
have had if a termination for convenience had been effected in the first instance.  No other loss, 
cost, damage, expense, or liability may be claimed, requested, or recovered by ARCHITECT. 

4. This AGREEMENT may be terminated without cause by the DISTRICT upon 
fourteen (14) days’ written notice to the ARCHITECT.  In the event of a termination without cause, 
the DISTRICT shall pay the ARCHITECT for all services performed and all expenses incurred 
under this AGREEMENT supported by documentary evidence, including payroll records and 
expense reports, up until the date of notice of termination plus any sums due the ARCHITECT for 
Board-approved Additional Services.  In ascertaining the services actually rendered hereunder up 
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to the date of termination of this AGREEMENT, consideration shall be given to both completed 
work and work in process of completion and to complete and incomplete drawings and other 
documents, whether delivered to the DISTRICT or in the possession of the ARCHITECT.  In 
addition, ARCHITECT will be reimbursed for reasonable termination costs through the payment 
of 3% beyond the sum due the ARCHITECT under this Section through 50% completion of the 
ARCHITECT’s portion of the PROJECT and, if 50% completion is reached, payment of 3% of 
the unpaid balance of the contract to ARCHITECT as termination cost.  This 3% payment is agreed 
to compensate the ARCHITECT for the unpaid profit ARCHITECT would have made under the 
PROJECT on the date of termination and is consideration for entry into this termination for 
convenience clause. 

5. In the event of a dispute between the PARTIES as to performance of the work or 
the interpretation of this AGREEMENT, or payment or nonpayment for work performed or not 
performed, the PARTIES shall attempt to resolve the dispute.  Pending resolution of this dispute, 
ARCHITECT agrees to continue the work diligently to completion.  If the dispute is not resolved, 
ARCHITECT agrees it will neither rescind the AGREEMENT nor stop the progress of the work, 
but ARCHITECT’s sole remedy shall be to submit such controversy to determination by a court 
having competent jurisdiction of the dispute after the PROJECT has been completed, and not 
before. 
 

ARTICLE IX - ACCOUNTING RECORDS OF THE ARCHITECT 

1. Records of the ARCHITECT’s direct personnel and reimbursable expenses 
pertaining to the services performed on this PROJECT and records of accounts between the 
DISTRICT and Contractor shall be kept on a generally recognized accounting basis and shall be 
available to the DISTRICT or his authorized representative at mutually convenient times. 
 

ARTICLE X - COMPENSATION TO THE ARCHITECT 

The DISTRICT shall compensate the ARCHITECT as follows: 

1. The ARCHITECT’s fees for performing Additional Services related to change 
orders are paid as approved by the DISTRICT’s Board.  If a change order is approved without 
ARCHITECT fee, no fee will be paid to the ARCHITECT unless negotiated and approved prior 
to commencing the change order-related services. 

2. The ARCHITECT’s compensation for performing all the Basic Services required 
by this AGREEMENT including, but not limited to, those services detailed in Article I and II, shall 
be as follows: 
 

Schematic Design Phase: No more than 10% of the estimated Architect Fee, as 
determined under Exhibit “A” to this AGREEMENT, to be 
paid monthly based on actual level of completion 

Design Development Phase: No more than 15% of the estimated Architect Fee, as 
determined under Exhibit “A” to this AGREEMENT, to be 
paid monthly based on actual level of completion 
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Construction Docs Phase No more than 35% of the estimated Architect Fee, as 
determined under Exhibit “A” to this AGREEMENT, to be 
paid monthly based on actual level of completion 

DSA Approval Phase: No more than 5% of the estimated Architect Fee, as 
determined under Exhibit “A” to this AGREEMENT, to be 
paid upon DSA approval of the PROJECT including 
incorporation and approval of any back-check comments 

Bidding Phase: No more than 2% of the estimated Architect Fee, as 
determined under Exhibit “A” to this AGREEMENT, to be 
paid monthly based on actual level of completion 

Construction Admin. Phase: No more than 25% of the actual Architect Fee, as determined 
under Exhibit “A” to this AGREEMENT and the accepted 
bid, to be paid monthly based on actual level of completion 

Project Close-Out Phase: Balance of actual Architect Fee to be paid after the all the 
Project Close-Out Phase requirements set forth in Article II 
have been completed and the PROJECT is certified by DSA 
and the Notice of Completion has been recorded. 

3. The ARCHITECT and its consultants shall maintain time sheets detailing 
information including, but not limited to, the name of the employee, date, a description of the task 
performed in sufficient detail to allow the DISTRICT to determine the services provided, and the 
time spent for each task.  The DISTRICT and ARCHITECT may otherwise mutually agree, in 
writing, on alternative types of information and levels of detail that may be provided by the 
ARCHITECT and its consultants pursuant to this Article X. 

4. The ARCHITECT shall invoice all fees and/or costs monthly for the Basic Services 
that are provided in accordance with this AGREEMENT from the time the ARCHITECT begins 
work on the PROJECT.  The ARCHITECT shall submit one (1) invoice monthly to the DISTRICT 
detailing all the fees associated with the applicable progress to completion percentage, reimbursable 
expenses (if any), and Additional Services (if any) incurred for the monthly billing period.   Invoices 
requesting reimbursement for expenses incurred during the billing period must clearly list items for 
which reimbursement is being requested and be accompanied by proper documentation (e.g., 
receipts, invoices), including a copy of the DISTRICT’s authorization notice for the invoiced item(s), 
if applicable.  Invoices requesting payment for Additional Services must reflect the negotiated 
compensation previously approved by the DISTRICT and include a copy of the DISTRICT’s written 
authorization notice approving the Additional Services and the additional compensation approved 
by the DISTRICT.  No payments will be made by the DISTRICT to the ARCHITECT for monthly 
invoices requesting reimbursable expenses or Additional Services absent the prior written 
authorization of the DISTRICT.  The DISTRICT’s prior written authorization is an express condition 
precedent to any payment by the DISTRICT for Additional Services or reimbursable expenses and 
no claim by the ARCHITECT for additional compensation related to Additional Services or 
reimbursable expenses shall be valid absent such prior written approval by the DISTRICT. 
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5. When ARCHITECT’s Fee is based on a percentage of Construction Cost and any 
portions of the PROJECT are deleted or otherwise not constructed, compensation for those 
portions of the PROJECT shall be payable, to the extent actual services are performed, in 
accordance with the schedule set forth in Article X, Section 2, above, based on the lowest 
responsive bid price. 

6. To the extent that the time initially established for the completion of 
ARCHITECT’s services is exceeded or extended through no fault of the ARCHITECT, 
compensation for any services rendered during the additional period of time shall be negotiated 
and subject to the prior written approval of the DISTRICT.  Assessment and collection of 
liquidated damages from the Contractor is a condition precedent to payment for extra services 
arising from Contractor-caused delays. 
 

ARTICLE XI - REIMBURSABLE EXPENSES 

1. Reimbursable expenses are in addition to compensation for basic and extra services, 
and shall be paid to the ARCHITECT at one and one-tenth (1.1) times the expenses incurred by 
the ARCHITECT, the ARCHITECT’s employees and consultants for the following specified 
items: 

a. Approved reproduction of drawings and specifications in excess of the 
copies provided by this AGREEMENT which includes all the sets of the Construction 
Documents and all progress prints; and 

b. Approved agency fees. 

2. Approved reimbursable expenses are estimated to be _____________________ 
Dollars ($__________) and this amount shall not be exceeded without the prior written approval 
of the DISTRICT. 

3. Reimbursable Expenses shall not include the following specified items or any other 
item not specifically identified in Article XI, Section 1 above: 
 
  a. Travel expenses; 
  b. Check prints; 

c. Prints or plans or specifications made for ARCHITECT’s consultants and 
all progress prints; 

d. Preliminary plans and specifications; 
e. ARCHITECT’s consultants’ reimbursables; 
f. Models or mock-ups; and 
g. Meetings with Cities, planning officials, fire departments, DSA, State 

Allocation Board or other public agencies. 

4. The DISTRICT’s prior written authorization is an express condition precedent to 
any reimbursement to ARCHITECT of such costs and expenses for items not included in Article 
XI, Section 1 above as an allowable reimbursable expense, and no claim for any additional 
compensation or reimbursement shall be valid absent such prior written approval by DISTRICT.  
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Payment for these reimbursable expenses shall be made as set forth in Article X. 
 

ARTICLE XII - EMPLOYEES AND CONSULTANTS 

1. The ARCHITECT, as part of the ARCHITECT’s basic professional services, shall 
furnish the consultant services necessary to complete the PROJECT including, but not limited to: 
landscape architects; theater and acoustical consultants; structural, mechanical, electrical and civil 
engineers; and any other necessary design professionals and/or consultants as determined by the 
ARCHITECT and acceptable to the DISTRICT.  All consultant services shall be provided at the 
ARCHITECT’s sole expense.  The ARCHITECT shall be responsible for the coordination and 
cooperation of all architects, engineers, experts or other consultants employed by the 
ARCHITECT.  The ARCHITECT shall ensure that its engineers and/or other consultants file the 
required Interim Verified Reports, Verified Report and other documents that are necessary for the 
PROJECT’s timely inspection and close-out as required by the applicable governmental agencies 
and/or authorities having jurisdiction over the PROJECT including, but not limited to, DSA.  The 
ARCHITECT shall ensure that its engineers and consultants observe the construction of the 
PROJECT during the course of construction, at no additional cost to the DISTRICT, to maintain 
such personal contact with the PROJECT as is necessary to assure such engineers and consultants 
that the Contractor’s work is being completed, in every material respect, in compliance with the 
DSA approved Construction Documents (in no case shall the number of visits be less than once 
every week or as necessary to observe work being completed in connection with each block/section 
of a PIC so such engineers and consultants can verify that the work does or does not comply with 
the DSA approved Construction Documents, whichever is greater). 

2. The ARCHITECT shall submit, for written approval by the DISTRICT, the names 
of the consultants and/or consultant firms proposed for the PROJECT.  The ARCHITECT shall 
notify the DISTRICT of the identity of all design professionals and/or consultants in sufficient 
time prior to their commencement of services to allow the DISTRICT a reasonable opportunity to 
review their qualifications and object to their participation on the PROJECT if necessary.  The 
ARCHITECT shall not assign or permit the assignment of any design professionals, engineers, or 
other consultants to the PROJECT to which DISTRICT has a reasonable objection. Approved 
design professionals and/or consultants shall not be changed without the prior written consent of 
the DISTRICT. Nothing in this AGREEMENT shall create any contractual relation between the 
DISTRICT and any consultants employed by the ARCHITECTS under the terms of this 
AGREEMENT. 

3. ARCHITECT’s consultants shall be licensed to practice in California and have 
relevant experience with California school design and construction during the last five years.  If 
any employee or consultant of the ARCHITECT is not acceptable to the DISTRICT, then that 
individual shall be replaced with an acceptable competent person at the DISTRICT’s request. 

4. The construction administrator or field representative assigned to the PROJECT by 
the ARCHITECT shall be licensed as a California Architect and able to make critical PROJECT 
decisions in a timely manner and shall be readily available and provide by phone, facsimile, and 
through correspondence, design direction and decisions when the construction administrator is not 
at the site. 
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ARTICLE XIII – MISCELLANEOUS 

1. The ARCHITECT shall make a written record of all meetings, conferences, 
discussions, and decisions made between or among the DISTRICT, ARCHITECT, and Contractor 
during all phases of the PROJECT and concerning any material condition in the requirements, 
scope, performance and/or sequence of the work.  The ARCHITECT shall provide a copy of such 
record to the DISTRICT. 

2. To the fullest extent permitted by law, ARCHITECT agrees to indemnify and hold 
the DISTRICT harmless from all liability arising out of: 

a. Workers’ Compensation and Employer’s Liability. Any and all claims under 
Workers’ Compensation acts and other employee benefit acts with respect to 
ARCHITECT’s employees or ARCHITECT’s subcontractor’s employees arising out of 
ARCHITECT’s work under this AGREEMENT; and 

b. General Liability. To the extent arising out of, pertaining to, or relating to 
the negligence, recklessness, or willful misconduct of the ARCHITECT, the ARCHITECT 
shall indemnify, defend and hold the DISTRICT harmless from any liability for damages 
for (1) death or bodily injury to person; (2) injury to, loss or theft of property; (3) any 
failure or alleged failure to comply with any provision of law; or (4) any other loss, damage 
or expense arising under either (1), (2), or (3) above, sustained by the ARCHITECT or the 
DISTRICT, or any person, firm or corporation employed by the ARCHITECT or the 
DISTRICT upon or in connection with the PROJECT, except for liability resulting from 
the sole or active negligence, or willful misconduct of the DISTRICT, its officers, 
employees, agents, or independent Architects who are directly employed by the 
DISTRICT.  The ARCHITECT, at its own expense, cost, and risk, shall defend any and all 
claims, actions, suits, or other proceedings (other than professional negligence covered by 
Section c below) that may be brought or instituted against the DISTRICT, its officers, 
agents, or employees, to the extent such claims, actions, suits, or other proceedings arise 
out of, pertain to, or relate to the negligence, recklessness, or willful misconduct of the 
ARCHITECT, and shall pay or satisfy any judgment that may be rendered against the 
DISTRICT, its officers, agents, or employees, in any action, suit or other proceedings as a 
result thereof.  Any costs to defend under this Section b shall not exceed the ARCHITECT’s 
proportionate percentage of fault; and 

c. Professional Liability. To the extent arising out of, pertaining to, or relating 
to the negligence, recklessness, or willful misconduct of the ARCHITECT, the 
ARCHITECT shall indemnify and hold the DISTRICT harmless from any loss, injury to, 
death of persons, or damage to property caused by any act, neglect, default, or omission of 
the ARCHITECT, or any person, firm, or corporation employed by the ARCHITECT, 
either directly or by independent contract, including all damages due to loss or theft, 
sustained by any person, firm, or corporation, including the DISTRICT, arising out of, or 
in any way connected with, the PROJECT, including injury or damage either on or off 
DISTRICT property; but not for any loss, injury, death, or damages caused by sole or active 
negligence, or willful misconduct of the DISTRICT.  With regard to the ARCHITECT’s 
obligation to indemnify for acts of professional negligence, such obligation does not 
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include the obligation to provide defense counsel or to pay for the defense of actions or 
proceedings brought against the DISTRICT, but rather to reimburse the DISTRICT for 
attorneys’ fees and costs incurred by the DISTRICT in defending such actions or 
proceedings brought against the DISTRICT, and such fees and costs shall not exceed the 
ARCHITECT’s proportionate percentage of fault. 

d. The PARTIES understand and agree that Article XIII, Section 2, of this 
AGREEMENT shall be the sole indemnity, as defined by California Civil Code § 2772, 
between the DISTRICT and the ARCHITECT related to the PROJECT.  Any other 
indemnity that is attached to this AGREEMENT as part of any EXHIBIT shall be void and 
unenforceable between the PARTIES. 

e. Any attempt to limit the ARCHITECT’s liability to the DISTRICT in any 
of the exhibits or attachments to this AGREEMENT shall be void and unenforceable 
between the PARTIES. 

3. ARCHITECT shall purchase and maintain policies of insurance with an insurer or 
insurers qualified to do business in the State of California and acceptable to DISTRICT, which 
will protect ARCHITECT and DISTRICT from claims which may arise out of, or result from, 
ARCHITECT’s actions or inactions relating to the AGREEMENT, whether such actions or 
inactions be by themselves or by any subconsultant, subcontractor or by anyone directly or 
indirectly employed by any of them, or by anyone for whose acts any of them may be liable.  The 
aforementioned insurance shall include coverage for: 

a. The ARCHITECT shall carry Workers’ Compensation and Employers 
Liability Insurance in accordance with the laws of the State of California.  However, such 
amount shall not be less than ONE MILLION DOLLARS ($1,000,000). 

b. Commercial general and auto liability insurance, with limits of not less than 
TWO MILLION DOLLARS ($2,000,000.00) combined single limit, bodily injury and 
property damage liability per occurrence, including: 
 

   1. Owned, non-owned, and hired vehicles; 
   2. Blanket contractual; 
   3. Broad form property damage; 
   4. Products/completed operations; and 
   5. Personal injury. 

c. Professional liability insurance, including contractual liability, with limits 
of TWO MILLION DOLLARS ($2,000,000.00) per claim.  Such insurance shall be 
maintained during the term of this AGREEMENT and renewed for a period of at least five 
(5) years thereafter and/or at rates consistent with the time of execution of this 
AGREEMENT adjusted for inflation.  In the event that ARCHITECT subcontracts any 
portion of ARCHITECT’s duties, ARCHITECT shall require any such subcontractor to 
purchase and maintain insurance coverage as provided in this Section.  Failure to maintain 
professional liability insurance is a material breach of this AGREEMENT and grounds for 
immediate termination. 
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d. Valuable Document Insurance.  The ARCHITECT shall carry adequate 
insurance on all drawings and specifications as may be required to protect the DISTRICT 
in the amount of its full equity in those drawings and specifications, and shall file with the 
DISTRICT a certificate of that insurance. The cost of that insurance shall be paid by the 
ARCHITECT, and the DISTRICT shall be named as an additional insured. 

e. Each policy of insurance required under Article XIII, Section 3(b), above, 
shall name the DISTRICT and its officers, agents, and employees as additional insureds; 
shall state that, with respect to the operations of ARCHITECT hereunder, such policy is 
primary and any insurance carried by DISTRICT is excess and non-contributory with such 
primary insurance; shall state that not less than thirty (30) days’ written notice shall be 
given to DISTRICT prior to cancellation; and, shall waive all rights of subrogation.  
ARCHITECT shall notify DISTRICT in the event of material change in, or failure to renew, 
each policy.  Prior to commencing work, the ARCHITECT shall deliver to DISTRICT 
certificates of insurance as evidence of compliance with the requirements herein.  In the 
event the ARCHITECT fails to secure or maintain any policy of insurance required hereby, 
the DISTRICT may, at its sole discretion, secure such policy of insurance in the name of, 
and for the account of, ARCHITECT, and in such event ARCHITECT shall reimburse 
DISTRICT upon demand for the cost thereof. 

f. In the event that the ARCHITECT subcontracts any portion of the 
ARCHITECT’s duties, the ARCHITECT shall require any such subcontractor to purchase 
and maintain insurance coverage for the types of insurance referenced in Article XIII, 
Sections 3(a), (b), (c) and (d), in amounts which are appropriate with respect to that 
subcontractor’s part of work which shall in no event be less than $500,000 per occurrence.  
The ARCHITECT shall not subcontract any portion of the ARCHITECT’s duties under 
this AGREEMENT without the DISTRICT’s prior written approval.  Specification 
processing consultants are the only subcontractors exempt from maintaining professional 
liability insurance. 

g. All insurance coverage amounts specified hereinabove shall cover only 
risks relating to, or arising out of, the PROJECT governed by this particular 
AGREEMENT.  The insurance and required amounts of insurance specified above shall 
not be reduced or encumbered on account of any other projects of the ARCHITECT. 

4. The ARCHITECT, in the performance of this AGREEMENT, shall be and act as 
an independent contractor.  The ARCHITECT understands and agrees that the ARCHITECT and 
all of the ARCHITECT’s employees shall not be considered officers, employees, or agents of the 
DISTRICT, and are not entitled to benefits of any kind or nature normally provided employees of 
the DISTRICT and/or to which DISTRICT’s employees are normally entitled including, but not 
limited to, State Unemployment Compensation or Workers’ Compensation.  ARCHITECT 
assumes the full responsibility for the acts and/or omissions of the ARCHITECT’s employees or 
agents as they relate to the services to be provided under this AGREEMENT.  The ARCHITECT 
shall assume full responsibility for payment of all federal, state and local taxes or contributions, 
including unemployment insurance, social security, and income taxes for the respective employees 
of the ARCHITECT. 
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5. Notices.  All notices or demands to be given under this AGREEMENT by either 
PARTY to the other shall be in writing and given either by:  (a) personal service; or (b) U.S. Mail, 
mailed either by registered, overnight, or certified mail, return receipt requested, with postage 
prepaid.  Service shall be considered given when received if personally served or if mailed on the 
third day after deposit in any U.S. Post Office.  The address to which notices or demands may be 
given by either PARTY may be changed by written notice given in accordance with the notice 
provisions of this Section.  At the date of this AGREEMENT, the addresses of the PARTIES are 
as follows: 
 
DISTRICT:      ARCHITECT: 

___________ School District   _____________________ 
___________________    _____________________ 
__________, CA _______    _____________, CA _______ 
Attn:  ________________    Attn:  ________________ 
Telephone: (___) ____-____    Telephone: (___) ____-____ 
Facsimile: (___) ___-____    Facsimile: (___) ____-____ 

6.  The ARCHITECT, or any person, firm, or corporation employed by the 
ARCHITECT, either directly or by independent contract, shall be prohibited from using tobacco 
products (smoking, chewing, etc.) on DISTRICT property at all times. 

7. The ARCHITECT, or any person, firm, or corporation employed by the 
ARCHITECT, either directly or by independent contract, shall be prohibited from using profanity 
on DISTRICT property including, but not limited to, all school sites and this prohibition shall 
include, but is not limited to, all racial, ethnic and/or sexual slurs or comments which could be 
considered harassment.  

8. Appropriate dress by the ARCHITECT, or any person, firm, or corporation 
employed by the ARCHITECT, either directly or by independent contract, is mandatory. 
Therefore, tank tops, cut-offs and shorts shall not be allowed. Additionally, what is written or 
pictured on clothing must comply with the requirements of acceptable language as set forth above 
in Section above. 

9. During the entire term of this AGREEMENT, the ARCHITECT, if applicable, shall 
fully comply with the provision of Education Code section 45125.1 (Fingerprint Requirements) 
when it is determined that the ARCHITECT will have contact with the DISTRICT’s pupils while 
performing any services under this AGREEMENT. 

10. Nothing contained in this AGREEMENT shall create a contractual relationship 
with, or a cause of action in favor of, any third party against either the DISTRICT or ARCHITECT. 

11. The DISTRICT and ARCHITECT, respectively, bind themselves, their partners, 
officers, successors, assigns, and legal representatives to the other PARTY to this AGREEMENT 
with respect to the terms of this AGREEMENT.  ARCHITECT shall not assign this 
AGREEMENT. 

12. This AGREEMENT shall be governed by the laws of the State of California. 
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13. This AGREEMENT represents the entire AGREEMENT between the DISTRICT 
and ARCHITECT and supersedes all prior negotiations, representations, or agreements, either 
written or oral.  This AGREEMENT may be amended or modified only by an agreement in writing 
signed by both the DISTRICT and the ARCHITECT. 

14. If either PARTY becomes involved in litigation arising out of this AGREEMENT 
or the performance thereof, each PARTY shall bear its own litigation costs and expenses, including 
reasonable attorneys’ fees. 

15. This AGREEMENT shall be liberally construed to effectuate the intention of the 
PARTIES with respect to the transaction described herein.  In determining the meaning of, or 
resolving any ambiguity with respect to, any word, phrase, or provision of this AGREEMENT, 
neither this AGREEMENT nor any uncertainty or ambiguity herein will be construed or resolved 
against either PARTY (including the PARTY primarily responsible for drafting and preparation 
of this AGREEMENT), under any rule of construction or otherwise, it being expressly understood 
and agreed that the PARTIES have participated equally or have had equal opportunity to 
participate in the drafting hereof. 

16. The ARCHITECT is prohibited from capturing on any visual medium images of 
any property, logo, student, or employee of the DISTRICT, or any image that represents the 
DISTRICT without express written consent from the DISTRICT. 

17. In accordance with Education Code section 17604, this AGREEMENT is not valid, 
binding, or an enforceable obligation against the DISTRICT until approved or ratified by motion 
of the Governing Board, duly passed and adopted. 
 
 

(REMAINDER OF PAGE INTENTIONALLY LEFT BLANK) 
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 The PARTIES, through their authorized representatives, have executed this 
AGREEMENT as of the day and year first written above. 

ARCHITECT:      DISTRICT: 

_______________________    _____________ School District 

By:        By:       

Its:        Its:       

APPROVED AS TO FORM: 

Atkinson, Andelson, Loya, Ruud & Romo 

______________________________________ 
Terry T. Tao, Esq. 
Hugh W. Lee, Esq. 
Attorneys for _______________ School District 
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EXHIBIT “A” 

ARCHITECT’S FEE SCHEDULE 
(for New Construction*,**) 

1. Nine percent (9%) of the first five hundred thousand dollars ($500,000.00) of Computed 
Cost as defined herein Exhibit “A.”  (Maximum of $45,000.00) 

2. Eight and one-half percent (8 1/2%) of the next five hundred thousand dollars 
($500,000.00) of Computed Cost as defined herein Exhibit “A.”  (Maximum of $42,500.00) 

3. Eight percent (8%) of the next one million dollars ($1,000,000.00) of Computed Cost as 
defined herein Exhibit “A.”  (Maximum of $80,000.00) 

4. Seven percent (7%) of the next four million dollars ($4,000,000.00) of Computed Cost as 
defined herein Exhibit “A.”  (Maximum of $280,000.00) 

5. Six percent (6%) of the next four million dollars ($4,000,000.00) of Computed Cost as 
defined herein Exhibit “A.”  (Maximum of $240,000.00) 

6. Five percent (5%) of the PROJECT’s Computed Cost, as defined herein Exhibit “A,” in 
excess of ten million dollars ($10,000,000.00). 

*Computed Cost:  The Computed Cost shall be the acceptable estimate of Construction Cost to 
the DISTRICT as submitted by the ARCHITECT until such time as bids have been received, 
whereupon it shall be the total award from the initial construction contract(s), plus the cost of all 
approved additive contract change orders, with the exception of items resulting from errors and 
omissions on the part of the ARCHITECT.   

**For the installation of portable and/or relocatable buildings, the ARCHITECT’s Fee shall be 
determined as follows:  four percent (4%) of the cost of the factory-built portable/relocatable 
building(s) plus the cost of all other labor and/or materials necessary to install the factory-built 
portable/relocatable building(s) at the PROJECT site as applied to the fee schedule detailed in 
items (1) through (6) above, with the exception of any costs for change orders resulting from the 
errors and omissions on the part of the ARCHITECT. 

If the PROJECT is using the multiple-prime delivery method of construction, the Construction 
Manager’s fees and/or general conditions will only be included in the total Computed Cost used 
to calculate the ARCHITECT’s fee only if agreed upon in writing by the DISTRICT.  Absent any 
written agreement, the Construction Manager’s fees or general conditions shall not be included in 
the total Computed Cost used to calculate the ARCHITECT’s fee. 
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EXHIBIT “A” (cont.) 

ARCHITECT’S FEE SCHEDULE 
(for Reconstruction/Modernization*) 

1. Twelve percent (12%) of the first five hundred thousand dollars ($500,000.00) of 
Computed Cost as defined herein Exhibit “A.”  (Maximum of $60,000.00) 

2. Eleven and one-half percent (11 1/2%) of the next five hundred thousand dollars 
($500,000.00) of Computed Cost as defined herein Exhibit “A.”  (Maximum of $57,500.00) 

3. Eleven percent (11%) of the next one million dollars ($1,000,000.00) of Computed Cost 
as defined herein Exhibit “A.”  (Maximum of $110,000.00) 

4. Ten percent (10%) of the next four million dollars ($4,000,000.00) of Computed Cost as 
defined herein Exhibit “A.”  (Maximum of $400,000.00) 

5. Nine percent (9%) of the next four million dollars ($4,000,000.00) of Computed Cost.  
(Maximum of $360,000.00) 

6. Eight percent (8%) of the PROJECT’s Computed Cost, as defined herein Exhibit “A,” in 
excess of ten million dollars ($10,000,000.00). 

*Computed Cost:  The Computed Cost shall be the acceptable estimate of Construction Cost to 
the DISTRICT as submitted by the ARCHITECT until such time as bids have been received, 
whereupon it shall be the total award from the initial construction contract(s), plus the cost of all 
approved additive contract change orders, with the exception of items resulting from errors and 
omissions on the part of the ARCHITECT. 

If the PROJECT is using the multiple-prime delivery method of construction, the Construction 
Manager’s fees and/or general conditions will only be included in the total Computed Cost used 
to calculate the ARCHITECT’s fee only if agreed upon in writing by the DISTRICT.  Absent any 
written agreement, the Construction Manager’s fees or general conditions shall not be included in 
the total Computed Cost used to calculate the ARCHITECT’s fee. 
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10. CONFLICT OF INTEREST DISCLOSURE FORM 

RFQ NO. 26-18FAC ARCHITECTURAL SERVICES 
COLTON JOINT UNIFIED SCHOOL DISTRICT 

Purpose: 

This form is intended to identify and disclose any actual, potential, or perceived conflicts of 

interest between the Respondent (and its employees, officers, and subconsultants) and the Colton 

Joint Unified School District (“District”). Respondents must complete, sign, and submit this 

form with their Statement of Qualifications (SOQ). 

 
Definitions: 

• Conflict of Interest: A situation in which financial, professional, or other personal 

considerations may compromise, or appear to compromise, a Respondent’s judgment, 

objectivity, or ability to provide services in the best interest of the District. 

• Respondent: The firm submitting a Statement of Qualifications to provide Architectural 

Services to the District. 

Disclosure Questions: 

The Respondent must answer the following: 

 

1. Relationships with District Personnel 

o Does the Respondent, or any officer, director, employee, or agent of the 

Respondent, have any current or past relationship (familial, financial, or business) 

with any District employee, Governing Board Member, consultant or contractor 

that could be perceived as a conflict of interest? 

o ☐ Yes  ☐ No 

o If yes, explain: ______________________________________________ 

2. Financial Interests 

o Does the Respondent, or any officer, director, employee, or agent, have any direct 

or indirect financial interest in any project, contract, property, or entity related to 

the District? 

o ☐ Yes  ☐ No 

o If yes, explain: ______________________________________________ 

3. Other Commitments 

o Is the Respondent currently providing, or seeking to provide, services on behalf of 

contractors, architects, engineers, or consultants performing work for the District 

that may compromise impartiality in the provision of DSA Inspection Services? 

o ☐ Yes  ☐ No 

o If yes, explain: ______________________________________________ 
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10. CONFLICT OF INTEREST DISCLOSURE FORM (PAGE 2 OF 2) 

      RFQ NO. 26-18FAC ARCHITECTURAL SERVICES 

4. Pending Litigation or Claims 

o Is the Respondent currently involved in any litigation, claims, or disputes with the 

District, or has the Respondent been involved in such within the past five (5) 

years? 

o ☐ Yes  ☐ No 

o If yes, explain: ______________________________________________ 

 

Certification 

The undersigned hereby certifies on behalf of the Respondent that: 

• The information provided herein is true and complete to the best of my knowledge. 

• The Respondent agrees to promptly disclose any actual or potential conflicts of interest 

that arise after the submission of this form. 

• Failure to disclose a conflict of interest may result in disqualification from consideration, 

termination of any awarded contract, and/or other remedies available to the District. 

 

Firm Name: ___________________________________________ 

Authorized Representative (Print Name):  

___________________________________________ 

Title: ___________________________________________ 

Signature: ___________________________________________ 

Date: ___________________________________________ 


