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1400 Marina Way South  Richmond, ca  94804 



	
NORMS OF BEHAVIOR 

Every team has two components that team members must keep in mind if 
the team is going to succeed.  

● The team must pay attention to the Committee’s purpose. 
● The team must also carefully shape and monitor the team process it 

uses to accomplish its purpose. 
Team process includes: 

● How team members interact with and communicate with each other 
● How team members will be responsible and accountable for 

accomplishing the CBOC’s purpose 
 

These team norms or ground rules are established with all members of the 
team participating equally: 

● Recognize cross-disciplinary interaction requires patience and 
openness to diverse perspectives 

● All views are important 
● Participation needs to be equitable and balanced 
● Expect, respect, and accept disagreements 
● Reducing defensiveness is the responsibility of all 
● Be tough on issues not on each other 
● Place cell phones on silent 
● Read agenda packet before the meeting 

 

CBOC Chair Don Gosney can be reached at: 
Home Office: (510) 233-2060  Mobile: (510) 685-2403 

email dongosney@comcast.net 
CBOC members are requested to call or email if they are unable to 

attend a CBOC meeting 



WCCUSD 
CITIZEN’S BOND OVERSIGHT COMMITTEE 

B A S I C  P A R L I A M E N T A R Y  P R O C E D U R E S  
 

THE CBOC CONDUCTS THEIR AFFAIRS USING 
ROBERTS RULES OF ORDER 

 
All discussions and actions go through the Chair. 

 
All actions require a MOTION and a SECOND before proceeding. 
 
Ø Once a MOTION has been seconded, it then belongs to the body.   
Ø There is no such thing as a friendly (or unfriendly) amendment.  

Amendments are made and seconded, discussed and then the amendment is 
voted on for acceptance or rejection. 

Ø If an amendment is passed, then the AMENDED MOTION is voted on. 
 
Motions and amendments need to be clear and concise in what is being 
discussed and voted on.  The CBOC does not vote on general ideas—they vote 
on specific language.  Words matter. 
 
A MOTION TO END DEBATE must be seconded and requires a 2/3 
majority for passage. 
 
Ø A MOTION TO TABLE is used to postpone the vote on an issue until a 

later date.  
Ø A MOTION TO TABLE cannot be used as a means to kill a motion—

only postpone it. 
Ø When a MOTION TO TABLE is made, it must also be stated when the 

item is to be removed from the table for a vote. 
 
Motions require a simple majority (50%+1 of those voting) for passage. 
An ABSTENTION does not count as a ‘YES’ or a ‘NO’ vote.  An 
ABSTENTION is used to validate that a quorum exists. 
 
A quorum (50%+1 of the total number of CBOC members) must be present to 
vote on any issue. 
 
A MOTION TO ADJOURN is always in order. 



 
 

 

A G E N D A  
Monday March 8th, 2021 at 2:00 PM 

 
 

V i e w i n g  a n d  P a r t i c i p a t i n g  
i n  t h e  C B O C  M e e t i n g s  

As authorized by the Governor's Emergency Executive Order issued on March 17, 
2020, the West Contra Costa Unified School District Citizens’ Bond Oversight 

Committee will conduct meetings via video conference/teleconference until further 
notice. The meeting will be streamed via Zoom using the following link: 

 
By computer, please click the link below to join the webinar: 

https://wccusd.zoom.us/j/94978999187?pwd=dGxPVnNZT2RMaThaYWJYV
lkwRnR2QT09 

 
Or by Telephone: 

US: 1+(669) 900 6833 
Webinar ID: 949 7899 9187 

Passcode: 657852 
 

P a r t i c i p a t i n g  i n  B o a r d  M e e t i n g s :  
The WCCUSD CBOC welcomes participation from concerned citizens. 

Participants must provide their first and last name and either an email address or 
phone number. 

 

 
Note: Links in this document are PDFs on Google Drive. Clicking on the 
links should open the PDFs in a web browser on your computer.  The full 
agenda packet may be viewed on the CBOC website or by clicking this link: 
 

03.08.21 CBOC Agenda Packet 
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WCCUSD 
CITIZENS’ BOND OVERSIGHT COMMITTEE 

 
A) OPENING PROCEDURES 

 

B) CALL TO ORDER/PLEDGE OF ALLEGIANCE 
 

C) ROLL CALL 
John Anderson, Maisha Cole, Guadalupe Enllana & Don Gosney 

[4 members ~ 3 required for a quorum] 
 

 

THREE OF THE FIVE MANDATED POSITIONS AS 
REQUIRED BY PROPOSITION 39 ARE UNFILLED.  
APPLICATIONS ARE PENDING BOARD REVIEW 

ALONG WITH FIVE OTHER APPLICATIONS. 
 

AS A RESULT, THE WCCUSD IS OUT OF COMPLIANCE 
WITH PROPOSITION 39. 

TO ENSURE THAT THERE ARE NO PERCEIVED 
CONFLICTS, ALL ITEMS ON THIS AGENDA WILL BE 

FOR DISCUSSION ONLY. 
 

 

 

D) APPROVAL OF AGENDA 
To discuss a Consent Calendar item, it must be removed from the 
agenda. 
 

 

DEPENDING ON THE LENGTH OF THIS AGENDA 
AND MEETING, ITEMS ON THIS AGENDA MAY BE 

DEFERRED TO THE CBOC MEETING OF 
APRIL 12th, 2021 

 
 

 

E) PUBLIC COMMENTS FOR ITEMS NOT ON THE AGENDA 
Items already on the agenda may not be spoken on in this section.  
Speakers must fill out a Speaker Form with the appropriate agenda 

item listed.  Speakers will be allowed three minutes 
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WCCUSD 
CITIZENS’ BOND OVERSIGHT COMMITTEE 

F) TELEPHONE CONFERENCE CALL WITH CHRISTY
WHITE TO DISCUSS THE DRAFT FINANCIAL AUDIT

(Michael	Ash,	Audit	Partner) 
THERE WERE NO ADVANCE REPORTS PROVIDED 

FOR CBOC REVIEW 

G) TELEPHONE CONFERENCE CALL WITH EIDE BAILEY
TO DISCUSS THE DRAFT PERFORMANCE AUDIT

(Nathan	Edelman,	Audit	Partner) 
THERE WERE NO ADVANCE REPORTS PROVIDED 

FOR CBOC REVIEW 

H) AUDIT SCHEDULES
(Anton Jungherr)

An update on the relevant dates and compliance issues surrounding the
2020 Financial and Performance Audits 

D I S C U S S I O N  O N L Y
03.08.21 2020 Audit Schedules 
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WCCUSD 
CITIZENS’ BOND OVERSIGHT COMMITTEE 

 

D I S T R I C T  R E P O R T S  
 

I) BOND PROGRAM PROJECTS STATUS and FINANCIAL 
REPORTS  

(Luis Freese/Melissa Payne/Ellen Meija Hooper) 
 Presentation on progress of current Bond Projects including 
 newsletters and financial reports 
 

 D I S C U S S I O N  O N L Y  
 03.08.21 Facilities Master Plan Projects Update 
 Page 13 of 111 
 

 Richmond HS Newsletter Number 19 (March) 
 Page 20 of 111 
 

 RHS Critical Needs Project Status Report (March) 
 Page 21 of 111 
 

 Consolidated Budget Report 02.28.21 
 Page 22 of 111 
 

 Consolidated Budget Report-2016 Master Plan 02.28.21 
 Page 28 of 111 
 

 Report #2 Bond Program Spending to Date 02.28.21 
 Page 30 of 111 
 

 Report #13 Bond Program Financial Status 02.28.21 
 Page 32 of 111 
 

 Report #13A Variance Report 02.28.21 
 Page 38 of 111 
 

 ’20-’21 Accounts Payable Check List 02.28.21 
 Page 39 of 111 
 
 

 Report #1 ~ Bond KPI Summary 2020 (Revised 02.19.21) 
 Page 42 of 111 
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WCCUSD 
CITIZENS’ BOND OVERSIGHT COMMITTEE 

 
 

C B O C  R E P O R T S  
 

C O N S E N T  I T E M S  
 D I S C U S S I O N  O N L Y  
Unless pulled from the consent calendar by a member of the CBOC, staff 

or the public, consent items are approved without discussion 
 

J) ADOPTION OF MINUTES  
(John Anderson) 

 02.08.21 CBOC Draft Minutes 
 Page 47 of 111 

 

K) CBOC MEMBER INFORMATION REQUEST LOG  
(Don Gosney) 

 03.08.21 CBOC Member Information Requests Status Log 
 Page 58 of 111 

 

L) APPROVED RECOMMENDATIONS LOG  
(Don Gosney) 

 03.08.21 CBOC Approved Recommendations 
 Page 61 of 111 
 

C O M M I T T E E  R E P O R T S  
 

M) MEMBERSHIP  
(Don Gosney) 

 F O R  I N F O R M A T I O N  O N L Y  
 03.08.21 CBOC Attendance Review 
 Page 71 of 111 

 

N) MEMBERSHIP ROSTER  
(Don Gosney) 

 F O R  I N F O R M A T I O N  O N L Y  
 03.08.21 CBOC Roster 
 Page 72 of 111 
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WCCUSD 
CITIZENS’ BOND OVERSIGHT COMMITTEE 

 
O) NEW MEMBER APPLICATIONS  

(Don Gosney) 
CBOC new member and renewal applications 

 F O R  I N F O R M A T I O N  O N L Y  
 01.27.21 Joseph Camacho CBOC Application (Redacted) 
 Page 73 of 111 
 

 03.02.21 Lorraine Humes CBOC Application (Redacted) 
 Page 78 of 111 
 

 09.03.20 Anton Jungherr CBOC Application 
 Measure R (Redacted) 
 Page 82 of 111 
 

 

P) CHAIRPERSON REPORTS  
(Don Gosney) 

 Reports on issues relevant to the operation of the CBOC, 
 future issues and reports to the Board of Education 
 D I S C U S S I O N  O N L Y  
 02.10.21 CBOC Chair Report 
 Page 92 of 111 
 

 02.24.21 CBOC Chair Report 
 Page 94 of 111 
 

 02.12.21 CBOC Chair Report 
 Page 95 of 111 
 

 02.12.21 Transcript of Facilities Committee 
 Discussion of CBOC 
 Page 96 of 111 
 

 02.12.21 Video of Facilities Committee 
 Discussion of CBOC 
 -------------------------- 
 

 03.04.21 ~ Letter to Board ~ Bond Waiver Limit 
 Page 103 of 111 
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WCCUSD 
CITIZENS’ BOND OVERSIGHT COMMITTEE 

 
 03.04.21 WCCUSD CBOC Letter to State BOE 
 Page 105 of 111 
 

 02.10.21 ~ CBOC Request for Joint Meetings 
 Page 107 of 111 
 

 03.03.21 ~ CBOC Request for Joint Meetings 
 Page 108 of 111 

 

Q) 2020 ANNUAL REPORT 
 (Lorraine Humes) 
 Receive a report on the status of the 2020 Annual Report. 
 

 D I S C U S S I O N  O N L Y  
 

R) CALENDAR  
 F O R  I N F O R M A T I O N  O N L Y  
 

 2021 CBOC Meetings Calendar 
 Page 110 of 111 

 

S) FUTURE AGENDA TOPICS  
(Don Gosney) 

 Suggest and discuss issues that the CBOC and members of the 
 public want to see brought up at future meetings of the CBOC. 
 D I S C U S S I O N  O N L Y  
 03.08.21~Future Agenda Items Log (short list) 
 Page 111 of 111 

 

T) ADJOURNMENT 
 

NEXT SCHEDULED CBOC MEETING:  April 12th, 2021 
 

Disability Information 
Upon written request to the District, disability related modifications or 

accommodations—including auxiliary aids or services—will be provided. 
Contact the Superintendent’s Office at (510) 231-1101 at least 48 hours in advance of 

the meeting. 
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FY2020 AUDIT SCHEDULES 
03.08.21 

 

F Y 2 0 2 0  P R O P O S E D  A U D I T  S C H E D U L E S  
 

 
Description 

 
Entity 

 
See 
Key 

Below 

 

Financial 
Audit 

FY2020 
 

Christy 
White 

 

Performance 
Audit 

Compliance 
FY 2020 

 
Eide Bailly 

 
Forensic 

Review Phase 
2 
 

Moss Adams1 

Forensic Review 
Phase 1.5 and 
Performance 

Audit FY 2019 
Review 

 
Eide Bailly 

Performance 
Audit 

Effectiveness 
& Results FY 

2020 
 

Need Auditor2 

State 
School 
Facility 

Program3 
 

Christy 
White 

Entrance Conference CBOC 11.09.20 11.09.20 05.17.214 05.17.215 N/A ? 
Exit Conference CBOC 02.08.216 03.08.217 ? ? N/A ? 
Accept Report CBOC 03.08.218 04.12.219 ? ? N/A ? 
Accept Report Board 03.31.21 03.31.21 ? ? N/A ? 

 

Legal Deadline 
 

Board 
 

03.31.21 
 

03.31.21 
 

N/A 
 

N/A 
 

N/A 10.21.21 
12.04.2110 

Annual Evaluation of Auditor CBOC 04.12.21 04.12.21 N/A N/A N/A N/A 
Responses to Audit 
Recommendations11 

 

Staff 
 

06.30.21 
 

06.30.21 
 

N/A 
 

N/A 
 

N/A 
 

N/A 

Cost  $9,411 $25,000 $50.000 $70,000 N/A $20,000 
Funding Source  Bond Bond General * General * Bond General 

* “General Fund analysis will be made at the end of the audit to determine if other funding is appropriate.” (Email from S. Garfield to A Jungherr on 11.17.20) 
Entity Key: 

CBOC ~ Citizens’ Bond Oversight Committee     Board ~ WCCUSD Board of Education 

 
1 Moss Adams LLP review of forensic accounting investigation implementation FY2017 (as of June 30, 2017, Phase 1) and upon implementation of all recommendations (Phase 2) was approved by 
Board of Education on October 18, 2017 
2 On January 13, 2020, the CBOC recommended effective and results performance audits for FY2020, FY2021 and FY2022.  The Board of Education on October 21, 2020 rejected this 
recommendation. 
3 Peres Elementary Modernization, Gompers Continuation Modernization, Coronado Elementary Modernization and Helms Middle Seismic, Romo email to Jungherr, February 22, 2021. 
4 Romo email to Jungherr, 02.25.21. 
5 Ibid. 
6 Reviewed at CBOC meeting of 02.08.21. 
7 Romo email to Jungherr, February 22, 2021. 
8 Ibid. 
9 CBOC accept report after Board of Education. 
10 Helms Middle Seismic 
11 Education Code Section 15280 (a)(2) provides, “The governing board of the district shall provide the citizens’ oversight committee with responses ... within three months of receiving the audits.” 
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FY2020 AUDIT SCHEDULES 
03.08.21 

 
 

 
The schedule for the Moss Adams LLP Phase 2 Final Forensic Accounting Investigation Review (upon completion 
of the implementation of the 112 recommendations) was June 20, 2020. District staff now have a target date of 
June 30, 2021 to have Moss Adams, LLP complete this review.12 
 
The Board of Education on October 21, 2020 approved two contracts with Eide Bailly, LLP: 
• Required FY2020 annual performance audit, compliance only, legal deadline of March 31,2021. 
 
• Assess the implementation of forensic review recommendations not verified by Moss Adams, LLP in Phase 1 

(now labeled Phase 1.5) and Moss Adams, LLP FY2019 recommendation. See October 14, 2020 engagement 
letter attached, including Attachment 1, which details the recommendations to be reviewed. The engagement 
letter stated that the District “anticipates” that these recommendations will be implements by February 28, 2021, 
“We plan to begin our procedures on approximately January 2021, unless unforeseeable problems are 
encountered, the engagement should be completed by June 1, 2021.” 

 
Christy White, Inc., Michael Ash, Partner, email to: mash@christywhite.com 

 
Eide Bailly, LLP, Nathan Edelman, Partner, email to: needelman@eidebailly.com 

 
 
 
 

 
12 Bond Program Audits Overview, Board of Education Meeting September 9, 2020, page 10, agenda item E.2. 
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Facilities Master Plan Projects Update

Citizens’ Bond Oversight Committee  
March 08, 2021
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Bond Project StatusUpdate  
March 2021

LEGEND & ACRONYMS
(AOR) Architect of Record (DSA) Division of the StateArchitect (DBE) Design-Build Entity (RFQ) Request for Qualification (RFP) Request for Proposal
*Contract funding includes non-bond funding sources

2

SITE PROJECT BUDGET STATUS

DESIGN

Riverside ES Site Improvements $1,000,000 Design
Korematsu MS Fall Protection $255,000 Pending DSA Approval
Cameron School Critical Needs $1,300,000 Design
Collins ES Critical Needs $3,500,000 Design
Kennedy HS Critical Needs $12,200,000 Planning
Shannon ES Critical Needs $7,100,000 Design
Stege ES Critical Needs $2,900,000 Planning

SITE PROJECT BUDGET STATUS

PROCUREMENT

Hercules MS & HS Critical Needs $14,700,000 Proposals under review

Lake ES Campus Replacement $65,600,000 RFP Released

Pinole Valley HS Fields Restoration & 
Bleachers $19,000,000 Preparing for Bid

Richmond HS Audio-Visual Equipment
New Auxiliary Gym $55,700 Award of Contract BOE 3/10/2021

SITE PROJECT REVISED CONTRACT 
AMOUNT STATUS

DESIGN-BUILD
Riverside ES Soil Stabilization $2,792,696 In Design
Richmond HS Critical Needs $19,932,841* Under Construction

SITE PROJECT REVISED CONTRACT 
AMOUNT STATUS

CONSTRUCTION

Richmond HS Critical Needs $19,932,841* Punchlist

E-Rate Year 23
Wireless Upgrades at 
Collins, Harding, Madera, 
Mira Vista & Olinda

$650,000* Under Construction
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RICHMOND HIGH SCHOOL

New construction of a single-story gymnasium, demolition of old gymnasium and new 
plaza site work. Seismic upgrade of existing two-story Science Building and site work 
surrounding the building, including adding a new exterior elevator to the 
building. Demolition of existing Building A (old auto-shop building) and pavement of 
the area to prepare for new Health Clinic portable buildings.
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Richmond High School Critical Needs

4

Gym Main Entry
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Richmond High School Critical Needs

5

Gym Entry Corridor Bioswale
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Richmond High School Critical Needs

6

Gymnasium Floor and Wall Logo Locker Rooms
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Richmond High School Critical Needs

7

Weight Room and Patio
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	RHS CONSTRUCTION NEWS  |  NUMBER 20, MARCH 2021

To subscribe to this monthly newsletter or to submit project 

questions, please email: 

Facilitiesplanning@wccusd.net

Construction Manger

Peter Hempel 

Project Manager 

Swinerton Management & Consulting 

415.516.1250

CONTACT INFORMATION

Gym / Main Entry & Student Quad

New Auxiliary Gym Square Footage: 15,500

Completion: The Science Classroom Building has been 
completed except the exterior elevator. Elevator state 
inspection and approval expected mid March. New Auxiliary 
GYM is complete with final punchlist wrapping up in March.

Design Build Contractor: 
Lathrop Construction Associates 
www.lathropconstruction.com

Design Build Architect: 
HKIT Architects 
www.hkit.com 

PROJECT FACTS

CONSTRUCTION ACTIVITIES
Previous Month: 
Locker Delivery and installation completed
Bleacher Delivery and Installation completed
Plaster Operations completed
HVAC Test and Balance and Commissioning
Landscape planting irrigation and controls
Final Concrete Flatwork Placement completed
Final Grading and Demo for AC Paving
Electrical and Low Voltage Testing at GYM and Health Clinic

Upcoming Month:
Punchlist Corrections
Completion of AC Paving
Completion of Gates
Parking Lot Striping at Health Clinic
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Original Scope

District Contingency
Project Contingency

Original Contract Amount

Amendment to Scope

Amendment to District Contingency

Amendment to Project Contingency

Amendments to Date
Revised Contract Amount

District Contingency $900,000

Executed CO 11 $520,875 58%

Remaining Contingency $379,125 42%

Project Contingency $1,339,990

Executed CO 10 $314,475 23%

Remaining Contingency $1,025,515 77%

Pending PCOs (District) 6 $133,024 15%

Pending PCOs (Project) 10 $186,171 14%

Rejected PCOs (District) 0 $0 0%

Rejected PCOs (Project) 0 $0 0%

Completed & Stored $ Billed to Date 85%

Stop Notices

Completed Work:

479 100%

Upcoming Work:

Project Issues:

Sc
he

du
le

Original Project Duration 459

Revised Completion Date 3/5/2021

NTP

Calendar Days Lapsed

Final Completion

Approved Time Extensions

Revised Project Duration

Pr
oj

ec
t T

ea
m

Owner WCCUSD

Inspector

DBE Lathrop Construction

Construction Manager Swinerton

$16,733,136
$0

Pr
oj

ec
t S

ta
tu

s

At new Auxiliary Gymnasium:
Locker delivery and installation completed
Bleacher delivery and installation completed
Plaster operations completed
HVAC Test and Balance and Commissioning ongoing
Final concrete flatwork placement completed
Final grading and demo for AC paving ongoing
Electrical and low voltage testing ongoing
At Quad:
Landscape irrigation of Bioswale and planters continued
Plaster work at Main Building completed
At Science Building:
Plaster work at elevator tower completed

Punchlist corrections ongoing
Completion of AC paving
Completion of gates
Parking lot striping

11/11/2019

Structure Groups

481

2/11/2021

22

01-118099 -$300,000

$1,692,952

Pr
oj

ec
t S

co
pe

New construction of a single story gymnasium, demolition of old 
gymnasium and new plaza sitwork.  Seismic upgrade of existing 
two-story Science Building and sitwork surrounding the building, 
including adding a new exterior elevator to the building.  
Demolition of existing Building A (old auto-shop building) and 
repavment of area to prepare for new Health Clinic portable 
buildings.

$19,732,841

Project Status Report: 3/3/2021

Co
nt

ra
ct

 S
um

m
ar

y

$16,399,899

$0
$1,639,990

$18,039,889

$1,092,952

$900,000

Project No: 1000003023 DSA No:

Richmond High School
Critial Needs Project

1250 23rd Street
Richmond CA 94804

Project Status Report - RHS Critical Needs  3.3.2021Page 21 of 111 Page 21 of 111



West Contra Costa Unified School District Printed 3/2/2021

Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects

Colbi Technologies Inc. (c) Page 1 of 6

Budget vs. Commitments and Expenditures
     Fund 21 and Fund 35

School/Project Name  Total Budget  Total Commitments  % Budget 
Commited 

 Remaining Against 
Budget  Total Expenditures  % Budget 

Spent 

1 Bayview Elementary School
Legacy Project 19,850,802        19,850,802        100.0% -                      19,850,802        100.0%

 19,850,802       19,850,802       100.0% -                     19,850,802       100.0%
1 Cameron

* Critical Needs 1,300,000          -                         0.0% 1,300,000       -                        0.0%
Legacy Project 122,195             122,195             100.0% -                      122,195             100.0%

 1,422,195         122,195            8.6% 1,300,000      122,195            8.6%
1 Castro Elementary School

Legacy Project 620,944             620,944             100.0% -                      620,944             100.0%
 620,944            620,944            100.0% -                     620,944            100.0%
1 Chavez Elementary School

Critical Needs 72,847               72,847               100.0% -                      72,847               100.0%
Legacy Project 985,387             985,387             100.0% -                      985,387             100.0%

 1,058,234         1,058,234         100.0% -                     1,058,234         100.0%
1 Collins Elementary School

* Critical Needs 3,500,000          -                         0.0% 3,500,000       -                        0.0%
Legacy Project 1,638,871          1,638,871          100.0% -                      1,638,871          100.0%

 5,138,871         1,638,871         31.9% 3,500,000      1,638,871         31.9%
1 Coronado Elementary School

Legacy Project 43,022,627        43,022,627        100.0% -                      43,022,627        100.0%
 43,022,627       43,022,627       100.0% -                     43,022,627       100.0%
1 Dover Elementary School

Legacy Project 35,095,267        35,095,267        100.0% -                      35,095,267        100.0%
 35,095,267       35,095,267       100.0% -                     35,095,267       100.0%
1 Downer Elementary School

Legacy Project 33,415,902        33,415,902        100.0% -                      33,415,902        100.0%
 33,415,902       33,415,902       100.0% -                     33,415,902       100.0%
1 El Sobrante Elementary School

Legacy Project 536,231             536,231             100.0% -                      536,231             100.0%
 536,231            536,231            100.0% -                     536,231            100.0%
1 Ellerhorst Elementary School

Legacy Project 13,931,806        13,931,806        100.0% -                      13,931,806        100.0%
 13,931,806       13,931,806       100.0% -                     13,931,806       100.0%
1 Fairmont Elementary School

* Critical Needs 3,000,000          2,689,732          89.7% 310,268          2,486,018          82.9%
Legacy Project 3,864,259          3,864,259          100.0% -                      3,864,259          100.0%

 6,864,259         6,553,990         95.5% 310,268         6,350,277         92.5%
1 Ford Elementary School

Legacy Project 30,817,526        30,817,526        100.0% -                      30,817,526        100.0%
 30,817,526       30,817,526       100.0% -                     30,817,526       100.0%
1 Grant Elementary School

Critical Needs 211,467             211,467             100.0% -                      211,467             100.0%
Legacy Project 1,944,098          1,944,098          100.0% -                      1,944,098          100.0%

 2,155,565         2,155,565         100.0% -                     2,155,565         100.0%
1 Hanna Ranch Elementary School

Legacy Project 783,349             783,349             100.0% -                      783,349             100.0%
 783,349            783,349            100.0% -                     783,349            100.0%
1 Harbour Way

Legacy Project 121,944             121,944             100.0% -                      121,944             100.0%

 Budget  Commitments  Expenditures 

Data as of 2/28/2021
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 121,944            121,944            100.0% -                     121,944            100.0%
1 Harding Elementary School

Legacy Project 22,632,446        22,632,446        100.0% -                      22,632,446        100.0%
 22,632,446       22,632,446       100.0% -                     22,632,446       100.0%
1 Harmon Knolls

Critical Needs 406,946             406,946             100.0% -                      406,946             100.0%
Soil Testing 41,489               41,489               100.0% -                      41,489               100.0%

 448,435            448,435            100.0% -                     448,435            100.0%
1 Highland Elementary School

* Water & Power Upgrade 747,125             -                         0.0% 747,125          -                        0.0%
Critical Needs 52,875               52,875               100.0% -                      52,875               100.0%
Legacy Project 1,879,839          1,879,839          100.0% -                      1,879,839          100.0%

 2,679,839         1,932,714         72.1% 747,125         1,932,714         72.1%
1 Kensington Elementary School

Legacy Project 19,343,892        19,343,892        100.0% -                      19,343,892        100.0%
 19,343,892       19,343,892       100.0% -                     19,343,892       100.0%
1 King Elementary School

Legacy Project 25,342,166        25,342,166        100.0% -                      25,342,166        100.0%
 25,342,166       25,342,166       100.0% -                     25,342,166       100.0%
1 Lake Elementary School

* Campus Replacement 65,600,000        193,089             0.3% 65,406,911     190,754             0.3%
Legacy Project 1,500,322          1,500,322          100.0% -                      1,500,322          100.0%
Portable Demolition 147,501             147,501             100.0% -                      147,501             100.0%

 67,247,823       1,840,912         2.7% 65,406,911    1,838,577         2.7%
1 Lincoln Elementary School

Legacy Project 17,676,561        17,676,561        100.0% -                      17,676,561        100.0%
 17,676,561       17,676,561       100.0% -                     17,676,561       100.0%
1 Lupine Hills Elementary School

Legacy Project 15,395,678        15,395,678        100.0% -                      15,395,678        100.0%
 15,395,678       15,395,678       100.0% -                     15,395,678       100.0%
1 Madera Elementary School

Legacy Project 12,233,801        12,233,801        100.0% -                      12,233,801        100.0%
 12,233,801       12,233,801       100.0% -                     12,233,801       100.0%
1 Michelle Obama School

* Campus Replacement 40,300,000        39,314,010        97.6% 985,990          38,852,930        96.4%
Legacy Project 3,829,324          3,829,324          100.0% -                      3,829,324          100.0%

 44,129,324       43,143,334       97.8% 985,990         42,682,255       96.7%
1 Mira Vista K-8

Legacy Project 16,651,130        16,651,130        100.0% -                      16,651,130        100.0%
 16,651,130       16,651,130       100.0% -                     16,651,130       100.0%
1 Montalvin K-8

Additional New Classrooms 4,028,011          4,028,011          100.0% -                      4,028,011          100.0%
Legacy Project 12,763,017        12,763,017        100.0% -                      12,763,017        100.0%

 16,791,028       16,791,028       100.0% -                     16,791,028       100.0%
1 Murphy Elementary School

Legacy Project 15,619,655        15,619,655        100.0% -                      15,619,655        100.0%
 15,619,655       15,619,655       100.0% -                     15,619,655       100.0%
1 Nystrom Elementary School

Classroom Renovation 30,233,455        30,233,455        100.0% -                      30,233,455        100.0%

Page 23 of 111 Page 23 of 111



West Contra Costa Unified School District Printed 3/2/2021

Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects

Colbi Technologies Inc. (c) Page 3 of 6

Budget vs. Commitments and Expenditures
     Fund 21 and Fund 35

School/Project Name  Total Budget  Total Commitments  % Budget 
Commited 

 Remaining Against 
Budget  Total Expenditures  % Budget 

Spent 

 Budget  Commitments  Expenditures 

Data as of 2/28/2021

Demo Portable and Sitework 518,285             518,285             100.0% -                      518,285             100.0%
Legacy Project 5,442,234          5,442,234          100.0% -                      5,442,234          100.0%
Multi-purpose Room 11,606,839        11,606,839        100.0% -                      11,606,839        100.0%

 47,800,813       47,800,813       100.0% -                     47,800,813       100.0%
1 Ohlone Elementary School

Classroom and Admin Building 24,508,510        24,508,510        100.0% -                      24,508,510        100.0%
Critical Needs 623,885             623,885             100.0% -                      623,885             100.0%
Legacy Project 3,962,598          3,962,598          100.0% -                      3,962,598          100.0%
Portable Removal and Playground 5,397,758          5,397,758          100.0% -                      5,397,758          100.0%

 34,492,752       34,492,752       100.0% -                     34,492,752       100.0%
1 Olinda Elementary School

Critical Needs 793,247             793,247             100.0% -                      793,247             100.0%
Legacy Project 1,286,942          1,286,942          100.0% -                      1,286,942          100.0%

 2,080,188         2,080,188         100.0% -                     2,080,188         100.0%
1 Peres K-8

Legacy Project 21,424,293        21,424,293        100.0% -                      21,424,293        100.0%
 21,424,293       21,424,293       100.0% -                     21,424,293       100.0%
1 RCP Charter School

Legacy Project 4,415,204          4,415,204          100.0% -                      4,415,204          100.0%
 4,415,204         4,415,204         100.0% -                     4,415,204         100.0%
1 Riverside Elementary School

* Critical Needs 6,900,000          3,123,386          45.3% 3,776,614       134,273             1.9%
Legacy Project 14,611,005        14,611,005        100.0% -                      14,611,005        100.0%

 21,511,005       17,734,391       82.4% 3,776,614      14,745,278       68.5%
1 Seaview Elementary School

Legacy Project 499,116             499,116             100.0% -                      499,116             100.0%
 499,116            499,116            100.0% -                     499,116            100.0%
1 Shannon Elementary School

* Critical Needs 7,100,000          368,438             5.2% 6,731,562       -                        0.0%
Legacy Project 1,555,163          1,555,163          100.0% -                      1,555,163          100.0%

 8,655,163         1,923,601         22.2% 6,731,562      1,555,163         18.0%
1 Sheldon Elementary School

Legacy Project 15,102,837        15,102,837        100.0% -                      15,102,837        100.0%
 15,102,837       15,102,837       100.0% -                     15,102,837       100.0%
1 Stege Elementary School

* Critical Needs 2,900,000          35,900               1.2% 2,864,100       35,900               1.2%
Legacy Project 3,445,886          3,445,886          100.0% -                      3,445,886          100.0%

 6,345,886         3,481,786         54.9% 2,864,100      3,481,786         54.9%
1 Stewart K-8

Legacy Project 16,737,037        16,737,037        100.0% -                      16,737,037        100.0%
 16,737,037       16,737,037       100.0% -                     16,737,037       100.0%
1 Tara Hills Elementary School

Legacy Project 14,975,067        14,975,067        100.0% -                      14,975,067        100.0%
 14,975,067       14,975,067       100.0% -                     14,975,067       100.0%
1 TLC Elementary School

Legacy Project 116,673             116,673             100.0% -                      116,673             100.0%
 116,673            116,673            100.0% -                     116,673            100.0%
1 Valley View Elementary School

Critical Needs 1,091,447          1,091,447          100.0% -                      1,091,447          100.0%
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Existing Campus Demo 33,096               33,096               100.0% -                      33,096               100.0%
Legacy Project 3,908,093          3,908,093          100.0% -                      3,908,093          100.0%
Portables 5,189,726          5,189,726          100.0% -                      5,189,726          100.0%

 10,222,362       10,222,362       100.0% -                     10,222,362       100.0%
1 Verde K-8

Legacy Project 16,065,870        16,065,870        100.0% -                      16,065,870        100.0%
 16,065,870       16,065,870       100.0% -                     16,065,870       100.0%
1 Washington Elementary School

Legacy Project 15,322,847        15,322,847        100.0% -                      15,322,847        100.0%
 15,322,847       15,322,847       100.0% -                     15,322,847       100.0%
1 West Hercules

Legacy Project 56,847               56,847               100.0% -                      56,847               100.0%
 56,847              56,847              100.0% -                     56,847              100.0%
2 Adams Middle School

Legacy Project 691,211             691,211             100.0% -                      691,211             100.0%
 691,211            691,211            100.0% -                     691,211            100.0%
2 Crespi Middle School

Critical Needs 5,169,597          5,169,597          100.0% -                      5,169,597          100.0%
Legacy Project 1,245,896          1,245,896          100.0% -                      1,245,896          100.0%

 6,415,493         6,415,493         100.0% -                     6,415,493         100.0%
2 DeJean Middle School

Legacy Project 381,209             381,209             100.0% -                      381,209             100.0%
 381,209            381,209            100.0% -                     381,209            100.0%
2 Helms Middle School

Legacy Project 83,432,888        83,432,888        100.0% -                      83,432,888        100.0%
 83,432,888       83,432,888       100.0% -                     83,432,888       100.0%
2 Hercules Middle School

Legacy Project 699,000             699,000             100.0% -                      699,000             100.0%
 699,000            699,000            100.0% -                     699,000            100.0%
2 Korematsu Middle School

* New Buildings 53,439,076        52,981,485        99.1% 457,591          52,716,355        98.6%
Legacy Project 19,943,103        19,943,103        100.0% -                      19,943,103        100.0%

 73,382,179       72,924,588       99.4% 457,591         72,659,458       99.0%
2 Pinole Middle School

Legacy Project 56,689,430        56,689,430        100.0% -                      56,689,430        100.0%
 56,689,430       56,689,430       100.0% -                     56,689,430       100.0%
3 De Anza High School

Legacy Project 132,236,248      132,236,248      100.0% -                      132,236,248      100.0%
 132,236,248     132,236,248     100.0% -                     132,236,248     100.0%
3 DELTA NSS

Legacy Project 152,226             152,226             100.0% -                      152,226             100.0%
 152,226            152,226            100.0% -                     152,226            100.0%
3 El Cerrito High School

Legacy Project 128,477,500      128,477,500      100.0% -                      128,477,500      100.0%
Stadium 18,372,605        18,372,605        100.0% -                      18,372,605        100.0%

 146,850,105     146,850,105     100.0% -                     146,850,105     100.0%
3 Greenwood High School

Legacy Project 79,583,607        79,583,607        100.0% -                      79,583,607        100.0%
 79,583,607       79,583,607       100.0% -                     79,583,607       100.0%

Page 25 of 111 Page 25 of 111



West Contra Costa Unified School District Printed 3/2/2021

Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects

Colbi Technologies Inc. (c) Page 5 of 6

Budget vs. Commitments and Expenditures
     Fund 21 and Fund 35

School/Project Name  Total Budget  Total Commitments  % Budget 
Commited 

 Remaining Against 
Budget  Total Expenditures  % Budget 

Spent 

 Budget  Commitments  Expenditures 

Data as of 2/28/2021

3 Hercules High School
* Critical Needs 14,700,000        6,590                 0.0% 14,693,410     -                        0.0%
Legacy Project 3,295,019          3,295,019          100.0% -                      3,295,019          100.0%

 17,995,019       3,301,609         18.3% 14,693,410    3,295,019         18.3%
3 KAPPA NSS

Legacy Project 109,831             109,831             100.0% -                      109,831             100.0%
 109,831            109,831            100.0% -                     109,831            100.0%
3 Kennedy High School

* Critical Needs 12,200,000        -                         0.0% 12,200,000     -                        0.0%
Legacy Project 33,854,981        33,854,981        100.0% -                      33,854,981        100.0%

 46,054,981       33,854,981       73.5% 12,200,000    33,854,981       73.5%
3 North Campus High School

Legacy Project 205,450             205,450             100.0% -                      205,450             100.0%
 205,450            205,450            100.0% -                     205,450            100.0%
3 OMEGA NSS

Legacy Project 118,313             118,313             100.0% -                      118,313             100.0%
 118,313            118,313            100.0% -                     118,313            100.0%
3 Pinole Valley High School

* Campus Replacement 154,556,889      154,109,282      99.7% 447,606          154,109,282      99.7%
* Fields/Sitework 19,184,130        214,860             1.1% 18,969,270     214,860             1.1%
* Interim Campus Demo 3,628,013          3,625,096          99.9% 2,917              3,625,096          99.9%
* Site Design 17,942,716        17,942,714        100.0% 2                     17,320,320        96.5%
Detention Basin and Paving 3,517,521          3,517,521          100.0% -                      3,517,521          100.0%
Existing Building Demolition 2,511,397          2,511,397          100.0% -                      2,511,397          100.0%
Hillside Stabilization 2,199,821          2,199,821          100.0% -                      2,199,821          100.0%
Interim Campus 8,796,248          8,796,248          100.0% -                      8,796,248          100.0%
Legacy Furniture & Equipment 36,520               36,520               100.0% -                      36,520               100.0%
Legacy Program Cost 696,938             696,938             100.0% -                      696,938             100.0%
Legacy Restroom Renovation 167,601             167,601             100.0% -                      167,601             100.0%
Legacy Technology 37,165               37,165               100.0% -                      37,165               100.0%
Legacy Track 1,676,771          1,676,771          100.0% -                      1,676,771          100.0%
Off Site Parking and Traffic 1,240,584          1,240,584          100.0% -                      1,240,584          100.0%
Video Surveillance System 357,268             357,268             100.0% -                      357,268             100.0%

 216,549,580     197,129,785     91.0% 19,419,795    196,507,391     90.7%
3 Richmond High School

* Gym and Seismic Classroom 21,000,000        20,826,393        99.2% 173,607          17,469,489        83.2%
Legacy Project 21,622,087        21,622,087        100.0% -                      21,622,087        100.0%

 42,622,087       42,448,481       99.6% 173,607         39,091,576       91.7%
3 SIGMA NSS

Legacy Project 110,949             110,949             100.0% -                      110,949             100.0%
 110,949            110,949            100.0% -                     110,949            100.0%
3 Vista High School

Legacy Project 7,236,543          7,236,543          100.0% -                      7,236,543          100.0%
 7,236,543         7,236,543         100.0% -                     7,236,543         100.0%
4  Technology

* Infrastructure 15,004,976        14,299,306        95.3% 705,670          14,299,306        95.3%
Computer Common Core 3,903,858          3,903,858          100.0% -                      3,903,858          100.0%
District Network Backbone 568,416             568,416             100.0% -                      568,416             100.0%
IT Data Center 1,400,746          1,400,746          100.0% -                      1,400,746          100.0%
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Teacher Equipment 112,360             112,360             100.0% -                      112,360             100.0%
Tech Communication 1,130,966          1,130,966          100.0% -                      1,130,966          100.0%
Technology Equipment 1,885,661          1,885,661          100.0% -                      1,885,661          100.0%
Technology Wireless 10,993,016        10,993,016        100.0% -                      10,993,016        100.0%

 35,000,000       34,294,330       98.0% 705,670         34,294,330       98.0%
4 Central

District Support 54,389,766        53,851,568        99.0% 538,199          53,307,648        98.0%
Program Coordination 48,441,868        47,914,172        98.9% 527,696          46,676,412        96.4%

 102,831,634     101,765,740     99.0% 1,065,894      99,984,060       97.2%
Totals 1,756,199,243  1,621,860,706  92.4% 134,338,537  1,611,803,328  91.8%

Note 1: * Site Projects are under planning, construction or in closeout.
Note 2: 1 School Name - Elementary school site name
Note 3: 2 School Name - Middle school site name
Note 4: 3 School Name - High school site name
Note 5: 4 Central/Program Name
Note 6: BOE approved supplemental fund for Michelle Obama school: Fund 25 of $1.75M and Fund 01 MRAD of $0.85M on 6/26/19
Note 7: BOE approved supplemental fund for Richmond HS: Fund 40 of $1M on 11/06/19
Note 8: BOE approved supplemental fund for Michelle Obama school: Fund 25 of $2M on 06/24/20
Note 9: BOE approved supplemental fund for Richmond HS: Fund 40 of $0.6M on 09/09/20
Note 10: 2016 FMP budget for Hercules MS & Hercules HS is combined and reported under Hercules HS
Note 11: Measure 1998E is not covered under Proposition 39 regulations for school bonds, and is not ordinarily reported in the Bond Program
             expenditure reports.  The following report shows Measure 1998E projects by site with state funded DeJean middle school project.
  Measure 1998E Project

 DeJean Middle School 36,836,215.33   36,836,215.33   100.0% -                      100.0%
1998E Project 23,994,285.33        23,994,285.33        100.0% -                           100.0%
State Fund Project 12,841,930.00        12,841,930.00        100.0% -                           100.0%

 Pinole Valley High School 190,570.61        190,570.61        100.0% -                      100.0%
Central Program Coordination 16,276,517.57   16,276,517.57   100.0% -                      100.0%

 Total 53,303,303.51  53,303,303.51  100.0% -                     100.0%
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1 Cameron
* Critical Needs 1,300,000       -                    1,300,000       -                    0.0% 1,300,000       -                    0.0%

 1,300,000      -                   1,300,000      -                   0.0% 1,300,000      -                   0.0%
1 Chavez Elementary School

Critical Needs 600,000          (527,153)      72,847            72,847          100.0% -                      72,847          100.0%
 600,000         (527,153)      72,847           72,847         100.0% -                     72,847         100.0%
1 Collins Elementary School

* Critical Needs 3,500,000       -                    3,500,000       -                    0.0% 3,500,000       -                    0.0%
 3,500,000      -                   3,500,000      -                   0.0% 3,500,000      -                   0.0%
1 Fairmont Elementary School

* Critical Needs 3,000,000       -                    3,000,000       2,689,732     89.7% 310,268          2,486,018     82.9%
 3,000,000      -                   3,000,000      2,689,732    89.7% 310,268         2,486,018    82.9%
1 Grant Elementary School

Critical Needs 900,000          (688,533)      211,467          211,467        100.0% -                      211,467        100.0%
 900,000         (688,533)      211,467         211,467       100.0% -                     211,467       100.0%
1 Harmon Knolls

Critical Needs 200,000          206,946        406,946          406,946        100.0% -                      406,946        100.0%
Soil Testing 100,000          (58,511)        41,489            41,489          100.0% -                      41,489          100.0%

 300,000         148,435       448,435         448,435       100.0% -                     448,435       100.0%
1 Highland Elementary School

* Water & Power Upgrade -                      747,125        747,125          -                    0.0% 747,125          -                    0.0%
Critical Needs 800,000          (747,125)      52,875            52,875          100.0% -                      52,875          100.0%

 800,000         -                   800,000         52,875         6.6% 747,125         52,875         6.6%
1 Lake Elementary School

* Campus Replacement 65,600,000     -                    65,600,000     193,089        0.3% 65,406,911     190,754        0.3%
Portable Demolition 500,000          (352,499)      147,501          147,501        100.0% -                      147,501        100.0%

 66,100,000    (352,499)      65,747,501    340,590       0.5% 65,406,911    338,255       0.5%
1 Michelle Obama School

* Campus Replacement 40,300,000     -                    40,300,000     39,314,010   97.6% 985,990          38,852,930   96.4%
 40,300,000    -                   40,300,000    39,314,010  97.6% 985,990         38,852,930  96.4%
1 Ohlone Elementary School

Critical Needs 800,000          (176,115)      623,885          623,885        100.0% -                      623,885        100.0%
 800,000         (176,115)      623,885         623,885       100.0% -                     623,885       100.0%
1 Olinda Elementary School

Critical Needs 1,000,000       (206,753)      793,247          793,247        100.0% -                      793,247        100.0%
 1,000,000      (206,753)      793,247         793,247       100.0% -                     793,247       100.0%
1 Riverside Elementary School

* Critical Needs 6,900,000       -                    6,900,000       3,123,386     45.3% 3,776,614       134,273        1.9%
 6,900,000      -                   6,900,000      3,123,386    45.3% 3,776,614      134,273       1.9%
1 Shannon Elementary School

* Critical Needs 7,100,000       -                    7,100,000       368,438        5.2% 6,731,562       -                    0.0%
 7,100,000      -                   7,100,000      368,438       5.2% 6,731,562      -                   0.0%
1 Stege Elementary School

* Critical Needs 2,900,000       -                    2,900,000       35,900          1.2% 2,864,100       35,900          1.2%
 2,900,000      -                   2,900,000      35,900         1.2% 2,864,100      35,900         1.2%
1 Valley View Elementary School

Critical Needs 1,000,000       91,447          1,091,447       1,091,447     100.0% -                      1,091,447     100.0%
 1,000,000      91,447         1,091,447      1,091,447    100.0% -                     1,091,447    100.0%

 Budget  Commitments  Expenditures 

Data as of 2/28/2021
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West Contra Costa Unified School District Printed 3/2/2021

Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects

Colbi Technologies Inc. (c) Page 2 of 2

Budget vs. Commitments and Expenditures
2016 MASTER PLAN PROJECT
     Fund 21 and Fund 35

School/Project Name  Original Budget  Approved Budget 
Changes  Total Budget  Total 

Commitments 
 % Budget 
Commited 

 Remaining Against 
Budget 

 Total 
Expenditures 

 % Budget 
Spent 

 Budget  Commitments  Expenditures 

Data as of 2/28/2021

2 Crespi Middle School
Critical Needs 3,100,000       2,069,597     5,169,597       5,169,597     100.0% -                      5,169,597     100.0%

 3,100,000      2,069,597    5,169,597      5,169,597    100.0% -                     5,169,597    100.0%
3 Hercules High School

* Critical Needs 14,700,000     -                    14,700,000     6,590            0.0% 14,693,410     -                    0.0%
 14,700,000    -                   14,700,000    6,590           0.0% 14,693,410    -                   0.0%
3 Kennedy High School

* Critical Needs 12,200,000     -                    12,200,000     -                    0.0% 12,200,000     -                    0.0%
 12,200,000    -                   12,200,000    -                   0.0% 12,200,000    -                   0.0%
3 Richmond High School

* Gym and Seismic Classroom 15,100,000     5,900,000     21,000,000     20,826,393   99.2% 173,607          17,469,489   83.2%
 15,100,000    5,900,000    21,000,000    20,826,393  99.2% 173,607         17,469,489  83.2%
4 Central

 Program Coordination
 (Ed Specs & School Size) 200,000          -                    200,000          148,128        74.1% 51,872            148,128        74.1%

 200,000         -                   200,000         148,128       74.1% 51,872           148,128       74.1%
Totals 181,800,000  6,258,426    188,058,425  75,316,966  40.0% 112,741,459  67,928,793  36.1%

Note 1: * Site Projects are under planning, construction or in closeout.
Note 2: 1 School Name - Elementary school site name
Note 3: 2 School Name - Middle school site name
Note 4: 3 School Name - High school site name
Note 5: 4 Central/Program Name
Note 6: BOE approved supplemental fund for Michelle Obama school: Fund 25 of $1.75M and Fund 01 MRAD of $0.85M on 6/26/19
Note 7: BOE approved supplemental fund for Richmond HS: Fund 40 of $1M on 11/06/19
Note 8: BOE approved supplemental fund for Michelle Obama school: Fund 25 of $2M on 06/24/20
Note 9: BOE approved supplemental fund for Richmond HS: Fund 40 of $0.6M on 09/09/20
Note 10: 2016 FMP budget for Hercules MS & Hercules HS is combined and reported under Hercules HS
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Site Name  Original
Budget * 

 Board
Approved

Budget
12/16/20 

 Expended
FY 99-01 thru

FY 19-20 

 Expended
FY 20-21
Jul-Feb 

 Expended
Total

thru 02/28/21 

 Committed
Balance

as of 02/28/21 

 Budget
Balance

as of 02/28/21 
 Notes 

BAYVIEW 17,732,392         19,850,802         19,850,802         -                19,850,802         -                 -                  Footnote 1
CHAVEZ 1,339,784           1,058,234           1,058,234           -                1,058,234           -                 -                  Footnote 1
COLLINS 993,294              5,138,871           1,638,871           -                1,638,871           -                 3,500,000       Footnote 3
CORONADO 11,278,047         43,022,627         43,022,627         -                43,022,627         -                 -                  Footnote 1
DOVER 13,070,243         35,095,267         35,095,267         -                35,095,267         -                 -                  Footnote 1
DOWNER 28,819,079         33,415,902         33,415,902         -                33,415,902         -                 -                  Footnote 1
ELLERHORST 11,238,341         13,931,806         13,931,806         -                13,931,806         -                 -                  Footnote 1
FAIRMONT 10,971,356         6,864,259           4,809,942           1,540,334     6,350,277           203,714         310,268          Footnote 3
FORD 11,839,322         30,817,526         30,817,526         -                30,817,526         -                 -                  Footnote 1
GRANT 1,409,600           2,155,565           2,155,565           -                2,155,565           -                 -                  Footnote 1
HANNA RANCH 680,923              783,349              783,349              -                783,349              -                 -                  Footnote 1
HARDING 15,574,211         22,632,446         22,632,446         -                22,632,446         -                 -                  Footnote 1
HARMON KNOLLS -                      448,435              448,435              -                448,435              -                 -                  Footnote 1
HIGHLAND 13,504,714         2,679,839           1,932,714           -                1,932,714           -                 747,125          Footnote 3
KENSINGTON 16,397,920         19,343,892         19,343,892         -                19,343,892         -                 -                  Footnote 1
KING 16,688,732         25,342,166         25,342,166         -                25,342,166         -                 -                  Footnote 1
LAKE 822,657              67,247,823         1,745,473           93,104          1,838,577           2,335             65,406,911     Footnote 3
LINCOLN 15,225,821         17,676,561         17,676,561         -                17,676,561         -                 -                  Footnote 1
LUPINE HILLS 16,111,242         15,395,678         15,395,678         -                15,395,678         -                 -                  Footnote 1
MADERA 11,088,764         12,233,801         12,233,801         -                12,233,801         -                 -                  Footnote 1
MICHELLE OBAMA** 13,673,885         44,129,324         37,302,187         5,380,067     42,682,255         461,080         985,990          Footnote 3
MIRA VISTA 13,928,364         16,651,130         16,651,130         -                16,651,130         -                 -                  Footnote 1
MONTALVIN 15,904,716         16,791,028         16,791,028         -                16,791,028         -                 -                  Footnote 1
MURPHY 13,554,495         15,619,655         15,619,655         -                15,619,655         -                 -                  Footnote 1
NYSTROM 20,999,690         47,800,813         47,800,813         -                47,800,813         -                 -                  Footnote 1
OHLONE 14,174,928         34,492,752         34,492,752         -                34,492,752         -                 -                  Footnote 1
OLINDA 1,170,596           2,080,188           2,080,188           -                2,080,188           -                 -                  Footnote 1
PERES 19,752,789         21,424,293         21,424,293         -                21,424,293         -                 -                  Footnote 1
RIVERSIDE 13,439,831         21,511,005         14,741,225         4,053            14,745,278         2,989,113      3,776,614       Footnote 3
SHANNON 1,157,736           8,655,163           1,555,163           -                1,555,163           368,438         6,731,562       Footnote 3
SHELDON 14,968,745         15,102,837         15,102,837         -                15,102,837         -                 -                  Footnote 1
STEGE 13,000,749         6,345,886           3,481,786           -                3,481,786           -                 2,864,100       Footnote 3
STEWART 12,710,427         16,737,037         16,737,037         -                16,737,037         -                 -                  Footnote 1
TARA HILLS 14,160,935         14,975,067         14,975,067         -                14,975,067         -                 -                  Footnote 1
VALLEY VIEW 11,117,405         10,222,362         10,222,362         -                10,222,362         -                 -                  Footnote 1
VERDE 15,709,690         16,065,870         16,065,870         -                16,065,870         -                 -                  Footnote 1
WASHINGTON 14,051,720         15,322,847         15,322,847         -                15,322,847         -                 -                  Footnote 1
Elementary Total 438,263,142       699,062,105       603,697,297       7,017,559     610,714,856       4,024,679      84,322,570     
CRESPI MS 1,205,711           6,415,493           6,218,766           196,726        6,415,493           -                 -                  Footnote 1
DEJEAN MS 64,929                381,209              381,209              -                381,209              -                 -                  Footnote 1
HELMS MS 61,287,986         83,432,888         83,432,888         -                83,432,888         -                 -                  Footnote 1
HERCULES MS 602,982              699,000              699,000              -                699,000              -                 -                  Footnote 1
KOREMATSU MS 37,937,901         73,382,179         72,657,291         2,168            72,659,458         265,130         457,591          Footnote 2
PINOLE MS 38,828,979         56,689,430         56,689,430         -                56,689,430         -                 -                  Footnote 1
Middle Sch Total 139,928,488       221,000,199       220,078,584       198,894        220,277,478       265,130         457,591          

Report#2
WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT

Bond Program Spending to Date by Site
Data as of 02/28/2021

Updated 03/02/2021
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Site Name  Original
Budget * 

 Board
Approved

Budget
12/16/20 

 Expended
FY 99-01 thru

FY 19-20 

 Expended
FY 20-21
Jul-Feb 

 Expended
Total

thru 02/28/21 

 Committed
Balance

as of 02/28/21 

 Budget
Balance

as of 02/28/21 
 Notes 

Report#2
WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT

Bond Program Spending to Date by Site
Data as of 02/28/2021

Updated 03/02/2021

DE ANZA HS 105,389,888       132,236,248       132,236,248       -                132,236,248       -                 -                  Footnote 1
EL CERRITO HS 93,605,815         146,850,105       146,850,105       -                146,850,105       -                 -                  Footnote 1
GREENWOOD 35,315,772         79,583,607         79,583,607         -                79,583,607         -                 -                  Footnote 1
HERCULES HS 12,603,343         17,995,019         3,295,019           -                3,295,019           6,590             14,693,410     Footnote 3
KENNEDY HS 89,903,130         46,054,981         33,854,981         -                33,854,981         -                 12,200,000     Footnote 3
PINOLE VALLEY HS 124,040,286       216,549,580       196,481,690       25,700          196,507,391       622,394         19,419,795     Footnote 2
RICHMOND HS 94,720,910         42,622,087         30,559,099         8,532,477     39,091,576         3,356,905      173,607          Footnote 3
VISTA HS 3,566,208           7,236,543           7,236,543           -                7,236,543           -                 -                  Footnote 1
High Sch Total 559,145,352       689,128,170       630,097,292       8,558,178     638,655,470       3,985,889      46,486,812     
ADAMS MS 703,660              691,211              691,211              -                691,211              -                 -                  Footnote 1
CAMERON 284,012              1,422,195           122,195              -                122,195              -                 1,300,000       Footnote 3
CASTRO 11,901,504         620,944              620,944              -                620,944              -                 -                  Footnote 1
DELTA NSS 152,564              152,226              152,226              -                152,226              -                 -                  Footnote 1
EL SOBRANTE 187,343              536,231              536,231              -                536,231              -                 -                  Footnote 1
HARBOUR WAY 121,639              121,944              121,944              -                121,944              -                 -                  Footnote 1
KAPPA NSS 109,809              109,831              109,831              -                109,831              -                 -                  Footnote 1
NORTH CAMPUS 169,849              205,450              205,450              -                205,450              -                 -                  Footnote 1
OMEGA NSS 117,742              118,313              118,313              -                118,313              -                 -                  Footnote 1
SEAVIEW 178,534              499,116              499,116              -                499,116              -                 -                  Footnote 1
SIGMA NSS 110,728              110,949              110,949              -                110,949              -                 -                  Footnote 1
TLC 118,020              116,673              116,673              -                116,673              -                 -                  Footnote 1
WEST HERCULES -                      56,847                56,847                -                56,847                -                 -                  Footnote 1
Closed/Program Total 14,155,404         4,761,930           3,461,930           -                3,461,930           -                 1,300,000       
CENTRAL 67,713,312         102,831,634       98,466,020         1,518,040     99,984,060         1,781,680      1,065,894       Budget thru 20-21
RCP CHARTER 8,148,550           4,415,204           4,415,204           -                4,415,204           -                 -                  Footnote 1
TECHNOLOGY 35,000,000         35,000,000         34,294,330         -                34,294,330         -                 705,670          Footnote 2
Admin/Other Total 110,861,862       142,246,838       137,175,554       1,518,040     138,693,594       1,781,680      1,771,564       
GRAND TOTAL 1,262,354,248    1,756,199,243    1,594,510,658    17,292,670   1,611,803,328    10,057,377    134,338,537   
* Original Budget provided is based on Report#2 dated April 30, 2018, and has not been reconciled.
** Board approved renaming of Wilson Elementary school to Michelle Obama School on 02/12/20.
Footnote 1: Site projects are completed.
Footnote 2: Site Legacy projects are under planning, construction or in closeout.
Footnote 3: Site Legacy projects are completed and 2016 Facilities Master Plan Projects are under planning, construction or in closeout.
Note:. Measure 1998E is not covered under Proposition 39 regulations for school bonds, and is not ordinarily reported in the Bond Program expenditure reports.
          The following report shows Measure 1998E projects by site with state funded DeJean middle school project.
Measure 1998E Project Budget Expended

DeJean Middle School 36,836,215             36,836,215             -                     
1998E Project 23,994,285               23,994,285               -                      
State Fund Project 12,841,930               12,841,930               -                      

Pinole Valley High School 190,571                  190,571                  -                     
Central Program Coordination 16,276,518             16,276,518             -                     

Total 53,303,304             53,303,304             -                     
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Notes
165,626,854           1

400,000$                 400,000$                 2

166,026,854$         

1,756,199,243$      3
(1,611,803,328)$    3

144,395,915$         

21,630,939$           

12,340,748$           4

Future Bond Sale 2020 Measure R 575,000,000$         
2022-2023 Estimated Central Cost 7,263,268$             6
2022-2023 Estimated Other Revenue 2,530,000$             2

Interest Earning & Other Revenue

Projected Available Funds

Current budget balance
Less Expenses to Date

Items Pending Board Approval

Projected Cash Balance June 2021

State Facility Grants Pending State Approval

Estimated after current planning period:

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of February 28, 2021

Budget Balance
Board Approved Budget

Cash Projection to June-2021 

Adjusted Cash Balance

Projected Revenues
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Amount Comments
165,723,485$          A

-$                           B
2,286,612$               C

-$                           
-$                           D

(2,383,244)$              C
165,626,854$          

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of February 28, 2021

Cash & Equivalents Building Fund 21
Cash & Equivalents County School Facilities Fund 35

Note 1  Adjusted Cash Balance

Accounts Payable
Contract Retention
Adjusted Cash Balance

Comments

Cash with Fiscal Agent (contract retentions)
Accounts Receivable

A. The cash balance is reflective of financial data from MUNIS.

B. California School Facilities Grants are deposited into the County School Facilities Fund 35 and subsequently 
transferred to the Building Fund 21.

C. This liability is deducted from the contractor's process payment and retained; it is deposited in a Third party 
escrow account or accumulated and held by the district.  The amounts are reflective of financial data from MUNIS.

D. Accounts payable is reflective of financial data from MUNIS.

Description

3rd-Party held Retention

District held Retention
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WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of February 28, 2021

FY2021 400,000$                400,000$             
Sub-Totals -$                           -$                           -$                           400,000$                400,000$             

FY2022 1,530,000$             1,530,000$         

FY2023 1,000,000$             1,000,000$         
Sub-Total -$                           -$                           -$                           2,530,000$             2,530,000$         

Grand Total -$                           -$                           -$                           2,930,000$            2,930,000$         

Less: Cost of Bond 
Issuance

Interest Earnings
& Other
Revenue

Note 2 Projected Revenues 

Total

Note 3 Budget Balance

Board Approved Budget This represents the current board approved budget amount and should agree 
with Report#2, Bond Program Spending by Site.

Description Note

Expenses to Date This is total expended amount from FY 1999-01 thru Current Fiscal Year Perid 
and should agree with Report#2, Bond Program Spending by Site.

Fiscal Year
Bond Sales 2010

Measure D
 Bond Sales 2012

Measure E 
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School Funding OPSC * Status SAB** Approval¹ SAB** Funded Amount

Helms MS Modernization  On Workload List Est: 01/23-06/23 Est: Jul-23 4,133,414$      
Crespi MS Modernization  On Workload List Est: 07/23-12/23 Est: Feb-24 3,482,164$      
De Anza IT Academy CTE  Approved 9/30/2020 462,307$          
De Anza Health Academy CTE  Approved 9/30/2020 1,223,970$      
De Anza Law Academy CTE  Approved 9/30/2020 1,348,434$      
El Cerrito IT Academy CTE  Approved 9/30/2020 1,037,417$      
El Cerrito Media Academy CTE  Approved 9/30/2020 653,042$          

Total 12,340,748$    

¹ Last updated 09/30/2020

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of February 28, 2021

Note 4 State Facility Grants

Upon release of funds by the California State Allocation Board the State Controller prepares the checks which are then 
mailed to the County Treasurer for deposit into the District's bank account Fund 35 (County School Facilities Fund) and 
subsequently are transferred to Fund 21, Building Fund.

*Office of Public School Construction - OPSC
**State Allocation Board - SAB
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WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of February 28, 2021

Project Type FMP 2016 Current Budget
200,000$                   200,000$              

Critical Needs 1,300,000$                1,300,000$           
Critical Needs 600,000$                   72,847$                
Critical Needs 3,500,000$                3,500,000$           
Critical Needs 3,100,000$                5,169,597$           
Critical Needs 3,000,000$                3,000,000$           
Critical Needs 900,000$                   211,467$              
Critical Needs 200,000$                   406,946$              
Soils Testing 100,000$                   41,489$                
Critical Needs 7,500,000$                7,500,000$           
Critical Needs 7,200,000$                7,200,000$           
Critical Needs 800,000$                   800,000$              
Critical Needs 12,200,000$              12,200,000$         
Critical Needs -$                           147,501$              
RS Replacement 66,100,000$              65,600,000$         
RS Replacement 40,300,000$              40,300,000$         
Critical Needs 800,000$                   623,885$              
Critical Needs 1,000,000$                793,247$              
Critical Needs 15,100,000$              21,000,000$         
Critical Needs 6,900,000$                6,900,000$           
Critical Needs 7,100,000$                7,100,000$           
Critical Needs 2,900,000$                2,900,000$           
Critical Needs 1,000,000$                1,091,447$           

181,800,000$            188,058,425$       
* BOE approved supplemental fund for Obama ES: Fund 25 of $1.75M and Fund 01 MRAD of $0.85M on 06/26/19
* BOE approved supplemental fund for Obama ES: Fund 25 of $2M on 06/24/20
** BOE approved supplemental fund for Richmond HS: Fund 40 of $1M on 11/06/19
** BOE approved supplemental fund for Richmond HS: Fund 40 of $0.6M on 09/09/20
*** 2016 FMP scope and budget for Hercules MS & Hercules HS is for a singular project so the combind budget will be reported
    under Hercules HS on various financial reports

Definition of ROM1

Collin Elementary School

The Board of Education received the Implementation Plan with the draft Master Plan on June 15, 2016 and approved them unanimously. The 
Board approved Implementation Plan - Model one, which includes the following projects with the project cost, including inflation:

Note 5: 2016 Facilities Master Plan Projects

Five percent inflation has been applied from mid-2016 to the scheduled midpoint of construction, compounded yearly, to account for inflation.  These 
“Rough Order of Magnitude” (R.O.M.) cost estimates, which are based on general cost per square foot, do not include market-based contract escalation 
(if any) above 5% annual inflation.
Additionally, the cost of temporary housing has been included where it was known to be required at the time of the Master Plan (e.g., at Lake 
Elementary).  It has not been included where it was not anticipated prior to the release of the Master Plan (e.g., at M Obama Elementary).
Note that further Architectural and Engineering studies are required, including scoping and budgeting, for all Critical Needs.
*In June 2016 the Board approved $181,800,000 FMP since then the following budget revisions have been approved by the Board:
- Harmon Knolls $250,000 and Valley View $150,000 on 08/09/17; Grant <$688,533>, Harmon Knolls <$101,565>, Lake <$352,499>, Ohlone 
<$176,115>, & Valley View <$58,553> on 07/25/18; Richmond $3,900,000 on 11/14/18; Crespi $2,200,000 on 03/20/19; Chavez <$572,153> on 
06/26/19; Richmond $2,000,000 on 11/06/19; Olinda <$206,753.35> on 02//26/20, Crespi <$130,402.83> on 12/16/20

Hercules Middle School***

Stege Elementary School

M Obama Elementary School*

School
Ed Specs & School Size

Ohlone Elementary School

Lake Elementary School

Hercules High School***

Kennedy High School

Chavez Elementary School

Harmon Knolls

Fairmont Elementary School

Cameron School

Grant Elementary School

Valley View Elementary School

Crespi Middle School

Riverside Elementary School
Richmond High School**

Shannon Elementary School

TOTAL IMPLEMENTATION PLAN MODEL 1

Olinda Elementary School

Highland Elementary School

Harmon Knolls

Lake Elementary School
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WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Bond Program Financial Status

As of February 28, 2021

FY 2021-22 FY 2022-23 Total
1,480,200$               1,489,200$            2,969,400$       
2,315,675$               1,978,193$            4,293,868$       
3,795,875$               3,467,393$            7,263,268$       Total Projection

Description  
Salaries & Benefits
Services & Other Cost

Note 6 Unbudgeted Central Services Projected Expenses FY2021-22 & 2022-23
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Items Beginning 
Balance Ending Balance  Variance Notes

Adjusted Cash Balance 166,284,802        165,626,854        (657,949)                 <$900,353.97> expended in February 2021
$33,692.09 2nd QTR LAIF Interest
$208,713.18 2nd Pooled Earning

Projected Revenue
Bond Sales 2010 Measure D -                       -                       -                          
Bond Sales 2010 Measure E -                       -                       -                          
Less: Cost of Issuance -                       -                       -                          
Other Revenues estimated to 2021 2,420,000            400,000               (2,020,000)              January Other Revenue removed and 4th QTR Revised
Projected Revenue Total 2,420,000            400,000               (2,020,000)              

Projected Available Funds 168,704,802        166,026,854        (2,677,949)              <$900,353.97> expended in February 2021
$33,692.09 2nd QTR LAIF Interest
$208,713.18 2nd Pooled Earning
<$2,020,000> Other Revenue revision

Budget Balance
Board Approved Budget 1,756,199,243     1,756,199,243     -                          
Less Expenses to Date (1,610,902,974)    (1,611,803,328)    (900,354)                 
Budget Balance Total 145,296,269        144,395,915        (900,354)                 <$900,353.97> expended in February 2021

Projected Cash Balance June 2021 23,408,534          21,630,939          (1,777,595)              $33,692.09 2nd QTR LAIF Interest
$208,713.18 2nd Pooled Earning
<$2,020,000> Other Revenue revision

State Facility Grants
Estimated during current planning period -                       -                       -                          
Estimated after current planning period 12,340,748          12,340,748          -                          

Future Facilities Master Plan Projects -                       -                       -                          
Future Bond Sale 2020 Measure R 575,000,000        575,000,000        -                          
2022-2023 Estimated Central Cost 7,263,268            7,263,268            -                          
2022-2023 Estimated Other Revenue 2,530,000            2,530,000            -                          

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
Financial Impact of Report 13 Analysis

From January 2021 to February 2021
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Vendor Name
Check 

No.
Check Date Short

Account
Invoice
Number

Invoice
Date

 
Amount Invoice Description

13,247.48         

C OVERAA & CO 200517 02/02/21 21-9745-9135-000 1000002635-29TRUST 02/02/21 13,247.48         1000002635 DECEMBER 2020 RETAINAGE

100,378.85       

BIZON GROUP INC 200658 02/09/21 21-9748-5610-123 INV-068386 01/29/21 119.63               FAIRMONT ES CNP CONTAINERS LEA JAN 2021 UNIT#1235

BIZON GROUP INC 200658 02/09/21 21-9748-5610-123 INV-068388 01/29/21 119.63               FAIRMONT ES CNP CONTAINERS LEA JAN 2021 UNIT#3059

BIZON GROUP INC 200658 02/09/21 21-9748-5610-123 INV-068390 01/29/21 119.63               FAIRMONT ES CNP CONTAINERS LEA JAN 2021 UNIT#2079

BIZON GROUP INC 200658 02/09/21 21-9748-5610-123 INV-068391 01/29/21 119.63               FAIRMONT ES CNP CONTAINERS LEA JAN 2021 UNIT#4284

BIZON GROUP INC 200658 02/09/21 21-9748-5610-123 INV-069809 01/15/21 957.02               FAIRMONT ES CNP CONTAINERS LEA JULY-AUG 2020

BRADLEY J WILLIAMSON 200763 02/09/21 21-9745-6214-123 1812 01/31/21 570.00               FAIRMONT ES PROJECT INSPECTOR JAN 2021

MAR CON BUILDERS 200851 02/23/21 21-9745-6211-123 1000003356-4 02/02/21 30,777.01         FAIRMONT ES CRITICAL NEEDS PH OCT 2020

MAR CON BUILDERS 200851 02/23/21 21-9745-6211-123 1000003356-5 02/02/21 67,596.30         FAIRMONT ES CRITICAL NEEDS PH NOV 2020

1,715.00           

PERKINS EASTMAN ARCHITECTS, D. 200588 02/02/21 21-9745-6201-134 85400.00.0-8 01/08/21 1,715.00           LAKE ES CAMPUS REPLACEMENT BRI DEC 2020

75,826.37         

3QC 200491 02/02/21 21-9745-5890-165 62410 01/15/21 2,024.00           M OBAMA ES - CAMPUS REPLACEMENT 12/31/20

3QC 200765 02/23/21 21-9745-5890-165 62474 02/10/21 850.00               M OBAMA ES - CAMPUS REPLACEMENT JAN 2021

C OVERAA & CO 200785 02/23/21 21-9745-6201-165 1000002635-30A 02/10/21 2,500.00           M OBAMA ES - DESIGN JAN 2021

C OVERAA & CO 200785 02/23/21 21-9745-6211-165 1000002635-30 02/10/21 52,270.80         M OBAMA ES - CONSTRUCTION JAN 2021

FISHMAN SUPPLY CO 200547 02/02/21 21-9745-4300-165 1286032.1 01/19/21 487.12               M OBAMA ES CUSTODIAL SUPPLIES 1/5/21

FISHMAN SUPPLY CO 200547 02/02/21 21-9745-4300-165 1287385 01/19/21 425.23               M OBAMA ES CUSTODIAL SUPPLIES 1/14/21

FISHMAN SUPPLY CO 200822 02/23/21 21-9745-4300-165 1286032.2 02/01/21 250.44               M OBAMA ES CUSTODIAL SUPPLIES 1/5/21

FISHMAN SUPPLY CO 200822 02/23/21 21-9745-4400-165 1286032.2 02/01/21 1,859.63           M OBAMA ES CUSTODIAL SUPPLIES 1/5/21

FISHMAN SUPPLY CO 200822 02/23/21 21-9745-4400-165 1287385.1 02/08/21 2,576.79           M OBAMA ES CUSTODIAL SUPPLIES 1/14/21

INSPECTION SERVICES INC 200836 02/23/21 21-9745-5890-165 257193 02/08/21 12,582.36         M OBAMA ES DSA SPECIAL TESTING 10/26/20-11/20/20

500,578.46       

AQUATECH CONSULTANCY, INC 200503 02/02/21 21-9745-5860-364 49903 01/14/21 1,350.00           RHS WATERPROOFING CONS DEC 2020

LATHROP CONSTRUCTION ASSOCIATE 200847 02/23/21 21-9745-6201-364 1000003023-00026A 02/10/21 15,530.10         RHS - DESIGN 1/31/2021

LATHROP CONSTRUCTION ASSOCIATE 200847 02/23/21 21-9745-6211-364 1000003023-00026 02/10/21 471,498.36       RHS - CONSTRUCTION 1/31/2021

STRUCTURE GROUPS    200748 02/09/21 21-9745-6214-364 190934-16 01/31/21 12,200.00         RHS DSA PROJECT INSPEC JAN 2021

113,447.49       

AQUATECH CONSULTANCY, INC 200640 02/09/21 21-9748-5860-615 49636 02/01/21 4,202.50           DISTRICT WIDE WATERPROOFING CO 8/26/20-10/1/20

DIVISION OF STATE ARCHITECT 200667 02/09/21 21-9745-6205-615 01-107784 02/02/21 500.00               RHS DSA #01-107784 REOPENING FEE                  

KBA DOCUMENT SOLUTIONS, LLC 200565 02/02/21 21-9745-4300-615 55Y1147642 01/07/21 70.37                 BLANKET PURCHASE ORDER SVC TONER 1/6/21

KBA DOCUMENT SOLUTIONS, LLC 200696 02/09/21 21-9745-4300-615 55Y1152453 01/28/21 19.28                 BLANKET PURCHASE ORDER 1/12/21

LISA NAGAI 200719 02/09/21 21-9745-6217-615 51 02/01/21 10,160.00         CONSTRUCTION MANAGEMENT-PROJEC 1/29/21

ORBACH HUFF AND SUAREZ LLP 200579 02/02/21 21-9745-5895-615 92454 01/19/21 2,343.14           BOND LEGAL FUND 21 DEC 2020

ORBACH HUFF AND SUAREZ LLP 200579 02/02/21 21-9745-5895-615 92455 01/19/21 3,699.00           NYSTROM ES DEC 2020

SOUTHWEST SCHOOL & OFFICE SUPP 200886 02/23/21 21-9745-4300-615 PINV0775935 01/22/21 87.81                 FOC BLANKET PURCHASE ORDER 1/22/21

SOUTHWEST SCHOOL & OFFICE SUPP 200886 02/23/21 21-9745-4300-615 PINV0776233 01/25/21 21.39                 FOC BLANKET PURCHASE ORDER 1/25/21

SWINERTON MANAGEMENT & CONSULT 200893 02/23/21 21-9745-6202-615 18100022-020 01/19/21 28,954.00         FOC - STAFF AUGMENTATION DEC 2020

SWINERTON MANAGEMENT & CONSULT 200893 02/23/21 21-9745-6217-615 18100022-020 01/19/21 51,820.00         FOC - STAFF AUGMENTATION DEC 2020

WEI JUN WANG 200760 02/09/21 21-9745-6202-615 0006 02/03/21 11,570.00         DISTRICT WIDE FACILITIES MGMT JAN 2021

805,193.65    

805,193.65       

(13,247.48)        

32,744.34         

93,207.44         

(17,543.98)        

900,353.97       

-                      

MANUAL JOURNAL ENTRY

TOTAL Feb.21 EXPENSE AMOUNT

Non expense account - RETENTION TO VENDOR'S ESCROW ACCOUNT

unpaid RETENTION WITHHELD AMOUNT

Feb.2021 PAYROLL

Grand Total

AP CHECKS TOTAL

Site 615 - OPERATIONAL SUPPT SRVS CE

Site 364 - RICHMOND HIGH

Site 165 - MICHELLE OBAMA ELEM

Site 134 - LAKE

Site 123 - FAIRMONT

Site 000 - UNDISTRIBUTED

A/P Check List
February, 2021

Fund 21
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A/P Check List
February, 2021

Fund 21

Vendor Name
Check 

No.
Check Date

Short
Account

Invoice
Number

Invoice
Date

 Amount Invoice Description

MAR CON BUILDERS 200851 02/23/21 21-9745-6211-123 1000003356-4 02/02/21 1,619.84           FAIRMONT ES CRITICAL NEEDS PH OCT 2020

MAR CON BUILDERS 200851 02/23/21 21-9745-6211-123 1000003356-5 02/02/21 3,557.70           FAIRMONT ES CRITICAL NEEDS PH NOV 2020

C OVERAA & CO 200785 02/23/21 21-9745-6211-165 1000002635-30 02/10/21 2,751.10           M OBAMA ES - CONSTRUCTION JAN 2021

LATHROP CONSTRUCTION ASSOCIATE 200847 02/23/21 21-9745-6211-364 1000003023-00026 02/10/21 24,815.70         RHS - CONSTRUCTION 1/31/2021

Grand Total        32,744.34 

Payroll

Project#
Check 

No.
Check Date

Short
Account

Invoice
Number

Invoice
Date

 Amount  Notes 

66901396-01 02/26/21 75,143.42         Facility Program Staff Feb Pay

67001396-01 02/26/21 18,064.02         Assoc Supt Operation Staff Feb Pay

Grand Total        93,207.44 

Manual Journal

Vendor Name
Check 

No.
Check Date

Short
Account

Invoice
Number

Invoice
Date

 Amount Notes

(10,675.54)        

(6,868.44)          

Grand Total      (17,543.98)

* Board approved renaming of Wilson Elementary School to Michelle Obama school on 02/12/20.

January 2021 Facility Staff Salary Adjustment thru Timesheet
See 3rd page for detail

January 2021 Assoc Supt Operat Staff Salary Adjustment thru Timesheet

Object 9570 - Retention withheld amount:
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Facility Program Staff Regular Payroll Adjustment Adjusted Amount
DIRECTOR FAC/PLANNING 12,381.25$           1,591.87$     13,973.12$              
BOND REGIONAL FACILT 14,141.50$           (282.83)$       13,858.67$              
BOND REGIONAL FACILT 2,230.93$             (2,125.95)$    104.98$                   
DIRECTOR OF CONTRACT 13,552.95$           (180.67)$       13,372.28$              
ADMIN SVCS MANAGER  5,152.08$             (3,606.45)$    1,545.63$                
ADMIN SVCS MANAGER  5,049.73$             (1,918.91)$    3,130.82$                
ADMINISTRATIVE TECH 3,513.60$             (2,898.74)$    614.86$                   
COORDINATOR-FISCAL  11,986.69$           (1,118.74)$    10,867.95$              
ACCOUNTING TECH -$                      2,289.66$     2,289.66$                
ACCOUNTING TECH 5,329.10$             (639.50)$       4,689.60$                
SR BUDGET CLERK     6,694.72$             (1,785.28)$    4,909.44$                
ADMIN TECH - SUB 497.90$                497.90$                   

Facility Program Staff Total 80,530.45$           (10,675.54)$  69,854.91$              

Assoc Supt Operations Staff
ASSO SUPT-FAC MAI BO 15,914.24$           (5,039.57)$    10,874.67$              
SR ADMIN SECRETARY  2,689.53$             (1,828.87)$    860.66$                   

Assoc Supt Operations Staff Total 18,603.77$           (6,868.44)$    11,735.33$              
Total December Payroll 99,134.22$           (17,543.98)$  81,590.24$              

January 2021 Payroll Data (Salary + Benefits)
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BOND PROGRAM KPI SUMMARY 
Bond Information (Key Performance Indicators) for WCCUSD Bond Program

for December 31, 2020 Revised

Report # 1

Month
Year Amount ($) Latest

Issue
Total

Issued
Tax Rate

per $100k 4
Scheduled 

Issues 5
Principal

Paid
Interest

Paid
1 Msr 1998-E Jun 1998 40,000,000 Jan 2001 40,000,000 $4.50 0 30,055,000 31,130,044

2 Msr 2000-M Nov 2000 150,000,000 Apr 2003 150,000,000 $17.40 0 93,705,000 91,006,610

3 Msr 2002-D Mar 2002 300,000,000 Oct 2005 299,997,483 $60.00 0 107,825,606 140,721,095

4 Msr 2005-J Nov 2005 400,000,000 Jun 2010 322,409,709 $60.00 0 32,637,554 163,228,300

3 Msr 2010-D Jun 2010 380,000,000 Jun 2020 380,000,000 $48.00 0 51,095,000 64,540,345

3 Msr 2012-E Nov 2012 360,000,000 Jun 2020 360,000,000 $48.00 0 44,150,000 51,442,338

5 Msr 2020-R Mar 2020 575,000,000 575,000,000 0 0

2,205,000,000 1,552,407,191 $237.90 575,000,000 359,468,160 542,068,733

12/31/2019 CY 2020 Total
6 School Facilities 159,968,205 23,400,090 183,368,295 12 Bonds Issued
7 Developer Fees 24,900,038 24,900,038 1 less: Msr 1998E
8 Interest Earnings 45,195,311 1,002,839 46,198,150 13 Other Revenue
9 Net Transfers (3,920,753) (3,920,753)

10 Other Revenue 12,934,496 351,963 13,286,459 14 School KPI Actuals
11 Fund Adjustments 948,397         948,397 Accounts Receivable

240,025,694 24,754,892 264,780,585 Accounts Payable
15 Net Retentions

Table 4 – Average Monthly Spending
3 Months 6 Months 12 Months
2,484,540 2,458,631 4,378,231

-                       
Cash on Hand 16 168,078,693         

Source Revenues Actuals to Date
1,552,407,191      

264,780,585         

Total Other Revenue

(1,609,262,446)    

153,362                

(40,000,000)         

Program Revenue 1,777,187,777      

-                       
-                       

Grand Totals

Table 2  – Funds From Other Sources Table 3 – Program Summary

575,000,000

652,592,809

"Principal Paid" is total principal paid and includes principal paid on related refunding bonds subsequent to defeasance of any original bonds defeased. 
"Interest Paid" is total gross interest paid less, if applicable, bid premium and accrued interest deposited to Debt Service Fund, refunding escrow funding and federal subsidy payments; in other 
words, actual payments by County from tax revenue.

Table 1 – Bonds Authorized

Bond
Measures

Voter Approved Bonds Issued Bond Payments 
Finish
Date

Not Yet
Issued

0 Aug 2054

Aug 2025

Aug 2032

Aug 2032

Aug 2036

Aug 2054

0

0

2,517

77,590,292

0
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BOND PROGRAM KPI SUMMARY 
Bond Information (Key Performance Indicators) for WCCUSD Bond Program

for December 31, 2020 Revised

Report # 1

1. 5.

Par Amount

6.

School
Bayview Ohlone
Coronado Peres

2. Dover Riverside
Downer Sheldon
Ellerhorst Stewart
El Sobrante Tara Hills
Fairmont Valley View

3. Ford Verde
Grant Washington
Lupine Hills M Obama
Harding Helms Middle
Kensington Pinole Jr High

4. King Korematsu MS
Lake De Anza High
Lincoln El Cerrito High
Madera Kennedy High
Mira Vista Richmond High
Montalvin Greenwood/LPS
Murphy Pinole Valley HS
Nystrom

Grand Total

7.

1,501,831
1,352,870 1,147,062

9,122,092

14,588,681

5,190,5741,274,843

In June 2007 $24,900,038 of expenditures were transferred to the Capital 
Facilities Fund (Developer Fees). The District has reported this in project 
reporting as an increase to Program revenues. These transfers were limited to 
schools with assessed needs based on population growth.

7,779,203
11,599,844
18,706,460
26,140,218

183,368,295
-              

4,637,680
309,937
984,983

1,216,917

323,957
369,288

571,594

1,948,349
1,147,097

2,162,982

1,528,265
313,287

1,595,572
1,638,359

14,247,249

Issue Date Mar-21 Mar-23 Mar-25

4,834,933 331,311

Amount School

7,286,188 1,191,472

Mar-27

-               

School Facility revenues by school are:

1,348,331 2,569,652

150,000,000 150,000,000 150,000,000 125,000,000

369,339

2,535,074 2,403,971
Amount

Measure 2000-M is not a Proposition 39 bond, but is included in Bond 
Program reporting because the original bond language required a "Citizens’ 
Oversight Committee".

Measures 2002-D, 2005-J, 2010-D, 20212-E, and 2020-R are all authorized 
under Proposition 39, requiring public oversight through the Citizen's Bond 
Oversight Committee.

290,214
7,245,372 1,180,094

20,383,150

Grand Total 40,461,374 12,841,930 53,303,304

Pinole Valley HS 190,571

Notes:
Measure 1998-E is not covered under Proposition 39 regulations for school 
bonds, and is not ordinarily reported in the Bond Program expenditure 
reports. The following schedule shows Measure 1998-E expenditures by site 
with state funded DeJean expenditures shown in a separate column. 

School 1998E State Total
DeJean MS 23,994,285 12,841,930 36,836,215

16,276,518 16,276,518
190,571

Central

On issuing bonds the District must certify that the tax rate for the bonds will 
not exceed $60 per $100 thousand of property value for 2002-D and 2005-J 
and $48 per $100 thousand for the 2010-D and 2012-E bonds.

As a result, the remaining $77 million from the 2005 Measure J bond 
authorization cannot currently be issued.  The property tax rate for it is 
already maxed out at $60 per $100 thousand of assessed value to pay off 
the $322 million in 2005 Measure J bonds which has been issued-to-date.  
Current estimate is that these bonds cannot be sold until on or about 2034 
because of tax rate limitations.

The board approved the potential issuance schedule for 2020 Measure R 
at the November 4, 2020 Board meeting.  Staff confirmed at the January 
2021, CBOC meeting that there is no plan for a March 2021 issuance.
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BOND PROGRAM KPI SUMMARY 
Bond Information (Key Performance Indicators) for WCCUSD Bond Program

for December 31, 2020 Revised

Report # 1

Notes:
8. 10.

9.

Capital Outlay Fund 750,138

Grand Total (3,920,753) -        

Net transfers were to, or from, the following offsetting non-program 
resources or funds:

(837,758)Debt Service Fund
(3,042,495)Bond Interest & Redemption Fund

2000 Measure M

Building Fund - Other

2002 Measure D
2005 Measure J

1,934,111
29,810,076School Facility Fund

Building Fund (other revenues)
(5,158,224)Deferred Maintenance Fund
(2,700,000)General Fund (Resc 8150 - RRM)
6,077,014

(12,625,650)

Transferred From (To) Amount
1998 Measure E

990,573

The El Portal Land Sale was originally posted to the Building Fund, but 
was later transferred. It is listed in the prior note as the transfer to the Debt 
Service Fund.

SBC (now AT&T) payments were primarily for "E-Rate" school subsidies. 
The remaining vendor payments are for cost reimbursements, contract or 
dispute settlements, or fee rebates.

Retention corrections

The Pinole MS joint use revenue was from an expired agreement with the 
City of Pinole for the school gym and sports fields.

Rosie the Riveter 169,440
San Pablo Economic Develop Corp 200,262

In order to show Bond Sales correctly at the stated face value, a negative 
$964,576 line item is included. The amount is from the District booking 
bond sales at net of costs of issuance for fiscal years 2013-14 and 2014-
15.

-      Grand Total 13,286,459

Other

Grand Total

Building Fund - Other

(11,099,851)
(11,939,439)
Amount

2,000,000

Bond Sales journaled at net (964,575)

2000M Bond Refinance

836,291
906,437
350,909

Cost of Issuance rebates

2005J Bond Premium 5,357,323

El Portal Land Sale

550,000

120,417

Pinole MS joint use

FEMA - Riverside ES

138,295

Source

3,963,067     515,029        
-                    

1,002,839     

2002 Measure D

School Facility Fund
45,195,311   
1,883,355     3,394            

1,373,462     2005 Measure J 1,373,462     
14,785,928   

2010 Measure D 3,448,038     

46,198,150   

2012 Measure E 1,427,069     398,532        1,825,601     SBC (E-Rate)
WLC Architects

Other
85,883          17,395,549   

Pacific Gas & Electric

4,967,794     
-                    14,785,928   

678,172

100,000

Amount

138,062

Alterra 108,000

2,597,426

Misc Vendors

2000 Measure M 4,967,794     -                    Vendors

Other Revenue by source:

Revenue Source

Interest earnings by Bond Measure or other funding source:

Source 12/31/2019 CY 2020

17,309,665   

Total

(3,920,753)Grand Total

-           

Unallocated interest derived from bond proceeds was posted to the 
undistributed resource (9790), and is shown in Building Fund - Other prior to 
06/30/15

Net Transfers by  Bond Measure or Funding source are shown below. 
Approximately 90% of all transferred amounts were from the Building Fund 
to the  School Facility Fund to match State revenues.

-        

1,886,748     
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Bond Information (Key Performance Indicators) for WCCUSD Bond Program

for December 31, 2020 Revised

Report # 1

Notes:
11. Fund Adjustments by Bond Measure and other funding source: 13.

Fund Adjustments by category:

14.

12.

15.

85,000 135,000

132,410

40,000 85,000 125,000

15,00010,000

69,999
100,000

40,000 30,000
95,000

69,999

100,000

120,000

70,000

120,000

100,000

70,00099,998 169,998

2014
2015

2004
2003

2005
2006
2009
2010
2012

50,000

2001
2002

Grand Total

20,000 20,000

948,396.62   -        
Building Fund - Other 199,308.76   

2000 Measure M 907,243.03   
(99,877.00)    

5,957,893           2002 Measure D
(3,938,956)         

2005 Measure J (58,278.17)    
2000 Measure M2002 Measure D

318,177,684       
304,455,376       

2000M 2002D 2005J 286,748,609       1998E
2005 Measure J

Bonds issued by fiscal year: in thousands

1999

172,882,693       

Total

-               

515,029      

12/31/2019 CY 2020
-                  
-                  

146,061,044        

400,495      1,441,613            

24,754,892 

1                 27,640,168          

8,531,107            

264,780,585        

146,061,044       

Expenditures by bond or funding source are as follows:

Source

8,016,077           2010 Measure D

Beginning Balances

1,041,118           

240,025,694       
School Facility 188,466,655       

Building Fund - Other 18,574,764         
2012 Measure E

27,640,167         

Grand Total

Adjustment

Close Non-Bond Resources (58,277.86)    

-        948,396.62   

805,260.00   

Grand Total

304,455,376        
318,177,684        

2010D 2012E
Grand 
Total 333,034,060        

2000 Measure M

(16,842.65)    
FY 2006 Beginning Balance -                
Prior Year Correction

Fiscal 
Year

FEMA Adjustment

Amount
218,257.13   

2002 Measure D

172,882,693        School Facility -                  

-                  

25,000
7,500          32,817,491          Building Fund - Other 32,809,991         

2012 Measure E 270,688,240       
2010 Measure D

-                  

6,245,820   
46,285,451 

276,934,059        
10,000

24,900,038         

TotalAccount
Retentions

132,410

The District retains up to 5 percent of payments on construction contracts, 
and frequently makes payments to vendor trust accounts for the retained 
amounts. The trust accounts are reported as cash on the District's financial 
records. Net retainage liability, less cash in trust accounts, is as follows:

60,000 65,000 125,000 12/31/2019

Trust Accounts
Net Retentions 

(6,270,790)  2,292,755   

(146,142)     153,362      
(8,264,041)  6,124,648   (2,139,394)  

299,504      

8,563,545   

1,552,407
65,000 65,000 130,000

2018

40,000 150,000 299,997 322,410 Total
2020

65,000
CY 2020

10,0002000

100,000

Total Other Revenue by bond or funding source:

Source

-                       
95,000 Grand Total 1,556,723,675    

19,010,647          

211,870,138        

435,883      
Capital Facilities

23,403,483 

52,538,771 1,609,262,446     

Capital Facilities 24,900,038          

(5,732,025)         

-                  

(5,732,025)           2005 Measure J

CY 2020 Total
(3,938,956)           
5,957,893            

-                  
-                  

12/31/2019

2016

Adjustment Amount

60,000 125,000

380,000 360,000
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BOND PROGRAM KPI SUMMARY 
Bond Information (Key Performance Indicators) for WCCUSD Bond Program

for December 31, 2020 Revised

Report # 1

Notes:
16. -              

CY 2020 Total

Ending Cash on Hand by funding source is as follows:

Cash 45,048,768    101,721,018 146,769,786  

102,069,979 

Total
59,514,921    
80,689,118    
27,874,653    

-                     
168,078,693  

-                      

Source
2010 Measure D
2012 Measure E
Building Fund - Other
School Facilities

Grand Total

Grand Total 66,008,714    102,069,979 168,078,693  
-                      

Source 12/31/2019

12/31/2019
40,431,485    
21,534,443    
4,042,785      

1                    
66,008,714    

CY 2020
19,083,436   
59,154,676   
23,831,868   

(1)                  

LAIF (Cash Equivalent) 20,959,946    348,961        21,308,907    

Ending Cash on Hand by cash type:
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DRAFT MINUTES 
Meeting of February 8, 2021 

 
A) OPENING PROCEDURES 

Note: this meeting was held online using the Zoom platform and was 
open to the public to attend. 

 
B) CALL TO ORDER/PLEDGE OF ALLEGIANCE 

Mr. Gosney called the meeting to order at 2:05 PM. 

 
C) ROLL CALL 

Present: John Anderson, Sallie DeWitt, Guadalupe Enllana, Don 
Gosney, Lorraine Humes & Anton Jungherr 

 [6 members ~ 4 required for a quorum] 
Absent:            Maisha Cole 
Staff Present:  Melissa Payne, Ellen Meija-Hooper, Margaret Romo, 

SeungJa Cha 
Auditor:            Michael Ash of Christy White and Associates 

 Board Liaison: None appointed. 

 
D) APPROVAL OF AGENDA 

Agenda accepted as presented via unanimous consent 

 
E) PUBLIC COMMENTS FOR ITEMS NOT ON THE AGENDA 

None 

D I S T R I C T  R E P O R T S  

F) TELEPHONE CONFERENCE CALL WITH MICHAEL ASH 
OF CHRISTY WHITE TO DISCUSS THE DRAFT 2020 
FINANCIAL AUDIT 

a. Draft Financial Audit 
Mr. Ash discussed the findings.  There were no findings in the 
financial audit. 

b.  CBOC Draft Financial Audit Questions 
The CBOC had submitted a number of questions to WCCUSD 
staff relative to the Draft Financial audit.  The staff had completed 
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a number of the responses to the questions which is attached to 
these minutes. 
 
The staff and Mr. Ash provided responses to the questions which 
answers were not provided on the attachment.  The responses are 
as follows: 
 
Q1.  Yes, will be modified to address comment 
Q2.  Not common in audit reports.  Will not be modified 
Q3.  Yes, will be modified to address comment 
Q4.  Yes, will be modified to address comment 
Q5.  Yes, will be modified to address comment 
Q6.  Yes, will be modified to address comment 
Q7.  Page 13 is an indication there were no changes.  This is not 
required for Proposition 39 and will not be modified 
Q8 through Q11 have been addressed on the attachment 

  Q12.  Other building funds are related to the state and interest   
                   earnings.  Melissa Payne will work with Christy White and Mr. 
                   Ash to address this information. 
  Q13.  Same response as for Q7 
  Q14.  Yes, will be modified to address comment 
 
                    There was further discussion on the response on Q10 relative to 
                    open lawsuits.  There are open lawsuits and staff will provide  
                    information to CBOC.  In addition, there was additional   
                    discussion on Q11 relative to write offs.  There were write offs 
                    and the staff will provide CBOC with a listing of those items.     
 

WCCUSD staff will provide a written response to CBOC for all 14 
questions.            

 
G) AUDIT SCHEDULES 

 
There are inconsistencies with dates for the audit schedule.  Final 
acceptance was on the calendar as March 31 during a join meeting with 
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CBOC and the WCCUSD Board but was changed to March 24 this past 
Friday (February 5).  Don Gosney will write a letter to the Board asking 
for a Joint Meeting to discuss Audits.  Such a meeting is required by the 
WCCUSD bylaws. 
 

H) BOND PROGRAM PROJECTS STATUS and FINANCIAL 
REPORTS  
 
Ellen Meija-Hooper presented the following updates: 
  

• Facilities Master Plan Update 02.08.21 

• Updating the 2016 Facilities Master Plan 
 
 
Melissa Payne presented the project reports and updates: 
 

• CBOC request for Lathrop Richmond Construction Pay App00023 

• CBOC request Lisa Nagai Inv #48 

• CBOC request Arey Jones Laptops 

• Richmond HS Newsletter Number 19 (February 2021) 

• RHS Critical Needs Project Status Report (February 2021) 

 

Melissa Payne presented the project reports and updates: 
 

• Consolidated Budget Report 01/31/21 

• Consolidated Budget Report-2016 Master Plan 01/31/21 

• Report No. 2 Bond Program Spending to Date 01/31/21 

• Report No. 1 Bond KPI Summary 01/31/21 

• Report No. 13 Bond Program Financial Status 01/31/21 

• Report No. 13 Variance Report 01/31/21 

• 2020-2021 Accounts Payable Check List 01/31/21 

• Annual Variance Report CY2020 
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In addition, Melissa Payne indicated that there is no plan to issue Measure R 
at this time.   

 
 

C B O C  R E P O R T S  

C O N S E N T  I T E M S  
I) ADOPTION OF MINUTES  

Approved with no objection: 
01.11.21 CBOC Draft Minutes 

 
J) CBOC MEMBER INFORMATION REQUEST LOG  

Approved with no objection: 
01.11.20 BOC Member Information 

Requests Status Log 

 
K) APPROVED RECOMMENDATIONS LOG  

Approved with no objection: 
 02.08.21 CBOC Approved Recommendations 

 
L) INVOICE FROM CBOC INDEPENDENT COUNCIL  

Approved with no objection: 
11.30.20 Adam Ferber Invoice 

 
 

C O M M I T T E E  R E P O R T S  # 2  

M) MEMBERSHIP  
Accepted with no objection: 

 02.08.21 CBOC Attendance Review 

 
N) MEMBERSHIP ROSTER  

Accepted with no objection: 
 02.08.21 CBOC Roster 

 
O) NEW MEMBER APPLICATIONS  

For information only 
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11.11.20 Jason Lindsey 
01.10.21 Tom Panas 
01.11.21 Guadalupe Enllana 
01.11.21 Maisha Cole 
12.07.21 Sallie DeWitt 
01.08.21 Consuelo Lara 

______________________________________________________________ 
P) CHAIRPERSON REPORTS  

Don Gosney reported that there was no chairperson’s report to the 
WCCUSD Board of  Trustees meeting as the Board President has asked 
standing committees to present any issues during the public comment 
segment (90 seconds) of  the meeting or to the Facilities Committee. 

 
Q) STATUS OF KENNEDY HIGH SCHOOL CRITICAL NEEDS 

AND REBUILD 
        02.08.21 Status of Kennedy HS Critical Needs Project  
There is a concern by the CBOC relative to a lack of information available 
to the public, CBOC and the school board.  Staff indicated that there is 
presently no movement on this activity because there is no place for the 
Kennedy students to go during construction.  The updating of the 
Facilities Master Plan should be able to provide a roadmap for this 
project. 

 
R) REQUESTS, ADVICE AND COMMENTSAMEND BOARD 

POLICY 9720 (CONFLICT OF INTEREST) 
 
i) Report #1 Bond Program Summary, December 31, 2020 

(Revised February 8, 2021) 
 
The reference document will be used in the CBOC Annual Report 
2020 as it is for the period January 2020 to December 2020—the 
calendar year rather than the fiscal year which is the period from 
July through June the following year. 
 

ii) K-12 School Facility Program (SFP) Audit Overview 
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When will Peres, Gompers and Coronado be ready to audit? 
How will the auditor be selected? 
Will the CBOC have audit entrance and exit conferences? 
Will audit reports be presented to the CBOC for review? 
 
Ms. Payne and Ms. Romo will pass these questions on to the 
appropriate personnel. 

 
iii) Measure R Bonding Capacity Waiver Approved by State Board 

of Education on January 13, 2021 
 
In the waiver request the District represented to the State Board of 
Education that the CBOC had “No Objections” to the request.  
Actually, the CBOC took no action to this waiver request. 
 
Mr. Gosney will write a letter to Mr. Wold indicating that the “no 
objections” statement in the letter is not correct and that the letter 
should say “no action” was taken by the CBOC. 

 
S) 2020 ANNUAL REPORT 

 
02.03.21   ’20 Annual Report To-Do List Assignments (Rev 1) 
Ms. Lorraine Humes provided and update on the status of the 2020 
Annual Report 

______________________________________________________________
_ 
T) CALENDAR  

2021 CBOC Meetings Calendar 
 
Mr. Gosney presented the CBOC meeting dates for 2021.   

 
U) FUTURE AGENDA TOPICS  

02.08.21 Future Agenda Items Log (short list) 
There were no additional topics at this time. 
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V) ADJOURNMENT 
The meeting was adjourned at 4:42 pm. 

 
NEXT SCHEDULED CBOC MEETING:  March 08, 2021 

 

 
Submitted by CBOC Secretary John Anderson 

 

The agenda and a video/audio record of this meeting are posted on the 
WCCUSD CBOC webpage. 
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CBOC MEMBER RECORDS REQUEST AND STATUS LOG 
03.08.21 

1 

 
 

REQUESTER 
 

DATE 
REC’D 

 
SUBJECT 

FORWARDED 
FOR 

RESPONSE  

 

RESPONSE 
DATE 

 
RESPONSE 

 
131) 

Sallie DeWitt 

 
7/16/19 

 

Asked for staff to review and 
comment on the variance report 
she prepared for Annual Report 

 
7/16/19 to 
M. Payne 

 

7/17/19 emailed 
S. DeWitt with 
comments and 

document 

 
7/17/19 

 
132) 

Anton Jungherr 

 
8/16/19 

 
Copy of Riverside ES Soils 
Stabilization Project RFP 

 
8/19 to 

L. Freese 

9/3/19 emailed 
Jungherr & 

Gosney requested 
documents 

 
9/3/19 

 

133) 
Don Gosney 

 
9/19/19 

 
RFP for Wilson Project 

 

9/19 to 
L. Freese 

10/09/19 
emailed record to 

Gosney 

 
10/09/19 

 

134) 
Anton Jungherr 

 
10/11/19 

 

District’s CBOC budget for 
FY 2019 

10/14 to 
L. Freese 

& T. Wold 

10/16 Emailed 
response to A. 

Jungherr 

 
10/16/19 

 

135) 
Anton Jungherr 

 
1/15/20 
 

 

Request for copies of Orbach’s 
invoices for check #190261 

 

1/15/20 
S. Cha 

 

1/21/20 emailed 
Jungherr/Gosney 

 
1/21/20 

 
136) 

Anton Jungherr 

 
2/2/20 

 
Detailing variances from Report 

13A 

 
2/2/20 

M. Payne 

2/7/20 emailed 
Jungherr/Gosney 

Requested 
information 

 
2/7/20 

 
137) 

Gregg Visineau 

 
2/12/20 

 
Settlement agreement District & 

RCI for Nystrom 

 
2/13/20 

to M. Mayne 

2/25/20 emailed 
G. Visineau and 
D. Gosney with 

copy of 
settlement 

 
2/25/20 

 
138) 

Lorraine Humes 

 
7/14/20 

 
Copy of current Chart of 

Accounts for Fund 21 

 
7/14/20 to 
M. Payne 

7/22/20 
M. Payne emailed 

L. Humes 
requested chart 

 
7/22/20 

 
139) 

Anton Jungherr 

 
 

8/10/20 

Back-up documents for charges 
shown on the A/P Check List 
Fund 21 July 2020 for Facility 
Program Staff and Assoc. Supt 
Operations Staff for July pay. 

 
8/10/20 to 
M. Payne 

 

8/12/20 
Emailed 

A. Jungherr back-
up document 

 
 

8/12/20 

 
140) 

Anton Jungherr 

 
 

8/13/20 

Copies of supporting documents 
for the back-up documents for 

Facility Program Staff and Assoc. 
Sup Operations Staff July pay 

that was sent on 8/12/20 

 
8/17/20 to 
M. Payne 

Sent to Jungherr 
and Gosney on 
10-13-20. This 
also satisfies 
request #144 

 
 

10/13/20 

 
141) 

Lorraine Humes 

 
8/19/20 

 
Copy of December 2018 Report 
#13 and Variance Report for it. 

 
8/19/20 to 
M. Payne 

8/26/20 
M. Payne emailed 

reports to L. 
Humes 

 
8/26/20 
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REQUESTER 

 

DATE 
REC’D  

SUBJECT 
FORWARDED 

FOR 
RESPONSE  

 

RESPONSE 
DATE 

 
RESPONSE 

 
 
 
 
 

142) 
John Anderson 

 
8/24/20 

 
 
 
 

Copy of documents for 2019 
Property tax rates and bond 
program key performances 

indicators summary. 

 
 
 
 
 

8/24/20 to 
M. Payne 

8/26/20 
M. Payne emailed 
KPI report and 

Report 13 
Variance Report.  
Due to Covid 19, 

the 20-21 tax 
rates have been 

delayed. 
They may be 
available in 
September. 

 
8/26/20 

 
143) 

Anton Jungherr 

 
 

9/4/20 

 
 

Final Copy of RFQ.RFP 2021-01 

 
9/8/20 to D. 

Johnston 

9/8/20 
to A. Jungherr & 

D. Gosney. 
This has not been 

issued yet. 

 
 

9/8/20 

 
144) 

Anton Jungherr 
 

9/11/20 

 

Back up worksheets and 
documents for the two 08.20 

payrolls and the two 07.20 
adjustments 

 
09.14.20 

to 
M. Payne 

Sent to Jungherr 
and Gosney on 
10-13-20. This 
also satisfies 

request #140. 

 
 

10/13/20 

 
145) 

Anton Jungherr 
 

9/18/20 

Nixon Peabody 8/19/16 ltr 
Copies of 303 Task Orders 

All relating to recent and ongoing 
projects 

 

9/18/20 
to 

T. Wold 

9/24/20 
T. Wold sent 

letter of response 
to A. Jungherr 

 
9/24/20 

 
146) 

Anton Jungherr 
 

9/18/20 

Nixon Peabody 8/19/16 ltr 
Copies of 184 Task Orders 

relating to past and completed 
projects 

 

9/18/20 
to 

T. Wold 

9/24/20 
T. Wold sent 

letter of response 
to A. Jungherr 

 
9/24/20 

 
147) 

Anton Jungherr 

 
 
 
 

10/1/20 

From the Implementation of 
Recommendations report 

number of In Process 
recommendations-number of 
Implemented and Ready for 

Review recommendations-copies 
of all Internal Auditor reviews of 
the 60 implemented and ready to 

review as of 9.30.20 

 
10.13.20 

To 
M. Romo 

  

 
148) 

Anton Jungherr  
10.26.20 

Funding source for FY2020 
Christy White, Inc., Eide Bailly, 

LLP FY2020 Performance, Moss 
Adams, LLP Phase 2 

 

11.03.20 
to 

M. Romo 

11-17-20 sent 
response to A. 

Jungherr & 
D. Gosney 

 
11.17.20 
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REQUESTER 

 

DATE 
REC’D 

 
SUBJECT 

FORWARDED 
FOR 

RESPONSE  

 

RESPONSE 
DATE 

 
RESPONSE 

 
149) 

Anton Jungherr 
 
 

10.26.20 

Provide worksheet used to 
calculate July 2020 reg, payroll 
and time sheets and worksheet 

used to calculate the July payroll 
adjustment 

 
10.27.20 

 to 
M. Payne 

 

12.15.20 
Sent response to 

Jungherr & 
Gosney 

 
 

12.15.20 

 
150) 

Anton Jungherr 

 
10.26.20 

Provide detail for the Sept. 2020 
Fund 21 Bond Funds payroll of 

$97,601.13 in the format 
provided for Aug 2020 

 

10.27.20 
to 

M. Payne 

 

Response sent to 
A. Jungherr and 

D. Gosney 

 
12.10.20 

 
 
 
 
 

 
151) 

Anton Jungherr 

 
 
 
 
 
 

10.26.20 

Detail of Lead Auditor July 2020 
credit of $991.48 and confirm 
that no payroll for the Lead 

Internal auditor was charged to 
the Fund 21 Bond Fund in July 
2020. Confirm that there was no 

payroll for the Lead Internal 
reported in Aug. 2020. Will the 

Lead Auditor's payroll be 
charged to the Fund 21 Bond 
Funds when she reviews the 

implementation of forensic audit 
recommendations? 

 
 
 
 
 

10.27.20 
to 

M. Payne 

 
Document sent 
to A. Jungherr 
and D. Gosney 

12-10-20 

 
 
 
 
 
 

12.10.20 

 
 

152) 
Anton Jungherr 

 
11/09/20 

 
 

Mr. Jungherr inquired whether 
the District followed appropriate 
procedures for hiring Eide Bailey 

 
 

11.09.20 
to 

M. Romo 

12.14.20 answers 
were emailed to 

Jungherr and 
Gosney 

Additional 
documents sent 

on12.15.20.  

 
 

12/14/20 
& 

12.15.20 
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West Contra Costa Unified School District 
Citizens’ Bond Oversight Committee 
CBOC Approved Recommendations 

03.08.21 
 

Per Board of Education Policy #7214.2: “All recommendations 
approved by the Committee (CBOC) shall be presented to the Board 

of Education. The Board shall respond to the Committee’s 
recommendation(s) within sixty (60) days after receipt of the 

recommendation(s).” 
 

The purpose of this log is to document recommendations made by 
the CBOC to the Board of Education 

 

Item 
No. 

 

Recommendation 
Date CBOC 

Approved 

 

District’s Response  

 

1 
Proposed Board Policy 7161.1 Lesson 

Learned Process 

 

12.21.16 
“...not needed at this 

time … .” 

 
 

2 

Eight standard Financial Impact 
Statement formats for Board of 

Education agenda precis on bond 
Program budget approval and 

expenditure authorizations. 

07.30.18 
09.12.18 

discussed joint 
CBOC/Board 

meeting 

Currently being 
reviewed as part of 

the drafting of 
Bond Program 

Management Plan 

 
 
3 

 
Amendments to Board Policy BP 
7214.2 Citizens’ Bond Oversight 

Committee 

03.14-27.19 
discussed joint 
CBOC/Board 
meeting 05.15.19 
Governance 
Committee 

 
Discussion but no 

action when 
discussed by Board 

on 05.27.20 

 
 
4 

Facilities Road Map 2023 be approved 
by the Board of Education. 

 

Discuss at the Joint Board/CBOC 
September 11, 2019. 

 

 
06.20.19 

Currently under 
review 

 
Done 
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Item 
No. 

 

Recommendation 
Date CBOC 

Approved 

 

District’s Response  

 
 
 
5 

That the Board of Education ensure 
that an independent 3rd party 

determine the amount of FY2019 
salaries & benefits that can be legally 
charged to Fund 21 Building Fund 

based on California Attorney General 
Opinion No. 04-110. 

 
 
 

06.20.19 

 
 

IMPLEMENTED 
on 

03.01.20 

 

 
6 

That the Board of Education ensure 
that only legally appropriate amount 

of FY2020 salaries & benefits are 
charged to Fund 21 Building Fund. 

 

 
06.20.19 

 

IMPLEMENTED 
on 

03.01.20 

 

 
 
7 

District staff include Board Program 
Financial Status Reports (Report 12 
and 13A) in the Board of Education 
agenda packet for one meeting each 

month under agenda item E.2, 
Standing Reports. 

 

 
 

07.30.18 

 
REPORTED 
MONTHLY 

TO FACILITIES 
COMMITTEE 

 
 
8 

Amend Director Internal Audit job 
description to report functionally to 

the Board of Education and 
administratively to the 

Superintendent. 

 
 

12.19.18 
 

 
 

REJECTED 

 
9 

That the District prepare a plan to 
update 2016 Master Plan cost 

estimates. 

 
03.14.19 

 
DONE 
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03.08.21 
 

Item 
No. 

 

Recommendation Date CBOC 
Approved 

 

District’s Response  

 
 
 

10 

That the Board provide a response to 
the CBOC by June 28, 2019 to the 24 

recommendations in the FY2018 
Board Program Performance Audit 

marked “TBD” including a 
responsible official and a planned 

resolution date. 

 
 
 

04.18.19 

 
 
 

NOT DONE 

 

 
11 

Appoint an appropriate Business 
Services member to the 2016 FAI 
Recommendation Implementation 

Task Force. 

 

 
12.19.18 

 

 
DONE 

 

 
12 

Have Moss Adams, LLP forensic 
accounting review cycle align with 
their bond program performance 

audit cycle. 

 

 
12.18.18 

 

 
REJECTED 

 

 
13 

Have Moss Adams, LLP review 
forensic accounting investigation 

implementation status as of June 30, 
2019 and June 30, 2020. 

 

 
03.14.19 

 

 
REJECTED 

 

 
14 

Have Director Internal Audit 
dedicate full time on the 

implementation of the forensic 
investigation recommendations. 

 

 
03.14.19 

 

  
REJECTED 
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Item 
No. 

 

Recommendation Date CBOC 
Approved 

 

District’s Response  

 
 

15 

Amend Director Internal Audit job 
description to include responsibility 
for auditing the implementation of 

the forensic review and performance 
audit recommendations. 

 
 

04.18.19 

 
 

REJECTED 

 
 
 

16 

 
Fill the position of Director Internal 

Audit as soon as possible. 

 
 
 

04.18.19 

Filled on 07.01.20 
[lower level 

classification of 
Lead Internal 

Auditor without 
Certified Public 

Accountant license 
requirement] 

 
17 

That the Board of Education take 
formal action to accept the March 20, 

2019 Phase 1 Forensic Accounting 
Investigation Implementation Review 
report.  Furthermore, that the Board 

of Education advise when the 29 
unvalidated recommendations from 

Phase 1 will be reviewed and 
validated as effectively implemented; 

and by whom. 

 
05.16.19 

 
REJECTED 
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CBOC Approved Recommendations 

03.08.21 
 

Item 
No. 

 

Recommendation 
Date CBOC 

Approved 

 

District’s Response  

 
 
 
 

18 

Review three job descriptions: 
• Associate Superintendent of 

Business and Operations 
• Associate Superintendent of 

Facilities, Maintenance, Operations 
and Bond Program 

Director of Internal Audit (including 
reporting relationship to Board of 
Education) 

 
 
 
 

08.15.19 

 
 
 
 

DONE 

 
 
 
 
 

19 

Include these three planning elements 
in the scope of the Lake Elementary 
School planning report: 
• Alternatives, if any, to the 

replacement of this school. 
• Elementary schools current design 

capacities, enrollments, projected 
enrollments and excess capacities. 

• Options for redrawing elementary 
school attendance boundaries and 
closing elementary schools. 

 
 
 
 
 

08.15.19 

 
 
 
 
 

Need Response 

 
20 

Make format changes to the Bond 
Program Financial Status (Report 
#13) as displayed in August 15, 2019 
CBOC Minutes. 

 
08.15.19 

 
Done 
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West Contra Costa Unified School District 
Citizens’ Bond Oversight Committee 
CBOC Approved Recommendations 

03.08.21 
 

Item 
No. 

 

Recommendation 
Date CBOC 

Approved 

 

District’s Response  

 
 
 

21 

Immediate fulfillment of the role of 
Director of Internal Audit for 

purpose of independent review of 
the implementation of internal 

controls improvement 
recommendations in preparation 
for the Moss Adams final review. 

 
 
 

12.10.19 

Filled on 07.01.20 
[lower level 

classification of 
Lead Internal 

Auditor without 
Certified Public 

Accountant license 
requirement] 

 
 

22 

That the Superintendent direct that 
additional revenue sources to 

finance bond Fund 21 Building 
Fund projects be transferred to 

Fund 21 Building Fund. 

 
 

12.10.19 
 

Done via footnotes 
on Fund 21 

Financial reports 

 
23 

 
That the District modify the format 

for the Colbi Technologies 
Consolidated Budget Status Report 

to include a column for the 
“original budget” and that Measure 
E budget and actual expenditures 

be added. 

 
12.10.19 

District and CBOC 
agreed that the 
Bond Program 

Spending to Date 
by Site (Report #2) 
would continue to 
display “Original 

Budget” and 
include a footnote 

on Measure E 
budget and actual 

expenditures.  
Therefore, the 
current Colbi 

financial reports do 
not need to be 

modified. 
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West Contra Costa Unified School District 
Citizens’ Bond Oversight Committee 
CBOC Approved Recommendations 

03.08.21 
 

 
Item 
No. 

 

Recommendation 
Date CBOC 

Approved 

 

District’s Response  

 
 
 
 

24 

That the District negotiate with Moss 
Adams LLP a three-year extension to 

their current agreement to prepare 
Proposition 39 school construction 

performance audits for  
FY2020, FY2021 and FY2022. 

Further, that the audit objectives 
include compliance, effectiveness and 

results. 

 
 
 
 

01.13.20 

 
 
 
 

REJECTED 

 
25 

That the District submit the 
following financial reports to the 

CBOC on the frequency displayed in 
the table below: 

 
03.09.20 

 
DONE 

 
 
 
 
 
 

25 
Table 

 

REPORT TITLE 
 

FREQUENCY 

• Consolidated Budget Status Report (Colbi) 
• Consolidated Budget Status Report ~ 2016 Master Plan 

Projects (Colbi) 
• Bond Program Spending to Date by Site (Report #2) 
• Bond Program Financial Status (Report #13) 
• Financial Impact of Report #13 Analysis (Report 

#13A) 
• A/P (Accounts Payable) Check List 
• Bond Program KPI Summary (Report #1) 
• Report #13A Annual Variance 

Monthly 
 

Monthly 
 

Monthly 
 

Monthly 
 

Monthly 
 

Monthly 
Annually 

 

Annually 
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West Contra Costa Unified School District 
Citizens’ Bond Oversight Committee 
CBOC Approved Recommendations 

03.08.21 
 

Item 
No. 

 

Recommendation 
Date CBOC 

Approved 

 

District’s Response  

 
 
 
 
 

26 

The CBOC supports the staff 
recommendation that an RFP be 
issued for Proposition 39 school 

bond performance audit services for 
FY2020 through 2022. The audit 
scope should include compliance 

(California Guide for Annual Audits, 
Appendix A) and program 
effectiveness and results 

(Government Auditing Standards 
2018 Revision, section 1.22 a). 

 
 
 
 
 

05.11.20 

 
 
 
 
 

Needs Response 

 
 
 

27 

That an RFP be solicited for 
performance audit services to verify 

the 29 forensic investigation 
recommendations that were not 
verified in the Moss Adams. LLP 

Phase 1 report and are not covered in 
their Phase 2 Report contract. 

 
 
 

05.11.20 

 
 
 

Needs Response 

 
 
 

28 

That FY2021 salaries and benefits 
charged to Fund 21 Building Fund 

shall have a beneficial relationship to 
the Bond Program and be supported 
by a timekeeping system reviewed by 

the District's independent 
performance auditor. 

 
 
 

05.11.20 

 
 
 

Done 
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West Contra Costa Unified School District 
Citizens’ Bond Oversight Committee 
CBOC Approved Recommendations 

03.08.21 
 

Item 
No. 

 

Recommendation 
Date CBOC 

Approved 

 

District’s Response  

 
29 

That Board of Education support these 
Little Hoover Commission legislative 
changes to enhance the independence 

of the CBOC and provide authority for 
CBOC “best practices”: 

• effectiveness and results 
performance audits. 

• advise on selection of auditors. 

• change appointment authority for 
CBOC members. 

• CBOC budgets. 

• CBOC website 

 
06.08.20 

 
Yet to be 
addressed 

 
 

30 

Request District to provide to the 
CBOC responses to FY2019 

performance audit recommendations 
as required by Ed Code Section 

15280(a)(2). 

 
 

07.13.20 

 
Not completed by 

06.30.20 legal 
deadline 

 
31 

A Five-Year Capital Budget should 
be prepared annually as part of each 

Master Plan Update. 

 
08.10.20 

 
Needs Response 

 
 
 

32 

2020 Measure R bond measure 
language cannot be used as the basis 

for effective bond oversight; 
therefore, the Board has not 
implemented 2016 Forensic 

Accounting Investigation 
recommendation on this matter. 

 
 
 

08.10.20 

 
 
 

Needs Response 
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West Contra Costa Unified School District 
Citizens’ Bond Oversight Committee 
CBOC Approved Recommendations 

03.08.21 
 

Item 
No. 

 

Recommendation 
Date CBOC 

Approved 

 

District’s Response  

 
 
 
 
 
 

33 

That the District provide to the 
CBOC a monthly report on the status 
of the Lead Internal Auditor's review 

of the implementation of forensic 
accounting investigation 

recommendations in the following 
format, including a listing of the 

specific recommendations reviewed, 
beginning with October 2020: 

• Balance to review beginning of 
month (77) 

• Reviewed this month 
• Balance to review end of month: 

 
 
 
 
 
 

10.19.20 

 

 
34 

Board Bylaw 9270 Conflict of 
Interest be amended in synch with 
Forensic Accounting Investigation 

Recommendation. 

 
01.11.21 

 
No Response 

 
35 

Appoint CBOC Representative to 
Forensic Investigation 

Implementation Task Force 

 
01.11.21 

 
No Response 

 

36 
Schedule 2021 Joint Board/CBOC 

meetings. 
 

01.11.21 
 

No Response 

 

37 
Upon request provide copies of 

invoice in the next agenda packet 

 

01.11.21 
 

Agreed 
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ATTENDANCE REPORT for PREVIOUS 12 MONTHS 
03.08.21 

 

 2020 2021 
4/13 5/11 6/8 7/13 8/10 9/14 9/30 10/19 11/09 12/14 01/08 02/12 

John Anderson  
 

C 
A 
N 
C 
E 
L 
L 
E 
D 

           
Ken Burns   UA UA UA UA UA     

Maisha Cole    EA       EA 
Sallie DeWitt            

Guadalupe Enllana     UA   EA    
Don Gosney            
Vanessa Hill            

Lorraine Humes            
Anton Jungherr            

Cameron Moore            
Gregg Visineau            

  

BOE Liason*  UA UA UA UA UA UA UA UA    
 

Key Codes: 
EA = Excused Absence (contacted CBOC Chair or Secretary in advance of absence) 
UA = Unexcused Absence (absent but did not contact CBOC Chair or Secretary in advance of absence) 
TOO MANY ABSENCES –  Too many absences (>=5 absences) 
WARNING OF ABSENCES –  Warning on absences (4 absences) 
* No Board Liaison appointed after 12/11/20 
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The Proposition 39 WCCUSD CBOC was established by the Board of Education on April 9, 2003.  All appointments 
are made by the Board of Education per BP 7214.2.  Terms are for two (2) years with a maximum of three consecutive 

two (2) year terms. 
 

The date appointments were approved by the Board of Education is the same as the “Term Start” date. 
 

* Legally required category under Proposition 39, California Education Code Section 15282 (a). 
**One member, who is not a current WCCUSD employee, representing the five WCCUSD employee unions:  United 

Teachers of Richmond, Teamsters Local 856, School Supervisors Association, West Contra Costa Administrators 
Association and Adult School Teachers United. 

CITIZENS’ BOND OVERSIGHT COMMITTEE 
MEMBERSHIP ROSTER 

03/08/20 
 

Categories per BP 7214.2 Effective December 9, 2015 
 

# 
 

Category 
 

Name 
Term 
Start 
Date 

 

Term 
Ends 

 

Term 
# 

1 Business Organization* Vacant ¾ ¾ ¾ 
2 Senior Citizen Organization* Don Gosney 05/24/19 05/23/21 3 
3 Taxpayers Organization* Vacant ¾ ¾ ¾ 
4 Parent or Guardian* Maisha Cole 06/10/20 06/09/22 1 
5 Parent or Guardian & PTA* Vacant ¾ ¾ ¾ 
6 El Cerrito Resident Vacant ¾ ¾ ¾ 
7 Hercules Resident Vacant ¾ ¾ ¾ 
8 Pinole Resident Vacant ¾ ¾ ¾ 
 

9 
 

Richmond Resident 
Guadalupe 

Enllana 

 

08/07/19 
 

08/06/21 
 

1 

10 Richmond Resident John Anderson 06/10/20 06/09/22 1 
11 Richmond Resident Vacant ¾ ¾ ¾ 
12 San Pablo Resident Vacant ¾ ¾ ¾ 
13 Unincorporated Area Resident Vacant ¾ ¾ ¾ 
14 Unincorporated Area Resident Vacant ¾ ¾ ¾ 
15 Building Trades Council Vacant ¾ ¾ ¾ 
16 WCCUSD Employee Unions** Vacant ¾ ¾ ¾ 
17 WCCUSD Student Vacant ¾ ¾ ¾ 
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M E M B E R S H I P  A P P L I C A T I O N  

 

COMMITTEE’S PURPOSE 
“The purpose of the Committee is to inform the public concerning the expenditures and uses of bond 

revenues. The Committee’s legal charge is to actively review and report on the expenditures of 
taxpayer's money for school construction.” WCCUSD Board Policy BP 7214.2 

 

APPLICATION INSTRUCTIONS 
Please complete and submit this Membership Application with a current resume and a personal 

statement explaining why you want to serve on the Citizens’ Bond Oversight Committee and what 
special areas of expertise or experience that you think would be helpful to the Committee.  

Please submit the completed Membership Application and supporting documents to Senior 
Administrative Assistant Silvia Garfield at sgarfield@wccusd.net and  

CBOC Chair Don Gosney at dongosney@comcast.net 
 

Name 
 
 

Home Address 
 
 

Home Phone Mobile Phone Email 
 
 

 
GENERAL MEMBERSHIP REQUIREMENTS YES NO 

 

Do you live or work within the boundaries of the WCCUSD?  
  

 

Are you an elected official?  
  

Are you an employee or official of the WCCUSD? (No employee or official shall be 
appointed to the CBOC.) 

  

Are you a vendor, contractor or consultant of the WCCUSD? (None shall be 
appointed to the CBOC.) 

  

 

Can you serve a full two year term?  
  

Can you attend monthly CBOC meetings (currently conducted as virtual meetings via 
Zoom starting at 2:00 PM)  

  

Do you know of any reason such as a potential conflict of interest, which would 
adversely affect your ability to serve on the CBOC? 

  

 

SUBCOMMITTEES YOU WOULD LIKE TO SERVE ON 
ALL CBOC MEMBERS ARE REQUIRED TO SERVE ON AT LEAST ONE SUBCOMMITTEE 

 Annual Report  By-Laws 
 Audit (Financial and Performance)  Site Tours 
 Web Site  Training 
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WCCUSD 
CITIZEN’S BOND OVERSIGHT COMMITTEE 

M E M B E R S H I P  A P P L I C A T I O N
SPECIFIC MEMBERSHIP REQUIREMENTS 

(CHECK THE ONE CATEGORY YOU ARE APPLYING FOR) 

✔ CATEGORY QUALIFIER 
REQUIRED BY PROPOSITION 39 

Business Organization (1 position) One member shall be active in a business organization 
representing the business community located within the District 

Senior Citizen Organization (1 position) One member shall be active in an 
Approved Senior Citizen Organization 

Taxpayer Organization (1 position) One member of a bona fide Taxpayer Organization 

Parent or Guardian (1 position) Parent or Guardian of a current WCCUSD student 

Parent or Guardian AND PTA (1 position) Parent or Guardian of a current WCCUSD student AND a 
member of a PTA Organization 

PER BOARD POLICY 
El Cerrito  (1 position) Resident of El Cerrito 
Hercules  (1 position) Resident of Hercules 
Pinole  (1 position) Resident of Pinole 
Richmond  (3 positions) Resident of Richmond 
San Pablo  (1 position) Resident of San Pablo 
Unincorporated Areas  (2 positions) Resident of Unincorporated Areas 
Contra Costa Building Trades Council  (1 position) Member of an Affiliated Union 
WCCUSD Employees Unions  (1 position) Member of an Affiliated Union 
WCCUSD Student  (1 position) Current WCCUSD Student 

Various CBOC documents are available on the CBOC's website at 
http//www.wccusd-bond-oversight.com 

including agendas, minutes. membership by categories, audit reports, Board of Education Policy BP 7214.2, CBOC By-
Laws, audio records of meetings, subcommittee documents, annual reports, bond measures etc. 

✔ MEMBERSHIP APPLICATION CHECKLIST ✔

Completed Application Form Current Resume 

Personal Statement (Why do you want to serve on the CBOC and what areas of expertise 
or experience do you possess that will benefit the CBOC? 

Email everything to sgarfield@wccusd.net AND dongosney@comcast.net 

SELECTION PROCESS 
Applicants will be interviewed by the Facilities Subcommittee which shall make recommendations based on merit to the Board of 
Education for appointment to the CBOC. Application Packages will be included in Board and Facilities Subcommittee Agenda 

Packets prior to a public review and determination by the Board of Education to appoint the Committee members. The Committee 
must consist of at least seven members but the Board intends the Committee to consist of 17 members (per Board Policy 7214.2) 

SIGNATURE OF APPLICANT  
By signature, the Membership Application answers, current resume and personal statement are true and complete to the best of mv knowledge. 

Name  Date 
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To the members of the committee: 

It is my pleasure to submit my application for membership on the West Contra Costa Unified School 
District (WCCUSD) Citizens’ Bond Oversight Committee (CBOC). My interest in this committee is 
rooted in my personal and professional history of public service. These experiences include 
honorable military service, the California State Senate (staff), the House of Representatives (staff), 
various roles within higher education, non-profit board membership, other public facing positions 
and previous membership on the El Sobrante Municipal Advisory Council (ESMAC). 

Public service and professional experiences aside, I also come to the committee as a parent of three 
children currently enrolled in WCCUSD schools, of which two have Individualized Education Plans 
(IEPs). My investment in the success of WCCUSD schools is personal. And my commitment to 
meaningful participation in the WCCUSD ecosystem is driven by the aforementioned values, 
experiences, and circumstances. 

While I have not yet had the privilege of sitting on a bond oversight committee, I have some level of 
familiarity with them through the “shared governance” process at Contra Costa College, where I am 
currently employed and have served on multiple committees in the past. As a member of these 
committees, I have demonstrated strong written and oral communication skills, diplomacy amongst 
colleagues, a willingness to learn from others, and a friendly approach to my duties.  

My previous positions and appointments bring with them a range of skills that may prove to be 
useful if I am selected. I would approach this role with both an open mind and the intention of 
working collaboratively with stakeholders and staff, as necessary, to achieve our goals. 

It is my belief that WCCUSD resources must be utilized efficiently, effectively, and with sufficient 
community oversight. I hope to assist the CBOC in this endeavor and I thank you for your 
consideration. 

Very respectfully, 

Joseph B. Camacho 
Mobile: 510  

@gmail.com 
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WCCUSD 
CITIZE S' BO 

Guadalupe Enllana 
Vice Chairperson 

D OVERSIGHT COMMITTEE 

Don Gosney 
Chairperson 

John Anderson 
Secretary 

MEMBERSHIP APPLICATION 

COM MITTEE'S PUR POSE 
"The putpose of the Committee is to inform the public concerning the expenditures and uses of bond 

revenues. The Committee's legal charge is to actively review and report on the expenditures of 
taxpayer's money for school construction." WCCUSD Board Policy BP 7214.2 

APPLICATION INSTRUCTIONS 
Please complete and submit this Membership Application with a current resume and a personal 

statement explaining why you want to serve on the Citizens' Bond Oversight Committee and what 
special areas of expertise or experience that you think would be helpful to the Committee. 

Please submit the completed Membership Application and supporting documents to Senior 
Administrative Assistant Silvia Garfield at sgarfield@wccusd.net and 

CBOC Chair Don Gosney at dongosney@comcast.net 

Nrune Home Address 

Lorraine Humes REDACTED 
I HomePhone REDACTED II MobilePhone REDACTED II Em

ail REDACTED

GENERAL MEMBERSHIP REQUIREMENTS YES NO 

Do you live or work within the boundaries of the WCCUSD? ✓ 
Are you an elected official? ✓ 
Are you an employee or official of the WCCUSD? (No employee or official shall be 

✓ appointed to the CBOC.) 
Are you a vendor, contractor or consultant of the WCCUSD? (None shall be 

✓ appointed to the CBOC.) 

Can you serve a full two year term? ✓ 
Can you attend monthly CBOC meetings ( currently conducted as virtual meetings via 

✓ Zoom s . ,� at 2:00 PM) 
Do you know of any reason such as a potential conflict of interest, which would 

✓ adversely affect your ability to serve on the CBOC? 

SUBCOMMITTEES YOU WOULD LIKE TO SERVE ON 
ALL CBOC MEMBERS ARE REQUIRED TO SERVE ON AT LEAST ONE SUBCOMMITTEE 

✓ Annual Report By-Laws 
Audit (Financial and Performance) Site Tours 

✓ Web Site Training 
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WCCUSD 
CITIZEN'S BOND OVERSIGHT COMMITTEE 

MEMBERSHIP APPLICATION 

SPECIFIC MEMBERSHIP REQUIREMENTS 
(CHECKCATEGORYYOU ARE APPLYING FOR) 

v CATEGORY QUALIFIER 

REQUIRED BY PROPOSITION 39 

One member shall be active in a business org-anization 
Business Org-anization (1 position) 

representing the business community located within the District 

Senior Gtizen Organization (1 position) 
One member shall be active in an 

Approved Senior Citizen Organization 

✓ Taxpayer Organization (1 position) One member of a bona fide Taxpayer Organization 

Parent or Guardian (1 position) Parent or Guardian of a current WCCUSD student 

Parent or Guardian AND PTA (1 position) 
Parent or Guardian of a current WCCUSD student AND a 

" 

member of a PTA Organization 

PER BOARD POLICY 

El Cerrito (1 position) Resident of El Cerrito 

Hercules (1 position) Resident of Hercules 

Pinole (1 position) Resident of Pinole 

Richmond (3 positions) Resident of Richmond 

San Pablo (1 position) Resident of San Pablo 

Unincorporated Areas (2 positions) Resident of Unincorporated Areas 

Contra Costa Building Trades Council (1 position) Member of an Affiliated Union 

WCCUSD Employees Unions (1 position) Member of an Affiliated Union 

WCCUSD Student (1 position) Current WCCUSD Student 

Most CBOC documents are available on the CBOC's website at 
http// www.wccusd-bond-oversight.com 

including agendas, minutes. membership by categories, audit reports, Board of Education Policy BP 7214.2, 
CBOC By-Laws, audio records of meetings, subcommittee documents, annual reports, bond measures etc. 

MEMBERSHIP APPLICATION CHECKLIST 

✓ Completed Application Form ✓ Current Resume

" 

✓
Personal Statement (\"X'hy do you want to serve on the CBOC and what areas of expertise

or experience do you possess that will benefit the CBOC? 

✓ Email everything to sgarfield@wccusd.net AND dongosney@comcast.net

SELECTION PROCESS 

Applicants will be interviewed by the Facilities Subcommittee which shall make recommendations based on merit to the Board of 
Education for appointment to the CBOC. Application Packages will be included in Board and Facilities Subcommittee Agenda 

Packets prior to a public review and determination by the Board of Education to appoint the Committee members. The Committee 
must consist of at least seven members but the Board intends the Committee to consist of 17 members (per Board Policy 7214.2) 

SIGNATURE OF APPLICANT 

B · ture, the Mem licati.on answers, current resume and nal statement are true and com lete to the best of mv know1 
Naine Date 

Lorraine M. Humes 3/2/21 
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Personal Statement of Interest in remaining on the WCCUSD CBOC 
 
I have served one term (3/6/19 – 3/6/21) as a taxpayer’s representative on 
the WCCUSD CBOC. After approximately a year of on-the-job training, I 
have found my ‘niche where I can be a productive member of the 
committee. My first year, while ‘learning the ropes’, I was a member of the 
2018 Annual Report Subcommittee; last year, in addition to my other 
committee activities,  I was Co-Chairperson  of the 2019 Annual Report 
Subcommittee. Finally, in January 2021, I became Chairperson of the 2020 
Annual Report Subcommittee.  
 
I am still learning but have become more comfortable in knowing how to 
monitor the District’s Proposition 39 Construction Bond Program. Along 
with finishing my work on the annual report subcommittee, I would also 
like to impart what I have learned to the newer members of the CBOC. 
 
With this application packet, I am including a recommendation from the 
Contra Costa Taxpayers’ Association. 
 
Lorraine M. Humes 
3/2/21 
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Resume for CBOC 2021 
 

Lorraine Humes, application for the Contra County Taxpayers’ Association 
Representative, 2021-2023, on the CBOC 
 
I have been a resident of San Palo for over 41 years. I retired after working 
29 years as a food microbiologist from the U.S. Department of Food and 
Drug. I have no children but know the value to society in having every 
child get a good education. I am also a tax payer and want to provide our 
children with a safe and interesting learning environment at a reasonable 
price to me.  
 
I got interested in the CBOC when the District’s school construction bond 
(before R) was trying to be passed and I heard that there was a committee 
vacancy for a taxpayers’ association representative. I was appointed as the 
representative of the Contra Costa County Taxpayers Association to the 
West Contra Costa Unified School District CBOC on March 6, 2019. 
 
Lorraine M. Humes 
3/2/21 
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NOW THEREFORE, BE IT RESOLVED, DETERMINED AND ORDERED by the 
Board of Education of the West Contra Costa Unified School District as follows: 

Section 1. All of the foregoing recitals are true and correct. 

Section 2. Appointment of Committee Members. The District Board hereby 
confrms the appointment of the persons listed on Exhibit A serving on the Committee for all 
general obligation bonds issued pursuant to the Authorizations. 

Section 3. Authorization of Further Acts. The members of this District Board, the 
Superintendent, the Associate Superintendent, Business Services, any deputy or assistant to 
either of them, and all other staff or officers of the District are hereby authorized and directed, 
individually and collectively, to do any and all things necessary or advisable in order to 
effectuate the purposes of this Resolution. 

Section 4. 
adoption. 

Effective Date. This Resolution shall take effect immediately upon its 

ADOPTED, SIGNED AND APPROVED this 8th day of April 2020, by the Board of 
Education of the West Contra Costa Unified School District of Contra Costa County, State of 
California, at a regular meeting held in Richmond, California, at a location freely accessible to 
the public: 

Attest: 

AYES:. __________________________ _ 

NOES:. _________________________ _ 

ABSTAIN:. _______________________ _ 

ABSENT:. ________________________ _ 

WEST CONTRA COSTA UNIFIED SCHOOL 

DISTRICT 

By: _____________ _ 
President, Board of Education 

By: ___________ _ 
Clerk, Board of Education 

4848-6568-7225.2 
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EXHIBIT A 

The following persons are members of the Citizens' Oversight Committee: 

Name 

Sallie De Witt 

Don Gosney 

Lorraine Humes 

Vanessa Hill 

Cameron Moore 

Anton Jungherr 

Guadalupe 
Enllana 

VACANT 

Statutory Requirement Filled 1

Member Active in the Local Business 
Community 

Member Active in a Senior Citizen's 
Organization 

Member Active in a Bona-fide Taxpayer 
Organization 

Parent or Guardian of a Child who is Enrolled 
in the District 

Parent or Guardian of a Child Enrolled in the 
District and Active in a Parent-Teacher 
Organization 

Member of the Community at Large 
Appointed by the Board 

Member of the Community at Large 
Appointed by the Board 

Member of the Community at Large 
Appointed by the Board 

1 Section 15278 of the California Education Code 

A-1
4848-6568-7225.2 
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CHAIR REPORT 
02.10.21 

 
For the record, the CBOC still disagrees with the Board’s efforts to limit the 
ability of the volunteers serving on the many District committees to 
communicate with the public and the Board.  No matter what excuse is 
proffered, it’s seen by the public and the volunteer committee members as 
an effort by the Board to silence the collective voices of these volunteers and 
the committees they serve on. 
 
The Bond Oversight Committee hosted a meeting just two days ago to learn 
more about the many critical needs projects at the District’s schools. 
 
We understand that after a lengthy absence, the Facilities Committee will be 
meeting late this Friday afternoon.  Personally, I think it’s an unwise choice 
of the Board to host these meetings at a time during the workday when 
working members of the public would either be on their jobs or commuting 
home for the weekend.  This seems to go along with what I was speaking 
about a few moments ago where the message being sent by this Board is that 
involvement by the public is not a high priority. 
 
The agenda for this meeting came out yesterday afternoon and the first thing 
that members of the CBOC noticed is that the six applications submitted for 
consideration to serve on the CBOC were absent from the agenda.  We 
understand that there is a lot of business that this committee wants to discuss 
but we’re disappointed nonetheless that the District will now be out of 
compliance with Prop 39 in that some of the mandated positions will sit 
vacant and that we will have fewer members than what Prop 39 requires. 
 
We’re anxious, however, to listen at the next Board meeting where the 
Facilities Committee will give a full report to the public about what’s 
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WCCUSD 
CITIZENS’ BOND OVERSIGHT COMMITTEE 

 
happening with their tax dollars.  We always love watching to see how a two 
hour’s meeting full of information is condensed into five minutes or less. 
 
At Monday’s CBOC meeting we discussed the status of the Kennedy High 
Critical Needs project where about 70% of the classrooms will disappear 
when the front building is demolished and the students relocated.  We were 
especially interested in hearing how the Stege rebuild and the Caliber Beta 
occupation of the temporary campus will be handled. 
 
Oops—time’s up. 
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CHAIR REPORT 
02.24.21 

 

With only a few seconds allotted, let me try to cover a multitude of topics: 
 

As the Chair of the Citizens’ Bond Oversight Committee, I will continue to 

remind the Board that when you eliminate the Standing Reports, you deprive the 

CBOC of an opportunity not only to report to the Board, but to the public that 

we represent. 
 

Using committees like ours as scapegoats for your over the top lengthy meetings 

is dishonest.  If we were the reason your meetings go over budget, why do they 

continue to go over budget when we don’t report? 
 

Since there used to be no more than 3-4 reports per month, perhaps you can split 

them so half are given at one meeting and half at the next.   
 

I’m also concerned about the message being sent when your own policies say that 

speakers are to be allotted 3 minutes but without even looking to see how many 

speakers are in the queue you cut that in half. 
 

I also cannot embrace this idea of hosting meetings on a Friday night.  There are 

certain times when you just don’t schedule meetings: You don’t schedule anything 

at the same time as the Super Bowl; you don’t schedule meetings for Sunday 

mornings when people go to church; and there’s something about Friday nights 

after a long week of working and commuting that a lot of people want to use to 

go to dinner with the family, a hot date or just kick back. 
 

When I complained about this, Board President Phillips wrote that he took my 

complaint as a compliment. 
 

The CBOC will meet next on Monday the 8th of March at 2 PM. 
 

If any member of the Board wants to discuss these issues—or the many others of 

concern to me and the CBOC—I invite you to reach out because there are things 

you need to hear. 
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CHAIR REPORT 
02.12.21 

EXTEMPORANEOUS COMMENTS MADE TO ITEM C.4 ON THE 
WCCUSD FACILITIES COMMITTEE AGENDA 

 

As you can imagine, seeing it’s only been on the agenda now for about five 
and a half hours, and there’s absolutely nothing in the agenda packet that 
tells you what we’re going to hear, I’m flummoxed. I mean, I’m shocked.  
 

We just had a CBOC meeting just a couple of days ago and nothing about 
this was brought up about any of these problems that we’re seeing alluded 
to right here. We can’t fix anything if we don’t know what it is.  
 

We thought that we’d been working with staff at the end of last year when 
we tried to bring the Board Policy changes back to the Board, but the Board 
went off in a lot of different directions. We’ve been working on this for 
almost three years, trying to amend the policies to better fit the needs of the 
community and the District and the staff and the Board. 
 

I’m at a loss right now about what’s going on because there’s an awful lot of 
silence. If we have problems, we can’t fix a problem if we don’t know about 
it. Nobody’s brought up to any of these problems to me, and I’m the Chair 
of the CBOC. It’s a shame that we’re finding out about these kinds of things 
by attending a subcommittee meeting held at the end of a Friday afternoon 
instead of letting us know in advance about this so we could be better 
prepared.  
 

Anyway, we’ve been getting the feeling for quite some time that the Board 
and some members of the staff had just been trying to totally eliminate the 
bond oversight committee and this does not help.  
 

Oops, out of time now, am I? 
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TRANSCRIPT OF FACILITIES COMMITTEE 
DISCUSSION OF CBOC 

02.12.21 
 

PARTICIPANTS: 
Facilities Committee Chair Trustee Mister Phillips 

Facilities Committee Member Trustee Otheree Christian 
Luis Freese ~ Associate Superintendent Facilities, 

Maintenance and Bond 
Dr. Tony Wold ~ Associate Superintendent, Business Services 

CBOC Chair Don Gosney 
CBOC Member Sallie DeWitt 

 
MISTER PHILLIPS: 
The next item, which is CBOC discussion, and Mr. Freese and Dr. Wold, starting 
with you. 
 

DR. WOLD: 
Thank you. So, this item is just to have a discussion, there's no action will be 
taking. We will be asking for some guidance on where we're moving as we go 
forward. The District has shifted in the last five years quite a bit, we're now in 
trustee areas. We now are moving towards a very set committee structure, we have 
other committees out there. And previously in the last couple of months before 
the election, we were talking about the bylaws and board policy for the CBOC. 
You've heard a comment already about different pieces. 
 
So, we want to make sure as the board is moving forward and as the committee 
is moving forward that we can distinguish the roles and responsibilities for each 
and get some guidance on how to begin the process of looking at those bylaws as 
they relate to this Facility Committee. So, we felt it would be best to just enter 
into that conversation openly and then go through the process over the next 
couple of meetings. 
 

Page 96 of 111 Page 96 of 111



WCCUSD 
CITIZENS’ BOND OVERSIGHT COMMITTEE 

 
MISTER PHILLIPS: 
Okay. Is that all there is to your presentation? 
 
DR. WOLD: 
We did not bring the bylaws, we did not bring any recommended changes at this 
point because we felt it was most appropriate to just start the conversation more 
towards what is, as we started earlier, the goal of the Facilities Committee and 
what is the intersection so that we can then take that to define a draft that we 
would be able to bring back in a subsequent meeting to start those actual action 
statements. 
 
MISTER PHILLIPS: 
Okay. Thank you very much, sir. So then with that said we are going to move into 
questions. Mr. Christian, do you have any questions about what has just been said? 
 
OTHEREE CHRISTIAN: 
Yes. Thank you, President Phillips. The question would be, basically you say 
everything is changing, and I guess the question would be, I guess, now everything 
is in district, how do we make sure the needs are being taken care of in the 
different areas? 
 
DR. WOLD: 
And that's part of what we want to make sure we understand is how do we ensure, 
and that will be part of probably part of number six as well, do we put pieces in? 
So for the CBOC, it is configured very much in an overlap to the trustee areas 
where we have cities, and now we have trustees that are specific to an area. So 
there's some redundancy that's built in, do we want to maintain that redundancy? 
Or do we want to try to be much more focused in how we have each entity interact 
and support each other? 
 
OTHEREE CHRISTIAN: 
Okay. Thank you. 
 
MISTER PHILLIPS: 
Thank you very much. I have a couple of questions. Have there been issues with 
the CBOC in the past or at present that staff believes justify some changes? 
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DR. WOLD: 
The answer is there has always been differing opinions, and at the Board level, 
we've had conversations about whether it is opinion or whether it's control, 
whether it is rule.  
 
The current CBOC bylaws that were adopted previously by the Board go well 
beyond the Proposition 39 requirements. In fact, the Board of Education has 
provided more authority to the CBOC than is required by law, such as there was 
a mention of joint meetings that is not a requirement in the law.  
 
There is a requirement for an independent committee to review the finances and 
then make a public report on whether or not the financial expenditures of the 
bond program align to what was put in the language of the bond. The CBOC is 
designed to be that advisory. This current configuration, the District does not 
create the agenda, the District does not have the same level of authority that it 
should and there have been conflicts that have come up where there's been a 
belief that District staff can be directed by members that are not part of the Board 
of Education. 
 
MISTER PHILLIPS: 
So, it sounds like staff believes that there are changes that are warranted? 
 
DR. WOLD 
We do believe that there is a need to refine some of the expectations and roles 
while still maintaining assurance that there is an independent review of the 
finances that they do align to what was in the bond measures. And Mr. Freese can 
add if there's anything on? 
 
LUIS FREESE: 
No, I just think it's important to recognize that we do need to resolve the issues 
around the board policy and bring that back to meet some of our audit 
requirements underneath the forensic investigation as we try to close that out this 
year. 
 
MISTER PHILLIPS: 
Okay. Now, when you say audit requirements, what do you mean requirements? 
What are we required to do? 
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LUIS FREESE: 
We're probably not required to do anything, but underneath the forensic 
investigation, some of the findings were to have the board policy in place. 
Currently, the board policy has been up for discussion for over the last year or 
more, and we really need to get that resolved so we get that put into place. 
 

MISTER PHILLIPS: 
Okay. 
 

DR. WOLD: 
It currently does not align to what staff believes is the current direction that we've 
now be done with our committee structure with the way we're doing business 
now. There are elements of that policy that do need to be revisited that are either 
redundant or don't align, and that process would be done, but we did not have 
consensus at the Board level previously. 
 

MISTER PHILLIPS: 
Okay. I just wanted to be clear though when you use the word required. We're 
not required to do anything in the forensic audit, right? 
 

LUIS FREESE: 
No. 
 

DR. WOLD: 
No. 
 

MISTER PHILLIPS: 
Okay. So that concludes my questions. Thank you very much. Going once, going 
twice, this is we're going to public comment. So, if anybody else wants to put their 
hand up, please do so. Okay. There are two hands up, Mr. Gosney and Ms. 
DeWitt, and we're on to public comment. 
 

DON GOSNEY 
Thank you. As you can imagine and seeing that this has been on the agenda now 
for about five and a half hours, and there's absolutely nothing in the agenda packet 
that tells you what we're going to hear, I'm flummoxed. I mean, I'm shocked. We 
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just had a CBOC meeting just a couple of days ago and nothing about this was 
brought up about any of these problems that we're seeing alluded to right here. 
And we can't fix anything if we don't know what it is.  
 
We thought that we'd been working with staff at the end of last year when we 
tried to bring the board policy changes back to the Board, but the Board went off 
in a lot of different directions. 
 
We've been working on this for almost three years, trying to amend the policies 
to better fit the needs of the community and the District and the staff and the 
Board.  
 
So I'm at a loss right now about what's going on because there's an awful lot of 
silence. If we've got problems; so we can't fix a problem if we don't know about 
it. Nobody has brought it up to any of these problems to me, and I'm the Chair 
of the CBOC. It's a shame that we're finding out about these kinds of things by 
attending a subcommittee meeting held at the end of a Friday afternoon, instead 
of letting us know in advance about this so we could be better prepared.  
 
Anyway, we've been getting the feeling for quite some time that the Board and 
some members of the staff have just been trying to totally eliminate the bond 
oversight committee, and this does not help.  
 
Oops, out of time now. 
 

SALLIE DEWITT: 
Okay. So my name is Sally DeWitt. And I live in Richmond, and have lived in 
Richmond since the early 1970s. I have the third-generation of my family in the 
school district. And I have been on the bond oversight committee for four years, 
I think I'm still on the bond committee, although I'm not sure because I just put 
my application into renew or get back to the committee.  
 
I want to speak here on behalf of very strong oversight, not to weaken. I'm 
appealing to you not to take action to weaken the bond oversight committee. We 
are a group of volunteers, we care deeply about our schools, deeply, deeply. We 
spend hours with our schools. And personally have for the last 40 years, my 
feeling is that strong bond oversight helps assure wise use—prudent use—of 
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public funds, which I believe should go to school principals and teachers, and be 
spent very wisely when it comes to facilities.  
 
So that's my plea to you for strong bond oversight and why I spend my time there. 
 

MISTER PHILLIPS: 
Thank you very much. We're going to move onto Board discussion. And it's 
funny, I'm not putting you on the spot, Mr. Christian, there only two of us here, 
but if you want to say something you can, and you don't have anything to say, 
that's okay, too.. But anyhow, do you have any discussion, sir? 
 

OTHEREE CHRISTIAN: 
Sorry. No discussion. 
 

MISTER PHILLIPS: 
Okay. I just have a couple of comments. The first thing that I want to say is that 
nobody is trying to eliminate the CBOC. I think everybody understands that we 
are required to have a CBOC by law. So when we have conversation around this 
issue, nobody is trying to eliminate something that we know is a legal mandate.  
 
I appreciate staff for sharing its thoughts around the CBOC and some of the 
challenges that have persisted over the years. I think that anybody who has been 
watching knows that there are challenges. I also think that anybody who's been 
watching knows that the CBOC provides a valuable service to the District, which 
I believe that it does.  
 
And I fully support not just because it's required by law, but I fully support having 
a CBOC because I think that it is not only legally mandated, but I think that it is 
necessary, and that's my personal opinion. But again, that doesn't mean that there 
are not challenges, I think everybody who has been watching those full well, that 
there are challenges. 
 
So I know staff is asking for a direction around the CBOC, so what I am going 
to ask you all to do is to bring back your recommendation as to what you believe 
the CBOC should look like. And you brought up the bylaws and whatever else 
you think needs to happen with that body, please bring it back. As I said earlier, 
this committee is advisory to the Board, so this committee itself will not make 
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that decision, but we will look at whatever you bring and then make a 
recommendation to the full Board. So, are we clear on what we're doing, Mr. 
Freese and Dr. Wold? 
 

LUIS FREESE: 
Yes. 
 

DR. WOLD 
Yes. We will work on…we have spaces that are becoming open because people 
have termed out. We have applications from…we'll put all of that together and 
bring something back to this committee. 
 

MISTER PHILLIPS: 
So, the applications for people to sit on the CBOC and what you're talking about 
right now in my mind are two different issues, so don't bring the CBOC item with 
30 different things under it. 
 

DR. WOLD 
No, we have learned from earlier today that we will keep them very separate, but 
those are the two things that are both currently under that we'll be working on. 
 

MISTER PHILLIPS: 
Okay. All right. Thank you so much. 
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Mister Phillips, President ~ WCCUSD Board of Education March 4, 2021 
Jamela Smith Folds, Clerk ~ WCCUSD Board of Education 
Otheree Christian, Trustee ~ WCCUSD Board of Education 
Leslie Reckler, Trustee ~ WCCUSD Board of Education 
Demetrio Gonzalez-Hoy, Trustee ~ WCCUSD Board of Education 
Matthew Duffy ~ WCCUSD Superintendent 
 
Re: Bonding Capacity Waiver 
 
At their meeting of January 13, 2021, the California State Board of Education 
approved the WCCUSD’s request for a Bonding Capacity Limit. 
 
When the District submitted their application for this waiver, they erroneously 
suggested that the Citizens’ Bond Oversight Committee had been consulted and 
had approved this petition.   
 
This was incorrect. 
 
Even though Dr. Wold had this request brought before the CBOC at their 
meeting of September 14, 2020, the CBOC took no action to approve of this 
request.  Nonetheless, when the request was submitted to the State BOE, it 
indicated that there were “no objections” to the proposal.   
 
Technically, this was correct.  What actually happened, though, was that this was 
brought to the CBOC only as information and there was no action taken at all to 
approve or disapprove of this request. 
 
By telling the State BOE that there were “no objections” from the CBOC, it 
suggested that the CBOC was in agreement.  Since no vote was taken, there were 
no objections but there were also no approvals.  What was told to the State BOE 
was misleading. 
 
If the Board chooses to use the CBOC in their efforts to seek approval from other 
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bodies, the CBOC would prefer that, when requests are made of these bodies, 
that references to actions taken by the CBOC be accurate and not misleading (as 
this was). 
 

 
Chair 

Citizens’ Bond Oversight Committee 
 

From the Friday Memo of 01.15.21: 

 
 
From the State BOE Agenda Packet on Item W-4 of their meeting of January 2021: 
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D o n  G o s n e y  
929  Lassen St reet  

Richmond,  CA  94805-1030  
H:  (510)  233-2060    dongosney@comcast .net    C :  (510)  685-2403  

 
California State Board of Education March 4, 2021 
California Department of Education  
1430 N Street 
Sacramento, CA 95814-5901 
 
Re: WCCUSD Request for a Bond Capacity Waiver 
 
At your January meeting of this year, Agenda Item W-4 included a request from 
the West Contra Costa Unified School District (WCCUSD) seeking a Bond 
Capacity Waiver. 
 
The item was discussed and approved. 
 
The Citizens’ Bond Oversight Committee only recently became aware that in their 
petition for this waiver, the WCCUSD erroneously suggested that there were “no 
objections” from the CBOC (see reprint from the agenda below). 
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While it was technically accurate that were no objections, because there was no 
action taken at all, there were also no approvals. 
 
It may be a trivial matter and, since the request was approved two months ago, 
this is a moot point, the WCCUSD CBOC wants to go on record pointing out 
this inaccuracy.  If we’re going to be used, we would prefer that we be complicit 
in the request. 
 
I can’t speak for the CBOC on this but knowing them as I do, I suspect that had 
they taken action, the request would have been met with approval.  But we didn’t 
take action so any suggestion that we approved the request should not have been 
made. 
 
Thank you for your time in reading this. 
 
 
 

Don Gosney 
Chair 

WCCUSD Citizens’ Bond Oversight Committee 
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Mister Phillips, President ~ WCCUSD Board of Education February 10, 2021 
Jamela Smith Folds, Clerk ~ WCCUSD Board of Education 
Otheree Christian, Trustee ~ WCCUSD Board of Education 
Leslie Reckler, Trustee ~ WCCUSD Board of Education 
Demetrio Gonzalez-Hoy, Trustee ~ WCCUSD Board of Education 
Matthew Duffy ~ WCCUSD Superintendent 
 
Re: Joint Meeting with the CBOC 
 
As you know, Board Policy 7214.2 requires the Board to meet with the CBOC 
once in the first quarter and again in the third quarter. 
 
The CBOC—through staff—has requested at every CBOC meeting that the 
Board schedule a meeting for March 31 to host a joint meeting with the CBOC 
but the calendar has no such meetings scheduled. 
 
One of the reasons for this date is that it would allow both bodies to listen to 
presentations from the Bond Program’s Financial and Performance auditors.  
These audits need to be accepted by March 31 each year.  A joint meeting allows 
for an open discussion of items of importance as opposed to CBOC members 
appearing before the Board with a clock staring them in the face. 
 
Often, the CBOC has a lot more experience with some of these issues—mostly 
because that’s their primary business.  The Board has hosted quite a few study 
sessions already this year so they might learn more about the issues.  Wouldn’t it 
make sense for the Board to tap into the expertise that the CBOC has to offer 
when it comes to the Bond Program? 
 
Won’t you please agendize adding these two joint meetings to your schedule? 
 
 

 
Chair 

Citizens’ Bond Oversight Committee 
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Mister Phillips, President ~ WCCUSD Board of Education March 3, 2021 
Jamela Smith Folds, Clerk ~ WCCUSD Board of Education 
Otheree Christian, Trustee ~ WCCUSD Board of Education 
Leslie Reckler, Trustee ~ WCCUSD Board of Education 
Demetrio Gonzalez-Hoy, Trustee ~ WCCUSD Board of Education 
Matthew Duffy ~ WCCUSD Superintendent 
 
Re: Joint Meeting with the CBOC 
 
Please review the letter sent to the WCCUSD Board of Education and the 
Superintendent on February 10th of this year reminding the Board of that section 
of Board Policy 7214.2 that requires a joint meeting with the Citizens’ Bond 
Oversight Committee in the first and third quarters of each year. 
 
The joint meeting in the first quarter is important since it coincides with the 
required acceptance of the yearly Financial and Performance audits of the Bond 
Program.  For several months, the CBOC has recommended that a joint meeting 
be scheduled for March 31st. 
 
Without trying to appear to be condescending to the BOE, you are all relatively 
new to the Board and may not have the same level of expertise with these 
particular audits as the CBOC who studies this information every month and is 
intimately familiar with the Bond Program. 
 
From our perspective, scheduling and hosting the joint meeting to review and 
accept these audits is the prudent approach.  The benefit of the joint meetings is 
that, unlike a regular Board meeting, we’re allowed an actual discussion of the 
issues.  At your Board meetings, members of the CBOC are required to sign up 
to present their 90 seconds of comments even before we’ve heard a single word 
from members of the Board or staff.  And there’s no back and forth discussion.  
At best, we’re permitted a few seconds to talk AT the Board.   
 
There is no partnership—there is nothing to suggest that the Board values the 
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input and collaboration of the CBOC and the community partners that serve on 
this body. 
 
The CBOC has requested numerous times to speak with members of the Board 
about the issues with the Bond Program and the future of the CBOC but, to date, 
there has been scant effort by the Board to reach out to have those discussions.  
The only feedback has come from discussions about how the Board will limit 
what the CBOC will be allowed to do and the limitations to their access to the 
Board and the public. 
 
And now the CBOC is severely out of compliance with State regulations with 
vacancies on three of the five required Prop 39 positions.  We have 8 applications 
in the queue waiting on Board action—some going back as far as September. 
 
As of tomorrow night, the Board will have met 13 times in the past seven and a 
half weeks—PLUS the new subcommittee meetings.  At none of those meetings 
has the prospect of the joint meeting been placed on the agenda for consideration.  
For several months, the CBOC has suggested that there be a joint meeting 
scheduled on the 31st of this month—just in time to meet the statutory 
requirements for acceptance of these audits.  Your own schedule has the Board 
approving the Bond Program audits on the 24th of this month—absent any 
consultation or partnering with the people most knowledgeable about the Bond 
Program. 
 
In closing, let me remind you that, at Staff’s request, the Board authorized ONLY 
a bare bones set of audits to minimize what the auditors are allowed to look at 
and review.  And now these audits will be coming before you without the benefit 
of the CBOC’s expertise.  The CBOC disagrees with this approach to oversight 
of the $700+ million Bond Program. 
 
 

 
Chair 

Citizens’ Bond Oversight Committee 
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2 0 2 1  
C B O C  M E E T I N G S  C A L E N D A R  

Until Further Notice Meetings will begin at 2:00 PM 
 

 M a r  3 1  J u n  1 4  O c t  1 8  
 

 (proposed joint meeting) J u l  1 2  N o v  0 8  
 

    
 A p r  1 2  A u g  9  D e c  1 3  
 M a y  1 7  S e p t  1 3  

  S e p t  2 9   
  (proposed joint meeting) 
 

 

S C H O O L  B O A R D  M E E T I N G S  
 M a r  1 0  J u n  9  S e p t  0 8  
 M a r  2 4  J u n  2 3  S e p t  2 2    
 M a r  3 1   S e p t  2 9  
 (proposed joint meeting)  (proposed joint meeting) 
 

 A p r  1 4  J u l  1 4  O c t  0 6  
 A p r  2 8   O c t  2 0  
    

 M a y  0 5  A u g  0 4  N o v  0 3  
 M a y  1 9  A u g  2 5  N o v  1 7  
    

  D e c  0 8   
  D e c  1 5   

 

C B O C  B y l a w  R e q u i r e m e n t s  
There must be a December meeting for officer elections 

2 joint meetings with Board of Education 
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FUTURE AGENDA ITEM LOG 
03/08/21 

 
Item # Description Suggested Agendized 
18-02 CBOC Handbook 10.24.18 ongoing 
18-08 Updated By-Laws  TBD 
19-01 Bring Draft ByLaws to CBOC for 

review 
 

02/06/19 
 

TBD 

19-06 PVHS Lessons Learned 08/15/19 TBD 
19-8 Facilities Master Plan Update 08/15/19 08/10/20 
20-01 CBOC Training 01/13/20 TBD 
20-03 Brown Act Training 06/08/20 TBD 
20-04 CBOC Contact Info 06/08/20 TBD 
20-05 Update CBOC Web Site 10/19/20 10/19/20 
20-06 FMP Prioritization Update 10/19/20 11/09/20 
20-07 Elect 2021 Officer 11/09/20 12/14/20 
20-08 Select 2021 Meeting Dates 11/09/20 12/14/20 
20-09 Web Site Update 11/09/20 ongoing 
20-10 FMP Prioritization Update 11/09/20 12/14/20 
20-11 Review and discussion of BP9270 12/14/20 01/11/21 
21-01 Brown Act Training 02/08/21 TBD 
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