CAPITAL LEVY PROJECTS
UPDATE DECEMEBT 2025

PROJECTS COMPLETED

HS EXTERIOR RESIDING AND PAINT completed 8/25
ES GUTTER REPLACEMENT completed 8/25

ELC PLAYGROUND completed 7/25

STUART ISLAND OUTHOUSE completed summer 2025

With the cost of the HS/MS residing and painting exceeding 1 million dollars, the project was split into 2
separate projects. The HS is scheduled to be completed this summer, while the MS will move to year 2 of
the levy cycle. Unfortunately, this will push down and/or possibly eliminate other projects on the list.

LEVY CYCLE YEAR 2

e MS EXTERIOR RESIDING AND PAINT summer 2026 ($650k)
MAINTENANCE SHED AND PARKING AREA summer 2026 ($250k)
e TURNBULL GYM BOILERS summer 2026 ($40k)

LEVY CYCLE YEAR 3

GRIFFIN BAY FURNITURE winter 2026 ($20k)

ELEMENTARY CARPET summer 2027 ($375k)

STEM BREEZEWAY summer 2027 ($380k)

PAINT ELEMENTARY COVERED PLAYGROUND AREA summer 2027 ($25k)
DISTRICT OFFICE PAINTING AND FASCIA ($50K)

LEVY CYCLE YEAR 4

ELEMENTARY GYM FLOOR AND BLEACHER summer 2028 ($250k)
FOOTBALL FIELD BLEACHERS summer 2028 ($250k)

HALL GYM BLEACHERS summer 2028 ($60k)

TURNBULL GYM REMODEL summer 2028 ($400k)

MOVED OFF THIS LEVY CYCLE

e ELEMENTARY GYM CEILING ($200K)
e ELEMENTARY INTERIOR WALL PAINTING/SIDING ($325K)

In looking at all the projects, it is my determination that this represents the mos urgent/important projects
of this levy cycle. The maintenance shed/parking and the Turnbull gym remodel have been on the levy list
for the last 2 cycles (8 years), but have not been completed due to be “bumped off", as we are having to
do this cycle. These projects need to be completed.

All the bleacher projects are overdue. Also, scheduling them at the same time will potentially save the
district thousands of dollars due to the logistics of the company doing the installation.

The two elementary projects moved off the list can be the first on the list for the upcoming cycle starting
2028-29. This is the first time that those two projects have been on the levy cycle. They were scheduled
for year 4 of this cycle (2027-28). This would only push them back one calendar year.





