
In May 2012, voters approved a $28,590,000 bond program in two propositions to support the safety, security, 
technology, and electrical issues, as well as address critical renovations and improvements at facilities across the district. 
The District contracted with Architectural Alliance as the Architect and HB Neild as CMAR (Construction Manager at Risk)

Proposition 1 was for $7,325,000 which included the following projects:

1. Window Replacement Helena Highland & Hillcrest $2,130,000
2. Lighting All Campuses 1,530,000
3. Fire Alarms All Campuses 815,000
4. Security Cameras All Campuses 350,000
5. Classroom Locks All Campuses 290,000
6. Restroom Ventilation Central & C.O. Wilson 113,000
7. Boys PE Renovation Central & C.O. Wilson 755,000
8. Girls PE Renovation Central & C.O. Wilson 545,000
9. Glass Entry Doors All Campuses 797,000

Proposition 2 was for $21,265,000 which included the following projects:

1. Window Replacement C.O. Wilson $2,610,000
2. HVAC Upgrades All Campuses 17,537,000
3. Science Reno High School 150,000
4. Home Economics Reno High School 145,000
5. Social Studies Reno High School 300,000
6. Electrical & TechnologyAll Campuses 523,000

The sale of bond schedule including premium and interest is as follows:
 

Nov. 2012 May 2013 May 2014 May 2015 Sub Total
Premium/ 

Interest Total
Proposition 1 $7,320,000 $5,000 $0 $0 $7,325,000 12,410 $7,337,410
Proposition 2 0 9,105,000 6,080,000 6,080,000 $21,265,000 231,893 $21,496,893

Total $7,320,000 $9,110,000 $6,080,000 $6,080,000 $28,590,000 $244,303 $28,834,303

As of November 30, 2020,  expenditures to date are as follows:

High School $1,967,242 High School $7,666,474
Alt Campus 83,346 Alt Campus 219,907
Central 1,248,491 Central 3,445,175
C.O. Wilson 865,673 C.O. Wilson 4,486,808
Helena 813,159 Helena 1,226,414
Highland 852,984 Highland 1,596,359
Hillcrest 1,133,357 Hillcrest 1,325,849
Langham 373,158 Langham 1,529,907

Total $7,337,410 Total $21,496,893 $28,834,303
 $0
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