
            

 

 

DATE:  February 20, 2026 

 

PROJECT:  Dexter Community Schools   

Wylie ES – BP3 

 

RE:  ADDENDUM 1 

 

See attached addendum 1 in reference to the above-mentioned project. This addendum is issued for clarification and 

corrections to the bidding documents previously issued. Bidders are required to acknowledge receipt of this addendum 

on the bid form for the bid to be considered complete.  

 

See attached revised documents: 

 

Addendum 1 issued by Granger Construction Company:  

- Pages 2-26: Pre-Bid Meeting Agenda and Notes   

- Page 27-62: Revised Work Scopes  

- Pages 63-76: Project Manual Updates 

- Page 77: Pre-Bid RFI List 

- Page 78: Project Schedule Updates  

 

 



Wylie ES Addition 
Pre-Bid Meeting 

2/19/2026

Please Sign-In:



01. Project Team

02. Granger Team 

03. Project Overview

04. Schedule Overview

05. Bid Categories

06. Renderings

07. Logistics Plan 

08. Safety 

09. Bidding Procedures

10. Prequalification Process

11. Questions

Agenda



Project Team

2505 Baker Rd, Dexter MI 48130

2704 Baker Rd, Dexter MI 48130

GRANGER CONSTRUCTION

DEXTER COMMUNITY SCHOOLS

1191 West Square Lake Rd, Bloomfield Hills MI 48302
TMP ARCHITECTURE
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Project Engineer

Alex Lewis/ Stephen 
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Project 
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Project Engineer
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Project Manager



Project Overview

SIZE:
12,000 sqft. Addition 

onto Wylie ES

EXPECTED FINSIH
7/31/2027

EXPECTED START:
6/15/2026

BIDS DUE:
3/5/2026 @ 2:00 PM1 3

2 4



Schedule Overview

 Bid Documents Released : 2/6/26

 Pre-Bid RFIs Due : 3/5/26 @ 2pm

 Bids Due : 3/5/26 @ 2:00 PM

 Review/Recommend/Award : 3/13/26 

 Award/Issue Subcontracts : 3/13/26

 Begin Submittals & Material Procurement: 
Immediately Following

PRE-CONSTRUCTION/BIDDING:

 Site Demo & Utilities: 6/15/2026 –
7/20/2026

 Foundation & Building Erection: 
7/20/2026-10/30/2026

 Roof System Installation: 10/30/2026-
12/1/2026 

 Building Interior: 12/1/2026 – 7/2/2027

 Site Work: 4/15/2027 – 7/28/2027

CONSTRUCTION:



Bid
Categories

CATEGORY DESCRIPTION

• Bid Category 02-01 – Demolition
• Bid Category 03-01 – Cast-in-Place Concrete
• Bid Category 04-01 – Masonry
• Bid Category 05-01 – StructuralSteel
• Bid Category 06-01 – Carpentry & General Trades
• Bid Category 07-01 – Roofing
• Bid Category 08-01 – AluminumGlass & Glazing
• Bid Category 09-01 – Drywall & Acoustical
• Bid Category 09-02 – Resilient Flooring
• Bid Category 09-03 – Tile Flooring
• Bid Category 09-04 – Paint & Wall Covering
• Bid Category 22-01 – Plumbing & Piping
• Bid Category 23-01 – Mechanical& Controls
• Bid Category 26-01 – Electrical
• Bid Category 28-01 – ElectricalSafety and Security
• Bid Category 31-01 - Earthwork
• Bid Category 32-01 – Site Concrete



Renderings



Site Logistics



Important Scope Details

12,000 sqft addition built onto an existing and 

operational Elementary School.  This includes new 

building footprint, site concrete and walks, and site 

work.

Temporary Walking path will need to be in-place 

before the 2026-27 school year starts. 

Daily clean-up will be mandatory due to location of 

project area to surrounding building and operations 



Safety

Wylie ES is an active 
school that will have 
heavy foot traffic due to 
bus loop.

All construction material 
and debris will need to 
remain inside  of 
identified construction 
area.  

Granger, contractor, and 
DCS will coordiante any 
closures for crane activity 
building erection 

Maintain temporary 
fencing around bore 
pits/trenches.



Bidding 
Procedures



Bidding Procedures
Building Connected

All Bid Documents are available for download from the 
BuildingConnected Files section.



Bidding Procedures
Building Connected

Project Manual (Div. 00 & 01)

Appendices:
A. Drawings & Specifications

 Technical Specifications (Div. 02 –
31)

B. Scopes of Work
C. Granger Safety & Health Program 
Manual
D. Granger Standard Subcontract 
Agreement
E. Substitution Request Form 



Bidding Procedures
Building Connected

Section 00 21 13 – Instructions to Bidders

o Include Sales Tax on all Applicable Taxes

o Bid Breakdowns are required to be 
submitted ONLY if you are invited to a 
Post-Bid Interview. Templates will be 
available for download from the Building 
Connected Files section.

o Scopes of Work



Bidding Procedures
Building Connected

Please keep your intent to bid updated



Bidding Procedures
Building Connected

o All Pre-Bid Communications & Addenda will be published 
via BuildingConnected.

o Please submit all Questions, Pre-Bid RFIs, & Substitution 
Requests via BuildingConnected Messages.



Bidding Procedures
Building Connected

o Bids are to be submitted 
utilizing the Electronic Bid 
Form via 
BuildingConnected. 

o Complete the form and 
attach any required 
attachments.



Bidding Procedures
Building Connected

Electronic BuilidngConnected Bid Form:
 Base Bid
 Voluntary Alternates
 Acknowledgments (including Addenda)
 Performance & Payment Bond               

(DO NOT include in Base Bid)

Attachments:  
 Bid Bond
 Bid Break down (optional)



Bidding Procedures
Building Connected

o In order to bid directly to Granger, you must be able to perform 
the entire scope of work. 

o If you are bidding multiple categories, you will need to submit a 
separate bid to each.

o BuildingConnected will NOT allow bids to be submitted past the 
due date and time so please plan accordingly. 

o Depending on individual internet speeds it can take several 
minutes for your bid to completely upload. It must be finished 
uploading prior to the due time, we highly recommend you 
submit early to account for this.

o We are utilizing sealed bidding meaning that all bids will be 
opened at the same time. 

o Public Bid Opening immediately following due date on Microsoft 
Teams



Prequalification Process
Building Connected

o Granger utilizes TradeTapp by BuildingConnected

o Prequalifications do not need to be submitted until Post-Bid if 
being considered for award. 

o PLEASE NOTE: Prequalification's are generally valid for up to 
one year.

Section 00 1153: Prequalification Criteria



o Complete the electronic questionnaire in the Qualifications section of 
BuildingConnected and upload the required attachments. 

o Majority are standard questions that carry over for all CMs that utilize 
TradeTapp.

o PLEASE NOTE: the Work-in-Progress (WIP) schedule and Financial Documents 
are integral, and we are unable to process your prequalification without them. 
We keep this information confidential, and an NDA can be signed if necessary. 

Prequalification Process
Building Connected

Section 00 1153: Prequalification Criteria



Prequalification Process
Building Connected

Section 00 1153: Prequalification Criteria

o Ensure your Primary Contact for receiving prequalification invites is correct. Click here
for instructions.

o Ensure your team has the correct permissions to TradeTapp to complete the 
prequalification. Click here for instructions.



BuildingConnected & TradeTapp Support

o Online Support 
o https://support.buildingconnected.com/hc/en-us?solvvy=true

o Email Support
o acc.support@autodesk.com

Granger Support 

Mallory Anspaugh

Bid Coordinator

manspaugh@grangerconstruction.com

(517) 318-4212



Questions?
Please Sign-In:
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*Addendum 1 changes: 2/20/2026 
 
Wylie Work Scopes  
 
• Bid Category 02-01 – Demolition   
• Bid Category 03-01 – Cast-in-Place Concrete   
• Bid Category 04-01 – Masonry   
• Bid Category 05-01 – Structural Steel   
• Bid Category 06-01 – Carpentry & General Trades   
• Bid Category 07-01 – Roofing   
• Bid Category 08-01 – Aluminum Glass & Glazing   
• Bid Category 09-01 – Drywall & Acoustical  
• Bid Category 09-02 – Resilient Flooring   
• Bid Category 09-03 – Tile Flooring   
• Bid Category 09-04 – Paint & Wall Covering   
• Bid Category 22-01 – Plumbing & Piping   
• Bid Category 23-01 – Mechanical & Controls   
• Bid Category 26-01 – Electrical  
• Bid Category 28-01 – Electrical Safety & Security   
• Bid Category 31-01 - Earthwork  
• Bid Category 32-01 – Site Concrete  
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Bid Category  02-01 : Demolition     
 
A.  INCLUDES 

 
Except for those items (if any) specifically noted to be excluded as defined below, the work of this bid 
category shall include all of the work and contract requirements according to Division 1 complete, 
including all bid requirements, Contract Documents; General and Supplemental Conditions, and 
General Requirements.  Should any conflict exist between this written scope of work and the scope of 
work inferred by the Division 1 General Requirements or the technical specifications listed below, the 
work required by this bid category description shall govern.  Work of this bid category specifically 
includes the work of the technical specification sections listed below, in their entirety, unless otherwise 
noted within this work category description: 

 
Specification Sections 

 
02 4100 Demo (As pertains to this bid category) 
 

B.  CLARIFICATIONS  
 
1.  All Contractors are required to submit to a background check before starting onsite.  QR code will 

be provided at jobsite orientation for completion.  
2.  All deliveries must only be coordinated between 9am – 2pm daily.  NO deliveries are to be set-up 

outside of this window. 
3.  All construction activities and laydown areas must be kept inside of the construction fence.  No 

disruption to the school’s normal operations will be permitted.   
4.  Provide continuous coordination with trade contract work of other contract categories as required 

to accomplish work of this category. 
5.  All layout required for work of this category. 
6.  Include labor, materials, equipment, incidental hardware, tools and materials required to receive, 

unload, store, protect, and install work of this category. 
7.  Perform, furnish and installation of all specifications sections above unless noted differently below.  
8.  Onsite foreman to participate in daily huddles (15 minutes) with the CM Superintendent and other 

trade foreman at a designated time as well as weekly scheduling meetings in the Granger 
Trailer/Field Office.  

9.  Onsite foreman/superintendent/competent person to have tablet with Procore and appropriate 
internet plan for use at all times.  

10.  Provide continuous trash removal and cleanup required for this bid category. 
11.  1-hour of unidentifiable clean up take place and be used at the project teams direction.     
12.  Notify CM of any discrepancies between the drawings before removal/re-work of the work in 

question. 
13.  Immediately submit submittal information as defined by Section 013300; meeting schedule 

requirements of section 013216.  Contractor is responsible for advising Granger Construction in 
writing of submittal deadlines in order to meet project schedule.  Costs associated with delays due 
to lack of submittal approval as a result of not submitting in an appropriate manner of inappropriate 
submittals that affect delivery will be the responsibility of this contractor. 

14.  Provide a 2-year labor warranty for all work performed under this bid category. To be effective start 
of Substantial Completion.  

15.  Provided demo for all identified areas on construction drawings.   
16.  Coordinate with CM for a location for any salvaged items.  
17.  Provide all dumpsters during demo phase specific to this bid category for duration of work.  

Concrete material to be disposed of in separate dumpster.   
18.  Demo soffit & roof edge as shown in drawings. Exterior soffit and roof demolition will need to be 

coordinated with CM team and roofing contractor.  ‘Area E’ roofing to remain intact and undisturbed 
during construction. 

19.  Installation, sanding, cutting and cleanup to be complete as per MIOSHA Silica Requirements.  
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20.  Provide saw-cutting on all existing concrete slab and interior terrazzo as indicated in drawings and 
specs.  

21.  Demo existing exterior frost slab and concrete slab as indicated in drawings and specs.   
22.  Provide demo of identified building exterior brick.  Contractor to ensure straight saw-cut edge is 

turned-over to masonry contractor along grout line.  Coordinate saw-cutting with masonry 
contractor and onsite supervision.   
 
 

C.  EXCLUDED 
 

1.  M/E/P Demolition per plans & Specs 
2.  Saw cutting of Asphalt surfaces  

 
D.  ALLOWANCES 
 

1. N/A 
 

F. REQUESTED ALTERNATES 
 

1. N/A 
END OF SECTION 
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Bid Category  03-01 : Cast-in-Place Concrete    
 
A.  INCLUDES 

 
Except for those items (if any) specifically noted to be excluded as defined below, the work of this bid 
category shall include all of the work and contract requirements according to Division 1 complete, 
including all bid requirements, Contract Documents; General and Supplemental Conditions, and 
General Requirements.  Should any conflict exist between this written scope of work and the scope of 
work inferred by the Division 1 General Requirements or the technical specifications listed below, the 
work required by this bid category description shall govern.  Work of this bid category specifically 
includes the work of the technical specification sections listed below, in their entirety, unless otherwise 
noted within this work category description: 

 
Specification Sections 

 
03 3000 Cast-in-Place Concrete  
03 3003  Cast-in Place Concrete Requirements for Floor Slabs  
07 1113 Bituminous Damp proofing  
 
 

B.  CLARIFICATIONS  
 

1.  All Contractors are required to submit to a background check before starting onsite.  QR code will 
be provided at jobsite orientation for completion.  

2.  All deliveries must only be coordinated between 9am – 2pm daily.  NO deliveries are to be set-up 
outside of this window. 

3.  All construction activities and laydown areas must be kept inside of the construction fence.  No 
disruption to the school’s normal operations will be permitted.   

4.  Provide continuous coordination with trade contract work of other contract categories as required 
to accomplish work of this category. 

5.  All layout required for work of this category. 
6.  Include labor, materials, equipment, incidental hardware, tools and materials required to receive, 

unload, store, protect, and install work of this category. 
7.  Onsite foreman to participate in daily huddles (15 minutes) with the CM Superintendent and other 

trade foreman at a designated time as well as weekly scheduling meetings in the Granger 
Trailer/Field Office.  

8.  Onsite foreman/superintendent/competent person to have tablet with Procore and appropriate 
internet plan for use at all times.  

9.  Provide continuous trash removal and cleanup required for this bid category. 
10.  1-hour of unidentifiable clean up take place and be used at the project teams direction.     
11.  Notify CM of any discrepancies between the drawings before removal/re-work of the work in 

question. 
12.  Immediately submit submittal information as defined by Section 013300; meeting schedule 

requirements of section 013216.  Contractor is responsible for advising Granger Construction in 
writing of submittal deadlines in order to meet project schedule.  Costs associated with delays due 
to lack of submittal approval as a result of not submitting in an appropriate manner of inappropriate 
submittals that affect delivery will be the responsibility of this contractor. 

13.  Provide a 2-year labor warranty for all work performed under this bid category. To be effective start 
of Substantial Completion.  

14.  Include and define in your proposal expediting costs for long lead time of greater than 4-6 weeks 
as separate line item.   

15.  Perform, furnish and installation of all specification sections above unless noted differently below 
16.  Provide joint sealants per section 07 9200 and the Joint Sealant Schedule for job complete of all 

dissimilar materials as mentioned. 
17.  Coordinate with Owner provided testing agent for all testing and cylinders as indicated in drawings 

and specs.  
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18.  Furnish and install all Cast-in Place Concrete lids and walls as indicated in drawings and specs.  
19.  Furnish and install all concrete foundations, ramps, steps and landings, stoops, etc. as indicated in 

drawings and specs.     
20.  Furnish and install rigid insulation that butts up to concrete ramps and stoops as indicated on S4.1. 

 
 
C.  EXCLUDED 
 

1.  N/A 
 

D.  ALLOWANCES 
 

1.  N/A 
 

E.  REQUESTED ALTERNATES 
 

1. N/A 
END OF SECTION 
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Bid Category  04-01 : Masonry     
 
A.  INCLUDES 

 
Except for those items (if any) specifically noted to be excluded as defined below, the work of this bid 
category shall include all of the work and contract requirements according to Division 1 complete, 
including all bid requirements, Contract Documents; General and Supplemental Conditions, and 
General Requirements.  Should any conflict exist between this written scope of work and the scope of 
work inferred by the Division 1 General Requirements or the technical specifications listed below, the 
work required by this bid category description shall govern.  Work of this bid category specifically 
includes the work of the technical specification sections listed below, in their entirety, unless otherwise 
noted within this work category description: 

 
Specification Sections 

 
04 2000  Unit Masonry  
07 1300 Sheet Waterproofing  
07 2726 Fluid-Applied Membrane Air Barriers  
07 9513 Expansion Joint Cover Assembly  
 

B.  CLARIFICATIONS  
 
1.  All Contractors are required to submit to a background check before starting onsite.  QR code will 

be provided at jobsite orientation for completion.  
2.  All deliveries must only be coordinated between 9am – 2pm daily.  NO deliveries are to be set-up 

outside of this window. 
3.  All construction activities and laydown areas must be kept inside of the construction fence.  No 

disruption to the school’s normal operations will be permitted.   
4.  Provide continuous coordination with trade contract work of other contract categories as required 

to accomplish work of this category. 
5.  All layout required for work of this category. 
6.  Include labor, materials, equipment, incidental hardware, tools and materials required to receive, 

unload, store, protect, and install work of this category. 
7.  Onsite foreman to participate in daily huddles (15 minutes) with the CM Superintendent and other 

trade foreman at a designated time as well as weekly scheduling meetings in the Granger 
Trailer/Field Office.  

8.  Onsite foreman/superintendent/competent person to have tablet with Procore and appropriate 
internet plan for use at all times.  

9.  Provide continuous trash removal and cleanup required for this bid category. 
10.  1-hour of unidentifiable clean up take place and be used at the project teams direction.     
11.  Notify CM of any discrepancies between the drawings before removal/re-work of the work in 

question. 
12.  Immediately submit submittal information as defined by Section 013300; meeting schedule 

requirements of section 013216.  Contractor is responsible for advising Granger Construction in 
writing of submittal deadlines in order to meet project schedule.  Costs associated with delays due 
to lack of submittal approval as a result of not submitting in an appropriate manner of inappropriate 
submittals that affect delivery will be the responsibility of this contractor. 

13.  Provide a 2-year labor warranty for all work performed under this bid category. To be effective start 
of Substantial Completion.  

14.  Include and define in your proposal expediting costs for long lead time of greater than 4-6 weeks 
as separate line item.   

15.  Perform, furnish and installation of all specification sections above unless noted differently below 
16.  Furnish and install all interior & exterior CMU masonry units with reinforcements as indicated in 

drawings and specs. 
17.  Furnish and install a complete building exterior brick veneer envelope as indicated in drawings and 

specs.  
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18.  Exterior louver opening sizes need to be coordinated with Mechanical contractor.   
19.  Tooth in existing building edge with new addition for seamless transition as indicated in drawings 

and specs. Coordinate saw-cutting line with demo contractor.  
20.  Furnish and install 1” building expansion joint and cover assembly separating existing building from 

addition as indicated in drawings and specs.  
21.  Install all lintels set in masonry as indicated in drawings and specs.  Lintels to be provided by 

Structural Steel contractor.  
22.  Furnish and install all insulation within masonry walls as indicated in drawings and specs  

 
C.  EXCLUDED 
 

1.  N/A 
 

D.  ALLOWANCES 
 

1.  N/A 
 

E.  REQUESTED ALTERNATES 
 

1. N/A 
END OF SECTION 
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Bid Category  05-01 : Structural & Misc. Steel    
 
A.  INCLUDES 

 
Except for those items (if any) specifically noted to be excluded as defined below, the work of this bid 
category shall include all of the work and contract requirements according to Division 1 complete, 
including all bid requirements, Contract Documents; General and Supplemental Conditions, and 
General Requirements.  Should any conflict exist between this written scope of work and the scope of 
work inferred by the Division 1 General Requirements or the technical specifications listed below, the 
work required by this bid category description shall govern.  Work of this bid category specifically 
includes the work of the technical specification sections listed below, in their entirety, unless otherwise 
noted within this work category description: 

 
Specification Sections 

 
05 1200 Structural Steel Framing  
05 2100 Steel Joist Framing  
05 3100 Steel Decking    
05 5000 Metal Fabrication  
05 5213 Pipe and Tube Railing  
 

B.  CLARIFICATIONS 
 

1.  All Contractors are required to submit to a background check before starting onsite.  QR code will 
be provided at jobsite orientation for completion.  

2.  All deliveries must only be coordinated between 9am – 2pm daily.  NO deliveries are to be set-up 
outside of this window. 

3.  All construction activities and laydown areas must be kept inside of the construction fence.  No 
disruption to the school’s normal operations will be permitted.   

4.  Provide continuous coordination with trade contract work of other contract categories as required 
to accomplish work of this category. 

5.  All layout required for work of this category. 
6.  Include labor, materials, equipment, incidental hardware, tools and materials required to receive, 

unload, store, protect, and install work of this category. 
7.  Onsite foreman to participate in daily huddles (15 minutes) with the CM Superintendent and other 

trade foreman at a designated time as well as weekly scheduling meetings in the Granger 
Trailer/Field Office.  

8.  Onsite foreman/superintendent/competent person to have tablet with Procore and appropriate 
internet plan for use at all times.  

9.  Provide continuous trash removal and cleanup required for this bid category. 
10.  1-hour of unidentifiable clean up take place and be used at the project teams direction.     
11.  Notify CM of any discrepancies between the drawings before removal/re-work of the work in 

question. 
12.  Immediately submit submittal information as defined by Section 013300; meeting schedule 

requirements of section 013216.  Contractor is responsible for advising Granger Construction in 
writing of submittal deadlines in order to meet project schedule.  Costs associated with delays due 
to lack of submittal approval as a result of not submitting in an appropriate manner of inappropriate 
submittals that affect delivery will be the responsibility of this contractor. 

13.  Provide a 2-year labor warranty for all work performed under this bid category. To be effective start 
of Substantial Completion.  

14.  Include and define in your proposal expediting costs for long lead time of greater than 4-6 weeks 
as separate line item.   

15.  Perform, furnish and installation of all specification sections above unless noted differently below 
16.  Provide and install structural metal roof decking, joists, angles and supports per plans and specs.  

Layout and dimensions of steel can be coordinated with Structural Drawings. 
17.  Provide and install 4”x4”x8’ 12-gauge steel angle supports per plans and specs. 
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18.  Provide and install structural steel channel framing at roof openings per detail 1/A8.2 in all locations.  
19.  Furnish and install exterior metal handrail as identified in drawings and specs.  Layout and 

dimensions are located in the civil drawings.  
20.  Furnish lintels for new exterior and interior opening per plans and specs; lintels to be installed by 

others.  
21.  Furnish misc. steel angle lintels for all masonry duct penetrations; lintels to be installed by others. 
22.  Furnish and install W12x19 to support operable partition walls as indicated in drawings and specs.  
23.  Furnish and install roof access ladder as indicated in drawings and specs. 

 
 
C.  EXCLUDED 
 

1.  N/A 
 

D.  ALLOWANCES 
 

1. N/A 
 

E.  REQUESTED ALTERNATES 
 
 

END OF SECTION 
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Bid Category  06-01 : Carpentry & General Trades    
 
A.  INCLUDES 

 
Except for those items (if any) specifically noted to be excluded as defined below, the work of this bid 
category shall include all of the work and contract requirements according to Division 1 complete, 
including all bid requirements, Contract Documents; General and Supplemental Conditions, and 
General Requirements.  Should any conflict exist between this written scope of work and the scope of 
work inferred by the Division 1 General Requirements or the technical specifications listed below, the 
work required by this bid category description shall govern.  Work of this bid category specifically 
includes the work of the technical specification sections listed below, in their entirety, unless otherwise 
noted within this work category description: 

 
Specification Sections 

 
06 1000 Rough Carpentry 
06 4023 Interior Architectural Woodwork  
07 4213 Metal Wall Panels  
07 8400 Firestopping (As pertains to this bid category) 
07 9100 Preformed Joint Seals (As pertains to this bid category) 
07 9200 Joint Sealant (As pertains to this bid category) 
08 1113 Hollow Metal Doors & Frames 
08 1416 Flush Wood Doors  
08 3323 Overhead Coiling Doors  
08 7100 Door Hardware 
08 8300 Mirrors  
10 0100 Misc. Specialties  
10 1100 Visual Display Boards  
10 1416 Plaques  
10 1419 Dimensional Letter & Signage  
10 1423 Panel Signage  
10 2113.15 FRP-Clad Toilet Compartments  
10 2239 Folding Panel Partitions  
10 2600 Wall and Door Protection  
10 2800 Toilet, Bath, and Laundry Accessories  
10 4400 Fire Protection Specialties  
10 5113 Metal Lockers  
12 2400 Window Shades  
12 3216 Manufactured Plastic Laminate-Clad Casework  
12 3600 Countertops  
32 1216 Asphalt Paving 
32 3113 Chain Link Fence & Gate 
 

B.  CLARIFICATIONS  
 
1.  All Contractors are required to submit to a background check before starting onsite.  QR code will 

be provided at jobsite orientation for completion.  
2.  All deliveries must only be coordinated between 9am – 2pm daily.  NO deliveries are to be set-up 

outside of this window. 
3.  All construction activities and laydown areas must be kept inside of the construction fence.  No 

disruption to the school’s normal operations will be permitted.   
4.  Provide continuous coordination with trade contract work of other contract categories as required 

to accomplish work of this category. 
5.  All layout required for work of this category. 
6.  Include labor, materials, equipment, incidental hardware, tools and materials required to receive, 

unload, store, protect, and install work of this category. 
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7.  Onsite foreman to participate in daily huddles (15 minutes) with the CM Superintendent and other 
trade foreman at a designated time as well as weekly scheduling meetings in the Granger 
Trailer/Field Office.  

8.  Onsite foreman/superintendent/competent person to have tablet with Procore and appropriate 
internet plan for use at all times.  

9.  Provide continuous trash removal and cleanup required for this bid category. 
10.  1-hour of unidentifiable clean up take place and be used at the project teams direction.     
11.  Notify CM of any discrepancies between the drawings before removal/re-work of the work in 

question. 
12.  Immediately submit submittal information as defined by Section 013300; meeting schedule 

requirements of section 013216.  Contractor is responsible for advising Granger Construction in 
writing of submittal deadlines in order to meet project schedule.  Costs associated with delays due 
to lack of submittal approval as a result of not submitting in an appropriate manner of inappropriate 
submittals that affect delivery will be the responsibility of this contractor. 

13.  Provide a 2-year labor warranty for all work performed under this bid category. To be effective start 
of Substantial Completion.  

14.  Include and define in your proposal expediting costs for long lead time of greater than 4-6 weeks 
as separate line item.   

15.  Perform, furnish and installation of all specification sections above unless noted differently below 
16.  Furnish and install wood blocking within walls for wall mounted items as identified in drawings.  
17.  Installation, sanding, cutting and cleanup to be complete as per MIOSHA Silica Requirements.   
18.  Provide temporary site fire extinguishers per Front End Documents.   
19.  Provide joint sealants per section 07 9200 and the Joint Sealant Schedule for job complete of all 

dissimilar materials as mentioned. 
20.  Furnish and install folding partition walls as identified in drawings and specs.   
21.  Furnish and install tackboards as identified in drawings and specs. 
22.  Furnish and install all casework w/ hardware, and solid surface countertops w/ backsplash as 

identified in drawings and specs.  Coordinate all sink cut opening with Plumbing contractor. 
23.  Install any identified Owner provided, Contractor Installed items in the drawings and specs. 
24.  Furnish and install a complete door, frame and hardware package as indicated in drawings and 

specs.  
25.  Furnish and install millwork bench’s at classroom entrance and bathroom as identified in drawings 

and specs. 
26.  Furnish and install metal locker system as identified in drawings and specs.  
27.  Furnish and install toilet accessories as identified and drawings and specs.  
28.  Furnish and install Tote storage vs. America space station as called out in drawings and spec 

section 10 0100. 
29.  Furnish and install all solid surface on plywood at glazing, windowsills as identified and drawings 

and specs.  
30.  Furnish and install all sliding markerboard systems as identified in classroom spaces per plans and 

specs.    
31.  Furnish and install chain link fencing with concrete footings as identified in drawings and specs. 

Details outlined in civil drawings.  
32.  Furnish and install temporary asphalt walk is indicated in logistic plan.  Temporary asphalt walk to 

be complete by end of Summer 2026; coordinate walk with completion of underground utilities.  
33.  Provide new asphalt for trenched areas as indicated in civil drawings and specs.  Coordinate with 

Plumbing contractor for trench size and length. 
 
C.  EXCLUDED 
 

1.  Aluminum Storefront Doors and Windows  
2.  Glazing for HM Window & Doors  
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D.  ALLOWANCES 
 

1. Include in base bid an allowance of $15,000 for patching Asphalt underneath Synthetic Safety 
Surfacing from challenger fields “play area” as indicated on drawings and specs.  Allowance to be 
used on time-and-material basis directed by CM. 

 
 

E.  REQUESTED ALTERNATES 
 

END OF SECTION 
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Bid Category  07-01 : Roofing    
 
A.  INCLUDES 

 
Except for those items (if any) specifically noted to be excluded as defined below, the work of this bid 
category shall include all of the work and contract requirements according to Division 1 complete, 
including all bid requirements, Contract Documents; General and Supplemental Conditions, and 
General Requirements.  Should any conflict exist between this written scope of work and the scope of 
work inferred by the Division 1 General Requirements or the technical specifications listed below, the 
work required by this bid category description shall govern.  Work of this bid category specifically 
includes the work of the technical specification sections listed below, in their entirety, unless otherwise 
noted within this work category description: 

 
Specification Sections 

 
07 2100 Thermal Insulation 
07 2500 Weather Barriers  
07 5323 Ethylene-Propylene-Diene-Monomer (EPDM) Roofing 
07 6200 Sheet Metal Flashing & Trim 
07 7100 Roof Specialties  
07 7200 Roof Accessories 
07 9100 Preformed Joint Seals (As pertains to this bid category) 
07 9200 Joint Sealant (As pertains to this bid category) 
 

B.  CLARIFICATIONS  
 
1.  All Contractors are required to submit to a background check before starting onsite.  QR code will 

be provided at jobsite orientation for completion.  
2.  All deliveries must only be coordinated between 9am – 2pm daily.  NO deliveries are to be set-up 

outside of this window. 
3.  All construction activities and laydown areas must be kept inside of the construction fence.  No 

disruption to the school’s normal operations will be permitted.   
4.  Provide continuous coordination with trade contract work of other contract categories as required 

to accomplish work of this category. 
5.  All layout required for work of this category. 
6.  Include labor, materials, equipment, incidental hardware, tools and materials required to receive, 

unload, store, protect, and install work of this category. 
7.  Onsite foreman to participate in daily huddles (15 minutes) with the CM Superintendent and other 

trade foreman at a designated time as well as weekly scheduling meetings in the Granger 
Trailer/Field Office.  

8.  Onsite foreman/superintendent/competent person to have tablet with Procore and appropriate 
internet plan for use at all times.  

9.  Provide continuous trash removal and cleanup required for this bid category. 
10.  1-hour of unidentifiable clean up take place and be used at the project teams direction.     
11.  Notify CM of any discrepancies between the drawings before removal/re-work of the work in 

question. 
12.  Immediately submit submittal information as defined by Section 013300; meeting schedule 

requirements of section 013216.  Contractor is responsible for advising Granger Construction in 
writing of submittal deadlines in order to meet project schedule.  Costs associated with delays due 
to lack of submittal approval as a result of not submitting in an appropriate manner of inappropriate 
submittals that affect delivery will be the responsibility of this contractor. 

13.  Provide a 2-year labor warranty for all work performed under this bid category. To be effective start 
of Substantial Completion.  

14.  Include and define in your proposal expediting costs for long lead time of greater than 4-6 weeks 
as separate line item.   

15.  Perform, furnish and installation of all specification sections above unless noted differently below 
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16.  Include a complete EPDM roofing system including membrane and copings for a complete 
watertight and warrantied system. Provide all manufacturer inspection reports verifying warranty.  

17.  Report any deficiencies in existing roofing penetrations or flashings to CM immediately, prior to 
new roofing being installed.  

18.  During roof install, provide any temporary measures necessary for areas of roof left open overnight. 
No open roofs to be left over the weekends or more than two consecutive shifts without written 
approval from CM.  

19.  Include installation and removal of safety flagging system on roof per MIOSHA. This system to be 
reviewed with CM prior to installation and after roof work is completed, prior to removal.  

20.  Coordinate soffit and roof demolition with CM team and demo contractor.  ‘Area E’ roofing to remain 
intact during construction.  

21.  Patch in existing ‘Area E’ exterior soffit and roofing after demo per drawings and specs.  Flash in 
existing roofing system with new ‘Area F’ addition.  

22.  Coordinate Roof opening/penetrations quantity, size, and locations with all MEP work per drawings 
and specs.  

23.  Furnish and install roof hatch as indicated in drawings and specs.  
 

 
C.  EXCLUDED 
 

1.  N/A 
  

D.  ALLOWANCES 
1. N/A 
 

E.  REQUESTED ALTERNATES 
1. N/A 

END OF SECTION 
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Bid Category  08-01 : Aluminum Glass & Glazing   
 
A.  INCLUDES 

 
Except for those items (if any) specifically noted to be excluded as defined below, the work of this bid 
category shall include all of the work and contract requirements according to Division 1 complete, 
including all bid requirements, Contract Documents; General and Supplemental Conditions, and 
General Requirements.  Should any conflict exist between this written scope of work and the scope of 
work inferred by the Division 1 General Requirements or the technical specifications listed below, the 
work required by this bid category description shall govern.  Work of this bid category specifically 
includes the work of the technical specification sections listed below, in their entirety, unless otherwise 
noted within this work category description: 

 
Specification Sections 

 
07 8400 Firestopping (As pertains to this bid category) 
07 9100 Preformed Joint Seals (As pertains to this bid category) 
07 9200 Joint Sealant (As pertains to this bid category) 
08 1610 FRP-Faced Aluminum Doors  
08 4313 Aluminum-Framed Storefronts  
08 7100 Door Hardware  
08 8000 Glazing 
 
 

B.  CLARIFICATIONS 
  

1.  All Contractors are required to submit to a background check before starting onsite.  QR code will 
be provided at jobsite orientation for completion.  

2.  All deliveries must only be coordinated between 9am – 2pm daily.  NO deliveries are to be set-up 
outside of this window. 

3.  All construction activities and laydown areas must be kept inside of the construction fence.  No 
disruption to the school’s normal operations will be permitted.   

4.  Provide continuous coordination with trade contract work of other contract categories as required 
to accomplish work of this category. 

5.  All layout required for work of this category. 
6.  Include labor, materials, equipment, incidental hardware, tools and materials required to receive, 

unload, store, protect, and install work of this category. 
7.  Onsite foreman to participate in daily huddles (15 minutes) with the CM Superintendent and other 

trade foreman at a designated time as well as weekly scheduling meetings in the Granger 
Trailer/Field Office.  

8.  Onsite foreman/superintendent/competent person to have tablet with Procore and appropriate 
internet plan for use at all times.  

9.  Provide continuous trash removal and cleanup required for this bid category. 
10.  1-hour of unidentifiable clean up take place and be used at the project teams direction.     
11.  Notify CM of any discrepancies between the drawings before removal/re-work of the work in 

question. 
12.  Immediately submit submittal information as defined by Section 013300; meeting schedule 

requirements of section 013216.  Contractor is responsible for advising Granger Construction in 
writing of submittal deadlines in order to meet project schedule.  Costs associated with delays due 
to lack of submittal approval as a result of not submitting in an appropriate manner of inappropriate 
submittals that affect delivery will be the responsibility of this contractor. 

13.  Provide a 2-year labor warranty for all work performed under this bid category. To be effective start 
of Substantial Completion.  

14.  Include and define in your proposal expediting costs for long lead time of greater than 4-6 weeks 
as separate line item.   

15.  Perform, furnish and installation of all specification sections above unless noted differently below 
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16.  Furnish and install all interior and exterior Glazing per plans and specs.  Coordinate with Frame & 
Door supplier to verify glazing sizes.  Glazing sizing to be verified in field.    

17.  Furnish and install all Aluminum Store front systems with integrated glazing as indicated in 
drawings and specs.  

 
C.  EXCLUDED 
 

1.  N/A 
 

D.  ALLOWANCES 
 

1. N/A 
 

E.  REQUESTED ALTERNATES 
 

1. N/A 
 

 
 

END OF SECTION 
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Bid Category  09-01 : Drywall & Acoustical  
 
A.  INCLUDES 

 
Except for those items (if any) specifically noted to be excluded as defined below, the work of this bid 
category shall include all of the work and contract requirements according to Division 1 complete, 
including all bid requirements, Contract Documents; General and Supplemental Conditions, and 
General Requirements.  Should any conflict exist between this written scope of work and the scope of 
work inferred by the Division 1 General Requirements or the technical specifications listed below, the 
work required by this bid category description shall govern.  Work of this bid category specifically 
includes the work of the technical specification sections listed below, in their entirety, unless otherwise 
noted within this work category description: 

 
Specification Sections 

 
05 4000 Cold Formed Metal Framing  
07 8400 Firestopping (As pertains to this bid category) 
07 9100 Preformed Joint Seals (As pertains to this bid category) 
07 9200 Joint Sealant (As pertains to this bid category) 
08 3100 Access Doors & Panels  
09 2216 Non-Structural Metal Framing 
09 2900 Gypsum Board  
09 5100 Acoustical Ceiling  
 
 

B.  CLARIFICATIONS 
 

1.  All Contractors are required to submit to a background check before starting onsite.  QR code will 
be provided at jobsite orientation for completion.  

2.  All deliveries must only be coordinated between 9am – 2pm daily.  NO deliveries are to be set-up 
outside of this window. 

3.  All construction activities and laydown areas must be kept inside of the construction fence.  No 
disruption to the school’s normal operations will be permitted.   

4.  Provide continuous coordination with trade contract work of other contract categories as required 
to accomplish work of this category. 

5.  All layout required for work of this category. 
6.  Include labor, materials, equipment, incidental hardware, tools and materials required to receive, 

unload, store, protect, and install work of this category. 
7.  Onsite foreman to participate in daily huddles (15 minutes) with the CM Superintendent and other 

trade foreman at a designated time as well as weekly scheduling meetings in the Granger 
Trailer/Field Office.  

8.  Onsite foreman/superintendent/competent person to have tablet with Procore and appropriate 
internet plan for use at all times.  

9.  Provide continuous trash removal and cleanup required for this bid category. 
10.  1-hour of unidentifiable clean up take place and be used at the project teams direction.     
11.  Notify CM of any discrepancies between the drawings before removal/re-work of the work in 

question. 
12.  Immediately submit submittal information as defined by Section 013300; meeting schedule 

requirements of section 013216.  Contractor is responsible for advising Granger Construction in 
writing of submittal deadlines in order to meet project schedule.  Costs associated with delays due 
to lack of submittal approval as a result of not submitting in an appropriate manner of inappropriate 
submittals that affect delivery will be the responsibility of this contractor. 

13.  Provide a 2-year labor warranty for all work performed under this bid category. To be effective start 
of Substantial Completion.  

14.  Include and define in your proposal expediting costs for long lead time of greater than 4-6 weeks 
as separate line item.   
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15.  Perform, furnish and installation of all specification sections above unless noted differently below 
16.  All tracks to be clean and vacuumed prior to drywall installation.   
17.  Provide all new gypsum and acoustic ceiling systems complete as indicated in drawings and specs.  

Include all gyp board soffits and bulkheads as identified in drawings and specs  
18.  Provide all new metal stud and gyp. Board walls as indicated in drawings and specs. Coordinate 

location of wall section in classrooms with Tote storage vs. America space station. 
19.  Installation, sanding, cutting and cleanup to be complete as per MIOSHA Silica Requirements.  
20.  Firestopping as required for work of this bid category with proper UL assembly and identification. 
21.  All firestopping Joint Sealants to be HILTI, No exceptions.   
22.  Furnish and install all head-of-wall firestopping joint sealant identified in spec section 07 8446.  

Include all fire rated insulation as indicated in drawings and specs.   
23.  Fill all fire-rated deck flutes and voids with fire safe insulation at fire rated walls including masonry 

walls per detail 6/A8.2. 
24.  Fill all non-rated deck flutes and voids with acoustical insulation at non-rated walls including 

masonry walls per details on page A8.2.  
25.  Abuse resistant gyp board to be installed in all locations identified in drawing and specs at 4’ AFF. 
26.  Furnish and install 2-hour fire wall separating existing building from addition as identified in 

drawings and specs.  
27.  Furnish and install cement backer board in locations that hard tile is to be installed as indicated in 

drawings and specs. 
28.  Provide/turn-over ceiling tiles for MEP contractor cuts as indicated in drawings and specs.   
29.  Provide support framing and install of all access doors that are to be provided by MEP contractors.  

Coordinate with MEP contractors for sizes and locations  
 

C.  EXCLUDED 
 

1.  N/A 
 

D.  ALLOWANCES 
 

1. N/A 
 

E.  REQUESTED ALTERNATES 
 

1. N/A 
 

END OF SECTION 
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Bid Category  09-02 : Resilient Flooring    
 
A.  INCLUDES 

 
Except for those items (if any) specifically noted to be excluded as defined below, the work of this bid 
category shall include all of the work and contract requirements according to Division 1 complete, 
including all bid requirements, Contract Documents; General and Supplemental Conditions, and 
General Requirements.  Should any conflict exist between this written scope of work and the scope of 
work inferred by the Division 1 General Requirements or the technical specifications listed below, the 
work required by this bid category description shall govern.  Work of this bid category specifically 
includes the work of the technical specification sections listed below, in their entirety, unless otherwise 
noted within this work category description: 

 
Specification Sections 

 
07 8400 Firestopping (As pertains to this bid category) 
07 9100 Preformed Joint Seals (As pertains to this bid category) 
07 9200 Joint Sealant (As pertains to this bid category) 
09 0561 Common Work Results for Flooring Preparation  
09 6500 Resilient Flooring  
09 6513 Resilient Base & Accessories  
09 6813 Tile Carpet  
 

 
B.  CLARIFICATIONS 
 

1.  All Contractors are required to submit to a background check before starting onsite.  QR code will 
be provided at jobsite orientation for completion.  

2.  All deliveries must only be coordinated between 9am – 2pm daily.  NO deliveries are to be set-up 
outside of this window. 

3.  All construction activities and laydown areas must be kept inside of the construction fence.  No 
disruption to the school’s normal operations will be permitted.   

4.  Provide continuous coordination with trade contract work of other contract categories as required 
to accomplish work of this category. 

5.  All layout required for work of this category. 
6.  Include labor, materials, equipment, incidental hardware, tools and materials required to receive, 

unload, store, protect, and install work of this category. 
7.  Onsite foreman to participate in daily huddles (15 minutes) with the CM Superintendent and other 

trade foreman at a designated time as well as weekly scheduling meetings in the Granger 
Trailer/Field Office.  

8.  Onsite foreman/superintendent/competent person to have tablet with Procore and appropriate 
internet plan for use at all times.  

9.  Provide continuous trash removal and cleanup required for this bid category. 
10.  1-hour of unidentifiable clean up take place and be used at the project teams direction.     
11.  Notify CM of any discrepancies between the drawings before removal/re-work of the work in 

question. 
12.  Immediately submit submittal information as defined by Section 013300; meeting schedule 

requirements of section 013216.  Contractor is responsible for advising Granger Construction in 
writing of submittal deadlines in order to meet project schedule.  Costs associated with delays due 
to lack of submittal approval as a result of not submitting in an appropriate manner of inappropriate 
submittals that affect delivery will be the responsibility of this contractor. 

13.  Provide a 2-year labor warranty for all work performed under this bid category. To be effective start 
of Substantial Completion.  

14.  Include and define in your proposal expediting costs for long lead time of greater than 4-6 weeks 
as separate line item.   

15.  Perform, furnish and installation of all specification sections above unless noted differently below 
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16.  Installation and cleanup to be complete as per MIOSHA Silica Requirements.  
17.  Furnish and install all resilient flooring as indicated in the drawings and specs.  Following drawings 

for floor patterns and product direction.   
18.  Furnish and install all cove base as indicated in the drawings and specs. 
19.  Contractor of this category is responsible for preparing all substrates prior to installation per 

specifications and manufacturers requirements for products installed as part of this work category 
including but not limited to grinding, scraping, build-up for positive drainage and leveling per 
specifications.   

20.  The contractor of this category shall remove adhesive following removal of existing flooring.  
21.  Submittals to include seam layouts and grain direction.  
22.  Protect all floors (entire finish floor) immediately after installation with RAM board.  Seal all edges 

and joints of each piece of floor protection with a material that will not cause floor damage 
(manufacturer recommended) to ensure debris does not get below cardboard.   

23.  Perform a construction clean after installation of flooring as required by the manufacturer. Perform 
the final cleaning of flooring per manufacturer standards at the end of the project when directed by 
the Construction Manager.   

24.  Provide transitions between dissimilar materials provided as part of this work category and between 
materials of this work category and Tile Flooring, this includes build-up of floor surface to ADA 
acceptable slopes at transitions of various heights / thickness of floors. This also includes any and 
all flooring transition materials specified.   

25.  Floor prep required up to 1/8” in base bid in all locations.  
26.  Note all floor patterns and transition line cuts as indicated in drawings and specs.  

 
 
C.  EXCLUDED 
 

1.  N/A 
 

D.  ALLOWANCES 
 

1. N/A 
 

 
E.  REQUESTED ALTERNATES 
 

1. N/A 
 

 
 

END OF SECTION 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 



Dexter Community Schools 01 7000-21 
Wylie Classroom Addition  

Bid Category  09-03 : Tile Flooring    
 
A.  INCLUDES 

 
Except for those items (if any) specifically noted to be excluded as defined below, the work of this bid 
category shall include all of the work and contract requirements according to Division 1 complete, 
including all bid requirements, Contract Documents; General and Supplemental Conditions, and 
General Requirements.  Should any conflict exist between this written scope of work and the scope of 
work inferred by the Division 1 General Requirements or the technical specifications listed below, the 
work required by this bid category description shall govern.  Work of this bid category specifically 
includes the work of the technical specification sections listed below, in their entirety, unless otherwise 
noted within this work category description: 

 
Specification Sections 

 
07 8400 Firestopping (As pertains to this bid category) 
07 9100 Preformed Joint Seals (As pertains to this bid category) 
07 9200 Joint Sealant (As pertains to this bid category) 
09 3000 Hard Tile   
 

 
B.  CLARIFICATIONS 
 

1.  All Contractors are required to submit to a background check before starting onsite.  QR code will 
be provided at jobsite orientation for completion.  

2.  All deliveries must only be coordinated between 9am – 2pm daily.  NO deliveries are to be set-up 
outside of this window. 

3.  All construction activities and laydown areas must be kept inside of the construction fence.  No 
disruption to the school’s normal operations will be permitted.   

4.  Provide continuous coordination with trade contract work of other contract categories as required 
to accomplish work of this category. 

5.  All layout required for work of this category. 
6.  Include labor, materials, equipment, incidental hardware, tools and materials required to receive, 

unload, store, protect, and install work of this category. 
7.  Onsite foreman to participate in daily huddles (15 minutes) with the CM Superintendent and other 

trade foreman at a designated time as well as weekly scheduling meetings in the Granger 
Trailer/Field Office.  

8.  Onsite foreman/superintendent/competent person to have tablet with Procore and appropriate 
internet plan for use at all times.  

9.  Provide continuous trash removal and cleanup required for this bid category. 
10.  1-hour of unidentifiable clean up take place and be used at the project teams direction.     
11.  Notify CM of any discrepancies between the drawings before removal/re-work of the work in 

question. 
12.  Immediately submit submittal information as defined by Section 013300; meeting schedule 

requirements of section 013216.  Contractor is responsible for advising Granger Construction in 
writing of submittal deadlines in order to meet project schedule.  Costs associated with delays due 
to lack of submittal approval as a result of not submitting in an appropriate manner of inappropriate 
submittals that affect delivery will be the responsibility of this contractor. 

13.  Provide a 2-year labor warranty for all work performed under this bid category. To be effective start 
of Substantial Completion.  

14.  Include and define in your proposal expediting costs for long lead time of greater than 4-6 weeks 
as separate line item.   

15.  Perform, furnish and installation of all specification sections above unless noted differently below 
16.  Provide all hard tile and tile base as indicated in drawings and specs.  Hard tile colors and patterns 

are indicated in drawings and specs.  
17.  Contractor of this category is responsible for preparing all substrates prior to installation per  
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specifications and manufacturers requirements for products installed as part of this work category 
including but not limited to grinding, scraping, build-up for positive drainage and leveling per  
specifications.   

18.  All joint sealants required as part of this work for a finished product of dissimilar materials to be 
included in base bid.   

19.  Installation and cleanup to be complete as per MIOSHA Silica Requirements.  
20.  Protect all tile floors (entire finish floor) immediately after installation with ram board or cardboard 

alternate approved by manufacturer to not damage the tile surface.  Seal all edges and joints of 
each piece of floor protection with a material that will not cause floor damage (manufacturer 
recommended) to ensure debris does not get below cardboard.   

21.  Perform a construction clean after installation of flooring as required by the manufacturer. Perform 
the final cleaning of flooring per manufacturer at the end of the project when directed by the 
Construction Manager.   

22.  Include any required mud beds per the plans and specifications.  
23.  Furnish and install Schluter strips at tile edge to dissimilar materials provided as part of this work 

category and between materials of this work category and Resilient Flooring, this includes build-up 
of floor surface to ADA acceptable slopes at transitions of various heights / thickness of floors. This 
also includes any and all flooring transition materials specified.   

24.  Provide any additional lighting as needed for any installation of wall/base tile as needed and 
indicated in drawings and specs.  

 
C.  EXCLUDED 
 

1.  N/A 
 

D.  ALLOWANCES 
 

1. N/A 
 

E.  REQUESTED ALTERNATES 
 

1. N/A 
 

END OF SECTION 
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Bid Category  09-04 : Painting & Wall Covering    
 
A.  INCLUDES 

 
Except for those items (if any) specifically noted to be excluded as defined below, the work of this bid 
category shall include all of the work and contract requirements according to Division 1 complete, 
including all bid requirements, Contract Documents; General and Supplemental Conditions, and 
General Requirements.  Should any conflict exist between this written scope of work and the scope of 
work inferred by the Division 1 General Requirements or the technical specifications listed below, the 
work required by this bid category description shall govern.  Work of this bid category specifically 
includes the work of the technical specification sections listed below, in their entirety, unless otherwise 
noted within this work category description: 

 
Specification Sections 

 
07 9200 Joint Sealant (As pertains to this bid category) 
09 7200 Wall Covering  
09 9113 Exterior Painting  
09 9123 Interior Painting  
 

B.  CLARIFICATIONS 
 

1.  All Contractors are required to submit to a background check before starting onsite.  QR code will 
be provided at jobsite orientation for completion.  

2.  All deliveries must only be coordinated between 9am – 2pm daily.  NO deliveries are to be set-up 
outside of this window. 

3.  All construction activities and laydown areas must be kept inside of the construction fence.  No 
disruption to the school’s normal operations will be permitted.   

4.  Provide continuous coordination with trade contract work of other contract categories as required 
to accomplish work of this category. 

5.  All layout required for work of this category. 
6.  Include labor, materials, equipment, incidental hardware, tools and materials required to receive, 

unload, store, protect, and install work of this category. 
7.  Onsite foreman to participate in daily huddles (15 minutes) with the CM Superintendent and other 

trade foreman at a designated time as well as weekly scheduling meetings in the Granger 
Trailer/Field Office.  

8.  Onsite foreman/superintendent/competent person to have tablet with Procore and appropriate 
internet plan for use at all times.  

9.  Provide continuous trash removal and cleanup required for this bid category. 
10.  1-hour of unidentifiable clean up take place and be used at the project teams direction.     
11.  Notify CM of any discrepancies between the drawings before removal/re-work of the work in 

question. 
12.  Immediately submit submittal information as defined by Section 013300; meeting schedule 

requirements of section 013216.  Contractor is responsible for advising Granger Construction in 
writing of submittal deadlines in order to meet project schedule.  Costs associated with delays due 
to lack of submittal approval as a result of not submitting in an appropriate manner of inappropriate 
submittals that affect delivery will be the responsibility of this contractor. 

13.  Provide a 2-year labor warranty for all work performed under this bid category. To be effective start 
of Substantial Completion.  

14.  Include and define in your proposal expediting costs for long lead time of greater than 4-6 weeks 
as separate line item.   

15.  Perform, furnish and installation of all specification sections above unless noted differently below 
16.  Provide all interior priming and painting as indicated in drawings and specs.   
17.  Contractor shall apply prime coat and required finish coat(s) consecutively, prior to installation of 

finishing work.  The contractor of this category will be responsible for all required touch-up work 
following installation of finishing work.  



Dexter Community Schools 01 7000-24 
Wylie Classroom Addition  

18.  Prime paint all walls completely, including those receiving wall protection, casework and other 
equipment.  

19.  Furnish and install Acoustic Wall Covering identified in each classroom as identified in drawings 
and specs.   

20.  Provide painting of all exposed piping and ductwork per specified requirements.  This includes  
painting of any exposed spaces behind ceilings, inside diffusers, etc. In exposed ceiling areas, 
paint entire ceiling before MEP trades do their work, then repaint after all MEP work is complete, 
protecting and taping those MEP elements scheduled to remain with factory finish or another color. 

 
C.  EXCLUDED 
 

1.  N/A 
 

D.  ALLOWANCES 
 

1. N/A 
 

E.  REQUESTED ALTERNATES 
 

1. N/A 
 

 
 

END OF SECTION 
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Bid Category  22-01 : Plumbing & Piping   
 
A.  INCLUDES 

 
Except for those items (if any) specifically noted to be excluded as defined below, the work of this bid 
category shall include all of the work and contract requirements according to Division 1 complete, 
including all bid requirements, Contract Documents; General and Supplemental Conditions, and 
General Requirements.  Should any conflict exist between this written scope of work and the scope of 
work inferred by the Division 1 General Requirements or the technical specifications listed below, the 
work required by this bid category description shall govern.  Work of this bid category specifically 
includes the work of the technical specification sections listed below, in their entirety, unless otherwise 
noted within this work category description: 

 
Specification Sections 

 
07 8400 Firestopping (As pertains to this bid category) 
07 9100 Preformed Joint Seals (As pertains to this bid category) 
07 9200 Joint Sealant (As pertains to this bid category) 
08 3100 Access Doors & Panels (As pertains to this bid category) 
Division 20  Common Mechanical Requirements (As pertains to this bid category) 
Division 22 Plumbing  
23 0500 Common Work Results for HVAC 
23 0523 General Duty Valves for HVAC 
23 0593 Testing, Adjusting & Balancing  
23 2113 Hydronic Piping  
23 8240 Centrifugal Fan Cabinet Unit Heater (Hot Water) 
23 8241 Propeller Fan Unit Heaters Steam, Hot Water, Electric  
 

B.  CLARIFICATIONS 
 

1.  All Contractors are required to submit to a background check before starting onsite.  QR code will 
be provided at jobsite orientation for completion.  

2.  All deliveries must only be coordinated between 9am – 2pm daily.  NO deliveries are to be set-up 
outside of this window. 

3.  All construction activities and laydown areas must be kept inside of the construction fence.  No 
disruption to the school’s normal operations will be permitted.   

4.  Provide continuous coordination with trade contract work of other contract categories as required 
to accomplish work of this category. 

5.  All layout required for work of this category. 
6.  Include labor, materials, equipment, incidental hardware, tools and materials required to receive, 

unload, store, protect, and install work of this category. 
7.  Onsite foreman to participate in daily huddles (15 minutes) with the CM Superintendent and other 

trade foreman at a designated time as well as weekly scheduling meetings in the Granger 
Trailer/Field Office.  

8.  Onsite foreman/superintendent/competent person to have tablet with Procore and appropriate 
internet plan for use at all times.  

9.  Provide continuous trash removal and cleanup required for this bid category. 
10.  1-hour of unidentifiable clean up take place and be used at the project teams direction.     
11.  Notify CM of any discrepancies between the drawings before removal/re-work of the work in 

question. 
12.  Immediately submit submittal information as defined by Section 013300; meeting schedule 

requirements of section 013216.  Contractor is responsible for advising Granger Construction in 
writing of submittal deadlines in order to meet project schedule.  Costs associated with delays due 
to lack of submittal approval as a result of not submitting in an appropriate manner of inappropriate 
submittals that affect delivery will be the responsibility of this contractor. 
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13.  Provide a 2-year labor warranty for all work performed under this bid category. To be effective start 
of Substantial Completion.  

14.  Include and define in your proposal expediting costs for long lead time of greater than 4-6 weeks 
as separate line item.   

15.  Perform, furnish and installation of all specification sections above unless noted differently below 
16.  Include all plumbing equipment as scheduled and required for a complete system as part of this 

bid category.  
17.  All plumbing insulation of installed work as part of this bid category.   
18.  Contractor is responsible for all new core openings for penetration through walls or slabs to facilitate 

installation associated with this scope of work. All openings shall be cut to proper size to ensure 
penetration can be properly fire stopped. Any opening not cut to appropriate size shall be redone 
at the cost of this bid category subcontractor.  

19.  Include all firestopping as required for all penetrations associated with this bid category with proper 
UL assembly and identification.  

20.  Include test and balance of systems installed as part of this bid category.  
21.  Connect new 4” bathroom sanitary runs into existing campus main sanitary lines in area ‘E’ to serve 

addition as indicated in drawings and specs.  
22.  Connect new 6” storm lead into existing campus main storm lines to serve addition.  
23.  Connect CW 2-1/2” plumbing line from Area “E” addition into new addition for plumbing fixtures. 
24.  Furnish and install new wall mounted electric water heater with expansion tank and recirculation 

pump.  HW & HWR piping to serve fixtures in addition.   
25.  Coordinate with Millwork contractor on sink sizes and location for proper coordination of sink cuts 

for drop in sinks. 
26.  Connect to existing HWHS/HWHR piping in the existing boiler room.  Piping to feed new units 

located in ‘area f’ construction.  
27.  Furnish and install all Centrifugal & Propeller Fan (Steam, Hot Water & Electric) CUH’s and piping 

per mechanical drawings and specs.  Coordinate with Electrical contractor for power. 
28.  Provide saw-cutting and removal of Asphalt paving as indicated on C103.01.   
29.  Provide complete removal and backfill of trenched area soils for work associated with underground 

piping tie-in as called out on M2.0E, M3.1E & C106.01. 
30.  Furnish any required access doors for installation by others.  Coordinate with installing contractor 

for sizing and locations.  
 
 

 
C.  EXCLUDED 
 

1.  N/A 
 

D.  ALLOWANCES 
 

1. N/A 
 

E.  REQUESTED ALTERNATES 
 

1. N/A 
 

END OF SECTION 
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Bid Category  23-01 : Mechanical and Controls     
 
A.  INCLUDES 

 
Except for those items (if any) specifically noted to be excluded as defined below, the work of this bid 
category shall include all of the work and contract requirements according to Division 1 complete, 
including all bid requirements, Contract Documents; General and Supplemental Conditions, and 
General Requirements.  Should any conflict exist between this written scope of work and the scope of 
work inferred by the Division 1 General Requirements or the technical specifications listed below, the 
work required by this bid category description shall govern.  Work of this bid category specifically 
includes the work of the technical specification sections listed below, in their entirety, unless otherwise 
noted within this work category description: 

 
Specification Sections 

 
07 8400 Firestopping (As pertains to this bid category) 
07 9100 Preformed Joint Seals (As pertains to this bid category) 
07 9200 Joint Sealant (As pertains to this bid category) 
08 3100 Access Doors & Panels (As pertains to this bid category) 
08 9100 Louvers  
Division 20  Common Mechanical Requirements (As pertains to this bid category) 
Division 23 Heating, Ventilating and Air-Conditioning (HVAC) (As pertains to this bid category) 
 

B.  CLARIFICATIONS 
 

1.  All Contractors are required to submit to a background check before starting onsite.  QR code will 
be provided at jobsite orientation for completion.  

2.  All deliveries must only be coordinated between 9am – 2pm daily.  NO deliveries are to be set-up 
outside of this window. 

3.  All construction activities and laydown areas must be kept inside of the construction fence.  No 
disruption to the school’s normal operations will be permitted.   

4.  Provide continuous coordination with trade contract work of other contract categories as required 
to accomplish work of this category. 

5.  All layout required for work of this category. 
6.  Include labor, materials, equipment, incidental hardware, tools and materials required to receive, 

unload, store, protect, and install work of this category. 
7.  Onsite foreman to participate in daily huddles (15 minutes) with the CM Superintendent and other 

trade foreman at a designated time as well as weekly scheduling meetings in the Granger 
Trailer/Field Office.  

8.  Onsite foreman/superintendent/competent person to have tablet with Procore and appropriate 
internet plan for use at all times.  

9.  Provide continuous trash removal and cleanup required for this bid category. 
10.  1-hour of unidentifiable clean up take place and be used at the project teams direction.     
11.  Notify CM of any discrepancies between the drawings before removal/re-work of the work in 

question. 
12.  Immediately submit submittal information as defined by Section 013300; meeting schedule 

requirements of section 013216.  Contractor is responsible for advising Granger Construction in 
writing of submittal deadlines in order to meet project schedule.  Costs associated with delays due 
to lack of submittal approval as a result of not submitting in an appropriate manner of inappropriate 
submittals that affect delivery will be the responsibility of this contractor. 

13.  Provide a 2-year labor warranty for all work performed under this bid category. To be effective start 
of Substantial Completion.  

14.  Include and define in your proposal expediting costs for long lead time of greater than 4-6 weeks 
as separate line item.   

15.  Perform, furnish and installation of all specification sections above unless noted differently below 
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16.  Provide protection of all open-air outlets/inlets left open during the construction period. No open 
ducts during construction will be allowed.   

17.  Contractor is responsible for all new core openings for penetration through walls or slabs to facilitate 
installation associated with this scope of work. All openings shall be cut to proper size to ensure 
penetration can be properly fire stopped. Any opening not cut to appropriate size shall be redone 
at the cost of this bid category subcontractor.  

18.  Complete Testing and Balancing of systems related to this work scope per specifications.  
19.  All mechanical insulation of installed work as part of this bid category.   
20.  Firestopping as required for work of this bid category with proper UL assembly and identification.  
21.  Include coordination with roofing contractor prior to any penetrations in roof. Roof curbs and any 

other penetrations require a pre-installation meeting.  
22.  Protection of the roof required when installing pipe and stands. All roof piping supports to be 

provided by this bid category. Coordinate with roofing contractor for any required roof pads or 
flashings needed for this support system.  

23.  Furnish and install roof top curbs with rooftop mounted equipment as described in drawings and 
specs.  Coordinate with roofing contractor on installation of curb in to roofing system.  Coordinate 
with Electrician on power requirements and routing for roof top equipment.  

24.  Furnish and install complete control systems as indicated in drawings and specs.  Include 
integration into existing system and graphics as necessary.  

25.  Furnish and install exterior louvers as identified on drawing A3.1.  Louver size and finish identified 
in drawings and specs.  Coordinate with Mason for opening size.  

26.  Furnish any required access doors for installation by others.  Coordinate with installing contractor 
for sizing and locations.  
 

 
C.  EXCLUDED 
 

1.  N/A 
 

D.  ALLOWANCES 
 

1. N/A 
 

E.  REQUESTED ALTERNATES 
 

1. N/A 
 
 

END OF SECTION 
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Bid Category  26-01 : Electrical     
 
A.  INCLUDES 

 
Except for those items (if any) specifically noted to be excluded as defined below, the work of this bid 
category shall include all of the work and contract requirements according to Division 1 complete, 
including all bid requirements, Contract Documents; General and Supplemental Conditions, and 
General Requirements.  Should any conflict exist between this written scope of work and the scope of 
work inferred by the Division 1 General Requirements or the technical specifications listed below, the 
work required by this bid category description shall govern.  Work of this bid category specifically 
includes the work of the technical specification sections listed below, in their entirety, unless otherwise 
noted within this work category description: 

 
Specification Sections 

 
07 8400 Firestopping (As pertains to this bid category) 
07 9100 Preformed Joint Seals (As pertains to this bid category) 
07 9200 Joint Sealant (As pertains to this bid category) 
08 3100 Access Doors & Panels (As pertains to this bid category) 
Division 20  Common Mechanical Requirements (As pertains to this bid category) 
Division 26  Electrical 
28 3100 Fire Alarm  
 

B.  CLARIFICATIONS 
 

1.  All Contractors are required to submit to a background check before starting onsite.  QR code will 
be provided at jobsite orientation for completion.  

2.  All deliveries must only be coordinated between 9am – 2pm daily.  NO deliveries are to be set-up 
outside of this window. 

3.  All construction activities and laydown areas must be kept inside of the construction fence.  No 
disruption to the school’s normal operations will be permitted.   

4.  Provide continuous coordination with trade contract work of other contract categories as required 
to accomplish work of this category. 

5.  All layout required for work of this category. 
6.  Include labor, materials, equipment, incidental hardware, tools and materials required to receive, 

unload, store, protect, and install work of this category. 
7.  Onsite foreman to participate in daily huddles (15 minutes) with the CM Superintendent and other 

trade foreman at a designated time as well as weekly scheduling meetings in the Granger 
Trailer/Field Office.  

8.  Onsite foreman/superintendent/competent person to have tablet with Procore and appropriate 
internet plan for use at all times.  

9.  Provide continuous trash removal and cleanup required for this bid category. 
10.  1-hour of unidentifiable clean up take place and be used at the project teams direction.     
11.  Notify CM of any discrepancies between the drawings before removal/re-work of the work in 

question. 
12.  Immediately submit submittal information as defined by Section 013300; meeting schedule 

requirements of section 013216.  Contractor is responsible for advising Granger Construction in 
writing of submittal deadlines in order to meet project schedule.  Costs associated with delays due 
to lack of submittal approval as a result of not submitting in an appropriate manner of inappropriate 
submittals that affect delivery will be the responsibility of this contractor. 

13.  Provide a 2-year labor warranty for all work performed under this bid category. To be effective start 
of Substantial Completion.  

14.  Include and define in your proposal expediting costs for long lead time of greater than 4-6 weeks 
as separate line item.   

15.  Perform, furnish and installation of all specification sections above unless noted differently below 
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16.  Installation and removal of all temporary power and lighting is the responsibility of this bid category. 
Include Maintenance during construction to meet MIOSHA standards and removal at completion of 
the project at a time directed by the CM.   

17.  Perform a shutdown of the Fire alarm system as required for system additions and reworking.  
18.  Provide and/or identify temporary power outlets to be used during construction.  
19.  Provide power to smoke/fire dampers provided by others, along with tie-in of fire alarm system to 

all dampers.   
20.  Contractor is responsible for all new core openings for penetrations through walls or slabs to 

facilitate installation associated with this scope of work. All openings shall be cut to proper size to 
ensure penetration can be properly fire stopped with proper UL assembly. Any opening not cut to 
appropriate size shall be redone at the cost of this bid category subcontractor.  

21.  All roof penetrations to utilize existing or new roof curbs/penetration locations. Coordination with 
roofing contractor and work category power is being supplied for required.  

22.  Furnish and install a complete lighting package with controls as described in plans and specs.   
23.  Complete demolition and disposal of power, lighting, cameras and systems as indicated in the 

drawings and as required to complete the installation of this scope of work.   
24.  Firestopping as required for work of this bid category with proper UL assembly and identification.  
25.  Include installation of a new Fire Alarm system; cross-tied onto the existing Fire Alarm system.  
26.  Provide install of LCD backbox provided by Division 28-01 contractor.  Coordination mounting 

height and location with contractor.   
27.  Coordinate electrical outlets in millwork, casework, etc with appropriate contractors to assure 

proper placement.   
28.  Install any identified Owner provided, Contractor Installed items in the drawings and specs. 
29.  Furnish any required access doors for installation by others.  Coordinate with installing contractor 

for sizing and locations. 
30.  Include disconnects for Mechanical equipment and indicated in drawings and specs. 
31.  Provide all electrical connections to mechanical equipment, fire alarm, security panels, casework, 

and raceways for audiovisual equipment and any other equipment shown and requiring electrical 
power. Include wiring of typical separate elements such as vibration switches, chillers, wiring 
between split sections of RTU’s, etc. as required.  Provide all disconnects for equipment not 
specifically provided by others.  

32.  Provide electrical connections for motorized dampers, including smoke dampers, combination fire 
and smoke dampers, and duct detectors, including line voltage power for actuators and low voltage 
connections between the dampers and the fire alarm system and between the duct detectors and 
the fire alarm system. 

33.  Furnish and install all raceways required for the 28-01 contractors as shown on the electrical and 
telecom drawings.  

34.  Furnish and install conduit systems including junction box systems and specialty back boxes, with 
pull ropes and/or cable trays for the 28-01, 28-02, 28-03, and 28-04 contractor systems.  
Coordinate extensively with these trades such that routing and terminal locations are agreed to by 
all parties and approved by the architect/engineer and CM. Including specified hangers and 
miscellaneous steel and framing to support junction boxes, equipment, and conduit securely. 
 

C.  EXCLUDED 
 

1.  N/A 
 

D.  ALLOWANCES 
 

1. N/A 
 

E.  REQUESTED ALTERNATES 
 

1. N/A 
 
 

END OF SECTION 
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Bid Category  28-01 : Electrical Safety & Security      
 
A.  INCLUDES 

 
Except for those items (if any) specifically noted to be excluded as defined below, the work of this bid 
category shall include all of the work and contract requirements according to Division 1 complete, 
including all bid requirements, Contract Documents; General and Supplemental Conditions, and 
General Requirements.  Should any conflict exist between this written scope of work and the scope of 
work inferred by the Division 1 General Requirements or the technical specifications listed below, the 
work required by this bid category description shall govern.  Work of this bid category specifically 
includes the work of the technical specification sections listed below, in their entirety, unless otherwise 
noted within this work category description: 

 
Specification Sections 

 
07 8400 Firestopping (As pertains to this bid category) 
07 9100 Preformed Joint Seals (As pertains to this bid category) 
07 9200 Joint Sealant (As pertains to this bid category) 
28 1000  Technology Overview   
28 1100  Communications Room   
28 1150  Communications Grounding   
28 1500  Fiber Cabling   
28 1600  CAT-6 Cabling 
28 1810  Paging IP-System   
28 3500  Access Controls   
28 3600  Security Recording   
28 3700  Security Cameras   
28 5350  Classroom Audio  
28 5401  Flat Panel Video Displays   
28 7200  Technology Submittals   
28 7600  Technology Labeling   
28 7700  Technology Testing   
28 7750   Technology Training   
28 7800  Technology Warranty  
 
 

B.  CLARIFICATIONS 
 

1.  All Contractors are required to submit to a background check before starting onsite.  QR code will 
be provided at jobsite orientation for completion.  

2.  All deliveries must only be coordinated between 9am – 2pm daily.  NO deliveries are to be set-up 
outside of this window. 

3.  All construction activities and laydown areas must be kept inside of the construction fence.  No 
disruption to the school’s normal operations will be permitted.   

4.  Provide continuous coordination with trade contract work of other contract categories as required 
to accomplish work of this category. 

5.  All layout required for work of this category. 
6.  Include labor, materials, equipment, incidental hardware, tools and materials required to receive, 

unload, store, protect, and install work of this category. 
7.  Onsite foreman to participate in daily huddles (15 minutes) with the CM Superintendent and other 

trade foreman at a designated time as well as weekly scheduling meetings in the Granger 
Trailer/Field Office.  

8.  Onsite foreman/superintendent/competent person to have tablet with Procore and appropriate 
internet plan for use at all times.  

9.  Provide continuous trash removal and cleanup required for this bid category. 
10.  1-hour of unidentifiable clean up take place and be used at the project teams direction.     



Dexter Community Schools 01 7000-32 
Wylie Classroom Addition  

11.  Notify CM of any discrepancies between the drawings before removal/re-work of the work in 
question. 

12.  Immediately submit submittal information as defined by Section 013300; meeting schedule 
requirements of section 013216.  Contractor is responsible for advising Granger Construction in 
writing of submittal deadlines in order to meet project schedule.  Costs associated with delays due 
to lack of submittal approval as a result of not submitting in an appropriate manner of inappropriate 
submittals that affect delivery will be the responsibility of this contractor. 

13.  Provide a 2-year labor warranty for all work performed under this bid category. To be effective start 
of Substantial Completion.  

14.  Include and define in your proposal expediting costs for long lead time of greater than 4-6 weeks 
as separate line item.   

15.  Perform, furnish and installation of all specification sections above unless noted differently below. 
16.  Furnish and install the cabling, racks, patch panels, fiber optics, drops, parts and pieces including 

jacks and J-hooks, cable termination, testing, documentation as Coordinate extensively with the 
electrical contractor for conduit systems including junction box systems and specialty back boxes 
such that routing and terminal locations are agreed to by all parties and approved by the 
architect/engineer and CM.  

17.  Furnish and install all cabling and equipment/devices as indicated in TC series of drawings and 
specs.   

18.  Provide LCD backboxes to electrical contractor for installation. Coordinate height and mounting 
requirements. 

19.  Coordinate lockdown button, release button, and card reader locations with CM and owner prior to 
final installation. 

20.  Provide raceways in door frames for door hardware. Coordinate with 06-01 contractor to install 
prior to grouting of frames. 

21.  Provide all licenses and warranties per the above specification sections. 
 

 
C.  EXCLUDED 
 

1.  Door hardware by others 
 

D.  ALLOWANCES 
 

1. N/A 
 

E.  REQUESTED ALTERNATES 
 

1. N/A 
 
 

END OF SECTION 
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Bid Category  31-01 : Earthwork     
 
A.  INCLUDES 

 
Except for those items (if any) specifically noted to be excluded as defined below, the work of this bid 
category shall include all of the work and contract requirements according to Division 1 complete, 
including all bid requirements, Contract Documents; General and Supplemental Conditions, and 
General Requirements.  Should any conflict exist between this written scope of work and the scope of 
work inferred by the Division 1 General Requirements or the technical specifications listed below, the 
work required by this bid category description shall govern.  Work of this bid category specifically 
includes the work of the technical specification sections listed below, in their entirety, unless otherwise 
noted within this work category description: 

 
Specification Sections 

 
31 1000  Site Clearing  
31 2000 Earth Moving  
32 3300 Site Furnishing  
32 9113 Soil Preparation  
32 9200 Turf and Grasses   
33 1100 Facility Water Distribution Piping  
33 3100 Facility Sanitary Sewers  
33 4200 Stormwater Conveyance 
 
 

B.  CLARIFICATIONS  
 
1.  All Contractors are required to submit to a background check before starting onsite.  QR code will 

be provided at jobsite orientation for completion.  
2.  All deliveries must only be coordinated between 9am – 2pm daily.  NO deliveries are to be set-up 

outside of this window. 
3.  All construction activities and laydown areas must be kept inside of the construction fence.  No 

disruption to the school’s normal operations will be permitted.   
4.  Provide continuous coordination with trade contract work of other contract categories as required 

to accomplish work of this category. 
5.  All layout required for work of this category. 
6.  Include labor, materials, equipment, incidental hardware, tools and materials required to receive, 

unload, store, protect, and install work of this category. 
7.  Onsite foreman to participate in daily huddles (15 minutes) with the CM Superintendent and other 

trade foreman at a designated time as well as weekly scheduling meetings in the Granger 
Trailer/Field Office.  

8.  Onsite foreman/superintendent/competent person to have tablet with Procore and appropriate 
internet plan for use at all times.  

9.  Provide continuous trash removal and cleanup required for this bid category. 
10.  1-hour of unidentifiable clean up take place and be used at the project teams direction.     
11.  Notify CM of any discrepancies between the drawings before removal/re-work of the work in 

question. 
12.  Immediately submit submittal information as defined by Section 013300; meeting schedule 

requirements of section 013216.  Contractor is responsible for advising Granger Construction in 
writing of submittal deadlines in order to meet project schedule.  Costs associated with delays due 
to lack of submittal approval as a result of not submitting in an appropriate manner of inappropriate 
submittals that affect delivery will be the responsibility of this contractor. 

13.  Provide a 2-year labor warranty for all work performed under this bid category. To be effective start 
of Substantial Completion.  

14.  Include and define in your proposal expediting costs for long lead time of greater than 4-6 weeks 
as separate line item.   
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15.  Perform, furnish and installation of all specification sections above unless noted differently below 
16.  Provide all site clearing and leveling and indicated in drawings and specs. 
17.  Provided demo and re-route of identified underground utilities as indicated in drawings and specs.  
18.  Furnish, install and maintain silt fencing around perimeter of construction area. 
19.  Furnish, install and maintain catch-basin filter socks for all catch-basins that can be affected by 

construction area. 
20.  Demo rubberized baseball surface and asphalt base as indicated in drawings and specs.  Demo 

Synthetic Safety Surface & Asphalt Underneath to modify Challengers filed size as indicated in 
drawings and specs.  Edge of baseball field radius to be cut as ‘finished edge’ and will remain as 
finished product.  

21.  Layout building perimeter and control points as identified in drawings and specs.  
22.  Provided demo of all concrete surfaces, stairs and ramps as indicated in drawings and specs. 
23.  Demo existing baseball fence as indicated in drawings and specs.  Coordinate demo of fencing 

with CM team; fencing being used as temp construction fencing.  
24.  Provide all topsoil as indicated in drawings and specs. 
25.  Furnish and install Hydro-seed as indicated in drawings and specs. 
26.  Provide trenching on exterior paving as needed for underground piping as indicated in drawings 

and specs. 
 

 
C.  EXCLUDED 
 

1.  N/A 
 

D.  ALLOWANCES 
 

1.  Include in base bid an allowance of $25,000 for any un-foreseen site condition that needs rework 
as directed by the Construction Manager.  Allowance to be used on time-and-material basis. 

 
E.  REQUESTED ALTERNATES 
 

1. Pricing for Removing Synthetic Safety Surfacing from challenger fields “play area” as indicated on 
drawings and specs   

END OF SECTION 
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Bid Category  32-01 : Site Concrete  
 
A.  INCLUDES 

 
Except for those items (if any) specifically noted to be excluded as defined below, the work of this bid 
category shall include all of the work and contract requirements according to Division 1 complete, 
including all bid requirements, Contract Documents; General and Supplemental Conditions, and 
General Requirements.  Should any conflict exist between this written scope of work and the scope of 
work inferred by the Division 1 General Requirements or the technical specifications listed below, the 
work required by this bid category description shall govern.  Work of this bid category specifically 
includes the work of the technical specification sections listed below, in their entirety, unless otherwise 
noted within this work category description: 

 
Specification Sections 

 
32 1313 Concrete Paving  
32 1373  Concrete Paving Joint Sealants   
32 1816.13 Playground Protective Surface  
 
 

B.  CLARIFICATIONS  
 
1.  All Contractors are required to submit to a background check before starting onsite.  QR code will 

be provided at jobsite orientation for completion.  
2.  All deliveries must only be coordinated between 9am – 2pm daily.  NO deliveries are to be set-up 

outside of this window. 
3.  All construction activities and laydown areas must be kept inside of the construction fence.  No 

disruption to the school’s normal operations will be permitted.   
4.  Provide continuous coordination with trade contract work of other contract categories as required 

to accomplish work of this category. 
5.  All layout required for work of this category. 
6.  Include labor, materials, equipment, incidental hardware, tools and materials required to receive, 

unload, store, protect, and install work of this category. 
7.  Onsite foreman to participate in daily huddles (15 minutes) with the CM Superintendent and other 

trade foreman at a designated time as well as weekly scheduling meetings in the Granger 
Trailer/Field Office.  

8.  Onsite foreman/superintendent/competent person to have tablet with Procore and appropriate 
internet plan for use at all times.  

9.  Provide continuous trash removal and cleanup required for this bid category. 
10.  1-hour of unidentifiable clean up take place and be used at the project teams direction.     
11.  Notify CM of any discrepancies between the drawings before removal/re-work of the work in 

question. 
12.  Immediately submit submittal information as defined by Section 013300; meeting schedule 

requirements of section 013216.  Contractor is responsible for advising Granger Construction in 
writing of submittal deadlines in order to meet project schedule.  Costs associated with delays due 
to lack of submittal approval as a result of not submitting in an appropriate manner of inappropriate 
submittals that affect delivery will be the responsibility of this contractor. 

13.  Provide a 2-year labor warranty for all work performed under this bid category. To be effective start 
of Substantial Completion.  

14.  Include and define in your proposal expediting costs for long lead time of greater than 4-6 weeks 
as separate line item.   

15.  Perform, furnish and installation of all specification sections above unless noted differently below 
16.  Furnish and install new concrete surfaces, stairs and ramps with reinforcements as indicated in 

drawings and specs. 
17.  Coordinate with Owner provided testing agent for all testing and cylinders as indicated in drawings 

and specs.  



Dexter Community Schools 01 7000-36 
Wylie Classroom Addition  

 
 
 

C.  EXCLUDED 
 

1.  Exterior concrete foundations, stoops, stairs and ramps. 
 

D.  ALLOWANCES 
 

1.  N/A 
 

E.  REQUESTED ALTERNATES 
 

1. Pricing for the renovation of challenger fields synthetic safety surface.  Items to be priced (2) ways: 
i. Include pricing for a complete new surface as indicated in drawings and specs  
ii. Include pricing for re-sealing the existing synthetic safety surface of challenger field.   

 
END OF SECTION 
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PROJECT MANUAL 
 

Dexter Community Schools 

Wylie ES Addition  

Bid Package 03 

 
 

Owner:         Project Site: 

Dexter Community Schools       Wylie Elementary School 

2704 Baker Street        3060 Kensington Rd. 

Dexter, MI 48130        Dexter, MI 48130               

 

Construction Manager:      Architect/Engineer: 

Granger Construction Company                            TMP Architecture, Inc. 

6267 Aurelius Road       1191 W. Square Lake Road 

Lansing, MI 48911                  Bloomfield Hills, MI 48302 

              

Structural Consultant        Civil Consultant:   

William A Kibbe & Associates       Beckett & Raeder, INC. 

1475 S. Washington Ave.      535 William Srette suite 101 

Saginaw, MI 48601       Ann Arbor, MI 48103 

                   

Mechanical Consultant      Electrical Consultant  

Peter Basso Associates, INC.      Peter Basso Associates, INC. 

5145 Livernois Rd. suite 100      5145 Livernois Rd. suite 100 

Troy, MI 48098        Troy, MI 48098
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SECTION 00 0110 
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INTRODUCTORY INFORMATION   

00 0001 TITLE PAGE 
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BIDDING REQUIREMENTS, FORMS, AND CONDITIONS  

00 1116 NOTICE TO BIDDERS 

00 1153 BIDDER PREQUALIFICATION SPECIFICATION AND CRITERIA 

00 2113 INSTRUCTIONS TO BIDDERS 

00 3132 INFORMATION AVAILABLE TO BIDDERS 

  DRAWINGS AND SPECIFICATIONS BY TMP ARCHITECTURE 

  GRANGER SUBCONTRACT AGREEMENT 

  DEXTER COMMUNITY SCHOOLS BACKGROUND CHECK FORM 

  GEOTECHNICAL REPORT BY G2 

  DEXTER COMMUNITY SCHOOLS FACILITY REPORT 

  PROJECT LOGISTICS PLAN 

CONTRACTING REQUIREMENTS 

00 5100 CONTRACT AGREEMENT  

00 6216 INSURANCE CERTIFICATES  

00 7200 GENERAL CONDITIONS  

DIVISION 1 – GENERAL REQUIREMENTS 

01 1100 SUMMARY OF WORK 

01 2000 PRICE AND PAYMENT PROCEDURE 

01 3000 ADMINISTRATIVE REQUIREMENTS  

01 3177 BIM IMPLEMENTATION PLAN (NOT APPLICABLE TO THIS BID PACKAGE) 

01 3216 PROJECT SCHEDULING  

01 3300 SUBMITTALS  

01 4000 QUALITY CONTROL  
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01 5000 CONSTRUCTION FACILITIES  

01 6000 PODUCT REQUIREMENTS  

01 7000 EXECUTION REQUIREMENTS 

TMP Technical Specs  

PROCUREMENT AND CONTRACTING REQUIREMENTS GROUP 

DIVISION 00 – PROCUREMENT AND CONTRACTING REQUIREMENTS 

Section  Title  

00 0101  Title Page  

00 0107  Professional Seals Page  

00 0110  Table of Contents  

00 0115  List of Drawings  

00 3100  Available Project Information  

00 8200  Availability of Electronic Files  

00 8200.01  Electronic Files Release Form  

SPECIFICATIONS GROUP 

GENERAL REQUIREMENTS SUBGROUP 

DIVISION 01 - GENERAL REQUIREMENTS 

Section  Title  

01 0005  Related Requirements  

01 2500  Substitution Procedures  

01 2500.01  TMP Substitution Request Form  

01 3000  Administrative Requirements  

01 3000.01  TMP Submittal Form  

01 4000  Quality Requirements  
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01 4100  Regulatory Requirements  

01 4216  Definitions  

01 4219  Reference Standards  

01 4533  Code-Required Special Inspections and Procedures  

01 5639  Temporary Tree and Plant protection  

01 6000  Product Requirements  

01 7000  Execution and Closeout Requirements  

01 7327  Cutting and Patching of Single Ply Roofing  

01 7329  Cutting and Patching  

01 7800  Closeout Submittals  

01 7900  Demonstration and Training  

01 9113  General Commissioning Requirements  

01 9114  Commissioning Authority Responsibilities  

FACILITY CONSTRUCTION SUBGROUP 

DIVISION 02 – EXISTING CONDITIONS 

Section  Title  

02 4100  Demolition  

DIVISION 03 - CONCRETE 

Section  Title  

03 3000  Cast-in-Place Concrete  

03 3003  Cast-in-Place Concrete Requirements for Floor Slabs 

DIVISION 04 - MASONRY 

Section  Title  

04 2000  Unit Masonry  
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DIVISION 05 - METALS 

Section  Title 

05 1200  Structural Steel Framing  

05 2100  Steel Joist Framing  

05 3100  Steel Decking  

05 4000 Cold Formed Metal Framing  

05 5000  Metal Fabrications  

05 5213  Pipe and Tube Railings  

DIVISION 06 – WOOD, PLASTICS, AND COMPOSITES 

Section  Title 

06 1000  Rough Carpentry  

06 4023  Interior Architectural Woodwork  

DIVISION 07 - THERMAL AND MOISTURE PROTECTION 

Section  Title 

07 1113  Bituminous Damp-proofing  

07 2100  Thermal Insulation  

07 2500  Weather Barriers  

07 2726  Fluid-Applied Membrane Air Barriers  

07 4213 Metal Wall Panels  

07 5323  EPDM Membrane Roofing  

07 6200  Sheet Metal Flashing and Trim  

07 7100  Roof Specialties  

07 7200  Roof Accessories  

07 8400  Firestopping  
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07 9100  Preformed Joint Seals  

07 9200  Joint Sealants  

07 9513  Expansion Joint Cover Assemblies  

DIVISION 08 - OPENINGS 

Section  Title  

08 1113  Hollow Metal Doors and Frames  

08 1416  Flush Wood Doors  

08 1610  FRP-Faced Aluminum Doors  

08 3100  Access Doors and Panels  

08 4313  Aluminum Framed Storefronts  

08 7100  Door Hardware  

08 8000  Glazing  

08 9100  Louvers  

DIVISION 09 - FINISHES 

Section  Title  

09 0561  Common Work Results for Flooring Preparation  

09 2216  Non-Structural Metal Framing  

09 2900  Gypsum Board  

09 3000  Hard Tiling  

09 5100  Acoustical Ceilings  

09 6500  Resilient Flooring  

09 6513  Resilient Base and Accessories  

09 6813  Tile Carpeting  

09 7200  Wall Coverings  
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09 9113  Exterior Painting  

09 9123  Interior Painting  

DIVISION 10 - SPECIALTIES 

Section  Title  

10 0100  Miscellaneous Specialties  

10 1100  Visual Display Units  

10 2239  Folding Panel Partitions  

10 2600  Wall and Door Protection  

10 2800  Toilet, Bath, and Laundry Accessories  

10 4400  Fire Protection Specialties  

10 5113  Metal Lockers  

DIVISION 11 - EQUIPMENT 

Not Used 

DIVISION 12 - FURNISHINGS 

Section  Title  

12 2400  Window Shades  

12 3216  Manufactured Plastic Laminate-Clad Casework 

12 3600  Countertops  

DIVISION 13 - SPECIAL CONSTRUCTION 

Not Used  

DIVISION 14 - CONVEYING EQUIPMENT 

Not Used 
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FACILITY SERVICES SUBGROUP 

DIVISION 20 – COMMON MECHANICAL REQUIREMENTS 

Section  Title  

20 0500  Mechanical General Requirements  

20 0510  Basic Mechanical Materials and Methods  

20 0513  Motors  

20 0516  Pipe Flexible Connectors, Expansion Fittings and Loops  

20 0519  Meters and Gages  

20 0529  Hangers and Supports  

20 0547  Mechanical Vibration Controls  

20 0553  Mechanical Identification  

20 0700  Mechanical Insulation  

DIVISION 21 – FIRE SUPPRESSION 

Not Used 

DIVISION 22 - PLUMBING 

Section  Title  

22 1116  Domestic Water Piping  

22 1119  Domestic Water Piping Specialties  

22 1123  Domestic Water Circulation Pumps  

22 1316  Sanitary Waste and Vent Piping  

22 1319  Drainage Piping Specialties  

22 1413  Storm Drainage Piping  

22 3300  Electric Domestic Water Heaters  

22 4200  Plumbing Fixtures  
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22 4700  Drinking Fountains, Water Coolers and Cuspidors 

DIVISION 23 – HEATING VENTILATING AND AIR CONDITIONING (HVAC) 

Section  Title  

23 0500  Common Work Results for HVAC  

23 0523  General Duty Valves for HVAC  

23 0593  Testing, Adjusting and Balancing  

23 0933  Temperature Controls  

23 2113  Hydronic Piping  

23 3113  Metal Ducts  

23 3119  HVAC Casings  

23 3300  Dust Accessories  

23 3423  Power Ventilators  

23 3713  Diffusers, Registers and Grilles  

23 8224  Vertical Unit Ventilators  

23 8240  Centrifugal Fan Cabinet Unit Heaters (Hot Water) 

23 8241  Propeller Fan Unit Heaters Steam, Hot Water, Electric 

DIVISION 25 – INTEGRATED AUTOMATION 

Not Used 

DIVISION 26 – ELECTRICAL 

Section  Title  

26 0010  Electrical General Requirements  

26 0519  Conductors and Cables  

26 0523  Control-Voltage Electrical Power Cables  

26 0526  Grounding and Bonding  
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26 0529  Hangers and Supports for Electrical Systems  

26 0533  Raceways and Boxes  

26 0553  Electrical Identification  

26 0573  Overcurrent Protective Device Coordination and Arc-Flash Hazard Study  

26 0923  Lighting Control Devices  

26 0999  Electrical Testing  

26 2200  Dry Type Transformers (600v and less)  

26 2416  Panelboards  

26 2726  Wiring Devices  

26 2813  Fuses  

26 2816  Enclosed Switches and Circuit Breakers  

26 2913  Enclosed Controllers  

26 3323  Central Battery Inverters  

26 5119  LED Interior Lighting  

26 9413  Functional Performance Testing for Power and Lighting Controls 

DIVISION 27 – COMMUNICATIONS 

Not Used 

DIVISION 28 – ELECTRONIC SAFETY AND SECURITY 

Section  Title  

28 1000 Technology Overview  

28 1100 Communications Room  

28 1150 Communications Grounding  

28 1500 Fiber Cabling  

28 1600 CAT-6 Cabling  
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28 1810 Paging IP-System  

28 3100  Fire Alarm  

28 3500 Access Controls  

28 3600 Security Recording  

28 3700 Security Cameras  

28 5350 Classroom Audio 

28 5401 Flat Panel Video Displays  

28 7200 Technology Submittals  

28 7600 Technology Labeling  

28 7700 Technology Testing  

28 7750  Technology Training  

28 7800 Technology Warranty  

SITE AND INFRASTRUCTURE SUBGROUP 

DIVISION 31 – EARTHWORK 

Section  Title  

31 1000  Site Clearing  

31 2000  Earth Moving  

DIVISION 32 – EXTERIOR IMPROVEMENTS 

Section Title  

32 1216 Asphalt Paving  

32 1313  Concrete Paving  

32 1373  Concrete Paving Joint Sealants  

32 1816.13  Playground Protective Surfacing  

32 3113  Chain Link Fences and Gates  
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32 3300  Site Furnishings  

32 9113  Soil Preparation  

32 9200  Turfs and Grasses  

DIVISION 33 – UTILITIES 

Section  Title  

33 1100  Facility Water Distribution Piping  

33 4200  Stormwater Conveyance  

END OF TABLE OF CONTENTS 
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SECTION 00 1116 

NOTICE TO BIDDERS 

 

Invitation is hereby made to have qualified bidders submit bid proposals for the following work 

categories: 

• Bid Category 02-01 – Demolition  

• Bid Category 03-01 – Cast-in-Place Concrete  

• Bid Category 04-01 – Masonry  

• Bid Category 05-01 – Structural Steel  

• Bid Category 06-01 – Carpentry & General Trades  

• Bid Category 07-01 – Roofing  

• Bid Category 08-01 – Aluminum Glass & Glazing  

• Bid Category 09-01 – Drywall & Acoustical 

• Bid Category 09-02 – Resilient Flooring  

• Bid Category 09-03 – Tile Flooring  

• Bid Category 09-04 – Paint & Wall Covering  

• Bid Category 22-01 – Plumbing & Piping  

• Bid Category 23-01 – Mechanical & Controls  

• Bid Category 26-01 – Electrical  

• Bid Category 28-01 – Electrical Safety and Security  

• Bid Category 31-01 - Earthwork 

• Bid Category 32-01 – Site Concrete  

Separate sealed bid proposals for the above work categories must be received as a “single lump 

sum proposal” prior to 2:00pm, eastern, on March 5, 2026 electronically via BuildingConnected.  

An optional Pre-Bid Meeting will be held on Thursday, February 19 at 1:00pm, eastern.  

All questions, pre-bid RFIs, and substitution requests must be submitted via BuildingConnected 

messages prior to March 5, 2026 at 2:00pm, eastern. 

A virtual public Bid Opening will be held on March 5 at 2:30pm , eastern. A Microsoft Teams link will be 

sent via BuildingConnected messages. 

All bid documents including plans and specifications can be found in the files section of 

BuildingConnected via invite or using the link below: 

https://app.buildingconnected.com/public/5565f9b93ad9f70800b26d32 
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Please note that bids will only be accepted via BuildingConnected. Please contact Mallory Anspaugh, 

Bid Coordinator, at 517-318-4214 or manspaugh@grangerconstruction.com if you need to confirm you 

have proper access. 

Bid security in the form of bonds are required to be submitted with all proposals.  Bid security in the form 

of a certified check is acceptable bid security only for proposal less than $50,000. 

Disclose on the electronic bid form if any familial relationship exists between the bidder or any employee 

of the bidder and any member of owner. If so, a sworn and notarized statement on firm’s letterhead 

disclosing that relationship must be uploaded with your bid submission.  

The owner reserves the right to reject any or all proposals, to accept other than a low bid, and to waive 

informalities, irregularities and/or errors in proposals, which they feel is in their best interest. 

 

END OF SECTION



Question Answer Notes 

PB1

TC201, TC401, and TC601 all show keynotes, but there are no keynote legends. 

Can you please provide keynote legends for these pages?

Commtech - If you look at our schedules on TC101, TC301, and TC501 

then you'll see what those symbols refer to on the Floorplan pages.  TC201 

is showing cabling symbols, TC401 is showing AV connectivity symbols, 

and TC601 is showing access control symbols.   Please let me know if this 

helps.

PB2

SECTION 08 1610 - Regarding the finish color of the the FRP doors and frames. 

2.04 A.8.a states that the color is from the manufacturer's standard line. 2.07.A.2 

states that the color needs to match the Architect's sample. Please confirm if a 

standard manufacturer color is acceptable or if it will be a custom color.

This will be a manufacturer's standard color.

PB3

We typically furnish and install locker systems manufactured by Lyon Metal 

Locker Systems. Lyon is similar to ASI Storage Solutions, Hadrian, List Industries, 

Penco, Lockers Manufacturing, and the basis of design option Republic Storage 

Products is owned by Lyon. Please advise if Lyon will be approved as an 

acceptable manufacturer, or if further information is needed to evaluate this 

request.

Yes, we approve Lyon Metal Locker Systems as an acceptable 

manufacturer.

PB4

PB5

PB6

PB7

PB8

PB9

PB10

PB11

PB12

PB13

PB14

PB15

Dexter Pre-Bid RFI's 



ID Task

Mode

Task Name Duration Start Finish Predecessors Resource Names

1 Bidding 60 days Fri 2/6/26 Thu 4/30/26

2 TMP to issues CD's 0 days Fri 2/6/26 Fri 2/6/26

3 Submit to State for Plan Review/Permitting 3 mons Fri 2/6/26 Thu 4/30/26 2

4 Sub-contractor Bidding 3 wks Mon 2/9/26 Fri 2/27/26 2FS+1 day

5 Interviews & Awards 1 wk Mon 3/2/26 Fri 3/6/26 4

6 Submit Recommendation for Board Approval 0 days Mon 3/23/26 Mon 3/23/26 5FS+11 days

7 Construction 220 days Mon 6/15/26 Fri 4/16/27

8 Site Works 105 days Mon 6/15/26 Fri 11/6/26

9 Mobilize Site Set Up 5 days Mon 6/15/26 Fri 6/19/26

10 Site Demo 5 days Mon 6/22/26 Fri 6/26/26 9

11 Site Utilities 15 days Mon 6/29/26 Fri 7/17/26 10

12 Building Foundations 15 days Mon 7/20/26 Fri 8/7/26 11

13 Masonry Bearing 20 days Mon 8/10/26 Fri 9/4/26 12

14 Structural Steel Install 15 days Mon 9/7/26 Fri 9/25/26 13

15 Roofing System Complete 20 days Mon 9/28/26 Fri 10/23/26 14

16 Install Glazing Complete 10 days Mon 10/26/26 Fri 11/6/26 15

17 MEP Underground 15 days Mon 9/7/26 Fri 9/25/26 13

18 Slab on Grade 5 days Mon 9/28/26 Fri 10/2/26 17

19 Masonry Nonbraeing 10 days Mon 10/5/26 Fri 10/16/26 18

20 Interiors 110 days Mon 11/2/26 Fri 4/2/27

21 MEP Rough In 30 days Mon 11/2/26 Fri 12/11/26 15FS+5 days

22 Painting Prime/First Coat 15 days Mon 11/16/26 Fri 12/4/26 21SS+10 days

23 Drywall/Ceilings 20 days Mon 11/30/26 Fri 12/25/26 21SS+20 days

24 MEP Finishes 30 days Mon 12/28/26 Fri 2/5/27 23

25 Tile Bathroom Walls & Floors 15 days Mon 12/7/26 Fri 12/25/26 22

26 Door and Hardware 10 days Mon 12/28/26 Fri 1/8/27 25

27 Casework/Millwork Install 10 days Mon 1/11/27 Fri 1/22/27 26

28 Metal Locker Install 10 days Mon 1/25/27 Fri 2/5/27 27

29 Classroom Tout and Cubby System 10 days Mon 1/25/27 Fri 2/5/27 27

30 Finish Floor & Base Install 15 days Mon 2/8/27 Fri 2/26/27 29

31 Wall Partition Install 5 days Mon 3/1/27 Fri 3/5/27 30

32 Final Paint 15 days Mon 3/8/27 Fri 3/26/27 31

33 Punch List 5 days Mon 3/29/27 Fri 4/2/27 32

34 Exterior Finnishes 30 days Mon 3/8/27 Fri 4/16/27

35 Baseball Field Fencing & Surface 10 days Mon 3/8/27 Fri 3/19/27

36 Site Concrete 15 days Mon 3/22/27 Fri 4/9/27 35

37 Landscaping 5 days Mon 4/12/27 Fri 4/16/27 36

2/6

3/23

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May

Qtr 1, 2026 Qtr 2, 2026 Qtr 3, 2026 Qtr 4, 2026 Qtr 1, 2027 Qtr 2, 2027

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress
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