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PDP Submission Items – cont’d

• Preliminary Design Alternatives
1. Code Upgrades and Repairs

2. Addition/Renovation on Existing Site (Gr. 2 thru 4 – 360 students)

3. Addition/ Renovation on Existing Site (Gr. 1 thru 5 – 590 students)

4. New Construction on Existing Site (Gr. 2 thru 4 – 360 students)

5. New Construction on Existing Site (Gr. 1 thru 5 – 590 students)

6. New Construction on Middle School Site (Gr. 2 thru 4 - 360 students)

7. New Construction on Middle School Site (Gr. 1 thru 5 - 590 students)



• Existing Mosier Elementary School Site

• Does Not Address Parking & Pedestrian Access

• Does Not Address Site Circulation

• Continued Site Maintenance



Alternative 1 – Code Upgrades / Repairs

• Existing Mosier Elementary School

• Does Not Address Overcrowding

• Does Not Address Education Plan 
Requirements

• Inadequate Support Spaces / Adjacencies

• Inadequate Interior Environment

• Continued Maintenance Required



• Mosier Elementary School Site

• Improved Parking & Pedestrian Access

• Improved Site Circulation

• Provides Secure Play Areas

• Reduction in Play Areas



Alternative 2 – Addition / Renovation

• Mosier Elementary School Site

• Addresses Overcrowding

• Addresses Most of the Education Plan 
Req’ts

• Provides Support Spaces / Adjacencies

• Improves Interior Environment

• Interruption of Education Delivery

• Phasing / Swing Space May be  Required



• Mosier Elementary School Site

• Improved Parking & Pedestrian Access

• Improved Site Circulation

• Reduction in Play Areas & Fields



Alternative 3 – Addition / Renovation

• Mosier Elementary School Site

• Addresses Overcrowding

• Addresses Most of the Education Plan 
Req’ts

• Provides Support Spaces / Adjacencies

• Improves Interior Environment

• Interruption of Education Delivery

• Some Phasing Required





• Mosier Elementary School Site

• Improved Parking & Pedestrian Access

• Improved Site Circulation

• Separate Parent Drop-off

• Central parking for Play Fields



Alternative 4 – New Construction

• Mosier Elementary School Site

• Addresses Overcrowding

• Addresses Education Plan Req’ts

• Provides Support Spaces / Adjacencies

• Improves Interior Environment

• Reduces Maintenance Required

• No Interruption of Education Delivery





• Mosier Elementary School Site

• Improved Parking & Pedestrian Access

• Improved Site Circulation

• Central parking for Play Fields



Alternative 5 – New Construction

• Mosier Elementary School Site

• Addresses Overcrowding

• Addresses Education Plan Req’ts

• Provides Support Spaces / Adjacencies

• Improves Interior Environment

• No Interruption of Education Delivery





• Smith Middle School Site

• Improved Parking & Pedestrian Access

• Improved Site Circulation

• Separate Parent Drop-off

• Central parking for Play Fields

• Campus Environment



Alternative 6 – New Construction

• Smith Middle School Site

• Addresses Overcrowding

• Addresses Education Plan Req’ts

• Provides Support Spaces / Adjacencies

• Improves Interior Environment

• Creates Campus Environment

• No Interruption of Education Delivery





• Smith Middle School Site

• Improved Parking & Pedestrian Access

• Improved Site Circulation

• Separate Parent Drop-off

• Central parking for Play Fields

• Campus Environment



Alternative 7 – New Construction

• Smith Middle School Site

• Addresses Overcrowding

• Addresses Education Plan Req’ts

• Provides Support Spaces / Adjacencies

• Improves Interior Environment

• Creates Campus Environment

• No Interruption of Education Delivery



Alternative 7 – New Construction

• Smith Middle School Site

• Addresses Overcrowding

• Addresses Education Plan Req’ts

• Provides Support Spaces / Adjacencies

• Improves Interior Environment

• Creates Campus Environment

• No Interruption of Education Delivery



Alternative 7 – New Construction

• Smith Middle School Site

• Addresses Overcrowding

• Addresses Education Plan Req’ts

• Provides Support Spaces / Adjacencies

• Improves Interior Environment

• Creates Campus Environment

• No Interruption of Education Delivery





Mosier Elementary School Alt #1 Alt #2 Alt #3 Alt #4 Alt #5 Alt #6 Alt #7

Southyb Hadley, MA Code Upgrade Add/Reno Add/Reno New New New New

Project - 02025.23 & Repairs Construction Construction Construction Construction Comments

MSBA Statement of Interest Priorities

Eliminates severe overcrowding

Long term solution to District needs

Space for additional student enrollment

Floor Plan Layout

Efficient layout / Easy Wayfinding

Classroom neighborhoods

Community use spaces

Spaces for teacher collaboration

Site Layout

Sensible site circulation

Separate bus / parent drop-off areas

Adequate parking for staff, visitors and community events

Approriate play areas and play fields

Crowe Park integration

Construction Impact

Eliminates need for multiple phased construction options

Reduces impact on education disruption during construction

Eliminates need for swing space

Alternatives Review Criteria (Revised)



Alternatives Review Criteria (Summary)

Mosier Elementary School Alt #1 Alt #2 Alt #3 Alt #4 Alt #5 Alt #6 Alt #7

South Hadley, MA
Code Upgrade Add/Reno Add/Reno New New New New

Project - 02025.23
& Repairs Construction Construction Construction Construction

Category

SOI Requirements

Floor Plan Layout

Site Plan Layout

Construction Impact

Overall Average Score



33

Thank You


	Untitled Section
	Slide 1
	Slide 2
	Slide 3
	Slide 4
	Slide 5
	Slide 6
	Slide 7
	Slide 8
	Slide 9: PDP Submission Items – cont’d
	Slide 10
	Slide 11: Alternative 1 – Code Upgrades / Repairs
	Slide 12
	Slide 13: Alternative 2 – Addition / Renovation
	Slide 14
	Slide 15: Alternative 3 – Addition / Renovation
	Slide 16
	Slide 17
	Slide 18: Alternative 4 – New Construction
	Slide 19
	Slide 20
	Slide 21: Alternative 5 – New Construction
	Slide 22
	Slide 23
	Slide 24: Alternative 6 – New Construction
	Slide 25
	Slide 26
	Slide 27: Alternative 7 – New Construction
	Slide 28: Alternative 7 – New Construction
	Slide 29: Alternative 7 – New Construction
	Slide 30
	Slide 31
	Slide 32
	Slide 33


