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Mandatory Pre-Bid Conference Agenda 

PROJECT:  #0151-468 
   Leonardo Da Vinci TK Classrooms  
MEETING DATE: April 22, 2026 
TIME:   2:00 PM 
LOCATION:  4701 Joaquin Way, Sacramento California 
 
 

 
1. Introductions 

a. Sacramento City Unified School District – Tina Alvarez-Bevens 
b. Kitchell CEM – Eric McMullen 
c. HMR Architects – Kim Demongey and Grant Watkins 

 
2. Review Milestone Dates / Requirements  

a. BID ROLLOUT SCHEDULE 
i. 04/22/2026 at 2:00pm – Mandatory Pre-Bid Conference at Leonardo Da Vinci K-8 

- 4701 Joaquin Way, Sacramento California 95822 
ii. 04/27/2026 by 10:00am – Deadline to submit questions via email. 
iii. 04/17/2026 – Deadline to submit pre-qualification applications. Link to Quality 

Bidders can be found at https://www.scusd.edu/departments/business-and-
operations/contracts-department/contractor-prequalification 

iv. 05/01/2026 by 2:00pm – If applicable, an addendum will be uploaded to the Bid 
Package. https://www.scusd.edu/departments/business-and-operations/contracts-
department/construction-project-bids 

v. 05/07/2026 by 2:00pm– Bids due. 
vi. 05/14/2026 – Notice of Intent to Award 
vii. 05/21/2026 – Board Meeting to Award Contract 
viii. 05/22/2026 – Anticipated Notice to Proceed 

b. Pre-qualification Requirement – due 10 business days prior to Bid Package due date – 
online application at https://www.scusd.edu/contractor-prequalification (Ed Code Section 
20111.6) 

c. Registration to the DIR by Bid Package due date (Labor Code Section 1725.5)  
d. SK&T / Apprenticeship Program Compliance (Ed Code Section 17407.5) 

 
3. Scope of the Project – (A/E) (Section 00 11 13 of the Project Manual - Notice to Bidders)  

Scope of Work including but not limited to: constructing a new demising wall to divide an existing single 

classroom into two separate classroom spaces. The scope includes installation of new finishes, doors, and 
door frames, along with associated mechanical, electrical, and plumbing (MEP) modifications to support the 
reconfigured layout. Additionally, the path of travel from the classroom exit will be upgraded to meet current 
accessibility and code requirements. 
 

https://nam02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.scusd.edu%2Fdepartments%2Fbusiness-and-operations%2Fcontracts-department%2Fcontractor-prequalification&data=05%7C02%7Cemcmullen%40kitchell.com%7Cbc38b57819ba4d4796a908de9ff22714%7C067ad9cc71594cd983413cd9a0930acd%7C0%7C0%7C639124059577101604%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=dW%2B4QNAbPCKIWL0nKb4Q4mLDu%2FU5IlKQQVnA%2FvRT%2BrY%3D&reserved=0
https://nam02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.scusd.edu%2Fdepartments%2Fbusiness-and-operations%2Fcontracts-department%2Fcontractor-prequalification&data=05%7C02%7Cemcmullen%40kitchell.com%7Cbc38b57819ba4d4796a908de9ff22714%7C067ad9cc71594cd983413cd9a0930acd%7C0%7C0%7C639124059577101604%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=dW%2B4QNAbPCKIWL0nKb4Q4mLDu%2FU5IlKQQVnA%2FvRT%2BrY%3D&reserved=0
https://nam02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.scusd.edu%2Fdepartments%2Fbusiness-and-operations%2Fcontracts-department%2Fconstruction-project-bids&data=05%7C02%7Cemcmullen%40kitchell.com%7Cbc38b57819ba4d4796a908de9ff22714%7C067ad9cc71594cd983413cd9a0930acd%7C0%7C0%7C639124059577130244%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=H2hMrsg45WTWqD0NHmu6%2Fqf6ULl0qlU7vJr5qdLJaY4%3D&reserved=0
https://nam02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.scusd.edu%2Fdepartments%2Fbusiness-and-operations%2Fcontracts-department%2Fconstruction-project-bids&data=05%7C02%7Cemcmullen%40kitchell.com%7Cbc38b57819ba4d4796a908de9ff22714%7C067ad9cc71594cd983413cd9a0930acd%7C0%7C0%7C639124059577130244%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=H2hMrsg45WTWqD0NHmu6%2Fqf6ULl0qlU7vJr5qdLJaY4%3D&reserved=0
https://www.scusd.edu/contractor-prequalification


 
 

4. Review Anticipated Project Timelines – (Article 2: Schedule) 
o Notice to Proceed: 05/22/2026 
o Anticipated DSA Approval: Early June 2026  
 
o All work shall be complete within 73 calendar days from NTP. 08/03/2026 
o Submittals Complete within 35 days following the NTP.  
 

5. Determination of Project Cost (Section 00 11 13 and Article: 3 of Project Manual) 
Highlights below: 

a. Engineers Estimate for this project is $300,000.00 
b. The Contract Documents include a $100,000.00 Allowance.  

 
6. Inquires. Any questions regarding this Bid Package or selection process shall be directed in 

writing to all the following:  
 

Sacramento City USD Contracts Office 
Robert Aldama: robert-aldama@scusd.edu 
& Tina Alvarez-Bevens: contracts@scusd.edu 
and  
Eric McMullen, Project Manager 
Kitchell CEM  
Emcmullen@Kitchell.com 
 

7. Please refer to the Project Manual Exhibit M for the SCUSD Project Labor Agreement. 
  

8. Adjourn & Walk the Site 
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