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Project: Wilmington Wildwood Early Childhood Center Project No.: 22127 

Prepared by: Sarah A. Traniello Meeting Date: 9/17/2024 

Re: School Building Committee Meeting No: 20 

Location: Hybrid Meeting with In Person Attendance at   Hybrid 

 Wilmington High School Large Group Instruction Room  

 and Remote Participation via Zoom   

Distribution: School Building Committee (MF):  

Attendees: School Building Committee                                                 

 Present Dr. Glenn Brand, School Superintendent, School Building Committee Chair 

 Present Paul Ruggiero, Assistant Superintendent of Administration & Finance 

 Present Diane M. Allan, Permanent Building Committee  

 A John C. Holloway, Permanent Building Committee 

 Present Gregory B. Bendel, Board of Selectmen 

 Present Kevin A. Caira, Board of Selectmen Alternate 

 A Kate Bissell, Wildwood School Principal  

 Present Stacey Scott, Woburn Street School Principal 

 Present Christine Holloran, Wildwood Teacher  

 Present Christine Murray, Interim Director of Student Support Services 

 Present Dennis Kelley, Building Systems Manager, Wilmington Public Buildings Department 

 Present Eric Slagel, Town Manager 

 Present Judith O’Connell, Assistant Town Manager 

 Present Nicholas Golden, School Committee 

 Present Stephen Turner, School Committee 

 Present Paul J. Melaragni, Permanent Building Committee  

 Present David A. Ragsdale, School Committee Vice Chair  

 Present Marianne Gallezzo, Finance Committee Member 

 Present Michael Camoscio, North Side Parent, Mechanical Engineer  

 Remote Craig Miner, West Side Parent, Civil Engineer 

 Present Vivian Varbedian, North Side Parent, Project Manager, School Building Committee Co-Chair 

 Present Christine Prendergast, North Side Parent 

 Present Justin Cusce, North Side Parent 
   

  Dore+Whittier Architects 

 Present Donald Walter, Principal-In-Charge 

 Present Lee P. Dore, Principal, Designer 

 Present Rani Philip, Project Manager 
   

  SMMA 

 Present Julie Leduc, Director of OPM Services and Project Manager 

 Remote Sarah Traniello, Assistant Project Manager 
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Item # Action Discussion 

20.1 Record Wilmington Public Schools Superintendent, Dr. Glenn Brand, called the meeting to order at 6:30 PM. Roll 

Call of the School Building Committee was performed to account for all of those who are present.  

The attendance based on the roll call can be found on page 1 of these minutes.  

20.2 Record Approval of Minutes 

C. Prendergast motioned to approve the meeting minutes from the August 20, 2024, School Building 

Committee meeting, with a second motion by V. Varbedian.  

Roll call vote. D. Allan and V. Varbedian abstained. The motion was carried by unanimous vote.  

20.3 Record Approval of Invoices 

J. Leduc presented Warrant No. 15 with Christine Prendergast’s receipt for the banner produced for the 

project for the Fun on the Fourth event in the amount of $79.98. SMMA’s monthly invoice for OPM Basic 

Services for the month of August in the amount of $7,500 and Dore+Whittier Architects’ monthly invoice 

for August’s Feasibility Study Design Services in the amount of $3,000. The total for Warrant No. 14 is 

$10,579.98. 
 

D. Kelley made a motion to approve Warrant No. 15 for a total of $10,579.98. Motion seconded by D. 

Ragsdale. Roll Call vote of the School Building Committee was performed and the motion carried by 

unanimous vote. 

20.4 Record Design Update 

R. Philip reviewed the 9 shortlisted options with the scoring and the estimated project cost with the 

potential local share while partnering with the Massachusetts School Building Authority. 

E. Slagle reviewed the local share and monthly impact to the taxpayer on an annual basis and monthly 

basis based on each of the shortlisted options. 

Additional Project Metrics were provided by R. Philip regarding: 

• local project cost per student over the 30-year Bond;  

• total project cost per square foot of each grade configuration, PreK-K New, PreK-3 New or 

PreK-5 New: and 

• local project cost per year based on the anticipated life of 30 years on the Bond. 

20.5 Record Community Outreach Update 

M. Camoscio provided update to the SBC regarding the community outreach that has been performed 

since the last SBC meeting, namely, flyer distribution, townwide mailing, town-wide email and school 

department distributions of communications regarding the project for the survey; Community Forum No. 5 

scheduled for September 18th , Senior Center meeting schedule for Thursday, September 19, 2024 at 

2pm, survey distribution through social media and updates to the District website, flyers distributed 

around town with information about the survey and the upcoming events. 

20.5 Record Results from Community Forum No. 4 

R. Philip provided the results of the Community Forum No. 4 survey with more than 99 identifying 

themselves as parents at the time of taking the survey.  

• In their ranking of the options after updated project costs were shared the following was listed 

in the order of preference the PreK-5 New came in first, PreK-5 AR came in second, PreK-3 

New came in third with PreK-K New in fourth and PreK-K Reno last.  

• The following were listed after the Local Share Impacts were presented with the PreK-5 New 

coming in first, PreK-5 AR second, PreK-3 New third and PreK-K New fourth and PreK-K Reno 

in fifth. 

• The question asked about the PreK-5 alternative with the 12,000 sf gymnasium without 

providing information about cost, there were 87 who stated that Yes, they were in favor of the 

larger gymnasium and there were 17 of those who took the survey who stated that they were 

not in favor of the gymnasium.  



1000 Massachusetts Avenue

Cambridge, MA 02138

617.547.5400

www.smma.com

Project: Wilmington Wildwood Early Childhood Center 

Meeting Date: 9/17/2024 

Meeting No.: 20 

Page 3 

 

Item # Action Discussion 

20.6 Record Preliminary Survey Results as of September 17, 2024 

R. Philip advised that a full report of this survey will be taken on October 1, 2024. This is simply an early 

cut of the data that has been gathered of the results so far. The results of October 1, 2024 will be 

provided at the meeting on October 8, 2024 and all of the feedback from the survey will be distributed to 

the SBC as soon as the information can be extracted from Mentimeter for presenting. There are a 

considerable number of comments that are provided in the survey and they need to be synthesized to 

provide streamlined results. 

• D. Ragsdale asked if the results will incorporate all of the prior survey results taken or will it be 

completely standalone with the results provided today? Each survey has been conducted 

separately for each and every event and the results have not been combined or strung together 

to tally the results as one larger entity. If the survey was distributed for Community Forum No. 3, 

those results were closed and stay with that meeting and those initiated for Community Forum 

No. 4 is a separate survey with different respondents. This is done so that each can be viewed 

as its own entity and can be looked at differently later in the effort of canvassing the Town.  

• D. Ragsale advised it will be interesting to see the issues that are addressed within each survey 

repetitively and which are new responses.  

• P. Melaragni advised that it would be interesting to get the results of the survey on October 1, 

2024 but was wondering why it is being closed down on October 1, 2024. R. Philip advised that 

it would be done on October 1, 2024 to compile the responses in time to produce the meeting 

material for the SBC for its upcoming meeting on October 8, 2024 and it would give 1 week to 

extrapolate the information and put it into a format that it will be easily used for the meeting on 

October 8, 2024. It will also allow Dore+Whittier to run different metrics on the data as well and 

be able to state that a specific number of parents responded to the survey, this was their 

preference, this was community members and this was their preference.  

• P. Melaragni asked if there is any way of anticipating what some of the comments are going to 

be? R. Philip advised Dore+Whittier will try and provide general themes that appear to be 

showing up based on the comment. Right now there are over 400 to 600 comments. 

Dore+Whittier will have 2 days to process the information and send the information to you so 

that you are updated timely.  

• J. O’Connell advised that many of the comments will run the gamut and it can be a lot of work 

to synthesize the results. You may choose to provide the data responses in their organized way 

for our sense of what the community is leaning its preferences. 

• J. Cusce asked about there being a way of asking why they specific selections were made? R. 

Philip advised there is no way to determine why they made their selection or not because it is a 

ranked question but there is a way to link their choice to whether or not they are a community 

member or a parent. Once the survey closes, it will be possible to download the spreadsheet to 

link their comment with their selection so that they are linked together. 

• M. Gallezzo asked if R. Philip will be able to provide an exact number for each choice, instead 

of a bar? R. Philip advised that when the data is exported to Excel, it can be noted how many 

chose a specific option as their #1 option, compared to others. 

• D. Ragsdale asked if it was rated by ranking so a first place is like 5 points, second place 4 

point, third place 3 points, etc. How are the higher ranks determined if some people did not 

rank? R. Philip advised that she needs to get back on that as that information would be able to 

be extracted once the survey closes on October 1, 2024. It would be known if a respondent only 

voted for one or two of the options but did not rank the others once the data was extracted into 

Excel as it would show those that a response was indicated and those that there was no more 

chosen. All of the surveys are anonymous so there is no way of knowing how any of the surveys 

did but it is simply knowledge of the viewpoint of the respondent through their answers. As far 

as the weighting, it is just a part of how Mentimeter runs their survey. 

Dr. Glenn Brand advised that he hopes that the Committee finds it encouraging to see the uptick in the 

participation in this survey and the responses that are being gathered to date with the outreach efforts 

that have been performed. Dr. Brand advised that he went back to look at the Study that was performed 

on the schools back in 2018 where the subject of consolidation was discussed and in that survey there 

were about 60 or so responses that were utilized. It is hoped that there is a good feeling about the amount 

of effort for community engagement on behalf of this Wildwood project. As a Leadership Team, E. Slagle 
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Item # Action Discussion 

and G. Brand, SMMA and Dore +Whittier meet together and these are not the usual number of results of 

community members that are respondents as there has been far more engagement and input from the 

Wilmington community is valuable. P. Melaragni advised that it is hopeful that there is a while lot more 

that can be obtained in the last 2 weeks before the survey closes. 

R. Philip advised that it will be able to be determined by the date stamp of the responses when responses 

came in what periods of time there was more responses than others and that can be provided. 

• At this time, there have been over 900 people who have responded to this survey. At the time of 

the data being cut, 8 were students, 21 were teachers, 487 were parents, 11 were 

administrators, 401 were community members and 15 were other. In prior Mentimeter surveys, 

this question was one that it was allowed to have people be able to signify they were one or 

more of these criteria. In this specific Mentimeter survey, this was turned off so respondents 

could only choose one form of criteria i.e. parent, community member, administrator not parent 

and community member, parent and teacher and community member. 

• Preferred Option: PreK-5 New at North Intermediate was 1st choice, PreK-3 at Woburn Street 

was 2nd choice. 

o M. Gallezzo asked if the PreK-5 New at North Intermediate is chosen, would the drop 

off and pickup times at the school be all the same? Dr. Brand advised that it was 

something that had not been explored yet. It would be likely for the exception of the 

youngest students PreK and/or Kindergarten as there would need to be an offset in 

time and the length of days being a little different. There would be an ability to see K-5 

aligned times as a lot of school communities operate these types of facilities with the 

unification of grade level start times. The times for PreK would be slightly different but 

otherwise alignment across the board. 

• Larger Size Gymnasium was surveyed asked if the respondent is in favor of a 12,000sf 

gymnasium with partial reimbursement from MSBA for 6,000sf only and the Town would need 

to cover the cost for the remaining 6,000sf. 171 said No, not in favor of larger 12,000 sf 

gymnasium and 473 said Yes, in favor of larger 12,000 sf gymnasium with partial 

reimbursement. This equates to 70% of those responding that have stated Yes. L. Dore advised 

that the responses continue to remain consistent. 

• K. Caira asked how many times can one take the survey? R. Philip advised that it can only be 

taken once. If she were to try and take the survey a second time, it would tell her that she has 

already taken the survey. If they went to their phone they could go to their laptop and take it a 

second time possibly but this is working with the honor system as much as we can do. The only 

way around that would be to gather email addresses and it would void the anonymity that the 

Town has tried to maintain.  

• K. Caira asked if this ability to use your phone and use your laptop to take the survey is what 

accounts for the uptick in the survey usage in responses? C. Prendergast advised that if you 

look at the numbers for the parents and community members between the different surveys that 

were released and their audiences and then look at the amount of additional outreach that was 

performed, you would see that there has been a great number of changes in the results 

increasing as a result of the more extensive outreach efforts that has been performed with the 

social media, email blasts, mailings, posters distribution district-wide, flyers strategically placed 

throughout the community, website updates, etc. and all of these contribute to that spike in 

interest and response from the community.  

• K. Caira stated that he thought it could be taken multiple times. M. Camoscio advised that at the 

Fun on the Fourth event the survey was either taken in paper copy or it was taken as it appeared 

on the QR code to which the survey was linked. Those who staffed the table assisted people in 

scanning and showed them how it worked and then the Wilmington respondent went ahead and 

made their choices accordingly. No device was used multiple times and if one used their device 

it was because they preferred it over doing paper and vice versa.  

• C. Prendergast advised that the results of the survey questions continue to follow the same 

pattern no matter how few or greater are responding. R. Philip advised that with the mailer going 

to every household the respondents were not limited to being one from every meeting but one 

from a household in the Wilmington community. Dr. Brand advised of the Open House with 

thousands of parents and guardians of families within the Wilmington schools were welcomed 

and this was an excellent way to reach out and get the participation of those attending in our 
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Item # Action Discussion 

survey. Thank you to the Town for providing copies of the flyers to be passed out at the Open 

Houses including the mailer to put it out in front of a lot of people this past month. 

• G. Bendel asked if R. Philip has a spreadsheet or CSV file that shows the IP addresses of all 

respondents to the surveys. In full disclosure, G. Bendel filled in his survey the first day it came 

out and he has been able to go into his cell phone and also respond to the survey again without 

being turned away. Advising that it is possible that changing location whether it is work, home, 

coffee shop, etc. the IP address may change allowing one respondent to submit multiple times. 

N. Golden advised that the conversation is moving away from the subjects and moving into the 

area of political noise. These surveys and the community responses are merely a means of 

presenting information of how the community is thinking about the shortlisted option choice and 

the issues surrounding them whether it be gymnasium and we need to dial down the noise that 

is being presented. M. Camoscio advised that he went to his cell phone and scanned the QR 

code and tried to do the survey from this location and the Mentimeter advised him that he could 

not because he has already taken the survey and advised that he does not know what is or is 

not allowing access to take the survey again but this is indicating to me that it is doing what it is 

supposed to be doing with not allowing multiple submissions. 

• G. Bendel advised that the flyer was outstanding and has been well received by many and many 

thanks to all that worked together to make it possible to get it done and distributed. 

20.7 Record Current Usage of Elementary Gym Space 

G. Brand advised of the Visioning feedback that has led to the SBC to look at the possibility of a 12,000 sf 

gymnasium space in lieu of a 6,000 sf gymnasium space should a PreK-5 New school be selected as it 

would potentially result in the closing of one or more of the existing elementary schools. 6,000 sf of the 

gym space would be eligible for reimbursement by the MSBA and 6,000 sf would be ineligible and the 

Town would need to pay for it. However, the benefits of a 12,000 sf gymnasium space being that it is a 

high school gymnasium, would provide services not only to the PreK-5 school that it supports but also to 

the Wilmington community that often used the gymnasium space for sports activities after school hours 

and on weekends. It will be sufficient to support parks and recreation programming as well as elementary 

programming.  

Dennis Ingram of Wilmington Public Schools Director of Athletics, Brett Swain, Recreation Director and 

Peter Otovic, Youth Programs  

• Use of all the gyms in town 

• Of the gyms the North Intermediate and Woburn Street are used the most of the 3 elementary 

schools that are being discussed for this project. 

• Woburn Street is used a lot for pickleball and they are not the only ones who use this for this 

sport. 

• Woburn Street is also used by many other entities in town i.e. basketball. 

• There is a pecking order right now for the spaces with preferences at the existing schools. More 

space is always good. If gym space is lost in the future, then it will result in the cutting of 

programs because there will not be enough space to go around. 

Dennis Ingram further added that the gym space is tight.  

• As it is, it is a struggle to fit everyone in there.  

• Pretty much until November, most of the gyms are occupied from dismissal until 7, 8, 9 o’clock 

at night.  

• If the 12,000 sf gymnasium were to move forward it will definitely benefit athletics as there are 

some sports that are doubling up in gyms and getting creative by using cafeteria space for 

practices.  

• The schools would definitely benefit by a 12,000 sf gymnasium.  

Peter Otovic mentioned that there are times that games have to be rescheduled and it impacts the Youth 

Programs.  

• As Dennis (Ingram) said there is a pecking order to who gets what space.  

• The scheduling is online and they work together to work around their schedules and be 

respectful of one another and give everyone the time that they need.  

• Peter Otovic has a list of travel basketball on a list that are looking for Monday through Friday 

and not just in the gyms at North Intermediate and Woburn Street but all across Wilmington and 

it is tight right now.  
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Item # Action Discussion 

• They may be working right now but taking away a gym (or gym space), it will hurt Wilmington’s 

programs a lot. 

C. Prendergast asked if there was any of the Wildwood activities that were taken over by the middle 

school and West Elementary when the Wildwood was closed. Wildwood was not used in the last 5 years 

so to the best of knowledge there was no transfer of activities to the other schools that were related to 

sports, etc. It was just after school care that transferred with Wildwood. 

M. Gallezzo advised that even with 12,000 sf gymnasium it could be a lot of space. It was advised that the 

12,000 sf would be split up by dividers into 3 separate gym spaces to accommodate schedules and space 

needs. L. Dore confirmed that this would be the traditional way it would be used in most schools. 

• D. Kelley advised that he has worked with the programs to move gym equipment and mats 

around between the buildings to accommodate the sports and athletics needs. With CARES 

taking over the gym for a specific period of time ongoing, how will this allow the rest of the 

programs needs to be met as well? G. Brand advised that CARES is not always using 

gymnasium space as they use classroom space, cafeteria space, etc. in the buildings which they 

will be. In a PreK-5 building the cafeteria will be pretty extensive and there are a multitude of 

spaces that could be chosen to be used for that after school program and gym space could still 

be available. 

• D. Kelley asked about 7 grades of gym classes into one building. How will that be achieved? G. 

Brand advised that the 12,000 sf gymnasium is not necessary for educational programming and 

the calculations have been done to support. The mock schedules for scheduling have been 

done so G. Brand is confident that 12,000 sf gymnasium is not needed for educational 

programming as it can be made to work in a more traditional sized elementary school 

gymnasium. It is really a Wilmington community decision. A 12,000 sf gymnasium in a PreK-5 

elementary school would come down to perceived benefits for the community. 

• Peter Rodovich, resident of the Town for 37 years and coached basketball and baseball for 20 

years, running clinics, referee and supervise and adult over 35 program. In support of 12,000 sf 

gymnasium because of experiences where there have been needs for gym space when the 

spring season is upon the sports teams, yet the ground is still covered in snow and not thawed 

and the fields are not ready yet for being able to be played on. The gym space allows for the 

work that would be done outside to be done inside until the fields are ready. Cannot have 

enough gym space. 

L. Dore advised that Dore+Whittier would be looking to have a decision made on the size of the 

gymnasium before starting the Schematic Design (SD) phase for the project. It is an integral part of the 

layout of the building so it will be a decision that will be necessary before getting into Schematic Design. 

20.8 Record Discussion of the Options 

G. Brand advised there will be an open discussion of the shortlisted options for voting for the Preferred 

Option on October 8, 2024. The Leadership Team wants to make sure that the SBC has all that is needed 

in order to make the decisions ahead for the Preferred Option. 

• N. Golden asked about what lead to the definition of the public and private spaces within the 

school and how they were defined and their adjacencies? L. Dore advised that in each of the 

options, these were considerations with great amounts of depth and definition starting with the 

renovations and additions and with each of the iterations it was worked through and continued 

to do so throughout the design process.  

• M. Camoscio asked if there are any changes in the enrollment numbers over the past year that 

would affect the project? G. Brand advised that in effect the numbers have already been locked 

down and there is no changing that number that is forecasted for enrollment. The profile has not 

changed since the inception as the enrollment numbers were resulting from back and forth 

between the District and the MSBA regarding their calculus of enrollment projections. Once that 

has been established, it does not change. Even if it did change, the project would move forward 

and it would be remedied in another means down the road with a future project. 

• L. Dore advised that there was further analysis of the spaces within the school while doing the 

mock scheduling of educational programs and there was a savings of space to be at 80% 

utilization rate. In addition, when selecting a site to place the building on there is an important 

consideration of where future additions can be added to the building if growth is needed. This is 

a consideration with respect to the gymnasium being asked if it can be moved to an outside 



1000 Massachusetts Avenue

Cambridge, MA 02138

617.547.5400

www.smma.com

Project: Wilmington Wildwood Early Childhood Center 

Meeting Date: 9/17/2024 

Meeting No.: 20 

Page 7 
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wall as it is where a future addition would likely be placed. In this next phase, there will be a 

need to think ahead of where and how would the building be expanded if needed and where 

would you do it. 

• P. Melaragni asked if the MSBA has looked at the thousands of housing units that are being 

placed near the MBTA in Wilmington and what the impact may be on the enrollment in 

Wilmington’s schools and/or considered in their formulary for this project? L.Dore advised it is 

not known at this time.  

o P. Melaragni advised that he understands that they are small units for couples but he 

cannot help but be concerned that over time the enrollment may increase. P. 

Ruggiero advised that WPS went back and forth with them a couple of times to arrive 

at the enrollment numbers. The enrollment numbers were adjusted by the MSBA for 

the housing units.  

• D. Ragsdale asked E. Slagle to define the difference between declining debt payments and 

other forms of fixed bond payments.  

o E. Slagle advised that for a project of this size historically the most frequently used is 

declining debt payments where the largest principal payment amount is the first year 

and reduces over 30 years and the least is the last year.  

o Others communities have considered as costs have gotten higher over time, to do a 

flat payment profile where it is the same payment every month for 30 years, much like 

a mortgage. The pro is that the increase is mitigated but the con is that you have more 

interest because you are not paying off your principal as fast. 

• C. Prendergast asked if there will be any liabilities that will be going off? E. Slagle advised that 

the high school project is due to come off around 2037 and it is $2.3Million a year and on a 

declining payment schedule and will be slightly reduced over the next 10 years. 

20.9 Record Procedure to Vote for a Preferred Option on October 8, 2024 

V. Varbedian outlined the presentation of the shortlisted options and elimination each of the options until 

narrowed down to the final One Preferred Option by consensus or majority. Upon reaching the One 

Preferred Option, one member will make a motion to accept the One Preferred Option that will be 

seconded by another and a Roll Call Vote will start with those in the room and those who are remote. 

• C. Prendergast asked if when you arrive at the One Preferred Option and there is Roll Call Vote 

it is a Yes or No answer not a proposal for another option that has already been eliminated? V. 

Varbedian advised yes, that is correct, it would be Yes or No. 

• D. Ragsdale asked if eliminating and not voting how is it eliminated? V. Varbedian advised that it 

starts with one option being proposed to be eliminated and gaining a consensus through 

discussion that the option is eliminated and then moving on to the next for discussion of that 

option to be eliminated and so forth until down to the One Preferred Option left for discussion. 

• K. Caira asked if eliminating down to the last option and then it gets voted down, do you then 

go back to another preferred option? V. Varbedian advised that through the spirit of 

conversation and discussion that the SBC is not putting a motion on the table that will not get 

majority support and if majority support is not garnered, then further discussion still needs to be 

had. 

• If you are voting you must be in attendance or on Zoom for the hybrid portion of the meeting, 

Town Counsel has confirmed that vote cannot be performed by proxy. 

• A majority of the School Building Committee vote needs to be defined. E. Slagle will provide 

further advisement on the determination of voting status relating to voting member and 

alternates. V. Varbedian advised that typically it is attendees half plus one is the majority. 

• G. Bendel recommended that after the first option is eliminated that a motion is presented for a 

specific option and it gets seconded and then there is a Roll Call Vote and it is decided. V. 

Varbedian advised that it is important the SBC discuss the options together before deciding the 

One Preferred Option. The options have been presented to the SBC as well as the costs but the 

SBC has not openly discussed them amongst ourselves and it is part of getting a consensus. 

• J. Leduc advised that no matter what the motions and the elimination of the options will happen 

organically.  
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20.10 Record Schedule Update 
 

September Meetings and Milestones:  

• September 18, 2024:     Community Forum #5 at 7:00 PM – In Person at Wilmington High School  

     Auditorium 

• September 19, 2024:   Senior Center Meeting at 2:00 PM – Wilmington Senior Center 

 

October Meetings and Milestones:  

• October 1, 2024 Survey Closes 

• October 8, 2024:   School Building Committee Meeting at 6:30pm - Hybrid - Wilmington High  

    School Large Group Instruction Room and Zoom Webinar 

• October 24, 2024: Preferred Schematic Report Submission to the MSBA 

20.11 Record Discussion/Correspondence/New Items 

• None. 

20.12 Record Committee Questions 

• None 

20.13 Record Public Comments 

o None 

20.14 Record Next Meeting:   October 8, 2024, from 6:30 PM  

    In Person at Wilmington High School Large Group Instruction Room  

    and Remote Participation via Zoom 

20.15  Adjourn 

G. Brand invited a motion to adjourn. 

 

G. Bendel motioned to adjourn. C. Prendergast seconded the motion. The motion carried by unanimous 

vote. 

Attachments:  Wilmington Wildwood Powerpoint Slides. 

The information herein reflects the understanding reached. Please contact the author within 72 hours if you have any 

questions or are not in agreement with these Project Minutes. 
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