WILDWOOD ELEMENTARY SCHOOL PROJECT - Wilmington, MA

SCHOOL BUILDING COMMITTEE MEETING #34

Tuesday, June 10, 2025 Remote Meeting 6:30pm

Zoom Webinar
https://wpskl2.zoom.us/|/83577025187?pwd=cAMI4Rs4iYaPdh4DoHQTNSNWg5XMom.]

Committee Members

Diane M. Allen Gregory B. Bendel Kate Bissell Dr. Glenn Brand, Chair
Kevin A. Caira Michael Camoscio Justin Cusce Marriane Gallezzo
Nicholas Golden John C. Holloway Christine Holleran
Dennis Kelley Paul J. Melaragni Craig P. Miner
Christine Murray Judith L. O'Connell Christine Prendergast
David A. Ragsdale Paul Ruggiero Stacy Scott
R. Eric Slagel Stephen Turner Vivian Varbedian, Vice Chair

Meeting Minutes

A publicly posted meeting of the Wildwood School Building Committee was held at the
above listed date, time, and location. Committee members and other participants were:

Voting Members (Quorum =12) | Present | Notes

Diane M. Allen X Permanent Building Committee
Gregory B. Bendel X Select Board Chair

Kate Bissell X Wildwood School, Principal

Dr. Glenn Brand, Chair X Wilmington Public Schools

Kevin A. Caira Select Board
Michael Camoscio
Justin Cusce

Marriane Gallezzo X Finance Committee

Nicholas Golden X School Committee

John C. Holloway Permanent Building Committee

Christine Holleran X Wildwood School, Teacher

Dennis Kelley X Town of Wilmington, Supt. of Public
Buildings, Permanent Building Committee

Paul J. Melaragni X Permanent Building Committee

Craig P. Miner
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Christine Murray

Judith L. O'Connell X Town of Wilmington, Asst. Town Manager

Christine Prendergast X

David A. Ragsdale X School Committee

Paul Ruggiero X Town of Wilmington, Asst. Superintendent
of Administration and Finance

Stacy Scott X Woburn Street School, Principal

R. Eric Slagel X Town of Wilmington, Town Manager

Stephen Turner X School Committee

Vivian Varbedian, Vice Chair X

Other Participants

Donald Walter Dore + Whittier Architects

Lee P. Dore Dore + Whittier Architects

Rani Philip Dore + Whittier Architects

Bryce Taft Dore + Whittier Architects

David Fontaine, Jr. Fontaine Bros.

Rob Day Fontaine Bros.

Mark Abdella Fontaine Bros.

Chelsey Mutrie Fontaine Bros.

Chad “Ecuyer Fontaine Bros.

1-Call to Order

Ms. O’Connell called the meeting to order at 6:30pm.

Ms. Varbedian called a verbal roll call, a quorum was present.

2 - Review of the Results of the Owner’s Project Manager (OPM)
Interviews

Ms. O’Connell informed the committee that there had been nine submissions, and with the
help of the review committee, three firms were selected for interviews, Colliers, VERTEX,
and LeftField. Ms. O’Connell detailed the review committees process and ranking system
to arrive at their choice of the top three. Interviews were conducted on June 6th, 2025, at
which time each firm was evaluated once again. The group had concluded that they
would recommend LeftField. Ms. O’Connell noted that all three firms were highly qualified,
however LeftField stood out and would be well placed with Wilmington. Ms. O’Connell also
detailed LeftField’s involvement with similar projects as well as with Dore and Whittier and
Fontaine Bros. The review committee provided their comments regarding their selection
as well. The committee continued to discuss the review committee’s selection.
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3 - Vote to Recommend a Finalist as the Owner’s Project Manager
OPM

Ms. O’'Connell entertained a motion to select LeftField as the new OPM. A motion was
made by Mr. Turner, seconded by Mr. Golden, and unanimously:

VOTED: To select LeftField as the new OPM.

4 — Discussion / New Items

Ms. O’Connell reminded the committee that the project will go before the MSBA on June
18th, 2025. Ms. O’Connell also reminded the committee of the SignUpGenius for those who
would like to volunteer at the project’s booth at Fun on the Fourth.

Mr. Bendel took a moment to congratulate Mr. Slagle for reaching one year as Town
Manager with the Town, acknowledging that he and the Assistant Town Manager were
doing a fantastic job.

Ms. Prendergast reminded the committee of the importance of the committee to
participate in the project’s booth for Fun on the Fourth.

5 - Adjourn

Mr. Golden made a motion to adjourn, seconded by Mr. Kelley, it was unanimously voted
to adjourn. 7:04 pm.
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