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Legal Notice 

Groton Public Schools  
Central Office 

1300 Flanders Road, Mystic CT  06355 
Tel (860) 572-2100 

INVITATION TO BID 

Notice is hereby given that sealed bids by which the Groton Public Schools will contract for the 

Charles Barnum Elementary School Roof Replacement 
State Project No. 059-0192 RR 

will be received in the Groton Public Schools Central Office, 1300 Flanders Rd., Mystic, CT, until 

2:00 pm, Wednesday, June 10, 2026 

when bids will be publicly opened and read aloud. 

A non-mandatory pre-bid meeting between prospective bidders and the Owner/Architect will convene at 
Charles Barnum Elementary School,outside the Main Entrance of the School, 68 Briar Hill Road, 

Groton, on May 20, 2026 at 4:00 pm when project details will be discussed. All prospective bidders are 
urged to attend. 

A bid bond for five percent (5%) of the base bid cost is required and must accompany each proposal. 
Bids must be held firm for ninety (90) days beyond the bid opening date. 

The successful bidder must file a one hundred percent (100%) Performance Bond, a one hundred 
percent (100%) Labor & Materials Bond and a Certificate of Insurance with the Purchasing Agent within 

ten (10) days of notice of bid award. 

Attention of bidders is directed to certain requirements of this contract which require payment of minimum 
wages and compliance with certain local, state, and federal requirements. 

Plans and specifications must be obtained directly from the Groton Public School’s website, 
https://www.grotonschools.org/aboutus/buildings-grounds, at no cost to the Contractor. 

Each bidder is responsible for checking the website to determine if any addenda have been 
issued. 

In accordance with Connecticut General Statute Sections 4a-100 and 4b-91, a responsible bid must contain 
two (2) documents: The Contractor Prequalification Certificate and the Update (Bid) Statement. The 

classification ROOFING is required as a minimum. 
 

This contract is subject to state spending allocation goals and contract compliance requirements. 

Groton Public Schools reserves the right to reject any and all bids or any part thereof, or to waive defects 
in same, or to accept any proposal, or part thereof, deemed to be in the best interest of Groton Public 

Schools for whatever reason. 

An Affirmative Action/Equal Opportunity Employer. 
Minority/Women’s Business Enterprises are encouraged to apply.  

https://www.groton-ct.gov/departments/finance/bids.php
https://www.groton-ct.gov/departments/finance/bids.php
http://www.das.ct.gov/
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ADDITIONS AND DELETIONS:  
The author of this document may 
have revised the text of the original 
AIA standard form. An Additions and 
Deletions Report that notes 
revisions to the standard form text is 
available from the author and should 
be reviewed. A vertical line in the left 
margin of this document indicates 
where the author has added to or 
deleted from the original AIA text. 

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification. 

FEDERAL, STATE, AND LOCAL 
LAWS MAY IMPOSE 
REQUIREMENTS ON PUBLIC 
PROCUREMENT CONTRACTS. 
CONSULT LOCAL AUTHORITIES 
OR AN ATTORNEY TO VERIFY 
REQUIREMENTS APPLICABLE TO 
THIS PROCUREMENT BEFORE 
COMPLETING THIS FORM. 

It is intended that AIA Document 
G612™–2017, Owner’s Instructions 
to the Architect, Parts A and B will 
be completed prior to using this 
document. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document to 
another electronic file is prohibited 
and constitutes a violation of 
copyright laws as set forth in the 
footer of this document. 

 

for the following Project: 
(Name, location, and detailed description) 
 
            
            
            
 
THE OWNER: 
(Name, legal status, address, and other information) 
 
            
            
            
            
 
THE ARCHITECT: 
(Name, legal status, address, and other information) 
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ARTICLE 1   DEFINITIONS 
§ 1.1 Bidding Documents include the Bidding Requirements and the Proposed Contract Documents. The Bidding 
Requirements consist of the advertisement or invitation to bid, Instructions to Bidders, supplementary instructions to bidders, 
the bid form, and any other bidding forms. The Proposed Contract Documents consist of the unexecuted form of Agreement 
between the Owner and Contractor and that Agreement’s Exhibits, Conditions of the Contract (General, Supplementary and 
other Conditions), Drawings, Specifications, all Addenda, and all other documents enumerated in Article 8 of these 
Instructions. 
 
§ 1.2 Definitions set forth in the General Conditions of the Contract for Construction, or in other Proposed Contract 
Documents apply to the Bidding Documents. 
 
§ 1.3 Addenda are written or graphic instruments issued by the Architect, which, by additions, deletions, clarifications, or 
corrections, modify or interpret the Bidding Documents. 
 
§ 1.4 A Bid is a complete and properly executed proposal to do the Work for the sums stipulated therein, submitted in 
accordance with the Bidding Documents. 
 
§ 1.5 The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the Work described in the Bidding 
Documents, to which Work may be added or deleted by sums stated in Alternate Bids. 
 
§ 1.6 An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or deducted from, or that does not change, 
the Base Bid if the corresponding change in the Work, as described in the Bidding Documents, is accepted. 
 
§ 1.7 A Unit Price is an amount stated in the Bid as a price per unit of measurement for materials, equipment, or services, or a 
portion of the Work, as described in the Bidding Documents. 
 
§ 1.8 A Bidder is a person or entity who submits a Bid and who meets the requirements set forth in the Bidding Documents. 
 
§ 1.9 A Sub-bidder is a person or entity who submits a bid to a Bidder for materials, equipment, or labor for a portion of the 
Work. 
 
ARTICLE 2   BIDDER’S REPRESENTATIONS 
§ 2.1 By submitting a Bid, the Bidder represents that: 

.1      the Bidder has read and understands the Bidding Documents; 

.2      the Bidder understands how the Bidding Documents relate to other portions of the Project, if any, being bid 
concurrently or presently under construction; 

.3      the Bid complies with the Bidding Documents; 

.4      the Bidder has visited the site, become familiar with local conditions under which the Work is to be performed, 
and has correlated the Bidder’s observations with the requirements of the Proposed Contract Documents; 

.5      the Bid is based upon the materials, equipment, and systems required by the Bidding Documents without 
exception; and 

.6      the Bidder has read and understands the provisions for liquidated damages, if any, set forth in the form of 
Agreement between the Owner and Contractor. 

 
ARTICLE 3   BIDDING DOCUMENTS 
§ 3.1 Distribution 
§ 3.1.1 Bidders shall obtain complete Bidding Documents, as indicated below, from the issuing office designated in the 
advertisement or invitation to bid, for the deposit sum, if any, stated therein. 
(Indicate how, such as by email, website, host site/platform, paper copy, or other method Bidders shall obtain Bidding 
Documents.) 
 
            
 
§ 3.1.2 Any required deposit shall be refunded to Bidders who submit a bona fide Bid and return the paper Bidding Documents 
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in good condition within ten days after receipt of Bids. The cost to replace missing or damaged paper documents will be 
deducted from the deposit. A Bidder receiving a Contract award may retain the paper Bidding Documents, and the Bidder’s 
deposit will be refunded. 
 
§ 3.1.3 Bidding Documents will not be issued directly to Sub-bidders unless specifically offered in the advertisement or 
invitation to bid, or in supplementary instructions to bidders. 
 
§ 3.1.4 Bidders shall use complete Bidding Documents in preparing Bids. Neither the Owner nor Architect assumes 
responsibility for errors or misinterpretations resulting from the use of incomplete Bidding Documents. 
 
§ 3.1.5 The Bidding Documents will be available for the sole purpose of obtaining Bids on the Work. No license or grant of 
use is conferred by distribution of the Bidding Documents. 
 
§ 3.2 Modification or Interpretation of Bidding Documents 
§ 3.2.1 The Bidder shall carefully study the Bidding Documents, shall examine the site and local conditions, and shall notify 
the Architect of errors, inconsistencies, or ambiguities discovered and request clarification or interpretation pursuant to 
Section 3.2.2. 
 
§ 3.2.2 Requests for clarification or interpretation of the Bidding Documents shall be submitted by the Bidder in writing and 
shall be received by the Architect at least seven days prior to the date for receipt of Bids.  
(Indicate how, such as by email, website, host site/platform, paper copy, or other method Bidders shall submit requests for 
clarification and interpretation.) 
 
            
 
§ 3.2.3 Modifications and interpretations of the Bidding Documents shall be made by Addendum. Modifications and 
interpretations of the Bidding Documents made in any other manner shall not be binding, and Bidders shall not rely upon 
them. 
 
§ 3.3 Substitutions 
§ 3.3.1 The materials, products, and equipment described in the Bidding Documents establish a standard of required function, 
dimension, appearance, and quality to be met by any proposed substitution. 
 
§ 3.3.2 Substitution Process 
§ 3.3.2.1 Written requests for substitutions shall be received by the Architect at least ten days prior to the date for receipt of 
Bids. Requests shall be submitted in the same manner as that established for submitting clarifications and interpretations in 
Section 3.2.2. 
 
§ 3.3.2.2 Bidders shall submit substitution requests on a Substitution Request Form if one is provided in the Bidding 
Documents. 
 
§ 3.3.2.3 If a Substitution Request Form is not provided, requests shall include (1) the name of the material or equipment 
specified in the Bidding Documents; (2) the reason for the requested substitution; (3) a complete description of the proposed 
substitution including the name of the material or equipment proposed as the substitute, performance and test data, and 
relevant drawings; and (4) any other information necessary for an evaluation. The request shall include a statement setting 
forth changes in other materials, equipment, or other portions of the Work, including changes in the work of other contracts or 
the impact on any Project Certifications (such as LEED), that will result from incorporation of the proposed substitution. 
 
§ 3.3.3 The burden of proof of the merit of the proposed substitution is upon the proposer. The Architect’s decision of approval 
or disapproval of a proposed substitution shall be final. 
 
§ 3.3.4 If the Architect approves a proposed substitution prior to receipt of Bids, such approval shall be set forth in an 
Addendum. Approvals made in any other manner shall not be binding, and Bidders shall not rely upon them. 
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§ 3.3.5 No substitutions will be considered after the Contract award unless specifically provided for in the Contract 
Documents. 
 
§ 3.4 Addenda 
§ 3.4.1 Addenda will be transmitted to Bidders known by the issuing office to have received complete Bidding Documents. 
(Indicate how, such as by email, website, host site/platform, paper copy, or other method Addenda will be transmitted.) 
 
            
 
§ 3.4.2 Addenda will be available where Bidding Documents are on file. 
 
§ 3.4.3 Addenda will be issued no later than four days prior to the date for receipt of Bids, except an Addendum withdrawing 
the request for Bids or one which includes postponement of the date for receipt of Bids. 
 
§ 3.4.4 Prior to submitting a Bid, each Bidder shall ascertain that the Bidder has received all Addenda issued, and the Bidder 
shall acknowledge their receipt in the Bid. 
 
ARTICLE 4   BIDDING PROCEDURES 
§ 4.1 Preparation of Bids 
§ 4.1.1 Bids shall be submitted on the forms included with or identified in the Bidding Documents. 
 
§ 4.1.2 All blanks on the bid form shall be legibly executed. Paper bid forms shall be executed in a non-erasable medium. 
 
§ 4.1.3 Sums shall be expressed in both words and numbers, unless noted otherwise on the bid form. In case of discrepancy, the 
amount entered in words shall govern. 
 
§ 4.1.4 Edits to entries made on paper bid forms must be initialed by the signer of the Bid. 
 
§ 4.1.5 All requested Alternates shall be bid. If no change in the Base Bid is required, enter “No Change” or as required by the 
bid form. 
 
§ 4.1.6 Where two or more Bids for designated portions of the Work have been requested, the Bidder may, without forfeiture 
of the bid security, state the Bidder’s refusal to accept award of less than the combination of Bids stipulated by the Bidder. 
The Bidder shall neither make additional stipulations on the bid form nor qualify the Bid in any other manner. 
 
§ 4.1.7 Each copy of the Bid shall state the legal name and legal status of the Bidder. As part of the documentation submitted 
with the Bid, the Bidder shall provide evidence of its legal authority to perform the Work in the jurisdiction where the Project 
is located. Each copy of the Bid shall be signed by the person or persons legally authorized to bind the Bidder to a contract. A 
Bid by a corporation shall further name the state of incorporation and have the corporate seal affixed. A Bid submitted by an 
agent shall have a current power of attorney attached, certifying the agent’s authority to bind the Bidder. 
 
§ 4.1.8 A Bidder shall incur all costs associated with the preparation of its Bid. 
 
§ 4.2 Bid Security 
§ 4.2.1 Each Bid shall be accompanied by the following bid security: 
(Insert the form and amount of bid security.) 
 
            
 
§ 4.2.2 The Bidder pledges to enter into a Contract with the Owner on the terms stated in the Bid and shall, if required, furnish 
bonds covering the faithful performance of the Contract and payment of all obligations arising thereunder. Should the Bidder 
refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid security shall be forfeited to 
the Owner as liquidated damages, not as a penalty. In the event the Owner fails to comply with Section 6.2, the amount of the 
bid security shall not be forfeited to the Owner. 



 

AIA Document A701 – 2018. Copyright © 1970, 1974, 1978, 1987, 1997 and 2018. All rights reserved. “The American Institute of Architects,” “American Institute 
of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The American Institute of Architects. This draft was produced at 11:23:14 
EST on 01/06/2026 under Subscription No.20240074865 which expires on , is not for resale, is licensed for one-time use only, and may only be used in 
accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com. 
User Notes:  (640e2aeff442e4498d0968bb) 

 
5 

 

 
§ 4.2.3 If a surety bond is required as bid security, it shall be written on AIA Document A310™, Bid Bond, unless otherwise 
provided in the Bidding Documents. The attorney-in-fact who executes the bond on behalf of the surety shall affix to the bond 
a certified and current copy of an acceptable power of attorney. The Bidder shall provide surety bonds from a company or 
companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located. 
 
§ 4.2.4 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until (a) the 
Contract has been executed and bonds, if required, have been furnished; (b) the specified time has elapsed so that Bids may be 
withdrawn; or (c) all Bids have been rejected. However, if no Contract has been awarded or a Bidder has not been notified of 
the acceptance of its Bid, a Bidder may, beginning           days after the opening of Bids, withdraw its Bid and request the return 
of its bid security. 
 
§ 4.3 Submission of Bids 
§ 4.3.1 A Bidder shall submit its Bid as indicated below: 
(Indicate how, such as by website, host site/platform, paper copy, or other method Bidders shall submit their Bid.) 
 
            
 
§ 4.3.2 Paper copies of the Bid, the bid security, and any other documents required to be submitted with the Bid shall be 
enclosed in a sealed opaque envelope. The envelope shall be addressed to the party receiving the Bids and shall be identified 
with the Project name, the Bidder’s name and address, and, if applicable, the designated portion of the Work for which the Bid 
is submitted. If the Bid is sent by mail, the sealed envelope shall be enclosed in a separate mailing envelope with the notation 
“SEALED BID ENCLOSED” on the face thereof. 
 
§ 4.3.3 Bids shall be submitted by the date and time and at the place indicated in the invitation to bid. Bids submitted after the 
date and time for receipt of Bids, or at an incorrect place, will not be accepted. 
 
§ 4.3.4 The Bidder shall assume full responsibility for timely delivery at the location designated for receipt of Bids. 
 
§ 4.3.5 A Bid submitted by any method other than as provided in this Section 4.3 will not be accepted. 
 
§ 4.4 Modification or Withdrawal of Bid 
§ 4.4.1 Prior to the date and time designated for receipt of Bids, a Bidder may submit a new Bid to replace a Bid previously 
submitted, or withdraw its Bid entirely, by notice to the party designated to receive the Bids. Such notice shall be received and 
duly recorded by the receiving party on or before the date and time set for receipt of Bids. The receiving party shall verify that 
replaced or withdrawn Bids are removed from the other submitted Bids and not considered. Notice of submission of a 
replacement Bid or withdrawal of a Bid shall be worded so as not to reveal the amount of the original Bid. 
 
§ 4.4.2 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of Bids in the same format as 
that established in Section 4.3, provided they fully conform with these Instructions to Bidders. Bid security shall be in an 
amount sufficient for the Bid as resubmitted. 
 
§ 4.4.3 After the date and time designated for receipt of Bids, a Bidder who discovers that it made a clerical error in its Bid 
shall notify the Architect of such error within two days, or pursuant to a timeframe specified by the law of the jurisdiction 
where the Project is located, requesting withdrawal of its Bid. Upon providing evidence of such error to the reasonable 
satisfaction of the Architect, the Bid shall be withdrawn and not resubmitted. If a Bid is withdrawn pursuant to this Section 
4.4.3, the bid security will be attended to as follows: 
(State the terms and conditions, such as Bid rank, for returning or retaining the bid security.) 
 
            
 
ARTICLE 5   CONSIDERATION OF BIDS 
§ 5.1 Opening of Bids 
If stipulated in an advertisement or invitation to bid, or when otherwise required by law, Bids properly identified and received 
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within the specified time limits will be publicly opened and read aloud. A summary of the Bids may be made available to 
Bidders. 
 
§ 5.2 Rejection of Bids 
Unless otherwise prohibited by law, the Owner shall have the right to reject any or all Bids. 
 
§ 5.3 Acceptance of Bid (Award) 
§ 5.3.1 It is the intent of the Owner to award a Contract to the lowest responsive and responsible Bidder, provided the Bid has 
been submitted in accordance with the requirements of the Bidding Documents. Unless otherwise prohibited by law, the 
Owner shall have the right to waive informalities and irregularities in a Bid received and to accept the Bid which, in the 
Owner’s judgment, is in the Owner’s best interests. 
 
§ 5.3.2 Unless otherwise prohibited by law, the Owner shall have the right to accept Alternates in any order or combination, 
unless otherwise specifically provided in the Bidding Documents, and to determine the lowest responsive and responsible 
Bidder on the basis of the sum of the Base Bid and Alternates accepted. 
 
ARTICLE 6   POST-BID INFORMATION 
§ 6.1 Contractor’s Qualification Statement 
Bidders to whom award of a Contract is under consideration shall submit to the Architect, upon request and within the 
timeframe specified by the Architect, a properly executed AIA Document A305™, Contractor’s Qualification Statement, 
unless such a Statement has been previously required and submitted for this Bid. 
 
§ 6.2 Owner’s Financial Capability 
A Bidder to whom award of a Contract is under consideration may request in writing, fourteen days prior to the expiration of 
the time for withdrawal of Bids, that the Owner furnish to the Bidder reasonable evidence that financial arrangements have 
been made to fulfill the Owner’s obligations under the Contract. The Owner shall then furnish such reasonable evidence to the 
Bidder no later than seven days prior to the expiration of the time for withdrawal of Bids. Unless such reasonable evidence is 
furnished within the allotted time, the Bidder will not be required to execute the Agreement between the Owner and 
Contractor. 
 
§ 6.3 Submittals 
§ 6.3.1 After notification of selection for the award of the Contract, the Bidder shall, as soon as practicable or as stipulated in 
the Bidding Documents, submit in writing to the Owner through the Architect: 

.1      a designation of the Work to be performed with the Bidder's own forces; 

.2      names of the principal products and systems proposed for the Work and the manufacturers and suppliers of 
each; and 

.3      names of persons or entities (including those who are to furnish materials or equipment fabricated to a special 
design) proposed for the principal portions of the Work. 

 
§ 6.3.2 The Bidder will be required to establish to the satisfaction of the Architect and Owner the reliability and responsibility 
of the persons or entities proposed to furnish and perform the Work described in the Bidding Documents. 
 
§ 6.3.3 Prior to the execution of the Contract, the Architect will notify the Bidder if either the Owner or Architect, after due 
investigation, has reasonable objection to a person or entity proposed by the Bidder. If the Owner or Architect has reasonable 
objection to a proposed person or entity, the Bidder may, at the Bidder’s option, withdraw the Bid or submit an acceptable 
substitute person or entity. The Bidder may also submit any required adjustment in the Base Bid or Alternate Bid to account 
for the difference in cost occasioned by such substitution. The Owner may accept the adjusted bid price or disqualify the 
Bidder. In the event of either withdrawal or disqualification, bid security will not be forfeited. 
 
§ 6.3.4 Persons and entities proposed by the Bidder and to whom the Owner and Architect have made no reasonable objection 
must be used on the Work for which they were proposed and shall not be changed except with the written consent of the 
Owner and Architect. 
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ARTICLE 7   PERFORMANCE BOND AND PAYMENT BOND 
§ 7.1 Bond Requirements 
§ 7.1.1 If stipulated in the Bidding Documents, the Bidder shall furnish bonds covering the faithful performance of the 
Contract and payment of all obligations arising thereunder. 
 
§ 7.1.2 If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be included in the Bid. If the 
furnishing of such bonds is required after receipt of bids and before execution of the Contract, the cost of such bonds shall be 
added to the Bid in determining the Contract Sum. 
 
§ 7.1.3 The Bidder shall provide surety bonds from a company or companies lawfully authorized to issue surety bonds in the 
jurisdiction where the Project is located. 
 
§ 7.1.4 Unless otherwise indicated below, the Penal Sum of the Payment and Performance Bonds shall be the amount of the 
Contract Sum. 
(If Payment or Performance Bonds are to be in an amount other than 100% of the Contract Sum, indicate the dollar amount 
or percentage of the Contract Sum.) 
 
            
 
§ 7.2 Time of Delivery and Form of Bonds 
§ 7.2.1 The Bidder shall deliver the required bonds to the Owner not later than three days following the date of execution of 
the Contract. If the Work is to commence sooner in response to a letter of intent, the Bidder shall, prior to commencement of 
the Work, submit evidence satisfactory to the Owner that such bonds will be furnished and delivered in accordance with this 
Section 7.2.1. 
 
§ 7.2.2 Unless otherwise provided, the bonds shall be written on AIA Document A312, Performance Bond and Payment Bond. 
 
§ 7.2.3 The bonds shall be dated on or after the date of the Contract. 
 
§ 7.2.4 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of the surety to affix to the 
bond a certified and current copy of the power of attorney. 
 
ARTICLE 8   ENUMERATION OF THE PROPOSED CONTRACT DOCUMENTS 
§ 8.1 Copies of the proposed Contract Documents have been made available to the Bidder and consist of the following 
documents: 

.1      AIA Document A101™–2017, Standard Form of Agreement Between Owner and Contractor, unless otherwise 
stated below. 
(Insert the complete AIA Document number, including year, and Document title.) 

 
            

 
.2      AIA Document A101™–2017, Exhibit A, Insurance and Bonds, unless otherwise stated below. 

(Insert the complete AIA Document number, including year, and Document title.) 
 

            
 
.3      AIA Document A201™–2017, General Conditions of the Contract for Construction, unless otherwise stated 

below. 
(Insert the complete AIA Document number, including year, and Document title.) 

 
            

 
.4      Building Information Modeling Exhibit, if completed: 
 



 

AIA Document A701 – 2018. Copyright © 1970, 1974, 1978, 1987, 1997 and 2018. All rights reserved. “The American Institute of Architects,” “American Institute 
of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The American Institute of Architects. This draft was produced at 11:23:14 
EST on 01/06/2026 under Subscription No.20240074865 which expires on , is not for resale, is licensed for one-time use only, and may only be used in 
accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com. 
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.5      Drawings 
 

Number Title Date 
              

 
.6      Specifications 
 

Section Title Date Pages 
               

 
.7      Addenda: 
 

Number Date Pages 
              

 
.8      Other Exhibits: 

(Check all boxes that apply and include appropriate information identifying the exhibit where required.) 
 

[             ]      AIA Document E204™–2017, Sustainable Projects Exhibit, dated as indicated below: 
(Insert the date of the E204-2017.) 

 
                  

 
[             ]      The Sustainability Plan: 

 
Title Date Pages 
              

 
[             ]      Supplementary and other Conditions of the Contract: 

 
Document Title Date Pages 
               

 
.9      Other documents listed below: 

(List here any additional documents that are intended to form part of the Proposed Contract Documents.) 
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PART 1 - GENERAL 

1.1 COMPLETION DATE 

A. All work as required by these specifications and drawings shall be completed by the date 
stipulated in the Contractor's bid form. There is no exception to this contract requirement, 
unless approved otherwise by contract change order.  

B. If the Contractor neglects, fails or refuses to achieve substantial completion by 11:59 pm by the 
date stipulated in the Contractor's bid form for each of the bid components requiring durations 
or deadlines, liquidated damages of Five Hundred Dollars ($500.00) per day or part thereof 
shall be due for each bid component to the Owner and subtracted from the unpaid contract 
amount or bond held by the Owner.  "Substantial completion" is as defined in the General 
Conditions of the Contract for Construction, AIA Document A201 included in this project 
manual.  "Substantial completion" is further defined as the date at which the local authorities 
with jurisdiction over this project grant a temporary or permanent certificate of occupancy (if 
required for occupancy) for each project area. 

1.2 QUESTIONS 

A. Questions regarding this bid can be directed, in writing only, to: 

Matt Miller, Project Designer 
  Silver/Petrucelli + Associates, Inc. 
  3190 Whitney Avenue, Bldg. 2 
  Hamden, CT  06518 
  Tel: 203-230-9007 x214 
  Email: Mcmiller@silverpetrucelli.com 

1.3 RESPONSIBILITY FOR MEASUREMENT OF QUANTITIES 

A. The Contractor shall have sole responsibility for the accuracy of all measurements and for 
estimating the material quantities required to satisfy these specifications. 

1.4 DISCREPANCIES AND ADDENDA 

A. Should a Bidder find any discrepancies in the Drawings and Specifications, or should they be in 
doubt as to their meaning, they shall notify the Owner at once, who will send a written 
Addendum to all Bidders concerned. Oral instructions or decisions, unless confirmed by 
Addenda, will not be considered valid, legal, or binding.  No change order requests will be 
authorized or considered because of the failure of the Contractor to include work called for in 
the Addenda in their bid. 

1.5 MODIFICATIONS TO AIA DOCUMENT A701, Instructions to Bidders, 2018. 

The following sections modify the provisions and procedures to the degree listed in the sections and 
articles listed in these supplementary instructions. 

 ARTICLE 3 Make the following changes: 

  3.1.1 Delete all but the first sentence and “, as indicated below,” from the first sentence. 

  3.1.2 Delete in its entirety. 
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  3.2.2 Delete all but the first sentence. 

   3.3.2.1 Delete all but the first sentence. 

  3.4.1 Delete all but the first sentence. 

  3.4.3 Delete the phrase "four days prior to the date for receipt" and insert "24 hours prior to 
the date and time for receipt". 

 ARTICLE 4 Make the following changes: 

  4.2.1 Revise to read as follows: “Each Bid shall be accompanied by the bid security as 
indicated on the Invitation to Bid.” 

  4.2.4 Revise last sentence to read as follows: “However, if no Contract has been awarded 
or a Bidder has not been notified of the acceptance of its Bid, a Bidder may withdraw its 
Bid and request the return of its bid security after the length of time on the Invitation to 
Bid.” 

  4.3.1 Add to the end the following: “Paper copy”. 

  4.4.3 Add to the end the following: “Owner will return bid security to the Bidder.” 

 ARTICLE 5 Add the following: 

  5.3.3 Contractors who have paid liquidated damages or penalties to an Owner for failing to 
comply with the schedule of any project in the last five (5) years are disqualified from this 
project, subject to an appeal to the Owner’s Representative(s) where the Contractor 
demonstrates that 1) subsequent to the project which resulted in penalties the Contractor 
completed two (2) similar projects or demonstrably similar projects in a timely fashion; 
and 2) that the factors which lead to delays and penalties in the first instance no longer 
exist.  Payment of liquidated damages or penalties may also be defined as "having been 
found by the Owner to be in non-compliance with the project schedule and negotiating a 
financial settlement for the project in which value was returned to the Owner, either via 
change orders or 'work-in-kind' or other recognized manner".  The Contractor under 
consideration shall respond to this clause in the Contractor's Qualification Statement, 
A305 as indicated in Section 6.1 of the Instructions to Bidders, A701. 

 ARTICLE 6 Add the following: 

  6.1.1 The Owner will make investigations as he deems necessary to determine the ability of 
the Bidder to perform the Work, and the Bidder shall furnish the Owner all such 
information and data for this purpose as the Owner may request. 

 6.4 Work Phasing Schedule 
Bidders to whom award of the Contractor is under consideration shall submit to the Architect within 
fifteen (15) days of the Contract date, a detailed work Phasing Schedule describing the bodies of work 
to be undertaken and areas of the project to be addressed in per week periods between the Award of 
the Contract and the Bidder's proposed date of Substantial Completion. 

 ARTICLE 7 Add the following: 

 7.3 The Contractor and the Surety, jointly and severally, bind themselves, their heirs, executors, 
administrators, successors and assigns to the Owner for the performance of the Construction 
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Contract, which is incorporated herein by reference. 

 7.4 If the Contractor performs the Construction Contract, the Surety and the Contractor shall have 
no obligation under this Bond, except to participate in conferences as provided in Subparagraph 
7.5.1. 

 7.5 If there is no Owner Default, the Surety's obligation under this Bond shall arise after: 

  7.5.1 The Owner has notified the Contractor and the Surety at its address described in 
Paragraph 7.12 below that the Owner is considering declaring a Contractor Default and 
has requested and attempted to arrange a conference with the Contractor and the Surety 
to be held not later than fifteen (15) days after receipt of such notice to discuss methods 
of performing the Construction Contract.  If the Owner, the Contractor, and the Surety 
agree, the Contractor shall be allowed a reasonable time to perform the Construction 
Contract, but such an agreement shall not waive the Owner's right, if any, subsequently 
to declare a Contractor Default and 

  7.5.2 The Owner has declared a Contractor Default and formally terminated the Contractor's 
right to complete the contract.  Such Contractor Default shall not be declared earlier than 
twenty (20) days after the Contractor and the Surety have received notice as provided in 
Subparagraph 7.5.1; and 

  7.5.3 The Owner has agreed to pay the Balance of the Contract Price to the Surety in 
accordance with the terms of the Construction Contract or to a contractor selected to 
perform the Construction Contract in accordance with the terms of the contract with the 
Owner. 

 7.6 When the Owner has satisfied the conditions of Paragraph 7.5.3, the Surety shall promptly and 
at the Surety's expense take one of the following actions: 

  7.6.1 Arrange for the Contractor, with consent of the Owner, to perform and complete the 
Construction Contract; or 

  7.6.2 Undertake to perform and complete the Construction Contract itself, through its agents or 
through independent contractors; or 

  7.6.3 Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner 
for a contract for performance and completion of the Construction Contract, arrange for a 
contract to be prepared for execution by the Owner and the contractor selected with the 
Owner's concurrence, to be secured with performance and payment bonds executed by a 
qualified surety equivalent to the bonds issued on the Construction Contract, and pay to 
the Owner the amount of damages (as described in Paragraph 7.8)  in excess of the 
Balance of the Contract Price incurred by the Owner resulting from the Contractor's 
default: or 

  7.6.4 Waive its right to perform and complete, arrange for completion, or obtain a new 
contractor and with reasonable promptness under the circumstances: 

   .1 After investigation, determine the amount for which it may be liable to the Owner 
and, as soon as practicable after the amount is determined, tender payment 
therefore to the Owner; or 

   .2 Deny liability in whole or in part and notify the Owner citing reasons therefore. 

 7.7 If the Surety does not proceed as provided in Paragraph 7.6 with reasonable promptness, the 
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Surety shall be deemed to be in default on this Bond fifteen (15) days after receipt of an 
additional written notice from the Owner to the Surety demanding that the Surety perform its 
obligations under this Bond, and the Owner shall be entitled to enforce any remedy available to 
the Owner.  If the Surety proceeds as provided in Subparagraph 7.6.4, and the Owner refuses 
the payment rendered or the Surety has denied liability, in whole or in part, without further 
notice the Owner shall be entitled to enforce any remedy available to the Owner. 

 7.8 After the Owner has terminated the Contractor's right to complete the Construction Contract, 
and if the Surety elects to act under Subparagraph 7.6.1, 7.6.2, or 7.6.3 above, then the 
responsibilities of the Surety to the Owner shall not be greater than those of the Contractor 
under the Construction Contract, and the responsibilities of the Owner to the Surety shall not be 
greater than those of the Owner under the Construction Contract.  To the limit of the amount of 
this Bond, but subject to commitment by the Owner of the Balance of the Contract Price to 
mitigation of costs and damages on the Construction Contract, the Surety is obligated without 
duplication for: 

  7.8.1 The responsibilities of the Contractor for correction of defective work and completion of 
the Construction Contract; 

  7.8.2 Additional legal, design professional and delay costs resulting from the Contractor's 
Default, and resulting from the actions or failure to act of the Surety under Paragraph 7.6; 
and 

  7.8.3 Late delivery penalties or if penalties are not specified in the Construction Contract, 
actual damages caused by delayed performance or non-performance of the Contractor. 

 7.9 The Surety shall not be liable to the Owner or others for obligations of the Contractor that are 
unrelated to the Construction Contract, and the Balance of the Contract Price shall not be 
reduced or set off on account of any such unrelated obligations.  No right of action shall accrue 
on this Bond to any person or entity other than the Owner or its heirs, executors, administrators, 
or successors. 

 7.10 The Surety hereby waives notice of any change, including changes of time, to the Construction 
Contract or to related subcontracts, purchase orders, and other obligations. 

 7.11 Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent 
jurisdiction in the location in which the work or part of the work is located and shall be instituted 
within two (2) years after Contractor Default or within two (2) years after the Contractor ceased 
working or within two (2) years after the Surety refuses or fails to perform its obligations under 
this Bond, whichever occurs first.  If the provisions of this Paragraph are void or prohibited by 
law, the minimum period of limitation available to sureties as a defense in the jurisdiction of the 
suit shall be applicable. 

 7.12 Notice to the Surety, the Owner or the Contractor shall be mailed or delivered to the address 
shown on the signature page. 

 7.13 When this Bond has been furnished to comply with a statutory or other legal requirement in the 
location where the construction was to be performed, any provision in this Bond conflicting with 
said statutory or legal requirement shall be deemed deleted herefrom and provisions 
conforming to such statutory or other legal requirement shall be deemed incorporated herein.  
The intent is that this Bond shall be construed as a statutory bond and not as a common-law 
bond. 

 7.14 Definitions. 
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  7.14.1 Balance of the Contract Price: The total amount payable by the Owner to the Contractor 
under the Construction Contract after all proper adjustments have been made, including 
allowance to the Contractor of any amounts received or to be received by the Owner in 
settlement of insurance or other claims for damages to which the Contractor is entitled, 
reduced by all valid and proper payments made to or on behalf of the Contractor under 
the Construction Contract. 

  7.14.2 Construction Contract: The agreement between the Owner and the Contractor identified 
on the signature page, including all Contract Documents and changes thereto. 

  7.14.3 Contractor Default: Failure of the Contractor, which has neither been remedied nor 
waived, to perform or otherwise to comply with the terms of the Construction Contract. 

  7.14.4 Owner Default: Failure of the Owner, which has neither been remedied nor waived, to 
pay the Contractor as required by the Construction Contract or to perform and complete 
or comply with the other terms thereof. 

 ARTICLE 8 Make the following changes: 

 Delete in its entirety. 

 Add the following Articles: 

 ARTICLE 9 MISCELLANEOUS REQUIREMENTS 

 9.1 Watchman 
The employment of continuous watchman service to guard the property during any and all hours shall 
be at the discretion of the Contractor.  However, the Contractor shall remove and restore all work or 
temporary structures damaged by fire, vandalism, or similar acts at no extra cost to the Owner. 

 9.2 Overtime 
The Contractor must include within their base price all overtime, nights, holidays, and weekends as 
required to meet the Project Completion date. 

9.3 Removal of Materials 
All removed materials and rubbish shall be constantly sprinkled with water or other dusting agent to 
mitigate dust.  Provide drop cloths or other type of coverings to prevent infiltration of dust to other parts 
of the existing building 

 9.4 Permits 
The Contractor must obtain their own town and building permits at no additional charge to the Owner. 
Town of Groton permits can be obtained from the Town of Groton at a cost to the Contractor, including 
the State Education permit cost of $0.26/$1,000 value. 

 9.5 Supervision 
The Contractor must provide full-time, properly qualified on-site supervision for the entire duration of 
the project, while workpersons are on site. 

 9.6 Department of Administrative Services (DAS) 
In accordance with Connecticut General Statute Secs. 4a-100 and 4b-91, a responsible bid that 
exceeds $500,000 for this vertical building project must contain two (2) documents: The Contractor 
Prequalification Certificate and the Update (Bid) Statement.  These two (2) documents must be 
submitted with the bid form.  Contact the DAS Contractor Prequalification Unit at 860-713-5280 for 
more information. The classification Roofing is required as a minimum. 
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 9.7 Commission on Human Rights and Opportunities (CHRO) 
The Contractor who is selected to perform this State project must comply with CT General Statutes 
4a-60, 4a-60g, and 46a-68b through 46a-68f, inclusive. 

State law requires a minimum spending allocation goal of twenty-five (25%) percent of the state-
funded portion of the contract for award to subcontractors holding current certification from the 
Connecticut Department of Administrative Services (DAS) under the provisions of CT General Statute 
4a-60g. (Twenty-five percent (25%) of the total state-funded value with DAS-certified Small 
Businesses and six and one-quarter percent (6.25%) of the total state-funded value with DAS-
certified Minority-, Women- and/or Disabled-Owned Businesses.) The Contractor must 
demonstrate good faith effort to meet the spending allocation goals. 

 9.8 Public Health Emergency 
The Contractor shall anticipate and incorporate in their Bid all potential costs related to a public health 
emergency such as the COVID-19/Coronavirus Pandemic, including rules, regulations, and 
recommendations issued by public authorities. The potential costs may include, but are not limited to, 
costs related to social distancing, manpower levels, project scheduling, construction coordination, 
material/product supplies and delivery delays, material escalation costs, increased 
subcontractor/supplier costs, loss of productivity and inefficiency costs, extended general conditions 
costs, and any other potential costs. 

 ARTICLE 10 BIDDERS REPRESENTATION 
Each bidder shall fully acquaint himself with conditions as they exist, so that he fully understands the 
complexities and restrictions attending the execution of the Work included in the Bid Documents. The 
failure to receive or examine any form, instrument, or document, or to visit the site to become 
acquainted with field conditions, shall in no way relieve the Bidder from any obligation with respect to 
the Bidder's proposal. 

END OF SECTION 
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(To be submitted in duplicate) 

BIDDER: __________________________________________ 
  Name 
  __________________________________________ 
  Address 

To:  Sam Kilpatrick 
  Groton Public Schools Central Office 
  1300 Flanders Road 
  Mystic, CT  06355 

Project: Charles Barnum Elementary School Roof Replacement 
  68 Briar Hill Road 
  Groton, CT 06340 
  State Project #059-0192 RR 

In preparing this bid, we have carefully examined the Bidding Documents for this Project. We have visited the 
site and noted the conditions affecting the Work. 

The Bidding Documents referred to include Drawings and Project Manual dated March 2, 2026, prepared by 
Silver/Petrucelli + Associates, Inc., Hamden, Connecticut. 

We propose to perform the work described in the Bidding Documents, in keeping with definitions of Article 1 
of the Instructions to Bidders, for the Base Bid Sum as follows: 

Base Bid: 

Entire Project for the Total Cost of: 

$           Dollars ($  .00). 
    written figure 

We will commence work on the project _______ calendar days after receipt of "Notice to Proceed" or signing 
of Contract, whichever is sooner.  We will be able to substantially complete the project by August 14, 2026. 
(Also refer to SIB 1.1.B). 

Allowances: (See Section 012100) 

Allowance No. 1: Metal Roof Deck Replacement (part of Base Bid) $ __________ 

Unit Prices: 

As required by the Base Bid, should deteriorated or damaged materials be required to be removed as 
determined by the Architect or Owner, the cost to remove and replace the referenced material, (or credit for 
specified material not provided or installed) including all labor, material, equipment, and related furnishings is 
as follows: 

 



   
 BID FORM 

State Project #059-0192 RR Charles Barnum Elementary School Roof Replacement – Groton 
 Bid Form-2 

Item Description Unit Price 

1. Metal roof deck, thickness to match existing roof deck to be removed 
(including deteriorated roof deck removal, credit and add) $ sf 

2. Add pressure treated wood blocking, as specified, cut to fit around roof 
structure and systems installed $ bf 

3. Deduct pressure treated wood blocking, as specified, cut to fit around 
roof structure and system installed $ bf 

If written notice of the acceptance of this Bid is mailed, telegraphed, or delivered to the undersigned at the 
Address designated below, within ninety (90) days after the date of Bid Opening, or any time thereafter 
before this Bid is withdrawn, the undersigned will, within ten (10) days after the date of mailing, telegraphing, 
or delivering of the notice, execute and deliver a contract in the Standard Form of Agreement Between the 
Owner and Contractor, AIA Document A101, or similar contract modified as may be mutually agree upon. 

The undersigned acknowledges that he has examined the documents, visited and examined the site as 
required under "Instructions to Bidders", examined the availability of labor and materials and further agrees to 
comply with all the requirements as to the conditions of employment and wage rates set forth by the 
Department of Labor. 

Addenda: 

The undersigned acknowledges receipt of the following addenda to the Contract Documents, listed by 
number and date: 

Number   , Dated:     Number   , Dated:     
Number   , Dated:     Number   , Dated:     

Exceptions:            
             
             
              

ATTACHMENTS – Attached hereto is: 

1. Bid Bond 
2. Contractor Prequalification Statement 
3. Update Bid Statement 

 
NON-COLLUSIVE BID STATEMENT 

The undersigned bidder certifies that this bid is made independently and without collusion, agreement, 
understanding or planned course of action with any other bidder and that the contents of the bid shall not be 
disclosed to anyone other than employees, agents, or sureties prior to the official bid opening. 

Signature:         Date:     

Printed Name and Title 
 of Agent submitting bid:           

Name of Company:            

Address:             
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Telephone Number:      Fax Number:     

E-mail:             

This Bid may be withdrawn prior to the scheduled Bid Opening or any postponement thereof. 
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ADDITIONS AND DELETIONS:  
The author of this document may 
have revised the text of the original 
AIA standard form. An Additions and 
Deletions Report that notes 
revisions to the standard form text is 
available from the author and should 
be reviewed. A vertical line in the left 
margin of this document indicates 
where the author has added to or 
deleted from the original AIA text. 

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification. 

The parties should complete 
A101®–2017, Exhibit A, Insurance 
and Bonds, contemporaneously with 
this Agreement. AIA Document 
A201®–2017, General Conditions of 
the Contract for Construction, is 
adopted in this document by 
reference. Do not use with other 
general conditions unless this 
document is modified. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document to 
another electronic file is prohibited 
and constitutes a violation of 
copyright laws as set forth in the 
footer of this document. 

 

AGREEMENT made as of the ________ day of ________ in the year  _______ 
(In words, indicate day, month and year.) 
 
BETWEEN the Owner: 
(Name, legal status, address and other information) 
 
            
            
            
            
 
and the Contractor: 
(Name, legal status, address and other information) 
 
            
            
            
            
 
for the following Project: 
(Name, location and detailed description) 
 
            
            
 
The Architect: 
(Name, legal status, address and other information) 
 
            
            
            
            
 
The Owner and Contractor agree as follows. 
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EXHIBIT A    INSURANCE AND BONDS 
 
ARTICLE 1   THE CONTRACT DOCUMENTS 
The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and other 
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed in 
this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract, and are as 
fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire and 
integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, 
either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9. 
 
ARTICLE 2   THE WORK OF THIS CONTRACT 
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in 
the Contract Documents to be the responsibility of others. 
 
ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
§ 3.1 The date of commencement of the Work shall be: 
(Check one of the following boxes.) 
 

[             ]      The date of this Agreement. 
 

[             ]      A date set forth in a notice to proceed issued by the Owner. 
 

[             ]      Established as follows: 
(Insert a date or a means to determine the date of commencement of the Work.) 

 
            

 
If a date of commencement of the Work is not selected, then the date of commencement shall be the date of this 
Agreement. 
 
§ 3.2 The Contract Time shall be measured from the date of commencement of the Work. 
 
§ 3.3 Substantial Completion 
§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall achieve 
Substantial Completion of the entire Work: 
(Check one of the following boxes and complete the necessary information.) 
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[             ]      Not later than             (             ) calendar days from the date of commencement of the Work. 
 

[             ]      By the following date:             
 
§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are 
to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial 
Completion of such portions by the following dates: 
 

Portion of Work Substantial Completion Date 
  

 
§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, if 
any, shall be assessed as set forth in Section 4.5. 
 
ARTICLE 4   CONTRACT SUM 
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the 
Contract. The Contract Sum shall be             ($             ), subject to additions and deductions as provided in the Contract 
Documents. 
 
§ 4.2 Alternates 
§ 4.2.1 Alternates, if any, included in the Contract Sum: 
 

Item Price 
  

 
§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following 
execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement. 
(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.) 
 

Item Price Conditions for 
Acceptance 

   
 
§ 4.3 Allowances, if any, included in the Contract Sum: 
(Identify each allowance.) 
 

Item Price 
  

 
§ 4.4 Unit prices, if any: 
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.) 
 

Item Units and Limitations Price per Unit ($0.00) 
   

 
§ 4.5 Liquidated damages, if any: 
(Insert terms and conditions for liquidated damages, if any.) 
 
            
 
§ 4.6 Other: 
(Insert provisions for bonus or other incentives, if any, that might result in a change to the Contract Sum.) 
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ARTICLE 5   PAYMENTS 
§ 5.1 Progress Payments 
§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for Payment 
issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the Contractor as 
provided below and elsewhere in the Contract Documents. 
 
§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the 
month, or as follows: 
 
            
 
§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the             day of a month, 
the Owner shall make payment of the amount certified to the Contractor not later than the             day of 
the             month. If an Application for Payment is received by the Architect after the application date fixed above, 
payment of the amount certified shall be made by the Owner not later than             (             ) days after the Architect 
receives the Application for Payment. 
(Federal, state or local laws may require payment within a certain period of time.) 
 
§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor 
in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the 
various portions of the Work. The schedule of values shall be prepared in such form, and supported by such data to 
substantiate its accuracy, as the Architect may require. This schedule of values shall be used as a basis for reviewing the 
Contractor’s Applications for Payment. 
 
§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of 
the period covered by the Application for Payment. 
 
§ 5.1.6 In accordance with AIA Document A201™–2017, General Conditions of the Contract for Construction, and 
subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as 
follows: 
 
§ 5.1.6.1 The amount of each progress payment shall first include: 

.1      That portion of the Contract Sum properly allocable to completed Work; 

.2      That portion of the Contract Sum properly allocable to materials and equipment delivered and suitably 
stored at the site for subsequent incorporation in the completed construction, or, if approved in advance 
by the Owner, suitably stored off the site at a location agreed upon in writing; and 

.3      That portion of Construction Change Directives that the Architect determines, in the Architect’s 
professional judgment, to be reasonably justified. 

 
§ 5.1.6.2 The amount of each progress payment shall then be reduced by: 

.1      The aggregate of any amounts previously paid by the Owner; 

.2      The amount, if any, for Work that remains uncorrected and for which the Architect has previously 
withheld a Certificate for Payment as provided in Article 9 of AIA Document A201–2017; 

.3      Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier, unless 
the Work has been performed by others the Contractor intends to pay; 

.4      For Work performed or defects discovered since the last payment application, any amount for which the 
Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided in 
Article 9 of AIA Document A201–2017; and 

.5      Retainage withheld pursuant to Section 5.1.7. 
 
§ 5.1.7 Retainage 
§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the 
following amount, as retainage, from the payment otherwise due: 
(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of 
retainage may be limited by governing law.) 
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§ 5.1.7.1.1 The following items are not subject to retainage: 
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.) 
 
            
 
§ 5.1.7.2 Reduction or limitation of retainage, if any, shall be as follows: 
(If the retainage established in Section 5.1.7.1 is to be modified prior to Substantial Completion of the entire Work, 
including modifications for Substantial Completion of portions of the Work as provided in Section 3.3.2, insert 
provisions for such modifications.) 
 
            
 
§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon Substantial Completion of the Work, the Contractor may 
submit an Application for Payment that includes the retainage withheld from prior Applications for Payment pursuant to 
this Section 5.1.7. The Application for Payment submitted at Substantial Completion shall not include retainage as 
follows: 
(Insert any other conditions for release of retainage upon Substantial Completion.) 
 
            
 
§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay the 
Contractor any additional amounts in accordance with Article 9 of AIA Document A201–2017. 
 
§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for 
materials or equipment which have not been delivered and stored at the site. 
 
§ 5.2 Final Payment 
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 
Contractor when 

.1      the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct Work 
as provided in Article 12 of AIA Document A201–2017, and to satisfy other requirements, if any, which 
extend beyond final payment; and 

.2      a final Certificate for Payment has been issued by the Architect. 
 
§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the 
Architect’s final Certificate for Payment, or as follows: 
 
            
 
§ 5.3 Interest 
Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated below, or 
in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located. 
(Insert rate of interest agreed upon, if any.) 
 
            %             
 
ARTICLE 6   DISPUTE RESOLUTION 
§ 6.1 Initial Decision Maker 
The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201–2017, unless the 
parties appoint below another individual, not a party to this Agreement, to serve as the Initial Decision Maker. 
(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if 
other than the Architect.) 
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§ 6.2 Binding Dispute Resolution 
For any Claim subject to, but not resolved by, mediation pursuant to Article 15 of AIA Document A201–2017, the 
method of binding dispute resolution shall be as follows: 
(Check the appropriate box.) 
 

[             ]      Arbitration pursuant to Section 15.4 of AIA Document A201–2017 
 

[             ]      Litigation in a court of competent jurisdiction 
 

[             ]      Other (Specify) 
 

            
 
If the Owner and Contractor do not select a method of binding dispute resolution, or do not subsequently agree in 
writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of 
competent jurisdiction. 
 
ARTICLE 7   TERMINATION OR SUSPENSION 
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document 
A201–2017. 
 
§ 7.1.1 If the Contract is terminated for the Owner’s convenience in accordance with Article 14 of AIA Document 
A201–2017, then the Owner shall pay the Contractor a termination fee as follows: 
(Insert the amount of, or method for determining, the fee, if any, payable to the Contractor following a termination for 
the Owner’s convenience.) 
 
            
 
§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201–2017. 
 
ARTICLE 8   MISCELLANEOUS PROVISIONS 
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2017 or another Contract 
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract 
Documents. 
 
§ 8.2 The Owner’s representative: 
(Name, address, email address, and other information) 
 
            
            
            
            
            
            
 
§ 8.3 The Contractor’s representative: 
(Name, address, email address, and other information) 
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§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days’ prior notice to the other 
party. 
 
§ 8.5 Insurance and Bonds 
§ 8.5.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in AIA Document A101™–
2017, Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum, 
Exhibit A, Insurance and Bonds, and elsewhere in the Contract Documents. 
 
§ 8.5.2 The Contractor shall provide bonds as set forth in AIA Document A101™–2017 Exhibit A, and elsewhere in the 
Contract Documents. 
 
§ 8.6 Notice in electronic format, pursuant to Article 1 of AIA Document A201–2017, may be given in accordance with 
a building information modeling exhibit, if completed, or as otherwise set forth below: 
(If other than in accordance with a building information modeling exhibit, insert requirements for delivering notice in 
electronic format such as name, title, and email address of the recipient and whether and how the system will be 
required to generate a read receipt for the transmission.) 
 
            
 
§ 8.7 Other provisions: 
 
            
 
ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS 
§ 9.1 This Agreement is comprised of the following documents: 

.1      AIA Document A101™–2017, Standard Form of Agreement Between Owner and Contractor 

.2      AIA Document A101™–2017, Exhibit A, Insurance and Bonds  

.3      AIA Document A201™–2017, General Conditions of the Contract for Construction 

.4      Building information modeling exhibit, dated as indicated below: 
(Insert the date of the building information modeling exhibit incorporated into this Agreement.) 

 
            

 
.5      Drawings 
 

Number Title Date 
   

 
.6      Specifications 
 

Section Title Date Pages 
    

 
.7      Addenda, if any: 
 

Number Date Pages 
   

 
Portions of Addenda relating to bidding or proposal requirements are not part of the Contract Documents 
unless the bidding or proposal requirements are also enumerated in this Article 9. 

 
.8      Other Exhibits: 

(Check all boxes that apply and include appropriate information identifying the exhibit where required.) 
 

[     ]      AIA Document E204™–2017, Sustainable Projects Exhibit, dated as indicated below: 
(Insert the date of the E204-2017 incorporated into this Agreement.) 
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[     ]      The Sustainability Plan: 
 

Title Date Pages 
   

 
[     ]      Supplementary and other Conditions of the Contract: 

 
Document Title Date Pages 
    

 
.9      Other documents, if any, listed below: 

(List here any additional documents that are intended to form part of the Contract Documents. AIA 
Document A201™–2017 provides that the advertisement or invitation to bid, Instructions to Bidders, 
sample forms, the Contractor’s bid or proposal, portions of Addenda relating to bidding or proposal 
requirements, and other information furnished by the Owner in anticipation of receiving bids or 
proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such 
documents should be listed here only if intended to be part of the Contract Documents.) 

 
            

 
 
This Agreement entered into as of the day and year first written above. 
 
 

 
 

 
OWNER (Signature) 

 
(Printed name and title) 

 

 
CONTRACTOR (Signature) 

 
(Printed name and title) 

 

 



NON-DISCRIMINATION CONTRACT LANGUAGE 

Pursuant to Connecticut General Statutes Section 4a-60 and except as provided in section 
10a-151i of the General Statutes, every contract to which a state agency or political 
subdivision of the state, including a municipality or quasi-public agency, is a party to shall 
contain the following provisions: 

(1) The contractor agrees and warrants that in the performance of the contract such 
contractor will not discriminate or permit discrimination against any person or group of 
persons on the grounds of race, color, religious creed, age, marital status, national origin, 
ancestry, sex, sexual orientation, gender identity or expression, status as a veteran, status 
as a victim of domestic violence, status as a victim of sexual assault or status as a victim of 
trafficking in persons, intellectual disability, mental disability or physical disability, 
including, but not limited to, blindness, unless it is shown by such contractor that such 
disability prevents performance of the work involved, in any manner prohibited by the laws 
of the United States or of the state of Connecticut; and the contractor further agrees to take 
affirmative action to ensure that applicants with job-related qualifications are employed and 
that employees are treated when employed without regard to their race, color, religious 
creed, age, marital status, national origin, ancestry, sex, gender identity or expression, 
sexual orientation, status as a veteran, status as a victim of domestic violence, status as a 
victim of sexual assault or status as a victim of trafficking in persons, intellectual disability, 
mental disability or physical disability, including, but not limited to, blindness, unless it is 
shown by such contractor that such disability prevents performance of the work involved; 

(2) The contractor agrees, in all solicitations or advertisements for employees placed by or 
on behalf of the contractor, to state that it is an “affirmative action-equal opportunity 
employer” in accordance with regulations adopted by the Commission on Human Rights 
and Opportunities; 

(3) The contractor agrees to provide each labor union or representative of workers with which 
such contractor has a collective bargaining agreement or other contract or understanding 
and each vendor with which such contractor has a contract or understanding, a notice to be 
provided by the Commission on Human Rights and Opportunities advising the labor union 
or workers' representative of the contractor's commitments under this section, and to post 
copies of the notice in conspicuous places available to employees and applicants for 
employment; 

(4) The contractor agrees to comply with each provision of this section and sections 46a-
68e and 46a-68f and with each regulation or relevant order issued by said commission 
pursuant to sections 46a-56, 46a-68e, 46a-68f and 46a-86; and 



(5) The contractor agrees to provide the Commission on Human Rights and Opportunities 
with such information requested by the commission, and permit access to pertinent books, 
records and accounts, concerning the employment practices and procedures of the 
contractor as relate to the provisions of this section and section 46a-56. 
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ADDITIONS AND DELETIONS:  
The author of this document may 
have revised the text of the original 
AIA standard form. An Additions and 
Deletions Report that notes 
revisions to the standard form text is 
available from the author and should 
be reviewed. A vertical line in the left 
margin of this document indicates 
where the author has added to or 
deleted from the original AIA text. 

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification. 

For guidance in modifying this 
document to include supplementary 
conditions, see AIA Document 
A503™–2017, Guide for 
Supplementary Conditions. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document to 
another electronic file is prohibited 
and constitutes a violation of 
copyright laws as set forth in the 
footer of this document. 

 

for the following PROJECT: 
(Name and location or address) 
 
            
            
 
THE OWNER: 
(Name, legal status and address) 
 
            
            
 
THE ARCHITECT: 
(Name, legal status and address) 
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6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3, 12, 13.3.2, 13.4, 15.2 
Architect’s Relationship with Subcontractors 
1.1.2, 4.2.3, 4.2.4, 4.2.6, 9.6.3, 9.6.4, 11.3 
Architect’s Representations 
9.4.2, 9.5.1, 9.10.1 
Architect’s Site Visits 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 
Asbestos 
10.3.1 
Attorneys’ Fees 
3.18.1, 9.6.8, 9.10.2, 10.3.3 
Award of Separate Contracts 
6.1.1, 6.1.2 
Award of Subcontracts and Other Contracts for Portions of the Work 
5.2 
Basic Definitions 
1.1 
Bidding Requirements 
1.1.1 
Binding Dispute Resolution 
8.3.1, 9.7, 11.5, 13.1, 15.1.2, 15.1.3, 15.2.1, 15.2.5, 15.2.6.1, 15.3.1, 15.3.2, 15.3.3, 15.4.1 
Bonds, Lien 
7.3.4.4, 9.6.8, 9.10.2, 9.10.3 
Bonds, Performance, and Payment 
7.3.4.4, 9.6.7, 9.10.3, 11.1.2, 11.1.3, 11.5 
Building Information Models Use and Reliance 
1.8 
Building Permit 
3.7.1 
Capitalization 
1.3 
Certificate of Substantial Completion 
9.8.3, 9.8.4, 9.8.5 
Certificates for Payment 
4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.4 
Certificates of Inspection, Testing or Approval 
13.4.4 
Certificates of Insurance 
9.10.2 
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Change Orders 
1.1.1, 3.4.2, 3.7.4, 3.8.2.3, 3.11, 3.12.8, 4.2.8, 5.2.3, 7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.7, 7.3.9, 7.3.10, 8.3.1, 9.3.1.1, 9.10.3, 10.3.2, 
11.2, 11.5, 12.1.2 
Change Orders, Definition of 
7.2.1 
CHANGES IN THE WORK 
2.2.2, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1, 11.5 
Claims, Definition of 
15.1.1 
Claims, Notice of 
1.6.2, 15.1.3 
CLAIMS AND DISPUTES 
3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 9.10.4, 10.3.3, 15, 15.4 
Claims and Timely Assertion of Claims 
15.4.1 
Claims for Additional Cost 
3.2.4, 3.3.1, 3.7.4, 7.3.9, 9.5.2, 10.2.5, 10.3.2, 15.1.5 
Claims for Additional Time 
3.2.4, 3.3.1, 3.7.4, 6.1.1, 8.3.2, 9.5.2, 10.3.2, 15.1.6 
Concealed or Unknown Conditions, Claims for 
3.7.4 
Claims for Damages 
3.2.4, 3.18, 8.3.3, 9.5.1, 9.6.7, 10.2.5, 10.3.3, 11.3, 11.3.2, 14.2.4, 15.1.7 
Claims Subject to Arbitration 
15.4.1 
Cleaning Up 
3.15, 6.3 
Commencement of the Work, Conditions Relating to 
2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3, 6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.2, 15.1.5 
Commencement of the Work, Definition of 
8.1.2 
Communications 
3.9.1, 4.2.4 
Completion, Conditions Relating to 
3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 9.10, 12.2, 14.1.2, 15.1.2 
COMPLETION, PAYMENTS AND 
9 
Completion, Substantial 
3.10.1, 4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 12.2, 15.1.2 
Compliance with Laws 
2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14.1.1, 14.2.1.3, 15.2.8, 15.4.2, 15.4.3 
Concealed or Unknown Conditions 
3.7.4, 4.2.8, 8.3.1, 10.3 
Conditions of the Contract 
1.1.1, 6.1.1, 6.1.4 
Consent, Written 
3.4.2, 3.14.2, 4.1.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3, 13.2, 15.4.4.2 
Consolidation or Joinder 
15.4.4 
CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
1.1.4, 6 
Construction Change Directive, Definition of 
7.3.1 
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Construction Change Directives 
1.1.1, 3.4.2, 3.11, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3, 7.3, 9.3.1.1 
Construction Schedules, Contractor’s 
3.10, 3.11, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 
Contingent Assignment of Subcontracts 
5.4, 14.2.2.2 
Continuing Contract Performance 
15.1.4 
Contract, Definition of 
1.1.2 
CONTRACT, TERMINATION OR SUSPENSION OF THE 
5.4.1.1, 5.4.2, 11.5, 14 
Contract Administration 
3.1.3, 4, 9.4, 9.5 
Contract Award and Execution, Conditions Relating to 
3.7.1, 3.10, 5.2, 6.1 
Contract Documents, Copies Furnished and Use of 
1.5.2, 2.3.6, 5.3 
Contract Documents, Definition of 
1.1.1 
Contract Sum 
2.2.2, 2.2.4, 3.7.4, 3.7.5, 3.8, 3.10.2, 5.2.3, 7.3, 7.4, 9.1, 9.2, 9.4.2, 9.5.1.4, 9.6.7, 9.7, 10.3.2, 11.5, 12.1.2, 12.3, 14.2.4, 14.3.2, 
15.1.4.2, 15.1.5, 15.2.5 
Contract Sum, Definition of 
9.1 
Contract Time 
1.1.4, 2.2.1, 2.2.2, 3.7.4, 3.7.5, 3.10.2, 5.2.3, 6.1.5, 7.2.1.3, 7.3.1, 7.3.5, 7.3.6, 7, 7, 7.3.10, 7.4, 8.1.1, 8.2.1, 8.2.3, 8.3.1, 9.5.1, 
9.7, 10.3.2, 12.1.1, 12.1.2, 14.3.2, 15.1.4.2, 15.1.6.1, 15.2.5 
Contract Time, Definition of 
8.1.1 
CONTRACTOR 
3 
Contractor, Definition of 
3.1, 6.1.2 
Contractor’s Construction and Submittal Schedules 
3.10, 3.12.1, 3.12.2, 4.2.3, 6.1.3, 15.1.6.2 
Contractor’s Employees 
2.2.4, 3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3, 11.3, 14.1, 14.2.1.1 
Contractor’s Liability Insurance 
11.1 
Contractor’s Relationship with Separate Contractors and Owner’s Forces 
3.12.5, 3.14.2, 4.2.4, 6, 11.3, 12.2.4 
Contractor’s Relationship with Subcontractors 
1.2.2, 2.2.4, 3.3.2, 3.18.1, 3.18.2, 4.2.4, 5, 9.6.2, 9.6.7, 9.10.2, 11.2, 11.3, 11.4 
Contractor’s Relationship with the Architect 
1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5.1, 3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 
9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3, 12, 13.4, 15.1.3, 15.2.1 
Contractor’s Representations 
3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2 
Contractor’s Responsibility for Those Performing the Work 
3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8 
Contractor’s Review of Contract Documents 
3.2 
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Contractor’s Right to Stop the Work 
2.2.2, 9.7 
Contractor’s Right to Terminate the Contract 
14.1 
Contractor’s Submittals 
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 9.8.3, 9.9.1, 9.10.2, 9.10.3 
Contractor’s Superintendent 
3.9, 10.2.6 
Contractor’s Supervision and Construction Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 7.3.4, 7.3.6, 8.2, 10, 12, 14, 15.1.4 
Coordination and Correlation 
1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1 
Copies Furnished of Drawings and Specifications 
1.5, 2.3.6, 3.11 
Copyrights 
1.5, 3.17 
Correction of Work 
2.5, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2, 12.3, 15.1.3.1, 15.1.3.2, 15.2.1 
Correlation and Intent of the Contract Documents 
1.2 
Cost, Definition of 
7.3.4 
Costs 
2.5, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 7.3.3.3, 7.3.4, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 11.2, 12.1.2, 12.2.1, 12.2.4, 
13.4, 14 
Cutting and Patching 
3.14, 6.2.5 
Damage to Construction of Owner or Separate Contractors 
3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 12.2.4 
Damage to the Work 
3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 12.2.4 
Damages, Claims for 
3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.3.2, 11.3, 14.2.4, 15.1.7 
Damages for Delay 
6.2.3, 8.3.3, 9.5.1.6, 9.7, 10.3.2, 14.3.2 
Date of Commencement of the Work, Definition of 
8.1.2 
Date of Substantial Completion, Definition of 
8.1.3 
Day, Definition of 
8.1.4 
Decisions of the Architect 
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 6.3, 7.3.4, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 13.4.2, 14.2.2, 14.2.4, 15.1, 
15.2 
Decisions to Withhold Certification 
9.4.1, 9.5, 9.7, 14.1.1.3 
Defective or Nonconforming Work, Acceptance, Rejection and Correction of 
2.5, 3.5, 4.2.6, 6.2.3, 9.5.1, 9.5.3, 9.6.6, 9.8.2, 9.9.3, 9.10.4, 12.2.1 
Definitions 
1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 5.1, 6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1, 15.1.1 
Delays and Extensions of Time 
3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 
Digital Data Use and Transmission 
1.7 



AIA Document A201 – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017. All rights 
reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The 
American Institute of Architects. This draft was produced at 11:19:24 EST on 01/06/2026 under Subscription No.20240074865 which expires on , is not for 
resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright 
violations, e-mail docinfo@aiacontracts.com. 
User Notes:  (640e2aedf442e4498d0967fa) 

 
8 

 

Disputes 
6.3, 7.3.9, 15.1, 15.2 
Documents and Samples at the Site 
3.11 
Drawings, Definition of 
1.1.5 
Drawings and Specifications, Use and Ownership of 
3.11 
Effective Date of Insurance 
8.2.2 
Emergencies 
10.4, 14.1.1.2, 15.1.5 
Employees, Contractor’s 
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3.3, 11.3, 14.1, 14.2.1.1 
Equipment, Labor, or Materials 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 10.2.4, 
14.2.1.1, 14.2.1.2 
Execution and Progress of the Work 
1.1.3, 1.2.1, 1.2.2, 2.3.4, 2.3.6, 3.1, 3.3.1, 3.4.1, 3.7.1, 3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.6, 8.2, 9.5.1, 9.9.1, 10.2, 10.3, 
12.1, 12.2, 14.2, 14.3.1, 15.1.4 
Extensions of Time 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 10.4, 14.3, 15.1.6, 15.2.5 
Failure of Payment 
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 
Faulty Work 
(See Defective or Nonconforming Work) 
Final Completion and Final Payment 
4.2.1, 4.2.9, 9.8.2, 9.10, 12.3, 14.2.4, 14.4.3 
Financial Arrangements, Owner’s 
2.2.1, 13.2.2, 14.1.1.4 
GENERAL PROVISIONS 
1 
Governing Law 
13.1 
Guarantees (See Warranty) 
Hazardous Materials and Substances 
10.2.4, 10.3 
Identification of Subcontractors and Suppliers 
5.2.1 
Indemnification 
3.17, 3.18, 9.6.8, 9.10.2, 10.3.3, 11.3 
Information and Services Required of the Owner 
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10.1, 6.1.3, 6.1.4, 6.2.5, 9.6.1, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 14.1.1.4, 14.1.4, 15.1.4 
Initial Decision 
15.2 
Initial Decision Maker, Definition of 
1.1.8 
Initial Decision Maker, Decisions 
14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Initial Decision Maker, Extent of Authority 
14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Injury or Damage to Person or Property 
10.2.8, 10.4 
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Inspections 
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 12.2.1, 13.4 
Instructions to Bidders 
1.1.1 
Instructions to the Contractor 
3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.4.2 
Instruments of Service, Definition of 
1.1.7 
Insurance 
6.1.1, 7.3.4, 8.2.2, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 10.2.5, 11 
Insurance, Notice of Cancellation or Expiration 
11.1.4, 11.2.3 
Insurance, Contractor’s Liability 
11.1 
Insurance, Effective Date of 
8.2.2, 14.4.2 
Insurance, Owner’s Liability 
11.2 
Insurance, Property 
10.2.5, 11.2, 11.4, 11.5 
Insurance, Stored Materials 
9.3.2 
INSURANCE AND BONDS 
11 
Insurance Companies, Consent to Partial Occupancy 
9.9.1 
Insured loss, Adjustment and Settlement of 
11.5 
Intent of the Contract Documents 
1.2.1, 4.2.7, 4.2.12, 4.2.13 
Interest 
13.5 
Interpretation 
1.1.8, 1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 
Interpretations, Written 
4.2.11, 4.2.12 
Judgment on Final Award 
15.4.2 
Labor and Materials, Equipment 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 
14.2.1.2 
Labor Disputes 
8.3.1 
Laws and Regulations 
1.5, 2.3.2, 3.2.3, 3.2.4, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8, 15.4 
Liens 
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 
Limitations, Statutes of 
12.2.5, 15.1.2, 15.4.1.1 
Limitations of Liability 
3.2.2, 3.5, 3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6, 4.2.7, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.6.8, 10.2.5, 10.3.3, 11.3, 12.2.5, 13.3.1 
Limitations of Time 
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 9.5, 9.6, 9.7, 
9.8, 9.9, 9.10, 12.2, 13.4, 14, 15, 15.1.2, 15.1.3, 15.1.5 
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Materials, Hazardous 
10.2.4, 10.3 
Materials, Labor, Equipment and 
1.1.3, 1.1.6, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1.2, 10.2.4, 
14.2.1.1, 14.2.1.2 
Means, Methods, Techniques, Sequences and Procedures of Construction 
3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 
Mechanic’s Lien 
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 
Mediation 
8.3.1, 15.1.3.2, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1, 15.4.1.1 
Minor Changes in the Work 
1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1, 7.4 
MISCELLANEOUS PROVISIONS 
13 
Modifications, Definition of 
1.1.1 
Modifications to the Contract 
1.1.1, 1.1.2, 2.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 10.3.2 
Mutual Responsibility 
6.2 
Nonconforming Work, Acceptance of 
9.6.6, 9.9.3, 12.3 
Nonconforming Work, Rejection and Correction of 
2.4, 2.5, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 12.2 
Notice 
1.6, 1.6.1, 1.6.2, 2.1.2, 2.2.2., 2.2.3, 2.2.4, 2.5, 3.2.4, 3.3.1, 3.7.4, 3.7.5, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 7.4, 8.2.2 9.6.8, 9.7, 
9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1, 13.4.1, 13.4.2, 14.1, 14.2.2, 14.4.2, 15.1.3, 15.1.5, 15.1.6, 15.4.1 
Notice of Cancellation or Expiration of Insurance 
11.1.4, 11.2.3 
Notice of Claims 
1.6.2, 2.1.2, 3.7.4, 9.6.8, 10.2.8, 15.1.3, 15.1.5, 15.1.6, 15.2.8, 15.3.2, 15.4.1 
Notice of Testing and Inspections 
13.4.1, 13.4.2 
Observations, Contractor’s 
3.2, 3.7.4 
Occupancy 
2.3.1, 9.6.6, 9.8 
Orders, Written 
1.1.1, 2.4, 3.9.2, 7, 8.2.2, 11.5, 12.1, 12.2.2.1, 13.4.2, 14.3.1 
OWNER 
2 
Owner, Definition of 
2.1.1 
Owner, Evidence of Financial Arrangements 
2.2, 13.2.2, 14.1.1.4 
Owner, Information and Services Required of the 
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 14.1.1.4, 14.1.4, 
15.1.4 
Owner’s Authority 
1.5, 2.1.1, 2.3.32.4, 2.5, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 4.1.2, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 7.3.1, 8.2.2, 8.3.1, 
9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 10.3.2, 11.4, 11.5, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 15.2.7 
Owner’s Insurance 
11.2 
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Owner’s Relationship with Subcontractors 
1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 
Owner’s Right to Carry Out the Work 
2.5, 14.2.2 
Owner’s Right to Clean Up 
6.3 
Owner’s Right to Perform Construction and to Award Separate Contracts 
6.1 
Owner’s Right to Stop the Work 
2.4 
Owner’s Right to Suspend the Work 
14.3 
Owner’s Right to Terminate the Contract 
14.2, 14.4 
Ownership and Use of Drawings, Specifications and Other Instruments of Service 
1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12, 5.3 
Partial Occupancy or Use 
9.6.6, 9.9 
Patching, Cutting and 
3.14, 6.2.5 
Patents 
3.17 
Payment, Applications for 
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 14.2.3, 14.2.4, 14.4.3 
Payment, Certificates for 
4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 9.10.3, 14.1.1.3, 14.2.4 
Payment, Failure of 
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 
Payment, Final 
4.2.1, 4.2.9, 9.10, 12.3, 14.2.4, 14.4.3 
Payment Bond, Performance Bond and 
7.3.4.4, 9.6.7, 9.10.3, 11.1.2 
Payments, Progress 
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 
PAYMENTS AND COMPLETION 
9 
Payments to Subcontractors 
5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2 
PCB 
10.3.1 
Performance Bond and Payment Bond 
7.3.4.4, 9.6.7, 9.10.3, 11.1.2 
Permits, Fees, Notices and Compliance with Laws 
2.3.1, 3.7, 3.13, 7.3.4.4, 10.2.2 
PERSONS AND PROPERTY, PROTECTION OF 
10 
Polychlorinated Biphenyl 
10.3.1 
Product Data, Definition of 
3.12.2 
Product Data and Samples, Shop Drawings 
3.11, 3.12, 4.2.7 



AIA Document A201 – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017. All rights 
reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The 
American Institute of Architects. This draft was produced at 11:19:24 EST on 01/06/2026 under Subscription No.20240074865 which expires on , is not for 
resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright 
violations, e-mail docinfo@aiacontracts.com. 
User Notes:  (640e2aedf442e4498d0967fa) 

 
12 

 

Progress and Completion 
4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.4 
Progress Payments 
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 
Project, Definition of 
1.1.4 
Project Representatives 
4.2.10 
Property Insurance 
10.2.5, 11.2 
Proposal Requirements 
1.1.1 
PROTECTION OF PERSONS AND PROPERTY 
10 
Regulations and Laws 
1.5, 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8, 15.4 
Rejection of Work 
4.2.6, 12.2.1 
Releases and Waivers of Liens 
9.3.1, 9.10.2 
Representations 
3.2.1, 3.5, 3.12.6, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.10.1 
Representatives 
2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.10, 13.2.1 
Responsibility for Those Performing the Work 
3.3.2, 3.18, 4.2.2, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10 
Retainage 
9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 
Review of Contract Documents and Field Conditions by Contractor 
3.2, 3.12.7, 6.1.3 
Review of Contractor’s Submittals by Owner and Architect 
3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 
Review of Shop Drawings, Product Data and Samples by Contractor 
3.12 
Rights and Remedies 
1.1.2, 2.4, 2.5, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.1, 12.2.2, 12.2.4, 13.3, 14, 
15.4 
Royalties, Patents and Copyrights 
3.17 
Rules and Notices for Arbitration 
15.4.1 
Safety of Persons and Property 
10.2, 10.4 
Safety Precautions and Programs 
3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4 
Samples, Definition of 
3.12.3 
Samples, Shop Drawings, Product Data and 
3.11, 3.12, 4.2.7 
Samples at the Site, Documents and 
3.11 
Schedule of Values 
9.2, 9.3.1 



AIA Document A201 – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017. All rights 
reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The 
American Institute of Architects. This draft was produced at 11:19:24 EST on 01/06/2026 under Subscription No.20240074865 which expires on , is not for 
resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright 
violations, e-mail docinfo@aiacontracts.com. 
User Notes:  (640e2aedf442e4498d0967fa) 

 
13 

 

Schedules, Construction 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 
Separate Contracts and Contractors 
1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2 
Separate Contractors, Definition of 
6.1.1 
Shop Drawings, Definition of 
3.12.1 
Shop Drawings, Product Data and Samples 
3.11, 3.12, 4.2.7 
Site, Use of 
3.13, 6.1.1, 6.2.1 
Site Inspections 
3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.9.2, 9.4.2, 9.10.1, 13.4 
Site Visits, Architect’s 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 
Special Inspections and Testing 
4.2.6, 12.2.1, 13.4 
Specifications, Definition of 
1.1.6 
Specifications 
1.1.1, 1.1.6, 1.2.2, 1.5, 3.12.10, 3.17, 4.2.14 
Statute of Limitations 
15.1.2, 15.4.1.1 
Stopping the Work 
2.2.2, 2.4, 9.7, 10.3, 14.1 
Stored Materials 
6.2.1, 9.3.2, 10.2.1.2, 10.2.4 
Subcontractor, Definition of 
5.1.1 
SUBCONTRACTORS 
5 
Subcontractors, Work by 
1.2.2, 3.3.2, 3.12.1, 3.18, 4.2.3, 5.2.3, 5.3, 5.4, 9.3.1.2, 9.6.7 
Subcontractual Relations 
5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1 
Submittals 
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.4, 9.2, 9.3, 9.8, 9.9.1, 9.10.2, 9.10.3 
Submittal Schedule 
3.10.2, 3.12.5, 4.2.7 
Subrogation, Waivers of 
6.1.1, 11.3 
Substances, Hazardous 
10.3 
Substantial Completion 
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 12.2, 15.1.2 
Substantial Completion, Definition of 
9.8.1 
Substitution of Subcontractors 
5.2.3, 5.2.4 
Substitution of Architect 
2.3.3 
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Substitutions of Materials 
3.4.2, 3.5, 7.3.8 
Sub-subcontractor, Definition of 
5.1.2 
Subsurface Conditions 
3.7.4 
Successors and Assigns 
13.2 
Superintendent 
3.9, 10.2.6 
Supervision and Construction Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 7.3.4, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.4 
Suppliers 
1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.5.4, 9.6, 9.10.5, 14.2.1 
Surety 
5.4.1.2, 9.6.8, 9.8.5, 9.10.2, 9.10.3, 11.1.2, 14.2.2, 15.2.7 
Surety, Consent of 
9.8.5, 9.10.2, 9.10.3 
Surveys 
1.1.7, 2.3.4 
Suspension by the Owner for Convenience 
14.3 
Suspension of the Work 
3.7.5, 5.4.2, 14.3 
Suspension or Termination of the Contract 
5.4.1.1, 14 
Taxes 
3.6, 3.8.2.1, 7.3.4.4 
Termination by the Contractor 
14.1, 15.1.7 
Termination by the Owner for Cause 
5.4.1.1, 14.2, 15.1.7 
Termination by the Owner for Convenience 
14.4 
Termination of the Architect 
2.3.3 
Termination of the Contractor Employment 
14.2.2 
 
TERMINATION OR SUSPENSION OF THE CONTRACT 
14 
Tests and Inspections 
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 10.3.2, 12.2.1, 13.4 
TIME 
8 
Time, Delays and Extensions of 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 
Time Limits 
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 9.5, 9.6, 9.7, 9.8, 
9.9, 9.10, 12.2, 13.4, 14, 15.1.2, 15.1.3, 15.4 
Time Limits on Claims 
3.7.4, 10.2.8, 15.1.2, 15.1.3 
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Title to Work 
9.3.2, 9.3.3 
UNCOVERING AND CORRECTION OF WORK 
12 
Uncovering of Work 
12.1 
Unforeseen Conditions, Concealed or Unknown 
3.7.4, 8.3.1, 10.3 
Unit Prices 
7.3.3.2, 9.1.2 
Use of Documents 
1.1.1, 1.5, 2.3.6, 3.12.6, 5.3 
Use of Site 
3.13, 6.1.1, 6.2.1 
Values, Schedule of 
9.2, 9.3.1 
Waiver of Claims by the Architect 
13.3.2 
Waiver of Claims by the Contractor 
9.10.5, 13.3.2, 15.1.7 
Waiver of Claims by the Owner 
9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.3.2, 14.2.4, 15.1.7 
Waiver of Consequential Damages 
14.2.4, 15.1.7 
Waiver of Liens 
9.3, 9.10.2, 9.10.4 
Waivers of Subrogation 
6.1.1, 11.3 
Warranty 
3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.2, 9.10.4, 12.2.2, 15.1.2 
Weather Delays 
8.3, 15.1.6.2 
Work, Definition of 
1.1.3 
Written Consent 
1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.10.3, 13.2, 13.3.2, 15.4.4.2 
Written Interpretations 
4.2.11, 4.2.12 
Written Orders 
1.1.1, 2.4, 3.9, 7, 8.2.2, 12.1, 12.2, 13.4.2, 14.3.1 
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ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 Basic Definitions 
§ 1.1.1 The Contract Documents 
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the Agreement) 
and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, 
Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement, and Modifications 
issued after execution of the Contract. A Modification is (1) a written amendment to the Contract signed by both parties, (2) a 
Change Order, (3) a Construction Change Directive, or (4) a written order for a minor change in the Work issued by the 
Architect. Unless specifically enumerated in the Agreement, the Contract Documents do not include the advertisement or 
invitation to bid, Instructions to Bidders, sample forms, other information furnished by the Owner in anticipation of receiving 
bids or proposals, the Contractor’s bid or proposal, or portions of Addenda relating to bidding or proposal requirements. 
 
§ 1.1.2 The Contract 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated agreement 
between the parties hereto and supersedes prior negotiations, representations, or agreements, either written or oral. The 
Contract may be amended or modified only by a Modification. The Contract Documents shall not be construed to create a 
contractual relationship of any kind (1) between the Contractor and the Architect or the Architect’s consultants, (2) between 
the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner and the Architect or the Architect’s 
consultants, or (4) between any persons or entities other than the Owner and the Contractor. The Architect shall, however, be 
entitled to performance and enforcement of obligations under the Contract intended to facilitate performance of the 
Architect’s duties. 
 
§ 1.1.3 The Work 
The term “Work” means the construction and services required by the Contract Documents, whether completed or partially 
completed, and includes all other labor, materials, equipment, and services provided or to be provided by the Contractor to 
fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 
 
§ 1.1.4 The Project 
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or a part 
and which may include construction by the Owner and by Separate Contractors. 
 
§ 1.1.5 The Drawings 
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and dimensions 
of the Work, generally including plans, elevations, sections, details, schedules, and diagrams. 
 
§ 1.1.6 The Specifications 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, equipment, 
systems, standards and workmanship for the Work, and performance of related services. 
 
§ 1.1.7 Instruments of Service 
Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible and 
intangible creative work performed by the Architect and the Architect’s consultants under their respective professional 
services agreements. Instruments of Service may include, without limitation, studies, surveys, models, sketches, drawings, 
specifications, and other similar materials. 
 
§ 1.1.8 Initial Decision Maker 
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in accordance with 
Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and shall not be liable for results 
of interpretations or decisions rendered in good faith. 
 
§ 1.2 Correlation and Intent of the Contract Documents 
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion of the 
Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as binding as if 
required by all; performance by the Contractor shall be required only to the extent consistent with the Contract Documents 
and reasonably inferable from them as being necessary to produce the indicated results. 
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§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining 
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid or 
unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and enforceable. In 
such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give effect to the parties’ 
intentions and purposes in executing the Contract. 
 
§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not control 
the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be performed by any trade. 
 
§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction industry 
meanings are used in the Contract Documents in accordance with such recognized meanings. 
 
§ 1.3 Capitalization 
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered 
articles, or (3) the titles of other documents published by the American Institute of Architects. 
 
§ 1.4 Interpretation 
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and articles such 
as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in another is not intended 
to affect the interpretation of either statement. 
 
§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service 
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective Instruments of 
Service, including the Drawings and Specifications, and retain all common law, statutory, and other reserved rights in their 
Instruments of Service, including copyrights. The Contractor, Subcontractors, Sub-subcontractors, and suppliers shall not own 
or claim a copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for 
other purposes in connection with the Project is not to be construed as publication in derogation of the Architect’s or 
Architect’s consultants’ reserved rights. 
 
§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the Instruments 
of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely and exclusively for 
execution of the Work. All copies made under this authorization shall bear the copyright notice, if any, shown on the 
Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not use the Instruments of 
Service on other projects or for additions to the Project outside the scope of the Work without the specific written consent of 
the Owner, Architect, and the Architect’s consultants. 
 
§ 1.6 Notice 
§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or give notice 
to the other party, such notice shall be provided in writing to the designated representative of the party to whom the notice is 
addressed and shall be deemed to have been duly served if delivered in person, by mail, by courier, or by electronic 
transmission if a method for electronic transmission is set forth in the Agreement. 
 
§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been duly 
served only if delivered to the designated representative of the party to whom the notice is addressed by certified or registered 
mail, or by courier providing proof of delivery. 
 
§ 1.7 Digital Data Use and Transmission 
The parties shall agree upon written protocols governing the transmission and use of, and reliance on, Instruments of Service 
or any other information or documentation in digital form. 
 
§ 1.8 Building Information Models Use and Reliance 
Any use of, or reliance on, all or a portion of a building information model without agreement to written protocols governing 
the use of, and reliance on, the information contained in the model shall be at the using or relying party’s sole risk and without 
liability to the other party and its contractors or consultants, the authors of, or contributors to, the building information model, 
and each of their agents and employees. 
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ARTICLE 2   OWNER 
§ 2.1 General 
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract 
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express authority to 
bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as otherwise provided in 
Section 4.2.1, the Architect does not have such authority. The term “Owner” means the Owner or the Owner’s authorized 
representative. 
 
§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information necessary 
and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such information shall include a 
correct statement of the record legal title to the property on which the Project is located, usually referred to as the site, and the 
Owner’s interest therein. 
 
§ 2.2 Evidence of the Owner’s Financial Arrangements 
§ 2.2.1 Prior to commencement of the Work and upon written request by the Contractor, the Owner shall furnish to the 
Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations under the 
Contract. The Contractor shall have no obligation to commence the Work until the Owner provides such evidence. If 
commencement of the Work is delayed under this Section 2.2.1, the Contract Time shall be extended appropriately. 
 
§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall furnish to the 
Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations under the 
Contract only if (1) the Owner fails to make payments to the Contractor as the Contract Documents require; (2) the Contractor 
identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due; or (3) a change in the 
Work materially changes the Contract Sum. If the Owner fails to provide such evidence, as required, within fourteen days of 
the Contractor’s request, the Contractor may immediately stop the Work and, in that event, shall notify the Owner that the 
Work has stopped. However, if the request is made because a change in the Work materially changes the Contract Sum under 
(3) above, the Contractor may immediately stop only that portion of the Work affected by the change until reasonable 
evidence is provided. If the Work is stopped under this Section 2.2.2, the Contract Time shall be extended appropriately and 
the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-up, plus 
interest as provided in the Contract Documents. 
 
§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not materially 
vary such financial arrangements without prior notice to the Contractor. 
 
§ 2.2.4 Where the Owner has designated information furnished under this Section 2.2 as “confidential,” the Contractor shall 
keep the information confidential and shall not disclose it to any other person. However, the Contractor may disclose 
“confidential” information, after seven (7) days’ notice to the Owner, where disclosure is required by law, including a 
subpoena or other form of compulsory legal process issued by a court or governmental entity, or by court or arbitrator(s) 
order. The Contractor may also disclose “confidential” information to its employees, consultants, sureties, Subcontractors and 
their employees, Sub-subcontractors, and others who need to know the content of such information solely and exclusively for 
the Project and who agree to maintain the confidentiality of such information. 
 
§ 2.3 Information and Services Required of the Owner 
§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, including those 
required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, assessments and charges 
required for construction, use or occupancy of permanent structures or for permanent changes in existing facilities. 
 
§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing 
architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the 
Agreement and is referred to throughout the Contract Documents as if singular in number. 
 
§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor has no 
reasonable objection and whose status under the Contract Documents shall be that of the Architect. 
 
§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for the site of 
the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of information furnished 
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by the Owner but shall exercise proper precautions relating to the safe performance of the Work. 
 
§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with reasonable 
promptness. The Owner shall also furnish any other information or services under the Owner’s control and relevant to the 
Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s written request for such 
information or services. 
 
§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of the 
Contract Documents for purposes of making reproductions pursuant to Section 1.5.2. 
 
§ 2.4 Owner’s Right to Stop the Work 
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as required 
by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner may issue a 
written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated; 
however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner to exercise this right for 
the benefit of the Contractor or any other person or entity, except to the extent required by Section 6.1.3. 
 
§ 2.5 Owner’s Right to Carry Out the Work 
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails within a ten-
day period after receipt of notice from the Owner to commence and continue correction of such default or neglect with 
diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have, correct such default or 
neglect. Such action by the Owner and amounts charged to the Contractor are both subject to prior approval of the Architect 
and the Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for Payment in whole or in part, to the 
extent reasonably necessary to reimburse the Owner for the reasonable cost of correcting such deficiencies, including Owner’s 
expenses and compensation for the Architect’s additional services made necessary by such default, neglect, or failure. If 
current and future payments are not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner. If 
the Contractor disagrees with the actions of the Owner or the Architect, or the amounts claimed as costs to the Owner, the 
Contractor may file a Claim pursuant to Article 15. 
 
ARTICLE 3   CONTRACTOR 
§ 3.1 General 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the Contract 
Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction where the Project 
is located. The Contractor shall designate in writing a representative who shall have express authority to bind the Contractor 
with respect to all matters under this Contract. The term “Contractor” means the Contractor or the Contractor’s authorized 
representative. 
 
§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 
 
§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract Documents 
either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, inspections or 
approvals required or performed by persons or entities other than the Contractor. 
 
§ 3.2 Review of Contract Documents and Field Conditions by Contractor 
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become 
generally familiar with local conditions under which the Work is to be performed, and correlated personal observations with 
requirements of the Contract Documents. 
 
§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the Work, 
carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the information 
furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing conditions related to that 
portion of the Work, and shall observe any conditions at the site affecting it. These obligations are for the purpose of 
facilitating coordination and construction by the Contractor and are not for the purpose of discovering errors, omissions, or 
inconsistencies in the Contract Documents; however, the Contractor shall promptly report to the Architect any errors, 
inconsistencies or omissions discovered by or made known to the Contractor as a request for information in such form as the 
Architect may require. It is recognized that the Contractor’s review is made in the Contractor’s capacity as a contractor and 
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not as a licensed design professional, unless otherwise specifically provided in the Contract Documents. 
 
§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws, 
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall promptly 
report to the Architect any nonconformity discovered by or made known to the Contractor as a request for information in such 
form as the Architect may require. 
 
§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the Architect 
issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3, the Contractor 
shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations of Sections 3.2.2 or 3.2.3, the 
Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, as would have been avoided if the 
Contractor had performed such obligations. If the Contractor performs those obligations, the Contractor shall not be liable to 
the Owner or Architect for damages resulting from errors, inconsistencies or omissions in the Contract Documents, for 
differences between field measurements or conditions and the Contract Documents, or for nonconformities of the Contract 
Documents to applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities. 
 
§ 3.3 Supervision and Construction Procedures 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The Contractor shall 
be solely responsible for, and have control over, construction means, methods, techniques, sequences, and procedures, and for 
coordinating all portions of the Work under the Contract. If the Contract Documents give specific instructions concerning 
construction means, methods, techniques, sequences, or procedures, the Contractor shall evaluate the jobsite safety thereof and 
shall be solely responsible for the jobsite safety of such means, methods, techniques, sequences, or procedures. If the 
Contractor determines that such means, methods, techniques, sequences or procedures may not be safe, the Contractor shall 
give timely notice to the Owner and Architect, and shall propose alternative means, methods, techniques, sequences, or 
procedures. The Architect shall evaluate the proposed alternative solely for conformance with the design intent for the 
completed construction. Unless the Architect objects to the Contractor’s proposed alternative, the Contractor shall perform the 
Work using its alternative means, methods, techniques, sequences, or procedures.  
 
§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, Subcontractors 
and their agents and employees, and other persons or entities performing portions of the Work for, or on behalf of, the 
Contractor or any of its Subcontractors. 
 
§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that such 
portions are in proper condition to receive subsequent Work. 
 
§ 3.4 Labor and Materials 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, materials, 
equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other facilities and services 
necessary for proper execution and completion of the Work, whether temporary or permanent and whether or not incorporated 
or to be incorporated in the Work. 
 
§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8 or 
ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the consent of the 
Owner, after evaluation by the Architect and in accordance with a Change Order or Construction Change Directive. 
 
§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other persons 
carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly skilled in tasks 
assigned to them. 
 
§ 3.5 Warranty 
§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract will be 
of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further warrants that the 
Work will conform to the requirements of the Contract Documents and will be free from defects, except for those inherent in 
the quality of the Work the Contract Documents require or permit. Work, materials, or equipment not conforming to these 
requirements may be considered defective. The Contractor’s warranty excludes remedy for damage or defect caused by abuse, 
alterations to the Work not executed by the Contractor, improper or insufficient maintenance, improper operation, or normal 
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wear and tear and normal usage. If required by the Architect, the Contractor shall furnish satisfactory evidence as to the kind 
and quality of materials and equipment. 
 
§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the name of 
the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4. 
 
§ 3.6 Taxes 
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are legally 
enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to go into effect. 
 
§ 3.7 Permits, Fees, Notices and Compliance with Laws 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building permit as 
well as for other permits, fees, licenses, and inspections by government agencies necessary for proper execution and 
completion of the Work that are customarily secured after execution of the Contract and legally required at the time bids are 
received or negotiations concluded. 
 
§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, rules and 
regulations, and lawful orders of public authorities applicable to performance of the Work. 
 
§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules and 
regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such Work and 
shall bear the costs attributable to correction. 
 
§ 3.7.4 Concealed or Unknown Conditions 
If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions that differ 
materially from those indicated in the Contract Documents or (2) unknown physical conditions of an unusual nature that differ 
materially from those ordinarily found to exist and generally recognized as inherent in construction activities of the character 
provided for in the Contract Documents, the Contractor shall promptly provide notice to the Owner and the Architect before 
conditions are disturbed and in no event later than 14 days after first observance of the conditions. The Architect will 
promptly investigate such conditions and, if the Architect determines that they differ materially and cause an increase or 
decrease in the Contractor’s cost of, or time required for, performance of any part of the Work, will recommend that an 
equitable adjustment be made in the Contract Sum or Contract Time, or both. If the Architect determines that the conditions at 
the site are not materially different from those indicated in the Contract Documents and that no change in the terms of the 
Contract is justified, the Architect shall promptly notify the Owner and Contractor, stating the reasons. If either party disputes 
the Architect’s determination or recommendation, that party may submit a Claim as provided in Article 15. 
 
§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial markers, 
archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately suspend any 
operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice, the Owner shall 
promptly take any action necessary to obtain governmental authorization required to resume the operations. The Contractor 
shall continue to suspend such operations until otherwise instructed by the Owner but shall continue with all other operations 
that do not affect those remains or features. Requests for adjustments in the Contract Sum and Contract Time arising from the 
existence of such remains or features may be made as provided in Article 15. 
 
§ 3.8 Allowances 
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items covered by 
allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but the Contractor 
shall not be required to employ persons or entities to whom the Contractor has reasonable objection. 
 
§ 3.8.2 Unless otherwise provided in the Contract Documents, 

.1      allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and all 
required taxes, less applicable trade discounts; 

.2      Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, and other 
expenses contemplated for stated allowance amounts shall be included in the Contract Sum but not in the 
allowances; and 

.3      whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly by 
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Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs and the 
allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2. 

 
§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. 
 
§ 3.9 Superintendent 
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at the 
Project site during performance of the Work. The superintendent shall represent the Contractor, and communications given to 
the superintendent shall be as binding as if given to the Contractor. 
 
§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the name 
and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect may notify the 
Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed superintendent or (2) 
requires additional time for review. Failure of the Architect to provide notice within the 14-day period shall constitute notice 
of no reasonable objection. 
 
§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made reasonable and 
timely objection. The Contractor shall not change the superintendent without the Owner’s consent, which shall not 
unreasonably be withheld or delayed. 
 
§ 3.10 Contractor’s Construction and Submittal Schedules 
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s information 
a Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the Project, including (1) 
the date of commencement of the Work, interim schedule milestone dates, and the date of Substantial Completion; (2) an 
apportionment of the Work by construction activity; and (3) the time required for completion of each portion of the Work. The 
schedule shall provide for the orderly progression of the Work to completion and shall not exceed time limits current under 
the Contract Documents. The schedule shall be revised at appropriate intervals as required by the conditions of the Work and 
Project. 
 
§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current submittal 
schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not be unreasonably 
delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s construction schedule, and (2) 
allow the Architect reasonable time to review submittals. If the Contractor fails to submit a submittal schedule, or fails to 
provide submittals in accordance with the approved submittal schedule, the Contractor shall not be entitled to any increase in 
Contract Sum or extension of Contract Time based on the time required for review of submittals. 
 
§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the Owner 
and Architect. 
 
§ 3.11 Documents and Samples at the Site 
The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders, Construction 
Change Directives, and other Modifications, in good order and marked currently to indicate field changes and selections made 
during construction, and the approved Shop Drawings, Product Data, Samples, and similar required submittals. These shall be 
in electronic form or paper copy, available to the Architect and Owner, and delivered to the Architect for submittal to the 
Owner upon completion of the Work as a record of the Work as constructed. 
 
§ 3.12 Shop Drawings, Product Data and Samples 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the Contractor 
or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of the Work. 
 
§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and other 
information furnished by the Contractor to illustrate materials or equipment for some portion of the Work. 
 
§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards by which 
the Work will be judged. 
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§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose is to 
demonstrate how the Contractor proposes to conform to the information given and the design concept expressed in the 
Contract Documents for those portions of the Work for which the Contract Documents require submittals. Review by the 
Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the Architect is not expected to 
take responsive action may be so identified in the Contract Documents. Submittals that are not required by the Contract 
Documents may be returned by the Architect without action. 
 
§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the Architect, Shop 
Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in accordance with the 
submittal schedule approved by the Architect or, in the absence of an approved submittal schedule, with reasonable 
promptness and in such sequence as to cause no delay in the Work or in the activities of the Owner or of Separate Contractors. 
 
§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to the Owner 
and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified materials, field 
measurements and field construction criteria related thereto, or will do so, and (3) checked and coordinated the information 
contained within such submittals with the requirements of the Work and of the Contract Documents. 
 
§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and review 
of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been approved by the 
Architect. 
 
§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 
responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop Drawings, 
Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect of such deviation at 
the time of submittal and (1) the Architect has given written approval to the specific deviation as a minor change in the Work, 
or (2) a Change Order or Construction Change Directive has been issued authorizing the deviation. The Contractor shall not 
be relieved of responsibility for errors or omissions in Shop Drawings, Product Data, Samples, or similar submittals, by the 
Architect’s approval thereof. 
 
§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, Samples, or 
similar submittals, to revisions other than those requested by the Architect on previous submittals. In the absence of such 
notice, the Architect’s approval of a resubmission shall not apply to such revisions. 
 
§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of architecture or 
engineering unless such services are specifically required by the Contract Documents for a portion of the Work or unless the 
Contractor needs to provide such services in order to carry out the Contractor’s responsibilities for construction means, 
methods, techniques, sequences, and procedures. The Contractor shall not be required to provide professional services in 
violation of applicable law. 
 
§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or equipment 
are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will specify all 
performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely upon the adequacy and 
accuracy of the performance and design criteria provided in the Contract Documents. The Contractor shall cause such services 
or certifications to be provided by an appropriately licensed design professional, whose signature and seal shall appear on all 
drawings, calculations, specifications, certifications, Shop Drawings, and other submittals prepared by such professional. 
Shop Drawings, and other submittals related to the Work, designed or certified by such professional, if prepared by others, 
shall bear such professional’s written approval when submitted to the Architect. The Owner and the Architect shall be entitled 
to rely upon the adequacy and accuracy of the services, certifications, and approvals performed or provided by such design 
professionals, provided the Owner and Architect have specified to the Contractor the performance and design criteria that such 
services must satisfy. Pursuant to this Section 3.12.10, the Architect will review and approve or take other appropriate action 
on submittals only for the limited purpose of checking for conformance with information given and the design concept 
expressed in the Contract Documents. 
 
§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been performed 
in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at the time and in the 
form specified by the Architect. 
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§ 3.13 Use of Site 
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, rules and 
regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably encumber the site 
with materials or equipment. 
 
§ 3.14 Cutting and Patching 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make its parts 
fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition existing prior to the 
cutting, fitting, or patching, unless otherwise required by the Contract Documents. 
 
§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed construction of the 
Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or by excavation. The Contractor 
shall not cut or otherwise alter construction by the Owner or a Separate Contractor except with written consent of the Owner 
and of the Separate Contractor. Consent shall not be unreasonably withheld. The Contractor shall not unreasonably withhold, 
from the Owner or a Separate Contractor, its consent to cutting or otherwise altering the Work. 
 
§ 3.15 Cleaning Up 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and rubbish 
caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste materials, rubbish, the 
Contractor’s tools, construction equipment, machinery, and surplus materials from and about the Project. 
 
§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the Owner shall 
be entitled to reimbursement from the Contractor. 
 
§ 3.16 Access to Work 
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever located. 
 
§ 3.17 Royalties, Patents and Copyrights 
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of 
copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall not be 
responsible for defense or loss when a particular design, process, or product of a particular manufacturer or manufacturers is 
required by the Contract Documents, or where the copyright violations are contained in Drawings, Specifications, or other 
documents prepared by the Owner or Architect. However, if an infringement of a copyright or patent is discovered by, or 
made known to, the Contractor, the Contractor shall be responsible for the loss unless the information is promptly furnished to 
the Architect. 
 
§ 3.18 Indemnification 
§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, Architect, 
Architect’s consultants, and agents and employees of any of them from and against claims, damages, losses, and expenses, 
including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work, provided that such 
claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of 
tangible property (other than the Work itself), but only to the extent caused by the negligent acts or omissions of the 
Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, 
regardless of whether or not such claim, damage, loss, or expense is caused in part by a party indemnified hereunder. Such 
obligation shall not be construed to negate, abridge, or reduce other rights or obligations of indemnity that would otherwise 
exist as to a party or person described in this Section 3.18. 
 
§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, a 
Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the 
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 
compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, disability 
benefit acts, or other employee benefit acts. 
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ARTICLE 4   ARCHITECT 
§ 4.1 General 
§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in the 
Agreement. 
 
§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents shall not be 
restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. Consent shall not be 
unreasonably withheld. 
 
§ 4.2 Administration of the Contract 
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be an 
Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. The Architect 
will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents. 
 
§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed with the 
Owner, to become generally familiar with the progress and quality of the portion of the Work completed, and to determine in 
general if the Work observed is being performed in a manner indicating that the Work, when fully completed, will be in 
accordance with the Contract Documents. However, the Architect will not be required to make exhaustive or continuous on-
site inspections to check the quality or quantity of the Work. The Architect will not have control over, charge of, or 
responsibility for the construction means, methods, techniques, sequences or procedures, or for the safety precautions and 
programs in connection with the Work, since these are solely the Contractor’s rights and responsibilities under the Contract 
Documents. 
 
§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and quality of 
the portion of the Work completed, and promptly report to the Owner (1) known deviations from the Contract Documents, (2) 
known deviations from the most recent construction schedule submitted by the Contractor, and (3) defects and deficiencies 
observed in the Work. The Architect will not be responsible for the Contractor’s failure to perform the Work in accordance 
with the requirements of the Contract Documents. The Architect will not have control over or charge of, and will not be 
responsible for acts or omissions of, the Contractor, Subcontractors, or their agents or employees, or any other persons or 
entities performing portions of the Work. 
 
§ 4.2.4 Communications  
The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s services or 
professional responsibilities. The Owner shall promptly notify the Architect of the substance of any direct communications 
between the Owner and the Contractor otherwise relating to the Project. Communications by and with the Architect’s 
consultants shall be through the Architect. Communications by and with Subcontractors and suppliers shall be through the 
Contractor. Communications by and with Separate Contractors shall be through the Owner. The Contract Documents may 
specify other communication protocols. 
 
§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review and 
certify the amounts due the Contractor and will issue Certificates for Payment in such amounts. 
 
§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the Architect 
considers it necessary or advisable, the Architect will have authority to require inspection or testing of the Work in accordance 
with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed. However, neither this authority 
of the Architect nor a decision made in good faith either to exercise or not to exercise such authority shall give rise to a duty 
or responsibility of the Architect to the Contractor, Subcontractors, suppliers, their agents or employees, or other persons or 
entities performing portions of the Work. 
 
§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such as Shop 
Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with information given 
and the design concept expressed in the Contract Documents. The Architect’s action will be taken in accordance with the 
submittal schedule approved by the Architect or, in the absence of an approved submittal schedule, with reasonable 
promptness while allowing sufficient time in the Architect’s professional judgment to permit adequate review. Review of such 
submittals is not conducted for the purpose of determining the accuracy and completeness of other details such as dimensions 
and quantities, or for substantiating instructions for installation or performance of equipment or systems, all of which remain 
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the responsibility of the Contractor as required by the Contract Documents. The Architect’s review of the Contractor’s 
submittals shall not relieve the Contractor of the obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall 
not constitute approval of safety precautions or of any construction means, methods, techniques, sequences, or procedures. 
The Architect’s approval of a specific item shall not indicate approval of an assembly of which the item is a component. 
 
§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor changes in the 
Work as provided in Section 7.4. The Architect will investigate and make determinations and recommendations regarding 
concealed and unknown conditions as provided in Section 3.7.4. 
 
§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date of final 
completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the Owner, for the 
Owner’s review and records, written warranties and related documents required by the Contract and assembled by the 
Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section 9.10. 
 
§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in carrying 
out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the duties, 
responsibilities and limitations of authority of the Project representatives. 
 
§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the Contract 
Documents on written request of either the Owner or Contractor. The Architect’s response to such requests will be made in 
writing within any time limits agreed upon or otherwise with reasonable promptness. 
 
§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable from, the 
Contract Documents and will be in writing or in the form of drawings. When making such interpretations and decisions, the 
Architect will endeavor to secure faithful performance by both Owner and Contractor, will not show partiality to either, and 
will not be liable for results of interpretations or decisions rendered in good faith. 
 
§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent expressed in 
the Contract Documents. 
 
§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The Architect’s 
response to such requests will be made in writing within any time limits agreed upon or otherwise with reasonable 
promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications in response to the 
requests for information. 
 
ARTICLE 5   SUBCONTRACTORS 
§ 5.1 Definitions 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the Work at 
the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in number and means a 
Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” does not include a Separate 
Contractor or the subcontractors of a Separate Contractor. 
 
§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform a 
portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract Documents as if singular 
in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor. 
 
§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work 
§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the Contract, 
shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the Work, including 
those who are to furnish materials or equipment fabricated to a special design. Within 14 days of receipt of the information, 
the Architect may notify the Contractor whether the Owner or the Architect (1) has reasonable objection to any such proposed 
person or entity or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day period 
shall constitute notice of no reasonable objection. 
 
§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor has 
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made reasonable objection. 
 
§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the Contractor 
shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but rejected Subcontractor 
was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be increased or decreased by the 
difference, if any, occasioned by such change, and an appropriate Change Order shall be issued before commencement of the 
substitute Subcontractor’s Work. However, no increase in the Contract Sum or Contract Time shall be allowed for such 
change unless the Contractor has acted promptly and responsively in submitting names as required. 
 
§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner or 
Architect makes reasonable objection to such substitution. 
 
§ 5.3 Subcontractual Relations 
By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be performed 
by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume toward the Contractor 
all the obligations and responsibilities, including the responsibility for safety of the Subcontractor’s Work that the Contractor, 
by these Contract Documents, assumes toward the Owner and Architect. Each subcontract agreement shall preserve and 
protect the rights of the Owner and Architect under the Contract Documents with respect to the Work to be performed by the 
Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, unless 
specifically provided otherwise in the subcontract agreement, the benefit of all rights, remedies, and redress against the 
Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the Contractor shall 
require each Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to 
each proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract Documents to which 
the Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and 
conditions of the proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will 
similarly make copies of applicable portions of such documents available to their respective proposed Sub-subcontractors. 
 
§ 5.4 Contingent Assignment of Subcontracts 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that 

.1      assignment is effective only after termination of the Contract by the Owner for cause pursuant to Section 14.2 
and only for those subcontract agreements that the Owner accepts by notifying the Subcontractor and 
Contractor; and 

.2      assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the Contract. 
 
When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 
obligations under the subcontract. 
 
§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s compensation shall 
be equitably adjusted for increases in cost resulting from the suspension. 
 
§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a successor 
contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, the Owner shall 
nevertheless remain legally responsible for all of the successor contractor’s obligations under the subcontract. 
 
ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts 
§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate agreements. The 
Owner reserves the right to perform construction or operations related to the Project with the Owner’s own forces, and with 
Separate Contractors retained under Conditions of the Contract substantially similar to those of this Contract, including those 
provisions of the Conditions of the Contract related to insurance and waiver of subrogation. 
 
§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on the site, 
the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes each separate Owner-
Contractor Agreement. 
 
§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate Contractor 
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with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with any Separate 
Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any revisions to its 
construction schedule deemed necessary after a joint review and mutual agreement. The construction schedules shall then 
constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until subsequently revised. 
 
§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations related to 
the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate Contractors shall have the 
same obligations and rights that the Contractor has under the Conditions of the Contract, including, without excluding others, 
those stated in Article 3, this Article 6, and Articles 10, 11, and 12. 
 
§ 6.2 Mutual Responsibility 
§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and storage of 
their materials and equipment and performance of their activities, and shall connect and coordinate the Contractor’s 
construction and operations with theirs as required by the Contract Documents. 
 
§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the Owner 
or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly notify the Architect 
of apparent discrepancies or defects in the construction or operations by the Owner or Separate Contractor that would render it 
unsuitable for proper execution and results of the Contractor’s Work. Failure of the Contractor to notify the Architect of 
apparent discrepancies or defects prior to proceeding with the Work shall constitute an acknowledgment that the Owner’s or 
Separate Contractor’s completed or partially completed construction is fit and proper to receive the Contractor’s Work. The 
Contractor shall not be responsible for discrepancies or defects in the construction or operations by the Owner or Separate 
Contractor that are not apparent. 
 
§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate Contractor because 
of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be responsible to the 
Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, improperly timed activities, damage to 
the Work or defective construction. 
 
§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or partially 
completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5. 
 
§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are described 
for the Contractor in Section 3.14. 
 
§ 6.3 Owner’s Right to Clean Up 
If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their respective 
contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the Owner may clean up 
and the Architect will allocate the cost among those responsible. 
 
ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 General 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the Contract, by 
Change Order, Construction Change Directive or order for a minor change in the Work, subject to the limitations stated in this 
Article 7 and elsewhere in the Contract Documents. 
 
§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction Change 
Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor. An order for a 
minor change in the Work may be issued by the Architect alone. 
 
§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The Contractor shall 
proceed promptly with changes in the Work, unless otherwise provided in the Change Order, Construction Change Directive, 
or order for a minor change in the Work. 
 
§ 7.2 Change Orders 
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and Architect 
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stating their agreement upon all of the following: 
.1      The change in the Work; 
.2      The amount of the adjustment, if any, in the Contract Sum; and 
.3      The extent of the adjustment, if any, in the Contract Time. 

 
§ 7.3 Construction Change Directives 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and Architect, 
directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract Time, or both. The 
Owner may by Construction Change Directive, without invalidating the Contract, order changes in the Work within the 
general scope of the Contract consisting of additions, deletions, or other revisions, the Contract Sum and Contract Time being 
adjusted accordingly. 
 
§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change Order. 
 
§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be based on 
one of the following methods: 

.1      Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to permit 
evaluation; 

.2      Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3      Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or percentage fee; 
or 

.4      As provided in Section 7.3.4. 
 
§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, the 
Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those performing the Work 
attributable to the change, including, in case of an increase in the Contract Sum, an amount for overhead and profit as set forth 
in the Agreement, or if no such amount is set forth in the Agreement, a reasonable amount. In such case, and also under 
Section 7.3.3.3, the Contractor shall keep and present, in such form as the Architect may prescribe, an itemized accounting 
together with appropriate supporting data. Unless otherwise provided in the Contract Documents, costs for the purposes of this 
Section 7.3.4 shall be limited to the following: 

.1      Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, workers’ 
compensation insurance, and other employee costs approved by the Architect; 

.2      Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or 
consumed; 

.3      Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor or 
others; 

.4      Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly related to 
the change; and 

.5      Costs of supervision and field office personnel directly attributable to the change. 
 
§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in accordance 
with applicable provisions of Article 15. 
 
§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the Work 
involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any, provided in the 
Construction Change Directive for determining the proposed adjustment in the Contract Sum or Contract Time. 
 
§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, including 
adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall be effective 
immediately and shall be recorded as a Change Order. 
 
§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net 
decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and credits covering 
related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured on the basis of 
net increase, if any, with respect to that change. 
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§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor may 
request payment for Work completed under the Construction Change Directive in Applications for Payment. The Architect 
will make an interim determination for purposes of monthly certification for payment for those costs and certify for payment 
the amount that the Architect determines, in the Architect’s professional judgment, to be reasonably justified. The Architect’s 
interim determination of cost shall adjust the Contract Sum on the same basis as a Change Order, subject to the right of either 
party to disagree and assert a Claim in accordance with Article 15. 
 
§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the adjustments in the 
Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such agreement shall be effective 
immediately and the Architect will prepare a Change Order. Change Orders may be issued for all or any part of a Construction 
Change Directive. 
 
§ 7.4 Minor Changes in the Work 
The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents and do not 
involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order for minor changes 
shall be in writing. If the Contractor believes that the proposed minor change in the Work will affect the Contract Sum or 
Contract Time, the Contractor shall notify the Architect and shall not proceed to implement the change in the Work. If the 
Contractor performs the Work set forth in the Architect’s order for a minor change without prior notice to the Architect that 
such change will affect the Contract Sum or Contract Time, the Contractor waives any adjustment to the Contract Sum or 
extension of the Contract Time. 
 
ARTICLE 8   TIME 
§ 8.1 Definitions 
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in the 
Contract Documents for Substantial Completion of the Work. 
 
§ 8.1.2 The date of commencement of the Work is the date established in the Agreement. 
 
§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8. 
 
§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically defined. 
 
§ 8.2 Progress and Completion 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement, the 
Contractor confirms that the Contract Time is a reasonable period for performing the Work. 
 
§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence the Work 
prior to the effective date of insurance required to be furnished by the Contractor and Owner. 
 
§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion within the 
Contract Time. 
 
§ 8.3 Delays and Extensions of Time 
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or neglect of the 
Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in the Work; (3) by labor 
disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions documented in accordance with 
Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay authorized by the Owner pending mediation 
and binding dispute resolution; or (5) by other causes that the Contractor asserts, and the Architect determines, justify delay, 
then the Contract Time shall be extended for such reasonable time as the Architect may determine. 
 
§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15. 
 
§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the Contract 
Documents. 
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ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 Contract Sum 
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by the 
Owner to the Contractor for performance of the Work under the Contract Documents. 
 
§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 
contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial inequity 
to the Owner or Contractor, the applicable unit prices shall be equitably adjusted. 
 
§ 9.2 Schedule of Values 
Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a schedule of 
values to the Architect before the first Application for Payment, allocating the entire Contract Sum to the various portions of 
the Work. The schedule of values shall be prepared in the form, and supported by the data to substantiate its accuracy, 
required by the Architect. This schedule, unless objected to by the Architect, shall be used as a basis for reviewing the 
Contractor’s Applications for Payment. Any changes to the schedule of values shall be submitted to the Architect and 
supported by such data to substantiate its accuracy as the Architect may require, and unless objected to by the Architect, shall 
be used as a basis for reviewing the Contractor’s subsequent Applications for Payment. 
 
§ 9.3 Applications for Payment 
§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the Architect an 
itemized Application for Payment prepared in accordance with the schedule of values, if required under Section 9.2, for 
completed portions of the Work. The application shall be notarized, if required, and supported by all data substantiating the 
Contractor’s right to payment that the Owner or Architect require, such as copies of requisitions, and releases and waivers of 
liens from Subcontractors and suppliers, and shall reflect retainage if provided for in the Contract Documents. 
 
§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in the Work 
that have been properly authorized by Construction Change Directives, or by interim determinations of the Architect, but not 
yet included in Change Orders. 
 
§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the Contractor 
does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom the Contractor 
intends to pay. 
 
§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and equipment 
delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance by the Owner, 
payment may similarly be made for materials and equipment suitably stored off the site at a location agreed upon in writing. 
Payment for materials and equipment stored on or off the site shall be conditioned upon compliance by the Contractor with 
procedures satisfactory to the Owner to establish the Owner’s title to such materials and equipment or otherwise protect the 
Owner’s interest, and shall include the costs of applicable insurance, storage, and transportation to the site, for such materials 
and equipment stored off the site. 
 
§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no later 
than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all Work for 
which Certificates for Payment have been previously issued and payments received from the Owner shall, to the best of the 
Contractor’s knowledge, information, and belief, be free and clear of liens, claims, security interests, or encumbrances, in 
favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor, materials, and equipment 
relating to the Work. 
 
§ 9.4 Certificates for Payment 
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) issue to the 
Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the Contractor; or (2) issue 
to the Owner a Certificate for Payment for such amount as the Architect determines is properly due, and notify the Contractor 
and Owner of the Architect’s reasons for withholding certification in part as provided in Section 9.5.1; or (3) withhold 
certification of the entire Application for Payment, and notify the Contractor and Owner of the Architect’s reason for 
withholding certification in whole as provided in Section 9.5.1. 
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§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based on the 
Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the Architect’s knowledge, 
information, and belief, the Work has progressed to the point indicated, the quality of the Work is in accordance with the 
Contract Documents, and that the Contractor is entitled to payment in the amount certified. The foregoing representations are 
subject to an evaluation of the Work for conformance with the Contract Documents upon Substantial Completion, to results of 
subsequent tests and inspections, to correction of minor deviations from the Contract Documents prior to completion, and to 
specific qualifications expressed by the Architect. However, the issuance of a Certificate for Payment will not be a 
representation that the Architect has (1) made exhaustive or continuous on-site inspections to check the quality or quantity of 
the Work; (2) reviewed construction means, methods, techniques, sequences, or procedures; (3) reviewed copies of 
requisitions received from Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s 
right to payment; or (4) made examination to ascertain how or for what purpose the Contractor has used money previously 
paid on account of the Contract Sum. 
 
§ 9.5 Decisions to Withhold Certification 
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to protect 
the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot be made. If the 
Architect is unable to certify payment in the amount of the Application, the Architect will notify the Contractor and Owner as 
provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised amount, the Architect will promptly issue 
a Certificate for Payment for the amount for which the Architect is able to make such representations to the Owner. The 
Architect may also withhold a Certificate for Payment or, because of subsequently discovered evidence, may nullify the whole 
or a part of a Certificate for Payment previously issued, to such extent as may be necessary in the Architect’s opinion to 
protect the Owner from loss for which the Contractor is responsible, including loss resulting from acts and omissions 
described in Section 3.3.2, because of 

.1      defective Work not remedied; 

.2      third party claims filed or reasonable evidence indicating probable filing of such claims, unless security 
acceptable to the Owner is provided by the Contractor; 

.3      failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials or 
equipment; 

.4      reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5      damage to the Owner or a Separate Contractor; 

.6      reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid balance 
would not be adequate to cover actual or liquidated damages for the anticipated delay; or 

.7      repeated failure to carry out the Work in accordance with the Contract Documents.  
 
§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, in whole 
or in part, that party may submit a Claim in accordance with Article 15. 
 
§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts previously 
withheld. 
 
§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, issue joint 
checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make payment for Work 
properly performed or material or equipment suitably delivered. If the Owner makes payments by joint check, the Owner shall 
notify the Architect and the Contractor shall reflect such payment on its next Application for Payment. 
 
§ 9.6 Progress Payments 
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and within the 
time provided in the Contract Documents, and shall so notify the Architect. 
 
§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the Owner, the 
amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the Contractor on 
account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement with each Subcontractor, 
require each Subcontractor to make payments to Sub-subcontractors in a similar manner. 
 
§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of 
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completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account of 
portions of the Work done by such Subcontractor. 
 
§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 
Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor fails to 
furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and suppliers to ascertain 
whether they have been properly paid. Neither the Owner nor Architect shall have an obligation to pay, or to see to the 
payment of money to, a Subcontractor or supplier, except as may otherwise be required by law. 
 
§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2, 9.6.3 and 
9.6.4. 
 
§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the Owner shall 
not constitute acceptance of Work not in accordance with the Contract Documents. 
 
§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, payments 
received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall be held by the 
Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under contract with the 
Contractor for which payment was made by the Owner. Nothing contained herein shall require money to be placed in a 
separate account and not commingled with money of the Contractor, create any fiduciary liability or tort liability on the part of 
the Contractor for breach of trust, or entitle any person or entity to an award of punitive damages against the Contractor for 
breach of the requirements of this provision. 
 
§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall defend 
and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees and litigation 
expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any tier. Upon receipt 
of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If approved by the applicable 
court, when required, the Contractor may substitute a surety bond for the property against which the lien or other claim for 
payment has been asserted. 
 
§ 9.7 Failure of Payment 
If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after receipt of 
the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days after the date 
established in the Contract Documents, the amount certified by the Architect or awarded by binding dispute resolution, then 
the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop the Work until payment of the 
amount owing has been received. The Contract Time shall be extended appropriately and the Contract Sum shall be increased 
by the amount of the Contractor’s reasonable costs of shutdown, delay and start-up, plus interest as provided for in the 
Contract Documents. 
 
§ 9.8 Substantial Completion 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is 
sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its 
intended use. 
 
§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept separately, is 
substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of items to be completed 
or corrected prior to final payment. Failure to include an item on such list does not alter the responsibility of the Contractor to 
complete all Work in accordance with the Contract Documents. 
 
§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or 
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not included 
on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so that the Owner can 
occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall, before issuance of the 
Certificate of Substantial Completion, complete or correct such item upon notification by the Architect. In such case, the 
Contractor shall then submit a request for another inspection by the Architect to determine Substantial Completion. 
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§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a Certificate of 
Substantial Completion that shall establish the date of Substantial Completion; establish responsibilities of the Owner and 
Contractor for security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time within which the 
Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the Contract Documents shall 
commence on the date of Substantial Completion of the Work or designated portion thereof unless otherwise provided in the 
Certificate of Substantial Completion. 
 
§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written acceptance 
of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if any, the Owner shall 
make payment of retainage applying to the Work or designated portion thereof. Such payment shall be adjusted for Work that 
is incomplete or not in accordance with the requirements of the Contract Documents. 
 
§ 9.9 Partial Occupancy or Use 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when such 
portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to by the 
insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or use may 
commence whether or not the portion is substantially complete, provided the Owner and Contractor have accepted in writing 
the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance, heat, utilities, damage to 
the Work and insurance, and have agreed in writing concerning the period for correction of the Work and commencement of 
warranties required by the Contract Documents. When the Contractor considers a portion substantially complete, the 
Contractor shall prepare and submit a list to the Architect as provided under Section 9.8.2. Consent of the Contractor to partial 
occupancy or use shall not be unreasonably withheld. The stage of the progress of the Work shall be determined by written 
agreement between the Owner and Contractor or, if no agreement is reached, by decision of the Architect. 
 
§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect the area 
to be occupied or portion of the Work to be used in order to determine and record the condition of the Work. 
 
§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute 
acceptance of Work not complying with the requirements of the Contract Documents. 
 
§ 9.10 Final Completion and Final Payment 
§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon receipt of 
a final Application for Payment, the Architect will promptly make such inspection. When the Architect finds the Work 
acceptable under the Contract Documents and the Contract fully performed, the Architect will promptly issue a final 
Certificate for Payment stating that to the best of the Architect’s knowledge, information and belief, and on the basis of the 
Architect’s on-site visits and inspections, the Work has been completed in accordance with the Contract Documents and that 
the entire balance found to be due the Contractor and noted in the final Certificate is due and payable. The Architect’s final 
Certificate for Payment will constitute a further representation that conditions listed in Section 9.10.2 as precedent to the 
Contractor’s being entitled to final payment have been fulfilled. 
 
§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to the 
Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with the Work for 
which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld by Owner) have been 
paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract Documents to remain in force 
after final payment is currently in effect, (3) a written statement that the Contractor knows of no reason that the insurance will 
not be renewable to cover the period required by the Contract Documents, (4) consent of surety, if any, to final payment, (5) 
documentation of any special warranties, such as manufacturers’ warranties or specific Subcontractor warranties, and (6) if 
required by the Owner, other data establishing payment or satisfaction of obligations, such as receipts and releases and 
waivers of liens, claims, security interests, or encumbrances arising out of the Contract, to the extent and in such form as may 
be designated by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor 
may furnish a bond satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or 
encumbrance. If a lien, claim, security interest, or encumbrance remains unsatisfied after payments are made, the Contractor 
shall refund to the Owner all money that the Owner may be compelled to pay in discharging the lien, claim, security interest, 
or encumbrance, including all costs and reasonable attorneys’ fees. 
 
§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault of the 
Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner shall, upon 
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application by the Contractor and certification by the Architect, and without terminating the Contract, make payment of the 
balance due for that portion of the Work fully completed, corrected, and accepted. If the remaining balance for Work not fully 
completed or corrected is less than retainage stipulated in the Contract Documents, and if bonds have been furnished, the 
written consent of the surety to payment of the balance due for that portion of the Work fully completed and accepted shall be 
submitted by the Contractor to the Architect prior to certification of such payment. Such payment shall be made under terms 
and conditions governing final payment, except that it shall not constitute a waiver of Claims. 
 
§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from 

.1      liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled; 

.2      failure of the Work to comply with the requirements of the Contract Documents;  

.3      terms of special warranties required by the Contract Documents; or 

.4      audits performed by the Owner, if permitted by the Contract Documents, after final payment. 
 
§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of claims by 
that payee except those previously made in writing and identified by that payee as unsettled at the time of final Application for 
Payment. 
 
ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 Safety Precautions and Programs 
The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in 
connection with the performance of the Contract. 
 
§ 10.2 Safety of Persons and Property 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to prevent 
damage, injury, or loss to 

.1      employees on the Work and other persons who may be affected thereby; 

.2      the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, under 
care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and 

.3      other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, 
structures, and utilities not designated for removal, relocation, or replacement in the course of construction. 

 
§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes, rules and 
regulations, and lawful orders of public authorities, bearing on safety of persons or property or their protection from damage, 
injury, or loss. 
 
§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of the 
Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards; 
promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of the safeguards. 
 
§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are necessary for 
execution of the Work, the Contractor shall exercise utmost care and carry on such activities under supervision of properly 
qualified personnel. 
 
§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property insurance 
required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in whole or in part by the 
Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by any of them, or by anyone for 
whose acts they may be liable and for which the Contractor is responsible under Sections 10.2.1.2 and 10.2.1.3. The 
Contractor may make a Claim for the cost to remedy the damage or loss to the extent such damage or loss is attributable to 
acts or omissions of the Owner or Architect or anyone directly or indirectly employed by either of them, or by anyone for 
whose acts either of them may be liable, and not attributable to the fault or negligence of the Contractor. The foregoing 
obligations of the Contractor are in addition to the Contractor’s obligations under Section 3.18. 
 
§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty shall be 
the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated by the 
Contractor in writing to the Owner and Architect. 
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§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or create an 
unsafe condition. 
 
§ 10.2.8 Injury or Damage to Person or Property 
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of others for 
whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall be given to the other 
party within a reasonable time not exceeding 21 days after discovery. The notice shall provide sufficient detail to enable the 
other party to investigate the matter. 
 
§ 10.3 Hazardous Materials and Substances 
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents regarding 
hazardous materials or substances. If the Contractor encounters a hazardous material or substance not addressed in the 
Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to persons 
resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl (PCB), encountered 
on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately stop Work in the affected area 
and notify the Owner and Architect of the condition. 
 
§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to verify the 
presence or absence of the material or substance reported by the Contractor and, in the event such material or substance is 
found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract Documents, the Owner 
shall furnish in writing to the Contractor and Architect the names and qualifications of persons or entities who are to perform 
tests verifying the presence or absence of the material or substance or who are to perform the task of removal or safe 
containment of the material or substance. The Contractor and the Architect will promptly reply to the Owner in writing stating 
whether or not either has reasonable objection to the persons or entities proposed by the Owner. If either the Contractor or 
Architect has an objection to a person or entity proposed by the Owner, the Owner shall propose another to whom the 
Contractor and the Architect have no reasonable objection. When the material or substance has been rendered harmless, Work 
in the affected area shall resume upon written agreement of the Owner and Contractor. By Change Order, the Contract Time 
shall be extended appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable 
additional costs of shutdown, delay, and start-up. 
 
§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, Subcontractors, 
Architect, Architect’s consultants, and agents and employees of any of them from and against claims, damages, losses, and 
expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work in the affected 
area if in fact the material or substance presents the risk of bodily injury or death as described in Section 10.3.1 and has not 
been rendered harmless, provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease 
or death, or to injury to or destruction of tangible property (other than the Work itself), except to the extent that such damage, 
loss, or expense is due to the fault or negligence of the party seeking indemnity. 
 
§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the Contractor 
brings to the site unless such materials or substances are required by the Contract Documents. The Owner shall be responsible 
for hazardous materials or substances required by the Contract Documents, except to the extent of the Contractor’s fault or 
negligence in the use and handling of such materials or substances. 
 
§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of hazardous 
materials or substances the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to perform 
its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s fault or negligence. 
 
§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for the cost 
of remediation of a hazardous material or substance solely by reason of performing Work as required by the Contract 
Documents, the Owner shall reimburse the Contractor for all cost and expense thereby incurred. 
 
§ 10.4 Emergencies 
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to prevent 
threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor on account of an 
emergency shall be determined as provided in Article 15 and Article 7. 
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ARTICLE 11   INSURANCE AND BONDS 
§ 11.1 Contractor’s Insurance and Bonds 
§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the endorsements, 
and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract Documents. The 
Contractor shall purchase and maintain the required insurance from an insurance company or insurance companies lawfully 
authorized to issue insurance in the jurisdiction where the Project is located. The Owner, Architect, and Architect’s 
consultants shall be named as additional insureds under the Contractor’s commercial general liability policy or as otherwise 
described in the Contract Documents. 
 
§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and conditions 
as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds from a company or 
companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located. 
 
§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of 
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a copy to 
be furnished. 
 
§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the date the 
Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by the Contract 
Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation or expiration. Upon 
receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from an act or omission of the 
Owner, have the right to stop the Work until the lapse in coverage has been cured by the procurement of replacement coverage 
by the Contractor. The furnishing of notice by the Contractor shall not relieve the Contractor of any contractual obligation to 
provide any required coverage. 
 
§ 11.2 Owner’s Insurance 
§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the endorsements, and 
subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract Documents. The Owner shall 
purchase and maintain the required insurance from an insurance company or insurance companies lawfully authorized to issue 
insurance in the jurisdiction where the Project is located.  
 
§ 11.2.2 Failure to Purchase Required Property Insurance. If the Owner fails to purchase and maintain the required property 
insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the Contract Documents, 
the Owner shall inform the Contractor in writing prior to commencement of the Work. Upon receipt of notice from the Owner, 
the Contractor may delay commencement of the Work and may obtain insurance that will protect the interests of the 
Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the failure to provide coverage has been cured or 
resolved, the Contract Sum and Contract Time shall be equitably adjusted. In the event the Owner fails to procure coverage, 
the Owner waives all rights against the Contractor, Subcontractors, and Sub-subcontractors to the extent the loss to the Owner 
would have been covered by the insurance to have been procured by the Owner. The cost of the insurance shall be charged to 
the Owner by a Change Order. If the Owner does not provide written notice, and the Contractor is damaged by the failure or 
neglect of the Owner to purchase or maintain the required insurance, the Owner shall reimburse the Contractor for all 
reasonable costs and damages attributable thereto. 
 
§ 11.2.3 Notice of Cancellation or Expiration of Owner’s Required Property Insurance. Within three (3) business days of the date 
the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance required by the 
Contract Documents, the Owner shall provide notice to the Contractor of such impending or actual cancellation or expiration. 
Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the Contractor, upon receipt of notice from 
the Owner, shall have the right to stop the Work until the lapse in coverage has been cured by the procurement of replacement 
coverage by either the Owner or the Contractor; (2) the Contract Time and Contract Sum shall be equitably adjusted; and (3) 
the Owner waives all rights against the Contractor, Subcontractors, and Sub-subcontractors to the extent any loss to the Owner 
would have been covered by the insurance had it not expired or been cancelled. If the Contractor purchases replacement 
coverage, the cost of the insurance shall be charged to the Owner by an appropriate Change Order. The furnishing of notice by 
the Owner shall not relieve the Owner of any contractual obligation to provide required insurance. 
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§ 11.3 Waivers of Subrogation 
§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-subcontractors, 
agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3) Separate Contractors, if any, 
and any of their subcontractors, sub-subcontractors, agents, and employees, for damages caused by fire, or other causes of 
loss, to the extent those losses are covered by property insurance required by the Agreement or other property insurance 
applicable to the Project, except such rights as they have to proceeds of such insurance. The Owner or Contractor, as 
appropriate, shall require similar written waivers in favor of the individuals and entities identified above from the Architect, 
Architect’s consultants, Separate Contractors, subcontractors, and sub-subcontractors. The policies of insurance purchased and 
maintained by each person or entity agreeing to waive claims pursuant to this section 11.3.1 shall not prohibit this waiver of 
subrogation. This waiver of subrogation shall be effective as to a person or entity (1) even though that person or entity would 
otherwise have a duty of indemnification, contractual or otherwise, (2) even though that person or entity did not pay the 
insurance premium directly or indirectly, or (3) whether or not the person or entity had an insurable interest in the damaged 
property. 
 
§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent to the 
site by property insurance under policies separate from those insuring the Project, or if after final payment property insurance 
is to be provided on the completed Project through a policy or policies other than those insuring the Project during the 
construction period, to the extent permissible by such policies, the Owner waives all rights in accordance with the terms of 
Section 11.3.1 for damages caused by fire or other causes of loss covered by this separate property insurance. 
 
§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance 
The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of use of the 
Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The Owner waives all 
rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to fire or other hazards 
however caused. 
 
§11.5 Adjustment and Settlement of Insured Loss 
§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner as fiduciary 
and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any 
applicable mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and Contractor their just shares of 
insurance proceeds received by the Owner, and by appropriate agreements the Architect and Contractor shall make payments 
to their consultants and Subcontractors in similar manner. 
 
§ 11.5.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed settlement as 
well as the proposed allocation of the insurance proceeds. The Contractor shall have 14 days from receipt of notice to object to 
the proposed settlement or allocation of the proceeds. If the Contractor does not object, the Owner shall settle the loss and the 
Contractor shall be bound by the settlement and allocation. Upon receipt, the Owner shall deposit the insurance proceeds in a 
separate account and make the appropriate distributions. Thereafter, if no other agreement is made or the Owner does not 
terminate the Contract for convenience, the Owner and Contractor shall execute a Change Order for reconstruction of the 
damaged or destroyed Work in the amount allocated for that purpose. If the Contractor timely objects to either the terms of the 
proposed settlement or the allocation of the proceeds, the Owner may proceed to settle the insured loss, and any dispute 
between the Owner and Contractor arising out of the settlement or allocation of the proceeds shall be resolved pursuant to 
Article 15. Pending resolution of any dispute, the Owner may issue a Construction Change Directive for the reconstruction of 
the damaged or destroyed Work. 
 
ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 Uncovering of Work 
§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically expressed in the 
Contract Documents, it must, if requested in writing by the Architect, be uncovered for the Architect’s examination and be 
replaced at the Contractor’s expense without change in the Contract Time. 
 
§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior to its 
being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such Work is in 
accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to the Contract Sum and 
Contract Time as may be appropriate. If such Work is not in accordance with the Contract Documents, the costs of uncovering 
the Work, and the cost of correction, shall be at the Contractor’s expense. 
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§ 12.2 Correction of Work 
§ 12.2.1 Before Substantial Completion 
The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the Contract 
Documents, discovered before Substantial Completion and whether or not fabricated, installed or completed. Costs of 
correcting such rejected Work, including additional testing and inspections, the cost of uncovering and replacement, and 
compensation for the Architect’s services and expenses made necessary thereby, shall be at the Contractor’s expense. 
 
§ 12.2.2 After Substantial Completion 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial 
Completion of the Work or designated portion thereof or after the date for commencement of warranties established under 
Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, any of the Work is found to 
be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it promptly after receipt of 
notice from the Owner to do so, unless the Owner has previously given the Contractor a written acceptance of such condition. 
The Owner shall give such notice promptly after discovery of the condition. During the one-year period for correction of 
Work, if the Owner fails to notify the Contractor and give the Contractor an opportunity to make the correction, the Owner 
waives the rights to require correction by the Contractor and to make a claim for breach of warranty. If the Contractor fails to 
correct nonconforming Work within a reasonable time during that period after receipt of notice from the Owner or Architect, 
the Owner may correct it in accordance with Section 2.5. 
 
§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first performed after 
Substantial Completion by the period of time between Substantial Completion and the actual completion of that portion of the 
Work. 
 
§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the Contractor 
pursuant to this Section 12.2. 
 
§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the requirements of the 
Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 
 
§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate 
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work that is not 
in accordance with the requirements of the Contract Documents. 
 
§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to other 
obligations the Contractor has under the Contract Documents. Establishment of the one-year period for correction of Work as 
described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the Work, and has no 
relationship to the time within which the obligation to comply with the Contract Documents may be sought to be enforced, nor 
to the time within which proceedings may be commenced to establish the Contractor’s liability with respect to the 
Contractor’s obligations other than specifically to correct the Work. 
 
§ 12.3 Acceptance of Nonconforming Work 
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the Owner 
may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as appropriate and 
equitable. Such adjustment shall be effected whether or not final payment has been made. 
 
ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 Governing Law 
The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s choice of law 
rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall 
govern Section 15.4. 
 
§ 13.2 Successors and Assigns 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal representatives 
to covenants, agreements, and obligations contained in the Contract Documents. Except as provided in Section 13.2.2, neither 
party to the Contract shall assign the Contract as a whole without written consent of the other. If either party attempts to make 
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an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under the 
Contract. 
 
§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction financing 
for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. The Contractor shall 
execute all consents reasonably required to facilitate the assignment. 
 
§ 13.3 Rights and Remedies 
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder shall be in 
addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available by law. 
 
§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty afforded 
them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a breach thereunder, 
except as may be specifically agreed upon in writing. 
 
§ 13.4 Tests and Inspections 
§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract Documents and by 
applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public authorities. Unless otherwise 
provided, the Contractor shall make arrangements for such tests, inspections, and approvals with an independent testing 
laboratory or entity acceptable to the Owner, or with the appropriate public authority, and shall bear all related costs of tests, 
inspections, and approvals. The Contractor shall give the Architect timely notice of when and where tests and inspections are 
to be made so that the Architect may be present for such procedures. The Owner shall bear costs of tests, inspections, or 
approvals that do not become requirements until after bids are received or negotiations concluded. The Owner shall directly 
arrange and pay for tests, inspections, or approvals where building codes or applicable laws or regulations so require. 
 
§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require 
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written authorization 
from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, or approval, by an entity 
acceptable to the Owner, and the Contractor shall give timely notice to the Architect of when and where tests and inspections 
are to be made so that the Architect may be present for such procedures. Such costs, except as provided in Section 13.4.3, 
shall be at the Owner’s expense. 
 
§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the portions of the 
Work to comply with requirements established by the Contract Documents, all costs made necessary by such failure, 
including those of repeated procedures and compensation for the Architect’s services and expenses, shall be at the 
Contractor’s expense. 
 
§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract Documents, 
be secured by the Contractor and promptly delivered to the Architect. 
 
§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the Architect will do 
so promptly and, where practicable, at the normal place of testing. 
 
§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid unreasonable 
delay in the Work. 
 
§ 13.5 Interest 
Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate the parties 
agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is 
located. 
 
ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 Termination by the Contractor 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days through no act 
or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons or entities 
performing portions of the Work, for any of the following reasons: 
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.1      Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be stopped; 

.2      An act of government, such as a declaration of national emergency, that requires all Work to be stopped; 

.3      Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the reason 
for withholding certification as provided in Section 9.4.1, or because the Owner has not made payment on a 
Certificate for Payment within the time stated in the Contract Documents; or 

.4      The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2. 
 
§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a Sub-
subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, repeated 
suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, constitute in the aggregate 
more than 100 percent of the total number of days scheduled for completion, or 120 days in any 365-day period, whichever is 
less. 
 
§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ notice to the 
Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, as well as reasonable 
overhead and profit on Work not executed, and costs incurred by reason of such termination.  
 
§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a Subcontractor, a 
Sub-subcontractor, or their agents or employees or any other persons or entities performing portions of the Work because the 
Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract Documents with respect to matters important 
to the progress of the Work, the Contractor may, upon seven additional days’ notice to the Owner and the Architect, terminate 
the Contract and recover from the Owner as provided in Section 14.1.3. 
 
§ 14.2 Termination by the Owner for Cause 
§ 14.2.1 The Owner may terminate the Contract if the Contractor 

.1      repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 

.2      fails to make payment to Subcontractors or suppliers in accordance with the respective agreements between the 
Contractor and the Subcontractors or suppliers; 

.3      repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of a 
public authority; or 

.4      otherwise is guilty of substantial breach of a provision of the Contract Documents. 
 
§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that sufficient cause 
exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the Owner and after giving 
the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment of the Contractor and may, 
subject to any prior rights of the surety: 

.1      Exclude the Contractor from the site and take possession of all materials, equipment, tools, and construction 
equipment and machinery thereon owned by the Contractor; 

.2      Accept assignment of subcontracts pursuant to Section 5.4; and 

.3      Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request of the 
Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred by the Owner 
in finishing the Work. 

 
§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall not be 
entitled to receive further payment until the Work is finished. 
 
§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for the 
Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not expressly 
waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, the Contractor shall 
pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case may be, shall be certified by 
the Initial Decision Maker, upon application, and this obligation for payment shall survive termination of the Contract. 
 
§ 14.3 Suspension by the Owner for Convenience 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in whole or in 
part for such period of time as the Owner may determine. 
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§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by suspension, delay, 
or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No adjustment shall be made to the 
extent 

.1      that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause for which 
the Contractor is responsible; or 

.2      that an equitable adjustment is made or denied under another provision of the Contract. 
 
§ 14.4 Termination by the Owner for Convenience 
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 
 
§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor shall 

.1      cease operations as directed by the Owner in the notice; 

.2      take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; and 

.3      except for Work directed to be performed prior to the effective date of termination stated in the notice, 
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and purchase 
orders. 

 
§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work properly 
executed; costs incurred by reason of the termination, including costs attributable to termination of Subcontracts; and the 
termination fee, if any, set forth in the Agreement. 
 
ARTICLE 15   CLAIMS AND DISPUTES 
§ 15.1 Claims  
§ 15.1.1 Definition 
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in the 
Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other disputes and 
matters in question between the Owner and Contractor arising out of or relating to the Contract. The responsibility to 
substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require the Owner to file a Claim 
in order to impose liquidated damages in accordance with the Contract Documents. 
 
§ 15.1.2 Time Limits on Claims 
The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or related to 
the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the requirements of the binding 
dispute resolution method selected in the Agreement and within the period specified by applicable law, but in any case not 
more than 10 years after the date of Substantial Completion of the Work. The Owner and Contractor waive all Claims and 
causes of action not commenced in accordance with this Section 15.1.2. 
 
§ 15.1.3 Notice of Claims 
§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered prior to 
expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the other party and 
to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as the Initial Decision Maker. 
Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after occurrence of the event giving rise to 
such Claim or within 21 days after the claimant first recognizes the condition giving rise to the Claim, whichever is later. 
 
§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered after 
expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the other party. In 
such event, no decision by the Initial Decision Maker is required. 
 
§ 15.1.4 Continuing Contract Performance 
§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and Article 
14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to make payments 
in accordance with the Contract Documents.  
 
§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s decision, 
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subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue Certificates for 
Payment in accordance with the decision of the Initial Decision Maker. 
 
§ 15.1.5 Claims for Additional Cost 
If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3 shall be 
given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is not required for 
Claims relating to an emergency endangering life or property arising under Section 10.4. 
 
§ 15.1.6 Claims for Additional Time 
§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in Section 15.1.3 
shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on progress of the 
Work. In the case of a continuing delay, only one Claim is necessary. 
 
§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented by data 
substantiating that weather conditions were abnormal for the period of time, could not have been reasonably anticipated, and 
had an adverse effect on the scheduled construction. 
 
§ 15.1.7 Waiver of Claims for Consequential Damages 
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to this 
Contract. This mutual waiver includes 

.1      damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, business and 
reputation, and for loss of management or employee productivity or of the services of such persons; and 

.2      damages incurred by the Contractor for principal office expenses including the compensation of personnel 
stationed there, for losses of financing, business and reputation, and for loss of profit, except anticipated profit 
arising directly from the Work. 

 
This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination in 
accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of liquidated 
damages, when applicable, in accordance with the requirements of the Contract Documents. 
 
§ 15.2 Initial Decision 
§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of the period 
for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall be referred to the 
Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, unless otherwise indicated 
in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial decision shall be required as a condition 
precedent to mediation of any Claim. If an initial decision has not been rendered within 30 days after the Claim has been 
referred to the Initial Decision Maker, the party asserting the Claim may demand mediation and binding dispute resolution 
without a decision having been rendered. Unless the Initial Decision Maker and all affected parties agree, the Initial Decision 
Maker will not decide disputes between the Contractor and persons or entities other than the Owner. 
 
§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or more of the 
following actions: (1) request additional supporting data from the claimant or a response with supporting data from the other 
party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, or (5) advise the parties that 
the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker lacks sufficient information to evaluate 
the merits of the Claim or if the Initial Decision Maker concludes that, in the Initial Decision Maker’s sole discretion, it would 
be inappropriate for the Initial Decision Maker to resolve the Claim. 
 
§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek information 
from either party or from persons with special knowledge or expertise who may assist the Initial Decision Maker in rendering 
a decision. The Initial Decision Maker may request the Owner to authorize retention of such persons at the Owner’s expense. 
 
§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional supporting data, 
such party shall respond, within ten days after receipt of the request, and shall either (1) provide a response on the requested 
supporting data, (2) advise the Initial Decision Maker when the response or supporting data will be furnished, or (3) advise the 
Initial Decision Maker that no supporting data will be furnished. Upon receipt of the response or supporting data, if any, the 
Initial Decision Maker will either reject or approve the Claim in whole or in part. 
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§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that the 
Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the reasons 
therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision Maker, of any 
change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding on the parties but subject 
to mediation and, if the parties fail to resolve their dispute through mediation, to binding dispute resolution. 
 
§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1. 
 
§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the other 
party file for mediation. If such a demand is made and the party receiving the demand fails to file for mediation within 30 days 
after receipt thereof, then both parties waive their rights to mediate or pursue binding dispute resolution proceedings with 
respect to the initial decision. 
 
§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any, of the 
nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner may, but is not 
obligated to, notify the surety and request the surety’s assistance in resolving the controversy. 
 
§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in accordance 
with applicable law to comply with the lien notice or filing deadlines. 
 
§ 15.3 Mediation 
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those waived as 
provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent to binding dispute 
resolution. 
 
§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree otherwise, 
shall be administered by the American Arbitration Association in accordance with its Construction Industry Mediation 
Procedures in effect on the date of the Agreement. A request for mediation shall be made in writing, delivered to the other 
party to the Contract, and filed with the person or entity administering the mediation. The request may be made concurrently 
with the filing of binding dispute resolution proceedings but, in such event, mediation shall proceed in advance of binding 
dispute resolution proceedings, which shall be stayed pending mediation for a period of 60 days from the date of filing, unless 
stayed for a longer period by agreement of the parties or court order. If an arbitration is stayed pursuant to this Section 15.3.2, 
the parties may nonetheless proceed to the selection of the arbitrator(s) and agree upon a schedule for later proceedings. 
 
§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the dispute or 
60 days after mediation has been demanded without resolution of the dispute, demand in writing that the other party file for 
binding dispute resolution.  If such a demand is made and the party receiving the demand fails to file for binding dispute 
resolution within 60 days after receipt thereof, then both parties waive their rights to binding dispute resolution proceedings 
with respect to the initial decision. 
 
§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place where 
the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall be enforceable 
as settlement agreements in any court having jurisdiction thereof. 
 
§ 15.4 Arbitration 
§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any Claim 
subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually agree otherwise, 
shall be administered by the American Arbitration Association in accordance with its Construction Industry Arbitration Rules 
in effect on the date of the Agreement. The Arbitration shall be conducted in the place where the Project is located, unless 
another location is mutually agreed upon. A demand for arbitration shall be made in writing, delivered to the other party to the 
Contract, and filed with the person or entity administering the arbitration. The party filing a notice of demand for arbitration 
must assert in the demand all Claims then known to that party on which arbitration is permitted to be demanded. 
 
§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for mediation, but in 
no event shall it be made after the date when the institution of legal or equitable proceedings based on the Claim would be 
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barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a written demand for arbitration 
by the person or entity administering the arbitration shall constitute the institution of legal or equitable proceedings based on 
the Claim. 
 
§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in accordance 
with applicable law in any court having jurisdiction thereof. 
 
§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity duly 
consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court having 
jurisdiction thereof. 
 
§ 15.4.4 Consolidation or Joinder  
§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party may 
consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party provided that (1) 
the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations to be consolidated 
substantially involve common questions of law or fact, and (3) the arbitrations employ materially similar procedural rules and 
methods for selecting arbitrator(s). 
 
§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party may 
include by joinder persons or entities substantially involved in a common question of law or fact whose presence is required if 
complete relief is to be accorded in arbitration, provided that the party sought to be joined consents in writing to such joinder. 
Consent to arbitration involving an additional person or entity shall not constitute consent to arbitration of any claim, dispute 
or other matter in question not described in the written consent. 
 
§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under this 
Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the Owner and 
Contractor under this Agreement. 
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GENERAL CONDITIONS 

The Work of this Contract shall be subject to the American Institute of Architects Document A201, 
"General Conditions of the Contract for Construction", herein referred to as the General Conditions. 

SUPPLEMENTARY CONDITIONS 

The supplementary Conditions contain changes and additions to the General Conditions.  Where any part 
of the General Conditions is modified or voided by the Supplementary Conditions, the remaining 
unaltered provisions shall remain in effect. 

 ARTICLE 1 Make the following changes: 

  1.2.3 Add the following: When applied to materials and equipment required for the Work, the 
words "furnish", "install" and "provide" shall mean the following: 

   .1 The word "provide" shall mean to furnish, pay for, deliver, install, adjust, clean, and 
otherwise make materials and equipment fit and ready for their intended use. 

   .2 The word "furnish" shall mean to secure, pay for, deliver to site, unload, and 
uncrate materials and equipment. 

   .3 The word "install" shall mean to place in position, incorporate in the work, adjust, 
clean, make fit and ready for use and perform all services except those included 
under the term "furnish". 

   .4 The phrase "furnish and install" shall be equivalent to the word "provide".  Each 
shall be interpreted to mean "the Contractor shall furnish all labor, material and 
equipment and install....". 

   .5 “As required" shall mean as required to produce a fully completed project or result 
to the satisfaction of the Architect. 

   .6 Where discrepancies or conflicts occur: 

    .1 Amendments and Addenda shall take precedence over the Specifications. 
    .2 The Specifications shall take precedence over the Drawings. 
    .3 Stated dimensions shall take precedence over scaled dimensions. 
    .4 Large-scale detail drawings shall take precedence over small-scale 

drawings. 
    .5 Schedules shall take precedence over other data on the drawings. 

   .7 In case of a difference between Drawings or Specifications or within either 
document itself in describing the Work, the better quality, greater quantity, or 
costlier work will be assumed to be and shall be included in the Contract price.  
The Contractor shall not proceed with such work until the Architect has been 
contacted for clarification and proper direction. 

   .8 Instructions or specifications of a particular manufacturer as referred to herein shall 
be binding as a part of this Specification.  Obtain such written instructions and 
maintain on the job with the Specification. 

   .9 Schedules of materials in various sections of the Specifications are furnished to 
assist the Contractor. Contractor shall verify the schedules with the Drawings and 
shall provide any additional materials indicated on the Drawings but not included in 
the schedules.  The greater quantity or highest quality will govern. 
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  Add the following: 

  1.2.4 All work shown or referred to in the Contract Documents shall be included in the Contract 
excepting those items which are specifically noted as being "provided under another 
contract" or "provided by the Owner", or "not in contract (NIC)". 

  1.2.5 Parties to the Contract shall not take advantage of obvious error or apparent discrepancy 
in Contract Documents.  Notice of discovered error or discrepancy shall immediately be 
given in writing to the Architect to make such corrections and interpretations as he may 
deem necessary for completion of the work in a satisfactory and acceptable manner. 

 ARTICLE 2 Make the following changes: 

  2.3.6 Revise to read as follows: “Contractor shall be furnished up to three (3) sets of Contract 
Drawings and Specifications, and two (2) copies of each drawing which is issued after the 
date of the Contract. The Contractor shall pay costs of reproduction for any additional 
copies of Drawings or Specifications he requires.” 

 ARTICLE 3 Make the following changes: 

  Add the following: 

  3.4.4 Should the Contractor wish to substitute another product or method for products or 
methods specified or shown in the Contract Documents, whether specified or shown in 
Contract Documents, whether or not such phrases as "equal to" or "based on" are used, 
he shall apply in writing for approval. He shall enclose such data as Architect requires to 
evaluate products.  The Architect's decision shall be final.  Contractor is responsible for 
space requirements of substitutions, he shall execute necessary changes in adjacent and 
relocated situations, he shall execute necessary changes in adjacent and relocated work 
which are due to such substitutions, without additional cost and he shall be responsible 
for delays required for evaluation of proposed substitutions. 

  3.5.3 Project Warranty: Unless otherwise specified, Contractor shall warrant (guaranty) all work 
against defects resulting from the use of material, workmanship or equipment which is 
inferior, defective, or not in accordance with the terms of the Contract.  This warranty, 
unless stated otherwise in a given section of the Specifications, shall be for a period of 
one (1) year from the date of issuance of the Certificate of Substantial Completion for the 
Project. 

  3.5.4 Specified Product Warranty: Issued by a manufacturer or fabricator for compliance with 
requirements of the Contract Documents.  Refer to sections of Specifications for 
requirements of specified warranties. 

  3.5.5 Coincidental Product Warranty: Available on a product incorporated into the work, by 
virtue of manufacturer's publication of warranty without regard for application 
requirement, a non-specified warranty.  Contractor shall identify such warranties as they 
apply. 

  3.5.6 Warranty Obligations 

   .1 Contractor shall restore or remove-and-replace warranted work to its originally 
specified condition, at such time during warranty as it does not comply with or fulfill 
terms of warranty. 
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   .2 Contractor shall restore or remove-and-replace other work which has been 
damaged by failure of warranted work, or which must be removed and replaced to 
gain access to warranted work. 

   .3 Cost of restoration or removal-and-replacement is Contractor's obligation, without 
regard to whether Owner has already benefited from use of failing work. 

   .4 Except as otherwise indicated or required by governing regulations, warranties do 
not cover consequential damage to property other than the Work of the Contract. 

   .5 Upon restoration or removal-and-replacement of warranted work which has failed, 
Contractor shall reinstate the warranty by issuing newly executed form, for at least 
the remaining period of time of the original warranty, but for not less than half of 
the original warranty period. 

   .6 Warranties and warranty periods shall not diminish implied warranties, and shall 
not deprive Owner of actions, rights, and remedies otherwise available if the 
Contractor fails to fulfill the requirements of the Contract Documents. 

   .7 Owner reserves the right to reject coincidental product warranties which conflict 
with or are less than the requirements of the Contract Documents. 

  3.5.7 Contractor shall furnish fully executed warranties to Owner in accordance with the 
General Conditions and Section 017700. 

 3.6 Add the following: No amount shall be included in the bid for State Sales Tax or for Federal 
Excise Tax on materials or supplies purchased for this project.  The Owner will supply tax 
exempt number. 

  3.7.1 Add the following: The Contractor shall pay costs charged by utility companies for 
service connections, inspections and tests, and related utility company fees normally 
assessed as part of the construction process. 

 ARTICLE 4 Make the following changes: 

  4.2.13 Add to the first sentence, after "...relating to aesthetic effect..." 

  "and except for claims which have been waived by making or acceptance of final 
payment as provided by Subparagraphs 9.10.3 and 9.10.4,"  

 Add the following: 

 4.3 The provisions of Article 15 notwithstanding, the Contractor expressly agrees to joinder in 
arbitration proceedings between Owner/Architect upon specific written request of the Owner.  
This agreement shall be valid with the Architect's acceptance of an equal provision in their 
respective contracts. 

ARTICLE 6 Add the following: 

 6.3.1 In a dispute between the Owner and the Contractor concerning rubbish and orderliness 
on the site, the Owner may have the rubbish removed and charge the cost to the 
Contractor. Upon written notification from the Architect that the project requires cleaning, 
the Contractor shall within 24 hours remove all rubbish and hazards from the project and 
shall arrange his material and equipment in an orderly manner on the site. If this cleaning 
is not completed within 24 hours, the Owner may engage labor to clean up the projects to 
his satisfaction and deduct the costs from any monies due the Contractor. 
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 ARTICLE 7 Add the following: 

  7.2.2 The Contractor's proposal for changes in the Work shall be itemized completely and in 
detail and shall include material costs and quantities, labor wages, time, insurance, 
pensions, and equipment rental other than small tools, and the number of additional 
calendar days, if any, which are required to complete the Work. 

   Where unit prices have been established, the proposal shall state the quantity involved 
and the applicable unit price. 

 7.5 Allowance for Overhead and Profit 

  7.5.1 The allowance for overhead and profit is compensation for administration, 
superintendence, materials for temporary structures, additional premiums on bonds and 
the use of small tools. 

  7.5.2 For additions, deletions or other changes in the Work ordered under method 7.3.3.3, the 
Contractor may apply an allowance of up to fifteen percent (15%) for profit and overhead 
to the net cost of the work actually performed by him. 

  7.5.3 Work to be performed by a subcontractor may include an allowance for the 
subcontractor's overhead and profit not to exceed  ten percent (10%) of the net cost.  The 
Contractor is permitted up to a five percent (5%) allowance to be applied against the net 
cost to a subcontractor.  In no case shall the total allowance exceed fifteen percent (15%) 
of the net cost of work performed by the subcontractor. 

  7.5.4 The Contractor's allowance of up to ten percent (10%) on changes involving more than 
one (1) subcontractor shall be applied only to the combined net of cost additions and 
deductions of all subcontractors. 

  7.5.5 There shall be no allowance for overhead and profit for the Contractor or any 
subcontractor on changes resulting in a net deduction. 

  7.5.6 The provisions of this Article shall apply only to subcontractors as defined in Article 5.  
Allowance for overhead and profit will be accepted only for those who are direct 
subcontractors. 

 ARTICLE 8 Add the following: 

  8.3.4 No extension of time will be allowed for adverse weather conditions unless the number of 
days of inclement weather is substantially greater or conditions substantially more severe 
than the average for the calendar period as recorded by a recognized weather 
observation agency. 

 ARTICLE 9 Make the following changes: 

  9.3.1 Revise “ten days” to read “fifteen (15) days”. 

  Add the following: 

   9.3.1.3 During progress of the Work, the Owner will pay Contractor ninety-five 
percent (95%) of the total amount of each monthly payment due.  The remaining 
five percent (5%) will be retained by the Owner until the Project is substantially 
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completed.  There will be no further reduction considered until final acceptance of 
the Project in accordance with the Contract Documents. 

  9.3.2 Add the following: If the Contractor does not submit evidence of payment to vendor for 
material and equipment stored, the Architect will recommend deduction of the amount 
previously allowed for the items stored from the current or subsequent Application for 
Payment. 

  Add the following: 

   9.3.2.1 Contractor may include in Application for Payment the delivered cost of 
equipment and non-perishable materials delivered and stored at the site but not 
incorporated in the work, under the following conditions: 

    .1 Items to be protected from fire, theft, vandalism, weather, and other 
damage. 

    .2 Storage procedures and areas to be approved. 
    .3 Items to be available at all times for inspection by the Owner and Architect. 

  9.3.4 Contractor shall furnish with Application for Payment an invoice establishing value of 
material and equipment stored at the site along with a statement of amount to be paid the 
vendor. 

   .1 Such stored items are subject to inspection by Architect before payment is 
recommended. 

   .2 Contractor shall furnish Owner with Certificate of Insurance in accordance with 
Contract Documents for the full value of the items stored at the site. 

   9.6.2.1 Contractor shall furnish Architect with satisfactory evidence of payment to 
vendors supplying material and equipment for approved storage. This shall be 
done within thirty (30) days after the date of progress payment. Satisfactory 
evidence of payment shall be one (1) of the following: 

    .1 Contractor's canceled check in correct amount with identification of invoices 
paid. 

    .2 A letter or telegram from vendor with authorized signature stating amounts 
and invoices paid. 

    .3 A receipted invoice. 

   9.6.7.1 Payment for material and equipment delivered and stored shall not relieve 
Contractor of responsibility for furnishing equipment and material required for the 
work in the same manner as if such payment were not made. 

 9.10.6 A prerequisite to final payment shall be that the Contractor furnish proof that he has 
completed all specification requirements covering the following item as applicable:  

Warranties. 

 ARTICLE 10 Add the following: 

   10.3.4.1 The Contractor shall not bring hazardous materials onto the site nor use in 
the Work without compliance with the following conditions. 

   .2 The Contractor shall be solely responsible for the handling, storage, and use of 
explosive or other hazardous materials when their use is permitted.  For such use, 
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the Contractor shall obtain necessary permits from regulating agencies and submit 
copies of permits to the Architect for review before proceeding with use. 

   .3 Contractor shall obtain insurance for use of hazardous material and furnish 
certificates of insurance in keeping with Conditions of the Contract. 

 ARTICLE 11 Make the following changes: 

 11.1.1 Revise “authorized to do business in the jurisdiction in which the Project is located” to 
read “licensed to do business in Connecticut”. 

 11.1.2 Revise “authorized to do business in the jurisdiction in which the Project is located” to 
read “licensed to do business in Connecticut”. 

 11.2.2 Revise “prior to commencement of the Work” to read “within ten (10) days of Notice of 
Award”. 

 Add the following: 

 11.6 Miscellaneous Insurance Requirements 

  11.6.1 The Contractor shall not begin work until he has obtained all insurance as required, nor 
shall any subcontractor be permitted to commence work until he has obtained all 
insurance as required under the same provisions. Insurance shall be maintained 
throughout the life of the Contract. 

  11.6.2 It shall be the responsibility of the Contractor to obtain Certificates of Insurance from 
each subcontractor and to make certain that all coverage is maintained throughout the 
life of the Contract. 

  11.6.3 The Contractor, before commencing work, shall supply Owner with Certificates of 
Insurance evidencing compliance with the insurance requirements.  Each certificate shall 
state that the insurance evidenced by such certificate will not be canceled or reduced 
without thirty (30) days prior written notice to the Owner. 

  11.6.4 Each subcontractor, before commencing work, shall supply Owner with Certificates of 
Insurance evidencing compliance with the insurance requirements.  Each certificate shall 
state that the insurance evidenced by such certificate will not be canceled or reduced 
without thirty (30) days prior written notice to the Owner. 

  11.6.5 The Contractor shall maintain a file of Certificates of Insurance received from each 
subcontractor and provide Owner with copy of each certificate. 

  11.6.6 The Contractor shall furnish to the Owner copies of any endorsements subsequently 
issued amending coverage or limits. 

  11.6.7 Contractor's Liability Insurance: Concerning the insurance described in Section 11.1, the 
Contractor shall maintain the following minimum limits: 

   .1 Workers' Compensation 

    (a) State  Statutory 
    (b) Applicable Federal (e.g., Longshoremen, 
     harbor work, work at or outside U.S.  
     Boundaries): Statutory 
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    (c) Maritime $  ---    
    (d) Employer's Liability $100,000 Accident 
       $500,000 Disease 
       $500,000 Policy Limit 
    (e) Benefits Required by Union Labor Contracts: As applicable 

   .2 Comprehensive General Liability (Including Premises-Operations; Independent 
Contractor's Protective; Products and Completed Operations; Broad Form Property 
Damage): 

    (a) Bodily Injury: 

     $1,000,000  Each Occurrence 
     $5,000,000  Aggregate, Products and Completed Operations 

    (b) Property Damage: 

     $1,000,000  Each Occurrence 
     $5,000,000  Aggregate 

    (c) Products and Completed Operations Insurance shall be maintained for a 
minimum of two (2) years after final payment and Contractor shall continue 
to provide evidence of such coverage to Owner on an annual basis during 
the aforementioned period. 

    (d) Property Damage Liability Insurance shall include coverage for the following 
hazards: 

     X Explosion C Collapse U Underground 

    (e) Contractual Liability (Hold Harmless Coverage): 

     (1) Bodily Injury: 

      $1,000,000  Each Occurrence 

     (2) Property Damage: 

      $1,000,000  Each Occurrence 
      $5,000,000  Aggregate  

    (f) Personal Injury, with Employment Exclusion deleted: 

     $1,000,000 Aggregate 

    (g) Name as Additional Insureds: Groton Public Schools and Board of 
Education, Town of Groton and Silver/Petrucelli + Associates, Inc. 

   .3 Comprehensive Automobile Liability (owned, co-owned, hired): 

    (a) Bodily Injury: 

     $1,000,000  Each Person 
     $1,000,000  Each Accident 
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    (b) Property Damage: 

     $  500,000  Each Occurrence 

  11.6.8 Owner's Liability Insurance: Concerning the insurance described in Section 11.2: 

   ______ No modification required. 

   ______ The Contractor shall provide this insurance (normally under an Owner's 
Protective Liability Policy) with the following limits: 

     (1) Bodily Injury: 

      $1,000,000  Each Occurrence 
      $5,000,000  Aggregate 

     (2) Property Damage: 

      $1,000,000  Each Occurrence 
      $5,000,000  Aggregate 

     (3) Personal Injury, with Employment Exclusion deleted 

  11.6.9 Property Insurance: Concerning the insurance as described in Section 11.2: 

   ______ No modification required: Owner will purchase (coverage will be included for 
all materials and equipment furnished by the Owner which is to be 
incorporated or used in the project when stored off site or when in transit.). 

   __X_ _ Contractor shall purchase the following: 

     (1) _____ All Risk 
         __X__ Other: Installation Floater. 
     (2) _____ On the following form: (select one) 
         _____ Completed Value 
         _____ Reporting 

    (3) __X__ In the Names of the Owner, Contractor, Subcontractor, 
and subcontractor as their interests may appear with 
limits as follows: (Select One) 

          _____  Full insurable value of the Work 
          __X__ Amount equal to the Contract sum for the Work 

 ARTICLE 15 Make the following changes: 

  15.3.2 Revise to read as follows: In addition to and prior to arbitration, the parties shall 
endeavor to settle disputes by mediation in accordance with the Construction Industry 
Mediation Rules of the American Arbitration Association currently in effect unless the 
parties mutually agree otherwise. Demand for mediation shall be filed in writing with the 
other party to this Agreement and with the American Arbitration Association.  A demand 
for mediation shall be made within a reasonable time after the claim, dispute or other 
matter in w\question has arisen.  In no event shall the demand for mediation be made 
after the date when institution of legal or equitable proceedings based on such claim, 
dispute or other matter in question would be barred by the applicable statute of 
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limitations.  The provisions of Article 15 notwithstanding, the Contractor expressly agrees 
to joinder in mediation proceedings between Owner/Architect upon specific written 
request of the Owner.  This agreement shall be valid with the Architect's acceptance of 
an equal provision in their respective contracts. 

END OF SECTION 













                CONNECTICUT DEPARTMENT OF LABOR   
       WAGE AND WORKPLACE STANDARDS DIVISION 

              CONTRACTORS WAGE CERTIFICATION FORM 
Construction Manager at Risk/General Contractor/Prime Contractor 

I,                                                                      of 
Officer, Owner, Authorized Rep.                              Company Name 

do hereby certify that the                                                                                                           
Company Name 

                                                                                                                                                     
Street 

                                                                                                                  
     City 

and all of its subcontractors will pay all workers on the  

                                                                                                                                                  
Project Name and Number 

                                                                                                                                                   
  Street and City   

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is 
attached hereto).  

                                                                                   
      Signed 

Subscribed and sworn to before me this  day of , . 

   
    Notary Public 

Return to:  
    Connecticut Department of Labor 

  Wage & Workplace Standards Division 
                    200 Folly Brook Blvd. 

Wethersfield, CT  06109 

Rate Schedule Issued (Date): 



CLASSIFICATION Hourly Rate Benefits

Charles Barnum Elementary School: Roof ReplacementProject:

Minimum Rates and Classifications
for Building Construction

ID#:

059-0192 RR

By virtue of the authority vested in the Labor Commissioner under provisions of Section 31-53 of the General Statutes of
Connecticut, as amended, the following are declared to be the prevailing rates and welfare payments and will apply only
where the contract is advertised for bid within 20 days of the date on which the rates are established. Any contractor or
subcontractor not obligated by agreement to pay to the welfare and pension fund shall pay this amount to each employee
as part of his/her hourly wages.

Project Number:
State#:

Project:

FAP#:
Project Town:

Charles Barnum Elementary School: Roof Replacement

Groton

Connecticut Department of Labor
 Wage and Workplace Standards Division

26-5162

1b) Asbestos/Toxic Waste Removal Laborers:  Asbestos removal and
encapsulation (except its removal from mechanical systems which are not to
be scrapped), toxic waste removers, blasters.**See Laborers Group 7**

1c) Asbestos Worker/Heat and Frost Insulator 48.81 34.05

2) Boilermaker 50.21 30.01

3a) Bricklayer, Cement Mason, Concrete Finisher (including caulking), Stone
Masons

45.76 38.45 + a

3b) Tile Setter 43.0 34.75

3c) Tile and Stone Finishers 36.0 29.43

3d) Marble & Terrazzo Finishers 35.7 29.73

3e)  Plasterer 44.52 29.63

As of: May 8, 2026



3f) Terrazzo Mechanics & Marble Setters 40.6 39.93

------LABORERS------

4)  Group 1:  General laborers, carpenter tenders, concrete specialists,
wrecking laborers and fire watchers.

37.0 30.47

4)  Group 1a:  Acetylene Burners (Hours worked with a torch) 38.0 30.47

4a) Group 2:  Mortar mixers, plaster tender, power buggy operators,
powdermen, fireproofer/mixer/nozzleman (Person running mixer and spraying
fireproof only).

37.25 30.47

4b) Group 3:  Jackhammer operators/pavement breaker, mason tender
(brick), mason tender (cement/concrete), forklift operators and forklift
operators (masonry).

37.5 30.47

4c) **Group 4: Pipelayers: Licensed P6 -P7 (one or two employees of the
total crew who primary task is to perform mating of pipe sections).

38.0 30.47

4d) Group 5:  Air track operator, sand blaster and hydraulic drills. 37.75 30.47

4e) Group 6:  Blasters, nuclear and toxic waste removal. 40.0 30.47

4f)  Group 7:  Asbestos/lead removal and encapsulation (except it's removal
from mechanical systems which are not to be scrapped).

40.0 30.47

4g) Group 8:  Bottom men on open air caisson, cylindrical work and boring
crew.

37.5 30.47

4h)  Group 9:  Top men on open air caisson, cylindrical work and boring crew. 37.0 30.47

As of: May 8, 2026



4i)  Group 10:  Traffic Control Signalman 22.2 30.47

4j)  Group 11:  Toxic Waste Removers A or B With PPE 40.0 30.47

5) Carpenter, Acoustical Ceiling Installation, Soft Floor/Carpet Laying, Metal
Stud Installation, Form Work and Scaffold Building, Drywall Hanging,
Modular-Furniture Systems Installers, Lathers, Piledrivers, Resilient Floor
Layers.

44.48 29.74

5a)  Millwrights 45.14 30.24

5b) Carpenter - Welder 44.98 29.74

5c) Carpenter: Working with creosote lumber or acid 45.48 29.74

6) Electrical Worker (including low voltage wiring) (Trade License required:
E1,2  L-5,6  C-5,6  T-1,2  L-1,2  V-1,2,7,8,9)

46.4 36.66+3% of
gross wage

7a) Elevator Mechanic (Trade License required:  R-1,2,5,6) 69.55 38.985+a+b

-----OUTSIDE LINE CONSTRUCTION----

Groundman 32.1 13.95

Linemen/Cable Splicer 58.37 33.94

8) Glazier (Trade License required:  FG-1,2) 43.13 26.50+ a

As of: May 8, 2026



9) Ironworker, Ornamental, Reinforcing, Structural, and Precast Concrete
Erection

45.25 43.62 + a

----OPERATORS----

Group 1:   Crane Handling or Erecting Structural Steel or Stone, Hoisting
Engineer (2 drums or over), Deep Shaft over 14". (Trade License Required)

60.66 30.95 + a

Group 1a: Front End Loader (7 cubic yards or over); Work Boat 26 ft. and
Over

55.6 30.95 + a

Group 2:   Cranes (100 ton rate capacity and over). (Trade License Required) 60.24 30.95 + a

Group 2a:  Cranes (under 100 ton rated capacity), Magni Type-360 Rotating
Forklift.

59.2 30.95 + a

Group 2b: Excavator over 2 cubic yards; Pile Driver ($3.00 premium when
operator controls hammer), HF-1 Forklift, Drills with self contained power
units, Micropile up to 14 inches helical pile.

55.17 30.95 + a

Group 3:   Excavator; Gradall; Master Mechanic; Hoisting Engineer (all types
of equipment where a drum and cable are used to hoist or drag material
regardless of motive power of operation), Rubber Tire Excavator (Drott-1085
or similar);Grader Operator; Bulldozer Finegrade. (slopes, shaping, laser or
GPS, etc.). (Trade License Required)

54.13 30.95 + a

Group 4:  Trenching Machines; Lighter Derrick; CMI Machine or Similar;
Koehring Loader (Skooper); Goldhofer.

53.61 30.95 + a

Group 5:   Specialty Railroad Equipment; Asphalt Spreader, Asphalt
Reclaiming Machine; Line Grinder; Concrete Pumps; Drills with Self
Contained Power Units; Boring Machine; Post Hole Digger; Auger; Pounder;
Well Digger; Milling Machine (over 24 mandrel).

52.78 30.95 + a

Group 5 continued:  Side Boom; Combination Hoe and Loader; Directional
Driller, Geothermal Drill.

52.78 30.95 + a

As of: May 8, 2026



Group 6:   Front End Loader (3 up to 7 cubic yards); Bulldozer (rough grade
dozer).

52.35 30.95 + a

Group 7:   Asphalt Roller; Concrete Saws and Cutters (ride on types);
Vermeer Concrete Cutter; Stump Grinder; Scraper; Snooper; Skidder; Milling
Machine (24" and under mandrel).

51.89 30.95 + a

Group 8:   Mechanic; Grease Truck Operator; Hydroblaster; Barrier Mover;
Power Stone Spreader; Welding; Work Boat  Under 26 ft.; Transfer Machine;
Rigger Foreman.

51.34 30.95 + a

Group 9:   Front End Loader (under 3 cubic yards); Skid Steer Loader
regardless of attachments; (Bobcat or Similar); Forklift, Power Chipper;
Landscape Equipment (including Hydroseeder); Vacuum Excavation Truck
and Hydrovac Excavation Truck (27 HG pressure or greater).

50.74 30.95 + a

Group 10:  Vibratory hammer; ice machine; diesel and air, hammer, etc. 47.91 30.95 + a

Group 11:  Conveyor, earth roller, power pavement breaker (whiphammer),
robot demolition equipment.

47.91 30.95 + a

Group 12:  Wellpoint Operator. 47.82 30.95 + a

Group 13: Compressor Battery Operator. 47.04 30.95 + a

Group 14: Elevator Operator; Tow Motor Operator (solid tire no rough terrain). 45.45 30.95 + a

Group 15:  Generator Operator; Compressor Operator; Pump Operator;
Welding Machine Operator; Heater Operator.

44.89 30.95 + a

Group 16:   Maintenance Engineer and Articulating End Dump. 43.99 30.95 + a

As of: May 8, 2026



Group 17:  Portable Asphalt Plant Operator; Portable Crusher Plant Operator;
Portable Concrete Plant Operator; Portable Grout Plant Operator; Portable
Water Filtration Plant Operator.

49.95 30.95 + a

Group 18:  Power Safety Boat; Vacuum Truck; Zim Mixer; Sweeper;
(Minimum for any job requiring a CDL license); Rigger; Signalman.

46.6 30.95 + a

Surveyor:  Chief of Party 50.21 30.95 + a

Surveyor:  Assistant Chief of Party 46.3 30.95 + a

Surveyor:  Instrument Man 44.55 30.95 + a

Surveyor:  Rodman or Chainman 38.34 30.95 + a

------PAINTERS (Including Drywall Finishing)------

10a) Brush and Roller 39.57 26.50

10b) Taping Only/Drywall Finishing 40.32 26.50

10c) Paperhanger and Red Label 40.07 26.50

10d) Spray 42.57 26.50

10e) Spray Helper 40.57 26.50

10f) Blast 44.57 26.50

As of: May 8, 2026



10g) Blast Helper 40.57 26.50

11)  Plumber (excluding HVAC pipe installation) (Trade License required: P-
1,2,6,7,8,9  J-1,2,3,4  SP-1,2)

50.58 36.30

12)  Well Digger, Pile Testing Machine 37.26 24.05 + a

13) Roofer (composition) 45.15 23.44

14)  Roofer (slate & tile) 45.65 23.44

15) Sheetmetal Worker  (Trade License required for HVAC and Ductwork:
SM-1,SM-2,SM-3,SM-4,SM-5,SM-6)

44.7 44.38

16) Pipefitter (Including HVAC work)                                               (Trade
License required:  S-1,2,3,4,5,6,7,8  B-1,2,3,4  D-1,2,3,4, G-1, G-2, G-8 & G-
9)

50.58 36.30

------TRUCK DRIVERS------

17) Block Truck 39.98 33.00 + a

17a) 2 Axle 38.66 33.00 + a

17ab) Helpers 36.16 33.00 + a

17b)  3 Axle, 2 Axle Mixer 38.77 33.00 + a

17c)  3 Axle Mixer 38.83 33.00 + a
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17d)  4 Axle 38.89 33.00 + a

17e)  4 Axle Mixer 40.69 33.00 + a

17ef) 5 Axle 38.89 33.00 + a

17eg) 5 Axle Mixer 40.69 33.00 + a

17f)  Heavy Duty Trailer (40 Tons and Over) 41.16 33.00 + a

17g) Euclids and Semi-Trailer 38.94 33.00 + a

17h) Heavy Duty Trailer up to 40 tons 39.89 33.00 + a

17i) Snorkle Truck 39.04 33.00 + a

17j) Swivel Dump and Tack Truck 38.89 33.00 + a

18) Sprinkler Fitter  (Trade License required:  F-1,2,3,4) 56.78 35.24 + a

19) Theatrical Stage Journeyman 25.76 7.34

Welders: Rate for craft to which welding is incidental.

Surveyors: Hazardous material removal: $3.00 per hour premium.

*Note: Hazardous waste removal work receives additional $1.25 per hour for truck drivers.

**Note: Hazardous waste premium $3.00 per hour over classified rate.

Truck Drivers: Trainers Premium: $3.00 over wage rate.

Truck Drivers: Night Premium - Mixer Drivers: $2.00 over wage rate.

As of: May 8, 2026



Crane with 150 ft. boom (including jib) - $1.50 extra

Crane with 200 ft. boom (including jib) - $2.50 extra

Crane with 250 ft. boom (including jib) - $5.00 extra

Crane with 300 ft. boom (including jib) - $7.00 extra

Crane with 400 ft. boom (including jib) - $10.00 extra

All classifications that indicate a percentage of the fringe benefits must be calculated at the percentage rate times
the "base hourly rate".

Apprentices duly registered under the Commissioner of Labor's regulations on "Work Training Standards for
Apprenticeship and Training Programs" Section 31-51-d-1 to 12, are allowed to be paid the appropriate percentage
of the prevailing journeymen hourly base and the full fringe benefit rate, providing the work site ratio shall not be less
than one full-time journeyperson instructing and supervising the work of each apprentice in a specific trade.

  The Prevailing wage rates applicable to this project are subject to annual adjustments each July 1st for the duration
of the project.
  Each contractor shall pay the annual adjusted prevailing wage rate that is in effect each July 1st, as posted by the
Department of Labor.
  It is the contractor's responsibility to obtain the annual adjusted prevailing wage rate increases directly from the
Department of Labor's website.
  The annual adjustments will be posted on the Department of Labor's Web page:
www.ct.gov/dol. For those without internet access, please contact the division listed below.
  The Department of Labor will continue to issue the initial prevailing wage rate schedule to the Contracting Agency
for the project.
  All subsequent annual adjustments will be posted on our Web Site for contractor access.
  Contracting Agencies are under no obligation pursuant to State labor law to pay any increase due to the annual
adjustment provision.

Effective October 1, 2005 - Public Act 05-50: any person performing the work of any mechanic, laborer, or worker
shall be paid prevailing wage

All Person who perform work ON SITE must be paid prevailing wage for the appropriate mechanic, laborer, or
worker classification.

All certified payrolls must list the hours worked and wages paid to All Persons who perform work ON SITE
regardless of their ownership i.e.: (Owners, Corporate Officers, LLC Members, Independent Contractors, et.
al)

Reporting and payment of wages is required regardless of any contractual relationship alleged to exist
between the contractor and such person.

~~Unlisted classifications needed for work not included within the scope of the classifications listed may be added
after award only as provided in the labor standards contract clause (29 CFR 5.5 (a) (1) (ii)).

Please direct any questions which you may have pertaining to classification of work and payment of prevailing wages
to the Wage and Workplace Standards Division, telephone (860)263-6790.

As of: May 8, 2026



Connecticut Department of Labor 

Wage and Workplace Standards Division 

FOOTNOTES 

 
 

 Please Note: If the “Benefits” listed on the schedule for the following occupations  

 includes a letter(s) (+ a or + a+b for instance), refer to the information   

 below. 

 

Benefits to be paid at the appropriate prevailing wage rate for the    

         listed occupation. 

 

If the “Benefits” section for the occupation lists only a dollar amount,   

         disregard the information below. 

 

Bricklayers, Cement Masons, Cement Finishers, Concrete Finishers, Stone Masons 

(Building Construction) and 

(Residential- Hartford, Middlesex, New Haven, New London and Tolland Counties) 

 

a. Paid Holiday: Employees shall receive 4 hours for Christmas Eve holiday  

provided the employee works the regularly scheduled day before and after the 

holiday.  Employers may schedule work on Christmas Eve and employees shall 

receive pay for actual hours worked in addition to holiday pay. 

 

 Elevator Constructors: Mechanics 
 

a. Paid Holidays:  New Year’s Day, Memorial Day, Independence Day, Labor Day,                       

       Veterans’ Day, Thanksgiving Day, Christmas Day, plus the Friday after                                                             

       Thanksgiving.  

 

b. Vacation:   Employer contributes 8% of basic hourly rate for 5 years or more  of 

service or 6% of basic hourly rate for 6 months to 5 years of service as vacation pay 

credit. 

 

Glaziers 

a. Paid Holidays: Labor Day and Christmas Day.  

 

Power Equipment Operators 
(Heavy and Highway Construction & Building Construction)  

 

a. Paid Holidays: New Year’s Day, Good Friday, Memorial day, Independence Day,  

Labor Day, Thanksgiving Day and Christmas Day, provided the employee works 3 

days during the week in which the holiday falls,  if scheduled, and if scheduled, the 

working day before and the working day after the holiday.  Holidays falling on 

Saturday may be observed on Saturday, or if the employer so elects, on the 

preceding Friday. 

 

 

 



Ironworkers 
a. Paid Holiday: Labor Day provided employee has been on the payroll for the 5                                           

       consecutive work days prior to Labor Day. 

 

Laborers (Tunnel Construction) 
a. Paid Holidays:  New Year’s Day, Memorial Day, Independence Day, Labor Day, 

        Thanksgiving Day and Christmas Day.  No employee shall be eligible for holiday                                   

       pay when he fails, without cause, to work the regular work day preceding the                                               

       holiday or the regular work day following the holiday. 

 

Roofers 
a. Paid Holidays: July 4

th
, Labor Day, and Christmas Day provided the employee is                                  

        employed 15 days prior to the holiday.  

 

Sprinkler Fitters 
a. Paid Holidays: Memorial Day, July 4th, Labor Day, Thanksgiving Day and        

Christmas Day, provided the employee has been in the employment of a contractor 

20 working days prior to any such paid holiday. 

 

Truck Drivers  

(Heavy and Highway Construction & Building Construction) 

 

a. Paid Holidays: New Year’s Day, Memorial Day, Independence Day, Labor Day, 

Thanksgiving Day, Christmas day, and Good Friday, provided the  employee has  

at least 31 calendar days of service and works the last scheduled day before and the 

first scheduled day after the holiday, unless excused. 
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STATUTE 31-55a 
 

- SPECIAL NOTICE – 
 

To All State and Political Subdivisions,Their Agents, and Contractors 
Connecticut General Statute 31-55a - Annual adjustments to wage rates by 
contractors doing state work. 
 
Each contractor that is awarded a contract on or after October 1, 2002, for (1) the 
construction of a state highway or bridge that falls under the provisions of section 31-54 of 
the general statutes, or (2) the construction, remodeling, refinishing, refurbishing, 
rehabilitation, alteration or repair of any public works project that falls under the provisions 
of section 31-53 of the general statutes shall contact the Labor Commissioner on or before 
July first of each year, for the duration of such contract, to ascertain the prevailing rate of 
wages on an hourly basis and the amount of payment or contributions paid or payable on 
behalf of each mechanic, laborer or worker employed upon the work contracted to be done, 
and shall make any necessary adjustments to such prevailing rate of wages and such payment 
or contributions paid or payable on behalf of each such employee, effective each July first. 
 

 The prevailing wage rates applicable to any contract or subcontract awarded on 
or after October 1, 2002 are subject to annual adjustments each July 1st for the 
duration of any project which was originally advertised for bids on or after 
October 1, 2002. 

 Each contractor affected by the above requirement shall pay the annual adjusted 
prevailing wage rate that is in effect each July 1st, as posted by the Department 
of Labor.  

 It is the contractor’s responsibility to obtain the annual adjusted prevailing 
wage rate increases directly from the Department of Labor’s Web Site. The 
annual adjustments will be posted on the Department of Labor Web page: 
www.ctdol.state.ct.us. For those without internet access, please contact the 
division listed below.  

 The Department of Labor will continue to issue the initial prevailing wage rate 
schedule to the Contracting Agency for the project. All subsequent annual 
adjustments will be posted on our Web Site for contractor access. 

 
Any questions should be directed to the Contract Compliance Unit, Wage and 
Workplace Standards Division, Connecticut Department of Labor, 200 Folly Brook 
Blvd., Wethersfield, CT 06109 at (860)263-6790. 
 

http://www.ctdol.state.ct.us/


Information Bulletin 
Occupational Classifications 

 
The Connecticut Department of Labor has the responsibility to properly 

determine "job classification" on prevailing wage projects covered under 
C.G.S. Section 31-53(d).  

Note: This information is intended to provide a sample of some occupational 
classifications for guidance purposes only. It is not an all-inclusive list of each 
occupation's duties. This list is being provided only to highlight some areas where a 
contractor may be unclear regarding the proper classification.  If unsure, the employer 
should seek guidelines for CTDOL. 

Below are additional clarifications of specific job duties performed for 
certain classifications: 

 

 ASBESTOS WORKERS 
 
Applies all insulating materials, protective coverings, coatings and finishes to all types of 
mechanical systems.  
 

 ASBESTOS INSULATOR 

Handle, install apply, fabricate, distribute, prepare, alter, repair, dismantle,  heat and 
frost insulation, including penetration and fire stopping work on all penetration fire stop 
systems. 

 BOILERMAKERS 

Erects hydro plants, incomplete vessels, steel stacks, storage tanks for water, fuel, etc. 
Builds incomplete boilers, repairs heat exchanges and steam generators.  

 BRICKLAYERS, CEMENT MASONS, CEMENT FINISHERS, MARBLE MASONS, 
PLASTERERS, STONE MASONS, PLASTERERS. STONE MASONS, TERRAZZO 
WORKERS, TILE SETTERS 

Lays building materials such as brick, structural tile and concrete cinder, glass, gypsum, 
terra cotta block. Cuts, tools and sets marble, sets stone, finishes concrete, applies 
decorative steel, aluminum and plastic tile, applies cements, sand, pigment and marble 
chips to floors, stairways, etc.  



 CARPENTERS, MILLWRIGHTS. PILEDRIVERMEN. LATHERS. RESILEINT FLOOR 
LAYERS, DOCK BUILDERS, DIKERS, DIVER TENDERS 

Constructs, erects, installs and repairs structures and fixtures of wood, plywood and 
wallboard. Installs, assembles, dismantles, moves industrial machinery. Drives piling into 
ground to provide foundations for structures such as buildings and bridges, retaining 
walls for earth embankments, such as cofferdams. Fastens wooden, metal or rockboard 
lath to walls, ceilings and partitions of buildings, acoustical tile layer, concrete form 
builder. Applies firestopping materials on fire resistive joint systems only. Installation of 
curtain/window walls only where attached to wood or metal studs.  Installation of 
insulated material of all types whether blown, nailed or attached in other ways to walls, 
ceilings and floors of buildings.  Assembly and installation of modular furniture/furniture 
systems. Free-standing furniture is not covered.  This includes free standing: student 
chairs, study top desks, book box desks, computer furniture, dictionary stand, atlas 
stand, wood shelving, two-position information access station, file cabinets, storage 
cabinets, tables, etc. 
 

 LABORER, CLEANING 
 

• The clean up of any construction debris and the general (heavy/light) cleaning, 
including sweeping, wash down, mopping, wiping of the construction facility and its 
furniture, washing, polishing, and dusting.   
 

 DELIVERY PERSONNEL  
 

• If delivery of supplies/building materials is to one common point and stockpiled 
there, prevailing wages are not required. If the delivery personnel are involved in 
the distribution of the material to multiple locations within the construction site 
then they would have to be paid prevailing wages for the type of work 
performed: laborer, equipment operator, electrician, ironworker, plumber, etc. 
 

     • An example of this would be where delivery of drywall is made to a building and the 
delivery personnel distribute the drywall from one "stockpile" location to 
further sub‐locations on each floor. Distribution of material around a 
construction site is the job of a laborer or tradesman, and not a delivery personnel. 

 ELECTRICIANS 

Install, erect, maintenance, alteration or repair of any wire, cable, conduit, etc., which 
generates, transforms, transmits or uses electrical energy for light, heat, power or other 
purposes, including the Installation or maintenance of telecommunication, LAN wiring 
or computer equipment, and low voltage wiring. *License required per Connecticut 
General Statutes: E-1,2  L-5,6  C-5,6  T-1,2  L-1,2  V-1,2,7,8,9.  
 
 



 ELEVATOR CONSTRUCTORS 

Install, erect, maintenance and repair of all types of elevators, escalators, dumb waiters 
and moving walks. *License required by Connecticut General Statutes: R-1,2,5,6. 

 FORK LIFT OPERATOR 
 

Laborers Group 4) Mason Tenders - operates forklift solely to assist a mason to a 
maximum height of nine (9) feet only. 

 Power Equipment Operator Group 9 ‐ operates forklift to assist any trade,  and to assist 
a mason to a height over nine (9) feet. 

 GLAZIERS 

Glazing wood and metal sash, doors, partitions, and  2 story aluminum storefronts. 
Installs glass windows, skylights, store fronts and display cases or surfaces such as 
building fronts, interior walls, ceilings and table tops and metal store fronts. Installation 
of aluminum window walls and curtain walls is the "joint" work of glaziers and 
ironworkers, which require equal composite workforce.  

 IRONWORKERS 

Erection, installation and placement of structural steel, precast concrete, miscellaneous 
iron, ornamental iron, metal curtain wall, rigging and reinforcing steel. Handling, sorting, 
and installation of reinforcing steel (rebar). Metal bridge rail (traffic), metal bridge 
handrail, and decorative security fence installation.  Installation of aluminum window 
walls and curtain walls is the "joint" work of glaziers and ironworkers which require 
equal composite workforce. 
 

 INSULATOR 

 

• Installing fire stopping systems/materials for "Penetration Firestop Systems": 
transit to cables, electrical conduits, insulated pipes, sprinkler pipe penetrations, 
ductwork behind radiation, electrical cable trays, fire rated pipe penetrations, 
natural polypropylene, HVAC ducts, plumbing bare metal, telephone and 
communication wires, and boiler room ceilings.  
 

 LABORERS 

Acetylene burners, asphalt rakers, chain saw operators, concrete and power buggy 
operator, concrete saw operator, fence and guard rail erector (except metal bridge rail 
(traffic), decorative security fence (non-metal). 



installation.), hand operated concrete vibrator operator, mason tenders, pipelayers 
(installation of storm drainage or sewage lines on the street only), pneumatic drill 
operator, pneumatic gas and electric drill operator, powermen and wagon drill 
operator, air track operator, block paver, curb setters, blasters, concrete spreaders.  

 PAINTERS 

Maintenance, preparation, cleaning, blasting (water and sand, etc.), painting or 
application of any protective coatings of every description on all bridges and 
appurtenances of highways, roadways, and railroads. Painting, decorating, hardwood 
finishing, paper hanging, sign writing, scenic art work and drywall hhg for any and all 
types of building and residential work.  

 LEAD PAINT REMOVAL 
 

• Painter’s Rate 
1. Removal of lead paint from bridges. 
2. Removal of lead paint as preparation of any surface to be repainted. 
3. Where removal is on a Demolition project prior to reconstruction. 

• Laborer’s Rate 
1. Removal of lead paint from any surface NOT to be repainted. 
2. Where removal is on a TOTAL Demolition project only. 

 PLUMBERS AND PIPEFITTERS 

Installation, repair, replacement, alteration or maintenance of all plumbing, heating, 
cooling and piping. *License required per Connecticut General Statutes: P-1,2,6,7,8,9  J-
1,2,3,4  SP-1,2  S-1,2,3,4,5,6,7,8  B-1,2,3,4  D-1,2,3,4.  

 POWER EQUIPMENT OPERATORS 

Operates several types of power construction equipment such as compressors, pumps, 
hoists, derricks, cranes, shovels, tractors, scrapers or motor graders, etc. Repairs and 
maintains equipment. *License required, crane operators only, per Connecticut General 
Statutes.  

 

 

 ROOFERS 

Covers roofs with composition shingles or sheets, wood shingles, slate or asphalt and 
gravel to waterproof roofs, including preparation of surface. (demolition or removal of 
any type of roofing and or clean-up of any and all areas where a roof is to be relaid.)  



 SHEETMETAL WORKERS 

Fabricate, assembles, installs and repairs sheetmetal products and equipment in such 
areas as ventilation, air-conditioning, warm air heating, restaurant equipment, 
architectural sheet metal work, sheetmetal roofing, and aluminum gutters.  Fabrication, 
handling, assembling, erecting, altering, repairing, etc. of coated metal material panels 
and composite metal material panels when used on building exteriors and interiors as 
soffits, facia, louvers, partitions,  canopies, cornice, column covers, awnings, beam 
covers, cladding, sun shades, lighting troughs, spires, ornamental roofing, metal ceilings, 
mansards, copings, ornamental and ventilation hoods, vertical and horizontal siding 
panels, trim, etc. The sheet metal classification also applies to the vast variety of coated 
metal material panels and composite metal material panels that have evolved over the 
years as an alternative to conventional ferrous and non-ferrous metals like steel, iron, 
tin, copper, brass, bronze, aluminum, etc.   Fabrication, handling, assembling, erecting, 
altering, repairing, etc. of architectural metal roof, standing seam roof, composite metal 
roof, metal and composite bathroom/toilet partitions, aluminum gutters, metal and 
composite lockers and shelving, kitchen equipment, and walk‐in coolers. To include 
testing and air –balancing ancillary to installation and construction. 

 SPRINKLER FITTERS 

Installation, alteration, maintenance and repair of fire protection sprinkler systems. 
*License required per Connecticut General Statutes: F-1,2,3,4.  

 TILE MARBLE AND TERRAZZO FINISHERS 

Assists and tends the tile setter, marble mason and terrazzo worker in the performance 
of their duties. 

 TRUCK DRIVERS 

~How to pay truck drivers delivering asphalt is under REVISION~ 

Truck Drivers are requires to be paid prevailing wage for time spent "working" directly 
on the site. These drivers remain covered by the prevailing wage for any time spent 
transporting between the actual construction location and facilities (such as fabrication, 
plants, mobile factories, batch plant, borrow pits, job headquarters, tool yards, etc.) 
dedicated exclusively, or nearly so, to performance of the contract or project, which are 
so located in proximity to the actual construction location that it is reasonable to include 
them. *License required, drivers only, per Connecticut General Statutes. 

 

 

 



For example: 

 
• Material men and deliverymen are not covered under prevailing wage as long as they 
are not directly involved in the construction process. If, they unload the 
material, they would then be covered by prevailing wage for the classification 
they are performing work in: laborer, equipment operator, etc. 
• Hauling material off site is not covered provided they are not dumping it at a 
location outlined above.  
• Driving a truck on site and moving equipment or materials on site would be considered 
covered work, as this is part of the construction process. 

 

 Any questions regarding the proper classification should be directed to:   
Public Contract Compliance Unit 

 Wage and Workplace Standards Division 
 Connecticut Department of Labor 

 200 Folly Brook Blvd, Wethersfield, CT 06109  
(860) 263-6543. 



Sec. 31-53b. Worker training requirements for public works projects. Enforcement.

Regulations. Exceptions. (a) Each contract for a public works project entered into on or 

after July 1, 2009, by the state or any of its agents, or by any political subdivision of the 

state or any of its agents, described in subsection (h) of section 31-53, shall contain a 

provision requiring that each contractor furnish proof with the weekly certified payroll 

form for the first week each employee begins work on such project that any person 

performing the work of a mechanic, laborer or worker pursuant to the classifications of 

labor under section 31-53 on such public works project, pursuant to such contract, has 

completed a course of at least ten hours in duration in construction safety and health 

approved by the federal Occupational Safety and Health Administration or, has completed a 

new miner training program approved by the Federal Mine Safety and Health

Administration in accordance with 30 CFR 46 or, in the case of telecommunications 
employees, has completed at least ten hours of training in accordance with 29 CFR

1910.268, and on or after July 1, 2012, that any plumber or electrician subject to the 
continuing education requirements of section 20-334d, who has completed a course of at 
least ten hours in duration in construction safety and health approved by federal 
Occupational Safety and Health Administration five or more years prior to the date such 
electrician or plumber begins work on such public works project, has completed a 
supplemental refresher training course of at least four hours in duration in construction 
safety and health taught by a federal Occupational Safety and Health Administration 
authorized trainer.

(b) Any person required to complete a course or program under subsection (a) of this

section who has not completed the course or program shall be subject to removal from the

worksite if the person does not provide documentation of having completed such course or

program by the fifteenth day after the date the person is found to be in noncompliance. The

Labor Commissioner or said commissioner's designee shall enforce this section.

(c) Not later than January 1, 2012, the Labor Commissioner shall adopt regulations, in
accordance with the provisions of chapter 54, to implement the provisions of subsections
(a) and (b) of this section. Such regulations shall require that the ten-hour construction 
safety and health courses required under subsection (a) of this section be conducted in 
accordance with federal Occupational Safety and Health Administration Training Institute

standards, or in the case of a supplemental refresher training course, shall include, but not 
be limited to, an update of revised Occupational Safety and Health Administration 
standards and a review of required construction hazards training, or in accordance with 

Federal Mine Safety and Health Administration Standards or in accordance with 29 CFR 

1910.268, as appropriate. The Labor Commissioner shall accept as sufficient proof of 

compliance with the provisions of subsection (a) or (b) of this section a student course 

completion card issued by the federal Occupational Safety and Health Administration 

Training Institute, or such other proof of compliance said commissioner deems 

appropriate, dated no earlier than five years before the commencement date of such public 

works project or, in the case of supplemental refresher training, a student course 
completion card issued by said Occupational Safety and Health Administration authorized 



trainer dated not earlier than five years prior to the date such electrician or plumber 
begins work on such public works project.

(d) This section shall not apply to employees of public service companies, as defined in 
section 16-1, or drivers of commercial motor vehicles driving the vehicle on the public 
works project and delivering or picking up cargo from public works projects provided 
they perform no labor relating to the project other than the loading and unloading of their 
cargo.

(P.A. 06-175, S. 1; P.A. 08-83, S. 1; P.A. 10-47, S. 2; P.A. 11-63, S. 1) 

History: P.A. 08-83 amended Subsec. (a) by making provisions applicable to public works 
project contracts entered into on or after July 1, 2009, replacing provision re total cost of 
work with reference to Sec. 31-53(g), requiring proof in certified payroll form that new 
mechanic, laborer or worker has completed a 10-hour or more construction safety course 
and adding provision re new miner training program, amended Subsec. (b) by substituting 
"person" for "employee" and adding "or program", amended Subsec. (c) by adding "or in 
accordance with Federal Mine Safety and Health Administration Standards" and setting 
new deadline of January 1, 2009, deleted former Subsec. (d) re "public building", added 
new Subsec. (d) re exemptions for public service company employees and delivery drivers 
who perform no labor other than delivery and made conforming and 
technical changes, effective January 1, 2009; P.A. 10-47 made a technical change in Subsec. 
(a); P.A. 11-63 amended Subsec. (a) by adding provision re supplemental refresher 
training course for plumbers and electricians subject to Sec. 20-334d, amended Subsec. (c) 
by adding provisions re regulations and subject matter of refresher training course and 
refresher train course student completion cards, and made technical changes, effective 
July 1, 2011.
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Informational Bulletin

THE 10-HOUR OSHA CONSTRUCTION
SAFETY AND HEALTH COURSE 

(applicable to public building contracts entered into on or after July 1, 2007,  where the 
total cost of all work to be performed is at least $100,000) 

(1) This requirement was created by Public Act No. 06-175, which is codified in 
Section 31-53b of the Connecticut General Statutes (pertaining to the prevailing 
wage statutes); 

(2) The course is required for public building construction contracts (projects funded 
in whole or in part by the state or any political subdivision of the state) entered 
into on or after July 1, 2007; 

(3) It is required of private employees (not state or municipal employees) and 
apprentices who perform manual labor for a general contractor or subcontractor 
on a public building project where the total cost of all work to be performed is at 
least $100,000; 

(4) The ten-hour construction course pertains to the ten-hour Outreach Course 
conducted in accordance with federal OSHA Training Institute standards, and, for 
telecommunications workers, a ten-hour training course conducted in accordance 
with federal OSHA standard, 29 CFR 1910.268; 

(5) The internet website for the federal OSHA Training Institute is 
http://www.osha.gov/fso/ote/training/edcenters/fact_sheet.html;

(6) The statutory language leaves it to the contractor and its employees to determine 
who pays for the cost of the ten-hour Outreach Course; 

(7) Within 30 days of receiving a contract award, a general contractor must furnish 
proof to the Labor Commissioner that all employees and apprentices performing 
manual labor on the project will have completed such a course; 

(8) Proof of completion may be demonstrated through either: (a) the presentation of a 
bona fide student course completion card issued by the federal OSHA Training 
Institute; or (2) the presentation of documentation provided to an employee by a 
trainer certified by the Institute pending the actual issuance of the completion 
card;

(9) Any card with an issuance date more than 5 years prior to the commencement 
date of the construction project shall not constitute proof of compliance; 



(10) Each employer shall affix a copy of the construction safety course completion 
card to the certified payroll submitted to the contracting agency in accordance 
with Conn. Gen. Stat. § 31-53(f) on which such employee’s name first appears; 

(11) Any employee found to be in non-compliance shall be subject to removal from 
the worksite if such employee does not provide satisfactory proof of course 
completion to the Labor Commissioner by the fifteenth day after the date the 
employee is determined to be in noncompliance; 

(12) Any such employee who is determined to be in noncompliance may continue to 
work on a public building construction project for a maximum of fourteen 
consecutive calendar days while bringing his or her status into compliance;  

(13) The Labor Commissioner may make complaint to the prosecuting authorities 
regarding any employer or agent of the employer, or officer or agent of the 
corporation who files a false certified payroll with respect to the status of an 
employee who is performing manual labor on a public building construction 
project;

(14) The statute provides the minimum standards required for the completion of a 
safety course by manual laborers on public construction contracts; any contractor 
can exceed these minimum requirements; and 

(15) Regulations clarifying the statute are currently in the regulatory process, and shall 
be posted on the CTDOL website as soon as they are adopted in final form.

(16) Any questions regarding this statute may be directed to the Wage and Workplace 
Standards Division of the Connecticut Labor Department via the internet website 
of http://www.ctdol.state.ct.us/wgwkstnd/wgemenu.htm; or by telephone at 
(860)263-6790.

THE ABOVE INFORMATION IS PROVIDED EXCLUSIVELY AS AN 
EDUCATIONAL RESOURCE,  AND IS NOT INTENDED AS A SUBSTITUTE 
FOR LEGAL INTERPRETATIONS WHICH MAY ULTMATELY ARISE 
CONCERNIG THE CONSTRUCTION OF THE STATUTE OR THE 
REGULATIONS.  



November 29, 2006

Notice
To All Mason Contractors and Interested Parties

Regarding Construction Pursuant to Section 31-53 of the
Connecticut General Statutes (Prevailing Wage)

The Connecticut Labor Department Wage and Workplace Standards Division is empowered to
enforce the prevailing wage rates on projects covered by the above referenced statute.

Over the past few years the Division has withheld enforcement of the rate in effect for workers
who operate a forklift on a prevailing wage rate project due to a potential jurisdictional dispute.

The rate listed in the schedules and in our Occupational Bulletin (see enclosed) has been as
follows:

Forklift Operator:

- Laborers (Group 4) Mason Tenders - operates forklift solely to assist a mason to a maximum
height of nine feet only.

- Power Equipment Operator (Group 9) - operates forklift to assist any trade and to assist a
mason to a height over nine feet.

The U.S. Labor Department conducted a survey of rates in Connecticut but it has not been
published and the rate in effect remains as outlined in the above Occupational Bulletin.

Since this is a classification matter and not one of jurisdiction, effective January 1,
2007 the Connecticut Labor Department will enforce the rate on each schedule in
accordance with our statutory authority.

Your cooperation in filing appropriate and accurate certified payrolls is appreciated.



 
 

NOTICE 
 

 

TO ALL CONTRACTING AGENCIES 
 

 

 

Please be advised that Connecticut General Statutes Section 31-53, requires the contracting agency to certify to the 

Department of Labor, the total dollar amount of work to be done in connection with such public works project, 

regardless of whether such project consists of one or more contracts. 

 

Please find the attached “Contracting Agency Certification Form” to be completed and returned to the Department 

of Labor, Wage and Workplace Standards Division, Public Contract Compliance Unit. 

 

Inquiries can be directed to 860.263.6790. 

 

 

 

 

 

 
 

 

 

 

 

 
 
 
 
 



 
CONNECTICUT DEPARTMENT OF LABOR  

WAGE AND WORKPLACE STANDARDS DIVISION 
 

Contracting Agency Certification Form 

 
 
I,                                                                       , acting in my official capacity as                                       , 
          Authorized Representative                                         Title 

for                                                              , located at                                                                                      , 
               Contracting Agency                                                                      Address 

 
do hereby certify that the total dollar amount of work to be done in connection with                                                                                                                                                                                                       
                     
                                                                               , located at                                                                            ,  
              Project name and number                                                             Address 
 
shall be $                                    , which includes all work, regardless of whether such project 
contains of one or more contracts. 
 

Contractor Information 

Name:                                                                                                                                                   

Address:                                                                                                                                                 

Authorized Representative:                                                                                                            

Approximate Starting Date:                                          

Approximate Completion Date:                                                   
 
  
                                                                                                                                                     
 Signature                                                                      Date 
 
 
 
   Return to:  
     Connecticut Department of Labor 
                  Wage & Workplace Standards Division 
                     200 Folly Brook Blvd. 
                 Wethersfield, CT  06109 
 
Rate Schedule Issued (Date):                                   
 
 
 
 
 
 
 
Rev. 4/22 
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*FRINGE BENEFITS EXPLANATION (P): 

               
Bona fide benefits paid to approved plans, funds or programs, except those required by Federal or State 
Law (unemployment tax, worker’s compensation, income taxes, etc.).   
 
Please specify the type of benefits provided: 
1)  Medical or hospital care                                       4)  Disability                                          

2)  Pension or retirement                                            5)  Vacation, holiday                                                                          

3)  Life Insurance                                                       6)  Other (please specify)                                   
 

CERTIFIED STATEMENT OF COMPLIANCE 
 
For the week ending date of                                                     , 
 
I,                                                          of                                                      ,  (hereafter known as  

Employer) in my capacity as                                                         (title) do hereby certify and state: 

Section A: 
1.   All persons employed on said project have been paid the full weekly wages earned by them during             
the week in accordance with Connecticut General Statutes, section 31-53, as amended.  Further, I               
hereby certify and state the following: 
 a)  The records submitted are true and accurate; 
 
 b)  The rate of wages paid to each mechanic, laborer or workman and the amount of payment or 
 contributions paid or payable on behalf of each such employee to any employee  welfare fund, as 
 defined  in Connecticut  General Statutes, section 31-53 (h), are not less than the prevailing rate 
 of wages and the amount of payment or contributions paid or payable on behalf of each such 
 employee to any employee welfare fund, as determined by the Labor Commissioner pursuant to 
 subsection Connecticut General Statutes, section 31-53 (d), and said wages and benefits are not 
 less than those which may also be required by contract; 
 
 c)  The Employer has complied with all of the provisions in Connecticut General Statutes, 
 section 31-53 (and Section 31-54 if applicable for state highway construction); 
 
 d)  Each such employee of the Employer is covered by a worker’s compensation insurance 
 policy for the duration of his employment which proof of coverage has been provided to the 
 contracting  agency; 
 
 e) The Employer does not receive kickbacks, which means any money, fee, commission, credit, 
 gift, gratuity, thing of value, or compensation of any kind which is provided directly or  
 indirectly, to any prime contractor, prime contractor employee, subcontractor, or subcontractor 
 employee for the purpose of improperly obtaining or rewarding favorable treatment in  
 connection with a prime contract or in connection with a prime contractor in connection with a 
 subcontractor relating to a prime contractor; and 
 
 f) The Employer is aware that filing a certified payroll which he knows to be false is a class D 
 felony for which the employer may be fined up to five thousand dollars, imprisoned for up to 
 five years or both.  
 
2.    OSHA~The employer shall affix a copy of the construction safety course, program or 
training completion document to the certified payroll required to be submitted to the contracting 
agency for this project on which such employee’s name first appears.  
 
                                                                                                                                                    
            (Signature)            (Title)                                   Submitted on (Date) 
                                   
Section B:  Applies to CONNDOT Projects ONLY 
That pursuant to CONNDOT contract requirements for reporting purposes only, all employees 
listed under Section B who performed work on this project are not covered under the prevailing 
wage requirements defined in Connecticut General Statutes Section 31-53.                        

                                                         
            (Signature)            (Title)                                   Submitted on (Date) 
                                                                   
Note:  CTDOL will assume all hours worked were performed under Section A unless clearly 
delineated as Section B WWS-CP1 as such.  Should an employee perform work under both 
Section A and Section B, the hours worked and wages paid must be segregated for reporting 
purposes.                                                                

***THIS IS A PUBLIC DOCUMENT*** 
***DO NOT INCLUDE SOCIAL SECURITY NUMBERS*** 
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SECTION 011000 - SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General Conditions and other Division 
01 Specification Sections, apply to this Section. 

1.2 PROJECT DESCRIPTION 

A. The Work of the Project is defined by the Contract Documents and consists of a partial roof 
replacement of an existing building. 

B. The Work generally includes, but is not necessarily limited to the following major elements: 

1. Removal of existing membrane roofing, insulation, cant strips and tapered edges, and 
metal flashings. 

2. Removal and replacement of existing masonry veneer where necessary to accommodate 
flashing. 

3. Removal and replacement of existing metal guardrail and ladders, roof hatch, and other 
roof accessories. 

4. Removal and replacement of deteriorated roof decking and wood blocking. 
5. Removal and replacement of existing unit skylights. 
6. Removal and replacement of existing roof drains and related piping and insulation. 
7. Provision and installation of TPO membrane, underlayment, and flat and tapered 

insulations. 
8. Provision and installation of new flashings, caps, fasciae, and other trim metal work as 

detailed and specified, including new collection boxes, downspouts, and scuppers. 
9. Offsite disposal of all removed materials. 

1.3 CONTRACTOR USE OF PREMISES 

A. General: Limit use of the premises to construction activities in areas indicated.  Do not disturb 
portions of Project site beyond areas in which the Work is indicated. 

B. Confine operations to as small work areas and accessways as possible.  As much as possible 
and without damage to the finishes, doors, and related building systems, access the project 
area via the service doors designated by Owner. 

C. Keep driveways and entrances serving the premises clear and available to the Owner and 
emergency vehicles at all times. Do not use these areas for parking or storage of materials. 
Schedule deliveries to minimize space and time requirements for storage of materials and 
equipment on site. 

D. Maintain existing egress patterns, exit doors, and means of egress during construction, which 
will include the provision of temporary walkways, sidewalks, or other means necessary to 
provide adequate life safety for the building occupants, particularly at exitways which must 
continue to be open and serviceable while adjacent construction activity occurs. 

E. Use of the Existing Building: Maintain the existing building in a weathertight condition 
throughout the construction period.  Repair damage caused by construction operations.  Take 
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all precautions necessary to protect the building and its occupants during the construction 
period. 

1. Contractor is responsible to secure project area/site from intrusions during unoccupied 
(after hours) period of time. Any temporary doors and /or window coverings that may be 
necessary to complete repairs are the Contractors responsibility to furnish and install as 
part of the project scope. 

1.4 OWNER OCCUPANCY 

A. Full Owner Occupancy: The Owner's administrative and maintenance staff will occupy the site 
and existing building during the entire construction period, with children on site during the 
school year.  Cooperate with the Owner during construction operations to minimize conflicts and 
facilitate Owner usage.  Perform the Work so as not to interfere with the Owner's operations.  
Pre-schedule construction operations with the Owner for areas that must be evacuated for 
extended periods, giving the Owner the opportunity to relocate administrative or educational 
operations to non-affected areas. 

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used 
facilities. Do not close or obstruct walkways, corridors, or other occupied or used facilities 
without written permission from Owner and approval of authorities having jurisdiction. 

2. Notify Owner not less than 72 hours in advance of activities that will affect Owner's 
operations. 

1.5 SPECIAL REQUIREMENTS 

A. The Contractor shall insure that all work performed is done so in a safe manner and that all 
his/her employees shall adhere to all applicable safety procedures and practices at all times.  
There may be children and staff in the vicinity of the work area during normal working hours.  
The Contractor shall be aware at all times that additional safety considerations should be taken.  
Particular care shall be taken by the Contractor, Subcontractors and all those in their employ, 
that all tools, equipment, ladders, etc. are never left unsupervised. 

B. Meaningful Instruction: Meaningful instruction (as determined by the Owner) must be facilitated 
and possible within the building at all times.  This requirement may limit the Contractor's 
demolition and construction operations as the distraction represented by hammering, material 
movement, etc. may disrupt classes.  No down time or mobilization charges will be permitted 
should the meaningful instruction requirement suspend the Contractor's operations for any 
length of time. 

C. Testing: During the school year, Smarter Balanced Assessment Consortium may be 
administered to portions of the student population, which requires absolute concentration on the 
part of the students.  The Owner may prohibit operations during the administration of these 
assessments.  Cooperate with the Owner to determine the schedule, locations of the testing 
and where operations may proceed with disrupting classroom or roofing operations. 

D. Under no circumstances shall the buildings' occupants be subjected to excessive construction 
noise or vibrations, nor shall they be subject to fumes, odors, or other deleterious effects of the 
operation.  Should material delivery, demolition or construction operations, inclement weather or 
related schedule conditions produce this situation (as determined by the Owner), the Contractor 
shall be required to suspend operations that produce the offending effects until such time as the 
building is not occupied, or as approved by the Owner. 
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E. Schedule: Work (meaning shop drawings and procurement) for the project can begin 
immediately after the contract signing however the on-site construction period cannot begin until 
school has been dismissed for the summer (June 25, 2026, the earliest). 

F. Smoking and Controlled Substance Restrictions: Use of tobacco products, alcoholic beverages, 
and other controlled substances inside the building or on the grounds is not permitted.  Strict 
adherence to the regulations will be enforced for the entire duration of the construction. 

G. There will be absolutely no fraternizing with the students by construction personnel.  Anyone 
caught doing so will be required to leave the jobsite and will not be permitted to return.  Such 
dismissal shall not give the contractor grounds for default on any other contract requirements, 
including the construction schedule. 

H. Site Security – Identification Badges 

1. The Contractor shall provide a list of all contact persons.  The list shall include each 
trade, name of Contractor, contact person(s), phone numbers, fax numbers, Federal 
Employer Identification Number (FEIN), social security number if FEIN is not available, 
and Connecticut Tax Registration number. 

2. Prior to the start of work all Contractor and Sub-Contactor personnel assigned to perform 
work shall be required to fill out and submit to a background check at a cost provided by 
the Contractor.  All information shall be submitted to Groton Public Schools.  Information 
for background check includes the following: 

a. Identity Verification 
b. Criminal Background 
c. Additional checks as deemed warranted. 

3. Security badges will be worn by all project personnel during construction activities.  The 
Contractor will provide badges at no cost to the Owner.  The Contractor will be 
responsible for monitoring the display of badges, including those of the personnel of all 
subcontractors and visitors to the project site. 

I. Public Health Emergency: 

1. The Contractor shall anticipate and incorporate in their Bids all potential costs related to a 
public health emergency such as the COVID-19/Coronavirus Pandemic, including rules, 
regulations, and recommendations issued by public authorities. The potential costs may 
include, but are not limited to, costs related to social distancing, manpower levels, project 
scheduling, construction coordination, material/product supplies and delivery delays, 
material escalation costs, increased subcontractor/supplier costs, loss of productivity and 
inefficiency costs, extended general conditions costs, and any other potential costs. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 





  
 ALLOWANCES 

State Project #059-0192 RR Charles Barnum Elementary School Roof Replacement – Groton 
 012100-1 

SECTION 012100 - ALLOWANCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements governing allowances. 

1. Certain items are specified in the Contract Documents by allowances.  Allowances have 
been established in lieu of additional requirements and to defer selection of actual 
materials and equipment to a later date when direction will be provided to the Contractor.  
If necessary, additional requirements will be issued by Change Order. 

B. Types of allowances include the following: 

1. Quantity allowances. 

C. Related Sections: 

1. Section 012200 "Unit Prices" for procedures for using unit prices. 
2. Divisions 02 through 49 Sections for items of Work covered by allowances. 

1.3 SELECTION AND PURCHASE 

A. At the earliest practical date after award of the Contract, advise Architect of the date when final 
selection and purchase of each product or system described by an allowance must be 
completed to avoid delaying the Work. 

B. At Architect's request, obtain proposals for each allowance for use in making final selections.  
Include recommendations that are relevant to performing the Work. 

C. Purchase products and systems selected by Architect from the designated supplier. 

1.4 SUBMITTALS 

A. Submit proposals for purchase of products or systems included in allowances, in the form 
specified for Change Orders. 

B. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for 
use in fulfillment of each allowance. 

C. Submit time sheets and other documentation to show labor time and cost for installation of 
allowance items that include installation as part of the allowance. 

D. Coordinate and process submittals for allowance items in same manner as for other portions of 
the Work. 
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1.5 COORDINATION 

A. Coordinate allowance items with other portions of the Work.  Furnish templates as required to 
coordinate installation. 

1.6 QUANTITY/LUMP-SUM ALLOWANCES 

A. Allowance shall include cost to Contractor of specific products and materials ordered by Owner 
or selected by Architect under allowance and shall include taxes, freight, and delivery to Project 
site. 

B. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, labor, 
installation, overhead and profit, and similar costs related to products and materials ordered by 
Owner under allowance shall be included as part of the Contract Sum and not part of the 
allowance. 

C. Unused Materials:  Return unused materials purchased under an allowance to manufacturer or 
supplier for credit to Owner, after installation has been completed and accepted. 

1. If requested by Architect, retain and prepare unused material for storage by Owner.  
Deliver unused material to Owner's storage space as directed. 

1.7 ADJUSTMENT OF ALLOWANCES 

A. Allowance Adjustment:  To adjust allowance amounts, prepare a Change Order proposal based 
on the difference between purchase amount and the allowance, multiplied by final measurement 
of work-in-place where applicable.  If applicable, include reasonable allowances for cutting 
losses, tolerances, mixing wastes, normal product imperfections, and similar margins. 

1. Include installation costs in purchase amount only where indicated as part of the 
allowance. 

2. If requested, prepare explanation and documentation to substantiate distribution of 
overhead costs and other margins claimed. 

3. Submit substantiation of a change in scope of work, if any, claimed in Change Orders 
related to unit-cost allowances. 

4. Owner reserves the right to establish the quantity of work-in-place by independent 
quantity survey, measure, or count. 

B. Submit claims for increased costs because of a change in scope or nature of the allowance 
described in the Contract Documents, whether for the purchase order amount or Contractor's 
handling, labor, installation, overhead, and profit. 

1. Do not include Contractor's or subcontractor's indirect expense in the Change Order cost 
amount unless it is clearly shown that the nature or extent of work has changed from 
what could have been foreseen from information in the Contract Documents. 

2. No change to Contractor's indirect expense is permitted for selection of higher- or lower-
priced materials or systems of the same scope and nature as originally indicated. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine products covered by an allowance promptly on delivery for damage or defects.  Return 
damaged or defective products to manufacturer for replacement. 

3.2 PREPARATION 

A. Coordinate materials and their installation for each allowance with related materials and 
installations to ensure that each allowance item is completely integrated and interfaced with 
related work. 

3.3 SCHEDULE OF ALLOWANCES 

A. Allowance #1:  Metal Roof Deck Replacement:  Include in the Base Bid an allowance to replace 
2,300 square feet of metal decking that may be deteriorated under the existing roofs. Should 
metal decking be encountered that at the Architect's direction requires removal, the Contractor 
shall do so, deducting the amount of the affected installation(s) from the allowance amount. 
Removal and replacement, to match existing, shall include all fasteners, accessories, removal, 
and disposal (including all manpower, tools, and materials).  Refer to Section 053100 “Steel 
Decking” for additional information. 

END OF SECTION 012100 
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SECTION 012200 - UNIT PRICES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for unit prices. 

B. Related Sections: 

1. Section 012600 "Contract Modification Procedures" for procedures for submitting and 
handling Change Orders. 

1.3 DEFINITIONS 

A. Unit price is an amount incorporated in the Agreement, applicable during the duration of the 
Work as a price per unit of measurement for materials, equipment, or services, or a portion of 
the Work, added to or deducted from the Contract Sum by appropriate modification, if the scope 
of Work or estimated quantities of Work required by the Contract Documents are increased or 
decreased. 

1.4 PROCEDURES 

A. Unit prices include all necessary material, plus cost for delivery, installation, insurance, 
applicable taxes, overhead, and profit. 

B. Measurement and Payment:  Refer to individual Specification Sections for work that requires 
establishment of unit prices.  Methods of measurement and payment for unit prices are 
specified in those Sections. 

C. Owner reserves the right to reject Contractor's measurement of work-in-place that involves use 
of established unit prices and to have this work measured, at Owner's expense, by an 
independent surveyor acceptable to Contractor. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF UNIT PRICES 

A. A list of unit prices is included in the Bid Form. 

END OF SECTION 012200 
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SECTION 012500 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Sections: 

1. Section 016000 "Product Requirements" for requirements for submitting comparable 
product submittals for products by listed manufacturers. 

2. Divisions 02 through 49 Sections for specific requirements and limitations for 
substitutions. 

1.3 DEFINITIONS 

A. Substitutions:  Changes in products, materials, equipment, and methods of construction from 
those required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause:  Changes proposed by Contractor that are required due to 
changed Project conditions, such as unavailability of product, regulatory changes, or 
unavailability of required warranty terms. 

2. Substitutions for Convenience:  Changes proposed by Contractor or Owner that are not 
required in order to meet other Project requirements but may offer advantage to 
Contractor or Owner. 

1.4 SUBMITTALS 

A. Substitution Requests:  Submit three (3) copies of each request for consideration.  Identify 
product or fabrication or installation method to be replaced.  Include Specification Section 
number and title and Drawing numbers and titles. 

1. Substitution Request Form:  Use CSI Form 1.5C, 13.1A, or comparable form. 
2. Documentation:  Show compliance with requirements for substitutions and the following, 

as applicable: 

a. Statement indicating why specified product or fabrication or installation cannot be 
provided, if applicable. 

b. Coordination information, including a list of changes or modifications needed to 
other parts of the Work and to construction performed by Owner and separate 
contractors, that will be necessary to accommodate proposed substitution. 

c. Detailed, SIDE-BY-SIDE comparison of significant qualities of proposed 
substitution with those of the Work specified.  Include annotated copy of applicable 
specification section.  Significant qualities may include attributes such as 
performance, weight, size, durability, visual effect, sustainable design 
characteristics, warranties, and specific features and requirements indicated.  
Indicate deviations, if any, from the Work specified. 
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d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
g. List of similar installations for completed projects with project names and 

addresses and names and addresses of Architects and Owners. 
h. Material test reports from a qualified testing agency indicating and interpreting test 

results for compliance with requirements indicated. 
i. Research reports evidencing compliance with building code in effect for Project, 

from ICC-ES. 
j. Detailed comparison of Contractor's construction schedule using proposed 

substitution with products specified for the Work, including effect on the overall 
Contract Time.  If specified product or method of construction cannot be provided 
within the Contract Time, include letter from manufacturer, on manufacturer's 
letterhead, stating date of receipt of purchase order, lack of availability, or delays in 
delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 
l. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents except as indicated in substitution request, is compatible 
with related materials, and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently 
become necessary because of failure of proposed substitution to produce 
indicated results. 

3. Architect's Action:  If necessary, Architect will request additional information or 
documentation for evaluation within seven (7) days of receipt of a request for substitution.  
Architect will notify Contractor of acceptance or rejection of proposed substitution within 
fifteen (15) days of receipt of request, or seven (7) days of receipt of additional 
information or documentation, whichever is later. 

a. Forms of Acceptance:  Change Order, Construction Change Directive, or 
Architect's Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Architect does not issue a decision on use of a proposed 
substitution within time allocated. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Substitutions:  Investigate and document compatibility of proposed substitution 
with related products and materials.  Engage qualified testing agency to perform compatibility 
tests recommended by manufacturers. 

1.6 PROCEDURES 

A. Coordination:  Modify or adjust affected work as necessary to integrate work of the approved 
substitutions. 

PART 2 - PRODUCTS 

2.1 SUBSTITUTIONS 

A. Procurement Substitution Request: Submit to Architect seven (7) days prior to date of bid 
opening. 
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B. Substitutions for Cause:  Submit requests for substitution immediately upon discovery of need 
for change, but not later than fifteen (15) days prior to time required for preparation and review 
of related submittals. 

1. Conditions: Architect will consider Contractor's request for substitution when the following 
conditions are satisfied.  If the following conditions are not satisfied, Architect will return 
requests without action, except to record noncompliance with these requirements: 

a. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

b. Substitution request is fully documented and properly submitted. 
c. Requested substitution will not adversely affect Contractor's construction schedule. 
d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
e. Requested substitution is compatible with other portions of the Work. 
f. Requested substitution has been coordinated with other portions of the Work. 
g. Requested substitution provides specified warranty. 
h. If requested substitution involves more than one (1) contractor, requested 

substitution has been coordinated with other portions of the Work, is uniform and 
consistent, is compatible with other products, and is acceptable to all contractors 
involved. 

C. Substitutions for Convenience:  Architect will consider requests for substitution if received within 
sixty (60) days after the Notice to Proceed.  Requests received after that time may be 
considered or rejected at discretion of Architect. 

1. Conditions: Architect will consider Contractor's request for substitution when the following 
conditions are satisfied.  If the following conditions are not satisfied, Architect will return 
requests without action, except to record noncompliance with these requirements: 

a. Requested substitution offers Owner a substantial advantage in cost, time, energy 
conservation, or other considerations, after deducting additional responsibilities 
Owner must assume.  Owner's additional responsibilities may include 
compensation to Architect for redesign and evaluation services, increased cost of 
other construction by Owner, and similar considerations. 

b. Requested substitution does not require extensive revisions to the Contract 
Documents. 

c. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

d. Substitution request is fully documented and properly submitted. 
e. Requested substitution will not adversely affect Contractor's construction schedule. 
f. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
g. Requested substitution is compatible with other portions of the Work. 
h. Requested substitution has been coordinated with other portions of the Work. 
i. Requested substitution provides specified warranty. 
j. If requested substitution involves more than one (1) contractor, requested 

substitution has been coordinated with other portions of the Work, is uniform and 
consistent, is compatible with other products, and is acceptable to all contractors 
involved. 
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PART 3 - EXECUTION (Not Used) 

END OF SECTION 012500 
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 
Contract modifications. 

B. Related Sections: 

1. Section 016000 "Product Requirements" for administrative procedures for handling 
requests for substitutions made after Contract award. 

1.3 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing minor changes in the Work, not 
involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710, 
"Architect's Supplemental Instructions." 

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of proposed 
changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  If 
necessary, the description will include supplemental or revised Drawings and Specifications. 

1. Proposal Requests issued by Architect are not instructions either to stop work in progress 
or to execute the proposed change. 

2. Within time specified in Proposal Request or twenty (20) days, when not otherwise 
specified, after receipt of Proposal Request, submit a quotation estimating cost 
adjustments to the Contract Sum and the Contract Time necessary to execute the 
change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 
total amount of purchases and credits to be made.  If requested, furnish survey 
data to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of 
trade discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's construction schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 
finish times, and activity relationship.  Use available total float before requesting an 
extension of the Contract Time. 

e. Quotation Form:  Use forms acceptable to Architect. 

B. Contractor-Initiated Proposals:  If latent or changed conditions require modifications to the 
Contract, Contractor may initiate a claim by submitting a request for a change to the Architect. 
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1. Include a statement outlining reasons for the change and the effect of the change on the 
Work.  Provide a complete description of the proposed change.  Indicate the effect of the 
proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made.  If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship.  Use available total float before requesting an extension of the 
Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed 
change requires substitution of one product or system for product or system specified. 

7. Proposal Request Form:  Use form acceptable to Architect. 

1.5 ADMINISTRATIVE CHANGE ORDERS 

A. Allowance Adjustment: See Section 012100 "Allowances" for administrative procedures for 
preparation of Change Order Proposal for adjusting the Contract Sum to reflect actual costs of 
allowances. 

B. Unit Price Adjustment:  Refer to Section 012200 "Unit Prices" for administrative procedures for 
preparation of Change Order Proposal for adjusting the Contract Sum to reflect measured 
scope of unit price work. 

1.6 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Proposal Request, Architect will issue a Change Order for signatures 
of Owner and Contractor on AIA Document G701. 

1.7 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive: Architect may issue a Construction Change Directive on 
AIA Document G714.  Construction Change Directive instructs Contractor to proceed with a 
change in the Work, for subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work.  It 
also designates method to be followed to determine change in the Contract Sum or the 
Contract Time. 

B. Documentation:  Maintain detailed records on a time and material basis of work required by the 
Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary 
to substantiate cost and time adjustments to the Contract. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012600 
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SECTION 012900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to prepare and 
process Applications for Payment. 

B. Related Sections: 

1. Section 012200 "Unit Prices" for administrative requirements governing the use of unit 
prices. 

2. Section 012600 "Contract Modification Procedures" for administrative procedures for 
handling changes to the Contract. 

3. Section 013200 "Construction Progress Documentation" for administrative requirements 
governing the preparation and submittal of the Contractor's construction schedule. 

4. Section 013300 "Submittal Procedures" for administrative requirements governing the 
preparation and submittal of the submittal schedule. 

1.3 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the schedule of values with preparation of Contractor's 
construction schedule. 

1. Correlate line items in the schedule of values with other required administrative forms 
and schedules, including the following: 

a. Application for Payment forms with continuation sheets. 
b. Submittal schedule. 
c. Items required to be indicated as separate activities in Contractor's construction 

schedule. 

2. Submit the schedule of values to Architect at earliest possible date but no later than 
seven (7) days before the date scheduled for submittal of initial Applications for Payment. 

B. Format and Content:  Use the Project Manual table of contents as a guide to establish line items 
for the schedule of values.  Provide at least one (1) line item for each Specification Section. 

1. Identification:  Include the following Project identification on the schedule of values: 

a. Project name and location. 
b. Name of Architect. 
c. Architect's project number. 
d. Contractor's name and address. 
e. Date of submittal. 

2. Arrange schedule of values consistent with format of AIA Document G703. 
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3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 
evaluation of Applications for Payment and progress reports.  Coordinate with the Project 
Manual table of contents.  Provide multiple line items for principal subcontract amounts in 
excess of five percent (5%) of Contract Sum. 

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 
5. Provide a separate line item in the schedule of values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 
and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site.  If required, 
include evidence of insurance. 

6. Provide separate line items in the schedule of values for initial cost of materials, for each 
subsequent stage of completion, and for total installed value of that part of the Work. 

7. Allowances: Provide a separate line item in the schedule of values for each allowance.  
Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by 
measured quantity. Use information indicated in the Contract Documents to determine 
quantities. 

8. Each item in the schedule of values and Applications for Payment shall be complete.  
Include total cost and proportionate share of general overhead and profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of actual 
work-in-place may be shown either as separate line items in the schedule of 
values or distributed as general overhead expense, at Contractor's option. 

9. Schedule Updating:  Update and resubmit the schedule of values before the next 
Applications for Payment when Change Orders or Construction Change Directives result 
in a change in the Contract Sum. 

1.4 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and payments as 
certified by Architect and paid for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial Completion, 
and final Application for Payment involve additional requirements. 

B. Payment Application Times:  The date for each progress payment is indicated in the Agreement 
between Owner and Contractor.  The period of construction work covered by each Application 
for Payment is the period indicated in the Agreement. 

C. Application for Payment Forms:  Use AIA Document G702 and AIA Document G703 as form for 
Applications for Payment. 

D. Application Preparation:  Complete every entry on form.  Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor.  Architect will return incomplete 
applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction 
schedule.  Use updated schedules if revisions were made. 

2. Include amounts for work completed following previous Application for Payment, whether 
or not payment has been received.  Include only amounts for work completed at time of 
Application for Payment. 

3. Include amounts of Change Orders and Construction Change Directives issued before 
last day of construction period covered by application. 
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4. Indicate separate amounts for work being carried out under Owner-requested project 
acceleration. 

5. Include updated and approved Contractor’s construction schedule, potential Change 
Order Log and Product Submittal Log. 

E. Stored Materials:  Include in Application for Payment amounts applied for materials or 
equipment purchased or fabricated and stored, but not yet installed.  Differentiate between 
items stored on-site and items stored off-site. 

1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of 
surety to payment, for stored materials. 

2. Provide supporting documentation that verifies amount requested, such as paid invoices.  
Match amount requested with amounts indicated on documentation; do not include 
overhead and profit on stored materials. 

3. Provide summary documentation for stored materials indicating the following: 

a. Materials previously stored and included in previous Applications for Payment. 
b. Work completed for this Application utilizing previously stored materials. 
c. Additional materials stored with this Application. 
d. Total materials remaining stored, including materials with this Application. 

F. Transmittal:  Submit three (3) signed and notarized original copies of each Application for 
Payment to Architect by a method ensuring receipt within 24 hours.  One (1) copy shall include 
waivers of lien and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 
information about application. 

G. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's 
liens from subcontractors, sub-subcontractors, and suppliers for construction period covered by 
the previous application. 

1. Submit partial waivers on each item for amount requested in previous application, after 
deduction for retainage, on each item. 

2. When an application shows completion of an item, submit conditional final or full waivers. 
3. Owner reserves the right to designate which entities involved in the Work must submit 

waivers. 
4. Submit final Application for Payment with or preceded by conditional final waivers from 

every entity involved with performance of the Work covered by the application who is 
lawfully entitled to a lien. 

5. Waiver Forms: Submit waivers of lien on forms, executed in a manner acceptable to 
Owner. 

H. Initial Application for Payment:  Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of values. 
3. Contractor's construction schedule (preliminary if not final). 
4. Products list (preliminary if not final). 
5. Schedule of unit prices. 
6. Submittal schedule (preliminary if not final). 
7. List of Contractor's staff assignments. 
8. List of Contractor's principal consultants. 
9. Copies of building permits. 
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10. Copies of authorizations and licenses from authorities having jurisdiction for performance 
of the Work. 

11. Initial progress report. 
12. Report of preconstruction conference. 
13. Certificates of insurance and insurance policies. 
14. Performance and payment bonds. 
15. Data needed to acquire Owner's insurance. 

I. Application for Payment at Substantial Completion:  After issuing the Certificate of Substantial 
Completion, submit an Application for Payment showing one hundred percent (100%) 
completion for portion of the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 
statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificates of Partial Substantial Completion issued 
previously for Owner occupancy of designated portions of the Work. 

J. Final Payment Application:  Submit final Application for Payment with releases and supporting 
documentation not previously submitted and accepted, including, but not limited, to the 
following: 

1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims." 
5. AIA Document G706A, "Contractor's Affidavit of Release of Liens." 
6. AIA Document G707, "Consent of Surety to Final Payment." 
7. Evidence that claims have been settled. 
8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 
responsibility for corresponding elements of the Work. 

9. Final liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012900 
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project 
including, but not limited to, the following: 

1. General project coordination procedures. 
2. Administrative and supervisory personnel. 
3. Requests for Information (RFIs). 
4. Project meetings. 

B. Each contractor shall participate in coordination requirements.  Certain areas of responsibility 
are assigned to a specific contractor. 

C. Related Sections: 

1. Section 013200 "Construction Progress Documentation" for preparing and submitting 
Contractor's construction schedule. 

2. Section 017300 "Execution" for procedures for coordinating general installation and field-
engineering services, including establishment of benchmarks and control points. 

3. Section 017700 "Closeout Procedures" for coordinating closeout of the Contract. 

1.3 DEFINITIONS 

A. RFI:  Request from Owner, Architect, or Contractor seeking information from each other during 
construction. 

1.4 COORDINATION 

A. Coordination:  Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate 
construction operations, included in different Sections, that depend on each other for proper 
installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one (1) part of the Work depends on installation of other components, 
before or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Prepare memoranda for distribution to each party involved, outlining special procedures 
required for coordination.  Include such items as required notices, reports, and list of attendees 
at meetings. 
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1. Prepare similar memoranda for Owner and separate Contractors if coordination of their 
Work is required. 

C. Administrative Procedures:  Coordinate scheduling and timing of required administrative 
procedures with other construction activities to avoid conflicts and to ensure orderly progress of 
the Work.  Such administrative activities include, but are not limited to, the following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Pre-installation conferences. 
7. Project closeout activities. 

D. Conservation:  Coordinate construction activities to ensure that operations are carried out with 
consideration given to conservation of energy, water, and materials.  Coordinate use of 
temporary utilities to minimize waste. 

1. Salvage materials and equipment involved in performance of, but not actually 
incorporated into, the Work.  Refer to other Sections for disposition of salvaged materials 
that are designated as Owner's property. 

1.5 KEY PERSONNEL 

A. Key Personnel Names:  Within fifteen (15) days of starting construction operations, submit a list 
of key personnel assignments, including superintendent and other personnel in attendance at 
Project site.  Identify individuals and their duties and responsibilities; list addresses and 
telephone numbers, including home, office, and cellular telephone numbers and email 
addresses.  Provide names, addresses, and telephone numbers of individuals assigned as 
standbys in the absence of individuals assigned to Project. 

1. Post copies of list in project meeting room, in temporary field office, and by each 
temporary telephone.  Keep list current at all times. 

1.6 REQUESTS FOR INFORMATION (RFIs) 

A. General:  Immediately on discovery of the need for additional information or interpretation of the 
Contract Documents, Contractor shall prepare and submit an RFI in the form specified. 

1. Architect will return RFIs submitted to Architect by other entities controlled by Contractor 
with no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 
work or work of subcontractors. 

B. Content of the RFI:  Include a detailed, legible description of item needing information or 
interpretation and the following: 

1. Project name. 
2. Project number. 
3. Date. 
4. Name of Contractor. 
5. Name of Architect. 
6. RFI number, numbered sequentially. 
7. RFI subject. 
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8. Specification Section number and title and related paragraphs, as appropriate. 
9. Drawing number and detail references, as appropriate. 
10. Field dimensions and conditions, as appropriate. 
11. Contractor's suggested resolution.  If Contractor's solution(s) impacts the Contract Time 

or the Contract Sum, Contractor shall state impact in the RFI. 
12. Contractor's signature. 
13. Attachments:  Include sketches, descriptions, measurements, photos, Product Data, 

Shop Drawings, coordination drawings, and other information necessary to fully describe 
items needing interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of affected 
materials, assemblies, and attachments on attached sketches. 

C. RFI Forms:  AIA Document G716 or comparable form. 

D. Architect's Action:  Architect will review each RFI, determine action required, and respond.  
Allow seven (7) working days for Architect's response for each RFI.  RFIs received by Architect 
after 1:00 p.m. will be considered as received the following working day. 

1. The following RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for coordination information already indicated in the Contract 

Documents. 
d. Requests for adjustments in the Contract Time or the Contract Sum. 
e. Requests for interpretation of Architect's actions on submittals. 
f. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect's action may include a request for additional information, in which case 
Architect's time for response will date from time of receipt of additional information. 

3. Architect's action on RFIs that may result in a change to the Contract Time or the 
Contract Sum may be eligible for Contractor to submit Change Proposal according to 
Section 012600 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or 
the Contract Sum, notify Architect in writing within ten (10) days of receipt of the 
RFI response. 

E. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response 
to affected parties.  Review response and notify Architect within seven (7) days if Contractor 
disagrees with response. 

F. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  
Submit log weekly. Include the following: 

1. Project name. 
2. Name and address of Contractor. 
3. Name and address of Architect. 
4. RFI number including RFIs that were dropped and not submitted. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date Architect's response was received. 
8. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate. 
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1.7 PROJECT MEETINGS 

A. General: Schedule and conduct meetings and conferences at Project site, unless otherwise 
indicated. 

1. Attendees:  Inform participants and others involved, and individuals whose presence is 
required, of date and time of each meeting.  Notify Owner and Architect of scheduled 
meeting dates and times. 

2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees. 
3. Minutes: General Contractor or Construction Manager is responsible for recording 

significant discussions and agreements achieved. General Contractor or Construction 
Manager is also responsible for distributing the meeting minutes to everyone concerned 
including Owner and Architect, within three (3) days of the meeting. 

B. Preconstruction/Preinstallation Conference:  Schedule and conduct a preconstruction 
conference before starting construction, at a time convenient to Owner and Architect, but no 
later than fifteen (15) days after execution of the Agreement. 

1. Conduct the conference to review responsibilities and personnel assignments. 
2. Attendees:  Authorized representatives of Owner, Architect, and their consultants; 

Contractor and its superintendent; major subcontractors; suppliers; and other concerned 
parties shall attend the conference.  Participants at the conference shall be familiar with 
Project and authorized to conclude matters relating to the Work. 

3. Agenda: Discuss items of significance that could affect progress, including the following: 

a. Tentative construction schedule. 
b. Phasing. 
c. Critical work sequencing and long-lead items. 
d. Designation of key personnel and their duties. 
e. Lines of communications. 
f. Procedures for processing field decisions and Change Orders. 
g. Procedures for RFIs. 
h. Procedures for testing and inspecting. 
i. Procedures for processing Applications for Payment. 
j. Distribution of the Contract Documents. 
k. Submittal procedures. 
l. Preparation of record documents. 
m. Work restrictions. 
n. Working hours. 
o. Owner's occupancy requirements. 
p. Responsibility for temporary facilities and controls. 
q. Procedures for moisture and mold control. 
r. Procedures for disruptions and shutdowns. 
s. Parking availability. 
t. Office, work, and storage areas. 
u. Equipment deliveries and priorities. 
v. First aid. 
w. Security. 
x. Progress cleaning. 
y. Refer to Section 070150.19 “Preparation for Reroofing” for additional items. 

4. Minutes: General Contractor or Construction Manager is responsible for recording and 
distributing meeting minutes. 

C. Progress Meetings:  Conduct progress meetings at biweekly intervals. 
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1. Coordinate dates of meetings with preparation of payment requests. 
2. Attendees:  In addition to representatives of Owner and Architect, each Contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings.  All participants at the meeting shall be familiar with Project and authorized to 
conclude matters relating to the Work. 

3. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review 
other items of significance that could affect progress.  Include topics for discussion as 
appropriate to status of Project. 

a. Contractor's Construction Schedule:  Review progress since the last meeting.  
Determine whether each activity is on time, ahead of schedule, or behind 
schedule, in relation to Contractor's construction schedule.  Determine how 
construction behind schedule will be expedited; secure commitments from parties 
involved to do so.  Discuss whether schedule revisions are required to ensure that 
current and subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
7) Site utilization. 
8) Temporary facilities and controls. 
9) Progress cleaning. 
10) Quality and work standards. 
11) Status of correction of deficient items. 
12) Field observations. 
13) Status of RFIs. 
14) Status of proposal requests. 
15) Pending changes. 
16) Status of Change Orders. 
17) Pending claims and disputes. 
18) Documentation of information for payment requests. 

4. Minutes: General Contractor or Construction Manager is responsible for recording and 
distributing meeting minutes. 

a. Schedule Updating:  Revise Contractor's construction schedule after each 
progress meeting where revisions to the schedule have been made or recognized.  
Issue revised schedule concurrently with the report of each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100 
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the progress of 
construction during performance of the Work, including the following: 

1. Contractor's construction schedule. 
2. Daily construction reports. 
3. Material location reports. 
4. Field condition reports. 

B. Related Sections: 

1. Section 013300 "Submittal Procedures" for submitting schedules and reports. 
2. Section 014000 "Quality Requirements" for submitting a schedule of tests and 

inspections. 

1.3 DEFINITIONS 

A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, 
and controlling the construction project.  Activities included in a construction schedule consume 
time and resources. 

1. Critical Activity:  An activity on the critical path that must start and finish on the planned 
early start and finish times. 

2. Predecessor Activity:  An activity that precedes another activity in the network. 
3. Successor Activity:  An activity that follows another activity in the network. 

B. Cost Loading:  The allocation of the schedule of values for the completion of an activity as 
scheduled.  The sum of costs for all activities must equal the total Contract Sum, unless 
otherwise approved by Architect. 

C. Critical Path:  The longest connected chain of interdependent activities through the network 
schedule that establishes the minimum overall Project duration and contains no float. 

D. Event:  The starting or ending point of an activity. 

E. Float:  The measure of leeway in starting and completing an activity. 

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a 
jointly owned, expiring Project resource available to both parties as needed to meet 
schedule milestones and Contract completion date. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the 
early start of the successor activity. 
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3. Total float is the measure of leeway in starting or completing an activity without adversely 
affecting the planned Project completion date. 

F. Resource Loading:  The allocation of manpower and equipment necessary for the completion of 
an activity as scheduled. 

1.4 INFORMATIONAL SUBMITTALS 

A. Format for Submittals:  Submit required submittals in the following format: 

1. PDF electronic file. 

B. Contractor's Construction Schedule:  Initial schedule, of size required to display entire schedule 
for entire construction period. 

1. Submit a working electronic copy of schedule, using software indicated, and labeled to 
comply with requirements for submittals.  Include type of schedule (initial or updated) and 
date on label. 

C. Daily Construction Reports:  Submit at weekly intervals. 

D. Material Location Reports:  Submit at weekly intervals. 

E. Field Condition Reports:  Submit at time of discovery of differing conditions. 

1.5 QUALITY ASSURANCE 

A. Prescheduling Conference:  Conduct conference at Project site to comply with requirements in 
Section 013100 "Project Management and Coordination." Review methods and procedures 
related to the Contractor's construction schedule, including, but not limited to, the following: 

1. Review software limitations and content and format for reports. 
2. Discuss constraints, including phasing, work stages and area separations. 
3. Review delivery dates for Owner-furnished products. 
4. Review schedule for work of Owner's separate contracts. 
5. Review time required for review of submittals and resubmittals. 
6. Review requirements for tests and inspections by independent testing and inspecting 

agencies. 
7. Review time required for completion and startup procedures. 
8. Review and finalize list of construction activities to be included in schedule. 
9. Review submittal requirements and procedures. 
10. Review procedures for updating schedule. 

1.6 COORDINATION 

A. Coordinate preparation and processing of schedules and reports with performance of 
construction activities and with scheduling and reporting of separate contractors. 

B. Coordinate Contractor's construction schedule with the schedule of values, list of subcontracts, 
submittal schedule, progress reports, payment requests, and other required schedules and 
reports. 

1. Secure time commitments for performing critical elements of the Work from entities 
involved. 
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2. Coordinate each construction activity in the network with other activities and schedule 
them in proper sequence. 

PART 2 - PRODUCTS 

2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Time Frame:  Extend schedule from date established for the Notice to Proceed to date of 
Substantial Completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows 
an early completion date, unless specifically authorized by Change Order. 

B. Activities:  Treat each story or separate area as a separate numbered activity for each principal 
element of the Work.  Comply with the following: 

1. Activity Duration:  Define activities so no activity is longer than twenty (20) days, unless 
specifically allowed by Architect. 

2. Procurement Activities:  Include procurement process activities for the following long lead 
items and major items, requiring a cycle of more than sixty (60) days, as separate 
activities in schedule.  Procurement cycle activities include, but are not limited to, 
submittals, approvals, purchasing, fabrication, and delivery. 

3. Submittal Review Time:  Include review and resubmittal times indicated in Section 
013300 "Submittal Procedures" in schedule.  Coordinate submittal review times in 
Contractor's construction schedule with submittal schedule. 

4. Substantial Completion:  Indicate completion in advance of date established for 
Substantial Completion and allow time for Architect's administrative procedures 
necessary for certification of Substantial Completion. 

5. Punch List and Final Completion:  Include not more than thirty (30) days for punch list 
and final completion. 

C. Constraints:  Include constraints and work restrictions indicated in the Contract Documents and 
as follows in schedule and show how the sequence of the Work is affected. 

1. Phasing:  Arrange list of activities on schedule by phase. 
2. Work Restrictions:  Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 
b. Uninterruptible services. 
c. Use of premises restrictions. 
d. Provisions for future construction. 
e. Seasonal variations. 
f. Environmental control. 

3. Work Stages:  Indicate important stages of construction for each major portion of the 
Work, including, but not limited to, the following: 

a. Subcontract awards. 
b. Submittals. 
c. Purchases. 
d. Fabrication. 
e. Sample testing. 
f. Deliveries. 
g. Installation. 



  
 CONSTRUCTION PROGRESS DOCUMENTATION 

State Project #059-0192 RR Charles Barnum Elementary School Roof Replacement – Groton 
 013200-4 

h. Tests and inspections. 
i. Adjusting. 

4. Construction Areas:  Identify each major area of construction for each major portion of 
the Work.  Indicate where each construction activity within a major area must be 
sequenced or integrated with other construction activities to provide for the following: 

a. Substantial Completion. 

D. Milestones:  Include milestones indicated in the Contract Documents in schedule, including, but 
not limited to, the Notice to Proceed, Substantial Completion, and final completion. 

E. Cost Correlation:  At the head of schedule, provide a cost correlation line, indicating planned 
and actual costs.  On the line, show dollar volume of the Work performed as of dates used for 
preparation of payment requests. 

1. Refer to Section 012900 "Payment Procedures" for cost reporting and payment 
procedures. 

F. Upcoming Work Summary:  Prepare summary report indicating activities scheduled to occur or 
commence prior to submittal of next schedule update.  Summarize the following issues: 

1. Unresolved issues. 
2. Unanswered RFIs. 
3. Rejected or unreturned submittals. 
4. Notations on returned submittals. 

G. Recovery Schedule:  When periodic update indicates the Work is fourteen (14) or more 
calendar days behind the current approved schedule, submit a separate recovery schedule 
indicating means by which Contractor intends to regain compliance with the schedule.  Indicate 
changes to working hours, working days, crew sizes, and equipment required to achieve 
compliance, and date by which recovery will be accomplished. 

H. Computer Scheduling Software:  Prepare schedules using current version of a program that has 
been developed specifically to manage construction schedules. 

2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART) 

A. Gantt-Chart Schedule:  Submit a comprehensive, fully developed, horizontal Gantt-chart-type, 
Contractor's construction schedule within seven (7) days of date established for the Notice to 
Proceed. 

B. Preparation:  Indicate each significant construction activity separately.  Identify first workday of 
each week with a continuous vertical line. 

1. For construction activities that require three months or longer to complete, indicate an 
estimated completion percentage in ten percent (10%) increments within time bar. 

2.3 REPORTS 

A. Daily Construction Reports:  Prepare a daily construction report recording the following 
information concerning events at Project site: 

1. List of subcontractors at Project site. 
2. List of separate contractors at Project site. 
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3. Approximate count of personnel at Project site. 
4. Equipment at Project site. 
5. Material deliveries. 
6. High and low temperatures and general weather conditions, including presence of rain or 

snow. 
7. Accidents. 
8. Meetings and significant decisions. 
9. Stoppages, delays, shortages, and losses. 
10. Meter readings and similar recordings. 
11. Emergency procedures. 
12. Orders and requests of authorities having jurisdiction. 
13. Change Orders received and implemented. 
14. Construction Change Directives received and implemented. 
15. Services connected and disconnected. 
16. Equipment or system tests and startups. 
17. Partial completions and occupancies. 
18. Substantial Completions authorized. 

B. Material Location Reports:  At weekly intervals, prepare and submit a comprehensive list of 
materials delivered to and stored at Project site.  List shall be cumulative, showing materials 
previously reported plus items recently delivered.  Include with list a statement of progress on 
and delivery dates for materials or items of equipment fabricated or stored away from Project 
site. 

C. Field Condition Reports:  Immediately on discovery of a difference between field conditions and 
the Contract Documents, prepare and submit a detailed report.  Submit with a Request for 
Information.  Include a detailed description of the differing conditions, together with 
recommendations for changing the Contract Documents. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Contractor's Construction Schedule Updating:  At monthly intervals, update schedule to reflect 
actual construction progress and activities.  Issue schedule one (1) week before each regularly 
scheduled progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 
been recognized or made.  Issue updated schedule concurrently with the report of each 
such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not 
limited to, changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate final completion percentage for each activity. 

B. Distribution:  Distribute copies of approved schedule to Architect, Construction Administrator, 
Owner, separate contractors, testing and inspecting agencies, and other parties identified by 
Contractor with a need-to-know schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 
2. When revisions are made, distribute updated schedules to the same parties and post in 

the same locations.  Delete parties from distribution when they have completed their 
assigned portion of the Work and are no longer involved in performance of construction 
activities. 
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END OF SECTION 013200 
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SECTION 013233 - PHOTOGRAPHIC DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for the following: 

1. Periodic construction photographs. 

B. Related Sections: 

1. Section 013300 "Submittal Procedures" for submitting photographic documentation. 
2. Section 017700 "Closeout Procedures" for submitting photographic documentation as 

project record documents at Project closeout. 

PART 2 - PRODUCTS 

2.1 PHOTOGRAPHIC MEDIA 

A. Digital Images:  Provide images in JPG format, produced by a digital camera with minimum 
sensor size of eight (8) megapixels, and at an image resolution of not less than 1600 by 1200 
pixels and 400 dpi. 

PART 3 - EXECUTION 

3.1 CONSTRUCTION PHOTOGRAPHS 

A. General:  Take photographs using the maximum range of depth of field, and that are in focus, to 
clearly show the Work.  Photographs with blurry or out-of-focus areas will not be accepted. 

1. Maintain key plan with each set of construction photographs that identifies each 
photographic location. 

B. Digital Images:  Submit digital images exactly as originally recorded in the digital camera, 
without alteration, manipulation, editing, or modifications using image-editing software. 

1. Date and Time:  Include date and time in file name for each image. 
2. Field Office Images:  Maintain one (1) set of images accessible in the field office at 

Project site, available at all times for reference.  Identify images in the same manner as 
those submitted to Architect. 

C. Periodic Construction Photographs:  Take eighteen to twenty (18-20) photographs weekly, with 
timing each month adjusted to coincide with the cutoff date associated with each Application for 
Payment.  Select vantage points to show status of construction and progress since last 
photographs were taken. 
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D. Additional Photographs:  Architect may request photographs in addition to periodic photographs 
specified. 

1. In emergency situations, take additional photographs within twenty-four (24) hours of 
request. 

2. Circumstances that could require additional photographs include, but are not limited to, 
the following: 

a. Immediate follow-up when on-site events result in construction damage or losses. 
b. Substantial Completion of a major phase or component of the Work. 

END OF SECTION 013233 
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SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and procedural 
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals. 

B. Related Sections: 

1. Section 012900 "Payment Procedures" for submitting Applications for Payment and the 
schedule of values. 

2. Section 013200 "Construction Progress Documentation" for submitting schedules and 
reports, including Contractor's construction schedule. 

3. Section 017823 "Operation and Maintenance Data" for submitting operation and 
maintenance manuals. 

4. Section 017839 "Project Record Documents" for submitting record Drawings, record 
Specifications, and record Product Data. 

1.3 DEFINITIONS 

A. Action Submittals:  Written and graphic information and physical samples that require 
Architect's responsive action.  Action submittals are those submittals indicated in individual 
Specification Sections as action submittals. 

B. Informational Submittals:  Written and graphic information and physical samples that do not 
require Architect's responsive action.  Submittals may be rejected for not complying with 
requirements.  Informational submittals are those submittals indicated in individual Specification 
Sections as informational submittals. 

C. File Transfer Protocol (FTP):  Communications protocol that enables transfer of files to and from 
another computer over a network and that serves as the basis for standard Internet protocols.  
An FTP site is a portion of a network located outside of network firewalls within which internal 
and external users are able to access files. 

D. Portable Document Format (PDF):  An open standard file format licensed by Adobe Systems 
used for representing documents in a device-independent and display resolution-independent 
fixed-layout document format. 

1.4 ACTION SUBMITTALS 

A. Submittal Schedule:  Submit a schedule of submittals, arranged in chronological order by dates 
required by construction schedule.  Include time required for review, ordering, manufacturing, 
fabrication, and delivery when establishing dates.  Include additional time required for making 
corrections or modifications to submittals noted by the Architect and additional time for handling 
and reviewing submittals required by those corrections. 
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1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and 
Contractor's construction schedule. 

2. Submit concurrently with Contractor’s construction schedule.  Include submittals required 
during the first sixty (60) days of construction.  List those submittals required to maintain 
orderly progress of the Work and those required early because of long lead time for 
manufacture or fabrication. 

3. Format:  Arrange the following information in a tabular format: 

a. Scheduled date for first submittal. 
b. Specification Section number and title. 
c. Submittal Category:  Action, informational. 
d. Name of subcontractor. 
e. Description of the Work covered. 
f. Scheduled date for Architect's final release or approval. 
g. Scheduled dates for purchasing. 
h. Scheduled dates for installation. 

1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

A. Architect's Digital Data Files:  Electronic copies of CAD Drawings of the Contract Drawings 
will not be provided by Architect for Contractor's use in preparing submittals unless requested 
and Architect’s user agreement properly completed. 

B. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, 
and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 
partial submittals for portions of the Work are indicated on approved submittal schedule. 

3. Submit action submittals and informational submittals required by the same Specification 
Section as separate packages under separate transmittals. 

4. Coordinate transmittal of different types of submittals for related parts of the Work so 
processing will not be delayed because of need to review submittals concurrently for 
coordination. 

a. Architect reserves the right to withhold action on a submittal requiring coordination 
with other submittals until related submittals are received. 

C. Processing Time:  Allow time for submittal review, including time for resubmittals, as follows.  
Time for review shall commence on Architect's receipt of submittal.  No extension of the 
Contract Time will be authorized because of failure to transmit submittals enough in advance of 
the Work to permit processing, including resubmittals. 

1. Initial Review:  Allow seven (7) days for initial review of each submittal.  Allow additional 
time if coordination with subsequent submittals is required.  Architect will advise 
Contractor when a submittal being processed must be delayed for coordination. 

2. Resubmittal Review:  Allow five (5) days for review of each resubmittal. 
3. Sequential Review:  Where sequential review of submittals by Architect's consultants, 

Owner, or other parties is indicated, allow seven (7) days for initial review of each 
submittal. 

D. Identification and Information:  Place a permanent label or title block on each paper copy 
submittal item for identification. 
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1. Indicate name of firm or entity that prepared each submittal on label or title block. 
2. Provide a space on label or beside title block to record Contractor's review and approval 

markings and action taken by Architect. 
3. Include the following information for processing and recording action taken: 

a. Project name. 
b. Date. 
c. Name of Architect. 
d. Name of Contractor. 
e. Name of subcontractor. 
f. Name of supplier. 
g. Name of manufacturer. 
h. Submittal number or other unique identifier, including revision identifier. 

1) Submittal number shall use Specification Section number followed by a 
decimal point and then a sequential number (e.g., 061000.01).  
Resubmittals shall include an alphabetic suffix after another decimal point 
(e.g., 061000.01.A). 

i. Number and title of appropriate Specification Section. 
j. Drawing number and detail references, as appropriate. 
k. Location(s) where product is to be installed, as appropriate. 
l. Other necessary identification. 

E. Identification and Information:  Identify and incorporate information in each electronic submittal 
file as follows: 

1. Assemble complete submittal package into a single indexed file with links enabling 
navigation to each item. 

2. Name file with submittal number or other unique identifier, including revision identifier. 

a. File name shall use project identifier and Specification Section number followed by 
a decimal point and then a sequential number (e.g., LNHS-061000.01).  
Resubmittals shall include an alphabetic suffix after another decimal point (e.g., 
LNHS-061000.01.A). 

3. Provide means for insertion to permanently record Contractor's review and approval 
markings and action taken by Architect. 

4. Include the following information on an inserted cover sheet: 

a. Project name. 
b. Date. 
c. Name and address of Architect. 
d. Name of Contractor. 
e. Name of firm or entity that prepared submittal. 
f. Name of subcontractor. 
g. Name of supplier. 
h. Name of manufacturer. 
i. Number and title of appropriate Specification Section. 
j. Drawing number and detail references, as appropriate. 
k. Location(s) where product is to be installed, as appropriate. 
l. Related physical samples submitted directly. 
m. Other necessary identification. 

5. Include the following information as keywords in the electronic file metadata: 
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a. Project name. 
b. Number and title of appropriate Specification Section. 
c. Manufacturer name. 
d. Product name. 

F. Options:  Identify options requiring selection by the Architect. 

G. Deviations:  Identify deviations from the Contract Documents on submittals. 

H. Additional Paper Copies:  Unless additional copies are required for final submittal, and unless 
Architect observes noncompliance with provisions in the Contract Documents, initial submittal 
may serve as final submittal. 

I. Transmittal:  Assemble each submittal individually and appropriately for transmittal and 
handling.  Transmit each submittal using a transmittal form.  Architect will return submittals, 
without review received from sources other than Contractor. 

1. Transmittal Form:  Provide locations on form for the following information: 

a. Project name. 
b. Date. 
c. Destination (To:). 
d. Source (From:). 
e. Names of subcontractor, manufacturer, and supplier. 
f. Category and type of submittal. 
g. Submittal purpose and description. 
h. Specification Section number and title. 
i. Indication of full or partial submittal. 
j. Drawing number and detail references, as appropriate. 
k. Transmittal number, numbered consecutively. 
l. Submittal and transmittal distribution record. 
m. Remarks. 
n. Signature of transmitter. 

2. On an attached separate sheet, prepared on Contractor's letterhead, record relevant 
information, requests for data, revisions other than those requested by Architect on 
previous submittals, and deviations from requirements in the Contract Documents, 
including minor variations and limitations.  Include same identification information as 
related submittal. 

J. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 
3. Resubmit submittals until they are marked with approval notation from Architect's action 

stamp. 

K. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 
construction activities.  Show distribution on transmittal forms. 

L. Use for Construction:  Use only final submittals that are marked with approval notation from 
Architect's action stamp. 
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PART 2 - PRODUCTS 

2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements: Prepare and submit submittals required by 
individual Specification Sections. Types of submittals are indicated in individual Specification 
Sections. 

1. Submit electronic submittals via email as PDF electronic files. 

a. Architect will return annotated file.  Annotate and retain one (1) copy of file as an 
electronic Project record document file. 

2. Closeout Submittals and Maintenance Material Submittals:  Comply with requirements 
specified in Section 017700 "Closeout Procedures." 

3. Certificates and Certifications Submittals:  Provide a statement that includes signature of 
entity responsible for preparing certification.  Certificates and certifications shall be 
signed by an officer or other individual authorized to sign documents on behalf of that 
entity. 

a. Provide a digital signature with digital certificate on electronically submitted 
certificates and certifications where indicated. 

b. Provide a notarized statement on original paper copy certificates and certifications 
where indicated. 

4. Test and Inspection Reports Submittals:  Comply with requirements specified in Section 
014000 "Quality Requirements." 

B. Product Data:  Collect information into a single submittal for each element of construction and 
type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 
are not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. Submit Product Data before or concurrent with Samples. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the 
following information, as applicable: 

a. Identification of products. 
b. Schedules. 
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c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop 
Drawings on sheets at least 8½ by 11 inches but no larger than 30 by 42 inches. 

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between 
submittal and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories 
together in one (1) submittal package. 

2. Identification:  Attach label on unexposed side of Samples that includes the following: 

a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of applicable Specification Section. 

3. Disposition:  Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity.  Sample sets may be 
used to determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections.  Such Samples must be in an undamaged condition at time 
of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

E. Product Schedule:  As required in individual Specification Sections, prepare a written summary 
indicating types of products required for the Work and their intended location.  Include the 
following information in tabular form: 

1. Type of product. Include unique identifier for each product indicated in the Contract 
Documents. 

2. Manufacturer and product name, and model number if applicable. 
3. Number and name of room or space. 
4. Location within room or space. 

F. Contractor's Construction Schedule:  Comply with requirements specified in Section 013200 
"Construction Progress Documentation." 

G. Application for Payment: Comply with requirements specified in Section 012900 "Payment 
Procedures." 

H. Schedule of Values: Comply with requirements specified in Section 012900 "Payment 
Procedures." 

I. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 
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1. Name, address, and telephone number of entity performing subcontract or supplying 
products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 

J. Qualification Data:  Prepare written information that demonstrates capabilities and experience of 
firm or person.  Include lists of completed projects with project names and addresses, contact 
information of Architects and Owners, and other information specified. 

K. Welding Certificates:  Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents.  Submit record of Welding Procedure 
Specification and Procedure Qualification Record on American Welding Society (AWS) forms.  
Include names of firms and personnel certified. 

L. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying that 
Installer complies with requirements in the Contract Documents and, where required, is 
authorized by manufacturer for this specific Project. 

M. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead certifying 
that manufacturer complies with requirements in the Contract Documents.  Include evidence of 
manufacturing experience where required. 

N. Product Certificates:  Submit written statements on manufacturer's letterhead certifying that 
product complies with requirements in the Contract Documents. 

O. Material Certificates:  Submit written statements on manufacturer's letterhead certifying that 
material complies with requirements in the Contract Documents. 

P. Material Test Reports:  Submit reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting test results of material for compliance with 
requirements in the Contract Documents. 

Q. Product Test Reports:  Submit written reports indicating current product produced by 
manufacturer complies with requirements in the Contract Documents.  Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or 
on comprehensive tests performed by a qualified testing agency. 

R. Research Reports:  Submit written evidence, from a model code organization acceptable to 
authorities having jurisdiction, that product complies with building code in effect for Project.  
Include the following information: 

1. Name of evaluation organization. 
2. Date of evaluation. 
3. Time period when report is in effect. 
4. Product and manufacturers' names. 
5. Description of product. 
6. Test procedures and results. 
7. Limitations of use. 

S. Schedule of Tests and Inspections:  Comply with requirements specified in Section 014000 
"Quality Requirements." 

T. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of tests performed before installation 
of product, for compliance with performance requirements in the Contract Documents. 



  
 SUBMITTAL PROCEDURES 

State Project #059-0192 RR Charles Barnum Elementary School Roof Replacement – Groton 
 013300-8 

U. Compatibility Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of compatibility tests performed 
before installation of product.  Include written recommendations for primers and substrate 
preparation needed for adhesion. 

V. Field Test Reports:  Submit reports indicating and interpreting results of field tests performed 
either during installation of product or after product is installed in its final location, for 
compliance with requirements in the Contract Documents. 

W. Maintenance Data:  Comply with requirements specified in Section 017823 "Operation and 
Maintenance Data." 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Action and Informational Submittals:  Review each submittal and check for coordination with 
other Work of the Contract and for compliance with the Contract Documents.  Note corrections 
and field dimensions.  Mark with approval stamp before submitting to Architect. 

B. Project Closeout and Maintenance/Material Submittals:  Refer to requirements in Section 
017700 "Closeout Procedures." 

C. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name 
and location, submittal number, Specification Section title and number, name of reviewer, date 
of Contractor's approval, and statement certifying that submittal has been reviewed, checked, 
and approved for compliance with the Contract Documents. 

3.2 ARCHITECT'S ACTION 

A. General:  Architect will not review submittals that do not bear Contractor's approval stamp and 
will return them without action. 

B. Action Submittals:  Architect will review each submittal, make marks to indicate corrections or 
modifications required, and return it.  Architect will stamp each submittal with an action stamp 
and will mark stamp appropriately to indicate action. 

C. Informational Submittals:  Architect will review each submittal and will not return it or will return it 
if it does not comply with requirements.  Architect will forward each submittal to appropriate 
party. 

D. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 
submittals has received prior approval from Architect. 

E. Incomplete submittals are not acceptable, will be considered nonresponsive, and will be 
returned without review. 

F. Submittals not required by the Contract Documents may not be reviewed and may be 
discarded. 

END OF SECTION 013300 
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SECTION 014000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and quality 
control. 

B. Testing and inspecting services are required to verify compliance with requirements specified or 
indicated.  These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 

1. Specific quality-assurance and -control requirements for individual work results are 
specified in their respective Specification Sections.  Requirements in individual Sections 
may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and quality-control procedures that facilitate compliance with the Contract 
Document requirements. 

3. Requirements for Contractor to provide quality-assurance and quality-control services 
required by Architect, Owner, or authorities having jurisdiction are not limited by 
provisions of this Section. 

C. Related Sections: 

1. Divisions 02 through 49 Sections for specific test and inspection requirements. 

1.3 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements. 

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and 
completed construction comply with requirements.  Contractor’s quality-control services do not 
include contract enforcement activities performed by Architect. 

C. Preconstruction Testing:  Tests and inspections performed specifically for the Project before 
products and materials are incorporated into the Work, to verify performance or compliance with 
specified criteria. 

D. Product Tests: Tests and inspections that are performed by a nationally recognized testing 
laboratory (NRTL) according to 29 CFR 1910.7, by a testing agency accredited according to 
NIST's National Voluntary Laboratory Accreditation Program (NVLAP), or by a testing agency 
qualified to conduct product testing and acceptable to authorities having jurisdiction, to establish 
product performance and compliance with specified requirements. 
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E. Source Quality-Control Tests:  Tests and inspections that are performed at the source; for 
example, plant, mill, factory, or shop. 

F. Field Quality-Control Tests:  Tests and inspections that are performed on-site for installation of 
the Work and for completed Work. 

G. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing 
laboratory shall mean the same as testing agency. 

H. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 
including installation, erection, application, and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require that 
certain construction activities be performed by accredited or unionized individuals, or that 
requirements specified apply exclusively to specific trade or trades. 

I. Experienced:  When used with an entity or individual, "experienced" unless otherwise further 
described means having successfully completed a minimum of five (5) previous projects similar 
in nature, size, and extent to this Project; being familiar with special requirements indicated; and 
having complied with requirements of authorities having jurisdiction. 

1.4 CONFLICTING REQUIREMENTS 

A. Conflicting Standards and Other Requirements:  If compliance with two (2) or more standards or 
requirements are specified and the standards or requirements establish different or conflicting 
requirements for minimum quantities or quality levels, comply with the most stringent 
requirement.  Refer conflicting requirements that are different, but apparently equal, to Architect 
for direction before proceeding. 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be 
the minimum provided or performed.  The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits.  
To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements.  Refer uncertainties to Architect for a decision 
before proceeding. 

1.5 INFORMATIONAL SUBMITTALS 

A. Contractor's Statement of Responsibility:  When required by authorities having jurisdiction, 
submit copy of written statement of responsibility submitted to authorities having jurisdiction 
before starting work on the following systems. 

1. Seismic-force-resisting system, designated seismic system, or component listed in the 
Statement of Special Inspections. 

2. Main wind-force-resisting system or a wind-resisting component listed in the Statement of 
Special Inspections. 

B. Testing Agency Qualifications:  For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience.  Include proof of qualifications in the form of a 
recent report on the inspection of the testing agency by a recognized authority. 

C. Schedule of Tests and Inspections:  Prepare in tabular form and include the following: 

1. Specification Section number and title. 
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2. Entity responsible for performing tests and inspections. 
3. Description of test and inspection. 
4. Identification of applicable standards. 
5. Identification of test and inspection methods. 
6. Number of tests and inspections required. 
7. Time schedule or time span for tests and inspections. 
8. Requirements for obtaining samples. 
9. Unique characteristics of each quality-control service. 

D. Reports: Prepare and submit certified written reports and documents as specified. 

E. Permits, Licenses, and Certificates: For Owner's record, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents established for 
compliance with standards and regulations bearing on performance of the Work. 

1.6 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports:  Prepare and submit certified written reports specified in other 
Sections.  Include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting. 
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 

B. Manufacturer's Technical Representative's Field Reports:  Prepare written information 
documenting manufacturer's technical representative's tests and inspections specified in other 
Sections.  Include the following: 

1. Name, address, and telephone number of technical representative making report. 
2. Statement on condition of substrates and their acceptability for installation of product. 
3. Statement that products at Project site comply with requirements. 
4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
5. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
6. Statement whether conditions, products, and installation will affect warranty. 
7. Other required items indicated in individual Specification Sections. 

C. Factory-Authorized Service Representative's Reports:  Prepare written information documenting 
manufacturer's factory-authorized service representative's tests and inspections specified in 
other Sections.  Include the following: 
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1. Name, address, and telephone number of factory-authorized service representative 
making report. 

2. Statement that equipment complies with requirements. 
3. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
4. Statement whether conditions, products, and installation will affect warranty. 
5. Other required items indicated in individual Specification Sections. 

1.7 QUALITY ASSURANCE 

A. General:  Qualifications paragraphs in this article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance, as 
well as sufficient production capacity to produce required units. As applicable, procure products 
from manufacturers able to meet qualification requirements, warranty requirements, and 
technical or factory-authorized service representative requirements. 

C. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated 
for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

D. Installer Qualifications:  A firm or individual experienced in installing, erecting, applying, or 
assembling work similar in material, design, and extent to that indicated for this Project, whose 
work has resulted in construction with a record of successful in-service performance. 

E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to 
practice in jurisdiction where Project is located and who is experienced in providing engineering 
services of the kind indicated.  Engineering services are defined as those performed for 
installations of the system, assembly, or product that are similar in material, design, and extent 
to those indicated for this Project. 

F. Specialists:  Certain Specification Sections require that specific construction activities shall be 
performed by entities who are recognized experts in those operations.  Specialists shall satisfy 
qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 
specialists. 

G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the 
experience and capability to conduct testing and inspecting indicated, as documented according 
to ASTM E 329; and with additional qualifications specified in individual Sections; and where 
required by authorities having jurisdiction, that is acceptable to authorities. 

H. Manufacturer's Technical Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to observe and inspect installation 
of manufacturer's products that are similar in material, design, and extent to those indicated for 
this Project. 

I. Factory-Authorized Service Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for 
this Project. 
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1.8 QUALITY CONTROL 

A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, 
Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 
agencies engaged and a description of types of testing and inspecting they are engaged 
to perform. 

2. Costs for retesting and reinspecting construction that replaces or is necessitated by work 
that failed to comply with the Contract Documents will be charged to Contractor, and the 
Contract Sum will be adjusted by Change Order. 

3. Costs for testing that is cancelled will be charged to the Contractor, and the Contract 
Sum will be adjusted by Change Order. 

B. Contractor Responsibilities:  Tests and inspections not explicitly assigned to Owner are 
Contractor's responsibility.  Perform additional quality-control activities, whether specified or not, 
to verify that the Work complies with requirements. 

1. Unless otherwise indicated, provide quality-control services specified and those required 
by authorities having jurisdiction.  Perform quality-control services required of Contractor 
by authorities having jurisdiction, whether specified or not. 

2. Engage a qualified testing agency to perform these quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 
writing by Owner. 

3. Notify testing agencies at least 24 hours in advance of time when Work that requires 
testing or inspecting will be performed. 

4. Where quality-control services are indicated as Contractor's responsibility, submit a 
certified written report, in duplicate, of each quality-control service. 

5. Testing and inspecting requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

6. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 

C. Manufacturer's Field Services: Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 
service connections.  Report results in writing as specified in Section 013300 "Submittal 
Procedures." 

D. Manufacturer's Technical Services:  Where indicated, engage a manufacturer's technical 
representative to observe and inspect the Work.  Manufacturer's technical representative's 
services include participation in preinstallation conferences, examination of substrates and 
conditions, verification of materials, observation of Installer activities, inspection of completed 
portions of the Work, and submittal of written reports. 

E. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 

F. Testing Agency Responsibilities:  Cooperate with Architect and Contractor in performance of 
duties.  Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the 
Work during performance of its services. 
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2. Determine the location from which test samples will be taken and in which in-situ tests 
are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 
inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-
control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or 
approve or accept any portion of the Work. 

6. Do not perform any duties of Contractor. 

G. Associated Contractor Services:  Cooperate with agencies and representatives performing 
required tests, inspections, and similar quality-control services, and provide reasonable auxiliary 
services as requested.  Notify agency sufficiently in advance of operations to permit assignment 
of personnel.  Provide the following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspection.  Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 
7. Security and protection for samples and for testing and inspecting equipment at Project 

site. 

H. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance 
and quality-control services with a minimum of delay and to avoid necessity of removing and 
replacing construction to accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

1.9 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections:  Conducted by a qualified testing agency as required by 
authorities having jurisdiction, as indicated in individual Specification Sections, and as follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures 
and reviewing the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed in 
the Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control 
service to Architect, Contractor and to authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, which 
includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected 
work complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected work. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Prepare a record of tests and inspections.  Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Architect. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site.  Post changes and modifications as they occur.  Provide access to 
test and inspection log for Architect's reference during normal working hours. 

1. Submit log at Project closeout as part of Project Record Documents. 

3.2 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes.  Restore patched 
areas and extend restoration into adjoining areas with durable seams that are as invisible 
as possible. Comply with the Contract Document requirements for cutting and patching in 
Section 017300 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 014000 
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SECTION 014200 - REFERENCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General: Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved": When used to convey Architect's action on Contractor's submittals, applications, 
and requests, "approved" is limited to Architect's duties and responsibilities as stated in the 
Conditions of the Contract. 

C. "Directed": A command or instruction by Architect. Other terms including "requested," 
"authorized," "selected," "required," and "permitted" have the same meaning as "directed." 

D. "Indicated": Requirements expressed by graphic representations or in written form on Drawings, 
in Specifications, and in other Contract Documents. Other terms including "shown," "noted," 
"scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having 
jurisdiction, and rules, conventions, and agreements within the construction industry that control 
performance of the Work. 

F. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly, 
installation, and similar operations. 

G. "Install": Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work to 
dimension, finish, cure, protect, clean, and similar operations at Project site. 

H. "Provide": Furnish and install, complete and ready for the intended use. 

I. "Project Site": Space available for performing construction activities. The extent of Project site is 
shown on Drawings and may or may not be identical with the description of the land on which 
Project is to be built. 

1.3 INDUSTRY STANDARDS 

A. Applicability of Standards: Unless the Contract Documents include more stringent requirements, 
applicable construction industry standards have the same force and effect as if bound or copied 
directly into the Contract Documents to the extent referenced. Such standards are made a part 
of the Contract Documents by reference. 

B. Publication Dates: Comply with standards in effect as of date of the Contract Documents unless 
otherwise indicated. 

1. For standards referenced by applicable building codes, comply with dates of standards 
as listed in building codes. 
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C. Copies of Standards: Each entity engaged in construction on Project should be familiar with 
industry standards applicable to its construction activity. Copies of applicable standards are not 
bound with the Contract Documents. 

1. Where copies of standards are needed to perform a required construction activity, obtain 
copies directly from publication source. 

1.4 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities indicated in Gale's 
"Encyclopedia of Associations: National Organizations of the U.S." or in Columbia Books' 
"National Trade & Professional Associations of the United States." 

1. AABC - Associated Air Balance Council; www.aabc.com. 
2. AAMA - American Architectural Manufacturers Association; www.aamanet.org. 
3. AAPFCO - Association of American Plant Food Control Officials; www.aapfco.org. 
4. AASHTO - American Association of State Highway and Transportation Officials; 

www.transportation.org. 
5. AATCC - American Association of Textile Chemists and Colorists; www.aatcc.org. 
6. ABMA - American Bearing Manufacturers Association; www.americanbearings.org. 
7. ABMA - American Boiler Manufacturers Association; www.abma.com. 
8. ACI - American Concrete Institute; (Formerly: ACI International); www.concrete.org. 
9. ACPA - American Concrete Pipe Association; www.concrete-pipe.org. 
10. AEIC - Association of Edison Illuminating Companies, Inc. (The); www.aeic.org. 
11. AF&PA - American Forest & Paper Association; www.afandpa.org. 
12. AGA - American Gas Association; www.aga.org. 
13. AHAM - Association of Home Appliance Manufacturers; www.aham.org. 
14. AHRI - Air-Conditioning, Heating, and Refrigeration Institute (The); www.ahrinet.org. 
15. AI - Asphalt Institute; www.asphaltinstitute.org. 
16. AIA - American Institute of Architects (The); www.aia.org. 
17. AISC - American Institute of Steel Construction; www.aisc.org. 
18. AISI - American Iron and Steel Institute; www.steel.org. 
19. AITC - American Institute of Timber Construction; www.aitc-glulam.org. 
20. AMCA - Air Movement and Control Association International, Inc.; www.amca.org. 
21. ANSI - American National Standards Institute; www.ansi.org. 
22. AOSA - Association of Official Seed Analysts, Inc.; www.aosaseed.com. 
23. APA - APA - The Engineered Wood Association; www.apawood.org. 
24. APA - Architectural Precast Association; www.archprecast.org. 
25. API - American Petroleum Institute; www.api.org. 
26. ARI - Air-Conditioning & Refrigeration Institute; (See AHRI). 
27. ARI - American Refrigeration Institute; (See AHRI). 
28. ARMA - Asphalt Roofing Manufacturers Association; www.asphaltroofing.org. 
29. ASCE - American Society of Civil Engineers; www.asce.org. 
30. ASCE/SEI - American Society of Civil Engineers/Structural Engineering Institute; (See 

ASCE). 
31. ASHRAE - American Society of Heating, Refrigerating and Air-Conditioning Engineers; 

www.ashrae.org. 
32. ASME - ASME International; (American Society of Mechanical Engineers); 

www.asme.org. 
33. ASSE - American Society of Sanitary Engineering; www.asse-plumbing.org. 
34. ASSP - American Society of Safety Professionals (The); www.assp.org. 
35. ASTM - ASTM International; www.astm.org. 
36. ATIS - Alliance for Telecommunications Industry Solutions; www.atis.org. 
37. AVIXA - Audiovisual and Integrated Experience Association; (Formerly: Infocomm 

International); www.soundandcommunications.com. 
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38. AWEA - American Wind Energy Association; www.awea.org. 
39. AWI - Architectural Woodwork Institute; www.awinet.org. 
40. AWMAC - Architectural Woodwork Manufacturers Association of Canada; 

www.awmac.com. 
41. AWPA - American Wood Protection Association; www.awpa.com. 
42. AWS - American Welding Society; www.aws.org. 
43. AWWA - American Water Works Association; www.awwa.org. 
44. BHMA - Builders Hardware Manufacturers Association; www.buildershardware.com. 
45. BIA - Brick Industry Association (The); www.gobrick.com. 
46. BICSI - BICSI, Inc.; www.bicsi.org. 
47. BIFMA - BIFMA International; (Business and Institutional Furniture Manufacturer's 

Association); www.bifma.org. 
48. BISSC - Baking Industry Sanitation Standards Committee; www.bissc.org. 
49. BWF - Badminton World Federation; (Formerly: International Badminton Federation); 

www.bissc.org. 
50. CDA - Copper Development Association; www.copper.org. 
51. CE - Conformite Europeenne; www.ec.europa.eu/growth/single-market/ce-marking. 
52. CEA - Canadian Electricity Association; www.electricity.ca. 
53. CFFA - Chemical Fabrics and Film Association, Inc.; www.chemicalfabricsandfilm.com. 
54. CFSEI - Cold-Formed Steel Engineers Institute; www.cfsei.org. 
55. CGA - Compressed Gas Association; www.cganet.com. 
56. CIMA - Cellulose Insulation Manufacturers Association; www.cellulose.org. 
57. CISCA - Ceilings & Interior Systems Construction Association; www.cisca.org. 
58. CISPI - Cast Iron Soil Pipe Institute; www.cispi.org. 
59. CLFMI - Chain Link Fence Manufacturers Institute; www.chainlinkinfo.org. 
60. CPA - Composite Panel Association; www.compositepanel.org. 
61. CRI - Carpet and Rug Institute (The); www.carpet-rug.org. 
62. CRRC - Cool Roof Rating Council; www.coolroofs.org. 
63. CRSI - Concrete Reinforcing Steel Institute; www.crsi.org. 
64. CSA - CSA Group; www.csa-group.org. 
65. CSI - Construction Specifications Institute (The); www.csiresources.org. 
66. CSSB - Cedar Shake & Shingle Bureau; www.cedarbureau.org. 
67. CTA - Consumer Technology Association; www.cta.tech. 
68. CTI - Cooling Technology Institute; (Formerly: Cooling Tower Institute); 

www.coolingtechnology.org. 
69. CWC - Composite Wood Council; (See CPA). 
70. DASMA - Door and Access Systems Manufacturers Association; www.dasma.com. 
71. DHA - Decorative Hardwoods Association; (Formerly: Hardwood Plywood & Veneer 

Association); www.decorativehardwoods.org. 
72. DHI - Door and Hardware Institute; www.dhi.org. 
73. ECA - Electronic Components Association; (See ECIA). 
74. ECAMA - Electronic Components Assemblies & Materials Association; (See ECIA). 
75. ECIA - Electronic Components Industry Association; www.ecianow.org. 
76. EIA - Electronic Industries Alliance; (See TIA). 
77. EIMA - EIFS Industry Members Association; www.eima.com. 
78. EJMA - Expansion Joint Manufacturers Association, Inc.; www.ejma.org. 
79. EOS/ESD Association; (Electrostatic Discharge Association); www.esda.org. 
80. ESTA - Entertainment Services and Technology Association; (See PLASA). 
81. ETL - Intertek (See Intertek); www.intertek.com. 
82. EVO - Efficiency Valuation Organization; www.evo-world.org. 
83. FCI - Fluid Controls Institute; www.fluidcontrolsinstitute.org. 
84. FIBA - Federation Internationale de Basketball; (The International Basketball Federation); 

www.fiba.com. 
85. FIVB - Federation Internationale de Volleyball; (The International Volleyball Federation); 

www.fivb.org. 
86. FM Approvals - FM Approvals LLC; www.fmglobal.com. 

http://www.ec.europa.eu/growth/single-market/ce-marking/
http://www.ecianow.org/
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87. FM Global - FM Global; (Formerly: FMG - FM Global); www.fmglobal.com. 
88. FRSA - Florida Roofing, Sheet Metal Contractors Association, Inc.; www.floridaroof.com. 
89. FSA - Fluid Sealing Association; www.fluidsealing.com. 
90. FSC - Forest Stewardship Council U.S.; www.fscus.org. 
91. GA - Gypsum Association; www.gypsum.org. 
92. GANA - Glass Association of North America; (See NGA). 
93. GS - Green Seal; www.greenseal.org. 
94. HI - Hydraulic Institute; www.pumps.org. 
95. HI/GAMA - Hydronics Institute/Gas Appliance Manufacturers Association; (See AHRI). 
96. HMMA - Hollow Metal Manufacturers Association; (See NAAMM). 
97. HPVA - Hardwood Plywood & Veneer Association; (See DHA). 
98. HPW - H. P. White Laboratory, Inc.; www.hpwhite.com. 
99. IAPSC - International Association of Professional Security Consultants; www.iapsc.org. 
100. IAS - International Accreditation Service; www.iasonline.org. 
101. ICBO - International Conference of Building Officials; (See ICC). 
102. ICC - International Code Council; www.iccsafe.org. 
103. ICEA - Insulated Cable Engineers Association, Inc.; www.icea.net. 
104. ICPA - International Cast Polymer Association; www.theicpa.com. 
105. ICRI - International Concrete Repair Institute, Inc.; www.icri.org. 
106. IEC - International Electrotechnical Commission; www.iec.ch. 
107. IEEE - Institute of Electrical and Electronics Engineers, Inc. (The); www.ieee.org. 
108. IES - Illuminating Engineering Society; (Formerly: Illuminating Engineering Society of 

North America); www.ies.org. 
109. IESNA - Illuminating Engineering Society of North America; (See IES). 
110. IEST - Institute of Environmental Sciences and Technology; www.iest.org. 
111. IGMA - Insulating Glass Manufacturers Alliance; www.igmaonline.org. 
112. IGSHPA - International Ground Source Heat Pump Association; www.igshpa.org. 
113. II - Infocomm International; (See AVIXA). 
114. ILI - Indiana Limestone Institute of America, Inc.; www.iliai.com. 
115. Intertek - Intertek Group; (Formerly: ETL SEMCO; Intertek Testing Service NA); 

www.intertek.com. 
116. ISA - International Society of Automation (The); (Formerly: Instrumentation, Systems, and 

Automation Society); www.isa.org. 
117. ISAS - Instrumentation, Systems, and Automation Society (The); (See ISA). 
118. ISFA - International Surface Fabricators Association; (Formerly: International Solid 

Surface Fabricators Association); www.isfanow.org. 
119. ISO - International Organization for Standardization; www.iso.org. 
120. ISSFA - International Solid Surface Fabricators Association; (See ISFA). 
121. ITU - International Telecommunication Union; www.itu.int. 
122. KCMA - Kitchen Cabinet Manufacturers Association; www.kcma.org. 
123. LMA - Laminating Materials Association; (See CPA). 
124. LPI - Lightning Protection Institute; www.lightning.org. 
125. MBMA - Metal Building Manufacturers Association; www.mbma.com. 
126. MCA - Metal Construction Association; www.metalconstruction.org. 
127. MFMA - Maple Flooring Manufacturers Association, Inc.; www.maplefloor.org. 
128. MFMA - Metal Framing Manufacturers Association, Inc.; www.metalframingmfg.org. 
129. MHI - Material Handling Industry of America; www.mhia.org. 
130. MIA - Marble Institute of America; (See NSI). 
131. MMPA - Moulding & Millwork Producers Association; www.wmmpa.com. 
132. MPI - Master Painters Institute; www.paintinfo.com. 
133. MSS - Manufacturers Standardization Society of The Valve and Fittings Industry Inc.; 

www.mss-hq.org. 
134. NAAMM - National Association of Architectural Metal Manufacturers; www.naamm.org. 
135. NACE - NACE International; (National Association of Corrosion Engineers International); 

www.nace.org. 
136. NADCA - National Air Duct Cleaners Association; www.nadca.com. 

http://www.theicpa.com/
http://www.itu.int/
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137. NAIMA - North American Insulation Manufacturers Association; www.naima.org. 
138. NALP - National Association of Landscape Professionals; 

www.landscapeprofessionals.org. 
139. NBGQA - National Building Granite Quarries Association, Inc.; www.nbgqa.com. 
140. NBI - New Buildings Institute; www.newbuildings.org. 
141. NCAA - National Collegiate Athletic Association (The); www.ncaa.org. 
142. NCMA - National Concrete Masonry Association; www.ncma.org. 
143. NEBB - National Environmental Balancing Bureau; www.nebb.org. 
144. NECA - National Electrical Contractors Association; www.necanet.org. 
145. NeLMA - Northeastern Lumber Manufacturers Association; www.nelma.org. 
146. NEMA - National Electrical Manufacturers Association; www.nema.org. 
147. NETA - InterNational Electrical Testing Association; www.netaworld.org. 
148. NFHS - National Federation of State High School Associations; www.nfhs.org. 
149. NFPA - National Fire Protection Association; www.nfpa.org. 
150. NFPA - NFPA International; (See NFPA). 
151. NFRC - National Fenestration Rating Council; www.nfrc.org. 
152. NGA - National Glass Association (The); (Formerly: Glass Association of North America); 

www.glass.org. 
153. NHLA - National Hardwood Lumber Association; www.nhla.com. 
154. NLGA - National Lumber Grades Authority; www.nlga.org. 
155. NOFMA - National Oak Flooring Manufacturers Association; (See NWFA). 
156. NOMMA - National Ornamental & Miscellaneous Metals Association; www.nomma.org. 
157. NRCA - National Roofing Contractors Association; www.nrca.net. 
158. NRMCA - National Ready Mixed Concrete Association; www.nrmca.org. 
159. NSF - NSF International; www.nsf.org. 
160. NSI - National Stone Institute; (Formerly: Marble Institute of America); 

www.naturalstoneinstitute.org. 
161. NSPE - National Society of Professional Engineers; www.nspe.org. 
162. NSSGA - National Stone, Sand & Gravel Association; www.nssga.org. 
163. NTMA - National Terrazzo & Mosaic Association, Inc. (The); www.ntma.com. 
164. NWFA - National Wood Flooring Association; www.nwfa.org. 
165. NWRA - National Waste & Recycling Association; www.wasterecycling.org 
166. PCI - Precast/Prestressed Concrete Institute; www.pci.org. 
167. PDI - Plumbing & Drainage Institute; www.pdionline.org. 
168. PLASA - PLASA; (Formerly: ESTA - Entertainment Services and Technology 

Association); www.plasa.org. 
169. RCSC - Research Council on Structural Connections; www.boltcouncil.org. 
170. RFCI - Resilient Floor Covering Institute; www.rfci.com. 
171. RIS - Redwood Inspection Service; www.redwoodinspection.com. 
172. SAE - SAE International; www.sae.org. 
173. SCTE - Society of Cable Telecommunications Engineers; www.scte.org. 
174. SDI - Steel Deck Institute; www.sdi.org. 
175. SDI - Steel Door Institute; www.steeldoor.org. 
176. SEFA - Scientific Equipment and Furniture Association (The); www.sefalabs.com. 
177. SEI/ASCE - Structural Engineering Institute/American Society of Civil Engineers; (See 

ASCE). 
178. SIA - Security Industry Association; www.siaonline.org. 
179. SJI - Steel Joist Institute; www.steeljoist.org. 
180. SMA - Screen Manufacturers Association; www.smainfo.org. 
181. SMACNA - Sheet Metal and Air Conditioning Contractors' National Association; 

www.smacna.org. 
182. SMPTE - Society of Motion Picture and Television Engineers; www.smpte.org. 
183. SPFA - Spray Polyurethane Foam Alliance; www.sprayfoam.org. 
184. SPIB - Southern Pine Inspection Bureau; www.spib.org. 
185. SPRI - Single Ply Roofing Industry; www.spri.org. 
186. SRCC - Solar Rating & Certification Corporation; www.solar-rating.org. 

http://www.wasterecycling.org/
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187. SSINA - Specialty Steel Industry of North America; www.ssina.com. 
188. SSPC - SSPC: The Society for Protective Coatings; www.sspc.org. 
189. STI - Steel Tank Institute; www.steeltank.com. 
190. SWI - Steel Window Institute; www.steelwindows.com. 
191. SWPA - Submersible Wastewater Pump Association; www.swpa.org. 
192. TCA - Tilt-Up Concrete Association; www.tilt-up.org. 
193. TCNA - Tile Council of North America, Inc.; www.tileusa.com. 
194. TEMA - Tubular Exchanger Manufacturers Association, Inc.; www.tema.org. 
195. TIA - Telecommunications Industry Association (The); (Formerly: TIA/EIA - 

Telecommunications Industry Association/Electronic Industries Alliance); 
www.tiaonline.org. 

196. TIA/EIA - Telecommunications Industry Association/Electronic Industries Alliance; (See 
TIA). 

197. TMS - The Masonry Society; www.masonrysociety.org. 
198. TPI - Truss Plate Institute; www.tpinst.org. 
199. TPI - Turfgrass Producers International; www.turfgrasssod.org. 
200. TRI - Tile Roofing Institute; www.tileroofing.org. 
201. UL - Underwriters Laboratories Inc.; www.ul.com. 
202. UNI - Uni-Bell PVC Pipe Association; www.uni-bell.org. 
203. USAV - USA Volleyball; www.usavolleyball.org. 
204. USGBC - U.S. Green Building Council; www.usgbc.org. 
205. USITT - United States Institute for Theatre Technology, Inc.; www.usitt.org. 
206. WA - Wallcoverings Association; www.wallcoverings.org. 
207. WCLIB - West Coast Lumber Inspection Bureau; www.wclib.org. 
208. WCMA - Window Covering Manufacturers Association; www.wcmanet.org. 
209. WDMA - Window & Door Manufacturers Association; www.wdma.com. 
210. WI - Woodwork Institute; www.wicnet.org. 
211. WSRCA - Western States Roofing Contractors Association; www.wsrca.com. 
212. WWPA - Western Wood Products Association; http://www.wwpa.org. 

B. Code Agencies: Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities in the following list. 
This information is believed to be accurate as of the date of the Contract Documents. 

1. IAPMO - International Association of Plumbing and Mechanical Officials; www.iapmo.org. 
2. ICC - International Code Council; www.iccsafe.org. 
3. ICC-ES - ICC Evaluation Service, LLC; www.icc-es.org. 

C. Federal Government Agencies: Where abbreviations and acronyms are used in Specifications 
or other Contract Documents, they shall mean the recognized name of the entities in the 
following list. Information is subject to change and is up to date as of the date of the Contract 
Documents. 

1. COE - Army Corps of Engineers; www.usace.army.mil. 
2. CPSC - Consumer Product Safety Commission; www.cpsc.gov. 
3. DOC - Department of Commerce; National Institute of Standards and Technology; 

www.nist.gov. 
4. DOD - Department of Defense; www.quicksearch.dla.mil. 
5. DOE - Department of Energy; www.energy.gov. 
6. EPA - Environmental Protection Agency; www.epa.gov. 
7. FAA - Federal Aviation Administration; www.faa.gov. 
8. FG - Federal Government Publications; www.gpo.gov/fdsys. 
9. GSA - General Services Administration; www.gsa.gov. 
10. HUD - Department of Housing and Urban Development; www.hud.gov. 
11. LBL - Lawrence Berkeley National Laboratory; Environmental Energy Technologies 

Division; www.eetd.lbl.gov. 

http://www.wwpa.org/
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12. OSHA - Occupational Safety & Health Administration; www.osha.gov. 
13. SD - Department of State; www.state.gov. 
14. TRB - Transportation Research Board; National Cooperative Highway Research 

Program; The National Academies; www.trb.org. 
15. USDA - Department of Agriculture; Agriculture Research Service; U.S. Salinity 

Laboratory; www.ars.usda.gov. 
16. USDA - Department of Agriculture; Rural Utilities Service; www.usda.gov. 
17. USDOJ - Department of Justice; Office of Justice Programs; National Institute of Justice; 

www.ojp.usdoj.gov. 
18. USP - U.S. Pharmacopeial Convention; www.usp.org. 
19. USPS - United States Postal Service; www.usps.com. 

D. Standards and Regulations: Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the standards and 
regulations in the following list. This information is subject to change and is believed to be 
accurate as of the date of the Contract Documents. 

1. CFR - Code of Federal Regulations; Available from Government Printing Office; 
www.govinfo.gov. 

2. DOD - Department of Defense; Military Specifications and Standards; Available from DLA 
Document Services; www.quicksearch.dla.mil. 

3. DSCC - Defense Supply Center Columbus; (See FS). 
4. FED-STD - Federal Standard; (See FS). 
5. FS - Federal Specification; Available from DLA Document Services; 

www.quicksearch.dla.mil. 

a. Available from Defense Standardization Program; www.dsp.dla.mil. 
b. Available from General Services Administration; www.gsa.gov. 
c. Available from National Institute of Building Sciences/Whole Building Design 

Guide; www.wbdg.org. 

6. MILSPEC - Military Specification and Standards; (See DOD). 
7. USAB - United States Access Board; www.access-board.gov. 
8. USATBCB - U.S. Architectural & Transportation Barriers Compliance Board; (See 

USAB). 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 014200 
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Copyright 2007 by The American Institute of Architects (AIA) 

SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for temporary support, security, and protection facilities. 

B. Related Requirements: 

1. Section 011000 "Summary of Work" for work restrictions and limitations on utility 
interruptions. 

1.3 USE CHARGES 

A. General:  Installation and removal of and use charges for temporary facilities shall be included 
in the Contract Sum unless otherwise indicated.  Allow other entities to use temporary services 
and facilities without cost, including, but not limited to, Architect, testing agencies, and 
authorities having jurisdiction. 

B. Water and Sewer Service from Existing System: Water from Owner's existing water system is 
available for use without metering and without payment of use charges. Provide connections 
and extensions of services as required for construction operations. 

C. Electric Power Service from Existing System: Electric power from Owner's existing system is 
available for use without metering and without payment of use charges. Provide connections 
and extensions of services as required for construction operations. 

1.4 INFORMATIONAL SUBMITTALS 

A. Site Plan:  Show temporary facilities, utility hookups, staging areas, and parking areas for 
construction personnel. 

B. Project Identification and Temporary Signs: Show fabrication and installation details, including 
plans, elevations, details, layouts, typestyles, graphic elements, and message content. 

1.5 QUALITY ASSURANCE 

A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary 
electric service.  Install service to comply with NFPA 70. 
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PART 2 - PRODUCTS 

2.1 TEMPORARY FACILITIES 

A. Field Offices, General:  Prefabricated or mobile units with serviceable finishes, temperature 
controls, and foundations adequate for normal loading, if required.  Unit must be large enough 
for regular job meetings, plan review areas, submittal storage and other job file and 
administrative functions. 

B. Storage and Fabrication Sheds:  Provide sheds sized, furnished, and equipped to 
accommodate materials and equipment for construction operations. 

1. Sheds to be metal box storage units or have wood floors raised above the ground. 
2. Store combustible materials apart from building. 

2.2 EQUIPMENT 

A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by 
locations and classes of fire exposures. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference 
with performance of the Work.  Relocate and modify facilities as required by progress of the 
Work. 

B. Provide each facility ready for use when needed to avoid delay.  Do not remove until facilities 
are no longer needed or are replaced by authorized use of completed permanent facilities. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. General: Install temporary service or connect to existing service. 

1. Arrange with utility company, Owner, and existing users for time when service can be 
interrupted, if necessary, to make connections for temporary services. 

B. Water Service: Connect to Owner's existing water service facilities. Clean and maintain water 
service facilities in a condition acceptable to Owner. At Substantial Completion, restore these 
facilities to condition existing before initial use. 

C. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking water for use of 
construction personnel.  Comply with requirements of authorities having jurisdiction for type, 
number, location, operation, and maintenance of fixtures and facilities. 

D. Electric Power Service: Connect to Owner's existing electric power service. Maintain equipment 
in a condition acceptable to Owner. 

E. Electronic Communication Service: Regardless of availability of Owner’s service, the Contractor 
shall maintain at his expense secure and reliable WiFi wireless connection to internet with 
provisions for access by Architect, the Owner’s staff, Municipal Officials or Inspectors, and all 
subcontractors. 
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3.3 SUPPORT FACILITIES INSTALLATION 

A. General: Comply with the following: 

1. Provide construction for temporary sheds located within construction area or within 30 
feet of building lines that is noncombustible according to ASTM E 136. Comply with 
NFPA 241. 

2. Maintain support facilities until Architect schedules Substantial Completion inspection. 
Remove before Substantial Completion. Personnel remaining after Substantial 
Completion will be permitted to use permanent facilities, under conditions acceptable to 
Owner. 

B. Traffic Controls:  Comply with requirements of authorities having jurisdiction. 

1. Protect existing site improvements to remain including curbs, pavement, and utilities. 
2. Maintain access for fire-fighting equipment and access to fire hydrants. 

C. Parking: Provide temporary parking areas for construction personnel. 

D. Storage and Staging: Use designated areas of Project site for storage and staging needs. 

E. Project Signs: Provide Project signs as required by Owner. Unauthorized signs are not 
permitted. 

1. Identification Signs: Provide Project identification signs. 
2. Temporary Signs: Provide other signs as indicated and as required to inform public and 

individuals seeking entrance to Project. 

a. Provide temporary, directional signs for construction personnel and visitors. 

3. Maintain and touch up signs so they are legible at all times. 

F. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle 
waste from construction operations. Comply with requirements of authorities having jurisdiction. 
Comply with progress cleaning requirements in Section 017300 "Execution." 

G. Lifts and Hoists: Provide facilities necessary for hoisting materials and personnel. 

1. Truck cranes and similar devices used for hoisting materials are considered "tools and 
equipment" and not temporary facilities. 

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, and 
other improvements at Project site and on adjacent properties, except those indicated to be 
removed or altered. Repair damage to existing facilities. 

B. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 
construction as required to comply with environmental regulations and that minimize possible 
air, waterway, and subsoil contamination or pollution or other undesirable effects. 

C. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting. 
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D. Temporary Egress: Maintain temporary egress from existing occupied facilities as indicated and 
as required by authorities having jurisdiction. 

E. Temporary Enclosures:  Provide temporary enclosures for protection of construction, in 
progress and completed, from exposure, foul weather, other construction operations, and 
similar activities.  Provide temporary weathertight enclosure for building exterior. 

3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Temporary Facility Changeover:  Do not change over from using temporary security and 
protection facilities to permanent facilities until Substantial Completion. 

B. Termination and Removal:  Remove each temporary facility when need for its service has 
ended, when it has been replaced by authorized use of a permanent facility, or no later than 
Substantial Completion.  Complete or, if necessary, restore permanent construction that may 
have been delayed because of interference with temporary facility.  Repair damaged Work, 
clean exposed surfaces, and replace construction that cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of Contractor.  
Owner reserves right to take possession of Project identification signs. 

2. At Substantial Completion, repair, renovate, and clean permanent facilities used during 
construction period.  Comply with final cleaning requirements specified in Section 017700 
"Closeout Procedures." 

END OF SECTION 015000 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for use in 
Project; product delivery, storage, and handling; manufacturers' standard warranties on 
products; special warranties; and comparable products. 

B. Related Sections: 

1. Section 012500 "Substitution Procedures" for requests for substitutions. 
2. Section 014200 "References" for applicable industry standards for products specified. 

1.3 DEFINITIONS 

A. Products:  Items obtained for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock.  The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products:  Items identified by manufacturer's product name, including make or 
model number or other designation shown or listed in manufacturer's published product 
literature, that is current as of date of the Contract Documents. 

2. New Products: Items that have not previously been incorporated into another project or 
facility. Products salvaged or recycled from other projects are not considered new 
products. 

3. Comparable Product:  Product that is demonstrated and approved through submittal 
process to have the indicated qualities related to type, function, dimension, in-service 
performance, physical properties, appearance, and other characteristics that equal or 
exceed those of specified product. 

B. Basis-of-Design Product Specification:  A specification in which a specific manufacturer's 
product is named and accompanied by the words "basis-of-design product," including make or 
model number or other designation, to establish the significant qualities related to type, function, 
dimension, in-service performance, physical properties, appearance, and other characteristics 
for purposes of evaluating comparable products of additional manufacturers named in the 
specification. 

1.4 ACTION SUBMITTALS 

A. Comparable Product Requests:  Submit request for consideration of each comparable product.  
Identify product or fabrication or installation method to be replaced.  Include Specification 
Section number and title and Drawing numbers and titles. 

1. Include data to indicate compliance with the requirements specified in "Comparable 
Products" Article. 
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2. Architect's Action:  If necessary, Architect will request additional information or 
documentation for evaluation within one (1) week of receipt of a comparable product 
request.  Architect will notify Contractor of approval or rejection of proposed comparable 
product request within seven (7) days of receipt of request, or seven (7) days of receipt of 
additional information or documentation, whichever is later. 

a. Form of Approval:  As specified in Section 013300 "Submittal Procedures." 
b. Use product specified if Architect does not issue a decision on use of a 

comparable product request within time allocated. 

B. Basis-of-Design Product Specification Submittal:  Comply with requirements in Section 013300 
"Submittal Procedures." Show compliance with requirements. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Options:  If Contractor is given option of selecting between two (2) or more 
products for use on Project, select product compatible with products previously selected, even if 
previously selected products were also options. 

1. Each contractor is responsible for providing products and construction methods 
compatible with products and construction methods of other contractors. 

2. If a dispute arises between contractors over concurrently selectable but incompatible 
products, Architect will determine which products shall be used. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism.  Comply with manufacturer's written 
instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that 
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 
losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 
sealed container or other packaging system, complete with labels and instructions for 
handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract Documents and 
to determine that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 
2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation. 
4. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 
5. Protect stored products from damage and liquids from freezing. 
6. Provide a secure location and enclosure at Project site for storage of materials and 

equipment by Owner's construction forces.  Coordinate location with Owner. 
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1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

1. Manufacturer's Warranty:  Written warranty furnished by individual manufacturer for a 
particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty:  Written warranty required by the Contract Documents to provide 
specific rights for Owner. 

B. Special Warranties:  Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form:  Modified to include Project-specific information and 
properly executed. 

2. Specified Form:  When specified forms are included with the Specifications, prepare a 
written document using indicated form properly executed. 

3. Refer to Divisions 02 through 49. Sections for specific content requirements and 
particular requirements for submitting special warranties. 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract Documents, 
are undamaged and, unless otherwise indicated, are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products:  If available, and unless custom products or nonstandard options are 
specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in conflict with 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 
selection. 

5. Descriptive, performance, and reference standard requirements in the Specifications 
establish salient characteristics of products. 

6. Or Equal:  For products specified by name and accompanied by the term "or equal," or 
"or approved equal," or "or approved," comply with requirements in "Comparable 
Products" Article to obtain approval for use of an unnamed product. 

B. Product Selection Procedures: 

1. Product:  Where Specifications name a single manufacturer and product, provide the 
named product that complies with requirements.  Comparable products or substitutions 
for Contractor's convenience will not be considered. 

2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, 
provide a product by the named manufacturer or source that complies with requirements.  
Comparable products or substitutions for Contractor's convenience will not be 
considered. 

3. Products: 
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a. Restricted List:  Where Specifications include a list of names of both 
manufacturers and products, provide one (1) of the products listed that complies 
with requirements.  Comparable products or substitutions for Contractor's 
convenience will be considered, unless otherwise indicated. 

b. Non-Restricted List:  Where Specifications include a list of names of both available 
manufacturers and products, provide one (1) of the products listed, or an unnamed 
product, that complies with requirements.  Comply with requirements in 
"Comparable Products" Article for consideration of an unnamed product. 

4. Manufacturers: 

a. Restricted List:  Where Specifications include a list of manufacturers' names, 
provide a product by one (1) of the manufacturers listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience 
will be considered, unless otherwise indicated. 

b. Non-Restricted List:  Where Specifications include a list of available 
manufacturers, provide a product by one (1) of the manufacturers listed, or a 
product by an unnamed manufacturer, that complies with requirements.  Comply 
with requirements in "Comparable Products" Article for consideration of an 
unnamed manufacturer's product. 

5. Basis-of-Design Product:  Where Specifications name a product, or refer to a product 
indicated on Drawings, and include a list of manufacturers, provide the specified or 
indicated product or a comparable product by one (1) of the other named manufacturers.  
Drawings and Specifications indicate sizes, profiles, dimensions, and other 
characteristics that are based on the product named.  Comply with requirements in 
"Comparable Products" Article for consideration of an unnamed product by one (1) of the 
other named manufacturers. 

C. Visual Matching Specification:  Where Specifications require "match Architect's sample", 
provide a product that complies with requirements and matches Architect's sample.  Architect's 
decision will be final on whether a proposed product matches. 

1. If no product available within specified category matches and complies with other 
specified requirements, comply with requirements in Section 012500 "Substitution 
Procedures" for proposal of product. 

D. Visual Selection Specification:  Where Specifications include the phrase "as selected by 
Architect from manufacturer's full range" or similar phrase, select a product that complies with 
requirements.  Architect will select color, gloss, pattern, density, or texture from manufacturer's 
product line that includes both standard and premium items. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration:  Architect will consider Contractor's request for comparable 
product when the following conditions are satisfied.  If the following conditions are not satisfied, 
Architect may return requests without action, except to record noncompliance with these 
requirements: 

1. Evidence that the proposed product does not require revisions to the Contract 
Documents, that it is consistent with the Contract Documents and will produce the 
indicated results, and that it is compatible with other portions of the Work. 

2. Detailed, SIDE-BY-SIDE comparison of significant qualities of proposed product with 
those named in the Specifications.  Significant qualities include attributes such as 
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performance, weight, size, durability, visual effect, and specific features and requirements 
indicated. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects with project names and addresses and 

names and addresses of architects and owners, if requested. 
5. Samples, if requested. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 
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SECTION 017300 - EXECUTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution of the 
Work including, but not limited to, the following: 

1. Installation of the Work. 
2. Cutting and patching. 
3. Progress cleaning. 
4. Starting and adjusting. 
5. Protection of installed construction. 
6. Correction of the Work. 

B. Related Sections: 

1. Section 013300 "Submittal Procedures" for submitting surveys. 

1.3 DEFINITIONS 

A. Cutting:  Removal of in-place construction necessary to permit installation or performance of 
other work. 

B. Patching:  Fitting and repair work required to restore construction to original conditions after 
installation of other work. 

1.4 QUALITY ASSURANCE 

A. Cutting and Patching:  Comply with requirements for and limitations on cutting and patching of 
construction elements. 

1. Structural Elements:  When cutting and patching structural elements, notify Architect of 
locations and details of cutting and await directions from the Architect before proceeding.  
Shore, brace, and support structural element during cutting and patching.  Do not cut and 
patch structural elements in a manner that could change their load-carrying capacity or 
increase deflection. 

2. Operational Elements:  Do not cut and patch operating elements and related components 
in a manner that results in reducing their capacity to perform as intended or that results in 
increased maintenance or decreased operational life or safety. 

3. Other Construction Elements:  Do not cut and patch other construction elements or 
components in a manner that could change their load-carrying capacity, that results in 
reducing their capacity to perform as intended, or that results in increased maintenance 
or decreased operational life or safety. 

4. Visual Elements:  Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching.  Do not cut and patch exposed construction in a 
manner that would, in Architect's opinion, reduce the building's aesthetic qualities.  
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Remove and replace construction that has been cut and patched in a visually 
unsatisfactory manner. 

B. Manufacturer's Installation Instructions:  Obtain and maintain on-site manufacturer's written 
recommendations and instructions for installation of products and equipment. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Comply with requirements specified in other Sections. 

B. In-Place Materials: Use materials for patching identical to in-place materials. For exposed 
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 
possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when 
installed, will provide a match acceptable to the Architect for the visual and functional 
performance of in-place materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examination and Acceptance of Conditions:  Before proceeding with each component of the 
Work, examine substrates, areas, and conditions, with Installer or Applicator present where 
indicated, for compliance with requirements for installation tolerances and other conditions 
affecting performance.  Record observations. 

1. Written Report:  Where a written report listing conditions detrimental to performance of 
the Work is required by other Sections, include the following: 

a. Description of the Work. 
b. List of detrimental conditions, including substrates. 
c. List of unacceptable installation tolerances. 
d. Recommended corrections. 

2. Verify compatibility with and suitability of substrates, including compatibility with existing 
finishes or primers. 

3. Examine walls, floors, and roofs for suitable conditions where products and systems are 
to be installed. 

4. Proceed with installation only after unsatisfactory conditions have been corrected.  
Proceeding with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Field Measurements: Take field measurements as required to fit the Work properly. Recheck 
measurements before installing each product. Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the 
Work. 
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B. Space Requirements:  Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

C. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for 
clarification of the Contract Documents caused by differing field conditions outside the control of 
the Contractor, submit a request for information to Architect according to requirements in 
Section 013100 "Project Management and Coordination." 

3.3 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct alignment and 
elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results.  
Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 
loading in excess of that expected during normal conditions of occupancy. 

E. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels. 

F. Templates: Obtain and distribute to the parties involved templates for work specified to be 
factory prepared and field installed. Check Shop Drawings of other work to confirm that 
adequate provisions are made for locating and installing products to comply with indicated 
requirements. 

G. Attachment:  Provide blocking and attachment plates and anchors and fasteners of adequate 
size and number to securely anchor each component in place, accurately located and aligned 
with other portions of the Work.  Where size and type of attachments are not indicated, verify 
size and type required for load conditions. 

1. Mounting Heights:  Where mounting heights are not indicated, mount components at 
heights directed by Architect. 

2. Allow for building movement, including thermal expansion and contraction. 

H. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, 
arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints. 

I. Hazardous Materials: Use products, cleaners, and installation materials that are not considered 
hazardous. 

3.4 CUTTING AND PATCHING 

A. Cutting and Patching, General:  Employ skilled workers to perform cutting and patching.  
Proceed with cutting and patching at the earliest feasible time, and complete without delay. 
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1. Cut in-place construction to provide for installation of other components or performance 
of other construction, and subsequently patch as required to restore surfaces to their 
original condition. 

B. Temporary Support:  Provide temporary support of work to be cut. 

C. Protection:  Protect in-place construction during cutting and patching to prevent damage.  
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 

D. Adjacent Occupied Areas:  Where interference with use of adjoining areas or interruption of free 
passage to adjoining areas is unavoidable, coordinate cutting and patching. 

E. Existing Utility Services:  Where existing services are required to be removed, relocated, or 
abandoned, bypass such systems before cutting to minimize interruption to occupied areas. 

F. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction.  If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping.  Cut holes and slots neatly to minimum size required, and with 
minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in use. 

2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces. 
3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or a 

diamond-core drill. 
4. Proceed with patching after construction operations requiring cutting are complete. 

G. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other work.  Patch with durable seams that are as invisible as 
practicable.  Provide materials and comply with installation requirements specified in other 
Sections, where applicable. 

1. Inspection:  Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation. 

2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will minimize evidence of 
patching and refinishing. 

a. Clean piping, conduit, and similar features before applying paint or other finishing 
materials. 

b. Restore damaged pipe covering to its original condition. 

3. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-
plane surface of uniform appearance. 

4. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a 
weathertight condition. 

H. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Remove paint, 
mortar, oils, putty, and similar materials from adjacent finished surfaces. 
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3.5 PROGRESS CLEANING 

A. General: Clean Project site and work areas daily at the end of each workday, including common 
areas. Empty or remove dumpsters at the end of each work week.  Enforce requirements 
strictly.  Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris. 

2. Do not hold waste materials more than seven (7) days during normal weather or three (3) 
days if the temperature is expected to rise above 80 deg F (27 deg C). 

3. Containerize hazardous and unsanitary waste materials separately from other waste.  
Mark containers appropriately and dispose of legally, according to regulations. 

a. Utilize containers intended for holding waste materials of type to be stored. 

4. Coordinate progress cleaning for joint-use areas where more than one installer has 
worked. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended.  If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed 
surfaces. 

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to 
ensure freedom from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste materials 
down sewers or into waterways.  Comply with waste disposal requirements in Section 015000 
"Temporary Facilities and Controls." 

H. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place.  Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period.  Adjust and lubricate operable components to ensure 
operability without damaging effects. 

J. Limiting Exposures: Supervise construction operations to assure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or 
otherwise deleterious exposure during the construction period. 
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3.6 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation.  Remove 
malfunctioning units, replace with new units, and retest. 

B. Adjust equipment for proper operation.  Adjust operating components for proper operation 
without binding. 

C. Test each piece of equipment to verify proper operation.  Test and adjust controls and safeties.  
Replace damaged and malfunctioning controls and equipment. 

D. Manufacturer's Field Service:  Comply with qualification requirements in Section 014000 
"Quality Requirements." 

3.7 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage or 
deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 

3.8 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction.  Restore damaged substrates and 
finishes. 

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up 
with matching materials, and properly adjusting operating equipment. 

B. Restore permanent facilities used during construction to their specified condition. 

C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired 
without visible evidence of repair. 

D. Repair components that do not operate properly.  Remove and replace operating components 
that cannot be repaired. 

E. Remove and replace chipped, scratched, and broken glass or reflective surfaces. 

END OF SECTION 017300 
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, including, 
but not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 

B. Related Sections: 

1. Section 017300 "Execution" for progress cleaning of Project site. 
2. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 
3. Section 017839 "Project Record Documents" for submitting Record Drawings, Record 

Specifications, and Record Product Data. 
4. Divisions 02 through 49 Sections for specific closeout and special cleaning requirements 

for the Work in those Sections. 

1.3 SUBSTANTIAL COMPLETION 

A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial 
Completion, complete the following.  List items below that are incomplete with request. 

1. Prepare a list of items to be completed and corrected (punch list), the value of items on 
the list, and reasons why the Work is not complete. 

2. Advise Owner of pending insurance changeover requirements. 
3. Submit specific warranties, workmanship bonds, maintenance service agreements, final 

certifications, and similar documents. 
4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to 

services and utilities.  Include occupancy permits, operating certificates, and similar 
releases. 

5. Prepare and submit Project Record Documents, operation and maintenance manuals, 
final completion construction photographic documentation, damage or settlement 
surveys, and similar final record information. 

6. Deliver tools, spare parts, extra materials, and similar items to location designated by 
Owner.  Label with manufacturer's name and model number where applicable. 

7. Complete startup testing of systems. 
8. Submit test/adjust/balance records. 
9. Terminate and remove temporary facilities from Project site, along with construction tools 

and similar elements. 
10. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 
11. Complete final cleaning requirements, including touchup painting. 
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12. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 
defects. 

B. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of 
request, Architect will either proceed with inspection or notify Contractor of unfulfilled 
requirements.  Architect will prepare the Certificate of Substantial Completion after inspection or 
will notify Contractor of items, either on Contractor's list or additional items identified by 
Architect, that must be completed or corrected before certificate will be issued. 

1. Reinspection:  Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final completion. 

1.4 FINAL COMPLETION 

A. Preliminary Procedures:  Before requesting final inspection for determining final completion, 
complete the following: 

1. Submit a final Application for Payment according to Section 012900 "Payment 
Procedures." 

2. Submit certified copy of Architect's Substantial Completion inspection list of items to be 
completed or corrected (punch list), endorsed and dated by Architect.  The certified copy 
of the list shall state that each item has been completed or otherwise resolved for 
acceptance. 

3. Submit evidence of final, continuing insurance coverage complying with insurance 
requirements. 

4. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 
equipment, and systems. 

5. Secure and provide both temporary and final Certificate of Occupancy from the Building 
Official, meeting all local and state permit closeout requirements. 

B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, 
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  
Architect will prepare a final Certificate for Payment after inspection or will notify Contractor of 
construction that must be completed or corrected before certificate will be issued. 

1. Reinspection:  Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 

C. CT DOE OSCG&R Closeout Assistance: 

1. The Contractor shall assist the Architect and Owner with the Office of School 
Construction Grants and Review closeout and any audit of the project by providing 
supplemental cost or scope information related to their work or change orders that were 
executed during the course of the project. This assistance may require administrative 
support from the Contractor’s office but may also require in-person attendance at 
meetings with the Owner, and any information requested by the Owner must be provided 
within five (5) calendar days of the request. 

2. This closeout service shall be provided at no additional expense to the project and may 
be required as much as twenty-four (24) months after the final date of substantial 
completion of the project. 
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1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List:  Include name and identification of each space and area affected by 
construction operations for incomplete items and items needing correction including, if 
necessary, areas disturbed by Contractor that are outside the limits of construction.  Use 
CSI Form 14.1A or comparable form. 

1. Organize list of spaces in sequential order, starting with exterior areas first and 
proceeding from lowest floor to highest floor. 

2. Organize items applying to each space by major element, including categories for ceiling, 
individual walls, floors, equipment, and building systems. 

3. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Architect. 
d. Name of Contractor. 
e. Page number. 

4. Submit list of incomplete items in the following format: 

a. PDF electronic file.  Architect will return annotated file. 

1.6 WARRANTIES 

A. Submittal Time:  Submit written warranties on request of Architect for designated portions of the 
Work where commencement of warranties other than date of Substantial Completion is 
indicated. 

B. Partial Occupancy:  Submit properly executed warranties within fifteen (15) days of completion 
of designated portions of the Work that are completed and occupied or used by Owner during 
construction period by separate agreement with Contractor. 

C. Organize warranty documents into an orderly sequence based on the table of contents of the 
Project Manual. 

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, 
thickness as necessary to accommodate contents, and sized to receive 8½-by-11-inch 
paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark 
tab to identify the product or installation.  Provide a typed description of the product or 
installation, including the name of the product and the name, address, and telephone 
number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," 
Project name, and name of Contractor. 

4. Scan warranties and bonds and assemble complete warranty and bond submittal 
package into a single indexed electronic PDF file with links enabling navigation to each 
item.  Provide table of contents at beginning of document. 

D. Provide additional copies of each warranty to include in operation and maintenance manuals. 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 017700 
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SECTION 017823 - OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for preparing operation and 
maintenance manuals, including the following: 

1. Operation and maintenance documentation directory. 
2. Emergency manuals. 
3. Product maintenance manuals. 

B. Related Sections: 

1. Section 013300 "Submittal Procedures" for submitting copies of submittals for operation 
and maintenance manuals. 

2. Divisions 02 through 49 Sections for specific operation and maintenance manual 
requirements for the Work in those Sections. 

1.3 DEFINITIONS 

A. System: An organized collection of parts, equipment, or subsystems united by regular 
interaction. 

B. Subsystem:  A portion of a system with characteristics similar to a system. 

1.4 CLOSEOUT SUBMITTALS 

A. Manual Content:  Operations and maintenance manual content is specified in individual 
specification sections, and as reviewed and approved at the time of Section submittals.  Submit 
reviewed manual content formatted and organized as required by this Section. 

1. Architect will comment on whether content of operation and maintenance submittals is 
acceptable. 

2. Where applicable, clarify and update reviewed manual content to correspond to revisions 
and field conditions. 

B. Format:  Submit operations and maintenance manuals in the following format: 

1. Two (2) thumb drives. Enable review comments on draft submittals. 
2. Two (2) paper copies.  Include a complete operation and maintenance directory.  Enclose 

title pages and directories in clear plastic sleeves.  Architect will return both copies to be 
given to the Owner. 

C. Initial Manual Submittal:  Submit draft copy of each manual at least thirty (30) days before 
commencing demonstration and training.  Architect will comment on whether general scope and 
content of manual are acceptable. 
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D. Final Manual Submittal:  Submit each manual in final form prior to requesting inspection for 
Substantial Completion and at least fifteen (15) days before commencing demonstration and 
training.  Architect will return copy with comments. 

1. Correct or modify each manual to comply with Architect's comments.  Submit copies of 
each corrected manual within fifteen (15) days of receipt of Architect's comments and 
prior to commencing demonstration and training. 

E. Comply with Section 017700 "Closeout Procedures" for schedule for submitting operation and 
maintenance documentation. 

1.5 FORMAT OF OPERATION AND MAINTENANCE MANUALS 

A. Manuals, Electronic Files: Submit manuals in the form of a multiple file composite electronic 
PDF file for each manual type required. 

1. Electronic Files: Use electronic files prepared by manufacturer where available. Where 
scanning of paper documents is required, configure scanned file for minimum readable 
file size. 

2. File Names and Bookmarks: Bookmark individual documents based on file names. Name 
document files to correspond to system, subsystem, and equipment names used in 
manual directory and table of contents. Group documents for each system and 
subsystem into individual composite bookmarked files, then create composite manual, so 
that resulting bookmarks reflect the system, subsystem, and equipment names in a 
readily navigated file tree. Configure electronic manual to display bookmark panel on 
opening file. 

B. Manuals, Paper Copy: Submit manuals in the form of hard copy, bound and labeled volumes. 

1. Binders: Heavy-duty, three-ring, vinyl-covered, loose-leaf binders, in thickness necessary 
to accommodate contents, sized to hold 8½-by-11-inch paper; with clear plastic sleeve on 
spine to hold label describing contents and with pockets inside covers to hold folded 
oversize sheets. 

a. If two (2) or more binders are necessary to accommodate data of a system, 
organize data in each binder into groupings by subsystem and related 
components. Cross-reference other binders if necessary to provide essential 
information for proper operation or maintenance of equipment or system. 

b. Identify each binder on front and spine, with printed title "OPERATION AND 
MAINTENANCE MANUAL," Project title or name, subject matter of contents, and 
indicate Specification Section number on bottom of spine. Indicate volume number 
for multiple-volume sets. 

2. Dividers: Heavy-paper dividers with plastic-covered tabs for each section of the manual. 
Mark each tab to indicate contents. Include typed list of products and major components 
of equipment included in the section on each divider, cross-referenced to Specification 
Section number and title of Project Manual. 

3. Protective Plastic Sleeves: Transparent plastic sleeves designed to enclose diagnostic 
software storage media for computerized electronic equipment. Enclose title pages and 
directories in clear plastic sleeves. 

4. Supplementary Text: Prepared on 8½-by-11-inch white bond paper. 
5. Drawings: Attach reinforced, punched binder tabs on drawings and bind with text. 

a. If oversize drawings are necessary, fold drawings to same size as text pages and 
use as foldouts. 
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b. If drawings are too large to be used as foldouts, fold and place drawings in labeled 
envelopes and bind envelopes in rear of manual. At appropriate locations in 
manual, insert typewritten pages indicating drawing titles, descriptions of contents, 
and drawing locations. 

1.6 REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE MANUALS 

A. Organization of Manuals:  Unless otherwise indicated, organize each manual into a separate 
section for each system and subsystem, and a separate section for each piece of equipment not 
part of a system.  Each manual shall contain the following materials, in the order listed: 

1. Title page. 
2. Table of contents. 
3. Manual contents. 

B. Title Page:  Include the following information: 

1. Subject matter included in manual. 
2. Name and address of Project. 
3. Name and address of Owner. 
4. Date of submittal. 
5. Name and contact information for Contractor. 
6. Name and contact information for Architect. 
7. Names and contact information for major consultants to the Architect that designed the 

systems contained in the manuals. 
8. Cross-reference to related systems in other operation and maintenance manuals. 

C. Table of Contents: List each product included in manual, identified by product name, indexed to 
the content of the volume, and cross-referenced to Specification Section number in Project 
Manual. 

1. If operation or maintenance documentation requires more than one (1) volume to 
accommodate data, include comprehensive table of contents for all volumes in each 
volume of the set. 

D. Manual Contents:  Organize into sets of manageable size.  Arrange contents alphabetically by 
system, subsystem, and equipment.  If possible, assemble instructions for subsystems, 
equipment, and components of one (1) system into a single binder. 

1.7 EMERGENCY MANUALS 

A. Emergency Manual: Assemble a complete set of emergency information indicating procedures 
for use by emergency personnel and by Owner's operating personnel for types of emergencies 
indicated. 

B. Content:  Organize manual into a separate section for each of the following: 

1. Type of emergency. 
2. Emergency instructions. 
3. Emergency procedures. 

C. Type of Emergency:  Where applicable for each type of emergency indicated below, include 
instructions and procedures for each system, subsystem, piece of equipment, and component: 

1. Fire. 
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2. Flood. 
3. Gas leak. 
4. Water leak. 
5. Power failure. 
6. Water outage. 
7. System, subsystem, or equipment failure. 
8. Chemical release or spill. 

D. Emergency Instructions:  Describe and explain warnings, trouble indications, error messages, 
and similar codes and signals.  Include responsibilities of Owner's operating personnel for 
notification of Installer, supplier, and manufacturer to maintain warranties. 

E. Emergency Procedures:  Include the following, as applicable: 

1. Instructions on stopping. 
2. Shutdown instructions for each type of emergency. 
3. Operating instructions for conditions outside normal operating limits. 
4. Required sequences for electric or electronic systems. 
5. Special operating instructions and procedures. 

1.8 PRODUCT MAINTENANCE MANUALS 

A. Product Maintenance Manual: Assemble a complete set of maintenance data indicating care 
and maintenance of each product, material, and finish incorporated into the Work. 

B. Content: Organize manual into a separate section for each product, material, and finish.  
Include source information, product information, maintenance procedures, repair materials and 
sources, and warranties and bonds, as described below. 

C. Source Information:  List each product included in manual, identified by product name and 
arranged to match manual's table of contents.  For each product, list name, address, and 
telephone number of Installer or supplier and maintenance service agent, and cross-reference 
Specification Section number and title in Project Manual and drawing or schedule designation or 
identifier where applicable. 

D. Product Information:  Include the following, as applicable: 

1. Product name and model number. 
2. Manufacturer's name. 
3. Color, pattern, and texture. 
4. Material and chemical composition. 
5. Reordering information for specially manufactured products. 

E. Maintenance Procedures:  Include manufacturer's written recommendations and the following: 

1. Inspection procedures. 
2. Types of cleaning agents to be used and methods of cleaning. 
3. List of cleaning agents and methods of cleaning detrimental to product. 
4. Schedule for routine cleaning and maintenance. 
5. Repair instructions. 

F. Repair Materials and Sources:  Include lists of materials and local sources of materials and 
related services. 
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G. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 017823 
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SECTION 017839 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for project record documents, 
including the following: 

1. Record Drawings. 
2. Record Specifications. 
3. Record Product Data. 
4. Miscellaneous record submittals. 

B. Related Sections: 

1. Section 017700 "Closeout Procedures" for general closeout procedures. 
2. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 
3. Divisions 02 through 49 Sections for specific requirements for project record documents 

of the Work in those Sections. 

1.3 CLOSEOUT SUBMITTALS 

A. Record Drawings:  Comply with the following: 

1. Number of Copies:  Submit one (1) set(s) of marked-up record prints. 

B. Record Specifications:  Submit one (1) paper copy of Project's Specifications, including 
addenda and contract modifications. 

C. Record Product Data:  Submit one (1) paper copy of each submittal. 

1. Where record Product Data are required as part of operation and maintenance manuals, 
submit duplicate marked-up Product Data as a component of manual. 

PART 2 - PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints:  Maintain one (1) set of marked-up paper copies of the Contract Drawings and 
Shop Drawings. 

1. Preparation:  Mark record prints to show the actual installation where installation varies 
from that shown originally.  Require individual or entity who obtained record data, 
whether individual or entity is Installer, subcontractor, or similar entity, to provide 
information for preparation of corresponding marked-up record prints. 
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a. Give particular attention to information on concealed elements that would be 
difficult to identify or measure and record later. 

b. Accurately record information in an acceptable drawing technique. 
c. Record data as soon as possible after obtaining it. 
d. Record and check the markup before enclosing concealed installations. 
e. Cross-reference record prints to corresponding archive photographic 

documentation. 

2. Content:  Types of items requiring marking include, but are not limited to, the following: 

a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Revisions to routing of piping and conduits. 
d. Revisions to electrical circuitry. 
e. Actual equipment locations. 
f. Locations of concealed internal utilities. 
g. Changes made by Change Order or Construction Change Directive. 
h. Changes made following Architect's written orders. 
i. Details not on the original Contract Drawings. 
j. Field records for variable and concealed conditions. 
k. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings and Shop Drawings completely and accurately.  Utilize 
personnel proficient at recording graphic information in production of marked-up record 
prints. 

4. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish 
between changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or omitted 
from original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 

B. Format:  Identify and date each record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location. 

1. Record Prints:  Organize record prints and newly prepared record Drawings into 
manageable sets.  Bind each set with durable paper cover sheets.  Include identification 
on cover sheets. 

2. Format:  Paper copy. 
3. Identification:  As follows: 

a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of Architect. 
e. Name of Contractor. 

2.2 RECORD SPECIFICATIONS 

A. Preparation:  Mark Specifications to indicate the actual product installation where installation 
varies from that indicated in Specifications, addenda, and contract modifications. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 
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2. Mark copy with the proprietary name and model number of products, materials, and 
equipment furnished, including substitutions and product options selected. 

3. Record the name of manufacturer, supplier, Installer, and other information necessary to 
provide a record of selections made. 

4. For each principal product, indicate whether record Product Data has been submitted in 
operation and maintenance manuals instead of submitted as record Product Data. 

5. Note related Change Orders, record Product Data, and record Drawings where 
applicable. 

B. Format:  Submit record Specifications as paper copy. 

2.3 RECORD PRODUCT DATA 

A. Preparation:  Mark Product Data to indicate the actual product installation where installation 
varies substantially from that indicated in Product Data submittal. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes in 
manufacturer's written instructions for installation. 

3. Note related Change Orders, record Specifications, and record Drawings where 
applicable. 

B. Format:  Submit record Product Data as paper copy. 

1. Include record Product Data directory organized by specification section number and title, 
electronically linked to each item of record Product Data. 

PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording:  Maintain one (1) copy of each submittal during the construction period for project 
record document purposes.  Post changes and modifications to project record documents as 
they occur; do not wait until the end of Project. 

B. Maintenance of Record Documents and Samples:  Store record documents and Samples in the 
field office apart from the Contract Documents used for construction.  Do not use project record 
documents for construction purposes.  Maintain record documents in good order and in a clean, 
dry, legible condition, protected from deterioration and loss.  Provide access to project record 
documents for Architect's reference during normal working hours. 

END OF SECTION 017839 
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SECTION 042000 - UNIT MASONRY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Clay face brick. 
2. Mortar and grout. 
3. Embedded flashing. 
4. Miscellaneous masonry accessories. 

B. Related Requirements: 

1. Section 076200 "Sheet Metal Flashing and Trim" for exposed sheet metal flashing and 
for furnishing manufactured reglets installed in masonry joints. 

1.3 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: For the following: 

1. Masonry Units: Show sizes, profiles, coursing, and locations of special shapes. 
2. Fabricated Flashing: Detail corner units, end-dam units, and other special applications. 

C. Samples: For each type and color of the following: 

1. Clay face brick, in the form of straps of five (5) or more bricks. 
2. Special brick shapes. 
3. Pigmented mortar. Make Samples using same sand and mortar ingredients to be used on 

Project. 
4. Weep vents. 
5. Accessories embedded in masonry. 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For testing agency. 

B. Material Certificates: For each type and size of the following: 

1. Masonry units. 
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a. Include material test reports substantiating compliance with requirements. 
b. For brick, include size-variation data verifying that actual range of sizes falls within 

specified tolerances. 
c. For exposed brick, include test report for efflorescence according to ASTM C 67. 

2. Cementitious materials. Include brand, type, and name of manufacturer. 
3. Preblended, dry mortar mixes. Include description of type and proportions of ingredients. 
4. Grout mixes. Include description of type and proportions of ingredients. 
5. Anchors, ties, and metal accessories. 

C. Mix Designs: For each type of mortar and grout. Include description of type and proportions of 
ingredients. 

1. Include test reports for mortar mixes required to comply with property specification. Test 
according to ASTM C 109 for compressive strength, ASTM C 1506 for water retention, 
and ASTM C 91 for air content. 

2. Include test reports, according to ASTM C 1019, for grout mixes required to comply with 
compressive strength requirement. 

D. Cold-Weather and Hot-Weather Procedures: Detailed description of methods, materials, and 
equipment to be used to comply with requirements. 

1.6 QUALITY ASSURANCE 

A. Testing Agency Qualifications: Qualified according to ASTM C 1093 for testing indicated. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Store masonry units on elevated platforms in a dry location. If units are not stored in an 
enclosed location, cover tops and sides of stacks with waterproof sheeting, securely tied. If units 
become wet, do not install until they are dry. 

B. Store cementitious materials on elevated platforms, under cover, and in a dry location. Do not 
use cementitious materials that have become damp. 

C. Store aggregates where grading and other required characteristics can be maintained and 
contamination avoided. 

D. Deliver preblended, dry mortar mix in moisture-resistant containers. Store preblended, dry 
mortar mix in delivery containers on elevated platforms in a dry location or in covered 
weatherproof dispensing silos. 

E. Store masonry accessories, including metal items, to prevent corrosion and accumulation of dirt 
and oil. 

1.8 FIELD CONDITIONS 

A. Protection of Masonry: During construction, cover tops of walls, projections, and sills with 
waterproof sheeting at end of each day's work. Cover partially completed masonry when 
construction is not in progress. 

1. Extend cover a minimum of 24 inches down both sides of walls and hold cover securely 
in place. 
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B. Do not apply uniform floor or roof loads for at least 12 hours and concentrated loads for at least 
three (3) days after building masonry walls or columns. 

C. Stain Prevention: Prevent grout, mortar, and soil from staining the face of masonry to be left 
exposed or painted. Immediately remove grout, mortar, and soil that come in contact with such 
masonry. 

1. Protect base of walls from rain-splashed mud and from mortar splatter by spreading 
coverings on ground and over wall surface. 

2. Protect sills, ledges, and projections from mortar droppings. 
3. Protect surfaces of window and door frames, as well as similar products with painted and 

integral finishes, from mortar droppings. 
4. Turn scaffold boards near the wall on edge at the end of each day to prevent rain from 

splashing mortar and dirt onto completed masonry. 

D. Cold-Weather Requirements: Do not use frozen materials or materials mixed or coated with ice 
or frost. Do not build on frozen substrates. Remove and replace unit masonry damaged by frost 
or by freezing conditions. Comply with cold-weather construction requirements contained in 
ACI 530.1/ASCE 6/TMS 602. 

1. Cold-Weather Cleaning: Use liquid cleaning methods only when air temperature is 40 
deg F (4 deg C) and higher and will remain so until masonry has dried, but not less than 
seven (7) days after completing cleaning. 

E. Hot-Weather Requirements: Comply with hot-weather construction requirements contained in 
ACI 530.1/ASCE 6/TMS 602. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Source Limitations for Masonry Units: Obtain exposed masonry units of a uniform texture and 
color, or a uniform blend within the ranges accepted for these characteristics, from single 
source from single manufacturer for each product required. 

B. Source Limitations for Mortar Materials: Obtain mortar ingredients of a uniform quality, including 
color for exposed masonry, from single manufacturer for each cementitious component and 
from single source or producer for each aggregate. 

2.2 UNIT MASONRY, GENERAL 

A. Masonry Standard: Comply with ACI 530.1/ASCE 6/TMS 602, except as modified by 
requirements in the Contract Documents. 

B. Defective Units: Referenced masonry unit standards may allow a certain percentage of units to 
contain chips, cracks, or other defects exceeding limits stated. Do not use units where such 
defects will be exposed in the completed Work. 

2.3 BRICK 

A. General: Provide shapes indicated and as follows, with exposed surfaces matching finish and 
color of exposed faces of adjacent units: 
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1. For ends of sills and caps and for similar applications that would otherwise expose 
unfinished brick surfaces, provide units without cores or frogs and with exposed surfaces 
finished. 

2. Provide special shapes for applications where stretcher units cannot accommodate 
special conditions, including those at corners, movement joints, bond beams, sashes, 
and lintels. 

3. Provide special shapes for applications requiring brick of size, form, color, and texture on 
exposed surfaces that cannot be produced by sawing. 

4. Provide special shapes for applications where shapes produced by sawing would result 
in sawed surfaces being exposed to view. 

B. Clay Face Brick: Facing brick complying with ASTM C 216. 

1. Products: Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

a. The Belden Brick Company, distributed by The Homer C. Godfrey Company 
b. Glen-Gery Corporation, distributed by The Homer C. Godfrey Company 
c. Mack Brick Company 
d. Watsontown Brick 
e. Substitutions: Under provisions of Section 012500 “Substitution Procedures”. 

2. Grade: SW. 
3. Type: FBS. 
4. Initial Rate of Absorption: Less than 30 g/30 sq. in. per minute when tested per 

ASTM C 67. 
5. Efflorescence: Provide brick that has been tested according to ASTM C 67 and is rated 

"not effloresced." 
6. Size (Actual Dimensions): 3-5/8 inches wide by 2¼ inches high by 7-5/8 inches long. 
7. Application: Use where brick is exposed unless otherwise indicated. 
8. Color and Texture:  Blended veneer, to match existing brickwork exactly in color range, 

texture, and size, where exposed. 

2.4 MORTAR AND GROUT MATERIALS 

A. Portland Cement: ASTM C 150, Type I or II, except Type III may be used for cold-weather 
construction. Provide natural color or white cement as required to produce mortar color 
indicated. 

1. Alkali content shall not be more than 0.1 percent when tested according to ASTM C114. 

B. Hydrated Lime: ASTM C 207, Type S. 

C. Mortar Pigments: Natural and synthetic iron oxides and chromium oxides, compounded for use 
in mortar mixes and complying with ASTM C 979. Use only pigments with a record of 
satisfactory performance in masonry mortar. 

1. Products: Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

a. Davis Colors; True Tone Mortar Colors 
b. Lanxess Corporation; Bayferrox Iron Oxide Pigments 
c. Solomon Colors, Inc.; SGS Mortar Colors 
d. Substitutions: Under provisions of Section 012500 “Substitution Procedures”. 
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D. Colored Cement Products: Packaged blend made from Portland cement and hydrated lime and 
mortar pigments, all complying with specified requirements, and containing no other ingredients. 

1. Colored Portland Cement-Lime Mix: 

a. Products: Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

1) Capital Materials Corporation; Riverton Portland Cement Lime Custom 
Color 

2) Holcim (US) Inc.; Rainbow Mortamix Custom Color Cement/Lime 
3) Lafarge North America Inc.; Eaglebond Portland & Lime 
4) Lehigh Cement Company; Lehigh Custom Color Portland/Lime Cement 
5) Substitutions: Under provisions of Section 012500 “Substitution 

Procedures”. 

2. Formulate blend as required to produce color indicated or, if not indicated, as selected 
from manufacturer's standard colors. 

3. Pigments shall not exceed ten percent (10%) of Portland cement by weight. 

E. Aggregate for Mortar: ASTM C 144. 

1. For mortar that is exposed to view, use washed aggregate consisting of natural sand or 
crushed stone. 

2. For joints less than ¼-inch-thick, use aggregate graded with one hundred percent (100%) 
passing the No. 16 sieve. 

3. White-Mortar Aggregates: Natural white sand or crushed white stone. 

F. Aggregate for Grout: ASTM C 404. 

G. Water: Potable. 

2.5 EMBEDDED FLASHING MATERIALS 

A. Metal Flashing: Provide metal flashing complying with Section 076200 "Sheet Metal Flashing 
and Trim". 

B. Flexible Flashing: Use the following unless otherwise indicated: 

1. Copper-Laminated Flashing: 5-oz./sq. ft. copper sheet bonded between two (2) layers of 
glass-fiber cloth. Use only where flashing is fully concealed in masonry. 

a. Basis-of-Design: 

1) York Manufacturing, Inc.; Multi-Flash 500 

b. Products: Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

1) Advanced Building Products Inc. 
2) Sandell Moisture Protection Systems, a Hohmann & Barnard Company 
3) Substitutions: Under provisions of Section 012500 “Substitution 

Procedures”. 

C. Application: Unless otherwise indicated, use the following: 
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1. Where flashing is indicated to receive counterflashing, use metal flashing. 
2. Where flashing is indicated to be turned down at or beyond the wall face, use metal 

flashing. 
3. Where flashing is partly exposed and is indicated to terminate at the wall face, use metal 

flashing or flexible flashing with a metal drip edge. 
4. Where flashing is fully concealed, use flexible flashing, type as indicated on Drawings. 

D. Adhesives, Primers, and Seam Tapes for Flashings: Flashing manufacturer's standard products 
or products recommended by flashing manufacturer for bonding flashing sheets to each other 
and to substrates. 

2.6 MISCELLANEOUS MASONRY ACCESSORIES 

A. Weep Vent Products: Use the following unless otherwise indicated: 

1. Cellular Plastic Weep Vent: One-piece, flexible extrusion made from UV-resistant 
polypropylene copolymer, full height and width of head joint and depth 1/8-inch less than 
depth of outer wythe, in color selected by Architect and Owner from manufacturer's entire 
range. 

a. Products: Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

1) Advanced Building Products Inc.; Mortar Maze weep vent 
2) Heckmann Building Products Inc.; No. 85 Cell Vent 
3) Hohmann & Barnard, Inc.; Quadro-Vent 
4) Substitutions: Under provisions of Section 012500 “Substitution 

Procedures”. 

2.7 MASONRY CLEANERS 

A. Proprietary Acidic Cleaner: Manufacturer's standard-strength cleaner designed for removing 
mortar/grout stains, efflorescence, and other new construction stains from new masonry without 
discoloring or damaging masonry surfaces. Use product expressly approved for intended use by 
cleaner manufacturer and manufacturer of masonry units being cleaned. 

1. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 

a. Diedrich Technologies, Inc. 
b. EaCo Chem, Inc. 
c. ProSoCo, Inc. 
d. Substitutions: Under provisions of Section 012500 “Substitution Procedures”. 

2.8 MORTAR AND GROUT MIXES 

A. General: Do not use admixtures, including pigments, air-entraining agents, accelerators, 
retarders, water-repellent agents, antifreeze compounds, or other admixtures, unless otherwise 
indicated. 

1. Do not use calcium chloride in mortar or grout. 
2. Use Portland cement-lime mortar unless otherwise indicated. 
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B. Preblended, Dry Mortar Mix: Furnish dry mortar ingredients in form of a preblended mix. 
Measure quantities by weight to ensure accurate proportions, and thoroughly blend ingredients 
before delivering to Project site. 

C. Mortar for Unit Masonry: Comply with ASTM C 270, Property Specification. Provide the 
following types of mortar for applications stated unless another type is indicated. 

1. For exterior, above-grade, load-bearing and non-load-bearing walls and parapet walls; for 
interior load-bearing walls; for interior non-load-bearing partitions; and for other 
applications where another type is not indicated, use Type N. 

D. Pigmented Mortar: Use colored cement product. 

1. Application: Use pigmented mortar for exposed mortar joints with the following units: 

a. Face brick. 

E. Grout for Unit Masonry: Comply with ASTM C 76. 

1. Use grout of type indicated or, if not otherwise indicated, of type (fine or coarse) that will 
comply with Table 1.15.1 in ACI 530.1/ASCE 6/TMS 602 for dimensions of grout spaces 
and pour height. 

2. Proportion grout in accordance with ASTM C 476, Table 1. 
3. Provide grout with a slump of 8 to 11 inches as measured according to ASTM C 143. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine conditions, with Installer present, for compliance with requirements for installation 
tolerances and other conditions affecting performance of the Work. 

1. For the record, prepare written report, endorsed by Installer, listing conditions detrimental 
to performance of work. 

2. Verify that substrates are free of substances that impair mortar bond. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION, GENERAL 

A. Thickness: Build cavity and composite walls and other masonry construction to full thickness 
shown. Build single-wythe walls to actual widths of masonry units, using units of widths 
indicated. 

B. Use full-size units without cutting if possible. If cutting is required to provide a continuous 
pattern or to fit adjoining construction, cut units with motor-driven saws; provide clean, sharp, 
unchipped edges. Allow units to dry before laying unless wetting of units is specified. Install cut 
units with cut surfaces and, where possible, cut edges concealed. 

C. Select and arrange units for exposed unit masonry to produce a uniform blend of colors and 
textures. Mix units from several pallets or cubes as they are placed. 

D. Matching Existing Masonry: Match coursing, bonding, color, and texture of existing 
masonry and mortar where exposed. 
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3.3 TOLERANCES 

A. Dimensions and Locations of Elements: 

1. For dimensions in cross section or elevation do not vary by more than plus ½-inch or 
minus ¼-inch. 

2. For location of elements in plan do not vary from that indicated by more than plus or 
minus ½-inch. 

3. For location of elements in elevation do not vary from that indicated by more than plus or 
minus ¼-inch in a story height or ½-inch total. 

B. Lines and Levels: 

1. For bed joints and top surfaces of bearing walls do not vary from level by more than ¼-
inch in 10 feet, or ½-inch maximum. 

2. For conspicuous horizontal lines, such as lintels, sills, parapets, and reveals, do not vary 
from level by more than 1/8-inch in 10 feet, ¼-inch in 20 feet, or ½-inch maximum. 

3. For vertical lines and surfaces do not vary from plumb by more than ¼-inch in 10 feet, 
3/8-inch in 20 feet, or ½-inch maximum. 

4. For conspicuous vertical lines, such as external corners, door jambs, reveals, and 
expansion and control joints, do not vary from plumb by more than 1/8-inch in 10 feet, ¼-
inch in 20 feet, or ½-inch maximum. 

5. For lines and surfaces do not vary from straight by more than ¼-inch in 10 feet, 3/8-inch 
in 20 feet, or ½-inch maximum. 

6. For vertical alignment of exposed head joints, do not vary from plumb by more than ¼-
inch in 10 feet, or ½-inch maximum. 

7. For faces of adjacent exposed masonry units, do not vary from flush alignment by more 
than 1/16-inch except due to warpage of masonry units within tolerances specified for 
warpage of units. 

C. Joints: 

1. For bed joints, do not vary from thickness indicated by more than plus or minus 1/8-inch, 
with a maximum thickness limited to ½-inch. 

2. For exposed bed joints, do not vary from bed-joint thickness of adjacent courses by more 
than 1/8-inch. 

3. For head and collar joints, do not vary from thickness indicated by more than plus 3/8-
inch or minus ¼-inch. 

4. For exposed head joints, do not vary from thickness indicated by more than plus or minus 
1/8-inch. Do not vary from adjacent bed-joint and head-joint thicknesses by more than 
1/8-inch. 

5. For exposed bed joints and head joints of stacked bond, do not vary from a straight line 
by more than 1/16-inch from one (1) masonry unit to the next. 

3.4 LAYING MASONRY WALLS 

A. Lay out walls in advance for accurate spacing of surface bond patterns with uniform joint 
thicknesses and for accurate location of openings, movement-type joints, returns, and offsets. 
Avoid using less-than-half-size units, particularly at corners, jambs, and, where possible, at 
other locations. 

B. Bond Pattern for Exposed Masonry: Unless otherwise indicated, lay exposed masonry in 
running bond; do not use units with less than nominal 4-inch horizontal face dimensions at 
corners or jambs. 
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C. Stopping and Resuming Work: Stop work by racking back units in each course from those in 
course below; do not tooth. When resuming work, clean masonry surfaces that are to receive 
mortar, remove loose masonry units and mortar, and wet brick if required before laying fresh 
masonry. 

D. Built-in Work: As construction progresses, build in items specified in this and other Sections. Fill 
in solidly with masonry around built-in items. 

3.5 MORTAR BEDDING AND JOINTING 

A. Lay hollow brick as follows: 

1. Bed face shells in mortar and with head joints of depth equal to bed joints. 
2. Bed webs in mortar in grouted masonry. 
3. Fully bed units and fill cells with mortar. 

B. Lay solid masonry units with completely filled bed and head joints; butter ends with sufficient 
mortar to fill head joints and shove into place. Do not deeply furrow bed joints or slush head 
joints. 

C. Tool exposed joints slightly concave when thumbprint hard, using a jointer larger than joint 
thickness unless otherwise indicated. 

3.6 CONTROL AND EXPANSION JOINTS 

A. General: Install control and expansion joint materials in unit masonry as masonry progresses. 
Do not allow materials to span control and expansion joints without provision to allow for in-
plane wall or partition movement. 

B. Form expansion joints in brick as follows: 

1. Build flanges of factory-fabricated, expansion-joint units into masonry. 
2. Form open joint full depth of brick wythe and of width indicated, but not less than 3/8-inch 

for installation of sealant and backer rod specified in Section 079200 "Joint Sealants." 

3.7 FLASHING, WEEP HOLES, CAVITY DRAINAGE, AND VENTS 

A. General: Install embedded flashing and weep vents in masonry where indicated. 

B. Install flashing as follows unless otherwise indicated: 

1. Prepare masonry surfaces so they are smooth and free from projections that could 
puncture flashing. Where flashing is within mortar joint, place through-wall flashing on 
sloping bed of mortar and cover with mortar. Before covering with mortar, seal 
penetrations in flashing with adhesive, sealant, or tape as recommended by flashing 
manufacturer. 

2. At multi-wythe masonry walls, including cavity walls, extend flashing through outer wythe, 
turned up a minimum of 8 inches, and 1½ inches into the inner wythe. 

3. Install metal drip edges beneath flexible flashing at exterior face of wall. Stop flexible 
flashing ½-inch back from outside face of wall and adhere flexible flashing to top of metal 
drip edge. 

4. Cut flexible flashing off flush with face of wall after masonry wall construction is 
completed. 
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C. Install weep vents in exterior wythes and veneers in head joints of first course of masonry 
immediately above embedded flashing and as follows: 

1. Use specified products to form weep vents. 
2. Space weep vents 24 inches o.c. unless otherwise indicated. 

3.8 FIELD QUALITY CONTROL 

A. Testing and Inspecting: Owner will engage special inspectors to perform tests and inspections 
and prepare reports. Allow inspectors access to scaffolding and work areas as needed to 
perform tests and inspections. Retesting of materials that fail to comply with specified 
requirements shall be done at Contractor's expense. 

B. Inspections: Special inspections according to Level B in TMS 402/ACI 530/ASCE 5. 

1. Begin masonry construction only after inspectors have verified proportions of site-
prepared mortar. 

2. Place grout only after inspectors have verified compliance of grout spaces and of grades, 
sizes, and locations of reinforcement. 

3. Place grout only after inspectors have verified proportions of site-prepared grout. 

C. Testing Prior to Construction: One (1) set of tests. 

D. Clay Masonry Unit Test: For each type of unit provided, according to ASTM C 67 for 
compressive strength. 

E. Mortar Aggregate Ratio Test (Proportion Specification): For each mix provided, according to 
ASTM C 780. 

F. Mortar Test (Property Specification): For each mix provided, according to ASTM C 780. Test 
mortar for mortar air content and compressive strength. 

G. Grout Test (Compressive Strength): For each mix provided, according to ASTM C 1019. 

3.9 REPAIRING, POINTING, AND CLEANING 

A. Remove and replace masonry units that are loose, chipped, broken, stained, or otherwise 
damaged or that do not match adjoining units. Install new units to match adjoining units; install 
in fresh mortar, pointed to eliminate evidence of replacement. 

B. Pointing: During the tooling of joints, enlarge voids and holes, except weep vents, and 
completely fill with mortar. Point up joints, including corners, openings, and adjacent 
construction, to provide a neat, uniform appearance. Prepare joints for sealant application, 
where indicated. 

C. In-Progress Cleaning: Clean unit masonry as work progresses by dry brushing to remove 
mortar fins and smears before tooling joints. 

D. Final Cleaning: After mortar is thoroughly set and cured, clean exposed masonry as follows: 

1. Remove large mortar particles by hand with wooden paddles and nonmetallic scrape 
hoes or chisels. 

2. Test cleaning methods on sample wall panel; leave one-half of panel uncleaned for 
comparison purposes. Obtain Architect's approval of sample cleaning before proceeding 
with cleaning of masonry. 
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3. Protect adjacent stone and non-masonry surfaces from contact with cleaner by covering 
them with liquid strippable masking agent or polyethylene film and waterproof masking 
tape. 

4. Wet wall surfaces with water before applying cleaners; remove cleaners promptly by 
rinsing surfaces thoroughly with clear water. 

5. Clean masonry with a proprietary acidic cleaner applied according to manufacturer's 
written instructions. 

3.10 MASONRY WASTE DISPOSAL 

A. Salvageable Materials: Unless otherwise indicated, excess masonry materials are Contractor's 
property. At completion of unit masonry work, remove from Project site. 

B. Excess Masonry Waste: Remove excess clean masonry waste that cannot be used as fill, as 
described above or recycled, and other masonry waste, and legally dispose of off Owner's 
property. 

END OF SECTION 042000 
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SECTION 053100 - STEEL DECKING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. The General Documents, as listed on the Table of Contents, and applicable parts of Division 01 
General Requirements shall be included in and made a part of this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Steel decking includes roof deck types.  Provide all edge and end closures, deck support 
angles at columns, butt strips, ridge, and valley plates, reinforcing angles, recessed sump 
pans, cell closures, composite finish strips and pour stops. 

B. Related Sections: 

1. Section 012100 “Allowances” for work of this Section included in allowances. 
2. Section 012200 “Unit Prices” for work of this Section included in unit prices. 

1.3 QUALITY ASSURANCE 

A. Codes and Standards: Comply with provisions of the following codes and standards, except as 
otherwise shown or specified: 

1. AISI "Specification for the Design of Cold-Formed Steel Structural Members". 
2. AWS "Structural Welding Code". 
3. SDI "Design Manual for Floor Decks and Roof Decks". 

B. Qualification of Field Welding:  Qualify welding processes and welding operators in accordance 
with AWS "Standard Qualification Procedure". 

C. Completed decking in place is subject to inspection and testing.  Expense of removing and 
replacing portions of decking for testing purposes will be borne by Owner if welds are found to 
be satisfactory.  Remove work found to be defective and replace with new acceptable work. 

1.4 SUBMITTALS 

A. Product Data:  Submit manufacturer's specifications showing physical properties and installation 
instructions for each type of decking and accessories.  Include manufacturer's certification as 
may be required to show compliance with these specifications. 

B. Shop Drawings: 

1. Submit shop drawings of all members to be furnished.  Detail drawings of the members 
and their connections shall follow standard practice as set forth in the AISC "Manual of 
Structural Steel Detailing" (Second Edition).  In particular, welding shall be shown, using 
standard AWS welding symbols.  Show on detail drawings the paint to be used. 

2. Shop drawings will not be reviewed unless accompanied by erection drawings which 
locates and identifies the members. Copies or reproductions of contract drawings will not 
be accepted or reviewed as shop drawings. 
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PART 2 - PRODUCTS 

2.1 MATERIALS:  Steel for Galvanized Metal Deck Units: ASTM A 653 coating class G-60, 
Minimum yield point, Fy = 33ksi. 

A. Roof Decking:  To match existing but as a minimum: 

1. 1½-inch-wide rib, galvanized steel deck with nesting flat side laps, formed from hot 
dipped galvanized steel sheets.  Minimum section properties as follows: 

Gage  Ip (in4) In (in4) Sp (in3) Sn (in3) 
20  0.22  0.24  0.25  0.26 

B. Miscellaneous Steel Shapes:  ASTM A 36. 

C. Sheet Metal Accessories:  ASTM A 526, commercial quality galvanized. 

D. Galvanizing Repair Paint:  High zinc-dust content paint for repair of damaged galvanized 
surfaces complying with Military Specifications MIL-P-21035 (Ships). 

E. Galvanizing:  ASTM A 653, G60. 

PART 3 - EXECUTION 

3.1 INSPECTION 

A. Installer must examine areas and conditions under which metal decking is to be installed and 
notify Contractor in writing of conditions detrimental to proper and timely completion of work.  
Do not proceed with work until unsatisfactory conditions have been corrected in a manner 
acceptable to installer. 

3.2 INSTALLATION 

A. General:  Install deck units and accessories in accordance with manufacturer's 
recommendations and final shop drawings, and as specified herein. 

B. Do not use roof deck units for storage or working platforms until permanently secured. 

C. Shop drawings shall fully address all edge conditions and pour stops, including overhangs, as 
described in structural and architectural details. 

D. Fastening Deck Units: Welding of roof deck shall not be permitted. 

1. Roof decks (1½-inch-depth) shall be pneumatically fastened in place 12 inches o.c. using 
Hilti pneumatic fasteners, (or equal), with a 36/4 fastening pattern (unless otherwise 
indicated on the Drawings).  Mechanically fasten side laps of adjacent deck units 
between supports, at intervals not exceeding 18 inches o.c., using plated self-tapping No. 
10-14 screws, with a minimum of four (4) #10 plated self-tapping screws per span. 

E. Cutting and Fitting:  Cut neatly and fit deck units and accessories around other work projecting 
through or adjacent to the decking, as shown. 
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F. Reinforcement at Openings: Provide additional metal reinforcement and closure pieces as 
required for strength, continuity of decking, and to provide support for concrete and other work 
shown. 

G. Roof Sump Pans:  Place over openings provided in roof decking and weld to top decking 
surface. Space welds not more than 12 inches o.c. with at least one (1) weld at each corner.  
Cut opening in roof sump bottom to accommodate drain size indicated. 

H. Touch-up Painting:  After decking installation, wire brush, clean and paint scarred areas, rust 
spots on top and bottom surfaces of roof decking units and supporting steel members. 

1. Touch-up galvanized surfaces with galvanized repair paint applied in accordance with 
manufacturer's instructions. 

END OF SECTION 053100 
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SECTION 055000 - METAL FABRICATIONS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Metal ladders. 

1.3 ACTION SUBMITTALS 

A. Product Data: For the following: 

1. Nonslip aggregates and nonslip-aggregate surface finishes. 
2. Fasteners. 

B. Shop Drawings: Show fabrication and installation details. Include plans, elevations, sections, 
and details of metal fabrications and their connection. Show anchorage and accessory items. 

C. Provide Shop Drawings for the following: 

1. Metal ladders. 

D. Delegated-Design Submittal: For ladders, including analysis data signed and sealed by the 
qualified professional engineer responsible for their preparation. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For professional engineer's experience with providing delegated-design 
engineering services of the kind indicated, including documentation that engineer is licensed in 
the jurisdiction in which Project is located. 

B. Welding certificates. 

C. Research Reports: For post-installed anchors. 

1.5 QUALITY ASSURANCE 

A. Welding Qualifications: Qualify procedures and personnel in accordance with the following: 

1. AWS D1.1, "Structural Welding Code - Steel." 

1.6 FIELD CONDITIONS 

A. Field Measurements: Verify actual locations of walls, floor slabs, decks, and other construction 
contiguous with metal fabrications by field measurements before fabrication. 
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PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Delegated Design: Engage a qualified professional engineer, as defined in Section 014000 
"Quality Requirements," to design ladders. 

B. Thermal Movements: Allow for thermal movements from ambient and surface temperature 
changes acting on exterior metal fabrications by preventing buckling, opening of joints, 
overstressing of components, failure of connections, and other detrimental effects. 

1. Temperature Change: 120 deg F, ambient; 180 deg F, material surfaces. 

2.2 METALS 

A. Metal Surfaces, General: Provide materials with smooth, flat surfaces unless otherwise 
indicated. For metal fabrications exposed to view in the completed Work, provide materials 
without seam marks, roller marks, rolled trade names, or blemishes. 

B. Steel Plates, Shapes, and Bars: ASTM A 36. 

C. Steel Tubing: ASTM A 500, cold-formed steel tubing. 

D. Steel Pipe: ASTM A 53, Standard Weight (Schedule 40) unless otherwise indicated. 

2.3 FASTENERS 

A. General: Unless otherwise indicated, provide Type 304 stainless-steel fasteners for exterior use 
and zinc-plated fasteners with coating complying with ASTM B633 or ASTM F 1941, 
Class Fe/Zn 5, at exterior walls. Select fasteners for type, grade, and class required. 

B. Steel Bolts and Nuts: Regular hexagon-head bolts, ASTM A 307, Grade A; with hex nuts, 
ASTM A 563; and, where indicated, flat washers. 

C. Stainless-Steel Bolts and Nuts: Regular hexagon-head annealed stainless steel bolts, ASTM F 
593; with hex nuts, ASTM F 594; and, where indicated, flat washers; Alloy Group 1. 

D. Anchor Bolts: ASTM F1554, Grade 36, of dimensions indicated; with nuts, ASTM A 563; and, 
where indicated, flat washers. 

1. Hot-dip galvanize or provide mechanically deposited, zinc coating where item being 
fastened is indicated to be galvanized. 

E. Anchors, General: Capable of sustaining, without failure, a load equal to six (6) times the load 
imposed when installed in unit masonry and four (4) times the load imposed when installed in 
concrete, as determined by testing in accordance with ASTM E 488, conducted by a qualified 
independent testing agency. 

F. Post-Installed Anchors: Torque-controlled expansion anchors. 

1. Material for Exterior Locations and Where Stainless-Steel Is Indicated: Alloy Group 1 
stainless-steel bolts, ASTM F 593, and nuts, ASTM F 594. 
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2.4 MISCELLANEOUS MATERIALS 

A. Galvanizing Repair Paint: High-zinc-dust-content paint complying with SSPC-Paint 20 and 
compatible with paints specified to be used over it. 

B. Bituminous Paint: Cold-applied asphalt emulsion complying with ASTM D 1187. 

2.5 FABRICATION, GENERAL 

A. Shop Assembly: Preassemble items in the shop to greatest extent possible. Disassemble units 
only as necessary for shipping and handling limitations. Use connections that maintain 
structural value of joined pieces. Clearly mark units for reassembly and coordinated installation. 

B. Cut, drill, and punch metals cleanly and accurately. Remove burrs and ease edges to a radius 
of approximately 1/32-inch unless otherwise indicated. Remove sharp or rough areas on 
exposed surfaces. 

C. Form bent-metal corners to smallest radius possible without causing grain separation or 
otherwise impairing work. 

D. Form exposed work with accurate angles and surfaces and straight edges. 

E. Weld corners and seams continuously to comply with the following: 

1. Use materials and methods that minimize distortion and develop strength and corrosion 
resistance of base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 
4. At exposed connections, finish exposed welds and surfaces smooth and blended so no 

roughness shows after finishing and contour of welded surface matches that of adjacent 
surface. 

F. Form exposed connections with hairline joints, flush and smooth, using concealed fasteners or 
welds where possible. Where exposed fasteners are required, use Phillips flat-head 
(countersunk) fasteners unless otherwise indicated. Locate joints where least conspicuous. 

G. Fabricate seams and other connections that are exposed to weather in a manner to exclude 
water. Provide weep holes where water may accumulate. 

H. Cut, reinforce, drill, and tap metal fabrications as indicated to receive finish hardware, screws, 
and similar items. 

I. Provide for anchorage of type indicated, coordinate with supporting structure. Space anchoring 
devices to secure metal fabrications rigidly in place and to support indicated loads. 

2.6 METAL LADDERS 

A. General: 

1. Comply with ANSI A14.3. 

B. Steel Ladders: 

1. Space siderails 18 inches apart unless otherwise indicated. 
2. Siderails: Continuous, 1½-inch-diameter steel pipe. 
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3. Rungs: 1¼ inch-diameter steel bars. 
4. Fit rungs in centerline of siderails; plug-weld and grind smooth on outer rail faces. 
5. Provide nonslip surfaces on top of each rung, either by coating rung with aluminum-oxide 

granules set in epoxy-resin adhesive or by using a type of manufactured rung filled with 
aluminum-oxide grout. 

6. Support each ladder at top and bottom and not more than 60 inches o.c. with welded or 
bolted steel brackets. 

7. Galvanize ladders, including brackets. 

2.7 GENERAL FINISH REQUIREMENTS 

A. Finish metal fabrications after assembly. 

B. Finish exposed surfaces to remove tool and die marks and stretch lines, and to blend into 
surrounding surface. 

2.8 STEEL AND IRON FINISHES 

A. Galvanizing: Hot-dip galvanize items as indicated to comply with ASTM A 153 for steel and iron 
hardware and with ASTM A 123 for other steel and iron products. 

1. Do not quench or apply post galvanizing treatments that might interfere with paint 
adhesion. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Cutting, Fitting, and Placement: Perform cutting, drilling, and fitting required for installing metal 
fabrications. Set metal fabrications accurately in location, alignment, and elevation; with edges 
and surfaces level, plumb, true, and free of rack; and measured from established lines and 
levels. 

B. Fit exposed connections accurately together to form hairline joints. Weld connections that are 
not to be left as exposed joints but cannot be shop welded because of shipping size limitations. 
Do not weld, cut, or abrade surfaces of exterior units that have been hot-dip galvanized after 
fabrication and are for bolted or screwed field connections. 

C. Field Welding: Comply with the following requirements: 

1. Use materials and methods that minimize distortion and develop strength and corrosion 
resistance of base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 
4. At exposed connections, finish exposed welds and surfaces smooth and blended so no 

roughness shows after finishing and contour of welded surface matches that of adjacent 
surface. 

D. Fastening to In-Place Construction: Provide anchorage devices and fasteners where metal 
fabrications are required to be fastened to in-place construction. Provide threaded fasteners for 
use with concrete and masonry inserts, toggle bolts, through bolts, lag screws, wood screws, 
and other connectors. 
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3.2 REPAIRS 

A. Galvanized Surfaces: Clean field welds, bolted connections, and abraded areas and repair 
galvanizing to comply with ASTM A 780. 

END OF SECTION 055000 





  
 ROUGH CARPENTRY 

State Project #059-0192 RR Charles Barnum Elementary School Roof Replacement – Groton 
 061000-1 

SECTION 061000 - ROUGH CARPENTRY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Rooftop equipment bases and support curbs. 
2. Wood blocking and nailers. 

1.3 DEFINITIONS 

A. Boards or Strips: Lumber of less than 2 inches nominal size in least dimension. 

B. Lumber grading agencies, and the abbreviations used to reference them, include the following: 

1. NeLMA:  Northeastern Lumber Manufacturers' Association. 
2. NLGA:  National Lumber Grades Authority. 
3. WCLIB:  West Coast Lumber Inspection Bureau. 
4. WWPA:  Western Wood Products Association. 

1.4 ACTION SUBMITTALS 

A. Product Data:  For each type of process and factory-fabricated product.  Indicate component 
materials and dimensions and include construction and application details. 

1. Include data for wood-preservative treatment from chemical treatment manufacturer and 
certification by treating plant that treated materials comply with requirements.  Indicate 
type of preservative used and net amount of preservative retained. 

2. Include copies of warranties from chemical treatment manufacturers for each type of 
treatment. 

1.5 INFORMATIONAL SUBMITTALS 

A. Evaluation Reports:  For the following, from ICC-ES: 

1. Wood-preservative-treated wood. 
2. Power-driven fasteners. 
3. Post-installed anchors. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Stack wood products flat with spacers beneath and between each bundle to provide air 
circulation.  Protect lumber from weather by covering with waterproof sheeting, securely 
anchored.  Provide for air circulation around stacks and under coverings. 
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PART 2 - PRODUCTS 

2.1 WOOD PRODUCTS, GENERAL 

A. Lumber:  DOC PS 20 and applicable rules of grading agencies indicated.  If no grading agency 
is indicated, provide lumber that complies with the applicable rules of any rules-writing agency 
certified by the ALSC Board of Review.  Provide lumber graded by an agency certified by the 
ALSC Board of Review to inspect and grade lumber under the rules indicated. 

1. Factory mark each piece of lumber with grade stamp of grading agency. 

B. Maximum Moisture Content of Lumber:  Fifteen percent (15%) unless otherwise indicated. 

2.2 WOOD-PRESERVATIVE-TREATED LUMBER 

A. Preservative Treatment by Pressure Process:  AWPA U1; Use Category UC2 for interior 
construction not in contact with the ground, Use Category UC3b for exterior construction not in 
contact with the ground, and Use Category UC4a for items in contact with the ground. 

1. Preservative Chemicals:  Acceptable to authorities having jurisdiction and containing no 
arsenic or chromium. 

B. Kiln-dry lumber after treatment to a maximum moisture content of fifteen percent (15%).  Do not 
use material that is warped or that does not comply with requirements for untreated material. 

C. Mark lumber with treatment quality mark of an inspection agency approved by the ALSC Board 
of Review. 

D. Application:  Treat items indicated on Drawings, and the following: 

1. Wood cants, nailers, curbs, equipment support bases, blocking, stripping, and similar 
members in connection with roofing, flashing, vapor barriers, and waterproofing. 

2. Wood sills, sleepers, blocking, furring, stripping and similar concealed members in 
contact with masonry or concrete. 

2.3 MISCELLANEOUS LUMBER 

A. General:  Provide miscellaneous lumber indicated and lumber for support or attachment of other 
construction, including the following: 

1. Blocking. 
2. Nailers. 

B. Dimension Lumber Items:  Standard, Stud, or No. 3 grade lumber of any of the following 
species: 

1. Hem-fir (north); NLGA. 
2. Hem-fir; WCLIB or WWPA. 
3. Spruce-pine-fir (south); NeLMA, WCLIB, or WWPA. 

C. For blocking not used for attachment of other construction, Utility, Stud, or No. 3 grade lumber 
of any species may be used provided that it is cut and selected to eliminate defects that will 
interfere with its attachment and purpose. 
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D. For blocking and nailers used for attachment of other construction, select and cut lumber to 
eliminate knots and other defects that will interfere with attachment of other work. 

2.4 FASTENERS 

A. General:  Fasteners shall be of size and type indicated and shall comply with requirements 
specified in this article for material and manufacture. 

1. Where rough carpentry is exposed to weather, in ground contact, pressure-preservative 
treated, or in area of high relative humidity, provide fasteners of Type 304 stainless-steel. 

B. Nails, Brads, and Staples:  ASTM F 1667. 

C. Power-Driven Fasteners: Fastener systems with an evaluation report acceptable to authorities 
having jurisdiction, based on ICC-ES AC70. 

D. Post-Installed Anchors: Fastener systems with an evaluation report acceptable to authorities 
having jurisdiction, based on ICC-ES AC01 or ICC-ES AC193 as appropriate for the substrate. 

1. Material:  Stainless-steel with bolts and nuts complying with ASTM F 593 and 
ASTM F 594, Alloy Group 1 or 2. 

2.5 MISCELLANEOUS MATERIALS 

A. Flexible Flashing:  Composite, self-adhesive, flashing product consisting of a pliable, 
rubberized-asphalt compound, bonded to a high-density polyethylene film, aluminum foil, or 
spunbonded polyolefin to produce an overall thickness of not less than 0.025-inch. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Framing Standard:  Comply with AF&PA's WCD 1, "Details for Conventional Wood Frame 
Construction," unless otherwise indicated. 

B. Set rough carpentry to required levels and lines, with members plumb, true to line, cut, and 
fitted.  Fit rough carpentry accurately to other construction; scribe and cope as needed for 
accurate fit. Locate nailers, blocking, and similar supports to comply with requirements for 
attaching other construction. 

C. Do not splice structural members between supports unless otherwise indicated. 

D. Provide blocking and framing as indicated and as required to support facing materials, fixtures, 
specialty items, and trim. 

E. Sort and select lumber so that natural characteristics will not interfere with installation or with 
fastening other materials to lumber.  Do not use materials with defects that interfere with 
function of member or pieces that are too small to use with minimum number of joints or 
optimum joint arrangement. 

F. Comply with AWPA M4 for applying field treatment to cut surfaces of preservative-treated 
lumber. 

1. Use copper naphthenate for items not continuously protected from liquid water. 
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G. Where wood-preservative-treated lumber is installed adjacent to metal decking, install 
continuous flexible flashing separator between wood and metal decking. 

H. Securely attach rough carpentry work to substrate by anchoring and fastening as indicated, 
complying with the following: 

1. Table 2304.9.1, "Fastening Schedule," in ICC's International Building Code (IBC). 
2. ICC-ES evaluation report for fastener. 

I. Use steel common nails unless otherwise indicated.  Select fasteners of size that will not fully 
penetrate members where opposite side will be exposed to view or will receive finish materials.  
Make tight connections between members.  Install fasteners without splitting wood.  Drive nails 
snug but do not countersink nail heads unless otherwise indicated. 

3.2 WOOD BLOCKING AND NAILER INSTALLATION 

A. Install where indicated and where required for attaching other work.  Form to shapes indicated 
and cut as required for true line and level of attached work.  Coordinate locations with other 
work involved. 

B. Attach items to substrates to support applied loading.  Recess bolts and nuts flush with surfaces 
unless otherwise indicated. 

END OF SECTION 061000 
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SECTION 070150.19 - PREPARATION FOR REROOFING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Full tear-off of roof system at areas indicated on Drawings. 
2. Removal of flashings and counterflashings. 

B. Related Requirements: 

1. Section 011000 "Summary of Work" for use of the premises and phasing requirements. 
2. Section 015000 "Temporary Facilities and Controls" for temporary construction and 

environmental-protection measures for reroofing preparation. 

1.3 DEFINITIONS 

A. Roofing Terminology: Definitions in ASTM D 1079 and glossary of NRCA's "The NRCA Roofing 
and Waterproofing Manual" apply to work of this Section. 

B. Full Roof Tear-Off: Removal of existing roofing system down to existing roof deck. 

1.4 PREINSTALLATION MEETINGS 

A. Preliminary Roofing Conference: Before starting removal work, conduct conference at Project 
site. 

1. Meet with Owner; Architect; Owner's insurer if applicable; testing and inspecting agency 
representative; roofing system manufacturer's representative; roofing Installer, including 
project manager, superintendent, and foreman; and installers whose work interfaces with 
or affects reroofing, including installers of roof deck, roof accessories, and roof-mounted 
equipment. 

2. Review methods and procedures related to roofing tear-off, including, but not limited to, 
the following: 

a. Reroofing preparation, including roofing system manufacturer's written instructions. 
b. Temporary protection requirements for existing roofing system components that 

are to remain. 
c. Existing roof drains and roof drainage during each stage of reroofing, and roof-

drain plugging and plug removal. 
d. Construction schedule and availability of materials, Installer's personnel, 

equipment, and facilities needed to avoid delays. 
e. Existing roof deck conditions requiring notification of Architect. 
f. Existing roof deck removal procedures and Owner notifications. 
g. Condition and acceptance of existing roof deck and base flashing substrate for 

reuse. 
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h. Structural loading limitations of roof deck during reroofing. 
i. Base flashings, special roofing details, drainage, penetrations, equipment curbs, 

and condition of other construction that affect reroofing. 
j. HVAC shutdown and sealing of air intakes. 
k. Shutdown of fire-suppression, -protection, and -alarm and -detection systems. 
l. Governing regulations and requirements for insurance and certificates if 

applicable. 
m. Existing conditions that may require notification of Architect before proceeding. 

B. Comply with additional requirements in Section 013100 “Project Management and 
Coordination”. 

1.5 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1.6 INFORMATIONAL SUBMITTALS 

A. Field Test Reports: 

1. Fastener pull-out test report. 

B. Photographs: Show existing conditions of adjoining construction and site improvements, 
including exterior and interior finish surfaces, that might be misconstrued as having been 
damaged by reroofing operations. 

1. Submit before Work begins. 

C. Landfill Records: Indicate receipt and acceptance of demolished roofing materials by a landfill 
facility licensed to accept them. 

1.7 CLOSEOUT SUBMITTALS 

A. Certified statement from manufacturer for existing warranted roof system stating that existing 
roof warranty has not been affected by Work performed under this Section. 

1.8 QUALITY ASSURANCE 

A. Regulatory Requirements: 

1. Comply with governing EPA notification regulations before beginning roofing removal. 
2. Comply with hauling and disposal regulations of authorities having jurisdiction. 

1.9 FIELD CONDITIONS 

A. Existing Roofing System:  EPDM. 

B. Owner will occupy portions of building adjacent to reroofing area. 

1. Conduct reroofing so Owner's operations are not disrupted. 
2. Provide Owner with not less than 72 hours' notice of activities that may affect Owner's 

operations. 
3. Coordinate work activities daily with Owner so Owner has adequate advance notice to 

place protective dust and water-leakage covers over sensitive equipment and furnishings, 
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shut down HVAC and fire-alarm or -detection equipment if needed, and evacuate 
occupants from below work area. 

4. Before working over structurally impaired areas of deck, notify Owner to evacuate 
occupants from below affected area. 

a. Verify that occupants below work area have been evacuated before proceeding 
with work over impaired deck area. 

C. Protect building to be reroofed, adjacent buildings, walkways, site improvements, exterior 
plantings, and landscaping from damage or soiling from reroofing operations. 

D. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities. 

E. Conditions existing at time of inspection for bidding are maintained by Owner as far as practical. 

F. Weather Limitations: Proceed with reroofing preparation only when existing and forecasted 
weather conditions permit Work to proceed without water entering existing roofing system or 
building. 

1. Remove only as much roofing in one (1) day as can be made watertight in the same day. 

G. Hazardous Materials: It is not expected that hazardous materials, such as asbestos-containing 
materials, will be encountered in the Work. 

1. If materials suspected of containing hazardous materials are encountered, do not disturb; 
immediately notify Architect and Owner. 

a. Hazardous materials will be removed by Owner under a separate contract. 

1.10 WARRANTY 

A. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged 
during reroofing, by methods and with materials so as not to void existing roofing system 
warranty. 

1. Notify warrantor before proceeding with the Work. 
2. Notify warrantor of existing roofing system on completion of reroofing, and obtain 

documentation verifying that existing roofing system has been inspected and warranty 
remains in effect. 

a. Submit documentation at Project closeout. 

PART 2 - PRODUCTS 

2.1 REPLACEMENT MATERIALS 

A. Steel deck is specified in Section 053100 "Steel Decking." 

B. Wood blocking, curbs, and nailers are specified in Section 061000 "Rough Carpentry." 
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2.2 AUXILIARY REROOFING MATERIALS 

A. General: Use auxiliary reroofing preparation materials recommended by roofing system 
manufacturer for intended use and compatible with components of existing and new roofing 
system. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Seal or isolate windows that may be exposed to airborne substances created in removal of 
existing materials. 

B. Shut off rooftop utilities and service piping before beginning the Work. 

C. Test existing roof drains to verify that they are not blocked or restricted. 

1. Immediately notify Architect of any blockages or restrictions. 

D. Coordinate with Owner to shut down air-intake equipment in the vicinity of the Work. 

1. Cover air-intake louvers before proceeding with reroofing work that could affect indoor air 
quality or activate smoke detectors in the ductwork. 

E. During removal operations, have sufficient and suitable materials on-site to facilitate rapid 
installation of temporary protection in the event of unexpected rain. 

F. Maintain roof drains in functioning condition to ensure roof drainage at end of each workday. 

1. Prevent debris from entering or blocking roof drains and conductors. 

a. Use roof-drain plugs specifically designed for this purpose. 
b. Remove roof-drain plugs at end of each workday, when no work is taking place, or 

when rain is forecast. 

2. If roof drains are temporarily blocked or unserviceable due to roofing system removal or 
partial installation of new roofing system, provide alternative drainage method to remove 
water and eliminate ponding. 

a. Do not permit water to enter into or under existing roofing system components that 
are to remain. 

3.2 ROOF TEAR-OFF 

A. Notify Owner each day of extent of roof tear-off proposed for that day and obtain authorization 
to proceed. 

B. Lower removed roofing materials to ground and onto lower roof levels, using dust-tight chutes or 
other acceptable means of removing materials from roof areas. 

C. Remove loose aggregate from aggregate-surfaced, built-up bituminous roofing using a power 
broom. 
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D. Full Roof Tear-Off: Where indicated on Drawings, remove existing roofing and other roofing 
system components down to the existing roof deck. 

1. Remove substrate board, vapor retarder, underlayment, roof insulation and cover board. 
2. Remove base flashings and counter flashings. 
3. Remove perimeter edge flashing and gravel stops. 
4. Remove copings. 
5. Remove flashings at pipes, curbs, mechanical equipment, and other penetrations. 
6. Remove roof drains indicated on Drawings to be removed. 
7. Remove wood blocking, curbs, and nailers. 

8. Remove fasteners from deck. 

3.3 DECK PREPARATION 

A. Inspect deck after tear-off of roofing system. 

B. If broken or loose fasteners that secure deck panels to one another or to structure are 
observed, or if deck appears or feels inadequately attached, immediately notify Architect. 

1. Do not proceed with installation until directed by Architect. 

C. If deck surface is unsuitable for receiving new roofing or if structural integrity of deck is suspect, 
immediately notify Architect. 

1. Do not proceed with installation until directed by Architect. 

D. Provide additional deck securement as recommended by manufacturer. 

E. Replace decking as directed by Architect. Deck replacement will be paid for by adjusting the 
Contract Sum according to unit prices included in the Contract Documents. 

F. Prepare and paint steel deck surface. Painting and preparation for painting is specified in 
Section 099113 "Exterior Painting." 

3.4 BASE FLASHING REMOVAL 

A. Remove existing base flashings. 

1. Clean substrates of contaminants, such as asphalt, sheet materials, dirt, and debris. 

B. Do not damage metal counterflashings that are to remain. 

1. Replace metal counterflashings damaged during removal with counterflashings specified 
in Section 076200 "Sheet Metal Flashing and Trim." 

C. When directed by Architect, replace wood blocking, curbs, and nailers to comply with 
Section 061000 "Rough Carpentry." 

3.5 FASTENER PULL-OUT TESTING 

A. Retain independent testing and inspecting agency to conduct fastener pull-out tests according 
to Chapter 16 of the International Building Code and submit test report to Architect and roofing 
manufacturer before installing new roofing system. 
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1. Obtain Architect's and roofing manufacturer's approval to proceed with specified 
fastening pattern. 

a. Architect and roofing manufacturer may furnish revised fastening pattern 
commensurate with pull-out test results. 

3.6 DISPOSAL 

A. Collect demolished materials and place in containers. 

1. Promptly dispose of demolished materials. 
2. Do not allow demolished materials to accumulate on-site. 
3. Storage or sale of demolished items or materials on-site is not permitted. 

B. Transport and legally dispose of demolished materials off Owner's property. 

END OF SECTION 070150.19 
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SECTION 075423 - THERMOPLASTIC POLYOLEFIN (TPO) ROOFING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 
and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Adhered thermoplastic polyolefin (TPO) roofing system. 
2. Roof insulation. 
3. Cover board. 
4. Walkways. 

B. Related Requirements: 

1. Section 061000 "Rough Carpentry" for wood nailers, curbs, and blocking. 
2. Section 076200 "Sheet Metal Flashing and Trim" for metal roof flashings and 

counterflashings. 
3. Section 077100 "Roof Specialties" for manufactured copings and roof edge flashings. 
4. Section 077129 "Manufactured Roof Expansion Joints" for proprietary manufactured roof 

expansion-joint assemblies. 
5. Section 079200 "Joint Sealants" for joint sealants, joint fillers, and joint preparation. 
6. Section 221423 "Storm Drainage Piping Specialties" for roof drains. 

1.3 DEFINITIONS 

A. Roofing Terminology:  Definitions in ASTM D 1079 and glossary in NRCA's "The NRCA Roofing 
and Waterproofing Manual" apply to work of this Section. 

1.4 PREINSTALLATION MEETINGS 

A. Preliminary Roofing Conference: Refer to Section 070150.19 “Preparation for Reroofing” for 
additional items. 

1.5 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

B. Shop Drawings: Include roof plans, sections, details, and attachments to other work, including the 
following: 

1. Layout and thickness of insulation. 
2. Base flashings and membrane termination details. 
3. Flashing details at penetrations. 
4. Tapered insulation layout, thickness and slopes. 
5. Roof plan showing orientation of steel roof deck and orientation of roof membrane, fastening 

spacings, and patterns for mechanically fastened roofing system. 
6. Insulation fastening patterns for corner, perimeter, and field-of-roof locations. 
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C. Samples:  For the following products: 

1. Roof membrane and flashings, of color required. 
2. Sheet roofing and walkway pads, of color required. 

D. Wind Uplift Resistance Submittal: For roofing system, indicating compliance with wind uplift 
performance requirements. 

1.6 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For Installer and manufacturer. 

B. Manufacturer Certificates: 

1. Performance Requirement Certificate: Signed by roof membrane manufacturer, certifying 
that roofing system complies with requirements specified in "Performance Requirements" 
Article. 

a. Submit evidence of compliance with performance requirements. 

C. Product Test Reports:  For roof membrane and insulation, for tests performed by a qualified testing 
agency, indicated compliance with specified requirements. 

D. Evaluation Reports:  For components of roofing system, from ICC-ES. 

E. Field quality-control reports. 

F. Sample Warranties:  For manufacturer's special warranties. 

1.7 CLOSEOUT SUBMITTALS 

A. Maintenance Data:  For roofing system to include in maintenance manuals. 

1.8 QUALITY ASSURANCE 

A. Manufacturer Qualifications:  A qualified manufacturer that is UL listed for roofing system identical 
to that used for this Project. 

B. Installer Qualifications:  A qualified firm that is approved, authorized, or licensed by roofing system 
manufacturer to install manufacturer's product and that is eligible to receive manufacturer's special 
warranty. 

1.9 DELIVERY, STORAGE, AND HANDLING 

A. Deliver roofing materials to Project site in original containers with seals unbroken and labeled with 
manufacturer's name, product brand name and type, date of manufacture, approval or listing 
agency markings, and directions for storing and mixing with other components. 

B. Store liquid materials in their original undamaged containers in a clean, dry, protected location and 
within the temperature range required by roofing system manufacturer.  Protect stored liquid 
material from direct sunlight. 

1. Discard and legally dispose of liquid material that cannot be applied within its stated shelf 
life. 
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C. Protect roof insulation materials from physical damage and from deterioration by sunlight, moisture, 
soiling, and other sources.  Store in a dry location.  Comply with insulation manufacturer's written 
instructions for handling, storing, and protecting during installation. 

D. Handle and store roofing materials, and place equipment in a manner to avoid permanent 
deflection of deck. 

1.10 FIELD CONDITIONS 

A. Weather Limitations:  Proceed with installation only when existing and forecasted weather 
conditions permit roofing system to be installed according to manufacturer's written instructions and 
warranty requirements. 

1.11 WARRANTY 

A. Special Warranty:  Manufacturer agrees to repair or replace components of roofing system that fail 
in materials or workmanship within specified warranty period. 

1. Special warranty includes membrane roofing, base flashings, roof insulation, fasteners, 
cover boards, metal flashing, roofing accessories, and other components of roofing system 
for an edge-to-edge warranty, which shall be no-dollar-limit, non-prorated. 

a. Additionally, include manufacturer's wind rider of minimum 140 mph wind speed. 

2. Warranty Period:  Twenty (20) years, non-prorated, no-dollar-limit, from date of Substantial 
Completion.   

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers:  Subject to compliance with requirements, available manufacturers offering 
products that may be incorporated into the Work include, but are not limited to, the following: 

1. Carlisle SynTec Incorporated 
2. Firestone Building Products 
3. GAF 
4. Johns Manville 
5. Tremco, Inc. 
6. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”. 

B. Source Limitations:  Obtain components including roof insulation and fasteners for roofing system 
from same manufacturer as membrane roofing or manufacturer approved by membrane roofing 
manufacturer. 

2.2 PERFORMANCE REQUIREMENTS 

A. General Performance:  Installed roofing and base flashings shall withstand specified uplift 
pressures, thermally induced movement, and exposure to weather without failure due to defective 
manufacture, fabrication, installation, or other defects in construction.  Roof system and flashings 
shall remain watertight. 

1. Accelerated Weathering:  Roof membrane shall withstand 2000 hours of exposure when 
tested according to ASTM G 152, ASTM G 154, or ASTM G 155. 
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2. Impact Resistance:  Roof membrane shall resist impact damage when tested according to 
ASTM D 3746, ASTM D 4272, or the “Resistance to Foot Traffic Test” in FM Approvals 
4470. 

B. Material Compatibility:  Roofing materials shall be compatible with one another and adjacent 
materials under conditions of service and application required, as demonstrated by roof membrane 
manufacturer based on testing and field experience. 

C. Roofing System Design: Tested by a qualified testing agency to resist the uplift requirements as 
indicated on the Drawings. 

F. Exterior Fire-Test Exposure:  ASTM E 108 or UL 790, Class C; for application and roof slopes 
indicated; testing by a qualified testing agency.  Identify products with appropriate markings of 
applicable testing agency. 

G. Fire-Resistance Ratings:  Comply with fire-resistance-rated assembly designs indicated.  Identify 
products with appropriate markings of applicable testing agency. 

2.3 THERMOPLASTIC POLYOLEFIN (TPO) ROOFING 

A. TPO Sheet:  ASTM D 6878, internally fabric- or scrim-reinforced, uniform, flexible TPO sheet. 

1. Thickness:  80 mils, nominal. 
2. Exposed Face Color:  White. 

2.4 AUXILIARY ROOFING MATERIALS 

A. General:  Auxiliary materials recommended by roofing system manufacturer for intended use and 
compatible with roofing. 

1. Liquid-type auxiliary materials shall comply with VOC limits of authorities having jurisdiction. 
2. Adhesives and sealants that are not on the exterior side of weather barrier shall comply with 

the following limits for VOC content: 

a. Plastic Foam Adhesives:  50 g/L. 
b. Gypsum Board and Panel Adhesives:  50 g/L. 
c. Multipurpose Construction Adhesives:  70 g/L. 
d. Fiberglass Adhesives:  80 g/L. 
e. Single-Ply Roof Membrane Adhesives:  250 g/L. 
f. Single-Ply Roof Membrane Sealants:  450 g/L. 
g. Non-membrane Roof Sealants:  300 g/L. 
h. Sealant Primers for Nonporous Substrates:  250 g/L. 
i. Sealant Primers for Porous Substrates:  775 g/L. 
j. Other Adhesives and Sealants:  250 g/L. 

B. Sheet Flashing:  Manufacturer's standard unreinforced TPO sheet flashing, 55 mils thick, minimum, 
of same color as TPO sheet. 

C. Prefabricated Pipe Flashings: As recommended by roof membrane manufacturer. 

D. Roof Vents: As recommended by roof membrane manufacturer. 

1. Size: Not less than 4-inch diameter. 

E. Bonding Adhesive:  Manufacturer's standard, water based. 
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F. Slip Sheet:  Manufacturer's standard, of thickness required for application. 

G. Metal Termination Bars: Manufacturer's standard, predrilled stainless-steel or aluminum bars, 
approximately 1 by 1/8-inch-thick; with anchors. 

H. Miscellaneous Accessories:  Provide pourable sealers, preformed cone and vent sheet flashings, 
preformed inside and outside corner sheet flashings, T-joint covers, lap sealants, termination 
reglets, compressible tubes and other accessories. 

2.5 ROOF INSULATION 

A. General:  Preformed roof insulation boards manufactured or approved by TPO roof membrane 
manufacturer, selected from manufacturer's standard sizes suitable for application, of thicknesses 
indicated. 

B. Polyisocyanurate Board Insulation:  ASTM C 1289, Type II, Class 2, Grade 3, felt or glass-fiber mat 
facer on both major surfaces. 

1. Compressive Strength: 25 psi. 

C. Tapered Insulation:  Provide factory-tapered insulation boards. 

1. Material: Match roof insulation. 
2. Minimum Thickness: ¼-inch. 
3. Slope: 

a. Roof Field: ¼-inch per foot unless otherwise indicated on Drawings. 
b. Saddles and Crickets: ½-inch per foot unless otherwise indicated on Drawings. 

2.6 INSULATION ACCESSORIES 

A. General:  Roof insulation accessories recommended by insulation manufacturer for intended use 
and compatibility with roofing. 

B. Fasteners:  Factory-coated steel fasteners and metal or plastic plates complying with corrosion-
resistance provisions in FM Global 4470, designed for fastening roof insulation and cover boards to 
substrate, and acceptable to roofing system manufacturer. 

C. Insulation Adhesive: Insulation manufacturer's recommended adhesive formulated to attach roof 
insulation to substrate or to another insulation layer as follows: 

1. Full-spread, spray-applied, low-rise, two-component urethane adhesive. 

D. Cover Board:  ASTM C 1289, Type II, Class 4, Grade 2, polyisocyanurate board substrate with 
glass-fiber mat facer on both major surfaces. 

1. Products: Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

a. Firestone Building Products; ISOGARD HD 
b. Carlisle Syntec Incorporated 
c. Substitutions: Under provisions of Section 012500 “Substitution Procedures”. 

2.7 WALKWAYS 

http://www.specagent.com/LookUp/?ulid=5061&mf=04&src=wd
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A. Flexible Walkways: Factory-formed, nonporous, heavy-duty, slip-resisting, surface-textured 
walkway pads, approximately 3/16-inch-thick, in contrasting color and acceptable to roofing system 
manufacturer. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with requirements 
and other conditions affecting performance of the Work: 

1. Verify that roof openings and penetrations are in place, curbs are set and braced, and roof-
drain bodies are securely clamped in place. 

2. Verify that wood blocking, curbs, and nailers are securely anchored to roof deck at 
penetrations and terminations and that nailers match thicknesses of insulation. 

3. Verify that surface plane flatness and fastening of steel roof deck complies with 
requirements in Section 053000 "Steel Decking." 

4. Verify that minimum concrete drying period recommended by roofing system manufacturer 
has passed. 

5. Verify that concrete substrate is visibly dry and free of moisture, and that minimum concrete 
internal relative humidity is not more than 75 percent, or as recommended by roofing system 
manufacturer, when tested according to ASTM F2170. 

a. Test Frequency: One test probe per each 1000 sq. ft., or portion thereof, of roof deck, 
with not less than three tests probes. 

b. Submit test reports within 24 hours after performing tests. 

6. Verify that concrete-curing compounds that will impair adhesion of roofing components to 
roof deck have been removed. 

7. Verify that joints in precast concrete roof decks have been grouted flush with top of concrete. 
8. Verify that deck is securely fastened with no projecting fasteners and with no adjacent units 

in excess of 1/16-inch out of plane relative to adjoining deck. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Clean substrate of dust, debris, moisture, and other substances detrimental to roofing system 
installation according to roofing system manufacturer's written instructions.  Remove sharp 
projections. 

B. Prevent materials from entering and clogging roof drains and conductors and from spilling or 
migrating onto surfaces of other construction.  Remove roof-drain plugs when no work is taking 
place or when rain is forecast. 

C. Perform fastener-pullout tests according to roof system manufacturer's written instructions. 

1. Submit test result within 24 hours after performing tests. 

a. Include manufacturer's requirements for any revision to previously submitted fastener 
patterns required to achieve specified wind uplift requirements. 
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3.3 ROOFING INSTALLATION, GENERAL 

A. Install roofing system according to roofing system manufacturer's written instructions. 

B. Complete terminations and base flashings and provide temporary seals to prevent water from 
entering completed sections of roofing system at the end of the workday or when rain is forecast.  
Remove and discard temporary seals before beginning work on adjoining roofing. 

3.4 INSULATION INSTALLATION 

A. Coordinate installing roofing system components so insulation is not exposed to precipitation or left 
exposed at the end of the workday. 

B. Comply with roofing system and roof insulation manufacturer's written instructions for installing roof 
insulation. 

C. Install tapered insulation under area of roofing to conform to slopes indicated. 

D. Install insulation under area of roofing to achieve required thickness.  Where overall insulation 
thickness is 2.7 inches or greater, install two (2) or more layers with joints of each succeeding layer 
staggered from joints of previous layer a minimum of 6 inches in each direction. 

E. Trim surface of insulation where necessary at roof drains so completed surface is flush and does 
not restrict flow of water. 

F. Install insulation with long joints of insulation in a continuous straight line with end joints staggered 
between rows, abutting edges and ends between boards.  Fill gaps exceeding ¼-inch with 
insulation. 

1. Cut and fit insulation within ¼-inch of nailers, projections, and penetrations. 

G. Mechanically Fastened and Adhered Insulation (Metal Decks): Install first layer of insulation to deck 
using mechanical fasteners specifically designed and sized for fastening specified board-type roof 
insulation to deck type. 

1. Fasten first layer of insulation to resist uplift pressure at corners, perimeter, and field of roof. 
2. Set each subsequent layer of insulation in a uniform coverage of full-spread insulation 

adhesive, firmly pressing and maintaining insulation in place. 

H. Adhered Insulation (Concrete Decks): Install each layer of insulation to deck using adhesive 
specifically designed for adhering specified board-type roof insulation to deck type. 

1. Fasten first layer of insulation to resist uplift pressure at corners, perimeter, and field of roof. 
2. Set each subsequent layer of insulation in a uniform coverage of full-spread insulation 

adhesive, firmly pressing and maintaining insulation in place. 

I. Install cover boards over insulation with long joints in continuous straight lines with end joints 
staggered between rows.  Offset joints of insulation below a minimum of 6 inches in each direction.  
Loosely butt cover boards together and adhere. 

3.5 ADHERED ROOFING INSTALLATION 

A. Adhere roof membrane over area to receive roofing according to roofing system manufacturer's 
written instructions. 
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B. Unroll roofing and allow to relax before retaining. 

C. Start installation of roofing in presence of roofing system manufacturer's technical personnel. 

D. Accurately align roof membrane, and maintain uniform side and end laps of minimum dimensions 
required by manufacturer.  Stagger end laps. 

E. Bonding Adhesive:  Apply to substrate and underside of roofing at rate required by manufacturer, 
and allow to partially dry before installing roof membrane.  Do not apply to splice area of roof 
membrane. 

F. In addition to adhering, mechanically fasten roof membrane securely at terminations, penetrations, 
and perimeter of roofing. 

G. Apply roof membrane with side laps shingled with slope of roof deck where possible. 

H. Seams:  Clean seam areas, overlap roof membrane, and hot-air weld side and end laps of roof 
membrane and sheet flashings, to ensure a watertight seam installation. 

1. Test lap edges with probe to verify seam weld continuity.  Apply lap sealant to seal cut 
edges of sheet. 

2. Verify field strength of seams a minimum of twice daily, and repair seam sample areas. 
3. Repair tears, voids, and lapped seams in roof membrane that do not comply with 

requirements. 

I. Spread sealant bed over deck-drain flange at roof drains, and securely seal roof membrane in 
place with clamping ring. 

3.6 BASE FLASHING INSTALLATION 

A. Install sheet flashings and preformed flashing accessories, and adhere to substrates according to 
roofing system manufacturer's written instructions. 

B. Apply bonding adhesive to substrate and underside of sheet flashing at required rate, and allow to 
partially dry.  Do not apply to seam area of flashing. 

C. Flash penetrations and field-formed inside and outside corners with cured or uncured sheet 
flashing. 

D. Clean seam areas, overlap, and firmly roll sheet flashings into the adhesive.  Hot-air weld side and 
end laps to ensure a watertight seam installation. 

E. Terminate and seal top of sheet flashings and mechanically anchor to substrate through 
termination bars, where indicated. 

3.7 WALKWAY INSTALLATION 

A. Flexible Walkways: Install walkway products in locations indicated. Heat weld to substrate or 
adhere walkway products to substrate with compatible adhesive according to roofing system 
manufacturer's written instructions. 
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3.8 FIELD QUALITY CONTROL 

A. Testing Agency:  Engage a qualified testing agency to inspect substrate conditions, surface 
preparation, membrane application, flashings, protection, and drainage components, and to furnish 
reports to Architect. 

B. Final Roof Inspection: Arrange for roofing system manufacturer's technical personnel to inspect 
roofing installation on completion, in presence of Architect, and to prepare inspection report. 

C. Repair or remove and replace components of roofing system where inspections indicate that they 
do not comply with specified requirements. 

D. Additional testing and inspecting, at Contractor's expense, will be performed to determine if 
replaced or additional work complies with specified requirements. 

3.9 PROTECTING AND CLEANING 

A. Protect roofing system from damage and wear during remainder of construction period.  When 
remaining construction does not affect or endanger roofing system, inspect roofing for deterioration 
and damage, describing its nature and extent in a written report, with copies to Architect and 
Owner. 

B. Correct deficiencies in or remove roofing system that does not comply with requirements, repair 
substrates, and repair or reinstall roofing system to a condition free of damage and deterioration at 
time of Substantial Completion and according to warranty requirements. 

C. Clean overspray and spillage from adjacent construction using cleaning agents and procedures 
recommended by manufacturer of affected construction. 

END OF SECTION 075423 
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SECTION 076200 - SHEET METAL FLASHING AND TRIM 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Formed roof-drainage sheet metal fabrications. 
2. Formed low-slope roof sheet metal fabrications. 

B. Related Requirements: 

1. Section 061000 "Rough Carpentry" for wood nailers, curbs, and blocking. 
2. Section 077200 "Roof Accessories" for equipment supports, roof hatches, vents, and 

other manufactured roof accessory units. 

1.3 COORDINATION 

A. Coordinate sheet metal flashing and trim layout and seams with sizes and locations of 
penetrations to be flashed, and joints and seams in adjacent materials. 

B. Coordinate sheet metal flashing and trim installation with adjoining roofing and wall materials, 
joints, and seams to provide leak-proof, secure, and noncorrosive installation. 

1.4 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

1. Include construction details, material descriptions, dimensions of individual components 
and profiles, and finishes for each manufactured product and accessory. 

B. Shop Drawings:  For sheet metal flashing and trim. 

1. Include plans, elevations, sections, and attachment details. 
2. Detail fabrication and installation layouts, expansion-joint locations, and keyed details.  

Distinguish between shop- and field-assembled work. 
3. Include identification of material, thickness, weight, and finish for each item and location 

in Project. 
4. Include details for forming, including profiles, shapes, seams, and dimensions. 
5. Include details for joining, supporting, and securing, including layout and spacing of 

fasteners, cleats, clips, and other attachments.  Include pattern of seams. 
6. Include details of termination points and assemblies. 
7. Include details of expansion joints and expansion-joint covers, including showing 

direction of expansion and contraction from fixed points. 
8. Include details of roof-penetration flashing. 
9. Include details of special conditions. 
10. Include details of connections to adjoining work. 
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11. Detail formed flashing and trim at scale of not less than 3 inches per 12 inches (1:5). 

C. Samples: For each type of sheet metal and accessory indicated with factory-applied finishes. 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For fabricator. 

B. Product Test Reports: For each product, for tests performed by a qualified testing agency. 

C. Sample Warranty:  For special warranty. 

1.6 CLOSEOUT SUBMITTALS 

A. Maintenance Data: For sheet metal flashing and trim, and its accessories, to include in 
maintenance manuals. 

1.7 QUALITY ASSURANCE 

A. Fabricator Qualifications:  Employs skilled workers who custom fabricate sheet metal flashing 
and trim similar to that required for this Project and whose products have a record of successful 
in-service performance. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. Do not store sheet metal flashing and trim materials in contact with other materials that might 
cause staining, denting, or other surface damage.  Store sheet metal flashing and trim materials 
away from uncured concrete and masonry. 

B. Protect strippable protective covering on sheet metal flashing and trim from exposure to sunlight 
and high humidity, except to extent necessary for period of sheet metal flashing and trim 
installation. 

1.9 WARRANTY 

A. Special Warranty on Finishes:  Manufacturer agrees to repair finish or replace sheet metal 
flashing and trim that shows evidence of deterioration of factory-applied finishes within specified 
warranty period. 

1. Exposed Panel Finish:  Deterioration includes, but is not limited to, the following: 

a. Color fading more than 5 Hunter units when tested according to ASTM D 2244. 
b. Chalking in excess of a No. 8 rating when tested according to ASTM D 4214. 
c. Cracking, checking, peeling, or failure of paint to adhere to bare metal. 

2. Finish Warranty Period:  Twenty (20) years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. General:  Sheet metal flashing and trim assemblies shall withstand wind loads, structural 
movement, thermally induced movement, and exposure to weather without failure due to 



  
 SHEET METAL FLASHING AND TRIM 

State Project #059-0192 RR Charles Barnum Elementary School Roof Replacement – Groton 
 076200-3 

defective manufacture, fabrication, installation, or other defects in construction.  Completed 
sheet metal flashing and trim shall not rattle, leak, or loosen, and shall remain watertight. 

B. Sheet Metal Standard for Flashing and Trim:  Comply with NRCA's "The NRCA Roofing 
Manual" and SMACNA's "Architectural Sheet Metal Manual" requirements for dimensions and 
profiles shown unless more stringent requirements are indicated. 

C. Wind Design Standard: Manufacture and install roof edge flashings tested according to Chapter 
16 of the International Building Code and capable of resisting the following design pressure: 

1. Design Pressure: As indicated on Drawings. 

D. Thermal Movements:  Allow for thermal movements from ambient and surface temperature 
changes to prevent buckling, opening of joints, overstressing of components, failure of joint 
sealants, failure of connections, and other detrimental effects.  Base calculations on surface 
temperatures of materials due to both solar heat gain and nighttime-sky heat loss. 

1. Temperature Change: 120 deg F (67 deg C), ambient; 180 deg F (100 deg C), material 
surfaces. 

2.2 SHEET METALS 

A. General:  Protect mechanical and other finishes on exposed surfaces from damage by applying 
strippable, temporary protective film before shipping. 

B. Aluminum Sheet: ASTM B 209, alloy as standard with manufacturer for finish required, with 
temper as required to suit forming operations and performance required; with smooth, flat 
surface. 

1. Exposed Coil-Coated Finish: 

a. Two-Coat Fluoropolymer:  AAMA 620.  Fluoropolymer finish containing not less 
than seventy percent (70%) PVDF resin by weight in color coat.  Prepare, pretreat, 
and apply coating to exposed metal surfaces to comply with coating and resin 
manufacturers' written instructions. 

2. Color: As selected by Architect and Owner from manufacturer's full range, to match 
existing. 

2.3 UNDERLAYMENT MATERIALS 

A. Felt:  ASTM D 226, Type II (No. 30), asphalt-saturated organic felt; nonperforated. 

B. Slip Sheet:  Rosin-sized building paper, 3 lb./100 sq. ft. minimum. 

2.4 MISCELLANEOUS MATERIALS 

A. General:  Provide materials and types of fasteners, protective coatings, sealants, and other 
miscellaneous items as required for complete sheet metal flashing and trim installation and as 
recommended by manufacturer of primary sheet metal unless otherwise indicated. 

B. Fasteners:  Wood screws, annular threaded nails, self-tapping screws, self-locking rivets and 
bolts, and other suitable fasteners designed to withstand design loads and recommended by 
manufacturer of primary sheet metal. 
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1. General:  Blind fasteners or self-drilling screws, gasketed, with hex-washer head. 

a. Exposed Fasteners:  Heads matching color of sheet metal using plastic caps or 
factory-applied coating.  Provide metal-backed EPDM or PVC sealing washers 
under heads of exposed fasteners bearing on weather side of metal. 

b. Blind Fasteners:  High-strength aluminum or stainless-steel rivets suitable for 
metal being fastened. 

2. Fasteners for Aluminum Sheet:  Aluminum or Series 300 stainless-steel. 

C. Sealant Tape: Pressure-sensitive, one hundred percent (100%) solids, polyisobutylene 
compound sealant tape with release-paper backing.  Provide permanently elastic, non-sag, 
nontoxic, non-staining tape ½-inch-wide and 1/8-inch-thick. 

D. Elastomeric Sealant: ASTM C 920, elastomeric polysulfide polymer sealant; of type, grade, 
class, and use classifications required to seal joints in sheet metal flashing and trim and remain 
watertight. 

E. Butyl Sealant: ASTM C 1311, single-component, solvent-release butyl rubber sealant; 
polyisobutylene plasticized; heavy bodied for hooked-type expansion joints with limited 
movement. 

F. Bituminous Coating:  Cold-applied asphalt emulsion according to ASTM D 1187. 

G. Asphalt Roofing Cement:  ASTM D 4586, asbestos free, of consistency required for application. 

2.5 FABRICATION, GENERAL 

A. General:  Custom fabricate sheet metal flashing and trim to comply with details shown and 
recommendations in cited sheet metal standard that apply to design, dimensions, geometry, 
metal thickness, and other characteristics of item required.  Fabricate sheet metal flashing and 
trim in shop to greatest extent possible. 

1. Fabricate sheet metal flashing and trim in thickness or weight needed to comply with 
performance requirements, but not less than that specified for each application and 
metal. 

2. Obtain field measurements for accurate fit before shop fabrication. 
3. Form sheet metal flashing and trim to fit substrates without excessive oil canning, 

buckling, and tool marks; true to line, levels, and slopes; and with exposed edges folded 
back to form hems. 

4. Conceal fasteners and expansion provisions where possible.  Do not use exposed 
fasteners on faces exposed to view. 

B. Fabrication Tolerances:  Fabricate sheet metal flashing and trim that is capable of installation to 
a tolerance of ¼-inch in 20 feet on slope and location lines indicated on Drawings and within 
1/8-inch offset of adjoining faces and of alignment of matching profiles. 

C. Expansion Provisions:  Form metal for thermal expansion of exposed flashing and trim. 

1. Form expansion joints of intermeshing hooked flanges, not less than 1-inch-deep, filled 
with butyl sealant concealed within joints. 

2. Use lapped expansion joints only where indicated on Drawings. 

D. Sealant Joints:  Where movable, nonexpansion-type joints are required, form metal to provide 
for proper installation of elastomeric sealant according to cited sheet metal standard. 
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E. Fabricate cleats and attachment devices from same material as accessory being anchored or 
from compatible, noncorrosive metal. 

F. Fabricate cleats and attachment devices of sizes as recommended by cited sheet metal 
standard for application, but not less than thickness of metal being secured. 

G. Seams: Fabricate nonmoving seams with flat-lock seams. Form seams and seal with 
elastomeric sealant unless otherwise recommended by sealant manufacturer for intended use. 

H. Do not use graphite pencils to mark metal surfaces. 

2.6 ROOF-DRAINAGE SHEET METAL FABRICATIONS 

A. Downspouts: Fabricate downspouts in rectangular profile and dimensions as indicated on 
Drawings to match existing, complete with mitered elbows. Furnish with metal hangers from 
same material as downspouts and anchors. Shop fabricate elbows. 

1. Fabricate from the following materials: 

a. Aluminum: 0.040-inch-thick. 

B. Collection Boxes:  Fabricate conductor heads with flanged back and stiffened top edge and of 
dimensions and shape required, complete with outlet tubes, exterior flange trim, and built-in 
overflows.  Fabricate from the following materials: 

1. Aluminum: 0.032-inch-thick. 

C. Parapet Scuppers: Fabricate scuppers to dimensions required, with closure flange trim to 
exterior, 4-inch-wide wall flanges to interior, and base extending 4 inches beyond cant or 
tapered strip into field of roof. Fabricate from the following materials: 

1. Aluminum: 0.032-inch-thick. 

2.7 LOW-SLOPE ROOF SHEET METAL FABRICATIONS 

A. Roof Fasciae and Other Exposed Flashings:  Fabricate in minimum 96-inch-long, but not 
exceeding 12-foot-long sections.  Furnish with 6-inch-wide, joint cover plates. 

1. Joint Style:  Overlapped, 4 inches wide. 
2. Fabricate from the following materials: 

a. Aluminum:  0.050-inch-thick. 

B. Base Flashing:  Fabricate from the following materials: 

1. Aluminum:  0.040-inch-thick. 

C. Counterflashing: Shop fabricate interior and exterior corners. Fabricate from the following 
materials: 

1. Aluminum: 0.032-inch-thick. 
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D. Reglets: Units of type, material, and profile required, formed to provide secure interlocking of 
separate reglet and counterflashing pieces, and compatible with flashing indicated with factory-
mitered and -welded corners and junctions. 

1. Aluminum: 0.024-inch-thick. 
2. Masonry Type: Provide with offset top flange for embedment in masonry mortar joint. 
3. Accessories: 

a. Counterflashing Wind-Restraint Clips: Provide clips to be installed before 
counterflashing to prevent wind uplift of counterflashing's lower edge. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with 
requirements for installation tolerances, substrate, and other conditions affecting performance of 
the Work. 

1. Verify compliance with requirements for installation tolerances of substrates. 
2. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely 

anchored. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 UNDERLAYMENT INSTALLATION 

A. Felt Underlayment:  Install felt underlayment, wrinkle free, using adhesive to minimize use of 
mechanical fasteners under sheet metal flashing and trim.  Apply in shingle fashion to shed 
water, with lapped joints of not less than 2 inches. 

B. Apply slip sheet, wrinkle free, directly on substrate before installing sheet metal flashing and 
trim. 

3.3 INSTALLATION, GENERAL 

A. General:  Anchor sheet metal flashing and trim and other components of the Work securely in 
place, with provisions for thermal and structural movement.  Use fasteners, protective coatings, 
separators, sealants, and other miscellaneous items as required to complete sheet metal 
flashing and trim system. 

1. Install sheet metal flashing and trim true to line, levels, and slopes.  Provide uniform, neat 
seams with minimum exposure of solder, welds, and sealant. 

2. Install sheet metal flashing and trim to fit substrates and to result in watertight 
performance.  Verify shapes and dimensions of surfaces to be covered before fabricating 
sheet metal. 

3. Space cleats not more than 12 inches apart.  Attach each cleat with at least two (2) 
fasteners.  Bend tabs over fasteners. 

4. Install exposed sheet metal flashing and trim with limited oil canning, and free of buckling 
and tool marks. 

5. Torch cutting of sheet metal flashing and trim is not permitted. 
6. Do not use graphite pencils to mark metal surfaces. 
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B. Metal Protection:  Where dissimilar metals contact each other, or where metal contacts 
pressure-treated wood or other corrosive substrates, protect against galvanic action or 
corrosion by painting contact surfaces with bituminous coating or by other permanent 
separation as recommended by sheet metal manufacturer or cited sheet metal standard. 

1. Coat concealed side of sheet metal flashing and trim with bituminous coating where 
flashing and trim contact wood, ferrous metal, or cementitious construction. 

2. Underlayment:  Where installing sheet metal flashing and trim directly on cementitious or 
wood substrates, install underlayment and cover with slip sheet. 

C. Expansion Provisions: Provide for thermal expansion of exposed flashing and trim. Space 
movement joints at maximum of 10 feet with no joints within 24 inches of corner or intersection. 

1. Form expansion joints of intermeshing hooked flanges, not less than 1-inch-deep, filled 
with sealant concealed within joints. 

2. Use lapped expansion joints only where indicated on Drawings. 

D. Fasteners:  Use fastener sizes that penetrate wood blocking or sheathing not less than 1¼ 
inches for nails and not less than ¾ inch for wood screws. 

E. Conceal fasteners and expansion provisions where possible in exposed work and locate to 
minimize possibility of leakage.  Cover and seal fasteners and anchors as required for a tight 
installation. 

F. Seal joints as required for watertight construction. 

1. Use sealant-filled joints unless otherwise indicated.  Embed hooked flanges of joint 
members not less than 1-inch into sealant.  Form joints to completely conceal sealant.  
When ambient temperature at time of installation is between 40 and 70 deg F (4 and 21 
deg C), set joint members for fifty percent (50%) movement each way.  Adjust setting 
proportionately for installation at higher ambient temperatures.  Do not install sealant-type 
joints at temperatures below 40 deg F (4 deg C). 

2. Prepare joints and apply sealants to comply with requirements in Section 079200 "Joint 
Sealants." 

G. Rivets:  Rivet joints in uncoated aluminum and zinc where indicated and where necessary for 
strength. 

3.4 ROOF-DRAINAGE SYSTEM INSTALLATION 

A. General: Install sheet metal roof-drainage items to produce complete roof-drainage system 
according to cited sheet metal standard unless otherwise indicated. Coordinate installation of 
roof perimeter flashing with installation of roof-drainage system. 

B. Downspouts: Join sections with 1½ inch telescoping joints. 

1. Provide hangers with fasteners designed to hold downspouts securely to walls. Locate 
hangers at existing locations minimum, but at top and bottom and at approximately 60 
inches o.c. 

2. Provide elbows at base of exposed downspout onto concrete splash blocks to direct 
water away from building. 

3. Connect downspouts to underground drainage system where available. 
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C. Collection Boxes: Anchor securely to wall, with elevation of conductor head rim at minimum of 
1-inch below scupper discharge. 

D. Parapet Scuppers: Continuously support scupper, set to correct elevation, and seal flanges to 
interior wall face, over cants or tapered edge strips, and under roofing membrane. 

1. Anchor scupper closure trim flange to exterior wall and seal with elastomeric sealant to 
scupper. 

E. Expansion-Joint Covers: Install expansion-joint covers at locations and of configuration 
indicated. Lap joints minimum of 4 inches in direction of water flow. 

3.5 ROOF FLASHING INSTALLATION 

A. General:  Install sheet metal flashing and trim to comply with performance requirements and 
cited sheet metal standard.  Provide concealed fasteners where possible, and set units true to 
line, levels, and slopes.  Install work with laps, joints, and seams that are permanently watertight 
and weather resistant. 

B. Fasciae and Other Exposed Flashings:  Anchor to resist uplift and outward forces according to 
recommendations in cited sheet metal standard unless otherwise indicated.  Interlock bottom 
edge of roof edge flashing with continuous cleat anchored to substrate at staggered 3-inch 
centers. 

C. Pipe or Post Counterflashing: Install counterflashing umbrella with close-fitting collar with top 
edge flared for elastomeric sealant, extending minimum of 4 inches over base flashing. Install 
stainless-steel draw band and tighten. 

D. Counterflashing:  Coordinate installation of counterflashing with installation of base flashing.  
Insert counterflashing in reglets or receivers and fit tightly to base flashing.  Extend 
counterflashing 4 inches over base flashing.  Lap counterflashing joints minimum of 4 inches 
and bed in sealant.  Secure in waterproof manner by means of interlocking folded seam or blind 
rivets and sealant unless otherwise indicated.Counterflashing: End counterflashing at 
termination bars as indicated on Drawings.  Seal termination bar with sealant as specified in 
Section 079200 “Sealants”. 

F. Roof-Penetration Flashing: Coordinate installation of roof-penetration flashing with installation of 
roofing and other items penetrating roof. Seal with elastomeric sealant and clamp flashing to 
pipes that penetrate roof. 

3.6 ERECTION TOLERANCES 

A. Installation Tolerances:  Shim and align sheet metal flashing and trim within installed tolerance 
of ¼-inch in 20 feet on slope and location lines indicated on Drawings and within 1/8-inch offset 
of adjoining faces and of alignment of matching profiles. 

3.7 CLEANING AND PROTECTION 

A. Clean exposed metal surfaces of substances that interfere with uniform oxidation and 
weathering. 

B. Clean off excess sealants. 

C. Remove temporary protective coverings and strippable films as sheet metal flashing and trim 
are installed unless otherwise indicated in manufacturer's written installation instructions.  On 
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completion of sheet metal flashing and trim installation, remove unused materials and clean 
finished surfaces as recommended by sheet metal flashing and trim manufacturer.  Maintain 
sheet metal flashing and trim in clean condition during construction. 

D. Replace sheet metal flashing and trim that have been damaged or that have deteriorated 
beyond successful repair by finish touchup or similar minor repair procedures. 

END OF SECTION 076200 
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SECTION 077100 - ROOF SPECIALTIES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Roof-edge specialties. 

B. Related Requirements: 

1. Section 061000 "Rough Carpentry" for wood nailers, curbs, and blocking. 
2. Section 076200 "Sheet Metal Flashing and Trim" for custom- and site-fabricated sheet 

metal flashing and trim. 
3. Section 077200 "Roof Accessories" for equipment supports, vents, and other 

manufactured roof accessory units. 
4. Section 079200 "Joint Sealants" for field-applied sealants between roof specialties and 

adjacent materials. 

C. Preinstallation Conference: Conduct conference at Project site. 

1. Meet with Owner, Architect, Owner's insurer if applicable, roofing-system testing and 
inspecting agency representative, roofing Installer, roofing-system manufacturer's 
representative, Installer, structural-support Installer, and installers whose work interfaces 
with or affects roof specialties, including installers of roofing materials and accessories. 

2. Examine substrate conditions for compliance with requirements, including flatness and 
attachment to structural members. 

3. Review special roof details, roof drainage, and condition of other construction that will 
affect roof specialties. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include construction details, material descriptions, dimensions of individual components 
and profiles, and finishes. 

B. Shop Drawings: For roof specialties. 

1. Include plans, elevations, expansion-joint locations, keyed details, and attachments to 
other work. Distinguish between plant- and field-assembled work. 

2. Include details for expansion and contraction; locations of expansion joints, including 
direction of expansion and contraction. 

3. Indicate profile and pattern of seams and layout of fasteners, cleats, clips, and other 
attachments. 

4. Detail termination points and assemblies, including fixed points. 
5. Include details of special conditions. 
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C. Samples: For each type of roof specialty and for each color and texture specified. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For manufacturer. 

B. Product Test Reports: For roof-edge flashings, for tests performed by a qualified testing agency. 

C. Sample Warranty: For manufacturer's special warranty. 

1.5 CLOSEOUT SUBMITTALS 

A. Maintenance Data: For roofing specialties to include in maintenance manuals. 

1.6 QUALITY ASSURANCE 

A. Manufacturer Qualifications: A qualified manufacturer offering products meeting requirements 
that are tested to specified design pressure. 

B. Source Limitations: Obtain roof specialties approved by manufacturer providing roofing-system 
warranty specified in Section 075423 “Thermoplastic Polyolefin (TPO) Roofing”. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Do not store roof specialties in contact with other materials that might cause staining, denting, 
or other surface damage. Store roof specialties away from uncured concrete and masonry. 

B. Protect strippable protective covering on roof specialties from exposure to sunlight and high 
humidity, except to extent necessary for the period of roof-specialty installation. 

1.8 FIELD CONDITIONS 

A. Field Measurements: Verify profiles and tolerances of roof-specialty substrates by field 
measurements before fabrication and indicate measurements on Shop Drawings. 

B. Coordination: Coordinate roof specialties with flashing, trim, and construction of parapets, roof 
deck, roof and wall panels, and other adjoining work to provide a leakproof, secure, and 
noncorrosive installation. 

1.9 WARRANTY 

A. Roofing-System Warranty: Roof specialties are included in warranty provisions in Section 
075423 “Thermoplastic Polyolefin (TPO) Roofing” . 

B. Special Warranty on Painted Finishes: Manufacturer agrees to repair finish or replace roof 
specialties that show evidence of deterioration of factory-applied finishes within specified 
warranty period. 

1. Fluoropolymer Finish: Deterioration includes, but is not limited to, the following: 

a. Color fading more than 5 Hunter units when tested according to ASTM D 2244. 
b. Chalking in excess of a No. 8 rating when tested according to ASTM D 4214. 
c. Cracking, checking, peeling, or failure of paint to adhere to bare metal. 

2. Finish Warranty Period: Twenty (20) years from date of Substantial Completion. 
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PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. General Performance: Roof specialties shall withstand exposure to weather and resist thermally 
induced movement without failure, rattling, leaking, or fastener disengagement due to defective 
manufacture, fabrication, installation, or other defects in construction. 

B. Wind Design Standard: Manufacture and install copings and roof-edge specialties tested 
according to Chapter 16 of the International Building Code and capable of resisting the following 
design pressures: 

1. Design Pressure: As indicated on Drawings. 

C. Thermal Movements: Allow for thermal movements from ambient and surface temperature 
changes to prevent buckling, opening of joints, hole elongation, overstressing of components, 
failure of joint sealants, failure of connections, and other detrimental effects. Provide clips that 
resist rotation and avoid shear stress as a result of thermal movements. Base calculations on 
surface temperatures of materials due to both solar heat gain and nighttime-sky heat loss. 

1. Temperature Change (Range): 120 deg F (67 deg C), ambient; 180 deg F (100 deg C), 
material surfaces. 

2.2 ROOF-EDGE SPECIALTIES 

A. Roof-Edge Fascia: Manufactured, two-piece, roof-edge fascia consisting of snap-on metal 
fascia cover in section lengths not exceeding 12 feet and a continuous metal receiver with 
integral drip-edge cleat to engage fascia cover and secure single-ply roof membrane. Provide 
matching corner units. 

1. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 

a. Elevate Building Products, a Holcim company 
b. Johns Manville 
c. Perimeter Systems; a division of Southern Aluminum Finishing Company, Inc. 
d. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”. 

2. Formed Aluminum Sheet Fascia Covers: Aluminum sheet, minimum 0.050-inch-thick but 
thickness as required to meet performance requirements. 

a. Surface: Smooth, flat finish. 
b. Finish: Two-coat fluoropolymer. 
c. Color: As selected by Architect and Owner from manufacturer's entire range, to 

match existing. 

3. Corners: Factory mitered and continuously welded. 
4. Splice Plates: Concealed, of same material, finish, and shape as fascia cover. 
5. Receiver: Manufacturer's standard material and thickness. 

B. Metal Copings: Manufactured coping system consisting of metal coping cap in section lengths 
not exceeding 12 feet, concealed anchorage; with corner units, end cap units, and concealed 
splice plates with finish matching coping caps. 
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1. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 

a. Elevate Building Products, a Holcim company 
b. Johns Manville 
c. Perimeter Systems; a division of Southern Aluminum Finishing Company, Inc. 
d. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”. 

2. Formed Aluminum Sheet Coping Caps: Aluminum sheet, 0.050-inch-thick. 

a. Surface: Smooth, flat finish. 
b. Finish: Two-coat fluoropolymer. 
c. Color: As selected by Architect and Owner from manufacturer's full range, to match 

existing. 

2.3 MATERIALS 

A. Aluminum Sheet: ASTM B 209 alloy as standard with manufacturer for finish required, with 
temper to suit forming operations and performance required. 

2.4 UNDERLAYMENT MATERIALS 

A. Felt: ASTM D 226, Type II (No. 30), asphalt-saturated organic felt, non-perforated. 

B. Slip Sheet: Rosin-sized building paper, 3-lb./100 sq. ft. minimum. 

2.5 MISCELLANEOUS MATERIALS 

A. Fasteners: Manufacturer's recommended fasteners, suitable for application and designed to 
meet performance requirements. Furnish the following unless otherwise indicated: 

1. Exposed Penetrating Fasteners: Gasketed screws with hex washer heads matching color 
of sheet metal. 

2. Fasteners for Aluminum: Aluminum or Series 300 stainless-steel. 

B. Elastomeric Sealant: ASTM C 920, elastomeric polyurethane polymer sealant of type, grade, 
class, and use classifications required by roofing-specialty manufacturer for each application. 

C. Butyl Sealant: ASTM C 1311, single-component, solvent-release butyl rubber sealant; 
polyisobutylene plasticized; heavy bodied for hooked-type joints with limited movement. 

D. Bituminous Coating: Cold-applied asphalt emulsion complying with ASTM D 1187. 

E. Asphalt Roofing Cement: ASTM D 4586, asbestos free, of consistency required for application. 

2.6 FINISHES 

A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for 
recommendations for applying and designating finishes. 

B. Protect mechanical and painted finishes on exposed surfaces from damage by applying a 
strippable, temporary protective covering before shipping. 
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C. Appearance of Finished Work: Noticeable variations in same piece are unacceptable. Variations 
in appearance of adjoining components are acceptable if they are within the range of approved 
Samples and are assembled or installed to minimize contrast. 

D. Coil-Coated Aluminum Sheet Finishes: 

1. High-Performance Organic Finish: Prepare, pretreat, and apply coating to exposed metal 
surfaces to comply with coating and resin manufacturers' written instructions. 

a. Two-Coat Fluoropolymer: AAMA 2605. Fluoropolymer finish containing not less 
than seventy percent (70%) PVDF resin by weight in color coat. Prepare, pretreat, 
and apply coating to exposed metal surfaces to comply with coating and resin 
manufacturers' written instructions. 

b. Concealed Surface Finish: Apply pretreatment and manufacturer's standard acrylic 
or polyester backer finish consisting of prime coat and wash coat with a minimum 
total dry film thickness of 0.5 mil. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations, 
dimensions, and other conditions affecting performance of the Work. 

B. Examine walls, roof edges, and parapets for suitable conditions for roof specialties. 

C. Verify that substrate is sound, dry, smooth, clean, sloped for drainage where applicable, and 
securely anchored. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 UNDERLAYMENT INSTALLATION 

A. Felt Underlayment: Install with adhesive for temporary anchorage to minimize use of 
mechanical fasteners under roof specialties. Apply in shingle fashion to shed water, with lapped 
joints of not less than 2 inches. 

B. Slip Sheet: Install with tape or adhesive for temporary anchorage to minimize use of mechanical 
fasteners under roof specialties. Apply in shingle fashion to shed water, with lapped joints of not 
less than 2 inches. 

3.3 INSTALLATION, GENERAL 

A. General: Install roof specialties according to manufacturer's written instructions. Anchor roof 
specialties securely in place, with provisions for thermal and structural movement. Use 
fasteners, protective coatings, separators, underlayments, sealants, and other miscellaneous 
items as required to complete roof-specialty systems. 

1. Install roof specialties level, plumb, true to line and elevation; with limited oil-canning and 
without warping, jogs in alignment, buckling, or tool marks. 

2. Provide uniform, neat seams with minimum exposure of sealant. 
3. Install roof specialties to fit substrates and to result in weathertight performance. Verify 

shapes and dimensions of surfaces to be covered before manufacture. 
4. Torch cutting of roof specialties is not permitted. 
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5. Do not use graphite pencils to mark metal surfaces. 

B. Metal Protection: Protect metals against galvanic action by separating dissimilar metals from 
contact with each other or with corrosive substrates by painting contact surfaces with 
bituminous coating or by other permanent separation as recommended by manufacturer. 

1. Coat concealed side of uncoated aluminum roof specialties with bituminous coating 
where in contact with wood, ferrous metal, or cementitious construction. 

2. Bed flanges in thick coat of asphalt roofing cement where required by manufacturers of 
roof specialties for waterproof performance. 

C. Expansion Provisions: Allow for thermal expansion of exposed roof specialties. 

1. Space movement joints at a maximum of 12 feet with no joints within 18 inches of corners 
or intersections unless otherwise indicated on Drawings. 

2. When ambient temperature at time of installation is between 40 and 70 deg F (4 and 21 
deg C), set joint members for fifty percent (50%) movement each way. Adjust setting 
proportionately for installation at higher ambient temperatures. 

D. Fastener Sizes: Use fasteners of sizes that penetrate wood blocking or sheathing not less than 
1¼ inches for nails and not less than ¾ inch for wood screws. 

E. Seal concealed joints with butyl sealant as required by roofing-specialty manufacturer. 

F. Seal joints as required for weathertight construction. Place sealant to be completely concealed 
in joint. Do not install sealants at temperatures below 40 deg F (4 deg C). 

3.4 ROOF-EDGE SPECIALTIES INSTALLATION 

A. Install cleats, cants, and other anchoring and attachment accessories and devices with 
concealed fasteners. 

B. Anchor roof edgings with manufacturer's required devices, fasteners, and fastener spacing to 
meet performance requirements. 

C. Anchor copings with manufacturer's required devices, fasteners, and fastener spacing to meet 
performance requirements. 

1. Interlock face and back leg drip edges of snap-on coping cap into cleated anchor plates 
anchored to substrate at manufacturer's required spacing that meets performance 
requirements. 

3.5 CLEANING AND PROTECTION 

A. Clean off excess sealants. 

B. Remove temporary protective coverings and strippable films as roof specialties are installed. On 
completion of installation, clean finished surfaces, including removing unused fasteners, metal 
filings, pop rivet stems, and pieces of flashing. Maintain roof specialties in a clean condition 
during construction. 

C. Replace roof specialties that have been damaged or that cannot be successfully repaired by 
finish touchup or similar minor repair procedures. 

END OF SECTION 077100 
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SECTION 077129 - MANUFACTURED ROOF EXPANSION JOINTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Compressible tube type roof expansion joints. 

B. Related Requirements: 

1. Section 061000 "Rough Carpentry" for wooden curbs or cants for mounting roof 
expansion joints. 

2. Section 076200 "Sheet Metal Flashing and Trim" for shop- and field-fabricated sheet 
metal expansion-joint systems, flashing, and other sheet metal items. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

B. Shop Drawings:  For roof expansion joints. 

1. Include plans, elevations, sections, and attachment details. 
2. Include details of splices, intersections, transitions, fittings, method of field assembly, and 

location and size of each field splice. 
3. Provide isometric drawings of intersections, terminations, and changes in joint direction 

or planes, depicting how components interconnect with each other and adjacent 
construction to allow movement and achieve waterproof continuity. 

C. Samples: For each exposed product and for each color specified, 6 inches in size. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For Installer. 

B. Product Test Reports:  For each fire-barrier provided as part of a roof-expansion-joint assembly, 
for tests performed by a qualified testing agency. 

C. Sample Warranties:  For special warranties. 

1.5 QUALITY ASSURANCE 

A. Installer Qualifications:  Installer of roofing membrane. 
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1.6 WARRANTY 

A. Special Warranty:  Manufacturer and Installer agree to repair or replace roof expansion joints 
and components that leak, deteriorate beyond normal weathering, or otherwise fail in materials 
or workmanship within specified warranty period. 

1. Warranty Period:  Two (2) years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. General:  Roof expansion joints shall withstand exposure to weather, remain watertight, and 
resist the movements indicated without failure, rattling, leaking, or fastener disengagement due 
to defective manufacture, fabrication, installation, or other defects in construction. 

B. Thermal Movements:  Allow for thermal movements from ambient and surface temperature 
changes to prevent buckling, opening of joints, hole elongation, overstressing of components, 
failure of joint seals, failure of connections, and other detrimental effects. 

1. Temperature Change: 120 deg F (67 deg C), ambient; 180 deg F (100 deg C), material 
surfaces. 

C. Fire-Test-Response Characteristics:  Provide fire-barrier assemblies with fire-test-response 
characteristics as determined by testing identical products, per test method indicated, by UL or 
another testing agency acceptable to authorities having jurisdiction.  Assemblies shall be 
capable of anticipated movement while maintaining fire rating.  Fire-barrier products shall bear 
classification marking of qualified testing agency. 

2.2 COMPRESSIBLE TUBE-TYPE ROOF EXPANSION JOINTS 

A. Source Limitations:  Obtain roof expansion joints approved by roofing manufacturer and that are 
part of roofing membrane warranty. 

B. Compressible Tube Roof Expansion Joint:  Preformed, compressible, resilient, non-staining, 
non-waxing, non-extruding strips of closed-cell polyethylene foam, nonabsorbent to liquid water 
and gas, non-outgassing in unruptured state and of size, shape, and density to control sealant 
depth and otherwise contribute to producing optimum sealant performance. 

1. Fire Barrier:  Manufacturer's standard fire-resistive joint system with ratings determined 
per ASTM E 119 to resist spread of fire and to accommodate building thermal 
movements without impairing its ability to resist the passage of fire and hot gases. 

a. Fire-Resistance Rating:  Not less than 2-hour. 

2.3 MATERIALS 

A. Aluminum: ASTM B 209 for sheet and plate, ASTM B 221 for extrusions; alloy as standard with 
manufacturer for finish required, with temper to suit forming operations and performance 
required. 

1. Apply manufacturer's standard protective coating on aluminum surfaces to be placed in 
contact with cementitious or preservative-treated wood materials. 
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2. Mill Finish:  As manufactured. 

B. Neoprene Membrane:  Neoprene sheet recommended by EPDM manufacturer for resistance to 
hydrocarbons, non-aromatic solvents, grease, and oil; and as standard with roof-expansion-joint 
manufacturer for application. 

C. Adhesives:  As recommended by roof-expansion-joint manufacturer and with a VOC content of 
70 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24). 

D. Fasteners:  Manufacturer's recommended fasteners, suitable for application and designed to 
withstand design loads. 

1. Exposed Fasteners: Gasketed. Use screws with hex washer heads matching color of 
material being fastened. 

E. Mineral-Fiber Blanket:  ASTM C 665. 

F. Bituminous Coating:  Cold-applied asphalt emulsion complying with ASTM D 1187. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations, 
dimensions, and other conditions affecting performance of the Work. 

B. Examine roof-joint openings, inside surfaces of parapets, and expansion-control joint systems 
that interface with roof expansion joints, for suitable conditions where roof expansion joints will 
be installed. 

C. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely anchored. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. General:  Comply with manufacturer's written instructions for handling and installing roof 
expansion joints. 

1. Anchor roof expansion joints securely in place, with provisions for required movement.  
Use fasteners, protective coatings, sealants, and miscellaneous items as required to 
complete roof expansion joints. 

2. Install roof expansion joints true to line and elevation; with limited oil-canning and without 
warping, jogs in alignment, buckling, or tool marks. 

3. Provide for linear thermal expansion of roof expansion joint materials. 
4. Provide uniform profile of roof expansion joint throughout its length; do not stretch or 

squeeze membranes. 
5. Provide uniform, neat seams. 
6. Install roof expansion joints to fit substrates and to result in watertight performance. 
7. Torch cutting of roof expansion joints is not permitted. 
8. Do not use graphite pencils to mark aluminum surfaces. 

B. Splices:  Splice roof expansion joints with materials provided by roof-expansion-joint 
manufacturer for this purpose, to provide continuous, uninterrupted, and waterproof joints. 
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C. Fire Barrier:  Install fire barrier where indicated to provide continuous, uninterrupted fire 
resistance throughout length of roof expansion joint, including transitions and end joints. 

D. Metal Protection:  Protect metals against galvanic action by separating dissimilar metals from 
contact with each other or with corrosive substrates by painting contact surfaces with 
bituminous coating or by other permanent separation as recommended by manufacturer. 

3.3 PROTECTION 

A. Protect roof expansion joints from foot traffic, displacement, or other damage. 

B. Remove and replace roof expansion joints and components that become damaged by moisture 
or otherwise. 

END OF SECTION 077129 
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SECTION 077200 - ROOF ACCESSORIES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Roof hatches. 
2. Pipe supports. 
3. Preformed flashing sleeves 
4. Concrete splash blocks. 

B. Related Sections: 

1. Section 055000 "Metal Fabrications" for metal vertical ladders, ships' ladders, and stairs 
for access to roof hatches. 

2. Section 076200 "Sheet Metal Flashing and Trim" for shop- and field-formed metal 
flashing, roof-drainage systems, and miscellaneous sheet metal trim and accessories. 

3. Section 077100 "Roof Specialties" for manufactured fasciae and roof edge flashings. 
4. Section 077129 "Manufactured Roof Expansion Joints" for manufactured roof expansion-

joint covers. 

1.3 COORDINATION 

A. Coordinate layout and installation of roof accessories with roofing membrane and base flashing 
and interfacing and adjoining construction to provide a leakproof, weathertight, secure, and 
noncorrosive installation. 

B. Coordinate dimensions with rough-in information or Shop Drawings of equipment to be 
supported. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of roof accessory. 

1. Include construction details, material descriptions, dimensions of individual components 
and profiles, and finishes. 

B. Shop Drawings: For roof accessories. 

1. Include plans, elevations, keyed details, and attachments to other work. Indicate 
dimensions, loadings, and special conditions. Distinguish between plant- and field-
assembled work. 

C. Samples: For each exposed product and for each color and texture specified, prepared on 
Samples of size to adequately show color. 
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1.5 INFORMATIONAL SUBMITTALS 

A. Coordination Drawings: Roof plans, drawn to scale, and coordinating penetrations and roof-
mounted items. Show the following: 

1. Size and location of roof accessories specified in this Section. 
2. Method of attaching roof accessories to roof or building structure. 
3. Other roof-mounted items including mechanical and electrical equipment, ductwork, 

piping, and conduit. 
4. Required clearances. 

B. Sample Warranties: For manufacturer’s special warranties. 

1.6 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For roof accessories to include in operation and maintenance 
manuals. 

1.7 WARRANTY 

A. Special Warranty: Manufacturer agrees to repair or replace roof hatch that fails in materials or 
workmanship within specified warranty period. 

1. Warranty Period: Five (5) years from date of Substantial Completion. 

B. Special Warranty on Painted Finishes: Manufacturer's standard form in which manufacturer 
agrees to repair finishes or replace roof accessories that show evidence of deterioration of 
factory-applied finishes within specified warranty period. 

1. Finish Warranty Period: Five (5) years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. General Performance: Roof accessories shall withstand exposure to weather and resist 
thermally induced movement without failure, rattling, leaking, or fastener disengagement due to 
defective manufacture, fabrication, installation, or other defects in construction. 

2.2 ROOF HATCHES 

A. Roof Hatches: Metal roof-hatch units with thermally broken lids and insulated single-walled 
curbs, welded or mechanically fastened and sealed corner joints, continuous lid-to-curb 
counterflashing and weathertight perimeter gasketing, and integrally formed deck-mounting 
flange at perimeter bottom. 

1. Basis-of-Design: 

a. Bilco Company (The); Type F-50 

2. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 



  
 ROOF ACCESSORIES 

State Project #059-0192 RR Charles Barnum Elementary School Roof Replacement – Groton 
 077200-3 

a. Milcor Inc.; Commercial Products Group of Hart & Cooley, Inc. 
b. Precision Ladders, LLC 
c. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”. 

B. Type and Size: Single- leaf lid, sized to match existing. 

C. Loads: Minimum 40-lbf/sq. ft. external live load and 20-lbf/sq. ft. internal uplift load. 

D. Hatch Material: Aluminum sheet. 

1. Thickness: 0.090-inch. 
2. Finish: Mill. 

E. Construction: 

1. Insulation: Glass-fiber board. 
2. Hatch Lid: Opaque, insulated, and double walled, with manufacturer's standard metal 

liner of same material and finish as outer metal lid. 
On ribbed or fluted metal roofs, form flange at perimeter bottom to conform to roof profile. 

3. Fabricate curbs to minimum height of 12 inches above roofing surface unless otherwise 
indicated. 

F. Hardware: Spring operators, hold-open arm, galvanized steel spring latch with turn handles, 
stainless-steel butt- or pintle-type hinge system, and padlock hasps inside and outside. 

G. Safety Railing System: Roof-hatch manufacturer's standard system including rails, clamps, 
fasteners, safety barrier at railing opening, and accessories required for a complete installation; 
attached to roof hatch and complying with 29 CFR 1910.23 requirements and authorities having 
jurisdiction. 

1. Height: 42 inches above finished roof deck. 
2. Posts and Rails: Galvanized-steel pipe, 1¼ inches in diameter or galvanized-steel tube, 

1-5/8 inches in diameter. 
3. Flat Bar: Galvanized steel, 2 inches high by 3/8-inch-thick. 
4. Maximum Opening Size: System constructed to prevent passage of a sphere 21 inches 

in diameter. 
5. Self-Latching Gate: Fabricated of same materials and rail spacing as safety railing 

system. Provide manufacturer's standard hinges and self-latching mechanism. 
6. Post and Rail Tops and Ends: Weather resistant, closed or plugged with prefabricated 

end fittings. 
7. Provide weep holes or another means to drain entrapped water in hollow sections of 

handrail and railing members. 
8. Fabricate joints exposed to weather to be watertight. 
9. Fasteners: Manufacturer's standard, finished to match railing system. 
10. Finish: Manufacturer's standard baked enamel or powder coat. 

a. Color: As selected by Architect and Owner from manufacturer's full range. 

H. Ladder-Assist Post: Roof-hatch manufacturer's standard device for attachment to roof-access 
ladder. 

1. Operation: Post locks in place on full extension; release mechanism returns post to 
closed position. 

2. Height: 42 inches above finished roof deck. 
3. Material: Hot-dip galvanized steel tube. 
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4. Post: 1-5/8-inch-diameter pipe. 
5. Finish: Manufacturer's standard baked enamel or powder coat. 

a. Color: As selected by Architect and Owner from manufacturer's full range. 

2.3 PIPE SUPPORTS 

A. Rubber Pipe Support Curbs: Provide manufacturer's standard low-profile rubber pipe support 
curbs. 

1. Basis-of-Design Product: 

a. Advanced Support Products; EcoCurb REC 9S 

2. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 

a. MIFAB, Inc. 
b. Rugger Triangle Co. (The) 
c. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”. 

2.4 PREFORMED FLASHING SLEEVES 

A. Vent Stack Flashing: Metal flashing sleeve, uninsulated, with integral deck flange. 

1. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 

a. Custom Solution Roof and Metal Products 
b. Milcor Inc.; Commercial Products Group of Hart & Cooley, Inc. 
c. Thaler Metal USA Inc. 
d. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”. 

2. Metal: Aluminum sheet, 0.063-inch-thick. 
3. Height: 19 inches. 
4. Diameter: As required. 
5. Finish: Manufacturer's standard. 

2.5 METAL MATERIALS 

A. Aluminum Sheet: ASTM B 209, manufacturer's standard alloy for finish required, with temper to 
suit forming operations and performance required. 

1. Mill Finish: As manufactured. 
2. Exposed Coil-Coated Finish: Prepare, pretreat, and apply coating to exposed metal 

surfaces to comply with coating and resin manufacturers' written instructions. 

a. Two-Coat Fluoropolymer Finish: AAMA 2605. System consisting of primer and 
fluoropolymer color topcoat containing not less than seventy percent (70%) 
polyvinylidene fluoride (PVDF) resin by weight. 
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B. Aluminum Extrusions and Tubes: ASTM B 221, manufacturer's standard alloy and temper for 
type of use, finished to match assembly where used; otherwise mill finished. 

C. Galvanized-Steel Tube: ASTM A 500, round tube, hot-dip galvanized according to ASTM A 123. 

D. Steel Pipe: ASTM A 53, galvanized. 

2.6 MISCELLANEOUS MATERIALS 

A. General: Provide materials and types of fasteners, protective coatings, sealants, and other 
miscellaneous items required by manufacturer for a complete installation. 

B. Glass-Fiber Board Insulation: ASTM C 726, nominal density of 3 lb./cu. ft., thermal resistivity of 
4.3 deg F x h x sq. ft./Btu x in. at 75 deg F (29.8 K x m/W at 24 deg C), thickness as indicated. 

C. Wood Nailers: Softwood lumber, pressure treated with waterborne preservatives for 
aboveground use, acceptable to authorities having jurisdiction, containing no arsenic or 
chromium, and complying with AWPA C2; not less than 1½ inches thick. 

D. Bituminous Coating: Cold-applied asphalt emulsion complying with ASTM D 1187. 

E. Underlayment: 

1. Felt: ASTM D 226, Type II (No. 30), asphalt-saturated organic felt, non-perforated. 
2. Polyethylene Sheet: 6-mil-thick polyethylene sheet complying with ASTM D 4397. 
3. Slip Sheet: Building paper, 3-lb/100 sq. ft. minimum, rosin sized. 

F. Fasteners: Roof accessory manufacturer's recommended fasteners suitable for application and 
metals being fastened. Match finish of exposed fasteners with finish of material being fastened. 
Provide non-removable fastener heads to exterior exposed fasteners. Furnish the following 
unless otherwise indicated: 

1. Fasteners for Aluminum Sheet: Aluminum or Series 300 stainless-steel. 

G. Gaskets: Manufacturer's standard tubular or fingered design of neoprene, EPDM, PVC, or 
silicone or a flat design of foam rubber, sponge neoprene, or cork. 

H. Elastomeric Sealant: ASTM C 920, elastomeric polymer sealant as recommended by roof 
accessory manufacturer for installation indicated; low modulus; of type, grade, class, and use 
classifications required to seal joints and remain watertight. 

I. Butyl Sealant: ASTM C 1311, single-component, solvent-release butyl rubber sealant; 
polyisobutylene plasticized; heavy bodied for expansion joints with limited movement. 

J. Asphalt Roofing Cement: ASTM D 4586, asbestos free, of consistency required for application. 

K. Concrete Splash Blocks: 2-foot-long x 1-foot-wide flared concrete splash block pitched to drain 
away from the building, with side walls and textured finish. 

2.7 GENERAL FINISH REQUIREMENTS 

A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for 
recommendations for applying and designating finishes. 



  
 ROOF ACCESSORIES 

State Project #059-0192 RR Charles Barnum Elementary School Roof Replacement – Groton 
 077200-6 

B. Appearance of Finished Work: Noticeable variations in same piece are not acceptable. 
Variations in appearance of adjoining components are acceptable if they are within the range of 
approved Samples and are assembled or installed to minimize contrast. 

C. Baked-Enamel or Powder-Coat Finish: After cleaning and pretreating, apply manufacturer's 
standard two-coat, baked-on finish consisting of prime coat and thermosetting topcoat to a 
minimum dry film thickness of 2 mils. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations, 
dimensions, and other conditions affecting performance of the Work. 

B. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely anchored. 

C. Verify dimensions of roof openings for roof accessories. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. General: Install roof accessories according to manufacturer's written instructions. 

1. Install roof accessories level, plumb, true to line and elevation, and without warping, jogs 
in alignment, excessive oil canning, buckling, or tool marks. 

2. Anchor roof accessories securely in place so they are capable of resisting indicated 
loads. 

3. Use fasteners, separators, sealants, and other miscellaneous items as required to 
complete installation of roof accessories and fit them to substrates. 

4. Install roof accessories to resist exposure to weather without failing, rattling, leaking, or 
loosening of fasteners and seals. 

B. Metal Protection: Protect metals against galvanic action by separating dissimilar metals from 
contact with each other or with corrosive substrates by painting contact surfaces with 
bituminous coating or by other permanent separation as recommended by manufacturer. 

1. Coat concealed side of uncoated aluminum roof accessories with bituminous coating 
where in contact with wood, ferrous metal, or cementitious construction. 

2. Underlayment: Where installing roof accessories directly on cementitious or wood 
substrates, install a course of felt underlayment and cover with a slip sheet, or install a 
course of polyethylene sheet. 

3. Bed flanges in thick coat of asphalt roofing cement where required by manufacturers of 
roof accessories for waterproof performance. 

C. Roof-Hatch Accessories Installation: 

1. Install roof hatch so top surface of hatch curb is level. 
2. Verify that roof hatch operates properly. Clean, lubricate, and adjust operating 

mechanism and hardware. 
3. Attach safety railing system to roof-hatch curb. 
4. Attach ladder-assist post according to manufacturer's written instructions. 
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D. Pipe Support Installation: Comply with MSS SP-58 and MSS SP-89. Install supports and 
attachments as required to properly support piping. Arrange for grouping of parallel runs of 
horizontal piping, and support together. 

1. Pipes of Various Sizes: Space supports for smallest pipe size or install intermediate 
supports for smaller diameter pipes as specified for individual pipe hangers. 

E. Preformed Flashing-Sleeve Installation: Secure flashing sleeve to roof membrane according to 
flashing-sleeve manufacturer's written instructions. 

F. Seal joints with elastomeric or butyl sealant as required by roof accessory manufacturer. 

3.3 REPAIR AND CLEANING 

A. Galvanized Surfaces: Clean field welds, bolted connections, and abraded areas and repair 
galvanizing according to ASTM A 780. 

B. Clean exposed surfaces according to manufacturer's written instructions. 

C. Clean off excess sealants. 

D. Replace roof accessories that have been damaged or that cannot be successfully repaired by 
finish touchup or similar minor repair procedures. 

END OF SECTION 077200 
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SECTION 078413 - PENETRATION FIRESTOPPING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Fireproof firestopping and firesafing materials and accessories. 

1.3 PERFORMANCE REQUIREMENTS 

A. Fireproofing Materials: ASTM E 119 and ASTM E 814 to achieve a fire rating as noted on 
Drawings. 

B. Surface Burning: ASTM E 84 with a flame spread/fuel contributed/smoke developed rating of 
5/0/0. 

1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated provide characteristics, performance and 
limitation criteria. 

B. Manufacturer's Installation Instructions: Indicate preparation and installation instructions. 

C. Manufacturer's Certificate: Certify that products meet or exceed specified requirements.  

1.5 QUALIFICATIONS 

A. Manufacturer: Company specializing in manufacturing the products specified in this Section with 
minimum three (3) years documented experience. 

B. Applicator: Company specializing in performing the work of this Section with minimum five (5) 
years documented experience. 

1.6 REGULATORY REQUIREMENTS  

A. Conform to applicable State Building code for fire resistance ratings and surface burning 
characteristics. 

B. UL Classifications for these systems shall be (all two (2) hours or more): 

1. Duct Penetrations:  C-AJ-7027 
2. Pipe Penetrations:  C-AJ-1079 
3. Cable Penetrations:  C-AJ-1079 
4. Conduit Penetrations: C-AJ-1079 
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1.7 MOCK-UP  

A. Provide mock-up of applied firestopping material. 

B. Apply 1 lineal ft to a representative substrate surface. 

C. If accepted, mock-up will demonstrate minimum standard for the Work. 

1.8 ENVIRONMENTAL REQUIREMENTS 

A. Do not apply materials when temperature of substrate material and ambient air is below 60 
degrees F. 

B. Maintain this minimum temperature before, during and for three (3) days after installation of 
materials. 

C. Provide ventilation in areas to receive solvent cured materials. 

1.9 SEQUENCING 

A. Sequence Work to permit firestopping materials to be installed after adjacent and surrounding 
work is complete. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Thermal Ceramics; Firemaster Putty, Bulk and Blankets 

B. Tremco Incorporated; Fyre-shield and Cerablanket FS Hilti, Inc. 

C. United States Gypsum; Thermafiber Safing Insulation and FIRECODE compound  

D. Substitutions: Under provisions of Section 016310 “Equals and Substitutions”. 

2.2 MATERIALS 

A. Firestopping Material: Single component silicone elastomeric compounds; conforming to the 
following: 

1. Elongation & Shrinkage: Five percent (5%). 
2. Tensile Strength: 300 psi. 
3. Density: 8 lb/cu ft. 
4. Surface Durability: 35 (Shore Hardness). 
5. Durability and Longevity: Permanent. 
6. Side Effects during Installation: Non-toxic. 
7. Long Term Side Effects: None. 

B. Primer: Type recommended by firestopping manufacturer for specific substrate surfaces. 

C. Firesafing Blankets: ASTM C 665; 4 psf nominal density firesafing insulation. 

D. Putty Pads: UL CLIV; acoustic, intumescent pad; 3.2mm thickness. 
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2.3 ACCESSORIES  

A. Dam Material: Mineral fiber matting, permanent. 

B. Retainers: Stainless clips to support mineral fiber matting  

2.4 FINISHES  

A. Color: Dark gray or manufacturer’s standard color. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Installer present, for compliance with requirements for 
opening configurations, penetrating items, substrates, and other conditions affecting 
performance of the Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Surface Cleaning:  Clean out openings immediately before installing penetration firestopping to 
comply with manufacturer's written instructions and with the following requirements: 

1. Remove from surfaces of opening substrates and from penetrating items foreign 
materials that could interfere with adhesion of penetration firestopping. 

2. Clean opening substrates and penetrating items to produce clean, sound surfaces 
capable of developing optimum bond with penetration firestopping.  Remove loose 
particles remaining from cleaning operation. 

3. Remove laitance and form-release agents from concrete. 

B. Install backing materials to arrest liquid material leakage. 

3.3 INSTALLATION 

A. General:  Install penetration firestopping to comply with manufacturer's written installation 
instructions and published drawings for products and applications indicated. 

B. Apply firestopping material to all wall and floor penetrations through rated assemblies.  These 
penetrations include electrical conduit and raceways, plumbing and heating system 
penetrations, ducts and other system chases. 

C. Apply primer and materials in accordance with manufacturer's instructions. 

D. Apply firestopping material in sufficient thickness to achieve rating to a density of fifty percent 
(50%) to uniform density and texture. 

E. Install material at walls or partition openings which contain penetrating sleeves, piping, 
ductwork, conduit and other items requiring firestopping. 

F. Remove dam material after firestopping material has cured. 
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3.4 CLEANING AND PROTECTION 

A. Clean off excess materials adjacent to openings as the Work progresses by methods and with 
cleaning materials that are approved in writing by penetration firestopping manufacturers and 
that do not damage materials in which openings occur. 

B. Provide final protection and maintain conditions during and after installation that ensure that 
penetration firestopping is without damage or deterioration at time of Substantial Completion.  If, 
despite such protection, damage or deterioration occurs, immediately cut out and remove 
damaged or deteriorated penetration firestopping and install new materials to produce systems 
complying with specified requirements. 

3.5 SCHEDULE 

A. See Construction Documents for rating information and construction details and conditions. 

B. Firesafe all penetrations through new and existing masonry and gypsum board construction in 
the project work areas, equal to the one (1) or two (2) hour rating of the appropriate spaces. 

END OF SECTION 078413 
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SECTION 079200 - JOINT SEALANTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Silicone joint sealants. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each joint-sealant product indicated. 

B. Samples: Manufacturer's color charts consisting of strips of cured sealants showing the full 
range of colors available for each product exposed to view. 

C. Joint-Sealant Schedule: Include the following information: 

1. Joint-sealant application, joint location, and designation. 
2. Joint-sealant manufacturer and product name. 
3. Joint-sealant formulation. 
4. Joint-sealant color. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For qualified Installer. 

B. Product Certificates: For each kind of joint sealant and accessory, from manufacturer. 

C. Product Test Reports: Based on evaluation of comprehensive tests performed by a qualified 
testing agency, indicating that sealants comply with requirements. 

D. Warranties: Sample of special warranties. 

1.5 QUALITY ASSURANCE 

A. Installer Qualifications: Manufacturer's authorized representative who is trained and approved 
for installation of units required for this Project. 

B. Source Limitations: Obtain each kind of joint sealant from single source from single 
manufacturer. 

C. Product Testing: Test joint sealants using a qualified testing agency. 

1. Testing Agency Qualifications: An independent testing agency qualified according to 
ASTM C 1021 to conduct the testing indicated. 
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1.6 PROJECT CONDITIONS 

A. Do not proceed with installation of joint sealants under the following conditions: 

1. When ambient and substrate temperature conditions are outside limits permitted by joint-
sealant manufacturer or are below 40 deg F (5 deg C). 

2. When joint substrates are wet. 
3. Where joint widths are less than those allowed by joint-sealant manufacturer for 

applications indicated. 
4. Where contaminants capable of interfering with adhesion have not yet been removed 

from joint substrates. 

1.7 WARRANTY 

A. Special Installer's Warranty: Manufacturer's standard form in which Installer agrees to repair or 
replace joint sealants that do not comply with performance and other requirements specified in 
this Section within specified warranty period. 

1. Warranty Period: Five (5) years from date of Substantial Completion. 

B. Special warranties specified in this article exclude deterioration or failure of joint sealants from 
the following: 

1. Movement of the structure caused by structural settlement or errors attributable to design 
or construction resulting in stresses on the sealant exceeding sealant manufacturer's 
written specifications for sealant elongation and compression. 

2. Disintegration of joint substrates from natural causes exceeding design specifications. 
3. Mechanical damage caused by individuals, tools, or other outside agents. 
4. Changes in sealant appearance caused by accumulation of dirt or other atmospheric 

contaminants. 

PART 2 - PRODUCTS 

2.1 MATERIALS, GENERAL 

A. Compatibility: Provide joint sealants, backings, and other related materials that are compatible 
with one another and with joint substrates under conditions of service and application, as 
demonstrated by joint-sealant manufacturer, based on testing and field experience. 

B. VOC Content of Sealants: Sealants and sealant primers used as part of the weatherproofing 
system shall comply with the following: 

1. Exterior: VOC content of 100 g/L or less. 

C. Liquid-Applied Joint Sealants: Comply with ASTM C 920 and other requirements indicated for 
each liquid-applied joint sealant specified, including those referencing ASTM C 920 
classifications for type, grade, class, and uses related to exposure and joint substrates. 

D. Stain-Test-Response Characteristics: Where sealants are specified to be non-staining to porous 
substrates, provide products that have undergone testing according to ASTM C 1248 and have 
not stained porous joint substrates indicated for Project. 

E. Colors of Exposed Joint Sealants:  As selected by Architect and Owner from manufacturer's full 
range, to match adjacent where required. 



  
 JOINT SEALANTS 

State Project #059-0192 RR Charles Barnum Elementary School Roof Replacement – Groton 
 079200-3 

2.2 SILICONE JOINT SEALANTS 

A. Silicone, Non-Staining: Non-Staining, single-component, non-sag, plus fifty percent (+50%) and 
minus fifty percent (-50%) movement capability, non-traffic-use, neutral-curing silicone joint 
sealant; ASTM C 920, Type S, Grade NS, Class 50, Use NT. 

1. Products: Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

a. Dow Corning Corporation 
b. Master Bond, Inc. 
c. Pecora Corporation 
d. Tremco Incorporated 
e. Substitutions: Under provisions of Section 012500 “Substitution Procedures”.  

2.3 JOINT SEALANT BACKING 

A. General: Provide sealant backings of material that are non-staining; are compatible with joint 
substrates, sealants, primers, and other joint fillers; and are approved for applications indicated 
by sealant manufacturer based on field experience and laboratory testing. 

B. Cylindrical Sealant Backings: ASTM C 1330, Type B (bi-cellular material with a surface skin), 
and of size and density to control sealant depth and otherwise contribute to producing optimum 
sealant performance. 

C. Bond-Breaker Tape: Polyethylene tape or other plastic tape recommended by sealant 
manufacturer for preventing sealant from adhering to rigid, inflexible joint-filler materials or joint 
surfaces at back of joint. Provide self-adhesive tape where applicable. 

2.4 MISCELLANEOUS MATERIALS 

A. Primer: Material recommended by joint-sealant manufacturer where required for adhesion of 
sealant to joint substrates indicated, as determined from preconstruction joint-sealant-substrate 
tests and field tests. 

B. Cleaners for Nonporous Surfaces: Chemical cleaners acceptable to manufacturers of sealants 
and sealant backing materials, free of oily residues or other substances capable of staining or 
harming joint substrates and adjacent nonporous surfaces in any way, and formulated to 
promote optimum adhesion of sealants to joint substrates. 

C. Masking Tape: Non-staining, nonabsorbent material compatible with joint sealants and surfaces 
adjacent to joints. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with 
requirements for joint configuration, installation tolerances, and other conditions affecting joint-
sealant performance. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 
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3.2 PREPARATION 

A. Surface Cleaning of Joints: Clean out joints immediately before installing joint sealants to 
comply with joint-sealant manufacturer's written instructions and the following requirements: 

1. Remove all foreign material from joint substrates that could interfere with adhesion of 
joint sealant, including dust, paints (except for permanent, protective coatings tested and 
approved for sealant adhesion and compatibility by sealant manufacturer), old joint 
sealants, oil, grease, waterproofing, water repellents, water, surface dirt, and frost. 

2. Clean porous joint substrate surfaces by brushing, grinding, mechanical abrading, or a 
combination of these methods to produce a clean, sound substrate capable of developing 
optimum bond with joint sealants. Remove loose particles remaining after cleaning 
operations above by vacuuming or blowing out joints with oil-free compressed air. Porous 
joint substrates include the following: 

a. Concrete. 
b. Masonry. 

3. Remove laitance and form-release agents from concrete. 
4. Clean nonporous joint substrate surfaces with chemical cleaners or other means that do 

not stain, harm substrates, or leave residues capable of interfering with adhesion of joint 
sealants. Nonporous joint substrates include the following: 

a. Metal. 
b. Glass. 

B. Joint Priming: Prime joint substrates where recommended by joint-sealant manufacturer or prior 
experience. Apply primer to comply with joint-sealant manufacturer's written instructions. 
Confine primers to areas of joint-sealant bond; do not allow spillage or migration onto adjoining 
surfaces. 

C. Masking Tape: Use masking tape where required to prevent contact of sealant or primer with 
adjoining surfaces that otherwise would be permanently stained or damaged by such contact or 
by cleaning methods required to remove sealant smears. Remove tape immediately after 
tooling without disturbing joint seal. 

3.3 INSTALLATION OF JOINT SEALANTS 

A. General: Comply with joint-sealant manufacturer's written installation instructions for products 
and applications indicated, unless more stringent requirements apply. 

B. Sealant Installation Standard: Comply with recommendations in ASTM C 1193 for use of joint 
sealants as applicable to materials, applications, and conditions indicated. 

C. Install sealant backings of kind indicated to support sealants during application and at position 
required to produce cross-sectional shapes and depths of installed sealants relative to joint 
widths that allow optimum sealant movement capability. 

1. Do not leave gaps between ends of sealant backings. 
2. Do not stretch, twist, puncture, or tear sealant backings. 
3. Remove absorbent sealant backings that have become wet before sealant application 

and replace them with dry materials. 

D. Install bond-breaker tape behind sealants where sealant backings are not used between 
sealants and backs of joints. 
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E. Install sealants using proven techniques that comply with the following and at the same time 
backings are installed: 

1. Place sealants so they directly contact and fully wet joint substrates. 
2. Completely fill recesses in each joint configuration. 
3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow 

optimum sealant movement capability. 

F. Tooling of Non-Sag Sealants: Immediately after sealant application and before skinning or 
curing begins, tool sealants according to requirements specified in subparagraphs below to form 
smooth, uniform beads of configuration indicated; to eliminate air pockets; and to ensure 
contact and adhesion of sealant with sides of joint. 

1. Remove excess sealant from surfaces adjacent to joints. 
2. Use tooling agents that are approved in writing by sealant manufacturer and that do not 

discolor sealants or adjacent surfaces. 
3. Provide concave joint profile per Figure 8A in ASTM C 1193, unless otherwise indicated. 
4. Provide flush joint profile where indicated per Figure 8B in ASTM C 1193. 
5. Provide recessed joint configuration of recess depth and at locations indicated per 

Figure 8C in ASTM C 1193. 

a. Use masking tape to protect surfaces adjacent to recessed tooled joints. 

3.4 CLEANING 

A. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by 
methods and with cleaning materials approved in writing by manufacturers of joint sealants and 
of products in which joints occur. 

3.5 PROTECTION 

A. Protect joint sealants during and after curing period from contact with contaminating substances 
and from damage resulting from construction operations or other causes so sealants are without 
deterioration or damage at time of Substantial Completion. If, despite such protection, damage 
or deterioration occurs, cut out and remove damaged or deteriorated joint sealants immediately 
so installations with repaired areas are indistinguishable from original work. 

3.6 JOINT-SEALANT SCHEDULE 

A. Joint-Sealant Application: Exterior joints in vertical surfaces and horizontal non-traffic surfaces. 

1. Joint Locations: 

a. Control and expansion joints in unit masonry. 
b. Joints between different materials. 
c. Perimeter joints between materials listed above and frames of exterior openings 

and skylights. 
d. Other joints as indicated. 

2. Joint Sealant: Silicone, non-staining, S, NS, 50, NT. 

END OF SECTION 079200 
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SECTION 086200 - UNIT SKYLIGHTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Self-flashing unit skylights with integral curbs. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of unit skylight. 

1. Include construction details, material descriptions, dimensions of individual components 
and profiles, and finishes for unit skylights. 

B. Shop Drawings:  For unit skylight work. 

1. Include plans, elevations, sections, details, and connections to supporting structure and 
other adjoining work. 

C. Aluminum Finish Samples:  For each type of exposed finish required, in a representative section 
of each unit skylight in manufacturer's standard size. 

D. Glazing Samples:  For each color and finish of glazing indicated, 12 inches square and of same 
thickness indicated for the final Work. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For qualified Installer and manufacturer. 

B. Product Test Reports:  For each type and size of unit skylight, for tests performed within the last 
four (4) years by a qualified testing agency.  Test results based on testing of smaller unit 
skylights than specified will not be accepted. 

C. Sample Warranty:  For special warranty. 

1.5 CLOSEOUT SUBMITTALS 

A. Maintenance Data:  For unit skylights to include in maintenance manuals. 

1.6 QUALITY ASSURANCE 

A. Manufacturer Qualifications:  A manufacturer capable of fabricating unit skylights that meet or 
exceed performance requirements indicated and of documenting this performance by inclusion 
in lists and by labels, test reports, and calculations. 
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B. Installer Qualifications:  An installer acceptable to unit skylight manufacturer for installation of 
units required for this Project. 

1.7 DELIVERY, HANDLING, STORAGE 

A. Deliver products in manufacturer’s original containers dry, undamaged, seals and labels intact. 

B. Store and protect products in accordance with manufacturer’s recommendations. 

1.8 WARRANTY 

A. Special Warranty:  Manufacturer agrees to repair or replace components of unit skylights that 
fail in materials or workmanship within specified warranty period. 

1. Failures include, but are not limited to, the following: 

a. Uncontrolled water leakage. 
b. Deterioration of metals, metal finishes, and other materials beyond normal 

weathering. 
c. Breakage of polycarbonate glazing. 

2. Warranty Period:  Fifteen (15) years on skylight assembly and ten (10) years on acrylic 
coloring from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Basis-of-Design Product: 

1. Wasco Products, Inc., a VELUX Group company; Model CWC2. 

B. Manufacturers:  Subject to compliance with requirements, available manufacturers offering 
products that may be incorporated into the Work include, but are not limited to, the following: 

1. Kingspan Light + Air LLC 
2. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”. 

2.2 PERFORMANCE REQUIREMENTS 

A. Unit Skylight Standard:  Comply with AAMA 101/I.S.2/NAFS for definitions and minimum 
standards of performance, materials, components, accessories, and fabrication unless more 
stringent requirements are indicated. 

B. General:  Provide unit skylights capable of withstanding loads indicated without failure.  Failure 
includes the following: 

1. Thermal stresses transferred to the building structure. 
2. Framing members transferring stresses, including those caused by thermal and structural 

movement, to glazing. 
3. Noise or vibration created by thermal and structural movement and wind. 
4. Loosening or weakening of fasteners, attachments, and other components. 
5. Sealant failure. 

http://www.specagent.com/LookUp/?ulid=72&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456790218&mf=04&src=wd
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C. System to provide for expansion and contraction within system components caused by a cycling 
temperature range of 170 degrees F without causing detrimental effects to system or 
components. 

D. Design and size members to withstand dead loads and live loads caused by snow, hail and 
pressure or suction of wind acting vertically as calculated in accordance with Chapter 16 of the 
State of Connecticut Building Code. The domes shall be designed to withstand loads required 
by OSHA 1910.23(a)(4). Plastic skylights must meet the requirements of AAMA 
101/I.S.2/NAFS, which requires glazing thickness adequate to withstand a positive and negative 
test pressure as calculated in accordance with Section 2405.5.1 of the State of Connecticut 
Building Code. 

E. Skylight glazing shall be of such construction and mounting that they are capable of 
withstanding a load of at least 200 pounds applied perpendicularly at any single area on the 
skylight as required by OSHA 1910.23(e)(8). 

F. Thermal transmittance (U-factor) shall be 1.30 and solar heat gain coefficient (SHGC) shall be 
0.62 in accordance with Table 502.3 of the 2006 International Energy Conservation Code. 

2.3 UNIT SKYLIGHTS 

A. General:  Provide factory-assembled unit skylights that include glazing, extruded-aluminum 
glazing retainers, gaskets, and inner frames and that are capable of withstanding performance 
requirements indicated. 

B. Unit Shape and Size:  To match existing. 

C. Extruded aluminum alloy 6063-T5 with minimum effective thickness of 0.090-inch. Mitered and 
welded corner assembly in mill finish. 

D. Polycarbonate Glazing:  Thermoformable, extruded monolithic sheets, UV resistant, burglar-
resistance rated according to UL 972, and with average impact strength of 12 to 16 ft-lb/in. of 
width when tested according to ASTM D 256, Test Method A (Izod). 

1. Double-Glazing Profile: 

a. Inner/Outer Glazing:  Colorless, transparent polycarbonate. 

2. Self-Ignition Temperature:  650 deg F (343 deg C) or more for plastic sheets in thickness 
indicated when tested according to ASTM D 1929. 

3. Smoke-Production Characteristics:  Smoke-developed index of 450 or less when tested 
according to ASTM E 84, and smoke density of 75 or less when tested according to 
ASTM D 2843 

4. Burning Characteristics:  Tested according to ASTM D 635.  Class CC1, burning extent of 
1-inch or less for nominal thickness of 0.060-inch or thickness indicated for use. 

E. Glazing Gaskets:  Manufacturer's standard. 

F. Integral Curb:  Extruded-aluminum, self-flashing type. 

1. Extruded-Aluminum Shapes:  ASTM B 221, alloy and temper to suit structural and finish 
requirements but with not less than the strength and durability of Alloy 6063-T52. 

2. Height:  8 inches or as required to meet minimum heights on Drawings. 
3. Construction:  Double wall. 
4. Insulation:  Manufacturer's standard rigid or semi-rigid type. 

http://www.osha.gov/pls/oshaweb/owalink.query_links?src_doc_type=STANDARDS&src_unique_file=1910_0023&src_anchor_name=1910.23%28a%29%284%29
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G. Condensation Control:  Fabricate unit skylights with integral internal gutters and non-clogging 
weeps to collect and drain condensation to the exterior. 

H. Thermal Break:  Fabricate unit skylights with glass fiber reinforced polymer thermal barrier 
separating exterior and interior metal framing. 

2.4 FALL PROTECTION SAFETY SCREENS 

A. Interior Protective Screen:  Welded steel wire mesh, 4-inch-by-4-inch spacing minimum, wire 
diameter 0.188-inch minimum hot dipped galvanized finish on carbon steel, or unfinished 
stainless-steel in integral frame. 

B. Frame:  Extruded aluminum alloy 6063-T5 (minimum); ASTM B 221 with minimum effective 
thickness of 0.090-inch. 

1. Frame includes a pocket for the edges of the screen material, and a downward leg for 
attachment to any vertical surface of a skylight retainer or frame. 

C. Adjustment Bar:  Extruded aluminum bar stock, ¼-inch by 1-inch, alloy 6063-T5 (minimum); 
ASTM B 221. 

1. Adjustment bar is slotted for width adjustment in the field. 

2.5 ACCESSORY MATERIALS 

A. Fasteners:  Same metal as metal being fastened, nonmagnetic stainless steel, or other 
noncorrosive metal as recommended by manufacturer.  Finish exposed fasteners to match 
material being fastened. 

1. Where removal of exterior exposed fasteners might allow access to building, provide non-
removable fastener heads. 

B. Bituminous Coating:  Cold-applied asphalt mastic, asbestos-free, compounded for 15-mil dry 
film thickness per coat. 

2.6 ALUMINUM FINISHES 

A. Mill Finish:  Manufacturer's standard. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine openings, substrates, structural support, anchorage, and conditions, with Installer 
present, for compliance with requirements for installation tolerances and other conditions 
affecting performance of the Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Where aluminum surfaces of unit skylights will contact another metal or corrosive substrates, 
such as preservative-treated wood, apply bituminous coating on concealed metal surfaces or 
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provide other approved permanent separation recommended in writing by unit skylight 
manufacturer. 

3.3 INSTALLATION 

A. Coordinate installation of unit skylight with installation of substrates, vapor retarders, roof 
insulation, roofing membrane, and flashing as required to ensure that each element of the Work 
performs properly and that combined elements are waterproof and weathertight. 

B. Comply with recommendations in AAMA 1607 and with manufacturer's written instructions for 
installing unit skylights. 

C. Install unit skylights level, plumb, and true to line, without distortion. 

D. Anchor unit skylights securely to supporting substrates. 

3.4 CLEANING 

A. Clean exposed unit skylight surfaces according to manufacturer's written instructions.  Touch up 
damaged metal coatings and finishes. 

B. Remove excess sealants, glazing materials, dirt, and other substances. 

C. Remove and replace glazing that has been broken, chipped, cracked, abraded, or damaged 
during construction period. 

D. Protect unit skylight surfaces from contact with contaminating substances resulting from 
construction operations. 

END OF SECTION 086200 
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SECTION 220719 - PLUMBING PIPING INSULATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes insulating the following plumbing piping services: 

1. Stormwater piping exposed to freezing conditions. 
2. Roof drains and rainwater leaders. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. Include thermal conductivity, water-vapor 
permeance thickness, and jackets (both factory- and field-applied, if any). 

B. Shop Drawings: Include plans, elevations, sections, details, and attachments to other work. 

1. Detail application of protective shields, saddles, and inserts at hangers for each type of 
insulation and hanger. 

2. Detail insulation application at pipe expansion joints for each type of insulation. 
3. Detail insulation application at elbows, fittings, flanges, valves, and specialties for each 

type of insulation. 
4. Detail removable insulation at piping specialties, equipment connections, and access 

panels. 
5. Detail application of field-applied jackets. 
6. Detail application at linkages of control devices. 

C. Samples: For each type of insulation and jacket indicated. Identify each Sample, describing 
product and intended use. Sample sizes are as follows: 

1. Preformed Pipe Insulation Materials: 12 inches long by NPS 2. 
2. Jacket Materials for Pipe: 12 inches long by NPS 2. 
3. Sheet Jacket Materials: 12 inches square. 
4. Manufacturer's Color Charts: For products where color is specified, show the full range of 

colors available for each type of finish material. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For qualified Installer. 

B. Material Test Reports: From a qualified testing agency acceptable to authorities having 
jurisdiction indicating, interpreting, and certifying test results for compliance of insulation 
materials, sealers, attachments, cements, and jackets, with requirements indicated. Include 
dates of tests and test methods employed. 

C. Field quality-control reports. 
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1.5 QUALITY ASSURANCE 

A. Installer Qualifications: Skilled mechanics who have successfully completed an apprenticeship 
program or another craft training program certified by the Department of Labor, Bureau of 
Apprenticeship and Training. 

B. Surface-Burning Characteristics: For insulation and related materials, as determined by testing 
identical products according to ASTM E 84 by a testing agency acceptable to authorities having 
jurisdiction. Factory label insulation and jacket materials and adhesive, mastic, tapes, and 
cement material containers, with appropriate markings of applicable testing agency. 

1. Insulation Installed Indoors: Flame-spread index of 25 or less, and smoke-developed 
index of 50 or less. 

2. Insulation Installed Outdoors: Flame-spread index of 75 or less, and smoke-developed 
index of 150 or less. 

C. Comply with the following applicable standards and other requirements specified for 
miscellaneous components: 

1. Supply and Drain Protective Shielding Guards: ICC A117.1. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Packaging: Insulation material containers shall be marked by manufacturer with appropriate 
ASTM standard designation, type and grade, and maximum use temperature. 

1.7 COORDINATION 

A. Coordinate clearance requirements with piping Installer for piping insulation application. Before 
preparing piping Shop Drawings, establish and maintain clearance requirements for installation 
of insulation and field-applied jackets and finishes and for space required for maintenance. 

1.8 SCHEDULING 

A. Schedule insulation application after pressure testing systems. Insulation application may begin 
on segments that have satisfactory test results. 

B. Complete installation and concealment of plastic materials as rapidly as possible in each area of 
construction. 

PART 2 - PRODUCTS 

2.1 INSULATION MATERIALS 

A. Pipe insulation thickness shall conform to ASHRAE 90.1 2007, Table 6.8.3. 

B. Comply with requirements in "Piping Insulation Schedule, General" and "Indoor Piping 
Insulation Schedule" articles for where insulating materials shall be applied. 

C. Products shall not contain asbestos, lead, mercury, or mercury compounds. 

D. Products that come in contact with stainless-steel shall have a leachable chloride content of 
less than 50 ppm when tested according to ASTM C 871. 
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E. Insulation materials for use on austenitic stainless-steel shall be qualified as acceptable 
according to ASTM C 795. 

F. Foam insulation materials shall not use CFC or HCFC blowing agents in the manufacturing 
process. 

G. Mineral-Fiber, Preformed Pipe Insulation: 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Johns Manville; a Berkshire Hathaway company; Micro-Lok 
b. Knauf Insulation; Earthwool 1000 Degree Pipe Insulation with ECOSE 

Technology 
c. Owens Corning; Fiberglas Pipe Insulation 

2. Type I, 850 Deg F Materials: Mineral or glass fibers bonded with a thermosetting resin. 
Comply with ASTM C 547, Type I, Grade A, with factory-applied ASJ-SSL. Factory-
applied jacket requirements are specified in "Factory-Applied Jackets" Article. 

2.2 INSULATING CEMENTS 

A. Mineral-Fiber Insulating Cement: Comply with ASTM C 195. 

1. Manufacturers:  Subject to compliance with requirements, provide the following: 

a. Ramco Insulation, Inc; Super-Stik 

B. Expanded or Exfoliated Vermiculite Insulating Cement: Comply with ASTM C 196. 

1. Manufacturers:  Subject to compliance with requirements, provide the following: 

a. Ramco Insulation, Inc; Thermokote V 

C. Mineral-Fiber, Hydraulic-Setting Insulating and Finishing Cement: Comply with ASTM C 449. 

1. Manufacturers:  Subject to compliance with requirements, provide the following: 

a. Ramco Insulation, Inc; Ramcote 1200 and Quik-Cote 

2.3 ADHESIVES 

A. Materials shall be compatible with insulation materials, jackets, and substrates and for bonding 
insulation to itself and to surfaces to be insulated, unless otherwise indicated. 

B. Cellular-Glass Adhesive: Two-component, thermosetting urethane adhesive containing no 
flammable solvents, with a service temperature range of minus 100 to plus 200 deg F. 

1. Manufacturers:  Subject to compliance with requirements, provide the following: 

a. Foster Brand; H. B. Fuller Construction Products; 81-84 

2. For indoor applications, adhesive shall have a VOC content of 50 g/L or less when 
calculated according to 40 CFR 59, Subpart D (EPA Method 24). 
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C. Mineral-Fiber Adhesive: Comply with MIL-A-3316C, Class 2, Grade A. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Childers Brand; H. B. Fuller Construction Products; CP-127 
b. Eagle Bridges - Marathon Industries 
c. Foster Brand; H. B. Fuller Construction Products; 85-60/85-70 
d. Mon-Eco Industries, Inc; 22-25 

2. For indoor applications, adhesive shall have a VOC content of 80 g/L or less when 
calculated according to 40 CFR 59, Subpart D (EPA Method 24). 

D. ASJ Adhesive, and FSK Jacket Adhesive: Comply with MIL-A-3316C, Class 2, Grade A for 
bonding insulation jacket lap seams and joints. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Childers Brand; H. B. Fuller Construction Products; CP-82 
b. Eagle Bridges - Marathon Industries 
c. Foster Brand; H. B. Fuller Construction Products; 85-20 
d. Mon-Eco Industries, Inc; 22-25 

2. For indoor applications, adhesive shall have a VOC content of 50 g/L or less when 
calculated according to 40 CFR 59, Subpart D (EPA Method 24). 

2.4 MASTICS 

A. Materials shall be compatible with insulation materials, jackets, and substrates; comply with 
MIL-PRF-19565C, Type II. 

1. For indoor applications, use mastics that have a VOC content of 50 g/L or less when 
calculated according to 40 CFR 59, Subpart D (EPA Method 24). 

B. Breather Mastic: Water based; suitable for indoor and outdoor use on above-ambient services. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Childers Brand; H. B. Fuller Construction Products; CP-10 
b. Eagle Bridges - Marathon Industries 
c. Foster Brand; H. B. Fuller Construction Products; 46-50 
d. Knauf Insulation; EXPERT Mastics - KI-705 ASJ+ 
e. Mon-Eco Industries, Inc; 55-50 
f. Vimasco Corporation; WC-1/WC-5 

2. Water-Vapor Permeance: ASTM F 1249, 1.8 perms at 0.0625-inch dry film thickness. 
3. Service Temperature Range: Minus 20 to plus 180 deg F. 
4. Solids Content: Sixty percent (60%) by volume and sixty-six percent (66%) by weight. 
5. Color: White. 
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2.5 LAGGING ADHESIVES 

A. Description: Comply with MIL-A-3316C, Class I, Grade A, and shall be compatible with 
insulation materials, jackets, and substrates. 

1. For indoor applications, use lagging adhesives that have a VOC content of 50 g/L or less 
when calculated according to 40 CFR 59, Subpart D (EPA Method 24). 

2. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Childers Brand; H. B. Fuller Construction Products; CP-50 AHV2 
b. Foster Brand; H. B. Fuller Construction Products; 30-36 
c. Vimasco Corporation; 713 and 714 

3. Fire-resistant, water-based lagging adhesive and coating for use indoors to adhere fire-
resistant lagging cloths over pipe insulation. 

4. Service Temperature Range: 0 to plus 180 deg F. 
5. Color: White. 

2.6 SEALANTS 

A. Joint Sealants: 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Childers Brand; H. B. Fuller Construction Products; CP-76 
b. Eagle Bridges - Marathon Industries 
c. Foster Brand; H. B. Fuller Construction Products; 30-45 
d. Mon-Eco Industries, Inc; 44-05 
e. Pittsburgh Corning Corporation; Pittseal 444 

2. Materials shall be compatible with insulation materials, jackets, and substrates. 
3. Permanently flexible, elastomeric sealant. 
4. Service Temperature Range: Minus 100 to plus 300 deg F. 
5. Color: White or gray. 
6. For indoor applications, sealants shall have a VOC content of 420 g/L or less when 

calculated according to 40 CFR 59, Subpart D (EPA Method 24). 

B. FSK and Metal Jacket Flashing Sealants: 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Childers Brand; H. B. Fuller Construction Products; CP-76 
b. Eagle Bridges - Marathon Industries 
c. Foster Brand; H. B. Fuller Construction Products; 95-44 
d. Mon-Eco Industries, Inc; 44-05 

2. Materials shall be compatible with insulation materials, jackets, and substrates. 
3. Fire- and water-resistant, flexible, elastomeric sealant. 
4. Service Temperature Range: Minus 40 to plus 250 deg F. 
5. Color: Aluminum. 
6. For indoor applications, sealants shall have a VOC content of 420 g/L or less when 

calculated according to 40 CFR 59, Subpart D (EPA Method 24). 
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C. ASJ Flashing Sealants, and Vinyl, PVDC, and PVC Jacket Flashing Sealants: 

1. Manufacturers:  Subject to compliance with requirements, provide the following: 

a. Childers Brand; H. B. Fuller Construction Products; CP-76 

2. Materials shall be compatible with insulation materials, jackets, and substrates. 
3. Fire- and water-resistant, flexible, elastomeric sealant. 
4. Service Temperature Range: Minus 40 to plus 250 deg F. 
5. Color: White. 
6. For indoor applications, sealants shall have a VOC content of 420 g/L or less when 

calculated according to 40 CFR 59, Subpart D (EPA Method 24). 

2.7 FACTORY-APPLIED JACKETS 

A. Insulation system schedules indicate factory-applied jackets on various applications. When 
factory-applied jackets are indicated, comply with the following: 

1. ASJ: White, Kraft-paper, fiberglass-reinforced scrim with aluminum-foil backing; 
complying with ASTM C 1136, Type I. 

2. ASJ-SSL: ASJ with self-sealing, pressure-sensitive, acrylic-based adhesive covered by a 
removable protective strip; complying with ASTM C 1136, Type I. 

3. FSK Jacket: Aluminum-foil, fiberglass-reinforced scrim with Kraft-paper backing; 
complying with ASTM C 1136, Type II. 

2.8 FIELD-APPLIED JACKETS 

A. Field-applied jackets shall comply with ASTM C 921, Type I, unless otherwise indicated. 

B. PVC Jacket: High-impact-resistant, UV-resistant PVC complying with ASTM D 1784, 
Class 16354-C; thickness as scheduled; roll stock ready for shop or field cutting and forming. 
Thickness is indicated in field-applied jacket schedules. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Johns Manville; a Berkshire Hathaway company; Zeston 
b. P.I.C. Plastics, Inc; FG Series 
c. Proto Corporation; LoSmoke 
d. Speedline Corporation; SmokeSafe 

2. Adhesive: As recommended by jacket material manufacturer. 
3. Color:  Color-code jackets based on system. Color as selected by Architect. 
4. Factory-fabricated fitting covers to match jacket if available; otherwise, field fabricate. 

a. Shapes: 45- and 90-degree, short- and long-radius elbows, tees, valves, flanges, 
unions, reducers, end caps, soil-pipe hubs, traps, mechanical joints, and P-trap 
and supply covers for lavatories. 

2.9 TAPES 

A. ASJ Tape: White vapor-retarder tape matching factory-applied jacket with acrylic adhesive, 
complying with ASTM C 1136. 
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1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Avery Dennison Corporation, Specialty Tapes Division; Fasson 0836 
b. Compac Corporation; 104 and 105 
c. Ideal Tape Co., Inc,; an American Biltrite company; 428 AWF ASJ 
d. Knauf Insulation; EXPERT Tapes - ASJ+ Tape 
e. Venture Tape; 1540 CW Plus, 1542 CW Plus, and 1542 CW Plus/SQ 

2. Width: 3 inches. 
3. Thickness: 11.5 mils. 
4. Adhesion: 90 ounces force/inch in width. 
5. Elongation:  Two percent (2%). 
6. Tensile Strength: 40 lbf/inch in width. 
7. ASJ Tape Disks and Squares: Precut disks or squares of ASJ tape. 

B. FSK Tape: Foil-face, vapor-retarder tape matching factory-applied jacket with acrylic adhesive; 
complying with ASTM C 1136. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Avery Dennison Corporation, Specialty Tapes Division; Fasson 0827 
b. Compac Corporation; 110 and 111 
c. Ideal Tape Co., Inc,; an American Biltrite company; 491 AWF FSK 
d. Knauf Insulation; EXPERT Tapes - FSK Tape 
e. Venture Tape; 1525 CW NT, 1528 CW, and 1528 CW/SQ 

2. Width: 3 inches. 
3. Thickness: 6.5 mils. 
4. Adhesion: 90 ounces force/inch in width. 
5. Elongation:  Two percent (2%). 
6. Tensile Strength: 40 lbf/inch in width. 
7. FSK Tape Disks and Squares: Precut disks or squares of FSK tape. 

C. PVC Tape: White vapor-retarder tape matching field-applied PVC jacket with acrylic adhesive; 
suitable for indoor and outdoor applications. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Compac Corporation 
b. Ideal Tape Co., Inc,; an American Biltrite company; 370 White PVC tape 
c. Venture Tape; 1506 CW NS 

2. Width: 2 inches. 
3. Thickness: 6 mils. 
4. Adhesion: 64 ounces force/inch in width. 
5. Elongation: Five hundred percent (500%). 
6. Tensile Strength: 18 lbf/inch in width. 

D. Aluminum-Foil Tape: Vapor-retarder tape with acrylic adhesive. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 
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a. Avery Dennison Corporation, Specialty Tapes Division; Fasson 0800 
b. Compac Corporation 
c. Ideal Tape Co., Inc,; an American Biltrite company; 488 AWF 
d. Knauf Insulation; EXPERT Tapes - 2 Mil Foil Tape 
e. Venture Tape; 3520 CW 

2. Width: 2 inches. 
3. Thickness: 3.7 mils. 
4. Adhesion: 100 ounces force/inch in width. 
5. Elongation:  Five percent (5%). 
6. Tensile Strength: 34 lbf/inch in width. 

2.10 SECUREMENTS 

A. Bands: 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. ITW Insulation Systems; Illinois Tool Works, Inc; Gerrard Strapping and Seals 
b. RPR Products, Inc; Insul-Mate Strapping and Seals 

2. Stainless-Steel: ASTM A 167 or ASTM A 240, Type 316; 0.015-inch-thick, ¾-inch-wide 
with wing seal or closed seal. 

3. Aluminum: ASTM B 209, Alloy 3003, 3005, 3105, or 5005; Temper H-14, 0.020-inch-
thick, ¾-inch-wide with wing seal or closed seal. 

B. Staples: Outward-clinching insulation staples, nominal ¾-inch-wide, stainless-steel or Monel. 

C. Wire:  0.062-inch soft-annealed, stainless-steel. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. C & F Wire 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions for compliance with requirements for installation tolerances 
and other conditions affecting performance of insulation application. 

1. Verify that systems to be insulated have been tested and are free of defects. 
2. Verify that surfaces to be insulated are clean and dry. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Surface Preparation: Clean and dry surfaces to receive insulation. Remove materials that will 
adversely affect insulation application. 
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B. Mix insulating cements with clean potable water; if insulating cements are to be in contact with 
stainless-steel surfaces, use demineralized water. 

3.3 GENERAL INSTALLATION REQUIREMENTS 

A. Install insulation materials, accessories, and finishes with smooth, straight, and even surfaces; 
free of voids throughout the length of piping including fittings, valves, and specialties. 

B. Install insulation materials, forms, vapor barriers or retarders, jackets, and thicknesses required 
for each item of pipe system as specified in insulation system schedules. 

C. Install accessories compatible with insulation materials and suitable for the service. Install 
accessories that do not corrode, soften, or otherwise attack insulation or jacket in either wet or 
dry state. 

D. Install insulation with longitudinal seams at top and bottom of horizontal runs. 

E. Install multiple layers of insulation with longitudinal and end seams staggered. 

F. Do not weld brackets, clips, or other attachment devices to piping, fittings, and specialties. 

G. Keep insulation materials dry during application and finishing. 

H. Install insulation with tight longitudinal seams and end joints. Bond seams and joints with 
adhesive recommended by insulation material manufacturer. 

I. Install insulation with least number of joints practical. 

J. Where vapor barrier is indicated, seal joints, seams, and penetrations in insulation at hangers, 
supports, anchors, and other projections with vapor-barrier mastic. 

1. Install insulation continuously through hangers and around anchor attachments. 
2. For insulation application where vapor barriers are indicated, extend insulation on anchor 

legs from point of attachment to supported item to point of attachment to structure. Taper 
and seal ends at attachment to structure with vapor-barrier mastic. 

3. Install insert materials and install insulation to tightly join the insert. Seal insulation to 
insulation inserts with adhesive or sealing compound recommended by insulation 
material manufacturer. 

4. Cover inserts with jacket material matching adjacent pipe insulation. Install shields over 
jacket, arranged to protect jacket from tear or puncture by hanger, support, and shield. 

K. Apply adhesives, mastics, and sealants at manufacturer's recommended coverage rate and wet 
and dry film thicknesses. 

L. Install insulation with factory-applied jackets as follows: 

1. Draw jacket tight and smooth. 
2. Cover circumferential joints with 3-inch-wide strips of same material as insulation jacket. 

Secure strips with adhesive and outward clinching staples along both edges of strip, 
spaced 4 inches o.c. 

3. Overlap jacket longitudinal seams at least 1½ inches. Install insulation with longitudinal 
seams at bottom of pipe. Clean and dry surface to receive self-sealing lap. Staple laps 
with outward clinching staples along edge at 2 inches o.c. 

a. For below-ambient services, apply vapor-barrier mastic over staples. 
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4. Cover joints and seams with tape, according to insulation material manufacturer's written 
instructions, to maintain vapor seal. 

5. Where vapor barriers are indicated, apply vapor-barrier mastic on seams and joints and 
at ends adjacent to pipe flanges and fittings. 

M. Cut insulation in a manner to avoid compressing insulation more than seventy-five percent 
(75%) of its nominal thickness. 

N. Finish installation with systems at operating conditions. Repair joint separations and cracking 
due to thermal movement. 

O. Repair damaged insulation facings by applying same facing material over damaged areas. 
Extend patches at least 4 inches beyond damaged areas. Adhere, staple, and seal patches 
similar to butt joints. 

P. For above-ambient services, do not install insulation to the following: 

1. Vibration-control devices. 
2. Testing agency labels and stamps. 
3. Nameplates and data plates. 
4. Cleanouts. 

3.4 PENETRATIONS 

A. Insulation Installation at Roof Penetrations: Install insulation continuously through roof 
penetrations. 

1. Seal penetrations with flashing sealant. 
2. For applications requiring only indoor insulation, terminate insulation above roof surface 

and seal with joint sealant. For applications requiring indoor and outdoor insulation, install 
insulation for outdoor applications tightly joined to indoor insulation ends. Seal joint with 
joint sealant. 

3. Extend jacket of outdoor insulation outside roof flashing at least 2 inches below top of 
roof flashing. 

4. Seal jacket to roof flashing with flashing sealant. 

B. Insulation Installation at Aboveground Exterior Wall Penetrations: Install insulation continuously 
through wall penetrations. 

1. Seal penetrations with flashing sealant. 
2. For applications requiring only indoor insulation, terminate insulation inside wall surface 

and seal with joint sealant. For applications requiring indoor and outdoor insulation, install 
insulation for outdoor applications tightly joined to indoor insulation ends. Seal joint with 
joint sealant. 

3. Extend jacket of outdoor insulation outside wall flashing and overlap wall flashing at least 
2 inches. 

4. Seal jacket to wall flashing with flashing sealant. 

C. Insulation Installation at Interior Wall and Partition Penetrations (That Are Not Fire Rated): 
Install insulation continuously through walls and partitions. 

D. Insulation Installation at Fire-Rated Wall and Partition Penetrations: Install insulation 
continuously through penetrations of fire-rated walls and partitions. 



  
PLUMBING PIPING INSULATION 

State Project #059-0192 RR Charles Barnum Elementary School Roof Replacement – Groton 
 220719-11 

1. Comply with requirements in Section 078413 "Penetration Firestopping" for firestopping 
and fire-resistive joint sealers. 

E. Insulation Installation at Floor Penetrations: 

1. Pipe: Install insulation continuously through floor penetrations. 
2. Seal penetrations through fire-rated assemblies. Comply with requirements in 

Section 078413 "Penetration Firestopping." 

3.5 GENERAL PIPE INSULATION INSTALLATION 

A. Requirements in this article generally apply to all insulation materials except where more 
specific requirements are specified in various pipe insulation material installation articles. 

B. Insulation Installation on Fittings, Valves, Strainers, Flanges, and Unions: 

1. Install insulation over fittings, valves, strainers, flanges, unions, and other specialties with 
continuous thermal and vapor-retarder integrity unless otherwise indicated. 

2. Insulate pipe elbows using preformed fitting insulation, mitered fittings made from same 
material and density as adjacent pipe insulation or PVC fitting cover manufacturer 
recommended flexible fiberglass inserts. Each piece shall be butted tightly against 
adjoining piece and bonded with adhesive. Fill joints, seams, voids, and irregular 
surfaces with insulating cement finished to a smooth, hard, and uniform contour that is 
uniform with adjoining pipe insulation. 

3. Insulate tee fittings with preformed fitting insulation or sectional pipe insulation of same 
material and thickness as used for adjacent pipe. Cut sectional pipe insulation to fit. Butt 
each section closely to the next and hold in place with tie wire. Bond pieces with 
adhesive. 

4. Insulate valves using preformed fitting insulation or sectional pipe insulation of same 
material, density, and thickness as used for adjacent pipe. Overlap adjoining pipe 
insulation by not less than two (2) times the thickness of pipe insulation, or one (1) pipe 
diameter, whichever is thicker. For valves, insulate up to and including the bonnets, valve 
stuffing-box studs, bolts, and nuts. Fill joints, seams, and irregular surfaces with 
insulating cement. 

5. Insulate strainers using preformed fitting insulation or sectional pipe insulation of same 
material, density, and thickness as used for adjacent pipe. Overlap adjoining pipe 
insulation by not less than two (2) times the thickness of pipe insulation, or one (1) pipe 
diameter, whichever is thicker. Fill joints, seams, and irregular surfaces with insulating 
cement. Insulate strainers so strainer basket flange or plug can be easily removed and 
replaced without damaging the insulation and jacket. Provide a removable reusable 
insulation cover. For below-ambient services, provide a design that maintains vapor 
barrier. 

6. Insulate flanges and unions using a section of oversized preformed pipe insulation. 
Overlap adjoining pipe insulation by not less than two (2) times the thickness of pipe 
insulation, or one (1) pipe diameter, whichever is thicker. 

7. Cover segmented insulated surfaces with a layer of finishing cement and coat with a 
mastic. Install vapor-barrier mastic for below-ambient services and a breather mastic for 
above-ambient services. Reinforce the mastic with fabric-reinforcing mesh. Trowel the 
mastic to a smooth and well-shaped contour. 

8. For services not specified to receive a field-applied jacket except for flexible elastomeric 
and polyolefin, install fitted PVC cover over elbows, tees, strainers, valves, flanges, and 
unions. Terminate ends with PVC end caps. Tape PVC covers to adjoining insulation 
facing using PVC tape. 

9. Stencil or label the outside insulation jacket of each union with the word "union." Match 
size and color of pipe labels. 
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C. Insulate instrument connections for thermometers, pressure gages, pressure temperature taps, 
test connections, flow meters, sensors, switches, and transmitters on insulated pipes. Shape 
insulation at these connections by tapering it to and around the connection with insulating 
cement and finish with finishing cement, mastic, and flashing sealant. 

D. Install removable insulation covers at locations indicated. Installation shall conform to the 
following: 

1. Make removable flange and union insulation from sectional pipe insulation of same 
thickness as that on adjoining pipe. Install same insulation jacket as adjoining pipe 
insulation. 

2. When flange and union covers are made from sectional pipe insulation, extend insulation 
from flanges or union long at least two (2) times the insulation thickness over adjacent 
pipe insulation on each side of flange or union. Secure flange cover in place with 
stainless-steel or aluminum bands. Select band material compatible with insulation and 
jacket. 

3. Construct removable valve insulation covers in same manner as for flanges, except 
divide the two-part section on the vertical center line of valve body. 

4. When covers are made from block insulation, make two (2) halves, each consisting of 
mitered blocks wired to stainless-steel fabric. Secure this wire frame, with its attached 
insulation, to flanges with tie wire. Extend insulation at least 2 inches over adjacent pipe 
insulation on each side of valve. Fill space between flange or union cover and pipe 
insulation with insulating cement. Finish cover assembly with insulating cement applied in 
two coats. After first coat is dry, apply and trowel second coat to a smooth finish. 

5. Unless a PVC jacket is indicated in field-applied jacket schedules, finish exposed 
surfaces with a metal jacket. 

3.6 INSTALLATION OF MINERAL-FIBER INSULATION 

A. Insulation Installation on Straight Pipes and Tubes: 

1. Secure each layer of preformed pipe insulation to pipe with wire or bands and tighten 
bands without deforming insulation materials. 

2. Where vapor barriers are indicated, seal longitudinal seams, end joints, and protrusions 
with vapor-barrier mastic and joint sealant. 

3. For insulation with factory-applied jackets on above-ambient surfaces, secure laps with 
outward clinched staples at 6 inches o.c. 

4. For insulation with factory-applied jackets on below-ambient surfaces, do not staple 
longitudinal tabs. Instead, secure tabs with additional adhesive as recommended by 
insulation material manufacturer and seal with vapor-barrier mastic and flashing sealant. 

B. Insulation Installation on Pipe Flanges: 

1. Install preformed pipe insulation to outer diameter of pipe flange. 
2. Make width of insulation section same as overall width of flange and bolts, plus twice the 

thickness of pipe insulation. 
3. Fill voids between inner circumference of flange insulation and outer circumference of 

adjacent straight pipe segments with mineral-fiber blanket insulation. 
4. Install jacket material with manufacturer's recommended adhesive, overlap seams at 

least 1 inch, and seal joints with flashing sealant. 

C. Insulation Installation on Pipe Fittings and Elbows: 

1. Install preformed sections of same material as straight segments of pipe insulation when 
available. 
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2. When preformed insulation elbows and fittings are not available, install mitered sections 
of pipe insulation, to a thickness equal to adjoining pipe insulation. Secure insulation 
materials with wire or bands. 

D. Insulation Installation on Valves and Pipe Specialties: 

1. Install preformed sections of same material as straight segments of pipe insulation when 
available. 

2. When preformed sections are not available, install mitered sections of pipe insulation to 
valve body. 

3. Arrange insulation to permit access to packing and to allow valve operation without 
disturbing insulation. 

4. Install insulation to flanges as specified for flange insulation application. 

3.7 FIELD-APPLIED JACKET INSTALLATION 

A. Where glass-cloth jackets are indicated, install directly over bare insulation or insulation with 
factory-applied jackets. 

1. Draw jacket smooth and tight to surface with 2-inch overlap at seams and joints. 
2. Embed glass cloth between two (2) 0.062-inch-thick coats of lagging adhesive. 
3. Completely encapsulate insulation with coating, leaving no exposed insulation. 

B. Where FSK jackets are indicated, install as follows: 

1. Draw jacket material smooth and tight. 
2. Install lap or joint strips with same material as jacket. 
3. Secure jacket to insulation with manufacturer's recommended adhesive. 
4. Install jacket with 1½-inch laps at longitudinal seams and 3-inch-wide joint strips at end 

joints. 
5. Seal openings, punctures, and breaks in vapor-retarder jackets and exposed insulation 

with vapor-barrier mastic. 

C. Where PVC jackets are indicated, install with 1-inch overlap at longitudinal seams and end 
joints. Seal with manufacturer's recommended adhesive. 

1. Apply two (2) continuous beads of adhesive to seams and joints, one bead under lap and 
the finish bead along seam and joint edge. 

D. Where metal jackets are indicated, install with 2-inch overlap at longitudinal seams and end 
joints. Overlap longitudinal seams arranged to shed water. Seal end joints with weatherproof 
sealant recommended by insulation manufacturer. Secure jacket with stainless-steel bands 12 
inches o.c. and at end joints. 

3.8 FINISHES 

A. Insulation with ASJ, Glass-Cloth, or Other Paintable Jacket Material: Paint jacket with paint 
system identified below. 

1. Flat Acrylic Finish:  Two (2) finish coats over a primer that is compatible with jacket 
material and finish coat paint. Add fungicidal agent to render fabric mildew proof. 

a. Finish Coat Material: Interior, flat, latex-emulsion size. 
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B. Flexible Elastomeric Thermal Insulation: After adhesive has fully cured, apply two (2) coats of 
insulation manufacturer's recommended protective coating. 

C. Color: As selected by Architect and Owner from manufacturer’s entire range. Vary first and 
second coats to allow visual inspection of the completed Work. 

D. Do not field paint aluminum or stainless-steel jackets. 

3.9 FIELD QUALITY CONTROL 

A. Perform tests and inspections. 

B. Tests and Inspections: 

1. Inspect pipe, fittings, strainers, and valves, randomly selected by Architect, by removing 
field-applied jacket and insulation in layers in reverse order of their installation. Extent of 
inspection shall be limited to three (3) locations of straight pipe, three (3) locations of 
threaded fittings, three (3) locations of welded fittings, two (2) locations of threaded 
strainers, two (2) locations of welded strainers, three (3) locations of threaded valves, and 
three (3) locations of flanged valves for each pipe service defined in the "Piping Insulation 
Schedule, General" Article. 

C. All insulation applications will be considered defective Work if sample inspection reveals 
noncompliance with requirements. 

3.10 PIPING INSULATION SCHEDULE, GENERAL 

A. Acceptable preformed pipe and tubular insulation materials and thicknesses are identified for 
each piping system and pipe size range. If more than one material is listed for a piping system, 
selection from materials listed is Contractor's option. 

B. Items Not Insulated: Unless otherwise indicated, do not install insulation on the following: 

1. Drainage piping located in crawl spaces. 
2. Underground piping. 
3. Chrome-plated pipes and fittings unless there is a potential for personnel injury. 

3.11 INDOOR PIPING INSULATION SCHEDULE 

A. Stormwater and Overflow: 

1. All Pipe Sizes: Insulation shall be the following: 

a. Mineral-Fiber, Preformed Pipe Insulation, Type I:  1-inch-thick. 

B. Roof Drain and Overflow Drain Bodies: 

1. All Pipe Sizes: Insulation shall be the following: 

a. Mineral-Fiber, Preformed Pipe Insulation, Type I:  1-inch-thick. 
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3.12 INDOOR, FIELD-APPLIED JACKET SCHEDULE 

A. Install jacket over insulation material. For insulation with factory-applied jacket, install the field-
applied jacket over the factory-applied jacket. If more than one material is listed, selection from 
materials listed is Contractor's option. 

B. Piping, Concealed: 

1. None. 

C. Piping, Exposed: 

1. PVC:  20 mils thick. 

END OF SECTION 220719 
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SECTION 221423 - STORM DRAINAGE PIPING SPECIALTIES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Pipe, tube, and fittings. 
2. Roof drains. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. 

1.4 QUALITY ASSURANCE 

A. Drainage piping specialties shall bear label, stamp, or other markings of specified testing 
agency. 

PART 2 - PRODUCTS 

2.1 CAST-IRON PIPE AND FITTINGS 

A. Pipe and Fittings: ASTM A 74, Service classes. 

B. Gaskets: ASTM C 564, rubber. 

C. Caulking Materials: ASTM B 29, pure lead and oakum or hemp fiber. 

2.2 METAL ROOF DRAINS 

A. Cast-Iron, Large-Sump, General-Purpose Roof Drains: 

1. Basis-of-Design Product: Subject to compliance with requirements, provide Josam 
Company; Series 21500 or comparable product by one (1) of the following: 

a. Smith, Jay R. Mfg. Co. 
b. Watts; a Watts Water Technologies company 
c. Zurn Industries, LLC 

2. Standard: ASME A112.6.4, for general-purpose roof drains. 
3. Body Material:  Cast iron. 
4. Dimension of Body: Nominal 15-inch diameter. 
5. Combination Flashing Ring and Gravel Stop:  Required. 
6. Outlet:  Bottom. 
7. Extension Collars:  Required. 
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8. Underdeck Clamp:  Required. 
9. Sump Receiver Plate:  Required. 
10. Dome Material:  Cast iron. 
11. Perforated Gravel Guard:  Not required. 
12. Vandal-Proof Dome:  Required. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install piping at indicated slopes. 

B. Install piping free of sags and bends. 

C. Install fittings for changes in direction and branch connections. 

D. Make changes in direction for storm drainage piping using appropriate branches, bends, and 
long-sweep bends. Do not change direction of flow more than 90 degrees. Use proper size of 
standard increasers and reducers if pipes of different sizes are connected. Reducing size of 
drainage piping in direction of flow is prohibited. 

E. Install roof drains at low points of roof areas according to roof membrane manufacturer's written 
installation instructions. 

1. Install flashing collar or flange of roof drain to prevent leakage between drain and 
adjoining roofing. Maintain integrity of waterproof membranes where penetrated. 

2. Install expansion joints, if indicated, in roof drain outlets. 
3. Position roof drains for easy access and maintenance. 

3.2 PROTECTION 

A. Protect drains during remainder of construction period to avoid clogging with dirt or debris and 
to prevent damage from traffic or construction work. 

B. Place plugs in ends of uncompleted piping at end of each day or when work stops. 

END OF SECTION 221423 
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1.0 INTRODUCTION 
 

On January 9, 2024, Eagle Environmental, Inc. (Eagle) conducted a pre-renovation 
asbestos containing materials (ACM) inspection of the roof systems associated with the 
Charles Barnum Elementary School located at 68 Briar Hill Road in Groton, Connecticut. 
The asbestos inspection was performed by Michael Stewart; a State of Connecticut 
Department of Public Health (CT DPH) licensed Asbestos Inspector (license #000305). 
The inspection was performed to support the replacement of the existing roof systems. 

 
1.1 Roof Description 
 

The two (2) main roofs associated with the building are flat and are covered with 
polyisocyanurate (polyiso) insulation and an ethylene propylene diene monomer (EPDM) 
rubber roofing membrane. The metal roof decking and structural steel members are 
uninsulated on the interior of the building. The roof drains observed during the inspection 
are insulated with fiberglass insulation. 

  
2.0 SCOPE OF INSPECTION  

 
2.1 Asbestos Containing Roofing Materials 
 

The asbestos inspection was conducted in order to satisfy the USEPA National Emission 
Standard for Hazardous Air Pollutants Act (NESHAP) as amended November 20, 1990. 
The USEPA NESHAP final rule requires the identification and removal of regulated 
asbestos containing roofing materials as a part of the replacement of the existing roofing 
materials. 
 
The inspection included sampling the suspect materials associated with the main roof 
fields and interior materials that would potentially be impacted by the roof replacement 
project including insulation on the roof decking and roof drains.  

 
3.0 INSPECTION PROTOCOLS 

 
3.1 Bulk Sampling 
 

During the sampling process, only suspect miscellaneous roofing materials were sampled. 
This includes but is not limited to suspect roofing felts, roofing tar, silver paint, asphalt 
rolled roofing and shingles. Roof sampling was performed by cutting holes through the 
roof fields to the metal roof deck to access and remove core samples of all suspect layers 
of roofing materials. The layers of suspect roofing materials were separated for analysis.  
 
Roof patches were applied by Silktown Roofing Company of Derby, Connecticut at each 
sample location. 
 
Miscellaneous Materials 
 
Eagle collected samples of miscellaneous roofing materials in accordance with USEPA 
and OSHA requirements and current industry standards. A minimum of two (2) samples 
for each suspect miscellaneous material was collected. Additional samples are collected 
at the Inspector’s discretion. Where large quantities of miscellaneous materials are 
present, additional samples are collected. Current regulations require that sampling of 
miscellaneous materials shall be conducted in a manner sufficiently to provide accurate 
results. Miscellaneous roofing materials include roofing felts, mastics, transite and 
caulks. 



 

EAGLE ENVIRONMENTAL, INC.  
8 SOUTH MAIN STREET, SUITE 3 • TERRYVILLE, CT 06786 

 PHONE (860) 589-8257 • FAX (860) 585-7034  2 

3.2 Bulk Sample Analysis 
 

The samples of the suspect ACM are sent to a CT DPH approved laboratory for analysis 
by Polarized Light Microscopy (PLM). PLM is the USEPA accepted method of analysis 
for identification of asbestos in bulk matrices. Each set of samples is systematically 
analyzed until one (1) sample was determined to contain asbestos. Upon determination 
that one (1) sample in the set contained asbestos, analysis of the remaining samples in the 
set is discontinued. If no asbestos was observed during analysis of the set of samples, the 
suspect material is determined to be negative for asbestos content. A minimum of two (2) 
samples of suspect materials were collected during the inspection. 
 
Sample analysis results are reported in percentage of asbestos and non-asbestos 
components. The USEPA defines any material that contains greater than one percent 
(>1%) asbestos, utilizing PLM, as being an ACM. CT DPH defines any material 
containing equal to or greater than one percent (>1%) as being ACM Suspect materials 
containing greater than or equal to one percent (>1%) asbestos utilizing the PLM Point 
Count Method and the NOB TEM method are also considered to be asbestos-containing. 
Materials determined to contain greater than or equal to one percent (>1%) asbestos are 
regulated by the USEPA, the CT DPH and DEEP and the United States Department of 
Labor. Sample results indicating “no asbestos detected” (NAD) are specified as non-
ACM. Samples results indicating “Did Not Analyze” (DNA) are not analyzed due to the 
stop on first positive request to the laboratory. 
 
3.2.1 Friable ACM Analysis 

 
Certain samples of friable materials shown to contain less than ten percent 
(<10%) asbestos are analyzed further by the “Point Count Method”. This 
procedure is recommended by the United States Environmental Protection 
Agency to confirm friable bulk samples shown to have <10% asbestos by PLM to 
be definitively negative or positive for asbestos. This method is accepted as 
providing statistically reliable results when analyzing bulk samples with very low 
asbestos concentrations. Friable materials containing “Trace” or “less than one 
percent (1%)” asbestos must be analyzed by the PLM Point Count Method. None 
of the samples were further analyzed by the PLM Point Count Method.  

 
3.2.2 Non-Friable ACM Analysis 

 
Certain samples of non-friable materials shown to contain “less than one percent 
(<1%) asbestos”, “TRACE” or “NAD” are recommended for analyses by the 
“NOB TEM ELAP 198.4 Method”. This procedure is recommended by the 
USEPA to further evaluate non-friable bulk samples for asbestos. Suspect 
materials confirmed by NOB TEM to be “<1% asbestos”, “TRACE” or “NAD” 
are considered non-asbestos containing. None of the samples were further 
analyzed by the NOB TEM Method. 

 
4.0 INSPECTION RESULTS 
 

4.1 Conclusion 
 
During the roof inspection, seventeen (17) bulk samples of suspect ACM were collected 
and analyzed by PLM by the laboratory.  All of the suspect materials identified during 
this inspection were confirmed to be non-ACM.  Any suspect material not specifically 
identified in this report as non-ACM should be assumed to contain asbestos unless 
sample results prove otherwise. 
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The results of the bulk sample analysis are provided in two (2) independent tables 
provided as Table I and Table II, respectively. Table I is the Asbestos Containing 
Materials Summary Table. This table provides an overall inventory of the ACM 
identified during the inspection. The table provides the location, material type, sample 
number, category, bulk sample result for each analytical procedure performed, a total 
estimated quantity of each type of ACM and the friability of the material. For the purpose 
of this report, the roof numbers identified in the “Location” column correspond to the 
roof numbers on the attached roof plans. 

 
Table II provides an inventory of all negative (non-ACM) materials. Table II provides the 
location, material type, sample number, category and the bulk sample result for each 
analytical procedure preformed. The materials in Table II are negative and require no 
further action. 
 
If, during the course of the roof removal work materials are identified that were not 
previously sampled, work should be stopped, and the newly identified material(s) 
sampled for asbestos content or assumed to be an ACM. 
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APPENDIX A 
 

ROOF PLANS AND SAMPLE LOCATION DIAGRAM 
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APPENDIX B 
 

ACM BULK SAMPLE LABORATORY REPORTS 



Bulk Asbestos Analysis
By Polarized Light Microscopy
EPA Method: 600/R-93/116 and

40 CFR, Part 763, Subpart E, App.E

Lab Order ID:Attn: 10040870Customer: Eagle Environmental, Inc
8 South Main Street Suite 3
Terryville, CT 06786

Analysis:

Date Received:

Victoria Farkas

PLM

01/10/2024

Project: Silver Petrucelli - Charles Barnum ES Date Reported: 01/17/2024

Sample ID

Lab Sample ID

Description

Lab Notes
Asbestos

Fibrous
Components

Non-Fibrous
Components Treatment

Attributes

01-09-MS-01A

10040870_0001

Vapor barrier on metal deck

None Detected 40% Cellulose 60% Other

Fibrous

Teased, Dissolved

Black, Brown

Heterogeneous

01-09-MS-01B

10040870_0002

Vapor barrier on metal deck

None Detected 100% Other

Non-Fibrous

Dissolved

Black

Homogeneous

01-09-MS-02A

10040870_0003

Paper associated with poly-
iso insulation

None Detected 80% Cellulose 20% Other

Fibrous

Dissolved, Teased

Black

Homogeneous

01-09-MS-02B

10040870_0004

Paper associated with poly-
iso insulation

None Detected 80% Cellulose 20% Other

Fibrous

Dissolved, Teased

Black

Homogeneous

01-09-MS-03A

10040870_0005

Reglet caulk - gray

None Detected 100% Other

Non-Fibrous

Ashed

Gray

Homogeneous

01-09-MS-03B

10040870_0006

Reglet caulk - gray

None Detected 100% Other

Non-Fibrous

Ashed

Gray, Black

Homogeneous

01-09-MS-04A

10040870_0007

Vapor barrier along wall

None Detected 20% Synthetic Fibers 80% Other

Non-Fibrous

Dissolved

Black

Homogeneous

01-09-MS-04B

10040870_0008

Vapor barrier along wall

None Detected 20% Synthetic Fibers 80% Other

Non-Fibrous

Dissolved

Black

Homogeneous

Disclaimer: Due to the nature of the EPA 600 method, asbestos may not be detected in samples containing low levels of asbestos.  We strongly recommend that analysis of floor tiles, vermiculite, and/or heterogenous soil samples be
conducted by TEM for confirmation of "None Detected" by PLM.  This report relates only to the samples tested and may not be reproduced, except in full, without the written approval of SAI.  This report may not be used by the
client to claim product endorsement by NVLAP or any other agency of the U.S. government.  Analytical uncertainty available upon request.  Scientific Analytical Institute participates in the NVLAP Proficiency Testing program.
Unless otherwise noted blank sample correction was not performed.  Estimated MDL is 0.1%.

Byron Stroble (17)

Analyst Approved Signatory

Page 1 of 3P-F-002 r15 1/15/2028 Scientific Analytical Institute, Inc.    4604 Dundas Dr. Greensboro, NC 27407    (336) 292-3888



Bulk Asbestos Analysis
By Polarized Light Microscopy
EPA Method: 600/R-93/116 and

40 CFR, Part 763, Subpart E, App.E

Lab Order ID:Attn: 10040870Customer: Eagle Environmental, Inc
8 South Main Street Suite 3
Terryville, CT 06786

Analysis:

Date Received:

Victoria Farkas

PLM

01/10/2024

Project: Silver Petrucelli - Charles Barnum ES Date Reported: 01/17/2024

Sample ID

Lab Sample ID

Description

Lab Notes
Asbestos

Fibrous
Components

Non-Fibrous
Components Treatment

Attributes

01-09-MS-05A

10040870_0009

Water cut off sealant

None Detected 100% Other

Non-Fibrous

Ashed

Gray

Homogeneous

01-09-MS-05B

10040870_0010

Water cut off sealant

None Detected 100% Other

Non-Fibrous

Ashed

Gray

Homogeneous

01-09-MS-06A

10040870_0011

Lap sealant at roof junction

None Detected 100% Other

Non-Fibrous

Ashed

Gray

Homogeneous

01-09-MS-06B

10040870_0012

Lap sealant at roof junction

None Detected 100% Other

Non-Fibrous

Ashed

Gray

Homogeneous

01-09-MS-07A

10040870_0013

End sealant on roof drain

None Detected 20% Cellulose 80% Other

Non-Fibrous

Dissolved

White

Homogeneous

01-09-MS-07B

10040870_0014

End sealant on roof drain

None Detected 20% Cellulose 80% Other

Non-Fibrous

Dissolved

White

Homogeneous

01-09-MS-08A

10040870_0015

Paper backing on fiberglass
insulation - white

None Detected 40% Cellulose 60% Other

Fibrous

Dissolved

White

Homogeneous

01-09-MS-08B

10040870_0016

Paper backing on fiberglass
insulation - white

None Detected 40% Cellulose 60% Other

Fibrous

Dissolved

White

Homogeneous

Disclaimer: Due to the nature of the EPA 600 method, asbestos may not be detected in samples containing low levels of asbestos.  We strongly recommend that analysis of floor tiles, vermiculite, and/or heterogenous soil samples be
conducted by TEM for confirmation of "None Detected" by PLM.  This report relates only to the samples tested and may not be reproduced, except in full, without the written approval of SAI.  This report may not be used by the
client to claim product endorsement by NVLAP or any other agency of the U.S. government.  Analytical uncertainty available upon request.  Scientific Analytical Institute participates in the NVLAP Proficiency Testing program.
Unless otherwise noted blank sample correction was not performed.  Estimated MDL is 0.1%.

Byron Stroble (17)

Analyst Approved Signatory

Page 2 of 3P-F-002 r15 1/15/2028 Scientific Analytical Institute, Inc.    4604 Dundas Dr. Greensboro, NC 27407    (336) 292-3888



Bulk Asbestos Analysis
By Polarized Light Microscopy
EPA Method: 600/R-93/116 and

40 CFR, Part 763, Subpart E, App.E

Lab Order ID:Attn: 10040870Customer: Eagle Environmental, Inc
8 South Main Street Suite 3
Terryville, CT 06786

Analysis:

Date Received:

Victoria Farkas

PLM

01/10/2024

Project: Silver Petrucelli - Charles Barnum ES Date Reported: 01/17/2024

Sample ID

Lab Sample ID

Description

Lab Notes
Asbestos

Fibrous
Components

Non-Fibrous
Components Treatment

Attributes

01-09-MS-08C

10040870_0017

Paper backing on fiberglass
insulation - white

None Detected 40% Cellulose 60% Other

Fibrous

Dissolved

White

Homogeneous

Disclaimer: Due to the nature of the EPA 600 method, asbestos may not be detected in samples containing low levels of asbestos.  We strongly recommend that analysis of floor tiles, vermiculite, and/or heterogenous soil samples be
conducted by TEM for confirmation of "None Detected" by PLM.  This report relates only to the samples tested and may not be reproduced, except in full, without the written approval of SAI.  This report may not be used by the
client to claim product endorsement by NVLAP or any other agency of the U.S. government.  Analytical uncertainty available upon request.  Scientific Analytical Institute participates in the NVLAP Proficiency Testing program.
Unless otherwise noted blank sample correction was not performed.  Estimated MDL is 0.1%.

Byron Stroble (17)

Analyst Approved Signatory

Page 3 of 3P-F-002 r15 1/15/2028 Scientific Analytical Institute, Inc.    4604 Dundas Dr. Greensboro, NC 27407    (336) 292-3888





 

  
   

APPENDIX C 
 

EAGLE ENVIRONMENTAL INC. AND LABORATORY CERTIFICATES 
AND LICENSES 
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	CBESRRINVBID
	CBESRRSIB
	PART 1 -  GENERAL
	1.1 COMPLETION DATE
	A. All work as required by these specifications and drawings shall be completed by the date stipulated in the Contractor's bid form. There is no exception to this contract requirement, unless approved otherwise by contract change order.
	B. If the Contractor neglects, fails or refuses to achieve substantial completion by 11:59 pm by the date stipulated in the Contractor's bid form for each of the bid components requiring durations or deadlines, liquidated damages of Five Hundred Dolla...

	1.2 QUESTIONS
	A. Questions regarding this bid can be directed, in writing only, to:

	1.3 RESPONSIBILITY FOR MEASUREMENT OF QUANTITIES
	A. The Contractor shall have sole responsibility for the accuracy of all measurements and for estimating the material quantities required to satisfy these specifications.

	1.4 DISCREPANCIES AND ADDENDA
	A. Should a Bidder find any discrepancies in the Drawings and Specifications, or should they be in doubt as to their meaning, they shall notify the Owner at once, who will send a written Addendum to all Bidders concerned. Oral instructions or decision...

	1.5 MODIFICATIONS TO AIA DOCUMENT A701, Instructions to Bidders, 2018.


	CBESRRBID
	1300 Flanders Road

	CBESRRSGC
	GENERAL CONDITIONS

	CBESRRDWGLST
	CBESRR011000
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of Contract, including General Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 PROJECT DESCRIPTION
	A. The Work of the Project is defined by the Contract Documents and consists of a partial roof replacement of an existing building.
	B. The Work generally includes, but is not necessarily limited to the following major elements:
	1. Removal of existing membrane roofing, insulation, cant strips and tapered edges, and metal flashings.
	2. Removal and replacement of existing masonry veneer where necessary to accommodate flashing.
	3. Removal and replacement of existing metal guardrail and ladders, roof hatch, and other roof accessories.
	4. Removal and replacement of deteriorated roof decking and wood blocking.
	5. Removal and replacement of existing unit skylights.
	6. Removal and replacement of existing roof drains and related piping and insulation.
	7. Provision and installation of TPO membrane, underlayment, and flat and tapered insulations.
	8. Provision and installation of new flashings, caps, fasciae, and other trim metal work as detailed and specified, including new collection boxes, downspouts, and scuppers.
	9. Offsite disposal of all removed materials.


	1.3 CONTRACTOR USE OF PREMISES
	A. General: Limit use of the premises to construction activities in areas indicated.  Do not disturb portions of Project site beyond areas in which the Work is indicated.
	B. Confine operations to as small work areas and accessways as possible.  As much as possible and without damage to the finishes, doors, and related building systems, access the project area via the service doors designated by Owner.
	C. Keep driveways and entrances serving the premises clear and available to the Owner and emergency vehicles at all times. Do not use these areas for parking or storage of materials. Schedule deliveries to minimize space and time requirements for stor...
	D. Maintain existing egress patterns, exit doors, and means of egress during construction, which will include the provision of temporary walkways, sidewalks, or other means necessary to provide adequate life safety for the building occupants, particul...
	E. Use of the Existing Building: Maintain the existing building in a weathertight condition throughout the construction period.  Repair damage caused by construction operations.  Take all precautions necessary to protect the building and its occupants...
	1. Contractor is responsible to secure project area/site from intrusions during unoccupied (after hours) period of time. Any temporary doors and /or window coverings that may be necessary to complete repairs are the Contractors responsibility to furni...


	1.4 OWNER OCCUPANCY
	A. Full Owner Occupancy: The Owner's administrative and maintenance staff will occupy the site and existing building during the entire construction period, with children on site during the school year.  Cooperate with the Owner during construction ope...
	1. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities. Do not close or obstruct walkways, corridors, or other occupied or used facilities without written permission from Owner and approval of authorities ha...
	2. Notify Owner not less than 72 hours in advance of activities that will affect Owner's operations.


	1.5 SPECIAL REQUIREMENTS
	A. The Contractor shall insure that all work performed is done so in a safe manner and that all his/her employees shall adhere to all applicable safety procedures and practices at all times.  There may be children and staff in the vicinity of the work...
	B. Meaningful Instruction: Meaningful instruction (as determined by the Owner) must be facilitated and possible within the building at all times.  This requirement may limit the Contractor's demolition and construction operations as the distraction re...
	C. Testing: During the school year, Smarter Balanced Assessment Consortium may be administered to portions of the student population, which requires absolute concentration on the part of the students.  The Owner may prohibit operations during the admi...
	D. Under no circumstances shall the buildings' occupants be subjected to excessive construction noise or vibrations, nor shall they be subject to fumes, odors, or other deleterious effects of the operation.  Should material delivery, demolition or con...
	E. Smoking and Controlled Substance Restrictions: Use of tobacco products, alcoholic beverages, and other controlled substances inside the building or on the grounds is not permitted.  Strict adherence to the regulations will be enforced for the entir...
	F. There will be absolutely no fraternizing with the students by construction personnel.  Anyone caught doing so will be required to leave the jobsite and will not be permitted to return.  Such dismissal shall not give the contractor grounds for defau...
	G. Site Security – Identification Badges
	1. The Contractor shall provide a list of all contact persons.  The list shall include each trade, name of Contractor, contact person(s), phone numbers, fax numbers, Federal Employer Identification Number (FEIN), social security number if FEIN is not ...
	2. Prior to the start of work all Contractor and Sub-Contactor personnel assigned to perform work shall be required to fill out and submit to a background check at a cost provided by the Contractor.  All information shall be submitted to the Town of G...
	a. Identity Verification
	b. Criminal Background
	c. Additional checks as deemed warranted.

	3. Security badges will be worn by all project personnel during construction activities.  The Contractor will provide badges at no cost to the Owner.  The Contractor will be responsible for monitoring the display of badges, including those of the pers...

	H. Public Health Emergency:
	1. The Contractor shall anticipate and incorporate in their Bids all potential costs related to a public health emergency such as the COVID-19/Coronavirus Pandemic, including rules, regulations, and recommendations issued by public authorities. The po...



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	CBESRR012100-85%
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements governing allowances.
	1. Certain items are specified in the Contract Documents by allowances.  Allowances have been established in lieu of additional requirements and to defer selection of actual materials and equipment to a later date when direction will be provided to th...

	B. Types of allowances include the following:
	1. Quantity allowances.
	2.

	C. Related Sections:
	1. Section 012200 "Unit Prices" for procedures for using unit prices.
	2. Divisions 02 through 49 Sections for items of Work covered by allowances.


	1.3 SELECTION AND PURCHASE
	A. At the earliest practical date after award of the Contract, advise Architect of the date when final selection and purchase of each product or system described by an allowance must be completed to avoid delaying the Work.
	B. At Architect's request, obtain proposals for each allowance for use in making final selections.  Include recommendations that are relevant to performing the Work.
	C. Purchase products and systems selected by Architect from the designated supplier.

	1.4 SUBMITTALS
	A. Submit proposals for purchase of products or systems included in allowances, in the form specified for Change Orders.
	B. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for use in fulfillment of each allowance.
	C. Submit time sheets and other documentation to show labor time and cost for installation of allowance items that include installation as part of the allowance.
	D. Coordinate and process submittals for allowance items in same manner as for other portions of the Work.

	1.5 COORDINATION
	A. Coordinate allowance items with other portions of the Work.  Furnish templates as required to coordinate installation.

	1.6 QUANTITY/LUMP-SUM ALLOWANCES
	A. Allowance shall include cost to Contractor of specific products and materials ordered by Owner or selected by Architect under allowance and shall include taxes, freight, and delivery to Project site.
	B. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, labor, installation, overhead and profit, and similar costs related to products and materials ordered by Owner under allowance shall be included as part of t...
	C. Unused Materials:  Return unused materials purchased under an allowance to manufacturer or supplier for credit to Owner, after installation has been completed and accepted.
	1. If requested by Architect, retain and prepare unused material for storage by Owner.  Deliver unused material to Owner's storage space as directed.


	1.7 ADJUSTMENT OF ALLOWANCES
	A. Allowance Adjustment:  To adjust allowance amounts, prepare a Change Order proposal based on the difference between purchase amount and the allowance, multiplied by final measurement of work-in-place where applicable.  If applicable, include reason...
	1. Include installation costs in purchase amount only where indicated as part of the allowance.
	2. If requested, prepare explanation and documentation to substantiate distribution of overhead costs and other margins claimed.
	3. Submit substantiation of a change in scope of work, if any, claimed in Change Orders related to unit-cost allowances.
	4. Owner reserves the right to establish the quantity of work-in-place by independent quantity survey, measure, or count.

	B. Submit claims for increased costs because of a change in scope or nature of the allowance described in the Contract Documents, whether for the purchase order amount or Contractor's handling, labor, installation, overhead, and profit.
	1. Do not include Contractor's or subcontractor's indirect expense in the Change Order cost amount unless it is clearly shown that the nature or extent of work has changed from what could have been foreseen from information in the Contract Documents.
	2. No change to Contractor's indirect expense is permitted for selection of higher- or lower-priced materials or systems of the same scope and nature as originally indicated.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine products covered by an allowance promptly on delivery for damage or defects.  Return damaged or defective products to manufacturer for replacement.

	3.2 PREPARATION
	A. Coordinate materials and their installation for each allowance with related materials and installations to ensure that each allowance item is completely integrated and interfaced with related work.

	3.3 SCHEDULE OF ALLOWANCES
	A. Allowance #1:  Metal Roof Deck Replacement:  Include in the Base Bid an allowance to replace 2,300 square feet of metal decking that may be deteriorated under the existing roofs. Should metal decking be encountered that at the Architect's direction...
	B.
	C.



	CBESRR012200
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for unit prices.
	B. Related Sections:
	1. Section 012600 "Contract Modification Procedures" for procedures for submitting and handling Change Orders.


	1.3 DEFINITIONS
	A. Unit price is an amount incorporated in the Agreement, applicable during the duration of the Work as a price per unit of measurement for materials, equipment, or services, or a portion of the Work, added to or deducted from the Contract Sum by appr...

	1.4 PROCEDURES
	A. Unit prices include all necessary material, plus cost for delivery, installation, insurance, applicable taxes, overhead, and profit.
	B. Measurement and Payment:  Refer to individual Specification Sections for work that requires establishment of unit prices.  Methods of measurement and payment for unit prices are specified in those Sections.
	C. Owner reserves the right to reject Contractor's measurement of work-in-place that involves use of established unit prices and to have this work measured, at Owner's expense, by an independent surveyor acceptable to Contractor.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 SCHEDULE OF UNIT PRICES
	A. A list of unit prices is included in the Bid Form.



	CBESRR012500
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for substitutions.
	B. Related Sections:
	1. Section 016000 "Product Requirements" for requirements for submitting comparable product submittals for products by listed manufacturers.
	2. Divisions 02 through 49 Sections for specific requirements and limitations for substitutions.


	1.3 DEFINITIONS
	A. Substitutions:  Changes in products, materials, equipment, and methods of construction from those required by the Contract Documents and proposed by Contractor.
	1. Substitutions for Cause:  Changes proposed by Contractor that are required due to changed Project conditions, such as unavailability of product, regulatory changes, or unavailability of required warranty terms.
	2. Substitutions for Convenience:  Changes proposed by Contractor or Owner that are not required in order to meet other Project requirements but may offer advantage to Contractor or Owner.


	1.4 SUBMITTALS
	A. Substitution Requests:  Submit three (3) copies of each request for consideration.  Identify product or fabrication or installation method to be replaced.  Include Specification Section number and title and Drawing numbers and titles.
	1. Substitution Request Form:  Use CSI Form 1.5C, 13.1A, or comparable form.
	2. Documentation:  Show compliance with requirements for substitutions and the following, as applicable:
	a. Statement indicating why specified product or fabrication or installation cannot be provided, if applicable.
	b. Coordination information, including a list of changes or modifications needed to other parts of the Work and to construction performed by Owner and separate contractors, that will be necessary to accommodate proposed substitution.
	c. Detailed, SIDE-BY-SIDE comparison of significant qualities of proposed substitution with those of the Work specified.  Include annotated copy of applicable specification section.  Significant qualities may include attributes such as performance, we...
	d. Product Data, including drawings and descriptions of products and fabrication and installation procedures.
	e. Samples, where applicable or requested.
	f. Certificates and qualification data, where applicable or requested.
	g. List of similar installations for completed projects with project names and addresses and names and addresses of Architects and Owners.
	h. Material test reports from a qualified testing agency indicating and interpreting test results for compliance with requirements indicated.
	i. Research reports evidencing compliance with building code in effect for Project, from ICC-ES.
	j. Detailed comparison of Contractor's construction schedule using proposed substitution with products specified for the Work, including effect on the overall Contract Time.  If specified product or method of construction cannot be provided within the...
	k. Cost information, including a proposal of change, if any, in the Contract Sum.
	l. Contractor's certification that proposed substitution complies with requirements in the Contract Documents except as indicated in substitution request, is compatible with related materials, and is appropriate for applications indicated.
	m. Contractor's waiver of rights to additional payment or time that may subsequently become necessary because of failure of proposed substitution to produce indicated results.

	3. Architect's Action:  If necessary, Architect will request additional information or documentation for evaluation within seven (7) days of receipt of a request for substitution.  Architect will notify Contractor of acceptance or rejection of propose...
	a. Forms of Acceptance:  Change Order, Construction Change Directive, or Architect's Supplemental Instructions for minor changes in the Work.
	b. Use product specified if Architect does not issue a decision on use of a proposed substitution within time allocated.



	1.5 QUALITY ASSURANCE
	A. Compatibility of Substitutions:  Investigate and document compatibility of proposed substitution with related products and materials.  Engage qualified testing agency to perform compatibility tests recommended by manufacturers.

	1.6 PROCEDURES
	A. Coordination:  Modify or adjust affected work as necessary to integrate work of the approved substitutions.


	PART 2 -  PRODUCTS
	2.1 SUBSTITUTIONS
	A. Procurement Substitution Request: Submit to Architect seven (7) days prior to date of bid opening.
	B. Substitutions for Cause:  Submit requests for substitution immediately upon discovery of need for change, but not later than fifteen (15) days prior to time required for preparation and review of related submittals.
	1. Conditions: Architect will consider Contractor's request for substitution when the following conditions are satisfied.  If the following conditions are not satisfied, Architect will return requests without action, except to record noncompliance wit...
	a. Requested substitution is consistent with the Contract Documents and will produce indicated results.
	b. Substitution request is fully documented and properly submitted.
	c. Requested substitution will not adversely affect Contractor's construction schedule.
	d. Requested substitution has received necessary approvals of authorities having jurisdiction.
	e. Requested substitution is compatible with other portions of the Work.
	f. Requested substitution has been coordinated with other portions of the Work.
	g. Requested substitution provides specified warranty.
	h. If requested substitution involves more than one (1) contractor, requested substitution has been coordinated with other portions of the Work, is uniform and consistent, is compatible with other products, and is acceptable to all contractors involved.


	C. Substitutions for Convenience:  Architect will consider requests for substitution if received within sixty (60) days after the Notice to Proceed.  Requests received after that time may be considered or rejected at discretion of Architect.
	1. Conditions: Architect will consider Contractor's request for substitution when the following conditions are satisfied.  If the following conditions are not satisfied, Architect will return requests without action, except to record noncompliance wit...
	a. Requested substitution offers Owner a substantial advantage in cost, time, energy conservation, or other considerations, after deducting additional responsibilities Owner must assume.  Owner's additional responsibilities may include compensation to...
	b. Requested substitution does not require extensive revisions to the Contract Documents.
	c. Requested substitution is consistent with the Contract Documents and will produce indicated results.
	d. Substitution request is fully documented and properly submitted.
	e. Requested substitution will not adversely affect Contractor's construction schedule.
	f. Requested substitution has received necessary approvals of authorities having jurisdiction.
	g. Requested substitution is compatible with other portions of the Work.
	h. Requested substitution has been coordinated with other portions of the Work.
	i. Requested substitution provides specified warranty.
	j. If requested substitution involves more than one (1) contractor, requested substitution has been coordinated with other portions of the Work, is uniform and consistent, is compatible with other products, and is acceptable to all contractors involved.




	PART 3 -  EXECUTION (Not Used)

	CBESRR012600
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for handling and processing Contract modifications.
	B. Related Sections:
	1. Section 016000 "Product Requirements" for administrative procedures for handling requests for substitutions made after Contract award.


	1.3 MINOR CHANGES IN THE WORK
	A. Architect will issue supplemental instructions authorizing minor changes in the Work, not involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710, "Architect's Supplemental Instructions."

	1.4 PROPOSAL REQUESTS
	A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of proposed changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  If necessary, the description will include supplemental or revise...
	1. Proposal Requests issued by Architect are not instructions either to stop work in progress or to execute the proposed change.
	2. Within time specified in Proposal Request or twenty (20) days, when not otherwise specified, after receipt of Proposal Request, submit a quotation estimating cost adjustments to the Contract Sum and the Contract Time necessary to execute the change.
	a. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made.  If requested, furnish survey data to substantiate quantities.
	b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
	c. Include costs of labor and supervision directly attributable to the change.
	d. Include an updated Contractor's construction schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship.  Use available total float before request...
	e. Quotation Form:  Use forms acceptable to Architect.


	B. Contractor-Initiated Proposals:  If latent or changed conditions require modifications to the Contract, Contractor may initiate a claim by submitting a request for a change to the Architect.
	1. Include a statement outlining reasons for the change and the effect of the change on the Work.  Provide a complete description of the proposed change.  Indicate the effect of the proposed change on the Contract Sum and the Contract Time.
	2. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made.  If requested, furnish survey data to substantiate quantities.
	3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
	4. Include costs of labor and supervision directly attributable to the change.
	5. Include an updated Contractor's construction schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship.  Use available total float before request...
	6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed change requires substitution of one product or system for product or system specified.
	7. Proposal Request Form:  Use form acceptable to Architect.


	1.5 ADMINISTRATIVE CHANGE ORDERS
	A. Allowance Adjustment: See Section 012100 "Allowances" for administrative procedures for preparation of Change Order Proposal for adjusting the Contract Sum to reflect actual costs of allowances.
	B. Unit Price Adjustment:  Refer to Section 012200 "Unit Prices" for administrative procedures for preparation of Change Order Proposal for adjusting the Contract Sum to reflect measured scope of unit price work.

	1.6 CHANGE ORDER PROCEDURES
	A. On Owner's approval of a Proposal Request, Architect will issue a Change Order for signatures of Owner and Contractor on AIA Document G701.

	1.7 CONSTRUCTION CHANGE DIRECTIVE
	A. Construction Change Directive: Architect may issue a Construction Change Directive on AIA Document G714.  Construction Change Directive instructs Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order.
	1. Construction Change Directive contains a complete description of change in the Work.  It also designates method to be followed to determine change in the Contract Sum or the Contract Time.

	B. Documentation:  Maintain detailed records on a time and material basis of work required by the Construction Change Directive.
	1. After completion of change, submit an itemized account and supporting data necessary to substantiate cost and time adjustments to the Contract.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	CBESRR012900
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section specifies administrative and procedural requirements necessary to prepare and process Applications for Payment.
	B. Related Sections:
	1. Section 012200 "Unit Prices" for administrative requirements governing the use of unit prices.
	2. Section 012600 "Contract Modification Procedures" for administrative procedures for handling changes to the Contract.
	3. Section 013200 "Construction Progress Documentation" for administrative requirements governing the preparation and submittal of the Contractor's construction schedule.
	4. Section 013300 "Submittal Procedures" for administrative requirements governing the preparation and submittal of the submittal schedule.


	1.3 SCHEDULE OF VALUES
	A. Coordination:  Coordinate preparation of the schedule of values with preparation of Contractor's construction schedule.
	1. Correlate line items in the schedule of values with other required administrative forms and schedules, including the following:
	a. Application for Payment forms with continuation sheets.
	b. Submittal schedule.
	c. Items required to be indicated as separate activities in Contractor's construction schedule.

	2. Submit the schedule of values to Architect at earliest possible date but no later than seven (7) days before the date scheduled for submittal of initial Applications for Payment.

	B. Format and Content:  Use the Project Manual table of contents as a guide to establish line items for the schedule of values.  Provide at least one (1) line item for each Specification Section.
	1. Identification:  Include the following Project identification on the schedule of values:
	a. Project name and location.
	b. Name of Architect.
	c. Architect's project number.
	d. Contractor's name and address.
	e. Date of submittal.

	2. Arrange schedule of values consistent with format of AIA Document G703.
	3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued evaluation of Applications for Payment and progress reports.  Coordinate with the Project Manual table of contents.  Provide multiple line items for principal subcontr...
	4. Round amounts to nearest whole dollar; total shall equal the Contract Sum.
	5. Provide a separate line item in the schedule of values for each part of the Work where Applications for Payment may include materials or equipment purchased or fabricated and stored, but not yet installed.
	a. Differentiate between items stored on-site and items stored off-site.  If required, include evidence of insurance.

	6. Provide separate line items in the schedule of values for initial cost of materials, for each subsequent stage of completion, and for total installed value of that part of the Work.
	7. Allowances: Provide a separate line item in the schedule of values for each allowance.  Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by measured quantity. Use information indicated in the Contract Document...
	8. Each item in the schedule of values and Applications for Payment shall be complete.  Include total cost and proportionate share of general overhead and profit for each item.
	a. Temporary facilities and other major cost items that are not direct cost of actual work-in-place may be shown either as separate line items in the schedule of values or distributed as general overhead expense, at Contractor's option.

	9. Schedule Updating:  Update and resubmit the schedule of values before the next Applications for Payment when Change Orders or Construction Change Directives result in a change in the Contract Sum.


	1.4 APPLICATIONS FOR PAYMENT
	A. Each Application for Payment shall be consistent with previous applications and payments as certified by Architect and paid for by Owner.
	1. Initial Application for Payment, Application for Payment at time of Substantial Completion, and final Application for Payment involve additional requirements.

	B. Payment Application Times:  The date for each progress payment is indicated in the Agreement between Owner and Contractor.  The period of construction work covered by each Application for Payment is the period indicated in the Agreement.
	C. Application for Payment Forms:  Use AIA Document G702 and AIA Document G703 as form for Applications for Payment.
	D. Application Preparation:  Complete every entry on form.  Notarize and execute by a person authorized to sign legal documents on behalf of Contractor.  Architect will return incomplete applications without action.
	1. Entries shall match data on the schedule of values and Contractor's construction schedule.  Use updated schedules if revisions were made.
	2. Include amounts for work completed following previous Application for Payment, whether or not payment has been received.  Include only amounts for work completed at time of Application for Payment.
	3. Include amounts of Change Orders and Construction Change Directives issued before last day of construction period covered by application.
	4. Indicate separate amounts for work being carried out under Owner-requested project acceleration.
	5. Include updated and approved Contractor’s construction schedule, potential Change Order Log and Product Submittal Log.

	E. Stored Materials:  Include in Application for Payment amounts applied for materials or equipment purchased or fabricated and stored, but not yet installed.  Differentiate between items stored on-site and items stored off-site.
	1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of surety to payment, for stored materials.
	2. Provide supporting documentation that verifies amount requested, such as paid invoices.  Match amount requested with amounts indicated on documentation; do not include overhead and profit on stored materials.
	3. Provide summary documentation for stored materials indicating the following:
	a. Materials previously stored and included in previous Applications for Payment.
	b. Work completed for this Application utilizing previously stored materials.
	c. Additional materials stored with this Application.
	d. Total materials remaining stored, including materials with this Application.


	F. Transmittal:  Submit three (3) signed and notarized original copies of each Application for Payment to Architect by a method ensuring receipt within 24 hours.  One (1) copy shall include waivers of lien and similar attachments if required.
	1. Transmit each copy with a transmittal form listing attachments and recording appropriate information about application.

	G. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's liens from subcontractors, sub-subcontractors, and suppliers for construction period covered by the previous application.
	1. Submit partial waivers on each item for amount requested in previous application, after deduction for retainage, on each item.
	2. When an application shows completion of an item, submit conditional final or full waivers.
	3. Owner reserves the right to designate which entities involved in the Work must submit waivers.
	4. Submit final Application for Payment with or preceded by conditional final waivers from every entity involved with performance of the Work covered by the application who is lawfully entitled to a lien.
	5. Waiver Forms: Submit waivers of lien on forms, executed in a manner acceptable to Owner.

	H. Initial Application for Payment:  Administrative actions and submittals that must precede or coincide with submittal of first Application for Payment include the following:
	1. List of subcontractors.
	2. Schedule of values.
	3. Contractor's construction schedule (preliminary if not final).
	4. Products list (preliminary if not final).
	5. Schedule of unit prices.
	6. Submittal schedule (preliminary if not final).
	7. List of Contractor's staff assignments.
	8. List of Contractor's principal consultants.
	9. Copies of building permits.
	10. Copies of authorizations and licenses from authorities having jurisdiction for performance of the Work.
	11. Initial progress report.
	12. Report of preconstruction conference.
	13. Certificates of insurance and insurance policies.
	14. Performance and payment bonds.
	15. Data needed to acquire Owner's insurance.

	I. Application for Payment at Substantial Completion:  After issuing the Certificate of Substantial Completion, submit an Application for Payment showing one hundred percent (100%) completion for portion of the Work claimed as substantially complete.
	1. Include documentation supporting claim that the Work is substantially complete and a statement showing an accounting of changes to the Contract Sum.
	2. This application shall reflect Certificates of Partial Substantial Completion issued previously for Owner occupancy of designated portions of the Work.

	J. Final Payment Application:  Submit final Application for Payment with releases and supporting documentation not previously submitted and accepted, including, but not limited, to the following:
	1. Evidence of completion of Project closeout requirements.
	2. Insurance certificates for products and completed operations where required and proof that taxes, fees, and similar obligations were paid.
	3. Updated final statement, accounting for final changes to the Contract Sum.
	4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims."
	5. AIA Document G706A, "Contractor's Affidavit of Release of Liens."
	6. AIA Document G707, "Consent of Surety to Final Payment."
	7. Evidence that claims have been settled.
	8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of date of Substantial Completion or when Owner took possession of and assumed responsibility for corresponding elements of the Work.
	9. Final liquidated damages settlement statement.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	CBESRR013100
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative provisions for coordinating construction operations on Project including, but not limited to, the following:
	1. General project coordination procedures.
	2. Administrative and supervisory personnel.
	3. Requests for Information (RFIs).
	4. Project meetings.

	B. Each contractor shall participate in coordination requirements.  Certain areas of responsibility are assigned to a specific contractor.
	C. Related Sections:
	1. Section 013200 "Construction Progress Documentation" for preparing and submitting Contractor's construction schedule.
	2. Section 017300 "Execution" for procedures for coordinating general installation and field-engineering services, including establishment of benchmarks and control points.
	3. Section 017700 "Closeout Procedures" for coordinating closeout of the Contract.


	1.3 DEFINITIONS
	A. RFI:  Request from Owner, Architect, or Contractor seeking information from each other during construction.

	1.4 COORDINATION
	A. Coordination:  Coordinate construction operations included in different Sections of the Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate construction operations, included in different Sections, that ...
	1. Schedule construction operations in sequence required to obtain the best results where installation of one (1) part of the Work depends on installation of other components, before or after its own installation.
	2. Coordinate installation of different components to ensure maximum performance and accessibility for required maintenance, service, and repair.
	3. Make adequate provisions to accommodate items scheduled for later installation.

	B. Prepare memoranda for distribution to each party involved, outlining special procedures required for coordination.  Include such items as required notices, reports, and list of attendees at meetings.
	1. Prepare similar memoranda for Owner and separate Contractors if coordination of their Work is required.

	C. Administrative Procedures:  Coordinate scheduling and timing of required administrative procedures with other construction activities to avoid conflicts and to ensure orderly progress of the Work.  Such administrative activities include, but are no...
	1. Preparation of Contractor's construction schedule.
	2. Preparation of the schedule of values.
	3. Installation and removal of temporary facilities and controls.
	4. Delivery and processing of submittals.
	5. Progress meetings.
	6. Pre-installation conferences.
	7. Project closeout activities.

	D. Conservation:  Coordinate construction activities to ensure that operations are carried out with consideration given to conservation of energy, water, and materials.  Coordinate use of temporary utilities to minimize waste.
	1. Salvage materials and equipment involved in performance of, but not actually incorporated into, the Work.  Refer to other Sections for disposition of salvaged materials that are designated as Owner's property.


	1.5 KEY PERSONNEL
	A. Key Personnel Names:  Within fifteen (15) days of starting construction operations, submit a list of key personnel assignments, including superintendent and other personnel in attendance at Project site.  Identify individuals and their duties and r...
	1. Post copies of list in project meeting room, in temporary field office, and by each temporary telephone.  Keep list current at all times.


	1.6 REQUESTS FOR INFORMATION (RFIs)
	A. General:  Immediately on discovery of the need for additional information or interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the form specified.
	1. Architect will return RFIs submitted to Architect by other entities controlled by Contractor with no response.
	2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's work or work of subcontractors.

	B. Content of the RFI:  Include a detailed, legible description of item needing information or interpretation and the following:
	1. Project name.
	2. Project number.
	3. Date.
	4. Name of Contractor.
	5. Name of Architect.
	6. RFI number, numbered sequentially.
	7. RFI subject.
	8. Specification Section number and title and related paragraphs, as appropriate.
	9. Drawing number and detail references, as appropriate.
	10. Field dimensions and conditions, as appropriate.
	11. Contractor's suggested resolution.  If Contractor's solution(s) impacts the Contract Time or the Contract Sum, Contractor shall state impact in the RFI.
	12. Contractor's signature.
	13. Attachments:  Include sketches, descriptions, measurements, photos, Product Data, Shop Drawings, coordination drawings, and other information necessary to fully describe items needing interpretation.
	a. Include dimensions, thicknesses, structural grid references, and details of affected materials, assemblies, and attachments on attached sketches.


	C. RFI Forms:  AIA Document G716 or comparable form.
	D. Architect's Action:  Architect will review each RFI, determine action required, and respond.  Allow seven (7) working days for Architect's response for each RFI.  RFIs received by Architect after 1:00 p.m. will be considered as received the followi...
	1. The following RFIs will be returned without action:
	a. Requests for approval of submittals.
	b. Requests for approval of substitutions.
	c. Requests for coordination information already indicated in the Contract Documents.
	d. Requests for adjustments in the Contract Time or the Contract Sum.
	e. Requests for interpretation of Architect's actions on submittals.
	f. Incomplete RFIs or inaccurately prepared RFIs.

	2. Architect's action may include a request for additional information, in which case Architect's time for response will date from time of receipt of additional information.
	3. Architect's action on RFIs that may result in a change to the Contract Time or the Contract Sum may be eligible for Contractor to submit Change Proposal according to Section 012600 "Contract Modification Procedures."
	a. If Contractor believes the RFI response warrants change in the Contract Time or the Contract Sum, notify Architect in writing within ten (10) days of receipt of the RFI response.


	E. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response to affected parties.  Review response and notify Architect within seven (7) days if Contractor disagrees with response.
	F. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  Submit log weekly. Include the following:
	1. Project name.
	2. Name and address of Contractor.
	3. Name and address of Architect.
	4. RFI number including RFIs that were dropped and not submitted.
	5. RFI description.
	6. Date the RFI was submitted.
	7. Date Architect's response was received.
	8. Identification of related Minor Change in the Work, Construction Change Directive, and Proposal Request, as appropriate.


	1.7 PROJECT MEETINGS
	A. General: Schedule and conduct meetings and conferences at Project site, unless otherwise indicated.
	1. Attendees:  Inform participants and others involved, and individuals whose presence is required, of date and time of each meeting.  Notify Owner and Architect of scheduled meeting dates and times.
	2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees.
	3. Minutes: General Contractor or Construction Manager is responsible for recording significant discussions and agreements achieved. General Contractor or Construction Manager is also responsible for distributing the meeting minutes to everyone concer...

	B. Preconstruction/Preinstallation Conference:  Schedule and conduct a preconstruction conference before starting construction, at a time convenient to Owner and Architect, but no later than fifteen (15) days after execution of the Agreement.
	1. Conduct the conference to review responsibilities and personnel assignments.
	2. Attendees:  Authorized representatives of Owner, Architect, and their consultants; Contractor and its superintendent; major subcontractors; suppliers; and other concerned parties shall attend the conference.  Participants at the conference shall be...
	3. Agenda: Discuss items of significance that could affect progress, including the following:
	a. Tentative construction schedule.
	b. Phasing.
	c. Critical work sequencing and long-lead items.
	d. Designation of key personnel and their duties.
	e. Lines of communications.
	f. Procedures for processing field decisions and Change Orders.
	g. Procedures for RFIs.
	h. Procedures for testing and inspecting.
	i. Procedures for processing Applications for Payment.
	j. Distribution of the Contract Documents.
	k. Submittal procedures.
	l. Preparation of record documents.
	m. Work restrictions.
	n. Working hours.
	o. Owner's occupancy requirements.
	p. Responsibility for temporary facilities and controls.
	q. Procedures for moisture and mold control.
	r. Procedures for disruptions and shutdowns.
	s. Parking availability.
	t. Office, work, and storage areas.
	u. Equipment deliveries and priorities.
	v. First aid.
	w. Security.
	x. Progress cleaning.
	y. Refer to Section 070150.19 “Preparation for Reroofing” for additional items.

	4. Minutes: General Contractor or Construction Manager is responsible for recording and distributing meeting minutes.

	C. Progress Meetings:  Conduct progress meetings at biweekly intervals.
	1. Coordinate dates of meetings with preparation of payment requests.
	2. Attendees:  In addition to representatives of Owner and Architect, each Contractor, subcontractor, supplier, and other entity concerned with current progress or involved in planning, coordination, or performance of future activities shall be repres...
	3. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review other items of significance that could affect progress.  Include topics for discussion as appropriate to status of Project.
	a. Contractor's Construction Schedule:  Review progress since the last meeting.  Determine whether each activity is on time, ahead of schedule, or behind schedule, in relation to Contractor's construction schedule.  Determine how construction behind s...
	1) Review schedule for next period.

	b. Review present and future needs of each entity present, including the following:
	1) Interface requirements.
	2) Sequence of operations.
	3) Status of submittals.
	4) Deliveries.
	5) Off-site fabrication.
	6) Access.
	7) Site utilization.
	8) Temporary facilities and controls.
	9) Progress cleaning.
	10) Quality and work standards.
	11) Status of correction of deficient items.
	12) Field observations.
	13) Status of RFIs.
	14) Status of proposal requests.
	15) Pending changes.
	16) Status of Change Orders.
	17) Pending claims and disputes.
	18) Documentation of information for payment requests.


	4. Minutes: General Contractor or Construction Manager is responsible for recording and distributing meeting minutes.
	a. Schedule Updating:  Revise Contractor's construction schedule after each progress meeting where revisions to the schedule have been made or recognized.  Issue revised schedule concurrently with the report of each meeting.




	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	CBESRR013200
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for documenting the progress of construction during performance of the Work, including the following:
	1. Contractor's construction schedule.
	2. Daily construction reports.
	3. Material location reports.
	4. Field condition reports.

	B. Related Sections:
	1. Section 013300 "Submittal Procedures" for submitting schedules and reports.
	2. Section 014000 "Quality Requirements" for submitting a schedule of tests and inspections.


	1.3 DEFINITIONS
	A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, and controlling the construction project.  Activities included in a construction schedule consume time and resources.
	1. Critical Activity:  An activity on the critical path that must start and finish on the planned early start and finish times.
	2. Predecessor Activity:  An activity that precedes another activity in the network.
	3. Successor Activity:  An activity that follows another activity in the network.

	B. Cost Loading:  The allocation of the schedule of values for the completion of an activity as scheduled.  The sum of costs for all activities must equal the total Contract Sum, unless otherwise approved by Architect.
	C. Critical Path:  The longest connected chain of interdependent activities through the network schedule that establishes the minimum overall Project duration and contains no float.
	D. Event:  The starting or ending point of an activity.
	E. Float:  The measure of leeway in starting and completing an activity.
	1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a jointly owned, expiring Project resource available to both parties as needed to meet schedule milestones and Contract completion date.
	2. Free float is the amount of time an activity can be delayed without adversely affecting the early start of the successor activity.
	3. Total float is the measure of leeway in starting or completing an activity without adversely affecting the planned Project completion date.

	F. Resource Loading:  The allocation of manpower and equipment necessary for the completion of an activity as scheduled.

	1.4 INFORMATIONAL SUBMITTALS
	A. Format for Submittals:  Submit required submittals in the following format:
	1. PDF electronic file.

	B. Contractor's Construction Schedule:  Initial schedule, of size required to display entire schedule for entire construction period.
	1. Submit a working electronic copy of schedule, using software indicated, and labeled to comply with requirements for submittals.  Include type of schedule (initial or updated) and date on label.

	C. Daily Construction Reports:  Submit at weekly intervals.
	D. Material Location Reports:  Submit at weekly intervals.
	E. Field Condition Reports:  Submit at time of discovery of differing conditions.

	1.5 QUALITY ASSURANCE
	A. Prescheduling Conference:  Conduct conference at Project site to comply with requirements in Section 013100 "Project Management and Coordination." Review methods and procedures related to the Contractor's construction schedule, including, but not l...
	1. Review software limitations and content and format for reports.
	2. Discuss constraints, including phasing, work stages and area separations.
	3. Review delivery dates for Owner-furnished products.
	4. Review schedule for work of Owner's separate contracts.
	5. Review time required for review of submittals and resubmittals.
	6. Review requirements for tests and inspections by independent testing and inspecting agencies.
	7. Review time required for completion and startup procedures.
	8. Review and finalize list of construction activities to be included in schedule.
	9. Review submittal requirements and procedures.
	10. Review procedures for updating schedule.


	1.6 COORDINATION
	A. Coordinate preparation and processing of schedules and reports with performance of construction activities and with scheduling and reporting of separate contractors.
	B. Coordinate Contractor's construction schedule with the schedule of values, list of subcontracts, submittal schedule, progress reports, payment requests, and other required schedules and reports.
	1. Secure time commitments for performing critical elements of the Work from entities involved.
	2. Coordinate each construction activity in the network with other activities and schedule them in proper sequence.



	PART 2 -  PRODUCTS
	2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL
	A. Time Frame:  Extend schedule from date established for the Notice to Proceed to date of Substantial Completion.
	1. Contract completion date shall not be changed by submission of a schedule that shows an early completion date, unless specifically authorized by Change Order.

	B. Activities:  Treat each story or separate area as a separate numbered activity for each principal element of the Work.  Comply with the following:
	1. Activity Duration:  Define activities so no activity is longer than twenty (20) days, unless specifically allowed by Architect.
	2. Procurement Activities:  Include procurement process activities for the following long lead items and major items, requiring a cycle of more than sixty (60) days, as separate activities in schedule.  Procurement cycle activities include, but are no...
	3. Submittal Review Time:  Include review and resubmittal times indicated in Section 013300 "Submittal Procedures" in schedule.  Coordinate submittal review times in Contractor's construction schedule with submittal schedule.
	4. Substantial Completion:  Indicate completion in advance of date established for Substantial Completion and allow time for Architect's administrative procedures necessary for certification of Substantial Completion.
	5. Punch List and Final Completion:  Include not more than thirty (30) days for punch list and final completion.

	C. Constraints:  Include constraints and work restrictions indicated in the Contract Documents and as follows in schedule and show how the sequence of the Work is affected.
	1. Phasing:  Arrange list of activities on schedule by phase.
	2. Work Restrictions:  Show the effect of the following items on the schedule:
	a. Coordination with existing construction.
	b. Uninterruptible services.
	c. Use of premises restrictions.
	d. Provisions for future construction.
	e. Seasonal variations.
	f. Environmental control.

	3. Work Stages:  Indicate important stages of construction for each major portion of the Work, including, but not limited to, the following:
	a. Subcontract awards.
	b. Submittals.
	c. Purchases.
	d. Fabrication.
	e. Sample testing.
	f. Deliveries.
	g. Installation.
	h. Tests and inspections.
	i. Adjusting.
	j.

	4. Construction Areas:  Identify each major area of construction for each major portion of the Work.  Indicate where each construction activity within a major area must be sequenced or integrated with other construction activities to provide for the f...
	a. Substantial Completion.


	D. Milestones:  Include milestones indicated in the Contract Documents in schedule, including, but not limited to, the Notice to Proceed, Substantial Completion, and final completion.
	E. Cost Correlation:  At the head of schedule, provide a cost correlation line, indicating planned and actual costs.  On the line, show dollar volume of the Work performed as of dates used for preparation of payment requests.
	1. Refer to Section 012900 "Payment Procedures" for cost reporting and payment procedures.

	F. Upcoming Work Summary:  Prepare summary report indicating activities scheduled to occur or commence prior to submittal of next schedule update.  Summarize the following issues:
	1. Unresolved issues.
	2. Unanswered RFIs.
	3. Rejected or unreturned submittals.
	4. Notations on returned submittals.

	G. Recovery Schedule:  When periodic update indicates the Work is fourteen (14) or more calendar days behind the current approved schedule, submit a separate recovery schedule indicating means by which Contractor intends to regain compliance with the ...
	H. Computer Scheduling Software:  Prepare schedules using current version of a program that has been developed specifically to manage construction schedules.

	2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART)
	A. Gantt-Chart Schedule:  Submit a comprehensive, fully developed, horizontal Gantt-chart-type, Contractor's construction schedule within seven (7) days of date established for the Notice to Proceed.
	B. Preparation:  Indicate each significant construction activity separately.  Identify first workday of each week with a continuous vertical line.
	1. For construction activities that require three months or longer to complete, indicate an estimated completion percentage in ten percent (10%) increments within time bar.


	2.3 REPORTS
	A. Daily Construction Reports:  Prepare a daily construction report recording the following information concerning events at Project site:
	1. List of subcontractors at Project site.
	2. List of separate contractors at Project site.
	3. Approximate count of personnel at Project site.
	4. Equipment at Project site.
	5. Material deliveries.
	6. High and low temperatures and general weather conditions, including presence of rain or snow.
	7. Accidents.
	8. Meetings and significant decisions.
	9. Stoppages, delays, shortages, and losses.
	10. Meter readings and similar recordings.
	11. Emergency procedures.
	12. Orders and requests of authorities having jurisdiction.
	13. Change Orders received and implemented.
	14. Construction Change Directives received and implemented.
	15. Services connected and disconnected.
	16. Equipment or system tests and startups.
	17. Partial completions and occupancies.
	18. Substantial Completions authorized.

	B. Material Location Reports:  At weekly intervals, prepare and submit a comprehensive list of materials delivered to and stored at Project site.  List shall be cumulative, showing materials previously reported plus items recently delivered.  Include ...
	C. Field Condition Reports:  Immediately on discovery of a difference between field conditions and the Contract Documents, prepare and submit a detailed report.  Submit with a Request for Information.  Include a detailed description of the differing c...


	PART 3 -  EXECUTION
	3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE
	A. Contractor's Construction Schedule Updating:  At monthly intervals, update schedule to reflect actual construction progress and activities.  Issue schedule one (1) week before each regularly scheduled progress meeting.
	1. Revise schedule immediately after each meeting or other activity where revisions have been recognized or made.  Issue updated schedule concurrently with the report of each such meeting.
	2. Include a report with updated schedule that indicates every change, including, but not limited to, changes in logic, durations, actual starts and finishes, and activity durations.
	3. As the Work progresses, indicate final completion percentage for each activity.

	B. Distribution:  Distribute copies of approved schedule to Architect, Construction Administrator, Owner, separate contractors, testing and inspecting agencies, and other parties identified by Contractor with a need-to-know schedule responsibility.
	1. Post copies in Project meeting rooms and temporary field offices.
	2. When revisions are made, distribute updated schedules to the same parties and post in the same locations.  Delete parties from distribution when they have completed their assigned portion of the Work and are no longer involved in performance of con...




	CBESRR013233
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for the following:
	1. Periodic construction photographs.

	B. Related Sections:
	1. Section 013300 "Submittal Procedures" for submitting photographic documentation.
	2. Section 017700 "Closeout Procedures" for submitting photographic documentation as project record documents at Project closeout.



	PART 2 -  PRODUCTS
	2.1 PHOTOGRAPHIC MEDIA
	A. Digital Images:  Provide images in JPG format, produced by a digital camera with minimum sensor size of eight (8) megapixels, and at an image resolution of not less than 1600 by 1200 pixels and 400 dpi.


	PART 3 -  EXECUTION
	3.1 CONSTRUCTION PHOTOGRAPHS
	A. General:  Take photographs using the maximum range of depth of field, and that are in focus, to clearly show the Work.  Photographs with blurry or out-of-focus areas will not be accepted.
	1. Maintain key plan with each set of construction photographs that identifies each photographic location.

	B. Digital Images:  Submit digital images exactly as originally recorded in the digital camera, without alteration, manipulation, editing, or modifications using image-editing software.
	1. Date and Time:  Include date and time in file name for each image.
	2. Field Office Images:  Maintain one (1) set of images accessible in the field office at Project site, available at all times for reference.  Identify images in the same manner as those submitted to Architect.

	C. Periodic Construction Photographs:  Take eighteen to twenty (18-20) photographs weekly, with timing each month adjusted to coincide with the cutoff date associated with each Application for Payment.  Select vantage points to show status of construc...
	D. Additional Photographs:  Architect may request photographs in addition to periodic photographs specified.
	1. In emergency situations, take additional photographs within twenty-four (24) hours of request.
	2. Circumstances that could require additional photographs include, but are not limited to, the following:
	a. Immediate follow-up when on-site events result in construction damage or losses.
	b. Substantial Completion of a major phase or component of the Work.





	CBESRR013300
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes requirements for the submittal schedule and administrative and procedural requirements for submitting Shop Drawings, Product Data, Samples, and other submittals.
	B. Related Sections:
	1. Section 012900 "Payment Procedures" for submitting Applications for Payment and the schedule of values.
	2. Section 013200 "Construction Progress Documentation" for submitting schedules and reports, including Contractor's construction schedule.
	3. Section 017823 "Operation and Maintenance Data" for submitting operation and maintenance manuals.
	4. Section 017839 "Project Record Documents" for submitting record Drawings, record Specifications, and record Product Data.


	1.3 DEFINITIONS
	A. Action Submittals:  Written and graphic information and physical samples that require Architect's responsive action.  Action submittals are those submittals indicated in individual Specification Sections as action submittals.
	B. Informational Submittals:  Written and graphic information and physical samples that do not require Architect's responsive action.  Submittals may be rejected for not complying with requirements.  Informational submittals are those submittals indic...
	C. File Transfer Protocol (FTP):  Communications protocol that enables transfer of files to and from another computer over a network and that serves as the basis for standard Internet protocols.  An FTP site is a portion of a network located outside o...
	D. Portable Document Format (PDF):  An open standard file format licensed by Adobe Systems used for representing documents in a device-independent and display resolution-independent fixed-layout document format.

	1.4 ACTION SUBMITTALS
	A. Submittal Schedule:  Submit a schedule of submittals, arranged in chronological order by dates required by construction schedule.  Include time required for review, ordering, manufacturing, fabrication, and delivery when establishing dates.  Includ...
	1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and Contractor's construction schedule.
	2. Submit concurrently with Contractor’s construction schedule.  Include submittals required during the first sixty (60) days of construction.  List those submittals required to maintain orderly progress of the Work and those required early because of...
	3. Format:  Arrange the following information in a tabular format:
	a. Scheduled date for first submittal.
	b. Specification Section number and title.
	c. Submittal Category:  Action, informational.
	d. Name of subcontractor.
	e. Description of the Work covered.
	f. Scheduled date for Architect's final release or approval.
	g. Scheduled dates for purchasing.
	h. Scheduled dates for installation.



	1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS
	A. Architect's Digital Data Files:  Electronic copies of CAD Drawings of the Contract Drawings will not be provided by Architect for Contractor's use in preparing submittals unless requested and Architect’s user agreement properly completed.
	B. Coordination:  Coordinate preparation and processing of submittals with performance of construction activities.
	1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and related activities that require sequential activity.
	2. Submit all submittal items required for each Specification Section concurrently unless partial submittals for portions of the Work are indicated on approved submittal schedule.
	3. Submit action submittals and informational submittals required by the same Specification Section as separate packages under separate transmittals.
	4. Coordinate transmittal of different types of submittals for related parts of the Work so processing will not be delayed because of need to review submittals concurrently for coordination.
	a. Architect reserves the right to withhold action on a submittal requiring coordination with other submittals until related submittals are received.


	C. Processing Time:  Allow time for submittal review, including time for resubmittals, as follows.  Time for review shall commence on Architect's receipt of submittal.  No extension of the Contract Time will be authorized because of failure to transmi...
	1. Initial Review:  Allow seven (7) days for initial review of each submittal.  Allow additional time if coordination with subsequent submittals is required.  Architect will advise Contractor when a submittal being processed must be delayed for coordi...
	2. Resubmittal Review:  Allow five (5) days for review of each resubmittal.
	3. Sequential Review:  Where sequential review of submittals by Architect's consultants, Owner, or other parties is indicated, allow seven (7) days for initial review of each submittal.

	D. Identification and Information:  Place a permanent label or title block on each paper copy submittal item for identification.
	1. Indicate name of firm or entity that prepared each submittal on label or title block.
	2. Provide a space on label or beside title block to record Contractor's review and approval markings and action taken by Architect.
	3. Include the following information for processing and recording action taken:
	a. Project name.
	b. Date.
	c. Name of Architect.
	d. Name of Contractor.
	e. Name of subcontractor.
	f. Name of supplier.
	g. Name of manufacturer.
	h. Submittal number or other unique identifier, including revision identifier.
	1) Submittal number shall use Specification Section number followed by a decimal point and then a sequential number (e.g., 061000.01).  Resubmittals shall include an alphabetic suffix after another decimal point (e.g., 061000.01.A).

	i. Number and title of appropriate Specification Section.
	j. Drawing number and detail references, as appropriate.
	k. Location(s) where product is to be installed, as appropriate.
	l. Other necessary identification.


	E. Identification and Information:  Identify and incorporate information in each electronic submittal file as follows:
	1. Assemble complete submittal package into a single indexed file with links enabling navigation to each item.
	2. Name file with submittal number or other unique identifier, including revision identifier.
	a. File name shall use project identifier and Specification Section number followed by a decimal point and then a sequential number (e.g., LNHS-061000.01).  Resubmittals shall include an alphabetic suffix after another decimal point (e.g., LNHS-061000...

	3. Provide means for insertion to permanently record Contractor's review and approval markings and action taken by Architect.
	4. Include the following information on an inserted cover sheet:
	a. Project name.
	b. Date.
	c. Name and address of Architect.
	d. Name of Contractor.
	e. Name of firm or entity that prepared submittal.
	f. Name of subcontractor.
	g. Name of supplier.
	h. Name of manufacturer.
	i. Number and title of appropriate Specification Section.
	j. Drawing number and detail references, as appropriate.
	k. Location(s) where product is to be installed, as appropriate.
	l. Related physical samples submitted directly.
	m. Other necessary identification.

	5. Include the following information as keywords in the electronic file metadata:
	a. Project name.
	b. Number and title of appropriate Specification Section.
	c. Manufacturer name.
	d. Product name.


	F. Options:  Identify options requiring selection by the Architect.
	G. Deviations:  Identify deviations from the Contract Documents on submittals.
	H. Additional Paper Copies:  Unless additional copies are required for final submittal, and unless Architect observes noncompliance with provisions in the Contract Documents, initial submittal may serve as final submittal.
	I. Transmittal:  Assemble each submittal individually and appropriately for transmittal and handling.  Transmit each submittal using a transmittal form.  Architect will return submittals, without review received from sources other than Contractor.
	1. Transmittal Form:  Provide locations on form for the following information:
	a. Project name.
	b. Date.
	c. Destination (To:).
	d. Source (From:).
	e. Names of subcontractor, manufacturer, and supplier.
	f. Category and type of submittal.
	g. Submittal purpose and description.
	h. Specification Section number and title.
	i. Indication of full or partial submittal.
	j. Drawing number and detail references, as appropriate.
	k. Transmittal number, numbered consecutively.
	l. Submittal and transmittal distribution record.
	m. Remarks.
	n. Signature of transmitter.

	2. On an attached separate sheet, prepared on Contractor's letterhead, record relevant information, requests for data, revisions other than those requested by Architect on previous submittals, and deviations from requirements in the Contract Documents...

	J. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal.
	1. Note date and content of previous submittal.
	2. Note date and content of revision in label or title block and clearly indicate extent of revision.
	3. Resubmit submittals until they are marked with approval notation from Architect's action stamp.

	K. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary for performance of construction activities.  Show distribution on trans...
	L. Use for Construction:  Use only final submittals that are marked with approval notation from Architect's action stamp.


	PART 2 -  PRODUCTS
	2.1 SUBMITTAL PROCEDURES
	A. General Submittal Procedure Requirements: Prepare and submit submittals required by individual Specification Sections. Types of submittals are indicated in individual Specification Sections.
	1. Submit electronic submittals via email as PDF electronic files.
	a. Architect will return annotated file.  Annotate and retain one (1) copy of file as an electronic Project record document file.

	2. Closeout Submittals and Maintenance Material Submittals:  Comply with requirements specified in Section 017700 "Closeout Procedures."
	3. Certificates and Certifications Submittals:  Provide a statement that includes signature of entity responsible for preparing certification.  Certificates and certifications shall be signed by an officer or other individual authorized to sign docume...
	a. Provide a digital signature with digital certificate on electronically submitted certificates and certifications where indicated.
	b. Provide a notarized statement on original paper copy certificates and certifications where indicated.

	4. Test and Inspection Reports Submittals:  Comply with requirements specified in Section 014000 "Quality Requirements."

	B. Product Data:  Collect information into a single submittal for each element of construction and type of product or equipment.
	1. If information must be specially prepared for submittal because standard published data are not suitable for use, submit as Shop Drawings, not as Product Data.
	2. Mark each copy of each submittal to show which products and options are applicable.
	3. Include the following information, as applicable:
	a. Manufacturer's catalog cuts.
	b. Manufacturer's product specifications.
	c. Standard color charts.
	d. Statement of compliance with specified referenced standards.
	e. Testing by recognized testing agency.
	f. Application of testing agency labels and seals.
	g. Notation of coordination requirements.
	h. Availability and delivery time information.
	i.
	j.
	k.
	l.

	4. Submit Product Data before or concurrent with Samples.

	C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base Shop Drawings on reproductions of the Contract Documents or standard printed data.
	1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the following information, as applicable:
	a. Identification of products.
	b. Schedules.
	c. Compliance with specified standards.
	d. Notation of coordination requirements.
	e. Notation of dimensions established by field measurement.
	f. Relationship and attachment to adjoining construction clearly indicated.
	g. Seal and signature of professional engineer if specified.

	2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop Drawings on sheets at least 8½ by 11 inches but no larger than 30 by 42 inches.

	D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these characteristics with other elements and for a comparison of these characteristics between submittal and actual component as delivered and installed.
	1. Transmit Samples that contain multiple, related components such as accessories together in one (1) submittal package.
	2. Identification:  Attach label on unexposed side of Samples that includes the following:
	a. Generic description of Sample.
	b. Product name and name of manufacturer.
	c. Sample source.
	d. Number and title of applicable Specification Section.

	3. Disposition:  Maintain sets of approved Samples at Project site, available for quality-control comparisons throughout the course of construction activity.  Sample sets may be used to determine final acceptance of construction associated with each set.
	a. Samples that may be incorporated into the Work are indicated in individual Specification Sections.  Such Samples must be in an undamaged condition at time of use.
	b. Samples not incorporated into the Work, or otherwise designated as Owner's property, are the property of Contractor.


	E. Product Schedule:  As required in individual Specification Sections, prepare a written summary indicating types of products required for the Work and their intended location.  Include the following information in tabular form:
	1. Type of product. Include unique identifier for each product indicated in the Contract Documents.
	2. Manufacturer and product name, and model number if applicable.
	3. Number and name of room or space.
	4. Location within room or space.

	F. Contractor's Construction Schedule:  Comply with requirements specified in Section 013200 "Construction Progress Documentation."
	G. Application for Payment: Comply with requirements specified in Section 012900 "Payment Procedures."
	H. Schedule of Values: Comply with requirements specified in Section 012900 "Payment Procedures."
	I. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each portion of the Work, including those who are to furnish products or equipment fabricated to a special design. Include the following information in tabul...
	1. Name, address, and telephone number of entity performing subcontract or supplying products.
	2. Number and title of related Specification Section(s) covered by subcontract.
	3. Drawing number and detail references, as appropriate, covered by subcontract.

	J. Qualification Data:  Prepare written information that demonstrates capabilities and experience of firm or person.  Include lists of completed projects with project names and addresses, contact information of Architects and Owners, and other informa...
	K. Welding Certificates:  Prepare written certification that welding procedures and personnel comply with requirements in the Contract Documents.  Submit record of Welding Procedure Specification and Procedure Qualification Record on American Welding ...
	L. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying that Installer complies with requirements in the Contract Documents and, where required, is authorized by manufacturer for this specific Project.
	M. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead certifying that manufacturer complies with requirements in the Contract Documents.  Include evidence of manufacturing experience where required.
	N. Product Certificates:  Submit written statements on manufacturer's letterhead certifying that product complies with requirements in the Contract Documents.
	O. Material Certificates:  Submit written statements on manufacturer's letterhead certifying that material complies with requirements in the Contract Documents.
	P. Material Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting test results of material for compliance with requirements in the Contract Documents.
	Q. Product Test Reports:  Submit written reports indicating current product produced by manufacturer complies with requirements in the Contract Documents.  Base reports on evaluation of tests performed by manufacturer and witnessed by a qualified test...
	R. Research Reports:  Submit written evidence, from a model code organization acceptable to authorities having jurisdiction, that product complies with building code in effect for Project.  Include the following information:
	1. Name of evaluation organization.
	2. Date of evaluation.
	3. Time period when report is in effect.
	4. Product and manufacturers' names.
	5. Description of product.
	6. Test procedures and results.
	7. Limitations of use.

	S. Schedule of Tests and Inspections:  Comply with requirements specified in Section 014000 "Quality Requirements."
	T. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of tests performed before installation of product, for compliance with performance requireme...
	U. Compatibility Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of compatibility tests performed before installation of product.  Include written recommendati...
	V. Field Test Reports:  Submit reports indicating and interpreting results of field tests performed either during installation of product or after product is installed in its final location, for compliance with requirements in the Contract Documents.
	W. Maintenance Data:  Comply with requirements specified in Section 017823 "Operation and Maintenance Data."


	PART 3 -  EXECUTION
	3.1 CONTRACTOR'S REVIEW
	A. Action and Informational Submittals:  Review each submittal and check for coordination with other Work of the Contract and for compliance with the Contract Documents.  Note corrections and field dimensions.  Mark with approval stamp before submitti...
	B. Project Closeout and Maintenance/Material Submittals:  Refer to requirements in Section 017700 "Closeout Procedures."
	C. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name and location, submittal number, Specification Section title and number, name of reviewer, date of Contractor's approval, and statement certifying that submi...

	3.2 ARCHITECT'S ACTION
	A. General:  Architect will not review submittals that do not bear Contractor's approval stamp and will return them without action.
	B. Action Submittals:  Architect will review each submittal, make marks to indicate corrections or modifications required, and return it.  Architect will stamp each submittal with an action stamp and will mark stamp appropriately to indicate action.
	C. Informational Submittals:  Architect will review each submittal and will not return it or will return it if it does not comply with requirements.  Architect will forward each submittal to appropriate party.
	D. Partial submittals prepared for a portion of the Work will be reviewed when use of partial submittals has received prior approval from Architect.
	E. Incomplete submittals are not acceptable, will be considered nonresponsive, and will be returned without review.
	F. Submittals not required by the Contract Documents may not be reviewed and may be discarded.



	CBESRR014000
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for quality assurance and quality control.
	B. Testing and inspecting services are required to verify compliance with requirements specified or indicated.  These services do not relieve Contractor of responsibility for compliance with the Contract Document requirements.
	1. Specific quality-assurance and -control requirements for individual work results are specified in their respective Specification Sections.  Requirements in individual Sections may also cover production of standard products.
	2. Specified tests, inspections, and related actions do not limit Contractor's other quality-assurance and quality-control procedures that facilitate compliance with the Contract Document requirements.
	3. Requirements for Contractor to provide quality-assurance and quality-control services required by Architect, Owner, or authorities having jurisdiction are not limited by provisions of this Section.

	C. Related Sections:
	1. Divisions 02 through 49 Sections for specific test and inspection requirements.


	1.3 DEFINITIONS
	A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during execution of the Work to guard against defects and deficiencies and substantiate that proposed construction will comply with requirements.
	B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after execution of the Work to evaluate that actual products incorporated into the Work and completed construction comply with requirements.  Contractor’s qua...
	C. Preconstruction Testing:  Tests and inspections performed specifically for the Project before products and materials are incorporated into the Work, to verify performance or compliance with specified criteria.
	D. Product Tests: Tests and inspections that are performed by a nationally recognized testing laboratory (NRTL) according to 29 CFR 1910.7, by a testing agency accredited according to NIST's National Voluntary Laboratory Accreditation Program (NVLAP),...
	E. Source Quality-Control Tests:  Tests and inspections that are performed at the source; for example, plant, mill, factory, or shop.
	F. Field Quality-Control Tests:  Tests and inspections that are performed on-site for installation of the Work and for completed Work.
	G. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing laboratory shall mean the same as testing agency.
	H. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including installation, erection, application, and similar operat...
	1. Use of trade-specific terminology in referring to a trade or entity does not require that certain construction activities be performed by accredited or unionized individuals, or that requirements specified apply exclusively to specific trade or tra...

	I. Experienced:  When used with an entity or individual, "experienced" unless otherwise further described means having successfully completed a minimum of five (5) previous projects similar in nature, size, and extent to this Project; being familiar w...
	J.
	1.


	1.4 CONFLICTING REQUIREMENTS
	A. Conflicting Standards and Other Requirements:  If compliance with two (2) or more standards or requirements are specified and the standards or requirements establish different or conflicting requirements for minimum quantities or quality levels, co...
	B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be the minimum provided or performed.  The actual installation may comply exactly with the minimum quantity or quality specified, or it may exceed the minim...
	C.

	1.5 INFORMATIONAL SUBMITTALS
	A. Contractor's Statement of Responsibility:  When required by authorities having jurisdiction, submit copy of written statement of responsibility submitted to authorities having jurisdiction before starting work on the following systems.
	1. Seismic-force-resisting system, designated seismic system, or component listed in the Statement of Special Inspections.
	2. Main wind-force-resisting system or a wind-resisting component listed in the Statement of Special Inspections.

	B. Testing Agency Qualifications:  For testing agencies specified in "Quality Assurance" Article to demonstrate their capabilities and experience.  Include proof of qualifications in the form of a recent report on the inspection of the testing agency ...
	C. Schedule of Tests and Inspections:  Prepare in tabular form and include the following:
	1. Specification Section number and title.
	2. Entity responsible for performing tests and inspections.
	3. Description of test and inspection.
	4. Identification of applicable standards.
	5. Identification of test and inspection methods.
	6. Number of tests and inspections required.
	7. Time schedule or time span for tests and inspections.
	8. Requirements for obtaining samples.
	9. Unique characteristics of each quality-control service.

	D. Reports: Prepare and submit certified written reports and documents as specified.
	E. Permits, Licenses, and Certificates: For Owner's record, submit copies of permits, licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments, judgments, correspondence, records, and simil...

	1.6 REPORTS AND DOCUMENTS
	A. Test and Inspection Reports:  Prepare and submit certified written reports specified in other Sections.  Include the following:
	1. Date of issue.
	2. Project title and number.
	3. Name, address, and telephone number of testing agency.
	4. Dates and locations of samples and tests or inspections.
	5. Names of individuals making tests and inspections.
	6. Description of the Work and test and inspection method.
	7. Identification of product and Specification Section.
	8. Complete test or inspection data.
	9. Test and inspection results and an interpretation of test results.
	10. Record of temperature and weather conditions at time of sample taking and testing and inspecting.
	11. Comments or professional opinion on whether tested or inspected Work complies with the Contract Document requirements.
	12. Name and signature of laboratory inspector.
	13. Recommendations on retesting and reinspecting.

	B. Manufacturer's Technical Representative's Field Reports:  Prepare written information documenting manufacturer's technical representative's tests and inspections specified in other Sections.  Include the following:
	1. Name, address, and telephone number of technical representative making report.
	2. Statement on condition of substrates and their acceptability for installation of product.
	3. Statement that products at Project site comply with requirements.
	4. Summary of installation procedures being followed, whether they comply with requirements and, if not, what corrective action was taken.
	5. Results of operational and other tests and a statement of whether observed performance complies with requirements.
	6. Statement whether conditions, products, and installation will affect warranty.
	7. Other required items indicated in individual Specification Sections.

	C. Factory-Authorized Service Representative's Reports:  Prepare written information documenting manufacturer's factory-authorized service representative's tests and inspections specified in other Sections.  Include the following:
	1. Name, address, and telephone number of factory-authorized service representative making report.
	2. Statement that equipment complies with requirements.
	3. Results of operational and other tests and a statement of whether observed performance complies with requirements.
	4. Statement whether conditions, products, and installation will affect warranty.
	5. Other required items indicated in individual Specification Sections.


	1.7 QUALITY ASSURANCE
	A. General:  Qualifications paragraphs in this article establish the minimum qualification levels required; individual Specification Sections specify additional requirements.
	B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required ...
	C. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required units.
	D. Installer Qualifications:  A firm or individual experienced in installing, erecting, applying, or assembling work similar in material, design, and extent to that indicated for this Project, whose work has resulted in construction with a record of s...
	E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to practice in jurisdiction where Project is located and who is experienced in providing engineering services of the kind indicated.  Engineering services are d...
	F. Specialists:  Certain Specification Sections require that specific construction activities shall be performed by entities who are recognized experts in those operations.  Specialists shall satisfy qualification requirements indicated and shall be e...
	1. Requirements of authorities having jurisdiction shall supersede requirements for specialists.

	G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the experience and capability to conduct testing and inspecting indicated, as documented according to ASTM E 329; and with additional qualifications specified in indiv...
	H. Manufacturer's Technical Representative Qualifications:  An authorized representative of manufacturer who is trained and approved by manufacturer to observe and inspect installation of manufacturer's products that are similar in material, design, a...
	I. Factory-Authorized Service Representative Qualifications:  An authorized representative of manufacturer who is trained and approved by manufacturer to inspect installation of manufacturer's products that are similar in material, design, and extent ...

	1.8 QUALITY CONTROL
	A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, Owner will engage a qualified testing agency to perform these services.
	1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing agencies engaged and a description of types of testing and inspecting they are engaged to perform.
	2. Costs for retesting and reinspecting construction that replaces or is necessitated by work that failed to comply with the Contract Documents will be charged to Contractor, and the Contract Sum will be adjusted by Change Order.
	3. Costs for testing that is cancelled will be charged to the Contractor, and the Contract Sum will be adjusted by Change Order.

	B. Contractor Responsibilities:  Tests and inspections not explicitly assigned to Owner are Contractor's responsibility.  Perform additional quality-control activities, whether specified or not, to verify that the Work complies with requirements.
	1. Unless otherwise indicated, provide quality-control services specified and those required by authorities having jurisdiction.  Perform quality-control services required of Contractor by authorities having jurisdiction, whether specified or not.
	2. Engage a qualified testing agency to perform these quality-control services.
	a. Contractor shall not employ same entity engaged by Owner, unless agreed to in writing by Owner.

	3. Notify testing agencies at least 24 hours in advance of time when Work that requires testing or inspecting will be performed.
	4. Where quality-control services are indicated as Contractor's responsibility, submit a certified written report, in duplicate, of each quality-control service.
	5. Testing and inspecting requested by Contractor and not required by the Contract Documents are Contractor's responsibility.
	6. Submit additional copies of each written report directly to authorities having jurisdiction, when they so direct.

	C. Manufacturer's Field Services: Where indicated, engage a factory-authorized service representative to inspect field-assembled components and equipment installation, including service connections.  Report results in writing as specified in Section 0...
	D. Manufacturer's Technical Services:  Where indicated, engage a manufacturer's technical representative to observe and inspect the Work.  Manufacturer's technical representative's services include participation in preinstallation conferences, examina...
	E. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's responsibility, provide quality-control services, including retesting and reinspecting, for construction that replaced Work that failed to comply with th...
	F. Testing Agency Responsibilities:  Cooperate with Architect and Contractor in performance of duties.  Provide qualified personnel to perform required tests and inspections.
	1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the Work during performance of its services.
	2. Determine the location from which test samples will be taken and in which in-situ tests are conducted.
	3. Conduct and interpret tests and inspections and state in each report whether tested and inspected work complies with or deviates from requirements.
	4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-control service through Contractor.
	5. Do not release, revoke, alter, or increase the Contract Document requirements or approve or accept any portion of the Work.
	6. Do not perform any duties of Contractor.

	G. Associated Contractor Services:  Cooperate with agencies and representatives performing required tests, inspections, and similar quality-control services, and provide reasonable auxiliary services as requested.  Notify agency sufficiently in advanc...
	1. Access to the Work.
	2. Incidental labor and facilities necessary to facilitate tests and inspections.
	3. Adequate quantities of representative samples of materials that require testing and inspection.  Assist agency in obtaining samples.
	4. Facilities for storage and field curing of test samples.
	5. Delivery of samples to testing agencies.
	6. Preliminary design mix proposed for use for material mixes that require control by testing agency.
	7. Security and protection for samples and for testing and inspecting equipment at Project site.

	H. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance and quality-control services with a minimum of delay and to avoid necessity of removing and replacing construction to accommodate testing and inspecting.
	1. Schedule times for tests, inspections, obtaining samples, and similar activities.


	1.9 SPECIAL TESTS AND INSPECTIONS
	A. Special Tests and Inspections:  Conducted by a qualified testing agency as required by authorities having jurisdiction, as indicated in individual Specification Sections, and as follows:
	1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures and reviewing the completeness and adequacy of those procedures to perform the Work.
	2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed in the Work during performance of its services.
	3. Submitting a certified written report of each test, inspection, and similar quality-control service to Architect, Contractor and to authorities having jurisdiction.
	4. Submitting a final report of special tests and inspections at Substantial Completion, which includes a list of unresolved deficiencies.
	5. Interpreting tests and inspections and stating in each report whether tested and inspected work complies with or deviates from the Contract Documents.
	6. Retesting and reinspecting corrected work.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 TEST AND INSPECTION LOG
	A. Prepare a record of tests and inspections.  Include the following:
	1. Date test or inspection was conducted.
	2. Description of the Work tested or inspected.
	3. Date test or inspection results were transmitted to Architect.
	4. Identification of testing agency or special inspector conducting test or inspection.

	B. Maintain log at Project site.  Post changes and modifications as they occur.  Provide access to test and inspection log for Architect's reference during normal working hours.
	1. Submit log at Project closeout as part of Project Record Documents.


	3.2 REPAIR AND PROTECTION
	A. General:  On completion of testing, inspecting, sample taking, and similar services, repair damaged construction and restore substrates and finishes.
	1. Provide materials and comply with installation requirements specified in other Specification Sections or matching existing substrates and finishes.  Restore patched areas and extend restoration into adjoining areas with durable seams that are as in...

	B. Protect construction exposed by or for quality-control service activities.
	C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for quality-control services.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 DEFINITIONS
	A. General: Basic Contract definitions are included in the Conditions of the Contract.
	B. "Approved": When used to convey Architect's action on Contractor's submittals, applications, and requests, "approved" is limited to Architect's duties and responsibilities as stated in the Conditions of the Contract.
	C. "Directed": A command or instruction by Architect. Other terms including "requested," "authorized," "selected," "required," and "permitted" have the same meaning as "directed."
	D. "Indicated": Requirements expressed by graphic representations or in written form on Drawings, in Specifications, and in other Contract Documents. Other terms including "shown," "noted," "scheduled," and "specified" have the same meaning as "indica...
	E. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having jurisdiction, and rules, conventions, and agreements within the construction industry that control performance of the Work.
	F. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly, installation, and similar operations.
	G. "Install": Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work to dimension, finish, cure, protect, clean, and similar operations at Project site.
	H. "Provide": Furnish and install, complete and ready for the intended use.
	I. "Project Site": Space available for performing construction activities. The extent of Project site is shown on Drawings and may or may not be identical with the description of the land on which Project is to be built.

	1.3 INDUSTRY STANDARDS
	A. Applicability of Standards: Unless the Contract Documents include more stringent requirements, applicable construction industry standards have the same force and effect as if bound or copied directly into the Contract Documents to the extent refere...
	B. Publication Dates: Comply with standards in effect as of date of the Contract Documents unless otherwise indicated.
	1. For standards referenced by applicable building codes, comply with dates of standards as listed in building codes.

	C. Copies of Standards: Each entity engaged in construction on Project should be familiar with industry standards applicable to its construction activity. Copies of applicable standards are not bound with the Contract Documents.
	1. Where copies of standards are needed to perform a required construction activity, obtain copies directly from publication source.


	1.4 ABBREVIATIONS AND ACRONYMS
	A. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities indicated in Gale's "Encyclopedia of Associations: National Organizations of the U....
	1. AABC - Associated Air Balance Council; www.aabc.com.
	2. AAMA - American Architectural Manufacturers Association; www.aamanet.org.
	3. AAPFCO - Association of American Plant Food Control Officials; www.aapfco.org.
	4. AASHTO - American Association of State Highway and Transportation Officials; www.transportation.org.
	5. AATCC - American Association of Textile Chemists and Colorists; www.aatcc.org.
	6. ABMA - American Bearing Manufacturers Association; www.americanbearings.org.
	7. ABMA - American Boiler Manufacturers Association; www.abma.com.
	8. ACI - American Concrete Institute; (Formerly: ACI International); www.concrete.org.
	9. ACPA - American Concrete Pipe Association; www.concrete-pipe.org.
	10. AEIC - Association of Edison Illuminating Companies, Inc. (The); www.aeic.org.
	11. AF&PA - American Forest & Paper Association; www.afandpa.org.
	12. AGA - American Gas Association; www.aga.org.
	13. AHAM - Association of Home Appliance Manufacturers; www.aham.org.
	14. AHRI - Air-Conditioning, Heating, and Refrigeration Institute (The); www.ahrinet.org.
	15. AI - Asphalt Institute; www.asphaltinstitute.org.
	16. AIA - American Institute of Architects (The); www.aia.org.
	17. AISC - American Institute of Steel Construction; www.aisc.org.
	18. AISI - American Iron and Steel Institute; www.steel.org.
	19. AITC - American Institute of Timber Construction; www.aitc-glulam.org.
	20. AMCA - Air Movement and Control Association International, Inc.; www.amca.org.
	21. ANSI - American National Standards Institute; www.ansi.org.
	22. AOSA - Association of Official Seed Analysts, Inc.; www.aosaseed.com.
	23. APA - APA - The Engineered Wood Association; www.apawood.org.
	24. APA - Architectural Precast Association; www.archprecast.org.
	25. API - American Petroleum Institute; www.api.org.
	26. ARI - Air-Conditioning & Refrigeration Institute; (See AHRI).
	27. ARI - American Refrigeration Institute; (See AHRI).
	28. ARMA - Asphalt Roofing Manufacturers Association; www.asphaltroofing.org.
	29. ASCE - American Society of Civil Engineers; www.asce.org.
	30. ASCE/SEI - American Society of Civil Engineers/Structural Engineering Institute; (See ASCE).
	31. ASHRAE - American Society of Heating, Refrigerating and Air-Conditioning Engineers; www.ashrae.org.
	32. ASME - ASME International; (American Society of Mechanical Engineers); www.asme.org.
	33. ASSE - American Society of Sanitary Engineering; www.asse-plumbing.org.
	34. ASSP - American Society of Safety Professionals (The); www.assp.org.
	35. ASTM - ASTM International; www.astm.org.
	36. ATIS - Alliance for Telecommunications Industry Solutions; www.atis.org.
	37. AVIXA - Audiovisual and Integrated Experience Association; (Formerly: Infocomm International); www.soundandcommunications.com.
	38. AWEA - American Wind Energy Association; www.awea.org.
	39. AWI - Architectural Woodwork Institute; www.awinet.org.
	40. AWMAC - Architectural Woodwork Manufacturers Association of Canada; www.awmac.com.
	41. AWPA - American Wood Protection Association; www.awpa.com.
	42. AWS - American Welding Society; www.aws.org.
	43. AWWA - American Water Works Association; www.awwa.org.
	44. BHMA - Builders Hardware Manufacturers Association; www.buildershardware.com.
	45. BIA - Brick Industry Association (The); www.gobrick.com.
	46. BICSI - BICSI, Inc.; www.bicsi.org.
	47. BIFMA - BIFMA International; (Business and Institutional Furniture Manufacturer's Association); www.bifma.org.
	48. BISSC - Baking Industry Sanitation Standards Committee; www.bissc.org.
	49. BWF - Badminton World Federation; (Formerly: International Badminton Federation); www.bissc.org.
	50. CDA - Copper Development Association; www.copper.org.
	51. CE - Conformite Europeenne; www.ec.europa.eu/growth/single-market/ce-marking.
	52. CEA - Canadian Electricity Association; www.electricity.ca.
	53. CFFA - Chemical Fabrics and Film Association, Inc.; www.chemicalfabricsandfilm.com.
	54. CFSEI - Cold-Formed Steel Engineers Institute; www.cfsei.org.
	55. CGA - Compressed Gas Association; www.cganet.com.
	56. CIMA - Cellulose Insulation Manufacturers Association; www.cellulose.org.
	57. CISCA - Ceilings & Interior Systems Construction Association; www.cisca.org.
	58. CISPI - Cast Iron Soil Pipe Institute; www.cispi.org.
	59. CLFMI - Chain Link Fence Manufacturers Institute; www.chainlinkinfo.org.
	60. CPA - Composite Panel Association; www.compositepanel.org.
	61. CRI - Carpet and Rug Institute (The); www.carpet-rug.org.
	62. CRRC - Cool Roof Rating Council; www.coolroofs.org.
	63. CRSI - Concrete Reinforcing Steel Institute; www.crsi.org.
	64. CSA - CSA Group; www.csa-group.org.
	65. CSI - Construction Specifications Institute (The); www.csiresources.org.
	66. CSSB - Cedar Shake & Shingle Bureau; www.cedarbureau.org.
	67. CTA - Consumer Technology Association; www.cta.tech.
	68. CTI - Cooling Technology Institute; (Formerly: Cooling Tower Institute); www.coolingtechnology.org.
	69. CWC - Composite Wood Council; (See CPA).
	70. DASMA - Door and Access Systems Manufacturers Association; www.dasma.com.
	71. DHA - Decorative Hardwoods Association; (Formerly: Hardwood Plywood & Veneer Association); www.decorativehardwoods.org.
	72. DHI - Door and Hardware Institute; www.dhi.org.
	73. ECA - Electronic Components Association; (See ECIA).
	74. ECAMA - Electronic Components Assemblies & Materials Association; (See ECIA).
	75. ECIA - Electronic Components Industry Association; www.ecianow.org.
	76. EIA - Electronic Industries Alliance; (See TIA).
	77. EIMA - EIFS Industry Members Association; www.eima.com.
	78. EJMA - Expansion Joint Manufacturers Association, Inc.; www.ejma.org.
	79. EOS/ESD Association; (Electrostatic Discharge Association); www.esda.org.
	80. ESTA - Entertainment Services and Technology Association; (See PLASA).
	81. ETL - Intertek (See Intertek); www.intertek.com.
	82. EVO - Efficiency Valuation Organization; www.evo-world.org.
	83. FCI - Fluid Controls Institute; www.fluidcontrolsinstitute.org.
	84. FIBA - Federation Internationale de Basketball; (The International Basketball Federation); www.fiba.com.
	85. FIVB - Federation Internationale de Volleyball; (The International Volleyball Federation); www.fivb.org.
	86. FM Approvals - FM Approvals LLC; www.fmglobal.com.
	87. FM Global - FM Global; (Formerly: FMG - FM Global); www.fmglobal.com.
	88. FRSA - Florida Roofing, Sheet Metal Contractors Association, Inc.; www.floridaroof.com.
	89. FSA - Fluid Sealing Association; www.fluidsealing.com.
	90. FSC - Forest Stewardship Council U.S.; www.fscus.org.
	91. GA - Gypsum Association; www.gypsum.org.
	92. GANA - Glass Association of North America; (See NGA).
	93. GS - Green Seal; www.greenseal.org.
	94. HI - Hydraulic Institute; www.pumps.org.
	95. HI/GAMA - Hydronics Institute/Gas Appliance Manufacturers Association; (See AHRI).
	96. HMMA - Hollow Metal Manufacturers Association; (See NAAMM).
	97. HPVA - Hardwood Plywood & Veneer Association; (See DHA).
	98. HPW - H. P. White Laboratory, Inc.; www.hpwhite.com.
	99. IAPSC - International Association of Professional Security Consultants; www.iapsc.org.
	100. IAS - International Accreditation Service; www.iasonline.org.
	101. ICBO - International Conference of Building Officials; (See ICC).
	102. ICC - International Code Council; www.iccsafe.org.
	103. ICEA - Insulated Cable Engineers Association, Inc.; www.icea.net.
	104. ICPA - International Cast Polymer Association; www.theicpa.com.
	105. ICRI - International Concrete Repair Institute, Inc.; www.icri.org.
	106. IEC - International Electrotechnical Commission; www.iec.ch.
	107. IEEE - Institute of Electrical and Electronics Engineers, Inc. (The); www.ieee.org.
	108. IES - Illuminating Engineering Society; (Formerly: Illuminating Engineering Society of North America); www.ies.org.
	109. IESNA - Illuminating Engineering Society of North America; (See IES).
	110. IEST - Institute of Environmental Sciences and Technology; www.iest.org.
	111. IGMA - Insulating Glass Manufacturers Alliance; www.igmaonline.org.
	112. IGSHPA - International Ground Source Heat Pump Association; www.igshpa.org.
	113. II - Infocomm International; (See AVIXA).
	114. ILI - Indiana Limestone Institute of America, Inc.; www.iliai.com.
	115. Intertek - Intertek Group; (Formerly: ETL SEMCO; Intertek Testing Service NA); www.intertek.com.
	116. ISA - International Society of Automation (The); (Formerly: Instrumentation, Systems, and Automation Society); www.isa.org.
	117. ISAS - Instrumentation, Systems, and Automation Society (The); (See ISA).
	118. ISFA - International Surface Fabricators Association; (Formerly: International Solid Surface Fabricators Association); www.isfanow.org.
	119. ISO - International Organization for Standardization; www.iso.org.
	120. ISSFA - International Solid Surface Fabricators Association; (See ISFA).
	121. ITU - International Telecommunication Union; www.itu.int.
	122. KCMA - Kitchen Cabinet Manufacturers Association; www.kcma.org.
	123. LMA - Laminating Materials Association; (See CPA).
	124. LPI - Lightning Protection Institute; www.lightning.org.
	125. MBMA - Metal Building Manufacturers Association; www.mbma.com.
	126. MCA - Metal Construction Association; www.metalconstruction.org.
	127. MFMA - Maple Flooring Manufacturers Association, Inc.; www.maplefloor.org.
	128. MFMA - Metal Framing Manufacturers Association, Inc.; www.metalframingmfg.org.
	129. MHI - Material Handling Industry of America; www.mhia.org.
	130. MIA - Marble Institute of America; (See NSI).
	131. MMPA - Moulding & Millwork Producers Association; www.wmmpa.com.
	132. MPI - Master Painters Institute; www.paintinfo.com.
	133. MSS - Manufacturers Standardization Society of The Valve and Fittings Industry Inc.; www.mss-hq.org.
	134. NAAMM - National Association of Architectural Metal Manufacturers; www.naamm.org.
	135. NACE - NACE International; (National Association of Corrosion Engineers International); www.nace.org.
	136. NADCA - National Air Duct Cleaners Association; www.nadca.com.
	137. NAIMA - North American Insulation Manufacturers Association; www.naima.org.
	138. NALP - National Association of Landscape Professionals; www.landscapeprofessionals.org.
	139. NBGQA - National Building Granite Quarries Association, Inc.; www.nbgqa.com.
	140. NBI - New Buildings Institute; www.newbuildings.org.
	141. NCAA - National Collegiate Athletic Association (The); www.ncaa.org.
	142. NCMA - National Concrete Masonry Association; www.ncma.org.
	143. NEBB - National Environmental Balancing Bureau; www.nebb.org.
	144. NECA - National Electrical Contractors Association; www.necanet.org.
	145. NeLMA - Northeastern Lumber Manufacturers Association; www.nelma.org.
	146. NEMA - National Electrical Manufacturers Association; www.nema.org.
	147. NETA - InterNational Electrical Testing Association; www.netaworld.org.
	148. NFHS - National Federation of State High School Associations; www.nfhs.org.
	149. NFPA - National Fire Protection Association; www.nfpa.org.
	150. NFPA - NFPA International; (See NFPA).
	151. NFRC - National Fenestration Rating Council; www.nfrc.org.
	152. NGA - National Glass Association (The); (Formerly: Glass Association of North America); www.glass.org.
	153. NHLA - National Hardwood Lumber Association; www.nhla.com.
	154. NLGA - National Lumber Grades Authority; www.nlga.org.
	155. NOFMA - National Oak Flooring Manufacturers Association; (See NWFA).
	156. NOMMA - National Ornamental & Miscellaneous Metals Association; www.nomma.org.
	157. NRCA - National Roofing Contractors Association; www.nrca.net.
	158. NRMCA - National Ready Mixed Concrete Association; www.nrmca.org.
	159. NSF - NSF International; www.nsf.org.
	160. NSI - National Stone Institute; (Formerly: Marble Institute of America); www.naturalstoneinstitute.org.
	161. NSPE - National Society of Professional Engineers; www.nspe.org.
	162. NSSGA - National Stone, Sand & Gravel Association; www.nssga.org.
	163. NTMA - National Terrazzo & Mosaic Association, Inc. (The); www.ntma.com.
	164. NWFA - National Wood Flooring Association; www.nwfa.org.
	165. NWRA - National Waste & Recycling Association; www.wasterecycling.org
	166. PCI - Precast/Prestressed Concrete Institute; www.pci.org.
	167. PDI - Plumbing & Drainage Institute; www.pdionline.org.
	168. PLASA - PLASA; (Formerly: ESTA - Entertainment Services and Technology Association); www.plasa.org.
	169. RCSC - Research Council on Structural Connections; www.boltcouncil.org.
	170. RFCI - Resilient Floor Covering Institute; www.rfci.com.
	171. RIS - Redwood Inspection Service; www.redwoodinspection.com.
	172. SAE - SAE International; www.sae.org.
	173. SCTE - Society of Cable Telecommunications Engineers; www.scte.org.
	174. SDI - Steel Deck Institute; www.sdi.org.
	175. SDI - Steel Door Institute; www.steeldoor.org.
	176. SEFA - Scientific Equipment and Furniture Association (The); www.sefalabs.com.
	177. SEI/ASCE - Structural Engineering Institute/American Society of Civil Engineers; (See ASCE).
	178. SIA - Security Industry Association; www.siaonline.org.
	179. SJI - Steel Joist Institute; www.steeljoist.org.
	180. SMA - Screen Manufacturers Association; www.smainfo.org.
	181. SMACNA - Sheet Metal and Air Conditioning Contractors' National Association; www.smacna.org.
	182. SMPTE - Society of Motion Picture and Television Engineers; www.smpte.org.
	183. SPFA - Spray Polyurethane Foam Alliance; www.sprayfoam.org.
	184. SPIB - Southern Pine Inspection Bureau; www.spib.org.
	185. SPRI - Single Ply Roofing Industry; www.spri.org.
	186. SRCC - Solar Rating & Certification Corporation; www.solar-rating.org.
	187. SSINA - Specialty Steel Industry of North America; www.ssina.com.
	188. SSPC - SSPC: The Society for Protective Coatings; www.sspc.org.
	189. STI - Steel Tank Institute; www.steeltank.com.
	190. SWI - Steel Window Institute; www.steelwindows.com.
	191. SWPA - Submersible Wastewater Pump Association; www.swpa.org.
	192. TCA - Tilt-Up Concrete Association; www.tilt-up.org.
	193. TCNA - Tile Council of North America, Inc.; www.tileusa.com.
	194. TEMA - Tubular Exchanger Manufacturers Association, Inc.; www.tema.org.
	195. TIA - Telecommunications Industry Association (The); (Formerly: TIA/EIA - Telecommunications Industry Association/Electronic Industries Alliance); www.tiaonline.org.
	196. TIA/EIA - Telecommunications Industry Association/Electronic Industries Alliance; (See TIA).
	197. TMS - The Masonry Society; www.masonrysociety.org.
	198. TPI - Truss Plate Institute; www.tpinst.org.
	199. TPI - Turfgrass Producers International; www.turfgrasssod.org.
	200. TRI - Tile Roofing Institute; www.tileroofing.org.
	201. UL - Underwriters Laboratories Inc.; www.ul.com.
	202. UNI - Uni-Bell PVC Pipe Association; www.uni-bell.org.
	203. USAV - USA Volleyball; www.usavolleyball.org.
	204. USGBC - U.S. Green Building Council; www.usgbc.org.
	205. USITT - United States Institute for Theatre Technology, Inc.; www.usitt.org.
	206. WA - Wallcoverings Association; www.wallcoverings.org.
	207. WCLIB - West Coast Lumber Inspection Bureau; www.wclib.org.
	208. WCMA - Window Covering Manufacturers Association; www.wcmanet.org.
	209. WDMA - Window & Door Manufacturers Association; www.wdma.com.
	210. WI - Woodwork Institute; www.wicnet.org.
	211. WSRCA - Western States Roofing Contractors Association; www.wsrca.com.
	212. WWPA - Western Wood Products Association; http://www.wwpa.org.

	B. Code Agencies: Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list. This information is believed to be accurate as of the date of the Con...
	1. IAPMO - International Association of Plumbing and Mechanical Officials; www.iapmo.org.
	2. ICC - International Code Council; www.iccsafe.org.
	3. ICC-ES - ICC Evaluation Service, LLC; www.icc-es.org.

	C. Federal Government Agencies: Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list. Information is subject to change and is up to date as o...
	1. COE - Army Corps of Engineers; www.usace.army.mil.
	2. CPSC - Consumer Product Safety Commission; www.cpsc.gov.
	3. DOC - Department of Commerce; National Institute of Standards and Technology; www.nist.gov.
	4. DOD - Department of Defense; www.quicksearch.dla.mil.
	5. DOE - Department of Energy; www.energy.gov.
	6. EPA - Environmental Protection Agency; www.epa.gov.
	7. FAA - Federal Aviation Administration; www.faa.gov.
	8. FG - Federal Government Publications; www.gpo.gov/fdsys.
	9. GSA - General Services Administration; www.gsa.gov.
	10. HUD - Department of Housing and Urban Development; www.hud.gov.
	11. LBL - Lawrence Berkeley National Laboratory; Environmental Energy Technologies Division; www.eetd.lbl.gov.
	12. OSHA - Occupational Safety & Health Administration; www.osha.gov.
	13. SD - Department of State; www.state.gov.
	14. TRB - Transportation Research Board; National Cooperative Highway Research Program; The National Academies; www.trb.org.
	15. USDA - Department of Agriculture; Agriculture Research Service; U.S. Salinity Laboratory; www.ars.usda.gov.
	16. USDA - Department of Agriculture; Rural Utilities Service; www.usda.gov.
	17. USDOJ - Department of Justice; Office of Justice Programs; National Institute of Justice; www.ojp.usdoj.gov.
	18. USP - U.S. Pharmacopeial Convention; www.usp.org.
	19. USPS - United States Postal Service; www.usps.com.

	D. Standards and Regulations: Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the standards and regulations in the following list. This information is subject to change an...
	1. CFR - Code of Federal Regulations; Available from Government Printing Office; www.govinfo.gov.
	2. DOD - Department of Defense; Military Specifications and Standards; Available from DLA Document Services; www.quicksearch.dla.mil.
	3. DSCC - Defense Supply Center Columbus; (See FS).
	4. FED-STD - Federal Standard; (See FS).
	5. FS - Federal Specification; Available from DLA Document Services; www.quicksearch.dla.mil.
	a. Available from Defense Standardization Program; www.dsp.dla.mil.
	b. Available from General Services Administration; www.gsa.gov.
	c. Available from National Institute of Building Sciences/Whole Building Design Guide; www.wbdg.org.

	6. MILSPEC - Military Specification and Standards; (See DOD).
	7. USAB - United States Access Board; www.access-board.gov.
	8. USATBCB - U.S. Architectural & Transportation Barriers Compliance Board; (See USAB).



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	CBESRR015000
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes requirements for temporary support, security, and protection facilities.
	B. Related Requirements:
	1. Section 011000 "Summary of Work" for work restrictions and limitations on utility interruptions.


	1.3 USE CHARGES
	A. General:  Installation and removal of and use charges for temporary facilities shall be included in the Contract Sum unless otherwise indicated.  Allow other entities to use temporary services and facilities without cost, including, but not limited...
	B. Water and Sewer Service from Existing System: Water from Owner's existing water system is available for use without metering and without payment of use charges. Provide connections and extensions of services as required for construction operations.
	C. Electric Power Service from Existing System: Electric power from Owner's existing system is available for use without metering and without payment of use charges. Provide connections and extensions of services as required for construction operations.

	1.4 INFORMATIONAL SUBMITTALS
	A. Site Plan:  Show temporary facilities, utility hookups, staging areas, and parking areas for construction personnel.
	B. Project Identification and Temporary Signs: Show fabrication and installation details, including plans, elevations, details, layouts, typestyles, graphic elements, and message content.

	1.5 QUALITY ASSURANCE
	A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary electric service.  Install service to comply with NFPA 70.


	PART 2 -  PRODUCTS
	2.1 TEMPORARY FACILITIES
	A. Field Offices, General:  Prefabricated or mobile units with serviceable finishes, temperature controls, and foundations adequate for normal loading, if required.  Unit must be large enough for regular job meetings, plan review areas, submittal stor...
	B. Storage and Fabrication Sheds:  Provide sheds sized, furnished, and equipped to accommodate materials and equipment for construction operations.
	1. Sheds to be metal box storage units or have wood floors raised above the ground.
	2. Store combustible materials apart from building.


	2.2 EQUIPMENT
	A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by locations and classes of fire exposures.


	PART 3 -  EXECUTION
	3.1 INSTALLATION, GENERAL
	A. Locate facilities where they will serve Project adequately and result in minimum interference with performance of the Work.  Relocate and modify facilities as required by progress of the Work.
	B. Provide each facility ready for use when needed to avoid delay.  Do not remove until facilities are no longer needed or are replaced by authorized use of completed permanent facilities.

	3.2 TEMPORARY UTILITY INSTALLATION
	A. General: Install temporary service or connect to existing service.
	1. Arrange with utility company, Owner, and existing users for time when service can be interrupted, if necessary, to make connections for temporary services.

	B. Water Service: Connect to Owner's existing water service facilities. Clean and maintain water service facilities in a condition acceptable to Owner. At Substantial Completion, restore these facilities to condition existing before initial use.
	C. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking water for use of construction personnel.  Comply with requirements of authorities having jurisdiction for type, number, location, operation, and maintenance of fixtures ...
	D. Electric Power Service: Connect to Owner's existing electric power service. Maintain equipment in a condition acceptable to Owner.
	E. Electronic Communication Service: Regardless of availability of Owner’s service, the Contractor shall maintain at his expense secure and reliable WiFi wireless connection to internet with provisions for access by Architect, the Owner’s staff, Munic...

	3.3 SUPPORT FACILITIES INSTALLATION
	A. General: Comply with the following:
	1. Provide construction for temporary sheds located within construction area or within 30 feet of building lines that is noncombustible according to ASTM E 136. Comply with NFPA 241.
	2. Maintain support facilities until Architect schedules Substantial Completion inspection. Remove before Substantial Completion. Personnel remaining after Substantial Completion will be permitted to use permanent facilities, under conditions acceptab...

	B. Traffic Controls:  Comply with requirements of authorities having jurisdiction.
	1. Protect existing site improvements to remain including curbs, pavement, and utilities.
	2. Maintain access for fire-fighting equipment and access to fire hydrants.

	C. Parking: Provide temporary parking areas for construction personnel.
	D. Storage and Staging: Use designated areas of Project site for storage and staging needs.
	E. Project Signs: Provide Project signs as required by Owner. Unauthorized signs are not permitted.
	1. Identification Signs: Provide Project identification signs.
	2. Temporary Signs: Provide other signs as indicated and as required to inform public and individuals seeking entrance to Project.
	a. Provide temporary, directional signs for construction personnel and visitors.

	3. Maintain and touch up signs so they are legible at all times.

	F. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle waste from construction operations. Comply with requirements of authorities having jurisdiction. Comply with progress cleaning requirements in Section 017300...
	G. Lifts and Hoists: Provide facilities necessary for hoisting materials and personnel.
	1. Truck cranes and similar devices used for hoisting materials are considered "tools and equipment" and not temporary facilities.

	H.
	1.


	3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION
	A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, and other improvements at Project site and on adjacent properties, except those indicated to be removed or altered. Repair damage to existing facilities.
	B. Environmental Protection:  Provide protection, operate temporary facilities, and conduct construction as required to comply with environmental regulations and that minimize possible air, waterway, and subsoil contamination or pollution or other und...
	C. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having jurisdiction for erecting structurally adequate barricades, including warning signs and lighting.
	D. Temporary Egress: Maintain temporary egress from existing occupied facilities as indicated and as required by authorities having jurisdiction.
	1.
	2.
	3.

	E. Temporary Enclosures:  Provide temporary enclosures for protection of construction, in progress and completed, from exposure, foul weather, other construction operations, and similar activities.  Provide temporary weathertight enclosure for buildin...

	3.5 OPERATION, TERMINATION, AND REMOVAL
	A. Temporary Facility Changeover:  Do not change over from using temporary security and protection facilities to permanent facilities until Substantial Completion.
	B. Termination and Removal:  Remove each temporary facility when need for its service has ended, when it has been replaced by authorized use of a permanent facility, or no later than Substantial Completion.  Complete or, if necessary, restore permanen...
	1. Materials and facilities that constitute temporary facilities are property of Contractor.  Owner reserves right to take possession of Project identification signs.
	2. At Substantial Completion, repair, renovate, and clean permanent facilities used during construction period.  Comply with final cleaning requirements specified in Section 017700 "Closeout Procedures."




	CBESRR016000
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for selection of products for use in Project; product delivery, storage, and handling; manufacturers' standard warranties on products; special warranties; and comparable products.
	B. Related Sections:
	1. Section 012500 "Substitution Procedures" for requests for substitutions.
	2. Section 014200 "References" for applicable industry standards for products specified.


	1.3 DEFINITIONS
	A. Products:  Items obtained for incorporating into the Work, whether purchased for Project or taken from previously purchased stock.  The term "product" includes the terms "material," "equipment," "system," and terms of similar intent.
	1. Named Products:  Items identified by manufacturer's product name, including make or model number or other designation shown or listed in manufacturer's published product literature, that is current as of date of the Contract Documents.
	2. New Products: Items that have not previously been incorporated into another project or facility. Products salvaged or recycled from other projects are not considered new products.
	3. Comparable Product:  Product that is demonstrated and approved through submittal process to have the indicated qualities related to type, function, dimension, in-service performance, physical properties, appearance, and other characteristics that e...

	B. Basis-of-Design Product Specification:  A specification in which a specific manufacturer's product is named and accompanied by the words "basis-of-design product," including make or model number or other designation, to establish the significant qu...

	1.4 ACTION SUBMITTALS
	A. Comparable Product Requests:  Submit request for consideration of each comparable product.  Identify product or fabrication or installation method to be replaced.  Include Specification Section number and title and Drawing numbers and titles.
	1. Include data to indicate compliance with the requirements specified in "Comparable Products" Article.
	2. Architect's Action:  If necessary, Architect will request additional information or documentation for evaluation within one (1) week of receipt of a comparable product request.  Architect will notify Contractor of approval or rejection of proposed ...
	a. Form of Approval:  As specified in Section 013300 "Submittal Procedures."
	b. Use product specified if Architect does not issue a decision on use of a comparable product request within time allocated.


	B. Basis-of-Design Product Specification Submittal:  Comply with requirements in Section 013300 "Submittal Procedures." Show compliance with requirements.

	1.5 QUALITY ASSURANCE
	A. Compatibility of Options:  If Contractor is given option of selecting between two (2) or more products for use on Project, select product compatible with products previously selected, even if previously selected products were also options.
	1. Each contractor is responsible for providing products and construction methods compatible with products and construction methods of other contractors.
	2. If a dispute arises between contractors over concurrently selectable but incompatible products, Architect will determine which products shall be used.


	1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING
	A. Deliver, store, and handle products using means and methods that will prevent damage, deterioration, and loss, including theft and vandalism.  Comply with manufacturer's written instructions.
	B. Delivery and Handling:
	1. Schedule delivery to minimize long-term storage at Project site and to prevent overcrowding of construction spaces.
	2. Coordinate delivery with installation time to ensure minimum holding time for items that are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses.
	3. Deliver products to Project site in an undamaged condition in manufacturer's original sealed container or other packaging system, complete with labels and instructions for handling, storing, unpacking, protecting, and installing.
	4. Inspect products on delivery to determine compliance with the Contract Documents and to determine that products are undamaged and properly protected.

	C. Storage:
	1. Store products to allow for inspection and measurement of quantity or counting of units.
	2. Store materials in a manner that will not endanger Project structure.
	3. Store products that are subject to damage by the elements, under cover in a weathertight enclosure above ground, with ventilation adequate to prevent condensation.
	4. Comply with product manufacturer's written instructions for temperature, humidity, ventilation, and weather-protection requirements for storage.
	5. Protect stored products from damage and liquids from freezing.
	6. Provide a secure location and enclosure at Project site for storage of materials and equipment by Owner's construction forces.  Coordinate location with Owner.


	1.7 PRODUCT WARRANTIES
	A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on product warranties do not relieve Contractor of obligations...
	1. Manufacturer's Warranty:  Written warranty furnished by individual manufacturer for a particular product and specifically endorsed by manufacturer to Owner.
	2. Special Warranty:  Written warranty required by the Contract Documents to provide specific rights for Owner.

	B. Special Warranties:  Prepare a written document that contains appropriate terms and identification, ready for execution.
	1. Manufacturer's Standard Form:  Modified to include Project-specific information and properly executed.
	2. Specified Form:  When specified forms are included with the Specifications, prepare a written document using indicated form properly executed.
	3. Refer to Divisions 02 through 49. Sections for specific content requirements and particular requirements for submitting special warranties.



	PART 2 -  PRODUCTS
	2.1 PRODUCT SELECTION PROCEDURES
	A. General Product Requirements:  Provide products that comply with the Contract Documents, are undamaged and, unless otherwise indicated, are new at time of installation.
	1. Provide products complete with accessories, trim, finish, fasteners, and other items needed for a complete installation and indicated use and effect.
	2. Standard Products:  If available, and unless custom products or nonstandard options are specified, provide standard products of types that have been produced and used successfully in similar situations on other projects.
	3. Owner reserves the right to limit selection to products with warranties not in conflict with requirements of the Contract Documents.
	4. Where products are accompanied by the term "as selected," Architect will make selection.
	5. Descriptive, performance, and reference standard requirements in the Specifications establish salient characteristics of products.
	6. Or Equal:  For products specified by name and accompanied by the term "or equal," or "or approved equal," or "or approved," comply with requirements in "Comparable Products" Article to obtain approval for use of an unnamed product.

	B. Product Selection Procedures:
	1. Product:  Where Specifications name a single manufacturer and product, provide the named product that complies with requirements.  Comparable products or substitutions for Contractor's convenience will not be considered.
	2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, provide a product by the named manufacturer or source that complies with requirements.  Comparable products or substitutions for Contractor's convenience will not be c...
	3. Products:
	a. Restricted List:  Where Specifications include a list of names of both manufacturers and products, provide one (1) of the products listed that complies with requirements.  Comparable products or substitutions for Contractor's convenience will be co...
	b. Non-Restricted List:  Where Specifications include a list of names of both available manufacturers and products, provide one (1) of the products listed, or an unnamed product, that complies with requirements.  Comply with requirements in "Comparabl...

	4. Manufacturers:
	a. Restricted List:  Where Specifications include a list of manufacturers' names, provide a product by one (1) of the manufacturers listed that complies with requirements. Comparable products or substitutions for Contractor's convenience will be consi...
	b. Non-Restricted List:  Where Specifications include a list of available manufacturers, provide a product by one (1) of the manufacturers listed, or a product by an unnamed manufacturer, that complies with requirements.  Comply with requirements in "...

	5. Basis-of-Design Product:  Where Specifications name a product, or refer to a product indicated on Drawings, and include a list of manufacturers, provide the specified or indicated product or a comparable product by one (1) of the other named manufa...

	C. Visual Matching Specification:  Where Specifications require "match Architect's sample", provide a product that complies with requirements and matches Architect's sample.  Architect's decision will be final on whether a proposed product matches.
	1. If no product available within specified category matches and complies with other specified requirements, comply with requirements in Section 012500 "Substitution Procedures" for proposal of product.

	D. Visual Selection Specification:  Where Specifications include the phrase "as selected by Architect from manufacturer's full range" or similar phrase, select a product that complies with requirements.  Architect will select color, gloss, pattern, de...

	2.2 COMPARABLE PRODUCTS
	A. Conditions for Consideration:  Architect will consider Contractor's request for comparable product when the following conditions are satisfied.  If the following conditions are not satisfied, Architect may return requests without action, except to ...
	1. Evidence that the proposed product does not require revisions to the Contract Documents, that it is consistent with the Contract Documents and will produce the indicated results, and that it is compatible with other portions of the Work.
	2. Detailed, SIDE-BY-SIDE comparison of significant qualities of proposed product with those named in the Specifications.  Significant qualities include attributes such as performance, weight, size, durability, visual effect, and specific features and...
	3. Evidence that proposed product provides specified warranty.
	4. List of similar installations for completed projects with project names and addresses and names and addresses of architects and owners, if requested.
	5. Samples, if requested.



	PART 3 -  EXECUTION (Not Used)

	CBESRR017300
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes general administrative and procedural requirements governing execution of the Work including, but not limited to, the following:
	1. Installation of the Work.
	2. Cutting and patching.
	3. Progress cleaning.
	4. Starting and adjusting.
	5. Protection of installed construction.
	6. Correction of the Work.

	B. Related Sections:
	1. Section 013300 "Submittal Procedures" for submitting surveys.
	2.


	1.3 DEFINITIONS
	A. Cutting:  Removal of in-place construction necessary to permit installation or performance of other work.
	B. Patching:  Fitting and repair work required to restore construction to original conditions after installation of other work.
	C.

	1.4 QUALITY ASSURANCE
	A. Cutting and Patching:  Comply with requirements for and limitations on cutting and patching of construction elements.
	1. Structural Elements:  When cutting and patching structural elements, notify Architect of locations and details of cutting and await directions from the Architect before proceeding.  Shore, brace, and support structural element during cutting and pa...
	2. Operational Elements:  Do not cut and patch operating elements and related components in a manner that results in reducing their capacity to perform as intended or that results in increased maintenance or decreased operational life or safety.
	3. Other Construction Elements:  Do not cut and patch other construction elements or components in a manner that could change their load-carrying capacity, that results in reducing their capacity to perform as intended, or that results in increased ma...
	4. Visual Elements:  Do not cut and patch construction in a manner that results in visual evidence of cutting and patching.  Do not cut and patch exposed construction in a manner that would, in Architect's opinion, reduce the building's aesthetic qual...

	B. Manufacturer's Installation Instructions:  Obtain and maintain on-site manufacturer's written recommendations and instructions for installation of products and equipment.

	1.5
	A.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. General:  Comply with requirements specified in other Sections.
	B. In-Place Materials: Use materials for patching identical to in-place materials. For exposed surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent possible.
	1. If identical materials are unavailable or cannot be used, use materials that, when installed, will provide a match acceptable to the Architect for the visual and functional performance of in-place materials.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	1.
	A. Examination and Acceptance of Conditions:  Before proceeding with each component of the Work, examine substrates, areas, and conditions, with Installer or Applicator present where indicated, for compliance with requirements for installation toleran...
	1. Written Report:  Where a written report listing conditions detrimental to performance of the Work is required by other Sections, include the following:
	a. Description of the Work.
	b. List of detrimental conditions, including substrates.
	c. List of unacceptable installation tolerances.
	d. Recommended corrections.

	2. Verify compatibility with and suitability of substrates, including compatibility with existing finishes or primers.
	3. Examine walls, floors, and roofs for suitable conditions where products and systems are to be installed.
	4. Proceed with installation only after unsatisfactory conditions have been corrected.  Proceeding with the Work indicates acceptance of surfaces and conditions.


	3.2 PREPARATION
	A. Field Measurements: Take field measurements as required to fit the Work properly. Recheck measurements before installing each product. Where portions of the Work are indicated to fit to other construction, verify dimensions of other construction by...
	B. Space Requirements:  Verify space requirements and dimensions of items shown diagrammatically on Drawings.
	C. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for clarification of the Contract Documents caused by differing field conditions outside the control of the Contractor, submit a request for information to Arc...

	3.3 INSTALLATION
	A. General:  Locate the Work and components of the Work accurately, in correct alignment and elevation, as indicated.
	1. Make vertical work plumb and make horizontal work level.
	2. Where space is limited, install components to maximize space available for maintenance and ease of removal for replacement.
	3.
	4.

	B. Comply with manufacturer's written instructions and recommendations for installing products in applications indicated.
	C. Install products at the time and under conditions that will ensure the best possible results.  Maintain conditions required for product performance until Substantial Completion.
	D. Conduct construction operations so no part of the Work is subjected to damaging operations or loading in excess of that expected during normal conditions of occupancy.
	E. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels.
	F. Templates: Obtain and distribute to the parties involved templates for work specified to be factory prepared and field installed. Check Shop Drawings of other work to confirm that adequate provisions are made for locating and installing products to...
	G. Attachment:  Provide blocking and attachment plates and anchors and fasteners of adequate size and number to securely anchor each component in place, accurately located and aligned with other portions of the Work.  Where size and type of attachment...
	1. Mounting Heights:  Where mounting heights are not indicated, mount components at heights directed by Architect.
	2. Allow for building movement, including thermal expansion and contraction.
	3.

	H. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints.
	I. Hazardous Materials: Use products, cleaners, and installation materials that are not considered hazardous.

	3.4 CUTTING AND PATCHING
	A. Cutting and Patching, General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting and patching at the earliest feasible time, and complete without delay.
	1. Cut in-place construction to provide for installation of other components or performance of other construction, and subsequently patch as required to restore surfaces to their original condition.

	B. Temporary Support:  Provide temporary support of work to be cut.
	C. Protection:  Protect in-place construction during cutting and patching to prevent damage.  Provide protection from adverse weather conditions for portions of Project that might be exposed during cutting and patching operations.
	D. Adjacent Occupied Areas:  Where interference with use of adjoining areas or interruption of free passage to adjoining areas is unavoidable, coordinate cutting and patching.
	E. Existing Utility Services:  Where existing services are required to be removed, relocated, or abandoned, bypass such systems before cutting to minimize interruption to occupied areas.
	F. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar operations, including excavation, using methods least likely to damage elements retained or adjoining construction.  If possible, review proposed pro...
	1. In general, use hand or small power tools designed for sawing and grinding, not hammering and chopping.  Cut holes and slots neatly to minimum size required, and with minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in...
	2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces.
	3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or a diamond-core drill.
	4. Proceed with patching after construction operations requiring cutting are complete.

	G. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations following performance of other work.  Patch with durable seams that are as invisible as practicable.  Provide materials and comply with installatio...
	1. Inspection:  Where feasible, test and inspect patched areas after completion to demonstrate physical integrity of installation.
	2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish restoration into retained adjoining construction in a manner that will minimize evidence of patching and refinishing.
	a. Clean piping, conduit, and similar features before applying paint or other finishing materials.
	b. Restore damaged pipe covering to its original condition.

	3. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane surface of uniform appearance.
	4. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a weathertight condition.

	H. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Remove paint, mortar, oils, putty, and similar materials from adjacent finished surfaces.

	3.5 PROGRESS CLEANING
	A. General: Clean Project site and work areas daily at the end of each workday, including common areas. Empty or remove dumpsters at the end of each work week.  Enforce requirements strictly.  Dispose of materials lawfully.
	1. Comply with requirements in NFPA 241 for removal of combustible waste materials and debris.
	2. Do not hold waste materials more than seven (7) days during normal weather or three (3) days if the temperature is expected to rise above 80 deg F (27 deg C).
	3. Containerize hazardous and unsanitary waste materials separately from other waste.  Mark containers appropriately and dispose of legally, according to regulations.
	a. Utilize containers intended for holding waste materials of type to be stored.

	4. Coordinate progress cleaning for joint-use areas where more than one installer has worked.

	B. Site:  Maintain Project site free of waste materials and debris.
	C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for proper execution of the Work.
	1. Remove liquid spills promptly.
	2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire work area, as appropriate.

	D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written instructions of manufacturer or fabricator of product installed, using only cleaning materials specifically recommended.  If specific cleaning materials are ...
	E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space.
	F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure freedom from damage and deterioration at time of Substantial Completion.
	G. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste materials down sewers or into waterways.  Comply with waste disposal requirements in Section 015000 "Temporary Facilities and Controls."
	H. During handling and installation, clean and protect construction in progress and adjoining materials already in place.  Apply protective covering where required to ensure protection from damage or deterioration at Substantial Completion.
	I. Clean and provide maintenance on completed construction as frequently as necessary through the remainder of the construction period.  Adjust and lubricate operable components to ensure operability without damaging effects.
	J. Limiting Exposures: Supervise construction operations to assure that no part of the construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious exposure during the construction period.

	3.6 STARTING AND ADJUSTING
	A. Start equipment and operating components to confirm proper operation.  Remove malfunctioning units, replace with new units, and retest.
	B. Adjust equipment for proper operation.  Adjust operating components for proper operation without binding.
	C. Test each piece of equipment to verify proper operation.  Test and adjust controls and safeties.  Replace damaged and malfunctioning controls and equipment.
	D. Manufacturer's Field Service:  Comply with qualification requirements in Section 014000 "Quality Requirements."

	3.7 PROTECTION OF INSTALLED CONSTRUCTION
	A. Provide final protection and maintain conditions that ensure installed Work is without damage or deterioration at time of Substantial Completion.
	B. Comply with manufacturer's written instructions for temperature and relative humidity.

	3.8 CORRECTION OF THE WORK
	A. Repair or remove and replace defective construction.  Restore damaged substrates and finishes.
	1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating equipment.

	B. Restore permanent facilities used during construction to their specified condition.
	C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired without visible evidence of repair.
	D. Repair components that do not operate properly.  Remove and replace operating components that cannot be repaired.
	E. Remove and replace chipped, scratched, and broken glass or reflective surfaces.



	CBESRR017700
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for contract closeout, including, but not limited to, the following:
	1. Substantial Completion procedures.
	2. Final completion procedures.
	3. Warranties.

	B. Related Sections:
	1. Section 017300 "Execution" for progress cleaning of Project site.
	2. Section 017823 "Operation and Maintenance Data" for operation and maintenance manual requirements.
	3. Section 017839 "Project Record Documents" for submitting Record Drawings, Record Specifications, and Record Product Data.
	4. Divisions 02 through 49 Sections for specific closeout and special cleaning requirements for the Work in those Sections.


	1.3 SUBSTANTIAL COMPLETION
	A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial Completion, complete the following.  List items below that are incomplete with request.
	1. Prepare a list of items to be completed and corrected (punch list), the value of items on the list, and reasons why the Work is not complete.
	2. Advise Owner of pending insurance changeover requirements.
	3. Submit specific warranties, workmanship bonds, maintenance service agreements, final certifications, and similar documents.
	4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to services and utilities.  Include occupancy permits, operating certificates, and similar releases.
	5. Prepare and submit Project Record Documents, operation and maintenance manuals, final completion construction photographic documentation, damage or settlement surveys, and similar final record information.
	6. Deliver tools, spare parts, extra materials, and similar items to location designated by Owner.  Label with manufacturer's name and model number where applicable.
	7. Complete startup testing of systems.
	8. Submit test/adjust/balance records.
	9. Terminate and remove temporary facilities from Project site, along with construction tools and similar elements.
	10. Submit changeover information related to Owner's occupancy, use, operation, and maintenance.
	11. Complete final cleaning requirements, including touchup painting.
	12. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects.

	B. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of request, Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  Architect will prepare the Certificate of Subs...
	1. Reinspection:  Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.
	2. Results of completed inspection will form the basis of requirements for final completion.


	1.4 FINAL COMPLETION
	A. Preliminary Procedures:  Before requesting final inspection for determining final completion, complete the following:
	1. Submit a final Application for Payment according to Section 012900 "Payment Procedures."
	2. Submit certified copy of Architect's Substantial Completion inspection list of items to be completed or corrected (punch list), endorsed and dated by Architect.  The certified copy of the list shall state that each item has been completed or otherw...
	3. Submit evidence of final, continuing insurance coverage complying with insurance requirements.
	4. Instruct Owner's personnel in operation, adjustment, and maintenance of products, equipment, and systems.
	5. Secure and provide both temporary and final Certificate of Occupancy from the Building Official, meeting all local and state permit closeout requirements.

	B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  Architect will prepare a final Certificate for Payme...
	1. Reinspection:  Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.

	C. CT DOE OSCG&R Closeout Assistance:
	1. The Contractor shall assist the Architect and Owner with the Office of School Construction Grants and Review closeout and any audit of the project by providing supplemental cost or scope information related to their work or change orders that were ...
	2. This closeout service shall be provided at no additional expense to the project and may be required as much as twenty-four (24) months after the final date of substantial completion of the project.


	1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST)
	A. Organization of List:  Include name and identification of each space and area affected by construction operations for incomplete items and items needing correction including, if necessary, areas disturbed by Contractor that are outside the limits o...
	1. Organize list of spaces in sequential order, starting with exterior areas first and proceeding from lowest floor to highest floor.
	2. Organize items applying to each space by major element, including categories for ceiling, individual walls, floors, equipment, and building systems.
	3. Include the following information at the top of each page:
	a. Project name.
	b. Date.
	c. Name of Architect.
	d. Name of Contractor.
	e. Page number.

	4. Submit list of incomplete items in the following format:
	a. PDF electronic file.  Architect will return annotated file.



	1.6 WARRANTIES
	A. Submittal Time:  Submit written warranties on request of Architect for designated portions of the Work where commencement of warranties other than date of Substantial Completion is indicated.
	B. Partial Occupancy:  Submit properly executed warranties within fifteen (15) days of completion of designated portions of the Work that are completed and occupied or used by Owner during construction period by separate agreement with Contractor.
	C. Organize warranty documents into an orderly sequence based on the table of contents of the Project Manual.
	1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, thickness as necessary to accommodate contents, and sized to receive 8½-by-11-inch paper.
	2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark tab to identify the product or installation.  Provide a typed description of the product or installation, including the name of the product and the name, addre...
	3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," Project name, and name of Contractor.
	4. Scan warranties and bonds and assemble complete warranty and bond submittal package into a single indexed electronic PDF file with links enabling navigation to each item.  Provide table of contents at beginning of document.

	D. Provide additional copies of each warranty to include in operation and maintenance manuals.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially hazardous to health or property or that might damage finished surfaces.


	PART 3 -  EXECUTION (Not Used)

	CBESRR017823
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for preparing operation and maintenance manuals, including the following:
	1. Operation and maintenance documentation directory.
	2. Emergency manuals.
	3. Product maintenance manuals.

	B. Related Sections:
	1. Section 013300 "Submittal Procedures" for submitting copies of submittals for operation and maintenance manuals.
	2. Divisions 02 through 49 Sections for specific operation and maintenance manual requirements for the Work in those Sections.


	1.3 DEFINITIONS
	A. System: An organized collection of parts, equipment, or subsystems united by regular interaction.
	B. Subsystem:  A portion of a system with characteristics similar to a system.

	1.4 CLOSEOUT SUBMITTALS
	A. Manual Content:  Operations and maintenance manual content is specified in individual specification sections, and as reviewed and approved at the time of Section submittals.  Submit reviewed manual content formatted and organized as required by thi...
	1. Architect will comment on whether content of operation and maintenance submittals is acceptable.
	2. Where applicable, clarify and update reviewed manual content to correspond to revisions and field conditions.

	B. Format:  Submit operations and maintenance manuals in the following format:
	1. Two (2) thumb drives. Enable review comments on draft submittals.
	2. Two (2) paper copies.  Include a complete operation and maintenance directory.  Enclose title pages and directories in clear plastic sleeves.  Architect will return both copies to be given to the Owner.

	C. Initial Manual Submittal:  Submit draft copy of each manual at least thirty (30) days before commencing demonstration and training.  Architect will comment on whether general scope and content of manual are acceptable.
	D. Final Manual Submittal:  Submit each manual in final form prior to requesting inspection for Substantial Completion and at least fifteen (15) days before commencing demonstration and training.  Architect will return copy with comments.
	1. Correct or modify each manual to comply with Architect's comments.  Submit copies of each corrected manual within fifteen (15) days of receipt of Architect's comments and prior to commencing demonstration and training.

	E. Comply with Section 017700 "Closeout Procedures" for schedule for submitting operation and maintenance documentation.

	1.5 FORMAT OF OPERATION AND MAINTENANCE MANUALS
	A. Manuals, Electronic Files: Submit manuals in the form of a multiple file composite electronic PDF file for each manual type required.
	1. Electronic Files: Use electronic files prepared by manufacturer where available. Where scanning of paper documents is required, configure scanned file for minimum readable file size.
	2. File Names and Bookmarks: Bookmark individual documents based on file names. Name document files to correspond to system, subsystem, and equipment names used in manual directory and table of contents. Group documents for each system and subsystem i...

	B. Manuals, Paper Copy: Submit manuals in the form of hard copy, bound and labeled volumes.
	1. Binders: Heavy-duty, three-ring, vinyl-covered, loose-leaf binders, in thickness necessary to accommodate contents, sized to hold 8½-by-11-inch paper; with clear plastic sleeve on spine to hold label describing contents and with pockets inside cove...
	a. If two (2) or more binders are necessary to accommodate data of a system, organize data in each binder into groupings by subsystem and related components. Cross-reference other binders if necessary to provide essential information for proper operat...
	b. Identify each binder on front and spine, with printed title "OPERATION AND MAINTENANCE MANUAL," Project title or name, subject matter of contents, and indicate Specification Section number on bottom of spine. Indicate volume number for multiple-vol...

	2. Dividers: Heavy-paper dividers with plastic-covered tabs for each section of the manual. Mark each tab to indicate contents. Include typed list of products and major components of equipment included in the section on each divider, cross-referenced ...
	3. Protective Plastic Sleeves: Transparent plastic sleeves designed to enclose diagnostic software storage media for computerized electronic equipment. Enclose title pages and directories in clear plastic sleeves.
	4. Supplementary Text: Prepared on 8½-by-11-inch white bond paper.
	5. Drawings: Attach reinforced, punched binder tabs on drawings and bind with text.
	a. If oversize drawings are necessary, fold drawings to same size as text pages and use as foldouts.
	b. If drawings are too large to be used as foldouts, fold and place drawings in labeled envelopes and bind envelopes in rear of manual. At appropriate locations in manual, insert typewritten pages indicating drawing titles, descriptions of contents, a...



	1.6 REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE MANUALS
	A. Organization of Manuals:  Unless otherwise indicated, organize each manual into a separate section for each system and subsystem, and a separate section for each piece of equipment not part of a system.  Each manual shall contain the following mate...
	1. Title page.
	2. Table of contents.
	3. Manual contents.

	B. Title Page:  Include the following information:
	1. Subject matter included in manual.
	2. Name and address of Project.
	3. Name and address of Owner.
	4. Date of submittal.
	5. Name and contact information for Contractor.
	6. Name and contact information for Architect.
	7. Names and contact information for major consultants to the Architect that designed the systems contained in the manuals.
	8. Cross-reference to related systems in other operation and maintenance manuals.

	C. Table of Contents: List each product included in manual, identified by product name, indexed to the content of the volume, and cross-referenced to Specification Section number in Project Manual.
	1. If operation or maintenance documentation requires more than one (1) volume to accommodate data, include comprehensive table of contents for all volumes in each volume of the set.

	D. Manual Contents:  Organize into sets of manageable size.  Arrange contents alphabetically by system, subsystem, and equipment.  If possible, assemble instructions for subsystems, equipment, and components of one (1) system into a single binder.

	1.7 EMERGENCY MANUALS
	A. Emergency Manual: Assemble a complete set of emergency information indicating procedures for use by emergency personnel and by Owner's operating personnel for types of emergencies indicated.
	B. Content:  Organize manual into a separate section for each of the following:
	1. Type of emergency.
	2. Emergency instructions.
	3. Emergency procedures.

	C. Type of Emergency:  Where applicable for each type of emergency indicated below, include instructions and procedures for each system, subsystem, piece of equipment, and component:
	1. Fire.
	2. Flood.
	3. Gas leak.
	4. Water leak.
	5. Power failure.
	6. Water outage.
	7. System, subsystem, or equipment failure.
	8. Chemical release or spill.

	D. Emergency Instructions:  Describe and explain warnings, trouble indications, error messages, and similar codes and signals.  Include responsibilities of Owner's operating personnel for notification of Installer, supplier, and manufacturer to mainta...
	E. Emergency Procedures:  Include the following, as applicable:
	1. Instructions on stopping.
	2. Shutdown instructions for each type of emergency.
	3. Operating instructions for conditions outside normal operating limits.
	4. Required sequences for electric or electronic systems.
	5. Special operating instructions and procedures.

	F.
	1.
	2.

	G.
	1.
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	1.8 PRODUCT MAINTENANCE MANUALS
	A. Product Maintenance Manual: Assemble a complete set of maintenance data indicating care and maintenance of each product, material, and finish incorporated into the Work.
	B. Content: Organize manual into a separate section for each product, material, and finish.  Include source information, product information, maintenance procedures, repair materials and sources, and warranties and bonds, as described below.
	C. Source Information:  List each product included in manual, identified by product name and arranged to match manual's table of contents.  For each product, list name, address, and telephone number of Installer or supplier and maintenance service age...
	D. Product Information:  Include the following, as applicable:
	1. Product name and model number.
	2. Manufacturer's name.
	3. Color, pattern, and texture.
	4. Material and chemical composition.
	5. Reordering information for specially manufactured products.

	E. Maintenance Procedures:  Include manufacturer's written recommendations and the following:
	1. Inspection procedures.
	2. Types of cleaning agents to be used and methods of cleaning.
	3. List of cleaning agents and methods of cleaning detrimental to product.
	4. Schedule for routine cleaning and maintenance.
	5. Repair instructions.

	F. Repair Materials and Sources:  Include lists of materials and local sources of materials and related services.
	G. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and conditions that would affect validity of warranties or bonds.
	1. Include procedures to follow and required notifications for warranty claims.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	CBESRR017839
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for project record documents, including the following:
	1. Record Drawings.
	2. Record Specifications.
	3. Record Product Data.
	4. Miscellaneous record submittals.

	B. Related Sections:
	1. Section 017700 "Closeout Procedures" for general closeout procedures.
	2. Section 017823 "Operation and Maintenance Data" for operation and maintenance manual requirements.
	3. Divisions 02 through 49 Sections for specific requirements for project record documents of the Work in those Sections.


	1.3 CLOSEOUT SUBMITTALS
	A. Record Drawings:  Comply with the following:
	1. Number of Copies:  Submit one (1) set(s) of marked-up record prints.

	B. Record Specifications:  Submit one (1) paper copy of Project's Specifications, including addenda and contract modifications.
	C. Record Product Data:  Submit one (1) paper copy of each submittal.
	1. Where record Product Data are required as part of operation and maintenance manuals, submit duplicate marked-up Product Data as a component of manual.



	PART 2 -  PRODUCTS
	2.1 RECORD DRAWINGS
	A. Record Prints:  Maintain one (1) set of marked-up paper copies of the Contract Drawings and Shop Drawings.
	1. Preparation:  Mark record prints to show the actual installation where installation varies from that shown originally.  Require individual or entity who obtained record data, whether individual or entity is Installer, subcontractor, or similar enti...
	a. Give particular attention to information on concealed elements that would be difficult to identify or measure and record later.
	b. Accurately record information in an acceptable drawing technique.
	c. Record data as soon as possible after obtaining it.
	d. Record and check the markup before enclosing concealed installations.
	e. Cross-reference record prints to corresponding archive photographic documentation.

	2. Content:  Types of items requiring marking include, but are not limited to, the following:
	a. Dimensional changes to Drawings.
	b. Revisions to details shown on Drawings.
	c. Revisions to routing of piping and conduits.
	d. Revisions to electrical circuitry.
	e. Actual equipment locations.
	f. Locations of concealed internal utilities.
	g. Changes made by Change Order or Construction Change Directive.
	h. Changes made following Architect's written orders.
	i. Details not on the original Contract Drawings.
	j. Field records for variable and concealed conditions.
	k. Record information on the Work that is shown only schematically.

	3. Mark the Contract Drawings and Shop Drawings completely and accurately.  Utilize personnel proficient at recording graphic information in production of marked-up record prints.
	4. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish between changes for different categories of the Work at same location.
	5. Mark important additional information that was either shown schematically or omitted from original Drawings.
	6. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, and similar identification, where applicable.

	B. Format:  Identify and date each record Drawing; include the designation "PROJECT RECORD DRAWING" in a prominent location.
	1. Record Prints:  Organize record prints and newly prepared record Drawings into manageable sets.  Bind each set with durable paper cover sheets.  Include identification on cover sheets.
	2. Format:  Paper copy.
	3. Identification:  As follows:
	a. Project name.
	b. Date.
	c. Designation "PROJECT RECORD DRAWINGS."
	d. Name of Architect.
	e. Name of Contractor.



	2.2 RECORD SPECIFICATIONS
	A. Preparation:  Mark Specifications to indicate the actual product installation where installation varies from that indicated in Specifications, addenda, and contract modifications.
	1. Give particular attention to information on concealed products and installations that cannot be readily identified and recorded later.
	2. Mark copy with the proprietary name and model number of products, materials, and equipment furnished, including substitutions and product options selected.
	3. Record the name of manufacturer, supplier, Installer, and other information necessary to provide a record of selections made.
	4. For each principal product, indicate whether record Product Data has been submitted in operation and maintenance manuals instead of submitted as record Product Data.
	5. Note related Change Orders, record Product Data, and record Drawings where applicable.

	B. Format:  Submit record Specifications as paper copy.

	2.3 RECORD PRODUCT DATA
	A. Preparation:  Mark Product Data to indicate the actual product installation where installation varies substantially from that indicated in Product Data submittal.
	1. Give particular attention to information on concealed products and installations that cannot be readily identified and recorded later.
	2. Include significant changes in the product delivered to Project site and changes in manufacturer's written instructions for installation.
	3. Note related Change Orders, record Specifications, and record Drawings where applicable.

	B. Format:  Submit record Product Data as paper copy.
	1. Include record Product Data directory organized by specification section number and title, electronically linked to each item of record Product Data.



	PART 3 -  EXECUTION
	3.1 RECORDING AND MAINTENANCE
	A. Recording:  Maintain one (1) copy of each submittal during the construction period for project record document purposes.  Post changes and modifications to project record documents as they occur; do not wait until the end of Project.
	B. Maintenance of Record Documents and Samples:  Store record documents and Samples in the field office apart from the Contract Documents used for construction.  Do not use project record documents for construction purposes.  Maintain record documents...



	CBESRR042000
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Clay face brick.
	2. Mortar and grout.
	3. Embedded flashing.
	4. Miscellaneous masonry accessories.
	5.
	6.
	7.

	B. Related Requirements:
	1. Section 076200 "Sheet Metal Flashing and Trim" for exposed sheet metal flashing and for furnishing manufactured reglets installed in masonry joints.

	C.

	1.3 PREINSTALLATION MEETINGS
	A. Preinstallation Conference: Conduct conference at Project site.

	1.4 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	1.

	B. Shop Drawings: For the following:
	1. Masonry Units: Show sizes, profiles, coursing, and locations of special shapes.
	2. Fabricated Flashing: Detail corner units, end-dam units, and other special applications.

	C. Samples: For each type and color of the following:
	1. Clay face brick, in the form of straps of five (5) or more bricks.
	2. Special brick shapes.
	3. Pigmented mortar. Make Samples using same sand and mortar ingredients to be used on Project.
	4. Weep vents.
	5. Accessories embedded in masonry.


	1.5 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For testing agency.
	B. Material Certificates: For each type and size of the following:
	1. Masonry units.
	a. Include material test reports substantiating compliance with requirements.
	b. For brick, include size-variation data verifying that actual range of sizes falls within specified tolerances.
	c. For exposed brick, include test report for efflorescence according to ASTM C 67.

	2. Cementitious materials. Include brand, type, and name of manufacturer.
	3. Preblended, dry mortar mixes. Include description of type and proportions of ingredients.
	4. Grout mixes. Include description of type and proportions of ingredients.
	5. Anchors, ties, and metal accessories.

	C. Mix Designs: For each type of mortar and grout. Include description of type and proportions of ingredients.
	1. Include test reports for mortar mixes required to comply with property specification. Test according to ASTM C 109 for compressive strength, ASTM C 1506 for water retention, and ASTM C 91 for air content.
	2. Include test reports, according to ASTM C 1019, for grout mixes required to comply with compressive strength requirement.

	D. Cold-Weather and Hot-Weather Procedures: Detailed description of methods, materials, and equipment to be used to comply with requirements.

	1.6 QUALITY ASSURANCE
	A. Testing Agency Qualifications: Qualified according to ASTM C 1093 for testing indicated.
	B.
	1.
	a.
	b.
	c.

	2.
	3.
	4.
	5.
	a.

	6.


	1.7 DELIVERY, STORAGE, AND HANDLING
	A. Store masonry units on elevated platforms in a dry location. If units are not stored in an enclosed location, cover tops and sides of stacks with waterproof sheeting, securely tied. If units become wet, do not install until they are dry.
	B. Store cementitious materials on elevated platforms, under cover, and in a dry location. Do not use cementitious materials that have become damp.
	C. Store aggregates where grading and other required characteristics can be maintained and contamination avoided.
	D. Deliver preblended, dry mortar mix in moisture-resistant containers. Store preblended, dry mortar mix in delivery containers on elevated platforms in a dry location or in covered weatherproof dispensing silos.
	E. Store masonry accessories, including metal items, to prevent corrosion and accumulation of dirt and oil.

	1.8 FIELD CONDITIONS
	A. Protection of Masonry: During construction, cover tops of walls, projections, and sills with waterproof sheeting at end of each day's work. Cover partially completed masonry when construction is not in progress.
	1. Extend cover a minimum of 24 inches down both sides of walls and hold cover securely in place.
	2.

	B. Do not apply uniform floor or roof loads for at least 12 hours and concentrated loads for at least three (3) days after building masonry walls or columns.
	C. Stain Prevention: Prevent grout, mortar, and soil from staining the face of masonry to be left exposed or painted. Immediately remove grout, mortar, and soil that come in contact with such masonry.
	1. Protect base of walls from rain-splashed mud and from mortar splatter by spreading coverings on ground and over wall surface.
	2. Protect sills, ledges, and projections from mortar droppings.
	3. Protect surfaces of window and door frames, as well as similar products with painted and integral finishes, from mortar droppings.
	4. Turn scaffold boards near the wall on edge at the end of each day to prevent rain from splashing mortar and dirt onto completed masonry.

	D. Cold-Weather Requirements: Do not use frozen materials or materials mixed or coated with ice or frost. Do not build on frozen substrates. Remove and replace unit masonry damaged by frost or by freezing conditions. Comply with cold-weather construct...
	1. Cold-Weather Cleaning: Use liquid cleaning methods only when air temperature is 40 deg F (4 deg C) and higher and will remain so until masonry has dried, but not less than seven (7) days after completing cleaning.

	E. Hot-Weather Requirements: Comply with hot-weather construction requirements contained in ACI 530.1/ASCE 6/TMS 602.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Source Limitations for Masonry Units: Obtain exposed masonry units of a uniform texture and color, or a uniform blend within the ranges accepted for these characteristics, from single source from single manufacturer for each product required.
	B. Source Limitations for Mortar Materials: Obtain mortar ingredients of a uniform quality, including color for exposed masonry, from single manufacturer for each cementitious component and from single source or producer for each aggregate.

	2.2 UNIT MASONRY, GENERAL
	A. Masonry Standard: Comply with ACI 530.1/ASCE 6/TMS 602, except as modified by requirements in the Contract Documents.
	B. Defective Units: Referenced masonry unit standards may allow a certain percentage of units to contain chips, cracks, or other defects exceeding limits stated. Do not use units where such defects will be exposed in the completed Work.
	C.
	1.

	D.
	1.
	2.

	E.
	1.
	2.

	F.

	2.3 BRICK
	A. General: Provide shapes indicated and as follows, with exposed surfaces matching finish and color of exposed faces of adjacent units:
	1. For ends of sills and caps and for similar applications that would otherwise expose unfinished brick surfaces, provide units without cores or frogs and with exposed surfaces finished.
	2. Provide special shapes for applications where stretcher units cannot accommodate special conditions, including those at corners, movement joints, bond beams, sashes, and lintels.
	3. Provide special shapes for applications requiring brick of size, form, color, and texture on exposed surfaces that cannot be produced by sawing.
	4. Provide special shapes for applications where shapes produced by sawing would result in sawed surfaces being exposed to view.

	B. Clay Face Brick: Facing brick complying with ASTM C 216.
	a.
	1. Products: Subject to compliance with requirements, available products that may be incorporated into the Work include, but are not limited to, the following:
	a. The Belden Brick Company, distributed by The Homer C. Godfrey Company
	b. Glen-Gery Corporation, distributed by The Homer C. Godfrey Company
	c. Mack Brick Company
	d. Watsontown Brick
	e. Substitutions: Under provisions of Section 012500 “Substitution Procedures”.

	2. Grade: SW.
	3. Type: FBS.
	4. Initial Rate of Absorption: Less than 30 g/30 sq. in. per minute when tested per ASTM C 67.
	5. Efflorescence: Provide brick that has been tested according to ASTM C 67 and is rated "not effloresced."
	6. Size (Actual Dimensions): 3-5/8 inches wide by 2¼ inches high by 7-5/8 inches long.
	7. Application: Use where brick is exposed unless otherwise indicated.
	8. Color and Texture:  Blended veneer, to match existing brickwork exactly in color range, texture, and size, where exposed.
	9.
	a.
	b.


	C.
	1.

	D.
	E.

	2.4 MORTAR AND GROUT MATERIALS
	A. Portland Cement: ASTM C 150, Type I or II, except Type III may be used for cold-weather construction. Provide natural color or white cement as required to produce mortar color indicated.
	1. Alkali content shall not be more than 0.1 percent when tested according to ASTM C114.

	B. Hydrated Lime: ASTM C 207, Type S.
	C. Mortar Pigments: Natural and synthetic iron oxides and chromium oxides, compounded for use in mortar mixes and complying with ASTM C 979. Use only pigments with a record of satisfactory performance in masonry mortar.
	1. Products: Subject to compliance with requirements, available products that may be incorporated into the Work include, but are not limited to, the following:
	a. Davis Colors; True Tone Mortar Colors
	b. Lanxess Corporation; Bayferrox Iron Oxide Pigments
	c. Solomon Colors, Inc.; SGS Mortar Colors
	d. Substitutions: Under provisions of Section 012500 “Substitution Procedures”.


	D. Colored Cement Products: Packaged blend made from Portland cement and hydrated lime and mortar pigments, all complying with specified requirements, and containing no other ingredients.
	1. Colored Portland Cement-Lime Mix:
	a. Products: Subject to compliance with requirements, available products that may be incorporated into the Work include, but are not limited to, the following:
	1) Capital Materials Corporation; Riverton Portland Cement Lime Custom Color
	2) Holcim (US) Inc.; Rainbow Mortamix Custom Color Cement/Lime
	3) Lafarge North America Inc.; Eaglebond Portland & Lime
	4) Lehigh Cement Company; Lehigh Custom Color Portland/Lime Cement
	5) Substitutions: Under provisions of Section 012500 “Substitution Procedures”.


	2. Formulate blend as required to produce color indicated or, if not indicated, as selected from manufacturer's standard colors.
	3. Pigments shall not exceed ten percent (10%) of Portland cement by weight.

	E. Aggregate for Mortar: ASTM C 144.
	1. For mortar that is exposed to view, use washed aggregate consisting of natural sand or crushed stone.
	2. For joints less than ¼-inch-thick, use aggregate graded with one hundred percent (100%) passing the No. 16 sieve.
	3. White-Mortar Aggregates: Natural white sand or crushed white stone.

	F. Aggregate for Grout: ASTM C 404.
	G. Water: Potable.
	H.
	1.
	2.
	3.
	4.
	5.
	6.

	I.
	J.
	1.

	K.
	L.
	1.
	2.

	M.
	1.
	2.
	3.
	4.
	5.

	N.
	1.
	2.
	3.
	4.

	O.

	2.5 EMBEDDED FLASHING MATERIALS
	A. Metal Flashing: Provide metal flashing complying with Section 076200 "Sheet Metal Flashing and Trim".
	B. Flexible Flashing: Use the following unless otherwise indicated:
	1. Copper-Laminated Flashing: 5-oz./sq. ft. copper sheet bonded between two (2) layers of glass-fiber cloth. Use only where flashing is fully concealed in masonry.
	a. Basis-of-Design:
	1) York Manufacturing, Inc.; Multi-Flash 500

	b. Products: Subject to compliance with requirements, available products that may be incorporated into the Work include, but are not limited to, the following:
	1) Advanced Building Products Inc.
	2) Sandell Moisture Protection Systems, a Hohmann & Barnard Company
	3) Substitutions: Under provisions of Section 012500 “Substitution Procedures”.


	2.
	a.
	1)
	2)



	C. Application: Unless otherwise indicated, use the following:
	1. Where flashing is indicated to receive counterflashing, use metal flashing.
	2. Where flashing is indicated to be turned down at or beyond the wall face, use metal flashing.
	3. Where flashing is partly exposed and is indicated to terminate at the wall face, use metal flashing or flexible flashing with a metal drip edge.
	4. Where flashing is fully concealed, use flexible flashing, type as indicated on Drawings.

	D. Adhesives, Primers, and Seam Tapes for Flashings: Flashing manufacturer's standard products or products recommended by flashing manufacturer for bonding flashing sheets to each other and to substrates.
	E.

	2.6 MISCELLANEOUS MASONRY ACCESSORIES
	1.
	a.
	1)
	2)


	2.
	a.
	b.

	A. Weep Vent Products: Use the following unless otherwise indicated:
	1. Cellular Plastic Weep Vent: One-piece, flexible extrusion made from UV-resistant polypropylene copolymer, full height and width of head joint and depth 1/8-inch less than depth of outer wythe, in color selected by Architect and Owner from manufactu...
	a. Products: Subject to compliance with requirements, available products that may be incorporated into the Work include, but are not limited to, the following:
	1) Advanced Building Products Inc.; Mortar Maze weep vent
	2) Heckmann Building Products Inc.; No. 85 Cell Vent
	3) Hohmann & Barnard, Inc.; Quadro-Vent
	4) Substitutions: Under provisions of Section 012500 “Substitution Procedures”.



	B.
	1.
	a.

	2.
	a.
	b.
	c.

	3.
	a.
	b.



	2.7 MASONRY CLEANERS
	A. Proprietary Acidic Cleaner: Manufacturer's standard-strength cleaner designed for removing mortar/grout stains, efflorescence, and other new construction stains from new masonry without discoloring or damaging masonry surfaces. Use product expressl...
	1. Manufacturers: Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	a. Diedrich Technologies, Inc.
	b. EaCo Chem, Inc.
	c. ProSoCo, Inc.
	d. Substitutions: Under provisions of Section 012500 “Substitution Procedures”.



	2.8 MORTAR AND GROUT MIXES
	A. General: Do not use admixtures, including pigments, air-entraining agents, accelerators, retarders, water-repellent agents, antifreeze compounds, or other admixtures, unless otherwise indicated.
	1. Do not use calcium chloride in mortar or grout.
	2. Use Portland cement-lime mortar unless otherwise indicated.

	B. Preblended, Dry Mortar Mix: Furnish dry mortar ingredients in form of a preblended mix. Measure quantities by weight to ensure accurate proportions, and thoroughly blend ingredients before delivering to Project site.
	C. Mortar for Unit Masonry: Comply with ASTM C 270, Property Specification. Provide the following types of mortar for applications stated unless another type is indicated.
	1. For exterior, above-grade, load-bearing and non-load-bearing walls and parapet walls; for interior load-bearing walls; for interior non-load-bearing partitions; and for other applications where another type is not indicated, use Type N.
	2.

	D. Pigmented Mortar: Use colored cement product.
	1. Application: Use pigmented mortar for exposed mortar joints with the following units:
	a. Face brick.
	b.


	E. Grout for Unit Masonry: Comply with ASTM C 76.
	1. Use grout of type indicated or, if not otherwise indicated, of type (fine or coarse) that will comply with Table 1.15.1 in ACI 530.1/ASCE 6/TMS 602 for dimensions of grout spaces and pour height.
	2. Proportion grout in accordance with ASTM C 476, Table 1.
	3. Provide grout with a slump of 8 to 11 inches as measured according to ASTM C 143.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine conditions, with Installer present, for compliance with requirements for installation tolerances and other conditions affecting performance of the Work.
	1. For the record, prepare written report, endorsed by Installer, listing conditions detrimental to performance of work.
	2. Verify that substrates are free of substances that impair mortar bond.

	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 INSTALLATION, GENERAL
	A. Thickness: Build cavity and composite walls and other masonry construction to full thickness shown. Build single-wythe walls to actual widths of masonry units, using units of widths indicated.
	B. Use full-size units without cutting if possible. If cutting is required to provide a continuous pattern or to fit adjoining construction, cut units with motor-driven saws; provide clean, sharp, unchipped edges. Allow units to dry before laying unle...
	C. Select and arrange units for exposed unit masonry to produce a uniform blend of colors and textures. Mix units from several pallets or cubes as they are placed.
	D. Matching Existing Masonry: Match coursing, bonding, color, and texture of existing masonry and mortar where exposed.

	3.3 TOLERANCES
	A. Dimensions and Locations of Elements:
	1. For dimensions in cross section or elevation do not vary by more than plus ½-inch or minus ¼-inch.
	2. For location of elements in plan do not vary from that indicated by more than plus or minus ½-inch.
	3. For location of elements in elevation do not vary from that indicated by more than plus or minus ¼-inch in a story height or ½-inch total.

	B. Lines and Levels:
	1. For bed joints and top surfaces of bearing walls do not vary from level by more than ¼-inch in 10 feet, or ½-inch maximum.
	2. For conspicuous horizontal lines, such as lintels, sills, parapets, and reveals, do not vary from level by more than 1/8-inch in 10 feet, ¼-inch in 20 feet, or ½-inch maximum.
	3. For vertical lines and surfaces do not vary from plumb by more than ¼-inch in 10 feet, 3/8-inch in 20 feet, or ½-inch maximum.
	4. For conspicuous vertical lines, such as external corners, door jambs, reveals, and expansion and control joints, do not vary from plumb by more than 1/8-inch in 10 feet, ¼-inch in 20 feet, or ½-inch maximum.
	5. For lines and surfaces do not vary from straight by more than ¼-inch in 10 feet, 3/8-inch in 20 feet, or ½-inch maximum.
	6. For vertical alignment of exposed head joints, do not vary from plumb by more than ¼-inch in 10 feet, or ½-inch maximum.
	7. For faces of adjacent exposed masonry units, do not vary from flush alignment by more than 1/16-inch except due to warpage of masonry units within tolerances specified for warpage of units.

	C. Joints:
	1. For bed joints, do not vary from thickness indicated by more than plus or minus 1/8-inch, with a maximum thickness limited to ½-inch.
	2. For exposed bed joints, do not vary from bed-joint thickness of adjacent courses by more than 1/8-inch.
	3. For head and collar joints, do not vary from thickness indicated by more than plus 3/8-inch or minus ¼-inch.
	4. For exposed head joints, do not vary from thickness indicated by more than plus or minus 1/8-inch. Do not vary from adjacent bed-joint and head-joint thicknesses by more than 1/8-inch.
	5. For exposed bed joints and head joints of stacked bond, do not vary from a straight line by more than 1/16-inch from one (1) masonry unit to the next.


	3.4 LAYING MASONRY WALLS
	A. Lay out walls in advance for accurate spacing of surface bond patterns with uniform joint thicknesses and for accurate location of openings, movement-type joints, returns, and offsets. Avoid using less-than-half-size units, particularly at corners,...
	B. Bond Pattern for Exposed Masonry: Unless otherwise indicated, lay exposed masonry in running bond; do not use units with less than nominal 4-inch horizontal face dimensions at corners or jambs.
	C. Stopping and Resuming Work: Stop work by racking back units in each course from those in course below; do not tooth. When resuming work, clean masonry surfaces that are to receive mortar, remove loose masonry units and mortar, and wet brick if requ...
	D. Built-in Work: As construction progresses, build in items specified in this and other Sections. Fill in solidly with masonry around built-in items.
	E.
	F.
	G.
	H.
	1.
	2.
	3.
	4.


	3.5 MORTAR BEDDING AND JOINTING
	A. Lay hollow brick as follows:
	1. Bed face shells in mortar and with head joints of depth equal to bed joints.
	2. Bed webs in mortar in grouted masonry.
	3. Fully bed units and fill cells with mortar.

	B. Lay solid masonry units with completely filled bed and head joints; butter ends with sufficient mortar to fill head joints and shove into place. Do not deeply furrow bed joints or slush head joints.
	1.
	2.
	3.
	4.

	C. Tool exposed joints slightly concave when thumbprint hard, using a jointer larger than joint thickness unless otherwise indicated.
	D.
	E.
	1.
	a.
	b.

	2.
	a.
	b.

	3.
	4.

	F.
	G.
	H.
	I.
	1.
	2.
	3.
	4.
	5.
	6.

	J.
	1.

	K.
	1.
	2.

	L.
	M.
	N.
	O.
	P.
	1.
	2.
	3.


	3.6 CONTROL AND EXPANSION JOINTS
	A. General: Install control and expansion joint materials in unit masonry as masonry progresses. Do not allow materials to span control and expansion joints without provision to allow for in-plane wall or partition movement.
	1.

	B. Form expansion joints in brick as follows:
	1. Build flanges of factory-fabricated, expansion-joint units into masonry.
	2. Form open joint full depth of brick wythe and of width indicated, but not less than 3/8-inch for installation of sealant and backer rod specified in Section 079200 "Joint Sealants."

	C.
	1.

	D.
	E.

	3.7 FLASHING, WEEP HOLES, CAVITY DRAINAGE, AND VENTS
	A. General: Install embedded flashing and weep vents in masonry where indicated.
	B. Install flashing as follows unless otherwise indicated:
	1. Prepare masonry surfaces so they are smooth and free from projections that could puncture flashing. Where flashing is within mortar joint, place through-wall flashing on sloping bed of mortar and cover with mortar. Before covering with mortar, seal...
	2. At multi-wythe masonry walls, including cavity walls, extend flashing through outer wythe, turned up a minimum of 8 inches, and 1½ inches into the inner wythe.
	3. Install metal drip edges beneath flexible flashing at exterior face of wall. Stop flexible flashing ½-inch back from outside face of wall and adhere flexible flashing to top of metal drip edge.
	4. Cut flexible flashing off flush with face of wall after masonry wall construction is completed.

	C. Install weep vents in exterior wythes and veneers in head joints of first course of masonry immediately above embedded flashing and as follows:
	1. Use specified products to form weep vents.
	2. Space weep vents 24 inches o.c. unless otherwise indicated.

	D.
	E.
	F.
	1.
	2.


	3.8 FIELD QUALITY CONTROL
	A. Testing and Inspecting: Owner will engage special inspectors to perform tests and inspections and prepare reports. Allow inspectors access to scaffolding and work areas as needed to perform tests and inspections. Retesting of materials that fail to...
	B. Inspections: Special inspections according to Level B in TMS 402/ACI 530/ASCE 5.
	1. Begin masonry construction only after inspectors have verified proportions of site-prepared mortar.
	2. Place grout only after inspectors have verified compliance of grout spaces and of grades, sizes, and locations of reinforcement.
	3. Place grout only after inspectors have verified proportions of site-prepared grout.

	C. Testing Prior to Construction: One (1) set of tests.
	D. Clay Masonry Unit Test: For each type of unit provided, according to ASTM C 67 for compressive strength.
	E. Mortar Aggregate Ratio Test (Proportion Specification): For each mix provided, according to ASTM C 780.
	F. Mortar Test (Property Specification): For each mix provided, according to ASTM C 780. Test mortar for mortar air content and compressive strength.
	G. Grout Test (Compressive Strength): For each mix provided, according to ASTM C 1019.
	H.
	I.
	J.

	3.9 REPAIRING, POINTING, AND CLEANING
	A. Remove and replace masonry units that are loose, chipped, broken, stained, or otherwise damaged or that do not match adjoining units. Install new units to match adjoining units; install in fresh mortar, pointed to eliminate evidence of replacement.
	B. Pointing: During the tooling of joints, enlarge voids and holes, except weep vents, and completely fill with mortar. Point up joints, including corners, openings, and adjacent construction, to provide a neat, uniform appearance. Prepare joints for ...
	C. In-Progress Cleaning: Clean unit masonry as work progresses by dry brushing to remove mortar fins and smears before tooling joints.
	D. Final Cleaning: After mortar is thoroughly set and cured, clean exposed masonry as follows:
	1. Remove large mortar particles by hand with wooden paddles and nonmetallic scrape hoes or chisels.
	2. Test cleaning methods on sample wall panel; leave one-half of panel uncleaned for comparison purposes. Obtain Architect's approval of sample cleaning before proceeding with cleaning of masonry.
	3. Protect adjacent stone and non-masonry surfaces from contact with cleaner by covering them with liquid strippable masking agent or polyethylene film and waterproof masking tape.
	4. Wet wall surfaces with water before applying cleaners; remove cleaners promptly by rinsing surfaces thoroughly with clear water.
	5. Clean masonry with a proprietary acidic cleaner applied according to manufacturer's written instructions.
	6.


	3.10 MASONRY WASTE DISPOSAL
	A. Salvageable Materials: Unless otherwise indicated, excess masonry materials are Contractor's property. At completion of unit masonry work, remove from Project site.
	B. Excess Masonry Waste: Remove excess clean masonry waste that cannot be used as fill, as described above or recycled, and other masonry waste, and legally dispose of off Owner's property.



	CBESRR053100
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. The General Documents, as listed on the Table of Contents, and applicable parts of Division 01 General Requirements shall be included in and made a part of this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Steel decking includes roof deck types.  Provide all edge and end closures, deck support angles at columns, butt strips, ridge, and valley plates, reinforcing angles, recessed sump pans, cell closures, composite finish strips and pour stops.

	B. Related Sections:
	1. Section 012100 “Allowances” for work of this Section included in allowances.
	2. Section 012200 “Unit Prices” for work of this Section included in unit prices.


	1.3 QUALITY ASSURANCE
	A. Codes and Standards: Comply with provisions of the following codes and standards, except as otherwise shown or specified:
	1. AISI "Specification for the Design of Cold-Formed Steel Structural Members".
	2. AWS "Structural Welding Code".
	3. SDI "Design Manual for Floor Decks and Roof Decks".

	B. Qualification of Field Welding:  Qualify welding processes and welding operators in accordance with AWS "Standard Qualification Procedure".
	C. Completed decking in place is subject to inspection and testing.  Expense of removing and replacing portions of decking for testing purposes will be borne by Owner if welds are found to be satisfactory.  Remove work found to be defective and replac...

	1.4 SUBMITTALS
	A. Product Data:  Submit manufacturer's specifications showing physical properties and installation instructions for each type of decking and accessories.  Include manufacturer's certification as may be required to show compliance with these specifica...
	B. Shop Drawings:
	1. Submit shop drawings of all members to be furnished.  Detail drawings of the members and their connections shall follow standard practice as set forth in the AISC "Manual of Structural Steel Detailing" (Second Edition).  In particular, welding shal...
	2. Shop drawings will not be reviewed unless accompanied by erection drawings which locates and identifies the members. Copies or reproductions of contract drawings will not be accepted or reviewed as shop drawings.



	PART 2 -  PRODUCTS
	2.1 MATERIALS:  Steel for Galvanized Metal Deck Units: ASTM A 653 coating class G-60, Minimum yield point, Fy = 33ksi.
	A. Roof Decking:  To match existing but as a minimum:
	1. 1½-inch-wide rib, galvanized steel deck with nesting flat side laps, formed from hot dipped galvanized steel sheets.  Minimum section properties as follows:



	Gage  Ip (in4) In (in4) Sp (in3) Sn (in3)
	20  0.22  0.24  0.25  0.26
	B. Miscellaneous Steel Shapes:  ASTM A 36.
	C. Sheet Metal Accessories:  ASTM A 526, commercial quality galvanized.
	D. Galvanizing Repair Paint:  High zinc-dust content paint for repair of damaged galvanized surfaces complying with Military Specifications MIL-P-21035 (Ships).
	E. Galvanizing:  ASTM A 653, G60.

	PART 3 -  EXECUTION
	3.1 INSPECTION
	A. Installer must examine areas and conditions under which metal decking is to be installed and notify Contractor in writing of conditions detrimental to proper and timely completion of work.  Do not proceed with work until unsatisfactory conditions h...

	3.2 INSTALLATION
	A. General:  Install deck units and accessories in accordance with manufacturer's recommendations and final shop drawings, and as specified herein.
	B. Do not use roof deck units for storage or working platforms until permanently secured.
	C. Shop drawings shall fully address all edge conditions and pour stops, including overhangs, as described in structural and architectural details.
	D. Fastening Deck Units: Welding of roof deck shall not be permitted.
	1. Roof decks (1½-inch-depth) shall be pneumatically fastened in place 12 inches o.c. using Hilti pneumatic fasteners, (or equal), with a 36/4 fastening pattern (unless otherwise indicated on the Drawings).  Mechanically fasten side laps of adjacent d...

	E. Cutting and Fitting:  Cut neatly and fit deck units and accessories around other work projecting through or adjacent to the decking, as shown.
	F. Reinforcement at Openings: Provide additional metal reinforcement and closure pieces as required for strength, continuity of decking, and to provide support for concrete and other work shown.
	G. Roof Sump Pans:  Place over openings provided in roof decking and weld to top decking surface. Space welds not more than 12 inches o.c. with at least one (1) weld at each corner.  Cut opening in roof sump bottom to accommodate drain size indicated.
	H. Touch-up Painting:  After decking installation, wire brush, clean and paint scarred areas, rust spots on top and bottom surfaces of roof decking units and supporting steel members.
	1. Touch-up galvanized surfaces with galvanized repair paint applied in accordance with manufacturer's instructions.




	CBESRR055000
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Metal ladders.
	2.
	3.

	B.
	1.
	2.
	3.

	C.
	1.
	2.
	3.
	4.

	D.

	1.3 ACTION SUBMITTALS
	A. Product Data: For the following:
	1. Nonslip aggregates and nonslip-aggregate surface finishes.
	2. Fasteners.
	3.
	4.
	5.
	6.
	7.
	8.
	9.
	10.
	11.
	12.

	B. Shop Drawings: Show fabrication and installation details. Include plans, elevations, sections, and details of metal fabrications and their connection. Show anchorage and accessory items.
	C. Provide Shop Drawings for the following:
	1. Metal ladders.
	2.
	3.
	4.
	5.
	6.

	D. Delegated-Design Submittal: For ladders, including analysis data signed and sealed by the qualified professional engineer responsible for their preparation.

	1.4 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For professional engineer's experience with providing delegated-design engineering services of the kind indicated, including documentation that engineer is licensed in the jurisdiction in which Project is located.
	B. Welding certificates.
	C. Research Reports: For post-installed anchors.

	1.5 QUALITY ASSURANCE
	A. Welding Qualifications: Qualify procedures and personnel in accordance with the following:
	1. AWS D1.1, "Structural Welding Code - Steel."
	2.
	3.


	1.6 FIELD CONDITIONS
	A. Field Measurements: Verify actual locations of walls, floor slabs, decks, and other construction contiguous with metal fabrications by field measurements before fabrication.


	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. Delegated Design: Engage a qualified professional engineer, as defined in Section 014000 "Quality Requirements," to design ladders.
	1.
	2.
	3.
	4.
	5.

	B. Thermal Movements: Allow for thermal movements from ambient and surface temperature changes acting on exterior metal fabrications by preventing buckling, opening of joints, overstressing of components, failure of connections, and other detrimental ...
	1. Temperature Change: 120 deg F, ambient; 180 deg F, material surfaces.

	2.2 METALS
	A. Metal Surfaces, General: Provide materials with smooth, flat surfaces unless otherwise indicated. For metal fabrications exposed to view in the completed Work, provide materials without seam marks, roller marks, rolled trade names, or blemishes.
	B. Steel Plates, Shapes, and Bars: ASTM A 36.
	1.
	1.

	C. Steel Tubing: ASTM A 500, cold-formed steel tubing.
	D. Steel Pipe: ASTM A 53, Standard Weight (Schedule 40) unless otherwise indicated.
	E.
	1.

	F.
	1.

	G.
	1.

	H.
	1.
	2.
	3.

	I.
	J.
	K.
	L.
	M.
	N.
	O.
	P.
	Q.

	2.3 FASTENERS
	A. General: Unless otherwise indicated, provide Type 304 stainless-steel fasteners for exterior use and zinc-plated fasteners with coating complying with ASTM B633 or ASTM F 1941, Class Fe/Zn 5, at exterior walls. Select fasteners for type, grade, and...
	1.
	2.

	B. Steel Bolts and Nuts: Regular hexagon-head bolts, ASTM A 307, Grade A; with hex nuts, ASTM A 563; and, where indicated, flat washers.
	C. Stainless-Steel Bolts and Nuts: Regular hexagon-head annealed stainless steel bolts, ASTM F 593; with hex nuts, ASTM F 594; and, where indicated, flat washers; Alloy Group 1.
	D. Anchor Bolts: ASTM F1554, Grade 36, of dimensions indicated; with nuts, ASTM A 563; and, where indicated, flat washers.
	1. Hot-dip galvanize or provide mechanically deposited, zinc coating where item being fastened is indicated to be galvanized.

	E. Anchors, General: Capable of sustaining, without failure, a load equal to six (6) times the load imposed when installed in unit masonry and four (4) times the load imposed when installed in concrete, as determined by testing in accordance with ASTM...
	F. Post-Installed Anchors: Torque-controlled expansion anchors.
	1. Material for Exterior Locations and Where Stainless-Steel Is Indicated: Alloy Group 1 stainless-steel bolts, ASTM F 593, and nuts, ASTM F 594.

	G.

	2.4 MISCELLANEOUS MATERIALS
	A. Galvanizing Repair Paint: High-zinc-dust-content paint complying with SSPC-Paint 20 and compatible with paints specified to be used over it.
	B. Bituminous Paint: Cold-applied asphalt emulsion complying with ASTM D 1187.
	C.
	D.

	2.5 FABRICATION, GENERAL
	A. Shop Assembly: Preassemble items in the shop to greatest extent possible. Disassemble units only as necessary for shipping and handling limitations. Use connections that maintain structural value of joined pieces. Clearly mark units for reassembly ...
	B. Cut, drill, and punch metals cleanly and accurately. Remove burrs and ease edges to a radius of approximately 1/32-inch unless otherwise indicated. Remove sharp or rough areas on exposed surfaces.
	C. Form bent-metal corners to smallest radius possible without causing grain separation or otherwise impairing work.
	D. Form exposed work with accurate angles and surfaces and straight edges.
	E. Weld corners and seams continuously to comply with the following:
	1. Use materials and methods that minimize distortion and develop strength and corrosion resistance of base metals.
	2. Obtain fusion without undercut or overlap.
	3. Remove welding flux immediately.
	4. At exposed connections, finish exposed welds and surfaces smooth and blended so no roughness shows after finishing and contour of welded surface matches that of adjacent surface.

	F. Form exposed connections with hairline joints, flush and smooth, using concealed fasteners or welds where possible. Where exposed fasteners are required, use Phillips flat-head (countersunk) fasteners unless otherwise indicated. Locate joints where...
	G. Fabricate seams and other connections that are exposed to weather in a manner to exclude water. Provide weep holes where water may accumulate.
	H. Cut, reinforce, drill, and tap metal fabrications as indicated to receive finish hardware, screws, and similar items.
	I. Provide for anchorage of type indicated, coordinate with supporting structure. Space anchoring devices to secure metal fabrications rigidly in place and to support indicated loads.
	J.
	K.
	L.
	1.
	1.
	2.
	3.
	4.
	5.

	M.
	N.
	O.
	P.
	Q.
	R.
	1.

	S.
	1.
	2.

	T.
	U.
	V.

	2.6 METAL LADDERS
	A. General:
	1. Comply with ANSI A14.3.
	2.

	B. Steel Ladders:
	1. Space siderails 18 inches apart unless otherwise indicated.
	2. Siderails: Continuous, 1½-inch-diameter steel pipe.
	3. Rungs: 1¼ inch-diameter steel bars.
	4. Fit rungs in centerline of siderails; plug-weld and grind smooth on outer rail faces.
	5. Provide nonslip surfaces on top of each rung, either by coating rung with aluminum-oxide granules set in epoxy-resin adhesive or by using a type of manufactured rung filled with aluminum-oxide grout.
	6. Support each ladder at top and bottom and not more than 60 inches o.c. with welded or bolted steel brackets.
	7. Galvanize ladders, including brackets.
	1.

	C.
	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.

	D.
	1.
	2.
	3.

	E.
	1.
	2.
	3.
	4.
	5.

	F.
	1.
	2.
	3.

	G.
	1.
	2.
	3.
	4.
	5.

	H.
	I.
	J.
	1.
	2.
	3.
	4.
	5.

	K.
	L.
	M.
	1.

	N.
	O.
	P.
	Q.
	R.
	S.
	T.
	U.
	1.

	V.
	W.
	X.
	Y.
	Z.
	1.

	AA.
	BB.
	CC.
	1.
	2.
	3.
	4.

	DD.
	EE.
	FF.
	GG.
	HH.
	II.
	JJ.
	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.

	KK.
	1.
	2.
	3.
	4.
	5.
	a.
	b.
	c.

	6.

	LL.
	MM.
	1.

	NN.
	OO.
	PP.
	QQ.
	RR.
	SS.
	TT.
	1.

	UU.
	VV.
	WW.
	XX.
	YY.
	ZZ.
	AAA.
	BBB.
	CCC.

	2.7 GENERAL FINISH REQUIREMENTS
	A. Finish metal fabrications after assembly.
	B. Finish exposed surfaces to remove tool and die marks and stretch lines, and to blend into surrounding surface.

	2.8 STEEL AND IRON FINISHES
	A. Galvanizing: Hot-dip galvanize items as indicated to comply with ASTM A 153 for steel and iron hardware and with ASTM A 123 for other steel and iron products.
	1. Do not quench or apply post galvanizing treatments that might interfere with paint adhesion.

	B.
	C.
	1.

	D.
	E.
	1.


	2.9
	A.
	B.


	PART 3 -  EXECUTION
	3.1 INSTALLATION, GENERAL
	A. Cutting, Fitting, and Placement: Perform cutting, drilling, and fitting required for installing metal fabrications. Set metal fabrications accurately in location, alignment, and elevation; with edges and surfaces level, plumb, true, and free of rac...
	B. Fit exposed connections accurately together to form hairline joints. Weld connections that are not to be left as exposed joints but cannot be shop welded because of shipping size limitations. Do not weld, cut, or abrade surfaces of exterior units t...
	C. Field Welding: Comply with the following requirements:
	1. Use materials and methods that minimize distortion and develop strength and corrosion resistance of base metals.
	2. Obtain fusion without undercut or overlap.
	3. Remove welding flux immediately.
	4. At exposed connections, finish exposed welds and surfaces smooth and blended so no roughness shows after finishing and contour of welded surface matches that of adjacent surface.

	D. Fastening to In-Place Construction: Provide anchorage devices and fasteners where metal fabrications are required to be fastened to in-place construction. Provide threaded fasteners for use with concrete and masonry inserts, toggle bolts, through b...
	E.
	F.
	1.
	2.

	G.
	H.
	I.
	J.
	1.

	K.
	1.

	L.
	1.
	2.

	B.
	M.
	1.

	N.
	O.
	P.
	Q.
	R.
	S.
	T.
	U.

	3.2 REPAIRS
	1.
	a.

	A. Galvanized Surfaces: Clean field welds, bolted connections, and abraded areas and repair galvanizing to comply with ASTM A 780.



	CBESRR061000
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Rooftop equipment bases and support curbs.
	2. Wood blocking and nailers.
	3.
	4.

	B.
	1.


	1.3 DEFINITIONS
	A. Boards or Strips: Lumber of less than 2 inches nominal size in least dimension.
	B. Lumber grading agencies, and the abbreviations used to reference them, include the following:
	1. NeLMA:  Northeastern Lumber Manufacturers' Association.
	2. NLGA:  National Lumber Grades Authority.
	3. WCLIB:  West Coast Lumber Inspection Bureau.
	4. WWPA:  Western Wood Products Association.


	1.4 ACTION SUBMITTALS
	A. Product Data:  For each type of process and factory-fabricated product.  Indicate component materials and dimensions and include construction and application details.
	1. Include data for wood-preservative treatment from chemical treatment manufacturer and certification by treating plant that treated materials comply with requirements.  Indicate type of preservative used and net amount of preservative retained.
	2. Include copies of warranties from chemical treatment manufacturers for each type of treatment.


	1.5 INFORMATIONAL SUBMITTALS
	A. Evaluation Reports:  For the following, from ICC-ES:
	1. Wood-preservative-treated wood.
	2. Power-driven fasteners.
	3. Post-installed anchors.
	4.
	5.

	B.

	1.6 DELIVERY, STORAGE, AND HANDLING
	A. Stack wood products flat with spacers beneath and between each bundle to provide air circulation.  Protect lumber from weather by covering with waterproof sheeting, securely anchored.  Provide for air circulation around stacks and under coverings.


	PART 2 -  PRODUCTS
	2.1 WOOD PRODUCTS, GENERAL
	A. Lumber:  DOC PS 20 and applicable rules of grading agencies indicated.  If no grading agency is indicated, provide lumber that complies with the applicable rules of any rules-writing agency certified by the ALSC Board of Review.  Provide lumber gra...
	1. Factory mark each piece of lumber with grade stamp of grading agency.
	2.
	3.

	B. Maximum Moisture Content of Lumber:  Fifteen percent (15%) unless otherwise indicated.
	C.
	1.


	2.2 WOOD-PRESERVATIVE-TREATED LUMBER
	A. Preservative Treatment by Pressure Process:  AWPA U1; Use Category UC2 for interior construction not in contact with the ground, Use Category UC3b for exterior construction not in contact with the ground, and Use Category UC4a for items in contact ...
	1. Preservative Chemicals:  Acceptable to authorities having jurisdiction and containing no arsenic or chromium.

	B. Kiln-dry lumber after treatment to a maximum moisture content of fifteen percent (15%).  Do not use material that is warped or that does not comply with requirements for untreated material.
	C. Mark lumber with treatment quality mark of an inspection agency approved by the ALSC Board of Review.
	D. Application:  Treat items indicated on Drawings, and the following:
	1. Wood cants, nailers, curbs, equipment support bases, blocking, stripping, and similar members in connection with roofing, flashing, vapor barriers, and waterproofing.
	2. Wood sills, sleepers, blocking, furring, stripping and similar concealed members in contact with masonry or concrete.
	3.
	4.
	5.

	E.
	F.
	1.
	2.
	3.

	G.
	H.
	I.
	J.
	1.
	a.
	b.
	c.
	d.
	e.


	K.
	1.
	a.
	b.
	c.
	d.
	e.
	f.
	g.
	h.
	i.


	L.
	M.
	N.
	1.
	a.
	b.
	c.
	d.
	e.
	f.

	2.
	3.


	2.3 MISCELLANEOUS LUMBER
	A. General:  Provide miscellaneous lumber indicated and lumber for support or attachment of other construction, including the following:
	1. Blocking.
	2. Nailers.
	3.

	B. Dimension Lumber Items:  Standard, Stud, or No. 3 grade lumber of any of the following species:
	1. Hem-fir (north); NLGA.
	2. Hem-fir; WCLIB or WWPA.
	3. Spruce-pine-fir (south); NeLMA, WCLIB, or WWPA.

	C. For blocking not used for attachment of other construction, Utility, Stud, or No. 3 grade lumber of any species may be used provided that it is cut and selected to eliminate defects that will interfere with its attachment and purpose.
	D. For blocking and nailers used for attachment of other construction, select and cut lumber to eliminate knots and other defects that will interfere with attachment of other work.
	E.
	F.

	2.4 FASTENERS
	A. General:  Fasteners shall be of size and type indicated and shall comply with requirements specified in this article for material and manufacture.
	1. Where rough carpentry is exposed to weather, in ground contact, pressure-preservative treated, or in area of high relative humidity, provide fasteners of Type 304 stainless-steel.

	B. Nails, Brads, and Staples:  ASTM F 1667.
	C. Power-Driven Fasteners: Fastener systems with an evaluation report acceptable to authorities having jurisdiction, based on ICC-ES AC70.
	D. Post-Installed Anchors: Fastener systems with an evaluation report acceptable to authorities having jurisdiction, based on ICC-ES AC01 or ICC-ES AC193 as appropriate for the substrate.
	1. Material:  Stainless-steel with bolts and nuts complying with ASTM F 593 and ASTM F 594, Alloy Group 1 or 2.

	E.
	1.

	F.
	1.
	2.
	3.

	G.
	H.
	1.

	I.
	J.
	K.

	2.5 MISCELLANEOUS MATERIALS
	A. Flexible Flashing:  Composite, self-adhesive, flashing product consisting of a pliable, rubberized-asphalt compound, bonded to a high-density polyethylene film, aluminum foil, or spunbonded polyolefin to produce an overall thickness of not less tha...
	B.


	PART 3 -  EXECUTION
	3.1 INSTALLATION, GENERAL
	A. Framing Standard:  Comply with AF&PA's WCD 1, "Details for Conventional Wood Frame Construction," unless otherwise indicated.
	B. Set rough carpentry to required levels and lines, with members plumb, true to line, cut, and fitted.  Fit rough carpentry accurately to other construction; scribe and cope as needed for accurate fit. Locate nailers, blocking, and similar supports t...
	C. Do not splice structural members between supports unless otherwise indicated.
	D. Provide blocking and framing as indicated and as required to support facing materials, fixtures, specialty items, and trim.
	1.
	2.
	3.
	4.

	E. Sort and select lumber so that natural characteristics will not interfere with installation or with fastening other materials to lumber.  Do not use materials with defects that interfere with function of member or pieces that are too small to use w...
	F. Comply with AWPA M4 for applying field treatment to cut surfaces of preservative-treated lumber.
	1. Use copper naphthenate for items not continuously protected from liquid water.

	G. Where wood-preservative-treated lumber is installed adjacent to metal decking, install continuous flexible flashing separator between wood and metal decking.
	H. Securely attach rough carpentry work to substrate by anchoring and fastening as indicated, complying with the following:
	1. Table 2304.9.1, "Fastening Schedule," in ICC's International Building Code (IBC).
	2. ICC-ES evaluation report for fastener.

	I. Use steel common nails unless otherwise indicated.  Select fasteners of size that will not fully penetrate members where opposite side will be exposed to view or will receive finish materials.  Make tight connections between members.  Install faste...
	J.
	1.
	2.

	K.
	L.
	M.
	N.
	O.
	1.
	2.

	P.
	1.

	Q.

	3.2 WOOD BLOCKING AND NAILER INSTALLATION
	A. Install where indicated and where required for attaching other work.  Form to shapes indicated and cut as required for true line and level of attached work.  Coordinate locations with other work involved.
	B. Attach items to substrates to support applied loading.  Recess bolts and nuts flush with surfaces unless otherwise indicated.

	3.3
	A.
	1.
	2.
	3.
	4.

	B.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Full tear-off of roof system at areas indicated on Drawings.
	2. Removal of flashings and counterflashings.

	B. Related Requirements:
	1. Section 011000 "Summary of Work" for use of the premises and phasing requirements.
	2. Section 015000 "Temporary Facilities and Controls" for temporary construction and environmental-protection measures for reroofing preparation.


	1.3 DEFINITIONS
	A. Roofing Terminology: Definitions in ASTM D 1079 and glossary of NRCA's "The NRCA Roofing and Waterproofing Manual" apply to work of this Section.
	B. Full Roof Tear-Off: Removal of existing roofing system down to existing roof deck.

	1.4 PREINSTALLATION MEETINGS
	A. Preliminary Roofing Conference: Before starting removal work, conduct conference at Project site.
	1. Meet with Owner; Architect; Owner's insurer if applicable; testing and inspecting agency representative; roofing system manufacturer's representative; roofing Installer, including project manager, superintendent, and foreman; and installers whose w...
	2. Review methods and procedures related to roofing tear-off, including, but not limited to, the following:
	a. Reroofing preparation, including roofing system manufacturer's written instructions.
	b. Temporary protection requirements for existing roofing system components that are to remain.
	c. Existing roof drains and roof drainage during each stage of reroofing, and roof-drain plugging and plug removal.
	d. Construction schedule and availability of materials, Installer's personnel, equipment, and facilities needed to avoid delays.
	e. Existing roof deck conditions requiring notification of Architect.
	f. Existing roof deck removal procedures and Owner notifications.
	g. Condition and acceptance of existing roof deck and base flashing substrate for reuse.
	h. Structural loading limitations of roof deck during reroofing.
	i. Base flashings, special roofing details, drainage, penetrations, equipment curbs, and condition of other construction that affect reroofing.
	j. HVAC shutdown and sealing of air intakes.
	k. Shutdown of fire-suppression, -protection, and -alarm and -detection systems.
	l. Governing regulations and requirements for insurance and certificates if applicable.
	m. Existing conditions that may require notification of Architect before proceeding.


	B. Comply with additional requirements in Section 013100 “Project Management and Coordination”.

	1.5 ACTION SUBMITTALS
	A. Product Data: For each type of product.

	1.6 INFORMATIONAL SUBMITTALS
	1.
	A. Field Test Reports:
	1. Fastener pull-out test report.

	B. Photographs: Show existing conditions of adjoining construction and site improvements, including exterior and interior finish surfaces, that might be misconstrued as having been damaged by reroofing operations.
	1. Submit before Work begins.

	C. Landfill Records: Indicate receipt and acceptance of demolished roofing materials by a landfill facility licensed to accept them.

	1.7 CLOSEOUT SUBMITTALS
	A. Certified statement from manufacturer for existing warranted roof system stating that existing roof warranty has not been affected by Work performed under this Section.

	1.8 QUALITY ASSURANCE
	A. Regulatory Requirements:
	1. Comply with governing EPA notification regulations before beginning roofing removal.
	2. Comply with hauling and disposal regulations of authorities having jurisdiction.


	1.9 FIELD CONDITIONS
	A. Existing Roofing System:  EPDM.
	B. Owner will occupy portions of building adjacent to reroofing area.
	1. Conduct reroofing so Owner's operations are not disrupted.
	2. Provide Owner with not less than 72 hours' notice of activities that may affect Owner's operations.
	3. Coordinate work activities daily with Owner so Owner has adequate advance notice to place protective dust and water-leakage covers over sensitive equipment and furnishings, shut down HVAC and fire-alarm or -detection equipment if needed, and evacua...
	4. Before working over structurally impaired areas of deck, notify Owner to evacuate occupants from below affected area.
	a. Verify that occupants below work area have been evacuated before proceeding with work over impaired deck area.


	C. Protect building to be reroofed, adjacent buildings, walkways, site improvements, exterior plantings, and landscaping from damage or soiling from reroofing operations.
	D. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities.
	E. Conditions existing at time of inspection for bidding are maintained by Owner as far as practical.
	1.
	2.
	3.

	F. Weather Limitations: Proceed with reroofing preparation only when existing and forecasted weather conditions permit Work to proceed without water entering existing roofing system or building.
	1. Remove only as much roofing in one (1) day as can be made watertight in the same day.

	G. Hazardous Materials: It is not expected that hazardous materials, such as asbestos-containing materials, will be encountered in the Work.
	1. If materials suspected of containing hazardous materials are encountered, do not disturb; immediately notify Architect and Owner.
	a. Hazardous materials will be removed by Owner under a separate contract.


	H.
	1.
	2.
	3.


	1.10 WARRANTY
	A. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged during reroofing, by methods and with materials so as not to void existing roofing system warranty.
	1. Notify warrantor before proceeding with the Work.
	2. Notify warrantor of existing roofing system on completion of reroofing, and obtain documentation verifying that existing roofing system has been inspected and warranty remains in effect.
	a. Submit documentation at Project closeout.




	PART 2 -  PRODUCTS
	2.1 REPLACEMENT MATERIALS
	A. Steel deck is specified in Section 053100 "Steel Decking."
	B. Wood blocking, curbs, and nailers are specified in Section 061000 "Rough Carpentry."
	C.

	2.2 AUXILIARY REROOFING MATERIALS
	A. General: Use auxiliary reroofing preparation materials recommended by roofing system manufacturer for intended use and compatible with components of existing and new roofing system.


	PART 3 -  EXECUTION
	3.1 PREPARATION
	A. Seal or isolate windows that may be exposed to airborne substances created in removal of existing materials.
	B. Shut off rooftop utilities and service piping before beginning the Work.
	C. Test existing roof drains to verify that they are not blocked or restricted.
	1. Immediately notify Architect of any blockages or restrictions.

	D. Coordinate with Owner to shut down air-intake equipment in the vicinity of the Work.
	1. Cover air-intake louvers before proceeding with reroofing work that could affect indoor air quality or activate smoke detectors in the ductwork.

	E. During removal operations, have sufficient and suitable materials on-site to facilitate rapid installation of temporary protection in the event of unexpected rain.
	F. Maintain roof drains in functioning condition to ensure roof drainage at end of each workday.
	1. Prevent debris from entering or blocking roof drains and conductors.
	a. Use roof-drain plugs specifically designed for this purpose.
	b. Remove roof-drain plugs at end of each workday, when no work is taking place, or when rain is forecast.

	2. If roof drains are temporarily blocked or unserviceable due to roofing system removal or partial installation of new roofing system, provide alternative drainage method to remove water and eliminate ponding.
	a. Do not permit water to enter into or under existing roofing system components that are to remain.



	3.2 ROOF TEAR-OFF
	A. Notify Owner each day of extent of roof tear-off proposed for that day and obtain authorization to proceed.
	B. Lower removed roofing materials to ground and onto lower roof levels, using dust-tight chutes or other acceptable means of removing materials from roof areas.
	C. Remove loose aggregate from aggregate-surfaced, built-up bituminous roofing using a power broom.
	1.
	2.

	D. Full Roof Tear-Off: Where indicated on Drawings, remove existing roofing and other roofing system components down to the existing roof deck.
	1. Remove substrate board, vapor retarder, underlayment, roof insulation and cover board.
	2. Remove base flashings and counter flashings.
	3. Remove perimeter edge flashing and gravel stops.
	4. Remove copings.
	5. Remove flashings at pipes, curbs, mechanical equipment, and other penetrations.
	6. Remove roof drains indicated on Drawings to be removed.
	7. Remove wood blocking, curbs, and nailers.
	a.
	b.

	8. Remove fasteners from deck.


	3.3 DECK PREPARATION
	A. Inspect deck after tear-off of roofing system.
	B. If broken or loose fasteners that secure deck panels to one another or to structure are observed, or if deck appears or feels inadequately attached, immediately notify Architect.
	1. Do not proceed with installation until directed by Architect.

	C. If deck surface is unsuitable for receiving new roofing or if structural integrity of deck is suspect, immediately notify Architect.
	1. Do not proceed with installation until directed by Architect.

	D. Provide additional deck securement as recommended by manufacturer.
	E. Replace decking as directed by Architect. Deck replacement will be paid for by adjusting the Contract Sum according to unit prices included in the Contract Documents.
	F. Prepare and paint steel deck surface. Painting and preparation for painting is specified in Section 099113 "Exterior Painting."

	3.4 BASE FLASHING REMOVAL
	A. Remove existing base flashings.
	1. Clean substrates of contaminants, such as asphalt, sheet materials, dirt, and debris.

	B. Do not damage metal counterflashings that are to remain.
	1. Replace metal counterflashings damaged during removal with counterflashings specified in Section 076200 "Sheet Metal Flashing and Trim."
	2.
	3.

	C. When directed by Architect, replace wood blocking, curbs, and nailers to comply with Section 061000 "Rough Carpentry."

	3.5 FASTENER PULL-OUT TESTING
	A. Retain independent testing and inspecting agency to conduct fastener pull-out tests according to Chapter 16 of the International Building Code and submit test report to Architect and roofing manufacturer before installing new roofing system.
	1. Obtain Architect's and roofing manufacturer's approval to proceed with specified fastening pattern.
	a. Architect and roofing manufacturer may furnish revised fastening pattern commensurate with pull-out test results.



	3.6 DISPOSAL
	A. Collect demolished materials and place in containers.
	1. Promptly dispose of demolished materials.
	2. Do not allow demolished materials to accumulate on-site.
	3. Storage or sale of demolished items or materials on-site is not permitted.

	B. Transport and legally dispose of demolished materials off Owner's property.



	CBESRR075423
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Adhered thermoplastic polyolefin (TPO) roofing system.
	2. Roof insulation.
	3. Cover board.
	4. Walkways.

	B. Related Requirements:
	1. Section 061000 "Rough Carpentry" for wood nailers, curbs, and blocking.
	2. Section 076200 "Sheet Metal Flashing and Trim" for metal roof flashings and counterflashings.
	3. Section 077100 "Roof Specialties" for manufactured copings and roof edge flashings.
	4. Section 077129 "Manufactured Roof Expansion Joints" for proprietary manufactured roof expansion-joint assemblies.
	5. Section 079200 "Joint Sealants" for joint sealants, joint fillers, and joint preparation.
	6. Section 221423 "Storm Drainage Piping Specialties" for roof drains.


	1.3 DEFINITIONS
	A. Roofing Terminology:  Definitions in ASTM D 1079 and glossary in NRCA's "The NRCA Roofing and Waterproofing Manual" apply to work of this Section.

	1.4 PREINSTALLATION MEETINGS
	A. Preliminary Roofing Conference: Refer to Section 070150.19 “Preparation for Reroofing” for additional items.

	1.5 ACTION SUBMITTALS
	A. Product Data:  For each type of product.
	B. Shop Drawings: Include roof plans, sections, details, and attachments to other work, including the following:
	1. Layout and thickness of insulation.
	2. Base flashings and membrane termination details.
	3. Flashing details at penetrations.
	4. Tapered insulation layout, thickness and slopes.
	5. Roof plan showing orientation of steel roof deck and orientation of roof membrane, fastening spacings, and patterns for mechanically fastened roofing system.
	6. Insulation fastening patterns for corner, perimeter, and field-of-roof locations.

	C. Samples:  For the following products:
	1. Roof membrane and flashings, of color required.
	2. Sheet roofing and walkway pads, of color required.

	D. Wind Uplift Resistance Submittal: For roofing system, indicating compliance with wind uplift performance requirements.

	1.6 INFORMATIONAL SUBMITTALS
	A. Qualification Data:  For Installer and manufacturer.
	B. Manufacturer Certificates:
	1. Performance Requirement Certificate: Signed by roof membrane manufacturer, certifying that roofing system complies with requirements specified in "Performance Requirements" Article.
	a. Submit evidence of compliance with performance requirements.


	C. Product Test Reports:  For roof membrane and insulation, for tests performed by a qualified testing agency, indicated compliance with specified requirements.
	D. Evaluation Reports:  For components of roofing system, from ICC-ES.
	E. Field quality-control reports.
	F. Sample Warranties:  For manufacturer's special warranties.

	1.7 CLOSEOUT SUBMITTALS
	A. Maintenance Data:  For roofing system to include in maintenance manuals.

	1.8 QUALITY ASSURANCE
	A. Manufacturer Qualifications:  A qualified manufacturer that is UL listed for roofing system identical to that used for this Project.
	B. Installer Qualifications:  A qualified firm that is approved, authorized, or licensed by roofing system manufacturer to install manufacturer's product and that is eligible to receive manufacturer's special warranty.

	1.9 DELIVERY, STORAGE, AND HANDLING
	A. Deliver roofing materials to Project site in original containers with seals unbroken and labeled with manufacturer's name, product brand name and type, date of manufacture, approval or listing agency markings, and directions for storing and mixing ...
	B. Store liquid materials in their original undamaged containers in a clean, dry, protected location and within the temperature range required by roofing system manufacturer.  Protect stored liquid material from direct sunlight.
	1. Discard and legally dispose of liquid material that cannot be applied within its stated shelf life.

	C. Protect roof insulation materials from physical damage and from deterioration by sunlight, moisture, soiling, and other sources.  Store in a dry location.  Comply with insulation manufacturer's written instructions for handling, storing, and protec...
	D. Handle and store roofing materials, and place equipment in a manner to avoid permanent deflection of deck.

	1.10 FIELD CONDITIONS
	A. Weather Limitations:  Proceed with installation only when existing and forecasted weather conditions permit roofing system to be installed according to manufacturer's written instructions and warranty requirements.

	1.11 WARRANTY
	A. Special Warranty:  Manufacturer agrees to repair or replace components of roofing system that fail in materials or workmanship within specified warranty period.
	1. Special warranty includes membrane roofing, base flashings, roof insulation, fasteners, cover boards, metal flashing, roofing accessories, and other components of roofing system for an edge-to-edge warranty, which shall be no-dollar-limit, non-pror...
	a. Additionally, include manufacturer's wind rider of minimum 135 mph wind speed.

	2. Warranty Period:  Twenty (20) years, non-prorated, no-dollar-limit, from date of Substantial Completion.



	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Manufacturers:  Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	1. Carlisle SynTec Incorporated
	2. Firestone Building Products
	3. GAF
	4. Johns Manville
	5. Tremco, Inc.
	6. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”.

	B. Source Limitations:  Obtain components including roof insulation and fasteners for roofing system from same manufacturer as membrane roofing or manufacturer approved by membrane roofing manufacturer.

	2.2 PERFORMANCE REQUIREMENTS
	A. General Performance:  Installed roofing and base flashings shall withstand specified uplift pressures, thermally induced movement, and exposure to weather without failure due to defective manufacture, fabrication, installation, or other defects in ...
	1. Accelerated Weathering:  Roof membrane shall withstand 2000 hours of exposure when tested according to ASTM G 152, ASTM G 154, or ASTM G 155.
	2. Impact Resistance:  Roof membrane shall resist impact damage when tested according to ASTM D 3746, ASTM D 4272, or the “Resistance to Foot Traffic Test” in FM Approvals 4470.

	B. Material Compatibility:  Roofing materials shall be compatible with one another and adjacent materials under conditions of service and application required, as demonstrated by roof membrane manufacturer based on testing and field experience.
	C. Roofing System Design: Tested by a qualified testing agency to resist the uplift requirements as indicated on the Drawings.
	D.
	E.
	F. Exterior Fire-Test Exposure:  ASTM E 108 or UL 790, Class C; for application and roof slopes indicated; testing by a qualified testing agency.  Identify products with appropriate markings of applicable testing agency.
	G. Fire-Resistance Ratings:  Comply with fire-resistance-rated assembly designs indicated.  Identify products with appropriate markings of applicable testing agency.

	2.3 THERMOPLASTIC POLYOLEFIN (TPO) ROOFING
	A. TPO Sheet:  ASTM D 6878, internally fabric- or scrim-reinforced, uniform, flexible TPO sheet.
	1. Thickness:  80 mils, nominal.
	2. Exposed Face Color:  White.


	2.4 AUXILIARY ROOFING MATERIALS
	A. General:  Auxiliary materials recommended by roofing system manufacturer for intended use and compatible with roofing.
	1. Liquid-type auxiliary materials shall comply with VOC limits of authorities having jurisdiction.
	2. Adhesives and sealants that are not on the exterior side of weather barrier shall comply with the following limits for VOC content:
	a. Plastic Foam Adhesives:  50 g/L.
	b. Gypsum Board and Panel Adhesives:  50 g/L.
	c. Multipurpose Construction Adhesives:  70 g/L.
	d. Fiberglass Adhesives:  80 g/L.
	e. Single-Ply Roof Membrane Adhesives:  250 g/L.
	f. Single-Ply Roof Membrane Sealants:  450 g/L.
	g. Non-membrane Roof Sealants:  300 g/L.
	h. Sealant Primers for Nonporous Substrates:  250 g/L.
	i. Sealant Primers for Porous Substrates:  775 g/L.
	j. Other Adhesives and Sealants:  250 g/L.


	B. Sheet Flashing:  Manufacturer's standard unreinforced TPO sheet flashing, 55 mils thick, minimum, of same color as TPO sheet.
	C. Prefabricated Pipe Flashings: As recommended by roof membrane manufacturer.
	D. Roof Vents: As recommended by roof membrane manufacturer.
	1. Size: Not less than 4-inch diameter.

	E. Bonding Adhesive:  Manufacturer's standard, water based.
	F. Slip Sheet:  Manufacturer's standard, of thickness required for application.
	G. Metal Termination Bars: Manufacturer's standard, predrilled stainless-steel or aluminum bars, approximately 1 by 1/8-inch-thick; with anchors.
	H. Miscellaneous Accessories:  Provide pourable sealers, preformed cone and vent sheet flashings, preformed inside and outside corner sheet flashings, T-joint covers, lap sealants, termination reglets, compressible tubes and other accessories.

	2.5 ROOF INSULATION
	A. General:  Preformed roof insulation boards manufactured or approved by TPO roof membrane manufacturer, selected from manufacturer's standard sizes suitable for application, of thicknesses indicated.
	B. Polyisocyanurate Board Insulation:  ASTM C 1289, Type II, Class 2, Grade 3, felt or glass-fiber mat facer on both major surfaces.
	1. Compressive Strength: 25 psi.

	C. Tapered Insulation:  Provide factory-tapered insulation boards.
	1. Material: Match roof insulation.
	2. Minimum Thickness: ¼-inch.
	3. Slope:
	a. Roof Field: ¼-inch per foot unless otherwise indicated on Drawings.
	b. Saddles and Crickets: ½-inch per foot unless otherwise indicated on Drawings.



	2.6 INSULATION ACCESSORIES
	A. General:  Roof insulation accessories recommended by insulation manufacturer for intended use and compatibility with roofing.
	B. Fasteners:  Factory-coated steel fasteners and metal or plastic plates complying with corrosion-resistance provisions in FM Global 4470, designed for fastening roof insulation and cover boards to substrate, and acceptable to roofing system manufact...
	C. Insulation Adhesive: Insulation manufacturer's recommended adhesive formulated to attach roof insulation to substrate or to another insulation layer as follows:
	1. Full-spread, spray-applied, low-rise, two-component urethane adhesive.
	2.
	a.
	b.


	D. Cover Board:  ASTM C 1289, Type II, Class 4, Grade 2, polyisocyanurate board substrate with glass-fiber mat facer on both major surfaces.
	1. Products: Subject to compliance with requirements, available products that may be incorporated into the Work include, but are not limited to, the following:
	a. Firestone Building Products; ISOGARD HD
	b. Carlisle Syntec Incorporated
	c. Substitutions: Under provisions of Section 012500 “Substitution Procedures”.



	2.7 WALKWAYS
	A. Flexible Walkways: Factory-formed, nonporous, heavy-duty, slip-resisting, surface-textured walkway pads, approximately 3/16-inch-thick, in contrasting color and acceptable to roofing system manufacturer.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, for compliance with requirements and other conditions affecting performance of the Work:
	1. Verify that roof openings and penetrations are in place, curbs are set and braced, and roof-drain bodies are securely clamped in place.
	2. Verify that wood blocking, curbs, and nailers are securely anchored to roof deck at penetrations and terminations and that nailers match thicknesses of insulation.
	3. Verify that surface plane flatness and fastening of steel roof deck complies with requirements in Section 053000 "Steel Decking."
	4. Verify that minimum concrete drying period recommended by roofing system manufacturer has passed.
	5. Verify that concrete substrate is visibly dry and free of moisture, and that minimum concrete internal relative humidity is not more than 75 percent, or as recommended by roofing system manufacturer, when tested according to ASTM F2170.
	a. Test Frequency: One test probe per each 1000 sq. ft., or portion thereof, of roof deck, with not less than three tests probes.
	b. Submit test reports within 24 hours after performing tests.

	6. Verify that concrete-curing compounds that will impair adhesion of roofing components to roof deck have been removed.
	7. Verify that joints in precast concrete roof decks have been grouted flush with top of concrete.
	8. Verify that deck is securely fastened with no projecting fasteners and with no adjacent units in excess of 1/16-inch out of plane relative to adjoining deck.

	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Clean substrate of dust, debris, moisture, and other substances detrimental to roofing system installation according to roofing system manufacturer's written instructions.  Remove sharp projections.
	B. Prevent materials from entering and clogging roof drains and conductors and from spilling or migrating onto surfaces of other construction.  Remove roof-drain plugs when no work is taking place or when rain is forecast.
	C. Perform fastener-pullout tests according to roof system manufacturer's written instructions.
	1. Submit test result within 24 hours after performing tests.
	a. Include manufacturer's requirements for any revision to previously submitted fastener patterns required to achieve specified wind uplift requirements.



	3.3 ROOFING INSTALLATION, GENERAL
	A. Install roofing system according to roofing system manufacturer's written instructions.
	B. Complete terminations and base flashings and provide temporary seals to prevent water from entering completed sections of roofing system at the end of the workday or when rain is forecast.  Remove and discard temporary seals before beginning work o...

	3.4 INSULATION INSTALLATION
	A. Coordinate installing roofing system components so insulation is not exposed to precipitation or left exposed at the end of the workday.
	B. Comply with roofing system and roof insulation manufacturer's written instructions for installing roof insulation.
	C. Install tapered insulation under area of roofing to conform to slopes indicated.
	D. Install insulation under area of roofing to achieve required thickness.  Where overall insulation thickness is 2.7 inches or greater, install two (2) or more layers with joints of each succeeding layer staggered from joints of previous layer a mini...
	E. Trim surface of insulation where necessary at roof drains so completed surface is flush and does not restrict flow of water.
	F. Install insulation with long joints of insulation in a continuous straight line with end joints staggered between rows, abutting edges and ends between boards.  Fill gaps exceeding ¼-inch with insulation.
	1. Cut and fit insulation within ¼-inch of nailers, projections, and penetrations.

	G. Mechanically Fastened and Adhered Insulation (Metal Decks): Install first layer of insulation to deck using mechanical fasteners specifically designed and sized for fastening specified board-type roof insulation to deck type.
	1. Fasten first layer of insulation to resist uplift pressure at corners, perimeter, and field of roof.
	2. Set each subsequent layer of insulation in a uniform coverage of full-spread insulation adhesive, firmly pressing and maintaining insulation in place.
	3.

	H. Adhered Insulation (Concrete Decks): Install each layer of insulation to deck using adhesive specifically designed for adhering specified board-type roof insulation to deck type.
	1. Fasten first layer of insulation to resist uplift pressure at corners, perimeter, and field of roof.
	2. Set each subsequent layer of insulation in a uniform coverage of full-spread insulation adhesive, firmly pressing and maintaining insulation in place.

	I. Install cover boards over insulation with long joints in continuous straight lines with end joints staggered between rows.  Offset joints of insulation below a minimum of 6 inches in each direction.  Loosely butt cover boards together and adhere.

	3.5 ADHERED ROOFING INSTALLATION
	A. Adhere roof membrane over area to receive roofing according to roofing system manufacturer's written instructions.
	B. Unroll roofing and allow to relax before retaining.
	C. Start installation of roofing in presence of roofing system manufacturer's technical personnel.
	D. Accurately align roof membrane, and maintain uniform side and end laps of minimum dimensions required by manufacturer.  Stagger end laps.
	E. Bonding Adhesive:  Apply to substrate and underside of roofing at rate required by manufacturer, and allow to partially dry before installing roof membrane.  Do not apply to splice area of roof membrane.
	F. In addition to adhering, mechanically fasten roof membrane securely at terminations, penetrations, and perimeter of roofing.
	G. Apply roof membrane with side laps shingled with slope of roof deck where possible.
	H. Seams:  Clean seam areas, overlap roof membrane, and hot-air weld side and end laps of roof membrane and sheet flashings, to ensure a watertight seam installation.
	1. Test lap edges with probe to verify seam weld continuity.  Apply lap sealant to seal cut edges of sheet.
	2. Verify field strength of seams a minimum of twice daily, and repair seam sample areas.
	3. Repair tears, voids, and lapped seams in roof membrane that do not comply with requirements.

	I. Spread sealant bed over deck-drain flange at roof drains, and securely seal roof membrane in place with clamping ring.

	3.6 BASE FLASHING INSTALLATION
	A. Install sheet flashings and preformed flashing accessories, and adhere to substrates according to roofing system manufacturer's written instructions.
	B. Apply bonding adhesive to substrate and underside of sheet flashing at required rate, and allow to partially dry.  Do not apply to seam area of flashing.
	C. Flash penetrations and field-formed inside and outside corners with cured or uncured sheet flashing.
	D. Clean seam areas, overlap, and firmly roll sheet flashings into the adhesive.  Hot-air weld side and end laps to ensure a watertight seam installation.
	E. Terminate and seal top of sheet flashings and mechanically anchor to substrate through termination bars, where indicated.

	3.7 WALKWAY INSTALLATION
	A. Flexible Walkways: Install walkway products in locations indicated. Heat weld to substrate or adhere walkway products to substrate with compatible adhesive according to roofing system manufacturer's written instructions.

	3.8 FIELD QUALITY CONTROL
	A. Testing Agency:  Engage a qualified testing agency to inspect substrate conditions, surface preparation, membrane application, flashings, protection, and drainage components, and to furnish reports to Architect.
	B. Final Roof Inspection: Arrange for roofing system manufacturer's technical personnel to inspect roofing installation on completion, in presence of Architect, and to prepare inspection report.
	C. Repair or remove and replace components of roofing system where inspections indicate that they do not comply with specified requirements.
	D. Additional testing and inspecting, at Contractor's expense, will be performed to determine if replaced or additional work complies with specified requirements.

	3.9 PROTECTING AND CLEANING
	A. Protect roofing system from damage and wear during remainder of construction period.  When remaining construction does not affect or endanger roofing system, inspect roofing for deterioration and damage, describing its nature and extent in a writte...
	B. Correct deficiencies in or remove roofing system that does not comply with requirements, repair substrates, and repair or reinstall roofing system to a condition free of damage and deterioration at time of Substantial Completion and according to wa...
	C. Clean overspray and spillage from adjacent construction using cleaning agents and procedures recommended by manufacturer of affected construction.



	CBESRR076200
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Formed roof-drainage sheet metal fabrications.
	2. Formed low-slope roof sheet metal fabrications.
	3.

	B. Related Requirements:
	1. Section 061000 "Rough Carpentry" for wood nailers, curbs, and blocking.
	2. Section 077200 "Roof Accessories" for equipment supports, roof hatches, vents, and other manufactured roof accessory units.


	1.3 COORDINATION
	A. Coordinate sheet metal flashing and trim layout and seams with sizes and locations of penetrations to be flashed, and joints and seams in adjacent materials.
	B. Coordinate sheet metal flashing and trim installation with adjoining roofing and wall materials, joints, and seams to provide leak-proof, secure, and noncorrosive installation.

	1.4 ACTION SUBMITTALS
	A. Product Data:  For each type of product.
	1. Include construction details, material descriptions, dimensions of individual components and profiles, and finishes for each manufactured product and accessory.

	B. Shop Drawings:  For sheet metal flashing and trim.
	1. Include plans, elevations, sections, and attachment details.
	2. Detail fabrication and installation layouts, expansion-joint locations, and keyed details.  Distinguish between shop- and field-assembled work.
	3. Include identification of material, thickness, weight, and finish for each item and location in Project.
	4. Include details for forming, including profiles, shapes, seams, and dimensions.
	5. Include details for joining, supporting, and securing, including layout and spacing of fasteners, cleats, clips, and other attachments.  Include pattern of seams.
	6. Include details of termination points and assemblies.
	7. Include details of expansion joints and expansion-joint covers, including showing direction of expansion and contraction from fixed points.
	8. Include details of roof-penetration flashing.
	9. Include details of special conditions.
	10. Include details of connections to adjoining work.
	11. Detail formed flashing and trim at scale of not less than 3 inches per 12 inches (1:5).

	C. Samples: For each type of sheet metal and accessory indicated with factory-applied finishes.

	1.5 INFORMATIONAL SUBMITTALS
	A. Qualification Data:  For fabricator.
	B. Product Test Reports: For each product, for tests performed by a qualified testing agency.
	C. Sample Warranty:  For special warranty.

	1.6 CLOSEOUT SUBMITTALS
	A. Maintenance Data: For sheet metal flashing and trim, and its accessories, to include in maintenance manuals.

	1.7 QUALITY ASSURANCE
	A. Fabricator Qualifications:  Employs skilled workers who custom fabricate sheet metal flashing and trim similar to that required for this Project and whose products have a record of successful in-service performance.
	1.


	1.8 DELIVERY, STORAGE, AND HANDLING
	A. Do not store sheet metal flashing and trim materials in contact with other materials that might cause staining, denting, or other surface damage.  Store sheet metal flashing and trim materials away from uncured concrete and masonry.
	B. Protect strippable protective covering on sheet metal flashing and trim from exposure to sunlight and high humidity, except to extent necessary for period of sheet metal flashing and trim installation.

	1.9 WARRANTY
	A. Special Warranty on Finishes:  Manufacturer agrees to repair finish or replace sheet metal flashing and trim that shows evidence of deterioration of factory-applied finishes within specified warranty period.
	1. Exposed Panel Finish:  Deterioration includes, but is not limited to, the following:
	a. Color fading more than 5 Hunter units when tested according to ASTM D 2244.
	b. Chalking in excess of a No. 8 rating when tested according to ASTM D 4214.
	c. Cracking, checking, peeling, or failure of paint to adhere to bare metal.

	2. Finish Warranty Period:  Twenty (20) years from date of Substantial Completion.



	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. General:  Sheet metal flashing and trim assemblies shall withstand wind loads, structural movement, thermally induced movement, and exposure to weather without failure due to defective manufacture, fabrication, installation, or other defects in con...
	B. Sheet Metal Standard for Flashing and Trim:  Comply with NRCA's "The NRCA Roofing Manual" and SMACNA's "Architectural Sheet Metal Manual" requirements for dimensions and profiles shown unless more stringent requirements are indicated.
	C. Wind Design Standard: Manufacture and install roof edge flashings tested according to Chapter 16 of the International Building Code and capable of resisting the following design pressure:
	1. Design Pressure: As indicated on Drawings.

	D. Thermal Movements:  Allow for thermal movements from ambient and surface temperature changes to prevent buckling, opening of joints, overstressing of components, failure of joint sealants, failure of connections, and other detrimental effects.  Bas...
	1. Temperature Change: 120 deg F (67 deg C), ambient; 180 deg F (100 deg C), material surfaces.


	2.2 SHEET METALS
	A. General:  Protect mechanical and other finishes on exposed surfaces from damage by applying strippable, temporary protective film before shipping.
	1.
	a.
	b.
	c.

	2.

	B. Aluminum Sheet: ASTM B 209, alloy as standard with manufacturer for finish required, with temper as required to suit forming operations and performance required; with smooth, flat surface.
	1. Exposed Coil-Coated Finish:
	a. Two-Coat Fluoropolymer:  AAMA 620.  Fluoropolymer finish containing not less than seventy percent (70%) PVDF resin by weight in color coat.  Prepare, pretreat, and apply coating to exposed metal surfaces to comply with coating and resin manufacture...

	2. Color: As selected by Architect and Owner from manufacturer's full range, to match existing.
	3.
	a.
	b.


	C.
	1.


	2.3 UNDERLAYMENT MATERIALS
	A. Felt:  ASTM D 226, Type II (No. 30), asphalt-saturated organic felt; nonperforated.
	B. Slip Sheet:  Rosin-sized building paper, 3 lb./100 sq. ft. minimum.

	2.4 MISCELLANEOUS MATERIALS
	A. General:  Provide materials and types of fasteners, protective coatings, sealants, and other miscellaneous items as required for complete sheet metal flashing and trim installation and as recommended by manufacturer of primary sheet metal unless ot...
	B. Fasteners:  Wood screws, annular threaded nails, self-tapping screws, self-locking rivets and bolts, and other suitable fasteners designed to withstand design loads and recommended by manufacturer of primary sheet metal.
	1. General:  Blind fasteners or self-drilling screws, gasketed, with hex-washer head.
	a. Exposed Fasteners:  Heads matching color of sheet metal using plastic caps or factory-applied coating.  Provide metal-backed EPDM or PVC sealing washers under heads of exposed fasteners bearing on weather side of metal.
	b. Blind Fasteners:  High-strength aluminum or stainless-steel rivets suitable for metal being fastened.
	c.

	2. Fasteners for Aluminum Sheet:  Aluminum or Series 300 stainless-steel.
	3.
	4.
	5.

	C. Sealant Tape: Pressure-sensitive, one hundred percent (100%) solids, polyisobutylene compound sealant tape with release-paper backing.  Provide permanently elastic, non-sag, nontoxic, non-staining tape ½-inch-wide and 1/8-inch-thick.
	D. Elastomeric Sealant: ASTM C 920, elastomeric polysulfide polymer sealant; of type, grade, class, and use classifications required to seal joints in sheet metal flashing and trim and remain watertight.
	E. Butyl Sealant: ASTM C 1311, single-component, solvent-release butyl rubber sealant; polyisobutylene plasticized; heavy bodied for hooked-type expansion joints with limited movement.
	F. Bituminous Coating:  Cold-applied asphalt emulsion according to ASTM D 1187.
	G. Asphalt Roofing Cement:  ASTM D 4586, asbestos free, of consistency required for application.
	H.

	2.5 FABRICATION, GENERAL
	A. General:  Custom fabricate sheet metal flashing and trim to comply with details shown and recommendations in cited sheet metal standard that apply to design, dimensions, geometry, metal thickness, and other characteristics of item required.  Fabric...
	1. Fabricate sheet metal flashing and trim in thickness or weight needed to comply with performance requirements, but not less than that specified for each application and metal.
	2. Obtain field measurements for accurate fit before shop fabrication.
	3. Form sheet metal flashing and trim to fit substrates without excessive oil canning, buckling, and tool marks; true to line, levels, and slopes; and with exposed edges folded back to form hems.
	4. Conceal fasteners and expansion provisions where possible.  Do not use exposed fasteners on faces exposed to view.

	B. Fabrication Tolerances:  Fabricate sheet metal flashing and trim that is capable of installation to a tolerance of ¼-inch in 20 feet on slope and location lines indicated on Drawings and within 1/8-inch offset of adjoining faces and of alignment of...
	C. Expansion Provisions:  Form metal for thermal expansion of exposed flashing and trim.
	1. Form expansion joints of intermeshing hooked flanges, not less than 1-inch-deep, filled with butyl sealant concealed within joints.
	2. Use lapped expansion joints only where indicated on Drawings.

	D. Sealant Joints:  Where movable, nonexpansion-type joints are required, form metal to provide for proper installation of elastomeric sealant according to cited sheet metal standard.
	E. Fabricate cleats and attachment devices from same material as accessory being anchored or from compatible, noncorrosive metal.
	F. Fabricate cleats and attachment devices of sizes as recommended by cited sheet metal standard for application, but not less than thickness of metal being secured.
	G. Seams: Fabricate nonmoving seams with flat-lock seams. Form seams and seal with elastomeric sealant unless otherwise recommended by sealant manufacturer for intended use.
	H. Do not use graphite pencils to mark metal surfaces.

	2.6 ROOF-DRAINAGE SHEET METAL FABRICATIONS
	1.
	2.
	3.
	a.

	A. Downspouts: Fabricate downspouts in rectangular profile and dimensions as indicated on Drawings to match existing, complete with mitered elbows. Furnish with metal hangers from same material as downspouts and anchors. Shop fabricate elbows.
	1. Fabricate from the following materials:
	a. Aluminum: 0.040-inch-thick.


	B. Collection Boxes:  Fabricate conductor heads with flanged back and stiffened top edge and of dimensions and shape required, complete with outlet tubes, exterior flange trim, and built-in overflows.  Fabricate from the following materials:
	1. Aluminum: 0.032-inch-thick.

	C. Parapet Scuppers: Fabricate scuppers to dimensions required, with closure flange trim to exterior, 4-inch-wide wall flanges to interior, and base extending 4 inches beyond cant or tapered strip into field of roof. Fabricate from the following mater...
	1. Aluminum: 0.032-inch-thick.


	2.7 LOW-SLOPE ROOF SHEET METAL FABRICATIONS
	A. Roof Fasciae and Other Exposed Flashings:  Fabricate in minimum 96-inch-long, but not exceeding 12-foot-long sections.  Furnish with 6-inch-wide, joint cover plates.
	1. Joint Style:  Overlapped, 4 inches wide.
	2. Fabricate from the following materials:
	a. Aluminum:  0.050-inch-thick.


	B. Base Flashing:  Fabricate from the following materials:
	1. Aluminum:  0.040-inch-thick.

	C. Counterflashing: Shop fabricate interior and exterior corners. Fabricate from the following materials:
	1. Aluminum: 0.032-inch-thick.

	D. Reglets: Units of type, material, and profile required, formed to provide secure interlocking of separate reglet and counterflashing pieces, and compatible with flashing indicated with factory-mitered and -welded corners and junctions.
	1. Aluminum: 0.024-inch-thick.
	2. Masonry Type: Provide with offset top flange for embedment in masonry mortar joint.
	3. Accessories:
	a. Counterflashing Wind-Restraint Clips: Provide clips to be installed before counterflashing to prevent wind uplift of counterflashing's lower edge.

	4.
	5.

	A.
	1.

	B.
	1.

	C.
	1.
	2.

	D.
	1.
	2.

	A.
	1.

	B.
	1.


	2.8
	A.
	1.

	B.
	2.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, for compliance with requirements for installation tolerances, substrate, and other conditions affecting performance of the Work.
	1. Verify compliance with requirements for installation tolerances of substrates.
	2. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely anchored.

	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 UNDERLAYMENT INSTALLATION
	A. Felt Underlayment:  Install felt underlayment, wrinkle free, using adhesive to minimize use of mechanical fasteners under sheet metal flashing and trim.  Apply in shingle fashion to shed water, with lapped joints of not less than 2 inches.
	B. Apply slip sheet, wrinkle free, directly on substrate before installing sheet metal flashing and trim.

	3.3 INSTALLATION, GENERAL
	A. General:  Anchor sheet metal flashing and trim and other components of the Work securely in place, with provisions for thermal and structural movement.  Use fasteners, protective coatings, separators, sealants, and other miscellaneous items as requ...
	1. Install sheet metal flashing and trim true to line, levels, and slopes.  Provide uniform, neat seams with minimum exposure of solder, welds, and sealant.
	2. Install sheet metal flashing and trim to fit substrates and to result in watertight performance.  Verify shapes and dimensions of surfaces to be covered before fabricating sheet metal.
	3. Space cleats not more than 12 inches apart.  Attach each cleat with at least two (2) fasteners.  Bend tabs over fasteners.
	4. Install exposed sheet metal flashing and trim with limited oil canning, and free of buckling and tool marks.
	5. Torch cutting of sheet metal flashing and trim is not permitted.
	6. Do not use graphite pencils to mark metal surfaces.

	B. Metal Protection:  Where dissimilar metals contact each other, or where metal contacts pressure-treated wood or other corrosive substrates, protect against galvanic action or corrosion by painting contact surfaces with bituminous coating or by othe...
	1. Coat concealed side of sheet metal flashing and trim with bituminous coating where flashing and trim contact wood, ferrous metal, or cementitious construction.
	2. Underlayment:  Where installing sheet metal flashing and trim directly on cementitious or wood substrates, install underlayment and cover with slip sheet.

	C. Expansion Provisions: Provide for thermal expansion of exposed flashing and trim. Space movement joints at maximum of 10 feet with no joints within 24 inches of corner or intersection.
	1. Form expansion joints of intermeshing hooked flanges, not less than 1-inch-deep, filled with sealant concealed within joints.
	2. Use lapped expansion joints only where indicated on Drawings.

	D. Fasteners:  Use fastener sizes that penetrate wood blocking or sheathing not less than 1¼ inches for nails and not less than ¾ inch for wood screws.
	E. Conceal fasteners and expansion provisions where possible in exposed work and locate to minimize possibility of leakage.  Cover and seal fasteners and anchors as required for a tight installation.
	F. Seal joints as required for watertight construction.
	1. Use sealant-filled joints unless otherwise indicated.  Embed hooked flanges of joint members not less than 1-inch into sealant.  Form joints to completely conceal sealant.  When ambient temperature at time of installation is between 40 and 70 deg F...
	2. Prepare joints and apply sealants to comply with requirements in Section 079200 "Joint Sealants."
	3.
	4.
	5.
	6.

	G. Rivets:  Rivet joints in uncoated aluminum and zinc where indicated and where necessary for strength.

	3.4 ROOF-DRAINAGE SYSTEM INSTALLATION
	A. General: Install sheet metal roof-drainage items to produce complete roof-drainage system according to cited sheet metal standard unless otherwise indicated. Coordinate installation of roof perimeter flashing with installation of roof-drainage system.
	1.
	2.
	3.
	4.

	B. Downspouts: Join sections with 1½ inch telescoping joints.
	1. Provide hangers with fasteners designed to hold downspouts securely to walls. Locate hangers at existing locations minimum, but at top and bottom and at approximately 60 inches o.c.
	2. Provide elbows at base of exposed downspout onto concrete splash blocks to direct water away from building.
	3. Connect downspouts to underground drainage system where available.

	C. Collection Boxes: Anchor securely to wall, with elevation of conductor head rim at minimum of 1-inch below scupper discharge.
	D. Parapet Scuppers: Continuously support scupper, set to correct elevation, and seal flanges to interior wall face, over cants or tapered edge strips, and under roofing membrane.
	1. Anchor scupper closure trim flange to exterior wall and seal with elastomeric sealant to scupper.

	E. Expansion-Joint Covers: Install expansion-joint covers at locations and of configuration indicated. Lap joints minimum of 4 inches in direction of water flow.

	3.5 ROOF FLASHING INSTALLATION
	A. General:  Install sheet metal flashing and trim to comply with performance requirements and cited sheet metal standard.  Provide concealed fasteners where possible, and set units true to line, levels, and slopes.  Install work with laps, joints, an...
	B. Fasciae and Other Exposed Flashings:  Anchor to resist uplift and outward forces according to recommendations in cited sheet metal standard unless otherwise indicated.  Interlock bottom edge of roof edge flashing with continuous cleat anchored to s...
	1.
	2.

	C. Pipe or Post Counterflashing: Install counterflashing umbrella with close-fitting collar with top edge flared for elastomeric sealant, extending minimum of 4 inches over base flashing. Install stainless-steel draw band and tighten.
	D. Counterflashing:  Coordinate installation of counterflashing with installation of base flashing.  Insert counterflashing in reglets or receivers and fit tightly to base flashing.  Extend counterflashing 4 inches over base flashing.  Lap counterflas...
	E. Counterflashing: End counterflashing at termination bars as indicated on Drawings.  Seal termination bar with sealant as specified in Section 079200 “Sealants”.
	F. Roof-Penetration Flashing: Coordinate installation of roof-penetration flashing with installation of roofing and other items penetrating roof. Seal with elastomeric sealant and clamp flashing to pipes that penetrate roof.
	G.
	H.

	3.6 ERECTION TOLERANCES
	A. Installation Tolerances:  Shim and align sheet metal flashing and trim within installed tolerance of ¼-inch in 20 feet on slope and location lines indicated on Drawings and within 1/8-inch offset of adjoining faces and of alignment of matching prof...

	3.7 CLEANING AND PROTECTION
	A. Clean exposed metal surfaces of substances that interfere with uniform oxidation and weathering.
	B. Clean off excess sealants.
	C. Remove temporary protective coverings and strippable films as sheet metal flashing and trim are installed unless otherwise indicated in manufacturer's written installation instructions.  On completion of sheet metal flashing and trim installation, ...
	D. Replace sheet metal flashing and trim that have been damaged or that have deteriorated beyond successful repair by finish touchup or similar minor repair procedures.



	CBESRR077100-85%
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Roof-edge specialties.

	B. Related Requirements:
	1. Section 061000 "Rough Carpentry" for wood nailers, curbs, and blocking.
	2. Section 076200 "Sheet Metal Flashing and Trim" for custom- and site-fabricated sheet metal flashing and trim.
	3. Section 077200 "Roof Accessories" for equipment supports, vents, and other manufactured roof accessory units.
	4. Section 079200 "Joint Sealants" for field-applied sealants between roof specialties and adjacent materials.

	C. Preinstallation Conference: Conduct conference at Project site.
	1. Meet with Owner, Architect, Owner's insurer if applicable, roofing-system testing and inspecting agency representative, roofing Installer, roofing-system manufacturer's representative, Installer, structural-support Installer, and installers whose w...
	2. Examine substrate conditions for compliance with requirements, including flatness and attachment to structural members.
	3. Review special roof details, roof drainage, and condition of other construction that will affect roof specialties.


	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	1. Include construction details, material descriptions, dimensions of individual components and profiles, and finishes.

	B. Shop Drawings: For roof specialties.
	1. Include plans, elevations, expansion-joint locations, keyed details, and attachments to other work. Distinguish between plant- and field-assembled work.
	2. Include details for expansion and contraction; locations of expansion joints, including direction of expansion and contraction.
	3. Indicate profile and pattern of seams and layout of fasteners, cleats, clips, and other attachments.
	4. Detail termination points and assemblies, including fixed points.
	5. Include details of special conditions.

	C. Samples: For each type of roof specialty and for each color and texture specified.

	1.4 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For manufacturer.
	B. Product Test Reports: For roof-edge flashings, for tests performed by a qualified testing agency.
	C. Sample Warranty: For manufacturer's special warranty.

	1.5 CLOSEOUT SUBMITTALS
	A. Maintenance Data: For roofing specialties to include in maintenance manuals.

	1.6 QUALITY ASSURANCE
	A. Manufacturer Qualifications: A qualified manufacturer offering products meeting requirements that are tested to specified design pressure.
	B. Source Limitations: Obtain roof specialties approved by manufacturer providing roofing-system warranty specified in Section 075423 “Thermoplastic Polyolefin (TPO) Roofing”.

	1.7 DELIVERY, STORAGE, AND HANDLING
	A. Do not store roof specialties in contact with other materials that might cause staining, denting, or other surface damage. Store roof specialties away from uncured concrete and masonry.
	B. Protect strippable protective covering on roof specialties from exposure to sunlight and high humidity, except to extent necessary for the period of roof-specialty installation.

	1.8 FIELD CONDITIONS
	A. Field Measurements: Verify profiles and tolerances of roof-specialty substrates by field measurements before fabrication and indicate measurements on Shop Drawings.
	B. Coordination: Coordinate roof specialties with flashing, trim, and construction of parapets, roof deck, roof and wall panels, and other adjoining work to provide a leakproof, secure, and noncorrosive installation.

	1.9 WARRANTY
	A. Roofing-System Warranty: Roof specialties are included in warranty provisions in Section 075423 “Thermoplastic Polyolefin (TPO) Roofing” .
	B. Special Warranty on Painted Finishes: Manufacturer agrees to repair finish or replace roof specialties that show evidence of deterioration of factory-applied finishes within specified warranty period.
	1. Fluoropolymer Finish: Deterioration includes, but is not limited to, the following:
	a. Color fading more than 5 Hunter units when tested according to ASTM D 2244.
	b. Chalking in excess of a No. 8 rating when tested according to ASTM D 4214.
	c. Cracking, checking, peeling, or failure of paint to adhere to bare metal.

	2. Finish Warranty Period: Twenty (20) years from date of Substantial Completion.



	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. General Performance: Roof specialties shall withstand exposure to weather and resist thermally induced movement without failure, rattling, leaking, or fastener disengagement due to defective manufacture, fabrication, installation, or other defects ...
	B. Wind Design Standard: Manufacture and install copings and roof-edge specialties tested according to Chapter 16 of the International Building Code and capable of resisting the following design pressures:
	1. Design Pressure: As indicated on Drawings.

	C. Thermal Movements: Allow for thermal movements from ambient and surface temperature changes to prevent buckling, opening of joints, hole elongation, overstressing of components, failure of joint sealants, failure of connections, and other detriment...
	1. Temperature Change (Range): 120 deg F (67 deg C), ambient; 180 deg F (100 deg C), material surfaces.


	2.2 ROOF-EDGE SPECIALTIES
	A. Roof-Edge Fascia: Manufactured, two-piece, roof-edge fascia consisting of snap-on metal fascia cover in section lengths not exceeding 12 feet and a continuous metal receiver with integral drip-edge cleat to engage fascia cover and secure single-ply...
	1. Manufacturers: Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	a. Elevate Building Products, a Holcim company
	b. Johns Manville
	c. Perimeter Systems; a division of Southern Aluminum Finishing Company, Inc.
	d. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”.

	2. Formed Aluminum Sheet Fascia Covers: Aluminum sheet, minimum 0.050-inch-thick but thickness as required to meet performance requirements.
	a. Surface: Smooth, flat finish.
	b. Finish: Two-coat fluoropolymer.
	c. Color: As selected by Architect and Owner from manufacturer's entire range, to match existing.

	3. Corners: Factory mitered and continuously welded.
	4. Splice Plates: Concealed, of same material, finish, and shape as fascia cover.
	5. Receiver: Manufacturer's standard material and thickness.
	6.
	a.
	b.
	c.
	d.

	7.
	a.
	b.
	a.

	8.
	9.

	B. Metal Copings: Manufactured coping system consisting of metal coping cap in section lengths not exceeding 12 feet, concealed anchorage; with corner units, end cap units, and concealed splice plates with finish matching coping caps.
	1. Manufacturers: Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	a. Elevate Building Products, a Holcim company
	b. Johns Manville
	c. Perimeter Systems; a division of Southern Aluminum Finishing Company, Inc.
	d. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”.

	2. Formed Aluminum Sheet Coping Caps: Aluminum sheet, 0.050-inch-thick.
	a. Surface: Smooth, flat finish.
	b. Finish: Two-coat fluoropolymer.
	c. Color: As selected by Architect and Owner from manufacturer's full range, to match existing.



	2.3 MATERIALS
	A. Aluminum Sheet: ASTM B 209 alloy as standard with manufacturer for finish required, with temper to suit forming operations and performance required.

	2.4 UNDERLAYMENT MATERIALS
	A. Felt: ASTM D 226, Type II (No. 30), asphalt-saturated organic felt, non-perforated.
	B. Slip Sheet: Rosin-sized building paper, 3-lb./100 sq. ft. minimum.

	2.5 MISCELLANEOUS MATERIALS
	A. Fasteners: Manufacturer's recommended fasteners, suitable for application and designed to meet performance requirements. Furnish the following unless otherwise indicated:
	1. Exposed Penetrating Fasteners: Gasketed screws with hex washer heads matching color of sheet metal.
	2. Fasteners for Aluminum: Aluminum or Series 300 stainless-steel.

	B. Elastomeric Sealant: ASTM C 920, elastomeric polyurethane polymer sealant of type, grade, class, and use classifications required by roofing-specialty manufacturer for each application.
	C. Butyl Sealant: ASTM C 1311, single-component, solvent-release butyl rubber sealant; polyisobutylene plasticized; heavy bodied for hooked-type joints with limited movement.
	D. Bituminous Coating: Cold-applied asphalt emulsion complying with ASTM D 1187.
	E. Asphalt Roofing Cement: ASTM D 4586, asbestos free, of consistency required for application.

	2.6 FINISHES
	A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for recommendations for applying and designating finishes.
	B. Protect mechanical and painted finishes on exposed surfaces from damage by applying a strippable, temporary protective covering before shipping.
	C. Appearance of Finished Work: Noticeable variations in same piece are unacceptable. Variations in appearance of adjoining components are acceptable if they are within the range of approved Samples and are assembled or installed to minimize contrast.
	D. Coil-Coated Aluminum Sheet Finishes:
	1. High-Performance Organic Finish: Prepare, pretreat, and apply coating to exposed metal surfaces to comply with coating and resin manufacturers' written instructions.
	a. Two-Coat Fluoropolymer: AAMA 2605. Fluoropolymer finish containing not less than seventy percent (70%) PVDF resin by weight in color coat. Prepare, pretreat, and apply coating to exposed metal surfaces to comply with coating and resin manufacturers...
	b. Concealed Surface Finish: Apply pretreatment and manufacturer's standard acrylic or polyester backer finish consisting of prime coat and wash coat with a minimum total dry film thickness of 0.5 mil.




	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations, dimensions, and other conditions affecting performance of the Work.
	B. Examine walls, roof edges, and parapets for suitable conditions for roof specialties.
	C. Verify that substrate is sound, dry, smooth, clean, sloped for drainage where applicable, and securely anchored.
	D. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 UNDERLAYMENT INSTALLATION
	A. Felt Underlayment: Install with adhesive for temporary anchorage to minimize use of mechanical fasteners under roof specialties. Apply in shingle fashion to shed water, with lapped joints of not less than 2 inches.
	B. Slip Sheet: Install with tape or adhesive for temporary anchorage to minimize use of mechanical fasteners under roof specialties. Apply in shingle fashion to shed water, with lapped joints of not less than 2 inches.

	3.3 INSTALLATION, GENERAL
	A. General: Install roof specialties according to manufacturer's written instructions. Anchor roof specialties securely in place, with provisions for thermal and structural movement. Use fasteners, protective coatings, separators, underlayments, seala...
	1. Install roof specialties level, plumb, true to line and elevation; with limited oil-canning and without warping, jogs in alignment, buckling, or tool marks.
	2. Provide uniform, neat seams with minimum exposure of sealant.
	3. Install roof specialties to fit substrates and to result in weathertight performance. Verify shapes and dimensions of surfaces to be covered before manufacture.
	4. Torch cutting of roof specialties is not permitted.
	5. Do not use graphite pencils to mark metal surfaces.

	B. Metal Protection: Protect metals against galvanic action by separating dissimilar metals from contact with each other or with corrosive substrates by painting contact surfaces with bituminous coating or by other permanent separation as recommended ...
	1. Coat concealed side of uncoated aluminum roof specialties with bituminous coating where in contact with wood, ferrous metal, or cementitious construction.
	2. Bed flanges in thick coat of asphalt roofing cement where required by manufacturers of roof specialties for waterproof performance.

	C. Expansion Provisions: Allow for thermal expansion of exposed roof specialties.
	1. Space movement joints at a maximum of 12 feet with no joints within 18 inches of corners or intersections unless otherwise indicated on Drawings.
	2. When ambient temperature at time of installation is between 40 and 70 deg F (4 and 21 deg C), set joint members for fifty percent (50%) movement each way. Adjust setting proportionately for installation at higher ambient temperatures.

	D. Fastener Sizes: Use fasteners of sizes that penetrate wood blocking or sheathing not less than 1¼ inches for nails and not less than ¾ inch for wood screws.
	E. Seal concealed joints with butyl sealant as required by roofing-specialty manufacturer.
	F. Seal joints as required for weathertight construction. Place sealant to be completely concealed in joint. Do not install sealants at temperatures below 40 deg F (4 deg C).

	3.4 ROOF-EDGE SPECIALTIES INSTALLATION
	A. Install cleats, cants, and other anchoring and attachment accessories and devices with concealed fasteners.
	B. Anchor roof edgings with manufacturer's required devices, fasteners, and fastener spacing to meet performance requirements.
	C. Anchor copings with manufacturer's required devices, fasteners, and fastener spacing to meet performance requirements.
	1. Interlock face and back leg drip edges of snap-on coping cap into cleated anchor plates anchored to substrate at manufacturer's required spacing that meets performance requirements.


	3.5 CLEANING AND PROTECTION
	A. Clean off excess sealants.
	B. Remove temporary protective coverings and strippable films as roof specialties are installed. On completion of installation, clean finished surfaces, including removing unused fasteners, metal filings, pop rivet stems, and pieces of flashing. Maint...
	C. Replace roof specialties that have been damaged or that cannot be successfully repaired by finish touchup or similar minor repair procedures.



	CBESRR077129
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Compressible tube type roof expansion joints.

	B. Related Requirements:
	1. Section 061000 "Rough Carpentry" for wooden curbs or cants for mounting roof expansion joints.
	2. Section 076200 "Sheet Metal Flashing and Trim" for shop- and field-fabricated sheet metal expansion-joint systems, flashing, and other sheet metal items.


	1.3 ACTION SUBMITTALS
	A. Product Data:  For each type of product.
	1.

	B. Shop Drawings:  For roof expansion joints.
	1. Include plans, elevations, sections, and attachment details.
	2. Include details of splices, intersections, transitions, fittings, method of field assembly, and location and size of each field splice.
	3. Provide isometric drawings of intersections, terminations, and changes in joint direction or planes, depicting how components interconnect with each other and adjacent construction to allow movement and achieve waterproof continuity.

	C. Samples: For each exposed product and for each color specified, 6 inches in size.

	1.4 INFORMATIONAL SUBMITTALS
	A. Qualification Data:  For Installer.
	B. Product Test Reports:  For each fire-barrier provided as part of a roof-expansion-joint assembly, for tests performed by a qualified testing agency.
	C. Sample Warranties:  For special warranties.

	1.5 QUALITY ASSURANCE
	A. Installer Qualifications:  Installer of roofing membrane.

	1.6 WARRANTY
	A. Special Warranty:  Manufacturer and Installer agree to repair or replace roof expansion joints and components that leak, deteriorate beyond normal weathering, or otherwise fail in materials or workmanship within specified warranty period.
	1. Warranty Period:  Two (2) years from date of Substantial Completion.



	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. General:  Roof expansion joints shall withstand exposure to weather, remain watertight, and resist the movements indicated without failure, rattling, leaking, or fastener disengagement due to defective manufacture, fabrication, installation, or oth...
	B. Thermal Movements:  Allow for thermal movements from ambient and surface temperature changes to prevent buckling, opening of joints, hole elongation, overstressing of components, failure of joint seals, failure of connections, and other detrimental...
	1. Temperature Change: 120 deg F (67 deg C), ambient; 180 deg F (100 deg C), material surfaces.

	C. Fire-Test-Response Characteristics:  Provide fire-barrier assemblies with fire-test-response characteristics as determined by testing identical products, per test method indicated, by UL or another testing agency acceptable to authorities having ju...
	D.
	E.
	1.
	a.
	b.
	c.
	d.

	2.
	3.
	a.

	4.
	a.
	b.

	5.
	a.



	2.2 COMPRESSIBLE TUBE-TYPE ROOF EXPANSION JOINTS
	A. Source Limitations:  Obtain roof expansion joints approved by roofing manufacturer and that are part of roofing membrane warranty.
	B. Compressible Tube Roof Expansion Joint:  Preformed, compressible, resilient, non-staining, non-waxing, non-extruding strips of closed-cell polyethylene foam, nonabsorbent to liquid water and gas, non-outgassing in unruptured state and of size, shap...
	1. Fire Barrier:  Manufacturer's standard fire-resistive joint system with ratings determined per ASTM E 119 to resist spread of fire and to accommodate building thermal movements without impairing its ability to resist the passage of fire and hot gases.
	a. Fire-Resistance Rating:  Not less than 2-hour.



	2.3 MATERIALS
	A. Aluminum: ASTM B 209 for sheet and plate, ASTM B 221 for extrusions; alloy as standard with manufacturer for finish required, with temper to suit forming operations and performance required.
	1. Apply manufacturer's standard protective coating on aluminum surfaces to be placed in contact with cementitious or preservative-treated wood materials.
	2. Mill Finish:  As manufactured.

	B. Neoprene Membrane:  Neoprene sheet recommended by EPDM manufacturer for resistance to hydrocarbons, non-aromatic solvents, grease, and oil; and as standard with roof-expansion-joint manufacturer for application.
	C. Adhesives:  As recommended by roof-expansion-joint manufacturer and with a VOC content of 70 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).
	D. Fasteners:  Manufacturer's recommended fasteners, suitable for application and designed to withstand design loads.
	1. Exposed Fasteners: Gasketed. Use screws with hex washer heads matching color of material being fastened.

	E. Mineral-Fiber Blanket:  ASTM C 665.
	F. Bituminous Coating:  Cold-applied asphalt emulsion complying with ASTM D 1187.


	PART 3 -  EXECUTION
	A.
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations, dimensions, and other conditions affecting performance of the Work.
	B. Examine roof-joint openings, inside surfaces of parapets, and expansion-control joint systems that interface with roof expansion joints, for suitable conditions where roof expansion joints will be installed.
	C. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely anchored.
	D. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 INSTALLATION
	A. General:  Comply with manufacturer's written instructions for handling and installing roof expansion joints.
	1. Anchor roof expansion joints securely in place, with provisions for required movement.  Use fasteners, protective coatings, sealants, and miscellaneous items as required to complete roof expansion joints.
	2. Install roof expansion joints true to line and elevation; with limited oil-canning and without warping, jogs in alignment, buckling, or tool marks.
	3. Provide for linear thermal expansion of roof expansion joint materials.
	4. Provide uniform profile of roof expansion joint throughout its length; do not stretch or squeeze membranes.
	5. Provide uniform, neat seams.
	6. Install roof expansion joints to fit substrates and to result in watertight performance.
	7. Torch cutting of roof expansion joints is not permitted.
	8. Do not use graphite pencils to mark aluminum surfaces.

	B. Splices:  Splice roof expansion joints with materials provided by roof-expansion-joint manufacturer for this purpose, to provide continuous, uninterrupted, and waterproof joints.
	C. Fire Barrier:  Install fire barrier where indicated to provide continuous, uninterrupted fire resistance throughout length of roof expansion joint, including transitions and end joints.
	D. Metal Protection:  Protect metals against galvanic action by separating dissimilar metals from contact with each other or with corrosive substrates by painting contact surfaces with bituminous coating or by other permanent separation as recommended...

	3.3 PROTECTION
	A. Protect roof expansion joints from foot traffic, displacement, or other damage.
	B. Remove and replace roof expansion joints and components that become damaged by moisture or otherwise.



	CBESRR077200
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Roof hatches.
	2. Pipe supports.
	3. Preformed flashing sleeves
	4. Concrete splash blocks.

	B. Related Sections:
	1. Section 055000 "Metal Fabrications" for metal vertical ladders, ships' ladders, and stairs for access to roof hatches.
	2. Section 076200 "Sheet Metal Flashing and Trim" for shop- and field-formed metal flashing, roof-drainage systems, and miscellaneous sheet metal trim and accessories.
	3. Section 077100 "Roof Specialties" for manufactured fasciae and roof edge flashings.
	4. Section 077129 "Manufactured Roof Expansion Joints" for manufactured roof expansion-joint covers.


	1.3 COORDINATION
	A. Coordinate layout and installation of roof accessories with roofing membrane and base flashing and interfacing and adjoining construction to provide a leakproof, weathertight, secure, and noncorrosive installation.
	B. Coordinate dimensions with rough-in information or Shop Drawings of equipment to be supported.

	1.4 ACTION SUBMITTALS
	A. Product Data: For each type of roof accessory.
	1. Include construction details, material descriptions, dimensions of individual components and profiles, and finishes.

	B. Shop Drawings: For roof accessories.
	1. Include plans, elevations, keyed details, and attachments to other work. Indicate dimensions, loadings, and special conditions. Distinguish between plant- and field-assembled work.

	C. Samples: For each exposed product and for each color and texture specified, prepared on Samples of size to adequately show color.

	1.5 INFORMATIONAL SUBMITTALS
	A. Coordination Drawings: Roof plans, drawn to scale, and coordinating penetrations and roof-mounted items. Show the following:
	1. Size and location of roof accessories specified in this Section.
	2. Method of attaching roof accessories to roof or building structure.
	3. Other roof-mounted items including mechanical and electrical equipment, ductwork, piping, and conduit.
	4. Required clearances.

	B. Sample Warranties: For manufacturer’s special warranties.

	1.6 CLOSEOUT SUBMITTALS
	A. Operation and Maintenance Data: For roof accessories to include in operation and maintenance manuals.

	1.7 WARRANTY
	A. Special Warranty: Manufacturer agrees to repair or replace roof hatch that fails in materials or workmanship within specified warranty period.
	1. Warranty Period: Five (5) years from date of Substantial Completion.

	B. Special Warranty on Painted Finishes: Manufacturer's standard form in which manufacturer agrees to repair finishes or replace roof accessories that show evidence of deterioration of factory-applied finishes within specified warranty period.
	1. Finish Warranty Period: Five (5) years from date of Substantial Completion.



	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. General Performance: Roof accessories shall withstand exposure to weather and resist thermally induced movement without failure, rattling, leaking, or fastener disengagement due to defective manufacture, fabrication, installation, or other defects ...

	2.2 ROOF HATCHES
	A. Roof Hatches: Metal roof-hatch units with thermally broken lids and insulated single-walled curbs, welded or mechanically fastened and sealed corner joints, continuous lid-to-curb counterflashing and weathertight perimeter gasketing, and integrally...
	1. Basis-of-Design:
	a. Bilco Company (The); Type F-50

	2. Manufacturers: Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	a. Milcor Inc.; Commercial Products Group of Hart & Cooley, Inc.
	b. Precision Ladders, LLC
	c. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”.


	B. Type and Size: Single- leaf lid, sized to match existing.
	C. Loads: Minimum 40-lbf/sq. ft. external live load and 20-lbf/sq. ft. internal uplift load.
	1.
	2.

	D. Hatch Material: Aluminum sheet.
	1. Thickness: 0.090-inch.
	2. Finish: Mill.

	E. Construction:
	a.
	1. Insulation: Glass-fiber board.
	2. Hatch Lid: Opaque, insulated, and double walled, with manufacturer's standard metal liner of same material and finish as outer metal lid.
	On ribbed or fluted metal roofs, form flange at perimeter bottom to conform to roof profile.
	3. Fabricate curbs to minimum height of 12 inches above roofing surface unless otherwise indicated.

	F. Hardware: Spring operators, hold-open arm, galvanized steel spring latch with turn handles, stainless-steel butt- or pintle-type hinge system, and padlock hasps inside and outside.
	G. Safety Railing System: Roof-hatch manufacturer's standard system including rails, clamps, fasteners, safety barrier at railing opening, and accessories required for a complete installation; attached to roof hatch and complying with 29 CFR 1910.23 r...
	1. Height: 42 inches above finished roof deck.
	2. Posts and Rails: Galvanized-steel pipe, 1¼ inches in diameter or galvanized-steel tube, 1-5/8 inches in diameter.
	3. Flat Bar: Galvanized steel, 2 inches high by 3/8-inch-thick.
	4. Maximum Opening Size: System constructed to prevent passage of a sphere 21 inches in diameter.
	5. Self-Latching Gate: Fabricated of same materials and rail spacing as safety railing system. Provide manufacturer's standard hinges and self-latching mechanism.
	6. Post and Rail Tops and Ends: Weather resistant, closed or plugged with prefabricated end fittings.
	7. Provide weep holes or another means to drain entrapped water in hollow sections of handrail and railing members.
	8. Fabricate joints exposed to weather to be watertight.
	9. Fasteners: Manufacturer's standard, finished to match railing system.
	10. Finish: Manufacturer's standard baked enamel or powder coat.
	a. Color: As selected by Architect and Owner from manufacturer's full range.


	H. Ladder-Assist Post: Roof-hatch manufacturer's standard device for attachment to roof-access ladder.
	1. Operation: Post locks in place on full extension; release mechanism returns post to closed position.
	2. Height: 42 inches above finished roof deck.
	3. Material: Hot-dip galvanized steel tube.
	4. Post: 1-5/8-inch-diameter pipe.
	5. Finish: Manufacturer's standard baked enamel or powder coat.
	a. Color: As selected by Architect and Owner from manufacturer's full range.


	I.
	1.
	a.

	2.
	a.
	b.
	c.

	3.
	4.
	a.

	5.
	6.
	a.
	b.

	7.
	a.
	b.
	c.
	d.
	e.

	8.

	J.
	1.
	a.
	b.
	c.
	d.


	K.
	L.
	M.
	1.

	N.
	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.


	2.3 PIPE SUPPORTS
	A. Rubber Pipe Support Curbs: Provide manufacturer's standard low-profile rubber pipe support curbs.
	1. Basis-of-Design Product:
	a. Advanced Support Products; EcoCurb REC 9S

	2. Manufacturers: Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	a. MIFAB, Inc.
	b. Rugger Triangle Co. (The)
	c. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”.


	B.
	1.
	a.

	2.
	a.
	b.
	c.

	3.
	a.
	b.

	4.
	5.


	2.4 PREFORMED FLASHING SLEEVES
	1.
	a.
	b.
	c.

	2.
	3.
	4.
	A. Vent Stack Flashing: Metal flashing sleeve, uninsulated, with integral deck flange.
	1. Manufacturers: Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	a. Custom Solution Roof and Metal Products
	b. Milcor Inc.; Commercial Products Group of Hart & Cooley, Inc.
	c. Thaler Metal USA Inc.
	d. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”.

	2. Metal: Aluminum sheet, 0.063-inch-thick.
	3. Height: 19 inches.
	4. Diameter: As required.
	5. Finish: Manufacturer's standard.


	2.5 METAL MATERIALS
	1.
	A. Aluminum Sheet: ASTM B 209, manufacturer's standard alloy for finish required, with temper to suit forming operations and performance required.
	1. Mill Finish: As manufactured.
	2. Exposed Coil-Coated Finish: Prepare, pretreat, and apply coating to exposed metal surfaces to comply with coating and resin manufacturers' written instructions.
	a. Two-Coat Fluoropolymer Finish: AAMA 2605. System consisting of primer and fluoropolymer color topcoat containing not less than seventy percent (70%) polyvinylidene fluoride (PVDF) resin by weight.


	B. Aluminum Extrusions and Tubes: ASTM B 221, manufacturer's standard alloy and temper for type of use, finished to match assembly where used; otherwise mill finished.
	C. Galvanized-Steel Tube: ASTM A 500, round tube, hot-dip galvanized according to ASTM A 123.
	D. Steel Pipe: ASTM A 53, galvanized.

	2.6 MISCELLANEOUS MATERIALS
	A. General: Provide materials and types of fasteners, protective coatings, sealants, and other miscellaneous items required by manufacturer for a complete installation.
	B. Glass-Fiber Board Insulation: ASTM C 726, nominal density of 3 lb./cu. ft., thermal resistivity of 4.3 deg F x h x sq. ft./Btu x in. at 75 deg F (29.8 K x m/W at 24 deg C), thickness as indicated.
	C. Wood Nailers: Softwood lumber, pressure treated with waterborne preservatives for aboveground use, acceptable to authorities having jurisdiction, containing no arsenic or chromium, and complying with AWPA C2; not less than 1½ inches thick.
	D. Bituminous Coating: Cold-applied asphalt emulsion complying with ASTM D 1187.
	E. Underlayment:
	1. Felt: ASTM D 226, Type II (No. 30), asphalt-saturated organic felt, non-perforated.
	2. Polyethylene Sheet: 6-mil-thick polyethylene sheet complying with ASTM D 4397.
	3. Slip Sheet: Building paper, 3-lb/100 sq. ft. minimum, rosin sized.

	F. Fasteners: Roof accessory manufacturer's recommended fasteners suitable for application and metals being fastened. Match finish of exposed fasteners with finish of material being fastened. Provide non-removable fastener heads to exterior exposed fa...
	1. Fasteners for Aluminum Sheet: Aluminum or Series 300 stainless-steel.

	G. Gaskets: Manufacturer's standard tubular or fingered design of neoprene, EPDM, PVC, or silicone or a flat design of foam rubber, sponge neoprene, or cork.
	H. Elastomeric Sealant: ASTM C 920, elastomeric polymer sealant as recommended by roof accessory manufacturer for installation indicated; low modulus; of type, grade, class, and use classifications required to seal joints and remain watertight.
	I. Butyl Sealant: ASTM C 1311, single-component, solvent-release butyl rubber sealant; polyisobutylene plasticized; heavy bodied for expansion joints with limited movement.
	J. Asphalt Roofing Cement: ASTM D 4586, asbestos free, of consistency required for application.
	K. Concrete Splash Blocks: 2-foot-long x 1-foot-wide flared concrete splash block pitched to drain away from the building, with side walls and textured finish.

	2.7 GENERAL FINISH REQUIREMENTS
	A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for recommendations for applying and designating finishes.
	B. Appearance of Finished Work: Noticeable variations in same piece are not acceptable. Variations in appearance of adjoining components are acceptable if they are within the range of approved Samples and are assembled or installed to minimize contrast.
	C. Baked-Enamel or Powder-Coat Finish: After cleaning and pretreating, apply manufacturer's standard two-coat, baked-on finish consisting of prime coat and thermosetting topcoat to a minimum dry film thickness of 2 mils.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations, dimensions, and other conditions affecting performance of the Work.
	B. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely anchored.
	C. Verify dimensions of roof openings for roof accessories.
	D. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 INSTALLATION
	A. General: Install roof accessories according to manufacturer's written instructions.
	1. Install roof accessories level, plumb, true to line and elevation, and without warping, jogs in alignment, excessive oil canning, buckling, or tool marks.
	2. Anchor roof accessories securely in place so they are capable of resisting indicated loads.
	3. Use fasteners, separators, sealants, and other miscellaneous items as required to complete installation of roof accessories and fit them to substrates.
	4. Install roof accessories to resist exposure to weather without failing, rattling, leaking, or loosening of fasteners and seals.

	B. Metal Protection: Protect metals against galvanic action by separating dissimilar metals from contact with each other or with corrosive substrates by painting contact surfaces with bituminous coating or by other permanent separation as recommended ...
	1. Coat concealed side of uncoated aluminum roof accessories with bituminous coating where in contact with wood, ferrous metal, or cementitious construction.
	2. Underlayment: Where installing roof accessories directly on cementitious or wood substrates, install a course of felt underlayment and cover with a slip sheet, or install a course of polyethylene sheet.
	3. Bed flanges in thick coat of asphalt roofing cement where required by manufacturers of roof accessories for waterproof performance.

	C. Roof-Hatch Accessories Installation:
	1. Install roof hatch so top surface of hatch curb is level.
	2. Verify that roof hatch operates properly. Clean, lubricate, and adjust operating mechanism and hardware.
	3. Attach safety railing system to roof-hatch curb.
	4. Attach ladder-assist post according to manufacturer's written instructions.
	5.
	6.

	D. Pipe Support Installation: Comply with MSS SP-58 and MSS SP-89. Install supports and attachments as required to properly support piping. Arrange for grouping of parallel runs of horizontal piping, and support together.
	1. Pipes of Various Sizes: Space supports for smallest pipe size or install intermediate supports for smaller diameter pipes as specified for individual pipe hangers.

	E. Preformed Flashing-Sleeve Installation: Secure flashing sleeve to roof membrane according to flashing-sleeve manufacturer's written instructions.
	F. Seal joints with elastomeric or butyl sealant as required by roof accessory manufacturer.

	3.3 REPAIR AND CLEANING
	A. Galvanized Surfaces: Clean field welds, bolted connections, and abraded areas and repair galvanizing according to ASTM A 780.
	B. Clean exposed surfaces according to manufacturer's written instructions.
	C. Clean off excess sealants.
	D. Replace roof accessories that have been damaged or that cannot be successfully repaired by finish touchup or similar minor repair procedures.



	CBESRR078413
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Fireproof firestopping and firesafing materials and accessories.


	1.3 PERFORMANCE REQUIREMENTS
	A. Fireproofing Materials: ASTM E 119 and ASTM E 814 to achieve a fire rating as noted on Drawings.
	B. Surface Burning: ASTM E 84 with a flame spread/fuel contributed/smoke developed rating of 5/0/0.

	1.4 SUBMITTALS
	A. Product Data:  For each type of product indicated provide characteristics, performance and limitation criteria.
	B. Manufacturer's Installation Instructions: Indicate preparation and installation instructions.
	C. Manufacturer's Certificate: Certify that products meet or exceed specified requirements.

	1.5 QUALIFICATIONS
	A. Manufacturer: Company specializing in manufacturing the products specified in this Section with minimum three (3) years documented experience.
	B. Applicator: Company specializing in performing the work of this Section with minimum five (5) years documented experience.

	1.6 REGULATORY REQUIREMENTS
	A. Conform to applicable State Building code for fire resistance ratings and surface burning characteristics.
	B. UL Classifications for these systems shall be (all two (2) hours or more):
	1. Duct Penetrations:  C-AJ-7027
	2. Pipe Penetrations:  C-AJ-1079
	3. Cable Penetrations:  C-AJ-1079
	4. Conduit Penetrations: C-AJ-1079


	1.7 MOCK-UP
	A. Provide mock-up of applied firestopping material.
	B. Apply 1 lineal ft to a representative substrate surface.
	C. If accepted, mock-up will demonstrate minimum standard for the Work.

	1.8 ENVIRONMENTAL REQUIREMENTS
	A. Do not apply materials when temperature of substrate material and ambient air is below 60 degrees F.
	B. Maintain this minimum temperature before, during and for three (3) days after installation of materials.
	C. Provide ventilation in areas to receive solvent cured materials.

	1.9 SEQUENCING
	A. Sequence Work to permit firestopping materials to be installed after adjacent and surrounding work is complete.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Thermal Ceramics; Firemaster Putty, Bulk and Blankets
	B. Tremco Incorporated; Fyre-shield and Cerablanket FS Hilti, Inc.
	C. United States Gypsum; Thermafiber Safing Insulation and FIRECODE compound
	D. Substitutions: Under provisions of Section 016310 “Equals and Substitutions”.

	2.2 MATERIALS
	A. Firestopping Material: Single component silicone elastomeric compounds; conforming to the following:
	1. Elongation & Shrinkage: Five percent (5%).
	2. Tensile Strength: 300 psi.
	3. Density: 8 lb/cu ft.
	4. Surface Durability: 35 (Shore Hardness).
	5. Durability and Longevity: Permanent.
	6. Side Effects during Installation: Non-toxic.
	7. Long Term Side Effects: None.

	B. Primer: Type recommended by firestopping manufacturer for specific substrate surfaces.
	C. Firesafing Blankets: ASTM C 665; 4 psf nominal density firesafing insulation.
	D. Putty Pads: UL CLIV; acoustic, intumescent pad; 3.2mm thickness.

	2.3 ACCESSORIES
	A. Dam Material: Mineral fiber matting, permanent.
	B. Retainers: Stainless clips to support mineral fiber matting

	2.4 FINISHES
	A. Color: Dark gray or manufacturer’s standard color.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates and conditions, with Installer present, for compliance with requirements for opening configurations, penetrating items, substrates, and other conditions affecting performance of the Work.
	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Surface Cleaning:  Clean out openings immediately before installing penetration firestopping to comply with manufacturer's written instructions and with the following requirements:
	1. Remove from surfaces of opening substrates and from penetrating items foreign materials that could interfere with adhesion of penetration firestopping.
	2. Clean opening substrates and penetrating items to produce clean, sound surfaces capable of developing optimum bond with penetration firestopping.  Remove loose particles remaining from cleaning operation.
	3. Remove laitance and form-release agents from concrete.

	B. Install backing materials to arrest liquid material leakage.

	3.3 INSTALLATION
	A. General:  Install penetration firestopping to comply with manufacturer's written installation instructions and published drawings for products and applications indicated.
	B. Apply firestopping material to all wall and floor penetrations through rated assemblies.  These penetrations include electrical conduit and raceways, plumbing and heating system penetrations, ducts and other system chases.
	C. Apply primer and materials in accordance with manufacturer's instructions.
	D. Apply firestopping material in sufficient thickness to achieve rating to a density of fifty percent (50%) to uniform density and texture.
	E. Install material at walls or partition openings which contain penetrating sleeves, piping, ductwork, conduit and other items requiring firestopping.
	F. Remove dam material after firestopping material has cured.

	3.4 CLEANING AND PROTECTION
	A. Clean off excess materials adjacent to openings as the Work progresses by methods and with cleaning materials that are approved in writing by penetration firestopping manufacturers and that do not damage materials in which openings occur.
	B. Provide final protection and maintain conditions during and after installation that ensure that penetration firestopping is without damage or deterioration at time of Substantial Completion.  If, despite such protection, damage or deterioration occ...

	3.5 SCHEDULE
	A. See Construction Documents for rating information and construction details and conditions.
	B. Firesafe all penetrations through new and existing masonry and gypsum board construction in the project work areas, equal to the one (1) or two (2) hour rating of the appropriate spaces.



	CBESRR079200
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Silicone joint sealants.
	2.


	1.3 ACTION SUBMITTALS
	A. Product Data: For each joint-sealant product indicated.
	B. Samples: Manufacturer's color charts consisting of strips of cured sealants showing the full range of colors available for each product exposed to view.
	C. Joint-Sealant Schedule: Include the following information:
	1. Joint-sealant application, joint location, and designation.
	2. Joint-sealant manufacturer and product name.
	3. Joint-sealant formulation.
	4. Joint-sealant color.


	1.4 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For qualified Installer.
	B. Product Certificates: For each kind of joint sealant and accessory, from manufacturer.
	C. Product Test Reports: Based on evaluation of comprehensive tests performed by a qualified testing agency, indicating that sealants comply with requirements.
	D. Warranties: Sample of special warranties.

	1.5 QUALITY ASSURANCE
	A. Installer Qualifications: Manufacturer's authorized representative who is trained and approved for installation of units required for this Project.
	B. Source Limitations: Obtain each kind of joint sealant from single source from single manufacturer.
	C. Product Testing: Test joint sealants using a qualified testing agency.
	1. Testing Agency Qualifications: An independent testing agency qualified according to ASTM C 1021 to conduct the testing indicated.


	1.6 PROJECT CONDITIONS
	A. Do not proceed with installation of joint sealants under the following conditions:
	1. When ambient and substrate temperature conditions are outside limits permitted by joint-sealant manufacturer or are below 40 deg F (5 deg C).
	2. When joint substrates are wet.
	3. Where joint widths are less than those allowed by joint-sealant manufacturer for applications indicated.
	4. Where contaminants capable of interfering with adhesion have not yet been removed from joint substrates.


	1.7 WARRANTY
	A. Special Installer's Warranty: Manufacturer's standard form in which Installer agrees to repair or replace joint sealants that do not comply with performance and other requirements specified in this Section within specified warranty period.
	1. Warranty Period: Five (5) years from date of Substantial Completion.

	B. Special warranties specified in this article exclude deterioration or failure of joint sealants from the following:
	1. Movement of the structure caused by structural settlement or errors attributable to design or construction resulting in stresses on the sealant exceeding sealant manufacturer's written specifications for sealant elongation and compression.
	2. Disintegration of joint substrates from natural causes exceeding design specifications.
	3. Mechanical damage caused by individuals, tools, or other outside agents.
	4. Changes in sealant appearance caused by accumulation of dirt or other atmospheric contaminants.



	PART 2 -  PRODUCTS
	2.1 MATERIALS, GENERAL
	A. Compatibility: Provide joint sealants, backings, and other related materials that are compatible with one another and with joint substrates under conditions of service and application, as demonstrated by joint-sealant manufacturer, based on testing...
	B. VOC Content of Sealants: Sealants and sealant primers used as part of the weatherproofing system shall comply with the following:
	1. Exterior: VOC content of 100 g/L or less.

	C. Liquid-Applied Joint Sealants: Comply with ASTM C 920 and other requirements indicated for each liquid-applied joint sealant specified, including those referencing ASTM C 920 classifications for type, grade, class, and uses related to exposure and ...
	D. Stain-Test-Response Characteristics: Where sealants are specified to be non-staining to porous substrates, provide products that have undergone testing according to ASTM C 1248 and have not stained porous joint substrates indicated for Project.
	E. Colors of Exposed Joint Sealants:  As selected by Architect and Owner from manufacturer's full range, to match adjacent where required.

	2.2 SILICONE JOINT SEALANTS
	A. Silicone, Non-Staining: Non-Staining, single-component, non-sag, plus fifty percent (+50%) and minus fifty percent (-50%) movement capability, non-traffic-use, neutral-curing silicone joint sealant; ASTM C 920, Type S, Grade NS, Class 50, Use NT.
	1. Products: Subject to compliance with requirements, available products that may be incorporated into the Work include, but are not limited to, the following:
	a. Dow Corning Corporation
	b. Master Bond, Inc.
	c. Pecora Corporation
	d. Tremco Incorporated
	e. Substitutions: Under provisions of Section 012500 “Substitution Procedures”.


	B.
	1.
	a.
	b.
	c.
	d.


	C.
	1.
	a.
	b.
	c.
	d.
	e.



	2.3 JOINT SEALANT BACKING
	A. General: Provide sealant backings of material that are non-staining; are compatible with joint substrates, sealants, primers, and other joint fillers; and are approved for applications indicated by sealant manufacturer based on field experience and...
	B. Cylindrical Sealant Backings: ASTM C 1330, Type B (bi-cellular material with a surface skin), and of size and density to control sealant depth and otherwise contribute to producing optimum sealant performance.
	C. Bond-Breaker Tape: Polyethylene tape or other plastic tape recommended by sealant manufacturer for preventing sealant from adhering to rigid, inflexible joint-filler materials or joint surfaces at back of joint. Provide self-adhesive tape where app...

	2.4 MISCELLANEOUS MATERIALS
	A. Primer: Material recommended by joint-sealant manufacturer where required for adhesion of sealant to joint substrates indicated, as determined from preconstruction joint-sealant-substrate tests and field tests.
	B. Cleaners for Nonporous Surfaces: Chemical cleaners acceptable to manufacturers of sealants and sealant backing materials, free of oily residues or other substances capable of staining or harming joint substrates and adjacent nonporous surfaces in a...
	C. Masking Tape: Non-staining, nonabsorbent material compatible with joint sealants and surfaces adjacent to joints.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with requirements for joint configuration, installation tolerances, and other conditions affecting joint-sealant performance.
	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Surface Cleaning of Joints: Clean out joints immediately before installing joint sealants to comply with joint-sealant manufacturer's written instructions and the following requirements:
	1. Remove all foreign material from joint substrates that could interfere with adhesion of joint sealant, including dust, paints (except for permanent, protective coatings tested and approved for sealant adhesion and compatibility by sealant manufactu...
	2. Clean porous joint substrate surfaces by brushing, grinding, mechanical abrading, or a combination of these methods to produce a clean, sound substrate capable of developing optimum bond with joint sealants. Remove loose particles remaining after c...
	a. Concrete.
	b. Masonry.

	3. Remove laitance and form-release agents from concrete.
	4. Clean nonporous joint substrate surfaces with chemical cleaners or other means that do not stain, harm substrates, or leave residues capable of interfering with adhesion of joint sealants. Nonporous joint substrates include the following:
	a. Metal.
	b. Glass.
	c.
	d.


	B. Joint Priming: Prime joint substrates where recommended by joint-sealant manufacturer or prior experience. Apply primer to comply with joint-sealant manufacturer's written instructions. Confine primers to areas of joint-sealant bond; do not allow s...
	C. Masking Tape: Use masking tape where required to prevent contact of sealant or primer with adjoining surfaces that otherwise would be permanently stained or damaged by such contact or by cleaning methods required to remove sealant smears. Remove ta...

	3.3 INSTALLATION OF JOINT SEALANTS
	A. General: Comply with joint-sealant manufacturer's written installation instructions for products and applications indicated, unless more stringent requirements apply.
	B. Sealant Installation Standard: Comply with recommendations in ASTM C 1193 for use of joint sealants as applicable to materials, applications, and conditions indicated.
	C. Install sealant backings of kind indicated to support sealants during application and at position required to produce cross-sectional shapes and depths of installed sealants relative to joint widths that allow optimum sealant movement capability.
	1. Do not leave gaps between ends of sealant backings.
	2. Do not stretch, twist, puncture, or tear sealant backings.
	3. Remove absorbent sealant backings that have become wet before sealant application and replace them with dry materials.

	D. Install bond-breaker tape behind sealants where sealant backings are not used between sealants and backs of joints.
	E. Install sealants using proven techniques that comply with the following and at the same time backings are installed:
	1. Place sealants so they directly contact and fully wet joint substrates.
	2. Completely fill recesses in each joint configuration.
	3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow optimum sealant movement capability.

	F. Tooling of Non-Sag Sealants: Immediately after sealant application and before skinning or curing begins, tool sealants according to requirements specified in subparagraphs below to form smooth, uniform beads of configuration indicated; to eliminate...
	1. Remove excess sealant from surfaces adjacent to joints.
	2. Use tooling agents that are approved in writing by sealant manufacturer and that do not discolor sealants or adjacent surfaces.
	3. Provide concave joint profile per Figure 8A in ASTM C 1193, unless otherwise indicated.
	4. Provide flush joint profile where indicated per Figure 8B in ASTM C 1193.
	5. Provide recessed joint configuration of recess depth and at locations indicated per Figure 8C in ASTM C 1193.
	a. Use masking tape to protect surfaces adjacent to recessed tooled joints.



	3.4 CLEANING
	A. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by methods and with cleaning materials approved in writing by manufacturers of joint sealants and of products in which joints occur.

	3.5 PROTECTION
	A. Protect joint sealants during and after curing period from contact with contaminating substances and from damage resulting from construction operations or other causes so sealants are without deterioration or damage at time of Substantial Completio...

	3.6 JOINT-SEALANT SCHEDULE
	A. Joint-Sealant Application: Exterior joints in vertical surfaces and horizontal non-traffic surfaces.
	1. Joint Locations:
	a. Control and expansion joints in unit masonry.
	b. Joints between different materials.
	c. Perimeter joints between materials listed above and frames of exterior openings and skylights.
	d. Other joints as indicated.

	2. Joint Sealant: Silicone, non-staining, S, NS, 50, NT.

	B.
	1.
	a.
	b.

	2.

	C.
	1.
	a.
	b.
	c.

	2.




	CBESRR086200-80%
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Self-flashing unit skylights with integral curbs.


	1.3 ACTION SUBMITTALS
	A. Product Data:  For each type of unit skylight.
	1. Include construction details, material descriptions, dimensions of individual components and profiles, and finishes for unit skylights.

	B. Shop Drawings:  For unit skylight work.
	1. Include plans, elevations, sections, details, and connections to supporting structure and other adjoining work.

	C. Aluminum Finish Samples:  For each type of exposed finish required, in a representative section of each unit skylight in manufacturer's standard size.
	D. Glazing Samples:  For each color and finish of glazing indicated, 12 inches square and of same thickness indicated for the final Work.

	1.4 INFORMATIONAL SUBMITTALS
	A. Qualification Data:  For qualified Installer and manufacturer.
	B. Product Test Reports:  For each type and size of unit skylight, for tests performed within the last four (4) years by a qualified testing agency.  Test results based on testing of smaller unit skylights than specified will not be accepted.
	C. Sample Warranty:  For special warranty.

	1.5 CLOSEOUT SUBMITTALS
	A. Maintenance Data:  For unit skylights to include in maintenance manuals.

	1.6 QUALITY ASSURANCE
	A. Manufacturer Qualifications:  A manufacturer capable of fabricating unit skylights that meet or exceed performance requirements indicated and of documenting this performance by inclusion in lists and by labels, test reports, and calculations.
	B. Installer Qualifications:  An installer acceptable to unit skylight manufacturer for installation of units required for this Project.

	1.7 DELIVERY, HANDLING, STORAGE
	A. Deliver products in manufacturer’s original containers dry, undamaged, seals and labels intact.
	B. Store and protect products in accordance with manufacturer’s recommendations.

	1.8 WARRANTY
	A. Special Warranty:  Manufacturer agrees to repair or replace components of unit skylights that fail in materials or workmanship within specified warranty period.
	1. Failures include, but are not limited to, the following:
	a. Uncontrolled water leakage.
	b. Deterioration of metals, metal finishes, and other materials beyond normal weathering.
	c. Breakage of polycarbonate glazing.

	2. Warranty Period:  Fifteen (15) years on skylight assembly and ten (10) years on acrylic coloring from date of Substantial Completion.



	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Basis-of-Design Product:
	1. Wasco Products, Inc., a VELUX Group company; Model CWC2.
	2.

	B. Manufacturers:  Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	1. Kingspan Light + Air LLC
	2. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”.


	2.2 PERFORMANCE REQUIREMENTS
	A. Unit Skylight Standard:  Comply with AAMA 101/I.S.2/NAFS for definitions and minimum standards of performance, materials, components, accessories, and fabrication unless more stringent requirements are indicated.
	B. General:  Provide unit skylights capable of withstanding loads indicated without failure.  Failure includes the following:
	1. Thermal stresses transferred to the building structure.
	2. Framing members transferring stresses, including those caused by thermal and structural movement, to glazing.
	3. Noise or vibration created by thermal and structural movement and wind.
	4. Loosening or weakening of fasteners, attachments, and other components.
	5. Sealant failure.

	C. System to provide for expansion and contraction within system components caused by a cycling temperature range of 170 degrees F without causing detrimental effects to system or components.
	D. Design and size members to withstand dead loads and live loads caused by snow, hail and pressure or suction of wind acting vertically as calculated in accordance with Chapter 16 of the State of Connecticut Building Code. The domes shall be designed...
	E. Skylight glazing shall be of such construction and mounting that they are capable of withstanding a load of at least 200 pounds applied perpendicularly at any single area on the skylight as required by OSHA 1910.23(e)(8).
	F. Thermal transmittance (U-factor) shall be 1.30 and solar heat gain coefficient (SHGC) shall be 0.62 in accordance with Table 502.3 of the 2006 International Energy Conservation Code.

	2.3 UNIT SKYLIGHTS
	A. General:  Provide factory-assembled unit skylights that include glazing, extruded-aluminum glazing retainers, gaskets, and inner frames and that are capable of withstanding performance requirements indicated.
	B. Unit Shape and Size:  To match existing.
	C. Extruded aluminum alloy 6063-T5 with minimum effective thickness of 0.090-inch. Mitered and welded corner assembly in mill finish.
	D. Polycarbonate Glazing:  Thermoformable, extruded monolithic sheets, UV resistant, burglar-resistance rated according to UL 972, and with average impact strength of 12 to 16 ft-lb/in. of width when tested according to ASTM D 256, Test Method A (Izod).
	1. Double-Glazing Profile:
	a. Inner/Outer Glazing:  Colorless, transparent polycarbonate.

	2. Self-Ignition Temperature:  650 deg F (343 deg C) or more for plastic sheets in thickness indicated when tested according to ASTM D 1929.
	3. Smoke-Production Characteristics:  Smoke-developed index of 450 or less when tested according to ASTM E 84, and smoke density of 75 or less when tested according to ASTM D 2843
	4. Burning Characteristics:  Tested according to ASTM D 635.  Class CC1, burning extent of 1-inch or less for nominal thickness of 0.060-inch or thickness indicated for use.

	E. Glazing Gaskets:  Manufacturer's standard.
	F. Integral Curb:  Extruded-aluminum, self-flashing type.
	1. Extruded-Aluminum Shapes:  ASTM B 221, alloy and temper to suit structural and finish requirements but with not less than the strength and durability of Alloy 6063-T52.
	2. Height:  8 inches or as required to meet minimum heights on Drawings.
	3. Construction:  Double wall.
	4. Insulation:  Manufacturer's standard rigid or semi-rigid type.

	G. Condensation Control:  Fabricate unit skylights with integral internal gutters and non-clogging weeps to collect and drain condensation to the exterior.
	H. Thermal Break:  Fabricate unit skylights with glass fiber reinforced polymer thermal barrier separating exterior and interior metal framing.
	I.

	2.4 FALL PROTECTION SAFETY SCREENS
	A. Interior Protective Screen:  Welded steel wire mesh, 4-inch-by-4-inch spacing minimum, wire diameter 0.188-inch minimum hot dipped galvanized finish on carbon steel, or unfinished stainless-steel in integral frame.
	B. Frame:  Extruded aluminum alloy 6063-T5 (minimum); ASTM B 221 with minimum effective thickness of 0.090-inch.
	1. Frame includes a pocket for the edges of the screen material, and a downward leg for attachment to any vertical surface of a skylight retainer or frame.

	C. Adjustment Bar:  Extruded aluminum bar stock, ¼-inch by 1-inch, alloy 6063-T5 (minimum); ASTM B 221.
	1. Adjustment bar is slotted for width adjustment in the field.


	2.5 ACCESSORY MATERIALS
	A. Fasteners:  Same metal as metal being fastened, nonmagnetic stainless steel, or other noncorrosive metal as recommended by manufacturer.  Finish exposed fasteners to match material being fastened.
	1. Where removal of exterior exposed fasteners might allow access to building, provide non-removable fastener heads.

	B. Bituminous Coating:  Cold-applied asphalt mastic, asbestos-free, compounded for 15-mil dry film thickness per coat.

	2.6 ALUMINUM FINISHES
	A. Mill Finish:  Manufacturer's standard.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine openings, substrates, structural support, anchorage, and conditions, with Installer present, for compliance with requirements for installation tolerances and other conditions affecting performance of the Work.
	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Where aluminum surfaces of unit skylights will contact another metal or corrosive substrates, such as preservative-treated wood, apply bituminous coating on concealed metal surfaces or provide other approved permanent separation recommended in writ...

	3.3 INSTALLATION
	A. Coordinate installation of unit skylight with installation of substrates, vapor retarders, roof insulation, roofing membrane, and flashing as required to ensure that each element of the Work performs properly and that combined elements are waterpro...
	B. Comply with recommendations in AAMA 1607 and with manufacturer's written instructions for installing unit skylights.
	C. Install unit skylights level, plumb, and true to line, without distortion.
	D. Anchor unit skylights securely to supporting substrates.

	3.4 CLEANING
	A. Clean exposed unit skylight surfaces according to manufacturer's written instructions.  Touch up damaged metal coatings and finishes.
	B. Remove excess sealants, glazing materials, dirt, and other substances.
	C. Remove and replace glazing that has been broken, chipped, cracked, abraded, or damaged during construction period.
	D. Protect unit skylight surfaces from contact with contaminating substances resulting from construction operations.



	CBESRR220719
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes insulating the following plumbing piping services:
	1. Stormwater piping exposed to freezing conditions.
	2. Roof drains and rainwater leaders.


	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of product indicated. Include thermal conductivity, water-vapor permeance thickness, and jackets (both factory- and field-applied, if any).
	B. Shop Drawings: Include plans, elevations, sections, details, and attachments to other work.
	1. Detail application of protective shields, saddles, and inserts at hangers for each type of insulation and hanger.
	2. Detail insulation application at pipe expansion joints for each type of insulation.
	3. Detail insulation application at elbows, fittings, flanges, valves, and specialties for each type of insulation.
	4. Detail removable insulation at piping specialties, equipment connections, and access panels.
	5. Detail application of field-applied jackets.
	6. Detail application at linkages of control devices.

	C. Samples: For each type of insulation and jacket indicated. Identify each Sample, describing product and intended use. Sample sizes are as follows:
	1. Preformed Pipe Insulation Materials: 12 inches long by NPS 2.
	2. Jacket Materials for Pipe: 12 inches long by NPS 2.
	3. Sheet Jacket Materials: 12 inches square.
	4. Manufacturer's Color Charts: For products where color is specified, show the full range of colors available for each type of finish material.


	1.4 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For qualified Installer.
	B. Material Test Reports: From a qualified testing agency acceptable to authorities having jurisdiction indicating, interpreting, and certifying test results for compliance of insulation materials, sealers, attachments, cements, and jackets, with requ...
	C. Field quality-control reports.

	1.5 QUALITY ASSURANCE
	A. Installer Qualifications: Skilled mechanics who have successfully completed an apprenticeship program or another craft training program certified by the Department of Labor, Bureau of Apprenticeship and Training.
	B. Surface-Burning Characteristics: For insulation and related materials, as determined by testing identical products according to ASTM E 84 by a testing agency acceptable to authorities having jurisdiction. Factory label insulation and jacket materia...
	1. Insulation Installed Indoors: Flame-spread index of 25 or less, and smoke-developed index of 50 or less.
	2. Insulation Installed Outdoors: Flame-spread index of 75 or less, and smoke-developed index of 150 or less.

	C. Comply with the following applicable standards and other requirements specified for miscellaneous components:
	1. Supply and Drain Protective Shielding Guards: ICC A117.1.


	1.6 DELIVERY, STORAGE, AND HANDLING
	A. Packaging: Insulation material containers shall be marked by manufacturer with appropriate ASTM standard designation, type and grade, and maximum use temperature.

	1.7 COORDINATION
	A. Coordinate clearance requirements with piping Installer for piping insulation application. Before preparing piping Shop Drawings, establish and maintain clearance requirements for installation of insulation and field-applied jackets and finishes an...
	B.

	1.8 SCHEDULING
	A. Schedule insulation application after pressure testing systems. Insulation application may begin on segments that have satisfactory test results.
	B. Complete installation and concealment of plastic materials as rapidly as possible in each area of construction.


	PART 2 -  PRODUCTS
	2.1 INSULATION MATERIALS
	A. Pipe insulation thickness shall conform to ASHRAE 90.1 2007, Table 6.8.3.
	B. Comply with requirements in "Piping Insulation Schedule, General" and "Indoor Piping Insulation Schedule" articles for where insulating materials shall be applied.
	C. Products shall not contain asbestos, lead, mercury, or mercury compounds.
	D. Products that come in contact with stainless-steel shall have a leachable chloride content of less than 50 ppm when tested according to ASTM C 871.
	E. Insulation materials for use on austenitic stainless-steel shall be qualified as acceptable according to ASTM C 795.
	F. Foam insulation materials shall not use CFC or HCFC blowing agents in the manufacturing process.
	G. Mineral-Fiber, Preformed Pipe Insulation:
	1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. Johns Manville; a Berkshire Hathaway company; Micro-Lok
	b. Knauf Insulation; Earthwool 1000 Degree Pipe Insulation with ECOSE Technology
	c. Owens Corning; Fiberglas Pipe Insulation

	2. Type I, 850 Deg F Materials: Mineral or glass fibers bonded with a thermosetting resin. Comply with ASTM C 547, Type I, Grade A, with factory-applied ASJ-SSL. Factory-applied jacket requirements are specified in "Factory-Applied Jackets" Article.


	2.2 INSULATING CEMENTS
	A. Mineral-Fiber Insulating Cement: Comply with ASTM C 195.
	1. Manufacturers:  Subject to compliance with requirements, provide the following:
	a. Ramco Insulation, Inc; Super-Stik


	B. Expanded or Exfoliated Vermiculite Insulating Cement: Comply with ASTM C 196.
	1. Manufacturers:  Subject to compliance with requirements, provide the following:
	a. Ramco Insulation, Inc; Thermokote V


	C. Mineral-Fiber, Hydraulic-Setting Insulating and Finishing Cement: Comply with ASTM C 449.
	1. Manufacturers:  Subject to compliance with requirements, provide the following:
	a. Ramco Insulation, Inc; Ramcote 1200 and Quik-Cote



	2.3 ADHESIVES
	A. Materials shall be compatible with insulation materials, jackets, and substrates and for bonding insulation to itself and to surfaces to be insulated, unless otherwise indicated.
	B. Cellular-Glass Adhesive: Two-component, thermosetting urethane adhesive containing no flammable solvents, with a service temperature range of minus 100 to plus 200 deg F.
	1. Manufacturers:  Subject to compliance with requirements, provide the following:
	a. Foster Brand; H. B. Fuller Construction Products; 81-84

	2. For indoor applications, adhesive shall have a VOC content of 50 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).

	C. Mineral-Fiber Adhesive: Comply with MIL-A-3316C, Class 2, Grade A.
	1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. Childers Brand; H. B. Fuller Construction Products; CP-127
	b. Eagle Bridges - Marathon Industries
	c. Foster Brand; H. B. Fuller Construction Products; 85-60/85-70
	d. Mon-Eco Industries, Inc; 22-25

	2. For indoor applications, adhesive shall have a VOC content of 80 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).

	D. ASJ Adhesive, and FSK Jacket Adhesive: Comply with MIL-A-3316C, Class 2, Grade A for bonding insulation jacket lap seams and joints.
	1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. Childers Brand; H. B. Fuller Construction Products; CP-82
	b. Eagle Bridges - Marathon Industries
	c. Foster Brand; H. B. Fuller Construction Products; 85-20
	d. Mon-Eco Industries, Inc; 22-25

	2. For indoor applications, adhesive shall have a VOC content of 50 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).


	2.4 MASTICS
	A. Materials shall be compatible with insulation materials, jackets, and substrates; comply with MIL-PRF-19565C, Type II.
	1. For indoor applications, use mastics that have a VOC content of 50 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).

	B. Breather Mastic: Water based; suitable for indoor and outdoor use on above-ambient services.
	1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. Childers Brand; H. B. Fuller Construction Products; CP-10
	b. Eagle Bridges - Marathon Industries
	c. Foster Brand; H. B. Fuller Construction Products; 46-50
	d. Knauf Insulation; EXPERT Mastics - KI-705 ASJ+
	e. Mon-Eco Industries, Inc; 55-50
	f. Vimasco Corporation; WC-1/WC-5

	2. Water-Vapor Permeance: ASTM F 1249, 1.8 perms at 0.0625-inch dry film thickness.
	3. Service Temperature Range: Minus 20 to plus 180 deg F.
	4. Solids Content: Sixty percent (60%) by volume and sixty-six percent (66%) by weight.
	5. Color: White.


	2.5 LAGGING ADHESIVES
	A. Description: Comply with MIL-A-3316C, Class I, Grade A, and shall be compatible with insulation materials, jackets, and substrates.
	1. For indoor applications, use lagging adhesives that have a VOC content of 50 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).
	2. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. Childers Brand; H. B. Fuller Construction Products; CP-50 AHV2
	b. Foster Brand; H. B. Fuller Construction Products; 30-36
	c. Vimasco Corporation; 713 and 714

	3. Fire-resistant, water-based lagging adhesive and coating for use indoors to adhere fire-resistant lagging cloths over pipe insulation.
	4. Service Temperature Range: 0 to plus 180 deg F.
	5. Color: White.


	2.6 SEALANTS
	A. Joint Sealants:
	1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. Childers Brand; H. B. Fuller Construction Products; CP-76
	b. Eagle Bridges - Marathon Industries
	c. Foster Brand; H. B. Fuller Construction Products; 30-45
	d. Mon-Eco Industries, Inc; 44-05
	e. Pittsburgh Corning Corporation; Pittseal 444

	2. Materials shall be compatible with insulation materials, jackets, and substrates.
	3. Permanently flexible, elastomeric sealant.
	4. Service Temperature Range: Minus 100 to plus 300 deg F.
	5. Color: White or gray.
	6. For indoor applications, sealants shall have a VOC content of 420 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).

	B. FSK and Metal Jacket Flashing Sealants:
	1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. Childers Brand; H. B. Fuller Construction Products; CP-76
	b. Eagle Bridges - Marathon Industries
	c. Foster Brand; H. B. Fuller Construction Products; 95-44
	d. Mon-Eco Industries, Inc; 44-05

	2. Materials shall be compatible with insulation materials, jackets, and substrates.
	3. Fire- and water-resistant, flexible, elastomeric sealant.
	4. Service Temperature Range: Minus 40 to plus 250 deg F.
	5. Color: Aluminum.
	6. For indoor applications, sealants shall have a VOC content of 420 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).

	C. ASJ Flashing Sealants, and Vinyl, PVDC, and PVC Jacket Flashing Sealants:
	1. Manufacturers:  Subject to compliance with requirements, provide the following:
	a. Childers Brand; H. B. Fuller Construction Products; CP-76

	2. Materials shall be compatible with insulation materials, jackets, and substrates.
	3. Fire- and water-resistant, flexible, elastomeric sealant.
	4. Service Temperature Range: Minus 40 to plus 250 deg F.
	5. Color: White.
	6. For indoor applications, sealants shall have a VOC content of 420 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).


	2.7 FACTORY-APPLIED JACKETS
	A. Insulation system schedules indicate factory-applied jackets on various applications. When factory-applied jackets are indicated, comply with the following:
	1. ASJ: White, Kraft-paper, fiberglass-reinforced scrim with aluminum-foil backing; complying with ASTM C 1136, Type I.
	2. ASJ-SSL: ASJ with self-sealing, pressure-sensitive, acrylic-based adhesive covered by a removable protective strip; complying with ASTM C 1136, Type I.
	3. FSK Jacket: Aluminum-foil, fiberglass-reinforced scrim with Kraft-paper backing; complying with ASTM C 1136, Type II.


	2.8 FIELD-APPLIED JACKETS
	A. Field-applied jackets shall comply with ASTM C 921, Type I, unless otherwise indicated.
	B. PVC Jacket: High-impact-resistant, UV-resistant PVC complying with ASTM D 1784, Class 16354-C; thickness as scheduled; roll stock ready for shop or field cutting and forming. Thickness is indicated in field-applied jacket schedules.
	1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. Johns Manville; a Berkshire Hathaway company; Zeston
	b. P.I.C. Plastics, Inc; FG Series
	c. Proto Corporation; LoSmoke
	d. Speedline Corporation; SmokeSafe

	2. Adhesive: As recommended by jacket material manufacturer.
	3. Color:  Color-code jackets based on system. Color as selected by Architect.
	4. Factory-fabricated fitting covers to match jacket if available; otherwise, field fabricate.
	a. Shapes: 45- and 90-degree, short- and long-radius elbows, tees, valves, flanges, unions, reducers, end caps, soil-pipe hubs, traps, mechanical joints, and P-trap and supply covers for lavatories.



	2.9 TAPES
	A. ASJ Tape: White vapor-retarder tape matching factory-applied jacket with acrylic adhesive, complying with ASTM C 1136.
	1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. Avery Dennison Corporation, Specialty Tapes Division; Fasson 0836
	b. Compac Corporation; 104 and 105
	c. Ideal Tape Co., Inc,; an American Biltrite company; 428 AWF ASJ
	d. Knauf Insulation; EXPERT Tapes - ASJ+ Tape
	e. Venture Tape; 1540 CW Plus, 1542 CW Plus, and 1542 CW Plus/SQ

	2. Width: 3 inches.
	3. Thickness: 11.5 mils.
	4. Adhesion: 90 ounces force/inch in width.
	5. Elongation:  Two percent (2%).
	6. Tensile Strength: 40 lbf/inch in width.
	7. ASJ Tape Disks and Squares: Precut disks or squares of ASJ tape.

	B. FSK Tape: Foil-face, vapor-retarder tape matching factory-applied jacket with acrylic adhesive; complying with ASTM C 1136.
	1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. Avery Dennison Corporation, Specialty Tapes Division; Fasson 0827
	b. Compac Corporation; 110 and 111
	c. Ideal Tape Co., Inc,; an American Biltrite company; 491 AWF FSK
	d. Knauf Insulation; EXPERT Tapes - FSK Tape
	e. Venture Tape; 1525 CW NT, 1528 CW, and 1528 CW/SQ

	2. Width: 3 inches.
	3. Thickness: 6.5 mils.
	4. Adhesion: 90 ounces force/inch in width.
	5. Elongation:  Two percent (2%).
	6. Tensile Strength: 40 lbf/inch in width.
	7. FSK Tape Disks and Squares: Precut disks or squares of FSK tape.

	C. PVC Tape: White vapor-retarder tape matching field-applied PVC jacket with acrylic adhesive; suitable for indoor and outdoor applications.
	1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. Compac Corporation
	b. Ideal Tape Co., Inc,; an American Biltrite company; 370 White PVC tape
	c. Venture Tape; 1506 CW NS

	2. Width: 2 inches.
	3. Thickness: 6 mils.
	4. Adhesion: 64 ounces force/inch in width.
	5. Elongation: Five hundred percent (500%).
	6. Tensile Strength: 18 lbf/inch in width.

	D. Aluminum-Foil Tape: Vapor-retarder tape with acrylic adhesive.
	1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. Avery Dennison Corporation, Specialty Tapes Division; Fasson 0800
	b. Compac Corporation
	c. Ideal Tape Co., Inc,; an American Biltrite company; 488 AWF
	d. Knauf Insulation; EXPERT Tapes - 2 Mil Foil Tape
	e. Venture Tape; 3520 CW

	2. Width: 2 inches.
	3. Thickness: 3.7 mils.
	4. Adhesion: 100 ounces force/inch in width.
	5. Elongation:  Five percent (5%).
	6. Tensile Strength: 34 lbf/inch in width.


	2.10 SECUREMENTS
	A. Bands:
	1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. ITW Insulation Systems; Illinois Tool Works, Inc; Gerrard Strapping and Seals
	b. RPR Products, Inc; Insul-Mate Strapping and Seals

	2. Stainless-Steel: ASTM A 167 or ASTM A 240, Type 316; 0.015-inch-thick, ¾-inch-wide with wing seal or closed seal.
	3. Aluminum: ASTM B 209, Alloy 3003, 3005, 3105, or 5005; Temper H-14, 0.020-inch-thick, ¾-inch-wide with wing seal or closed seal.

	B. Staples: Outward-clinching insulation staples, nominal ¾-inch-wide, stainless-steel or Monel.
	C. Wire:  0.062-inch soft-annealed, stainless-steel.
	1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. C & F Wire




	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates and conditions for compliance with requirements for installation tolerances and other conditions affecting performance of insulation application.
	1. Verify that systems to be insulated have been tested and are free of defects.
	2. Verify that surfaces to be insulated are clean and dry.

	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Surface Preparation: Clean and dry surfaces to receive insulation. Remove materials that will adversely affect insulation application.
	B. Mix insulating cements with clean potable water; if insulating cements are to be in contact with stainless-steel surfaces, use demineralized water.

	3.3 GENERAL INSTALLATION REQUIREMENTS
	A. Install insulation materials, accessories, and finishes with smooth, straight, and even surfaces; free of voids throughout the length of piping including fittings, valves, and specialties.
	B. Install insulation materials, forms, vapor barriers or retarders, jackets, and thicknesses required for each item of pipe system as specified in insulation system schedules.
	C. Install accessories compatible with insulation materials and suitable for the service. Install accessories that do not corrode, soften, or otherwise attack insulation or jacket in either wet or dry state.
	D. Install insulation with longitudinal seams at top and bottom of horizontal runs.
	E. Install multiple layers of insulation with longitudinal and end seams staggered.
	F. Do not weld brackets, clips, or other attachment devices to piping, fittings, and specialties.
	G. Keep insulation materials dry during application and finishing.
	H. Install insulation with tight longitudinal seams and end joints. Bond seams and joints with adhesive recommended by insulation material manufacturer.
	I. Install insulation with least number of joints practical.
	J. Where vapor barrier is indicated, seal joints, seams, and penetrations in insulation at hangers, supports, anchors, and other projections with vapor-barrier mastic.
	1. Install insulation continuously through hangers and around anchor attachments.
	2. For insulation application where vapor barriers are indicated, extend insulation on anchor legs from point of attachment to supported item to point of attachment to structure. Taper and seal ends at attachment to structure with vapor-barrier mastic.
	3. Install insert materials and install insulation to tightly join the insert. Seal insulation to insulation inserts with adhesive or sealing compound recommended by insulation material manufacturer.
	4. Cover inserts with jacket material matching adjacent pipe insulation. Install shields over jacket, arranged to protect jacket from tear or puncture by hanger, support, and shield.

	K. Apply adhesives, mastics, and sealants at manufacturer's recommended coverage rate and wet and dry film thicknesses.
	L. Install insulation with factory-applied jackets as follows:
	1. Draw jacket tight and smooth.
	2. Cover circumferential joints with 3-inch-wide strips of same material as insulation jacket. Secure strips with adhesive and outward clinching staples along both edges of strip, spaced 4 inches o.c.
	3. Overlap jacket longitudinal seams at least 1½ inches. Install insulation with longitudinal seams at bottom of pipe. Clean and dry surface to receive self-sealing lap. Staple laps with outward clinching staples along edge at 2 inches o.c.
	a. For below-ambient services, apply vapor-barrier mastic over staples.

	4. Cover joints and seams with tape, according to insulation material manufacturer's written instructions, to maintain vapor seal.
	5. Where vapor barriers are indicated, apply vapor-barrier mastic on seams and joints and at ends adjacent to pipe flanges and fittings.

	M. Cut insulation in a manner to avoid compressing insulation more than seventy-five percent (75%) of its nominal thickness.
	N. Finish installation with systems at operating conditions. Repair joint separations and cracking due to thermal movement.
	O. Repair damaged insulation facings by applying same facing material over damaged areas. Extend patches at least 4 inches beyond damaged areas. Adhere, staple, and seal patches similar to butt joints.
	P. For above-ambient services, do not install insulation to the following:
	1. Vibration-control devices.
	2. Testing agency labels and stamps.
	3. Nameplates and data plates.
	4. Cleanouts.


	3.4 PENETRATIONS
	A. Insulation Installation at Roof Penetrations: Install insulation continuously through roof penetrations.
	1. Seal penetrations with flashing sealant.
	2. For applications requiring only indoor insulation, terminate insulation above roof surface and seal with joint sealant. For applications requiring indoor and outdoor insulation, install insulation for outdoor applications tightly joined to indoor i...
	3. Extend jacket of outdoor insulation outside roof flashing at least 2 inches below top of roof flashing.
	4. Seal jacket to roof flashing with flashing sealant.

	B. Insulation Installation at Aboveground Exterior Wall Penetrations: Install insulation continuously through wall penetrations.
	1. Seal penetrations with flashing sealant.
	2. For applications requiring only indoor insulation, terminate insulation inside wall surface and seal with joint sealant. For applications requiring indoor and outdoor insulation, install insulation for outdoor applications tightly joined to indoor ...
	3. Extend jacket of outdoor insulation outside wall flashing and overlap wall flashing at least 2 inches.
	4. Seal jacket to wall flashing with flashing sealant.

	C. Insulation Installation at Interior Wall and Partition Penetrations (That Are Not Fire Rated): Install insulation continuously through walls and partitions.
	D. Insulation Installation at Fire-Rated Wall and Partition Penetrations: Install insulation continuously through penetrations of fire-rated walls and partitions.
	1. Comply with requirements in Section 078413 "Penetration Firestopping" for firestopping and fire-resistive joint sealers.

	E. Insulation Installation at Floor Penetrations:
	1. Pipe: Install insulation continuously through floor penetrations.
	2. Seal penetrations through fire-rated assemblies. Comply with requirements in Section 078413 "Penetration Firestopping."


	3.5 GENERAL PIPE INSULATION INSTALLATION
	A. Requirements in this article generally apply to all insulation materials except where more specific requirements are specified in various pipe insulation material installation articles.
	B. Insulation Installation on Fittings, Valves, Strainers, Flanges, and Unions:
	1. Install insulation over fittings, valves, strainers, flanges, unions, and other specialties with continuous thermal and vapor-retarder integrity unless otherwise indicated.
	2. Insulate pipe elbows using preformed fitting insulation, mitered fittings made from same material and density as adjacent pipe insulation or PVC fitting cover manufacturer recommended flexible fiberglass inserts. Each piece shall be butted tightly ...
	3. Insulate tee fittings with preformed fitting insulation or sectional pipe insulation of same material and thickness as used for adjacent pipe. Cut sectional pipe insulation to fit. Butt each section closely to the next and hold in place with tie wi...
	4. Insulate valves using preformed fitting insulation or sectional pipe insulation of same material, density, and thickness as used for adjacent pipe. Overlap adjoining pipe insulation by not less than two (2) times the thickness of pipe insulation, o...
	5. Insulate strainers using preformed fitting insulation or sectional pipe insulation of same material, density, and thickness as used for adjacent pipe. Overlap adjoining pipe insulation by not less than two (2) times the thickness of pipe insulation...
	6. Insulate flanges and unions using a section of oversized preformed pipe insulation. Overlap adjoining pipe insulation by not less than two (2) times the thickness of pipe insulation, or one (1) pipe diameter, whichever is thicker.
	7. Cover segmented insulated surfaces with a layer of finishing cement and coat with a mastic. Install vapor-barrier mastic for below-ambient services and a breather mastic for above-ambient services. Reinforce the mastic with fabric-reinforcing mesh....
	8. For services not specified to receive a field-applied jacket except for flexible elastomeric and polyolefin, install fitted PVC cover over elbows, tees, strainers, valves, flanges, and unions. Terminate ends with PVC end caps. Tape PVC covers to ad...
	9. Stencil or label the outside insulation jacket of each union with the word "union." Match size and color of pipe labels.

	C. Insulate instrument connections for thermometers, pressure gages, pressure temperature taps, test connections, flow meters, sensors, switches, and transmitters on insulated pipes. Shape insulation at these connections by tapering it to and around t...
	D. Install removable insulation covers at locations indicated. Installation shall conform to the following:
	1. Make removable flange and union insulation from sectional pipe insulation of same thickness as that on adjoining pipe. Install same insulation jacket as adjoining pipe insulation.
	2. When flange and union covers are made from sectional pipe insulation, extend insulation from flanges or union long at least two (2) times the insulation thickness over adjacent pipe insulation on each side of flange or union. Secure flange cover in...
	3. Construct removable valve insulation covers in same manner as for flanges, except divide the two-part section on the vertical center line of valve body.
	4. When covers are made from block insulation, make two (2) halves, each consisting of mitered blocks wired to stainless-steel fabric. Secure this wire frame, with its attached insulation, to flanges with tie wire. Extend insulation at least 2 inches ...
	5. Unless a PVC jacket is indicated in field-applied jacket schedules, finish exposed surfaces with a metal jacket.


	3.6 INSTALLATION OF MINERAL-FIBER INSULATION
	A. Insulation Installation on Straight Pipes and Tubes:
	1. Secure each layer of preformed pipe insulation to pipe with wire or bands and tighten bands without deforming insulation materials.
	2. Where vapor barriers are indicated, seal longitudinal seams, end joints, and protrusions with vapor-barrier mastic and joint sealant.
	3. For insulation with factory-applied jackets on above-ambient surfaces, secure laps with outward clinched staples at 6 inches o.c.
	4. For insulation with factory-applied jackets on below-ambient surfaces, do not staple longitudinal tabs. Instead, secure tabs with additional adhesive as recommended by insulation material manufacturer and seal with vapor-barrier mastic and flashing...

	B. Insulation Installation on Pipe Flanges:
	1. Install preformed pipe insulation to outer diameter of pipe flange.
	2. Make width of insulation section same as overall width of flange and bolts, plus twice the thickness of pipe insulation.
	3. Fill voids between inner circumference of flange insulation and outer circumference of adjacent straight pipe segments with mineral-fiber blanket insulation.
	4. Install jacket material with manufacturer's recommended adhesive, overlap seams at least 1 inch, and seal joints with flashing sealant.

	C. Insulation Installation on Pipe Fittings and Elbows:
	1. Install preformed sections of same material as straight segments of pipe insulation when available.
	2. When preformed insulation elbows and fittings are not available, install mitered sections of pipe insulation, to a thickness equal to adjoining pipe insulation. Secure insulation materials with wire or bands.

	D. Insulation Installation on Valves and Pipe Specialties:
	1. Install preformed sections of same material as straight segments of pipe insulation when available.
	2. When preformed sections are not available, install mitered sections of pipe insulation to valve body.
	3. Arrange insulation to permit access to packing and to allow valve operation without disturbing insulation.
	4. Install insulation to flanges as specified for flange insulation application.


	3.7 FIELD-APPLIED JACKET INSTALLATION
	A. Where glass-cloth jackets are indicated, install directly over bare insulation or insulation with factory-applied jackets.
	1. Draw jacket smooth and tight to surface with 2-inch overlap at seams and joints.
	2. Embed glass cloth between two (2) 0.062-inch-thick coats of lagging adhesive.
	3. Completely encapsulate insulation with coating, leaving no exposed insulation.

	B. Where FSK jackets are indicated, install as follows:
	1. Draw jacket material smooth and tight.
	2. Install lap or joint strips with same material as jacket.
	3. Secure jacket to insulation with manufacturer's recommended adhesive.
	4. Install jacket with 1½-inch laps at longitudinal seams and 3-inch-wide joint strips at end joints.
	5. Seal openings, punctures, and breaks in vapor-retarder jackets and exposed insulation with vapor-barrier mastic.

	C. Where PVC jackets are indicated, install with 1-inch overlap at longitudinal seams and end joints. Seal with manufacturer's recommended adhesive.
	1. Apply two (2) continuous beads of adhesive to seams and joints, one bead under lap and the finish bead along seam and joint edge.

	D. Where metal jackets are indicated, install with 2-inch overlap at longitudinal seams and end joints. Overlap longitudinal seams arranged to shed water. Seal end joints with weatherproof sealant recommended by insulation manufacturer. Secure jacket ...

	3.8 FINISHES
	A. Insulation with ASJ, Glass-Cloth, or Other Paintable Jacket Material: Paint jacket with paint system identified below.
	1. Flat Acrylic Finish:  Two (2) finish coats over a primer that is compatible with jacket material and finish coat paint. Add fungicidal agent to render fabric mildew proof.
	a. Finish Coat Material: Interior, flat, latex-emulsion size.


	B. Flexible Elastomeric Thermal Insulation: After adhesive has fully cured, apply two (2) coats of insulation manufacturer's recommended protective coating.
	C. Color: As selected by Architect and Owner from manufacturer’s entire range. Vary first and second coats to allow visual inspection of the completed Work.
	D. Do not field paint aluminum or stainless-steel jackets.

	3.9 FIELD QUALITY CONTROL
	A. Perform tests and inspections.
	B. Tests and Inspections:
	1. Inspect pipe, fittings, strainers, and valves, randomly selected by Architect, by removing field-applied jacket and insulation in layers in reverse order of their installation. Extent of inspection shall be limited to three (3) locations of straigh...

	C. All insulation applications will be considered defective Work if sample inspection reveals noncompliance with requirements.

	3.10 PIPING INSULATION SCHEDULE, GENERAL
	A. Acceptable preformed pipe and tubular insulation materials and thicknesses are identified for each piping system and pipe size range. If more than one material is listed for a piping system, selection from materials listed is Contractor's option.
	B. Items Not Insulated: Unless otherwise indicated, do not install insulation on the following:
	1. Drainage piping located in crawl spaces.
	2. Underground piping.
	3. Chrome-plated pipes and fittings unless there is a potential for personnel injury.


	3.11 INDOOR PIPING INSULATION SCHEDULE
	A. Stormwater and Overflow:
	1. All Pipe Sizes: Insulation shall be the following:
	a. Mineral-Fiber, Preformed Pipe Insulation, Type I:  1-inch-thick.


	B. Roof Drain and Overflow Drain Bodies:
	1. All Pipe Sizes: Insulation shall be the following:
	a. Mineral-Fiber, Preformed Pipe Insulation, Type I:  1-inch-thick.



	3.12 INDOOR, FIELD-APPLIED JACKET SCHEDULE
	A. Install jacket over insulation material. For insulation with factory-applied jacket, install the field-applied jacket over the factory-applied jacket. If more than one material is listed, selection from materials listed is Contractor's option.
	B. Piping, Concealed:
	1. None.

	C. Piping, Exposed:
	1. PVC:  20 mils thick.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Pipe, tube, and fittings.
	2. Roof drains.


	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of product indicated.

	1.4 QUALITY ASSURANCE
	A. Drainage piping specialties shall bear label, stamp, or other markings of specified testing agency.


	PART 2 -  PRODUCTS
	2.1 CAST-IRON PIPE AND FITTINGS
	A. Pipe and Fittings: ASTM A 74, Service classes.
	B. Gaskets: ASTM C 564, rubber.
	C. Caulking Materials: ASTM B 29, pure lead and oakum or hemp fiber.

	2.2 METAL ROOF DRAINS
	A. Cast-Iron, Large-Sump, General-Purpose Roof Drains:
	1. Basis-of-Design Product: Subject to compliance with requirements, provide Josam Company; Series 21500 or comparable product by one (1) of the following:
	a. Smith, Jay R. Mfg. Co.
	b. Watts; a Watts Water Technologies company
	c. Zurn Industries, LLC

	2. Standard: ASME A112.6.4, for general-purpose roof drains.
	3. Body Material:  Cast iron.
	4. Dimension of Body: Nominal 15-inch diameter.
	5. Combination Flashing Ring and Gravel Stop:  Required.
	6. Outlet:  Bottom.
	7. Extension Collars:  Required.
	8. Underdeck Clamp:  Required.
	9. Sump Receiver Plate:  Required.
	10. Dome Material:  Cast iron.
	11. Perforated Gravel Guard:  Not required.
	12. Vandal-Proof Dome:  Required.

	B.
	1.
	2.
	3.
	a.
	b.
	c.

	4.
	a.
	b.
	c.

	5.
	a.
	b.
	c.
	d.
	e.
	f.

	6.
	a.
	b.

	7.
	a.
	b.
	c.
	d.
	e.

	8.
	9.
	a.
	b.

	10.
	a.
	b.

	11.
	12.
	13.
	14.
	15.
	16.
	a.
	b.
	c.

	17.
	18.
	a.
	b.
	c.
	d.
	e.

	19.
	a.
	b.


	C.


	PART 3 -  EXECUTION
	3.1 INSTALLATION
	A. Install piping at indicated slopes.
	B. Install piping free of sags and bends.
	C. Install fittings for changes in direction and branch connections.
	D. Make changes in direction for storm drainage piping using appropriate branches, bends, and long-sweep bends. Do not change direction of flow more than 90 degrees. Use proper size of standard increasers and reducers if pipes of different sizes are c...
	E. Install roof drains at low points of roof areas according to roof membrane manufacturer's written installation instructions.
	1. Install flashing collar or flange of roof drain to prevent leakage between drain and adjoining roofing. Maintain integrity of waterproof membranes where penetrated.
	2. Install expansion joints, if indicated, in roof drain outlets.
	3. Position roof drains for easy access and maintenance.

	F.
	G.

	3.2 PROTECTION
	A. Protect drains during remainder of construction period to avoid clogging with dirt or debris and to prevent damage from traffic or construction work.
	B. Place plugs in ends of uncompleted piping at end of each day or when work stops.
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