b oo p;
o9 Pittsburgh
®" public Schools

Studen@

Always, in all ways.

PHASE ONE

NORTH 2027 -2028 TIMELINE

‘ Building

| ‘ June 2027

| ‘ Summer 2027

‘ Fall 2027

Allegheny K-5

School Relocates
to King Facility

Magnet Ends
Students attend
Feeder Pattern
Schools

Allegheny ES
neighborhood school
opens in King facility

Allegheny 6-8

School Closes
Magnet Ends

Students return to
Feeder Pattern
Schools

King K-8*

School Closes

Renovations Begin
Students in 6-8 move
to Schiller MS

Allegheny ES
neighborhood school
opens in King facility

Manchester K-8

School and Building
Closes

Students attend
Allegheny ES and
Schiller MS

Morrow K-8

Removes 6-8

Students in 6-8 move
to Schiller MS

Morrow ES Opens

Northview Major Renovations — —
Begin
Schiller 6-8 Building Closes School Moves to Schiller neighborhood

Magnet Ends

Allegheny Facility

school opens in
Allegheny facility.
School receives
Northside 6-8
students.
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PHASE ONE

EAST  2027-2028 TIMELINE

| ‘ Summer 2027 ‘ Fall 2027

Students move to
Liberty ES, Sunnyside
ES or Allegheny ES at

King or other
neighborhood ELD
Center

Receives 6-8 Students
from Sunnyside and
Obama

‘ Building | ‘ June 2027
Arsenal K-5 School Closes
Arsenal 6-8 —
Colfax K-8 Removes K-5

Receives 6-8 Students
from Greenfield and
Mifflin

Dilworth PreK-5 Magnet Ends

Students return to
Feeder Pattern

Opens as
Neighborhood School

Schools with Fulton Feeder
Students
Fulton PreK-5 School and Building Fulton Feeder moves Dilworth ES
Closes to Dilworth ES Neighborhood

Schools Opens

Greenfield PreK-8 Removes 6-8

Receives some Colfax
K-5 Feeder; 6-8
Students move to

Colfax MS
Liberty PreK-5 Magnet Ends Students return to Liberty ES
Feeder Pattern Neighborhood

Schools

Schools Opens
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2027-2028 TIMELINE

Building

June 2027

Summer 2027

Fall 2027

Linden PreK-5

School Closes

Current Linden
Students provided
option to attend
Montessori

Montessori Opens in
Building

Montessori PreK-5

Friendship Building

Closes

Relocates to Linden
Building

Opens in Linden
Building

Opens as Obama HS

Obama 6-12 Removes 6-8 Students in 6-8 move .
neighborhood
to Arsenal MS
magnet

. Opens as Sci Tech

Sci Tech 6-12 Removes 6-8 —
Academy HS
neighborhood magnet
Student Center Closes — Credit Recovery
Achievement Program moves to
Center Feeder Schools

Sunnyside PreK-8

Removes 6-8

Students in 6-8 move
to Arsenal MS

Sunnyside ES Opens

Westinghouse 6-12

Removes 6-8

Students in 6-8 move
to Sterrett MS+ or
Aresenal MS.

Opens as
Westinghouse HS

Woolslair PreK-5

School and Building

Closes

Magnet students
return to Feeder
Schools—Liberty (E) &
Sunnyside (W) serve
Feeder Students

+Sterrett transitions from partial magnet to full neighborhood school in Year 1
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PHASE ONE

CENTRAL  2027-2028 TIMELINE

‘ Building | ‘ June 2027 | ‘ Summer 2027 ‘ Fall 2027

Miller PreK-5

School and Building

Closes

Students move to
Weil ES or Liberty ES

Milliones 6-12

School Closes.

Students in 6-8 feeder
remain as part SciTech
MS at Milliones. Students
in Obama 6-8 feeder
move. Students in grades
9-12 feeder transition to
SciTech HS or Obama HS.

Opens as SciTech MS
at Milliones

Weil PreK-5

WEST

Langley PreK-8

Receives Miller
students

Removes 6-8

Students in 6-8 move
to PCA. PCA removes
magnet.

Opensasa ES—
PCA opens as MS
Neighborhood School.
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PHASE ONE

SOUTH  2027-2028 TIMELINE

‘ Building | ‘ June 2027 | ‘ Summer 2027 ‘ Fall 2027
Arlington PreK-8 Removes PreK-5 Students in K-5 move Opens as a MS;
to Concord, Philips, Receives South Brook
and Roosevelt 6-8 Students
Brookline PreK-8 Removes 6-8 — Opensasa K-5ES
Carmalt PreK-8 Removes PreK-5 Students in PreK-5 Carmalt MS opens as
Magnet Ends return to Feeder STEM Emphasis
Pattern Schools Program
Philips K-5 Partial Magnet Ends — Opens as Full

Neighborhood School

South Brook 6-8 School Closes Students move to —
Arlington MS
South Hills 6-8 School Closes Students move to —

Carmalt MS
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PHASE TWO

WEST  2028-2029 TIMELINE

‘ Building | ‘ June 2028 | ‘ Summer 2028 ‘ Fall 2028

Gifted Center Program Closes — Gifted Services
Provided in Schools

PHASE THREE
2028-2030 TIMELINE

Building ‘ June 2029 ‘ ‘ Summer 2029 ‘ Fall 2029 |
Northview PreK-5 Renovations Complete Northview ELD opens Opens as new K-5 ES
Spring Hill PreK-5 School Closes Students move to new _

Northview ES
Allegheny K-5 — Northview and ELD _

students move to new
Northview ES



	Phase One
	North
	2027 - 2028  Timeline
	Building
	June 2027
	Summer 2027
	Fall 2027
	Allegheny K-5
	Allegheny 6-8
	King K-8*
	Manchester K-8
	Morrow K-8
	Northview
	Schiller 6-8


	Phase One
	East
	2027-2028 Timeline
	Building
	June 2027
	Summer 2027
	Fall 2027
	Arsenal K-5
	Arsenal 6-8
	Colfax K-8
	Dilworth PreK-5
	Fulton PreK-5
	Greenfield PreK-8
	Liberty PreK-5


	Phase One
	East
	2027-2028 Timeline
	Building
	June 2027
	Summer 2027
	Fall 2027
	Linden PreK-5
	School Closes
	Current Linden Students provided option to attend Montessori
	Montessori Opens in Building

	Montessori PreK-5
	Friendship Building Closes
	Relocates to Linden Building
	Opens in Linden Building

	Obama 6-12
	Removes 6-8
	Students in 6-8 move to Arsenal MS
	Opens as Obama HS neighborhood magnet

	Sci Tech 6-12
	Removes 6-8
	Opens as Sci Tech  Academy HS neighborhood magnet

	Student Achievement  Center
	Center Closes
	Credit Recovery Program moves to Feeder Schools

	Sunnyside PreK-8
	Removes 6-8
	Students in 6-8 move to Arsenal MS
	Sunnyside ES Opens
	Students in 6-8 move to Sterrett MS+ or Aresenal MS.

	Westinghouse 6-12
	Removes 6-8
	Opens as Westinghouse HS

	Woolslair PreK-5
	School and Building Closes
	Magnet students return to Feeder Schools—Liberty (E) & Sunnyside (W) serve Feeder Students



	Phase One
	Central
	2027-2028 Timeline
	Building
	Miller PreK-5
	June 2027
	Summer 2027
	Fall 2027
	Milliones 6-12
	Weil PreK-5

	West
	Langley PreK-8


	Phase One
	South
	2027-2028 Timeline
	Building
	June 2027
	Summer 2027
	Fall 2027
	Arlington PreK-8
	Brookline PreK-8
	Carmalt PreK-8
	Philips K-5
	South Brook 6-8
	South Hills 6-8


	Phase Two
	West
	2028-2029 Timeline
	Building
	June 2028
	Summer 2028
	Fall 2028
	Gifted Center


	Phase Three
	North
	2029-2030 Timeline
	Building
	June 2029
	Summer 2029
	Fall 2029
	Northview PreK-5
	Spring Hill PreK-5
	Allegheny K-5



