
​Julian Curtiss School Building Committee Meeting Minutes​

​January 31, 2025​
​Virtual and at JCS​

​Attendance: David Levine, Bob Chaney, Lisa Yates, Harry Fisher, Nick Macri, Veronica​
​Chiavaroli, Janet Stone McGuigan, Brent Reeves, Wendy Vizzo Walsh,​

​1.​ ​Approval of minutes 1/17 and 1/24; deferred.​
​2.​ ​Update on Phase 1 and 2​

​a.​ ​Debrief from Preconstruction meeting what THP​
​b.​ ​Elevator and steel submittals underway​
​c.​ ​Inform Brent of any work done while school is not in session​

​3.​ ​RFP process underway for phase 1 and 2 with options to review​
​a.​ ​2/21 RFP opening​

​4.​ ​Update on Food Services meeting for Phase 1 and 2​
​a.​ ​Provisional approval of bonding without retainage contained in draft​

​payment application for bonding. Vote is subject to review of the total bond​
​amount. Total earned less retainage (line4 less line 5) $27,590.85. David​
​motions for approval, Bob seconds and approved by unanimous consent.​

​5.​ ​Phase 3 discussion following Food Services input outstanding question​
​a.​ ​Review initial layout with Martha​
​b.​ ​Grease trap review​

​6.​ ​Review summer schedule​


