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June 4, 2026 
 

 
Joe’s Landscape & Concrete, Inc. 
ATTN: Joe Garcia 
802 Inyo Avenue 
Newman, CA 95360 

 
RE: Notice to Proceed - Camellia Basic ES Security Fence Project #0035-407; Camellia Basic ES Shade Structure 
Project #0035-414; David Lubin ES Security Fence Project #0059-407; David Lubin ES Shade Structure Project #0059-
424; and Leataata Floyd ES Security Fence #0148-407  

 
Dear Mr. Garcia: 
 
On behalf of the Sacramento City Unified School District, we are pleased to give you Notice to Proceed for Camellia Basic 
ES Security Fence Project #0035-407; Camellia Basic ES Shade Structure Project #0035-414; David Lubin ES Security 
Fence Project #0059-407; David Lubin ES Shade Structure Project #0059-424; and Leataata Floyd ES Security Fence 
#0148-407.  Your contract date is May 21, 2026.  
 
Your mobilization date will be June 15, 2025. The completion milestones for the project remain unchanged from those 
indicated on the Preliminary Construction Schedule. Your Contract completion Milestones are:  
 

o Shade Structure Submittal Submitted; Reviewed & Approved; and Order Placed  May 26 – June 12, 
2026 

o Mobilization June 15, 2026 
o Estimated Shade Structure Lead Time June 16 – September 22, 2026 
o Submittals complete June 30, 2026 
o Construction – Fencing June 15 – September 30, 2026 
o Punchlist work complete – Fencing  October 30, 2026 
o Construction – Shade Structure June 15 – November 2, 2026 
o Punchlist work complete – Shade Structure November 20, 2026 
o Punch list & Project Acceptance November 23, 2026 

Please provide the District Representative with a construction schedule that addresses the established milestones dates for 
construction phasing by June 12, 2026. 
 
The date of this notice starts the formal time period during which your firm must submit DAS 140 forms to the appropriate 
Apprenticeship Committee for each craft to be employed on this Project. Pursuant to Title 8, Section 230 of the California 
Code of Regulations, the Contract Award Information (DAS 140) shall be provided within 10 days of the date of the executed 
contract or the Notice to Proceed, whichever is earlier, but in no event later than the first day in which workers will be 
employed upon the public works jobsite. Even if you have not yet entered into subcontracts for all crafts, you must submit a 
DAS 140 for those crafts that will be employed on this Project. When you have entered into these subcontracts, each new 
subcontractor must submit new DAS 140’s within 10 days of contract date, and before any work on that craft starts on the 
Project. 
 
The General Contractor must notify the District of all subcontractors present on the jobsite regardless of contract amount. It 



 
 

is the General Contractor’s responsibility to notify the District when one of their subcontractors subs out a portion of the 
work. 
 
Attached is a copy of the executed contract. The first weekly meeting will be scheduled by the District Representative. 
 
We are looking forward to working with you on this project. 
 
Very Truly Yours, 
 
FOR THE SACRAMENTO CITY UNIFIED SCHOOL DISTRICT 
 
 
 
Tina Alvarez Bevens 
Contract Analyst 
 
Cc: Meredith Collins, ICS 
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