GREENWICH PUBLIC SCHOOLS
Purchasing Department
290 Greenwich Avenue
Greenwich, Connecticut 06830
(203) 625-7411
eugene watts@greenwich.k12.ct.us

EUGENE H. WATTS

Manager of School Procurement
Dear Sir/Madam:

You are invited to submit a Proposal for Owner’s Representative Services for the Riverside School Renovation
and Addition Project (heretofore referred to as the “Project”) in accordance with the attached Request for Proposals
(‘RFP").

Proposers are urged to read the RFP and all exhibits thereto carefully and to provide all information requested in a
clear, concise, legible and organized manner so as to permit proper evaluation of submissions. Responses to the RFP
which are incomplete, obscure, or conditional, or which contain irregularities of any kind, may be rejected by the
Riverside School Building Committee at its sole discretion.

Responses to the RFP must be timely submitted in form, substance and in accordance with the requirements of the
RFP. Proposers must submit qualifications and fee proposals in two (2) separate sealed envelopes clearly marked
with the name of the Proposer and the words “Response to Request for Proposals for Owner’'s Representative
Services, Riverside School Project RFP #2581-26" as applicable. A Proposer's qualifications submission shall not
contain any information pertaining to the Proposer’s fees or costs.

Each sealed envelope shall include one original (1) and fifteen (15) copies of the qualifications or proposal, as
applicable, along with one (1) electronic copy (via flash USB drive) thereof. Responses shall be delivered by U.S. mail
or hand delivered to Greenwich Public Schools, Purchasing Department, 290 Greenwich Avenue, Greenwich,
Connecticut 06830. Responses must be received by the Greenwich Public Schools Purchasing Department no later
than the date and time set forth below (Faxed, late or emailed responses will not be accepted).

Owner’s Representative Service Opening Date: 8/20/26
Opening Time: 10:00 a.m. RFP Number 2581-26

The RFP opening will be held in person at 290 Greenwich Avenue, Greenwich, CT on August 20, 2026
at 10:00 a.m. All proposers and other interested people are invited to attend.

Very truly yours,

iﬁm %/0%

Eugene H. Watts


mailto:eugene_watts@greenwich.k12.ct.us

1. BACKGROUND:

The Town of Greenwich, CT (“Town”) is about 35 miles northeast of New York City and has a population
of about 62,000 people. The Greenwich Public Schools enjoy a national reputation for excellence and
have strong support from the community. The Town’s fifteen public schools have a current enrollment
of about 9,000 students and consist of eleven elementary schools (K-6), three middle schools (6-8), and
one comprehensive high school (9-12). Our District also offers some pre-K and alternative high school
programs.

The Greenwich Board of Education (the “Board”) acting by and through the Riverside School Building
Committee (“RSBC”) requests written proposals for Owner’s Representative Services for
the Riverside School Renovation and Addition Project described below (the “Project”).

The goal of the Project is to renovate and construct an addition to the historic Riverside School using the
guidelines set forth within this document and the attached Educational Specifications. The Project's
construction should be technologically advanced, energy efficient and accessible. The Project will be
funded in part by a school construction grant by the Connecticut State Department of Education
(hereinafter referred to as the "CSDE"). The State of Connecticut requires state funded projects to be built
using a high-performance building standard (see Regulations of Connecticut State Agencies §816a-38k-
1 to 16a-38k-9). The Project must comply with the standards of the CSDE, applicable Connecticut
building codes governing school construction, the 2026 Riverside School Educational Specifications (the
“Educational Specifications”) and requirements of the Board of Education of the Town of Greenwich and
of the Riverside School Building Committee, Town of Greenwich regulations, the 2019 Greenwich Plan
of Conservation and Development, and any other applicable laws and regulations. The Project must be
compliant with the Americans with Disabilities Act of 1990, as amended ("ADA") as specified in the
Educational Specifications and should attain LEED Silver Certification from the U.S. Green Building
Council.

2. PROPOSED PROJECT SCHEDULE

As of August 2026, and subject to revision

8/6/26 Questions from proposers due
8/14/26 The Purchasing Dept. will post all answers
8/20/26 Proposal due date

TBD Interviews of top candidates

TBD Execute agreements for owner’s rep

3. SCOPE OF SERVICES

The objective of this solicitation is to procure an Owner’s Representative (the “Owner’s Representative”)
to represent and protect the interests of the Board and the RSBC throughout the Project, to assist the
RSBC and its Project Team, which shall include architects, engineers, consultants, appropriate Greenwich
representatives and other applicable stakeholders, in the communication, administration and financial
organization of the Project. The Owner’s Representative shall be responsible for inspecting and
overseeing the progress of the Project and will regularly report to the RSBC regarding the status of the
Project, will manage the record keeping, documentation preparation and distribution to obtain maximum
grant reimbursement from the Department of Administrative Services / Office of School Construction
Grants, (“DAS/OSCG”), and to facilitate timely progress payments thereunder. The Scope of the
Owner’s Representative Services is more particularly described on Exhibit A to this RFP.



Terms and Conditions

A. This RFP does not commit RSBC to award a contract, issue a purchase order, or to pay any costs
incurred in the preparation of a qualification in response to the RFP.

B. The responses to this RFP will become part of RSBC official files without any obligation of
confidentiality or otherwise on RSBC’s part.

C. Proposer(s) shall not offer any gratuities, favors, or anything of monetary value to any officer,
agent, contractor or employee of RSBC for the purpose of influencing consideration of a qualification.

D. Proposer(s) shall not collude in any manner, or engage in any practices, with any other
Proposer(s) that may restrict or eliminate competition or otherwise restrain trade.

E. Proposer(s), their authorized representatives, and their agents are responsible for obtaining, and
will be deemed to have, full knowledge of the conditions, requirements, and specifications of this
RFP.

F. The Proposer must notify the RSBC of any conditions, transactions, situations, or circumstances
that would impede, impair or delay the proper and timely performance of the Owner’s Representative
Services.

G. RSBC reserves the right to request that any Proposer clarify its proposal as necessary for the
evaluation of such proposal by the RSBC.

H. The RSBC reserves the right to discontinue its evaluation of proposals from any Proposer(s) who
submit false, misleading or incorrect information.

I. The RSBC reserves the right to decline, without evaluation or discussion, any proposals from any
Proposer(s) who appear or have appeared or whose principal(s) appear or have appeared, on any
Federal or State list of debarred companies or contractors.

4 QUALIFICATIONS

The Owner’s Representative’s roles and responsibility include, but are not limited to, the following:
Proposers must meet the following minimum requirements:

a. Knowledge of and experience with Project-related budgeting and invoice tracking throughout
pre-construction and construction; bid reviews; contract reviews; design oversight; zoning and
entitlements.

b. Knowledge of and experience with general construction site administration, including site visits,
weekly and monthly reporting, OAC meetings, quality control reviewing, change order tracking and
reviewing, work sequencing, value engineering processes, final inspections, punch lists, and close out
reporting.

C. Knowledge of and experience with the USGBC LEED rating system and reporting requirements.

d. Knowledge of and experience with the ADA requirements in new and existing assets,
implementation and retrofitting thereof.

e. Thorough understanding of construction scheduling and ability to create Project milestones and
tracking.

f. Ability to constructively facilitate dispute resolution between Project participants, minimize
claims, act to mitigate circumstances that could lead to claims and advise the owner of any potential
disputes.



g. Ability to provide impromptu briefings and reports to visitors and inspectors concerning the status
of construction and ongoing activities.

h. Ability to read and understand construction drawings, specifications, and contracts.
I. Ability to understand the results of material testing and sampling.

J- Ability to understand typical construction, equipment, furniture, other kinds of warranties
applicable to the Project and conditions/activities which may adversely impact those warranties.

k. General knowledge of major building systems and their operation and maintenance.
l. Familiarity with environmental laws and concerns.
m. Familiarity with proper procedures for handling, storing and abating hazardous materials.

n. Familiarity and practical experience with the State of Connecticut, Department of Administrative
Services, Office of School Facilities change order process.

0. Thorough knowledge of the roles and interactions of the members of the Project Team.

p. Basic writing and computer skills.

g. Excellent interpersonal communications skills.

r. Experience with State of Connecticut Department of Administrative Services (DAS) Office of

School Construction Grants & Review (OSCG&R) process and administration with particular emphasis
on assisting public schools to facilitate maximum reimbursement and timely progress payments.

S. REQUIREMENTS FOR RESPONSE TO REQUEST FOR QUALIFICATIONS

Responses to the Request for Qualifications shall provide sufficient information to allow the RSBC to
evaluate the proposer’s approach, experience, staff, availability and overall qualifications to provide the
Owner’s Representative Services.

The response to the Request for Qualifications, which shall be submitted in a separate sealed properly
marked envelope, shall:

A. Provide the name, address, telephone number and email address of the proposer. If the proposer is
an entity, also provide the name(s) of the owners/principals of the entity and the name(s) and
position of the individual employee(s) who will provide the Owner’s Representative Services (the
“Representative” or “Representatives”).

B. Be signed by a duly authorized officer of the proposing firm with the authority to commit the
firm.

C. Provide a resume for the proposer. If the proposer is an entity, provide a resume(s) for the
Representative(s) who will be directly responsible for providing the services described in this
RFP.

D. List past projects and references which the proposer feels evidence that the proposer and, as
applicable, the Representative is qualified to perform the Owner’s Representative
Services. Provide project dates with a focus on public, education-focused projects completed
within the last five (5) years.



E. Describe the proposer’s experience with LEED certification on previous projects, including if
possible, both new construction and renovation projects. Describe proposer’s experience with
net zero emissions buildings.

F. Describe the proposer’s experience with ADA implementation and retrofitting on previous
projects, including examples from both new construction and renovation projects.

G. Provide information on proposer’s current workload and how the proposer intends to timely
perform the Owner’s Representative services given such workload.

H. Based on the proposer’s past experience, provide an estimate of the number of hours per week
that proposer would anticipate spending on the Project for each phase of work.

I. Describe the methods and software the proposer would use to maintain the Project schedule and
meet the requirements of the RSBC

J. Include a statement of proposer’s insurance coverage (type, and dollar amount of coverage)
consistent with or broader than the insurance requirements set forth on Exhibit C. Proof of
compliance with the insurance requirements contained in Exhibit C will be required prior to the
award of any contract in connection with this RFP.

K. Include signed unconditional and unmodified Acceptance of Contract (Exhibit 1).

L. Include completed and signed Non-collusion Affidavit (Exhibit 2).

Any proposal submitted in response to this RFP that does not include all of the foregoing items may
render such submission incomplete, nonresponsive and subject to rejection by the RSBC.

6. REQUIREMENTS FOR RESPONSE TO REQUEST FOR PROPOSALS

Responses to the Request for Proposals, which shall be submitted in a separate sealed properly marked
envelope, shall include a completed fee schedule in the form attached hereto as Exhibit D reflecting a total
fixed hourly fee for all of the Owner’s Representative Services and an allocation of such fee by Project
phase as reflected on Exhibit D. All task amounts shall be all inclusive sums which include, without
limitation, all associated meetings, progress reports and direct costs (travel, mileage, per diem,
communications, etc.). Other than as are included in the fixed hourly fee, the contract awardee shall not be
entitled to reimbursement for any costs or expenses associated with the performance of the Owner’s
Representative of the Works Services. The Owner’s Representative will maintain a record of all hours
expended on Owner’s Representative Services throughout the duration of the Project and shall provide such
records to the RSBC upon request.

1. SELECTION/EVALUATION PROCESS

First, the RSBC shall review all responses to the Request for Qualifications and determine those proposers
that are qualified to perform the Owner’s Representative Services based on the responses to the Request
for Qualifications, the qualifications described in Section 3 above and, the criteria set forth below (not
necessarily listed in order of importance):

e Proposer’s (and, as applicable Representative’s) proven skills and technical experience

e Proposer’s (and, as applicable Representative’s) recent past experience in performing similar
services for similar projects

e Proposer’s (and, as applicable Representative’s) experience and expertise with the State of
Connecticut Department of Administrative Services (DAS) Office of School Construction Grants
& Review (OSCG&R)



e Proposer’s Project Management approach to be applied
e Quality of references from past clients

The RSBC shall have the right to take such steps as it deems necessary to determine the ability of the
proposer to perform the Owner’s Representative Services and the proposer shall furnish the RSBC with
information and data for this purpose as the RSBC may request. The right is reserved to reject any proposal
where, on investigation, the evidence or information submitted by such proposers does not satisfy the RSBC
that the proposer is qualified to carry out the Owner’s Representative Services properly and in accordance
with the terms of the Contract.

Second, the RSBC will evaluate the responses to the Request for Proposals submitted by those proposers
deemed to be qualified by the RSBC and determine the most responsible qualified proposers. The RSBC
may interview some or all of the most responsible qualified proposers and reserves the right to negotiate
with one or more of such proposers regarding the tasks, staffing, schedule, and fee proposal submitted by
such proposers. Negotiations may be formally terminated if they fail to result in agreement within a
reasonable time period.

RSBC shall select, from the most responsible qualified proposers, the proposer for Contract award that it
determines, in its sole discretion, to be the most qualified responsible proposer for the Project and whose
selection would best serve the interests of the Board and the RSBC. A proposer’s fee and hourly rates will
only be one of the criteria considered by the RSBC in the evaluation of the proposals and the awardee will
not necessarily be the proposer that proposes the lowest fee/rates.

8. QUESTIONS

Questions by proposers concerning this RFP will be received only by email directed to
bid_department@greenwich.k12.ct.us. In the “Subject” line you must put RFP #2581-26 Owner’s Rep.
for OGS. All questions must be received no later than August 6, 2026 by 12:00 noon and all responses
will be posted to the website no later than August 14, 2026 by 3:00 p.m.. Failure to comply with these
conditions will result in the proposer waiving his/her right to dispute the proposal specifications and
conditions.

9. CONTRACT

The contract attached hereto as Exhibit B (the “Contract”) is the form of contract that the contract awardee
will be required to execute and deliver to the RSBC within five (5) days after delivery of such contract to
the contract awardee. By submission of proposals in response to this RFP, each proposer agrees that the
terms and conditions set forth in the Contract are satisfactory and, if awarded the Contract, to execute such
Contract in accordance with the foregoing and in accordance with Exhibit 1, Acceptance of Contract,
attached hereto. The RSBC reserves the right to modify the Contract as would be in the best interest of the
Board of Educations and the RSBC.

10. GENERAL TERMS AND CONDITIONS

A. Tax:

No amount shall be added for the Connecticut State Tax or Federal Tax. The Greenwich Public School
system is exempt from payment of taxes imposed by the Federal Government and/or State of
Connecticut. Taxes must not be included in the proposal price.


mailto:bid_department@greenwich.k12.ct.us.

B. Non-Resident Contractors:

Pursuant to Connecticut General Statutes 812-430(7), as amended by Connecticut Public Act #11-61,
Section 66, a nonresident contractor shall comply with the State of Connecticut’s bonding requirements.

C. Collusion Among Proposers:

More than one offer from an individual, firm, partnership, corporation or association under the same or
different name will be rejected. Reasonable grounds for believing that a proposer is interested in more
than one proposal for the services contemplated will cause rejection of all proposals in which the
proposer is interested. Any or all proposers will be rejected if there is any reason for believing that
collusion exists among the proposers.

Participants in such collusion may not be considered in future offers for the same services. Each
proposer shall submit as part of its proposal, an executed Non-Collusion Affidavit which is attached to
this RFP as Exhibit 2.

D. Employment Discrimination by Contractor Prohibited:

Harassment and discrimination on the basis of race, color, religious creed, age, marital status, military
or veteran status, national origin, sex, ancestry, sexual orientation, or past or present physical or mental
disability in accordance with Titles VI, VI of the Civil Rights Act of 1964, Title 1X of the Education
Amendments Act of 1973, Section 504 of the Rehabilitation Act of 1973, the Americans with
Disabilities Act of 1991 and applicable state laws is prohibited by the RSBC and shall be prohibited by
the contract awardee.

The contract awardee agrees to post in a conspicuous place, available to employees and applicants for
employment, notices setting forth the provisions of this nondiscrimination clause. The contract
awardee, in all solicitation or advertising for employees placed by or on behalf of the awardee, will
state that such awardee is an Equal Opportunity Employer.

Notices, advertisements, and solicitations placed in accordance with Federal Law, rules or regulations
shall be deemed sufficient for the purpose of meeting the requirements of this section.

E. Use of Alcohol, Drugs and Tobacco:

Consumption or use of alcohol and/or drugs is prohibited on school property. Any individual with
alcohol or drugs will be removed from said property. Smoking is prohibited in all school buildings and
on school grounds.

F. Student Contact Prohibited:

Under no circumstances will the scope of the Owner’s Representative Services require any student
contact. The contract awardee, its employees, agents and representatives are prohibited from making
any verbal, physical, telephonic or electronic contact of any kind with any student or any other minor
person on school property including, without limitation, the Project site, whether inside or outside of
any school facility.

G. Project Funding:

The obligations of the Board and the RSBC under any contract executed by or on behalf of the Board
in connection with this RFP are conditioned upon and subject to the appropriation of funds for the
Project on an annual basis.



H. Background Checks:

The Proposer is required to do Employee Background Checks as imposed by Section 2 of Public Act
16-67, which amended Conn. Gen. Stat. 10-222c.

I. RFP Withdrawal:

The RSBC reserves the right to withdraw this Request for Proposals (“RFP”) at any time prior to
execution of a contract awarded in connection herewith, to accept or reject any or all proposals or any
part thereof, to waive defects in same, to waive technicalities, to accept any proposal and to award
the contract or contracts, to the proposer or proposers that the RSBC, in its sole discretion, determines
to be the most responsive, qualified, and responsible proposer (which may not be the proposer
submitting the lowest priced proposal), and which award would be in the best interests of the RSBC
and the Board.

EXHIBIT A
SCOPE OF OWNER’S REPRESENTATIVE SERVICES

The Owner’s Representative will work in cooperation with the RSBC and the Project Team to
administer the construction of the Project, to assist in ensuring that the Project is timely constructed
in accordance with the “Contract Documents” as such term is defined in the Construction
Management (CMA) Agreement, and to facilitate maximum reimbursement and timely progress
payments under the Grant. The RSBC will provide the Owner’s Representative with a reasonable
working accommodation such as a desk within an office or portable jobsite trailer during the
construction phase including power, heat, telephone, and data (the “Site Office”). The Owner’s
Representative is expected to spend a minimum of one (1) day per week on the Project site,
depending on site activities.

As part of the services the Owner’s Representative shall:

Phase 1 — Preconstruction:

a. Develop an org chart showing who approves what decisions, orders, etc

b. Assist with construction manager and other owner’s consultants hiring process including
contract type and qualifications

C. Assist with budget management and estimating

d. Assist with Architectural and Engineering selection and contract negotiation, as
applicable

e. Review Architectural, Engineering and any other consultant contracts hired by the Project

Team, pay requests, and change orders

f. Assist with value engineering the Project once construction bids have been received and
throughout construction as required.

g. Assist with procurement of other vendors
h. Assist with the Commissioning Agent
I Conduct Plan Review - State SD, DD, CD, DD and CD QA/QC Plan Review

J. Check for the drawings to be coordinated



k. Develop, maintain and report a project schedule (hereafter referred to as the “Project
Schedule”) which includes but is not limited to the following events:

« architectural design and construction milestones

« timeline for meetings with stakeholders such as neighborhood associations

« timelines for various required State and town approvals (ie, Municipal
Improvement, Planning & Zoning, Architectural Review Committee, etc.)

o timelines for State and town financing requirements

« timelines for required preliminary investigations such as soil testing, survey
updates, wetlands investigations, etc.

« timelines for hiring specific consultants (ie. Landscape Architect, etc.)

« timeline for phasing construction for minimal disruption to the continuous use of
the existing classrooms, playgrounds, etc.

e post construction commissioning milestones

« timeline for all post construction State construction grant closeout filings
including closeout

« timeline for LEED certification filings / approvals

« timeline for occupancy of new and existing structures/playgrounds, etc.

l. Keep meeting agendas and minutes, an issue log, risk register, draft and update a project
schedule. Project Schedule updates shall be delivered to the Project Team at least
monthly.

m. Assist with Phasing Plans and Site Logistics

n. Assist with Zoning

0. Assist with Permitting
p. Assist with Eversource and Other Utilities Incentives that may be applicable
g Immediately notify the RSBC, the Project Team and others of any work on the Project

which, in the opinion of the Owner’s Representative, is substandard or otherwise not in
accordance with the Contract Documents. Document such work with photographs, measurements
etc., as appropriate.

r. Develop and maintain a digital repository as well as a hard copy of all closeout
documents.

Phase 2 — Construction:

1. Attend meetings with the RSBC, Board, Town, Project Team and others as necessary or
otherwise requested by the RSBC including, without limitation, participation in public
presentations.

2. Develop a thorough understanding of, and familiarity with, the purpose of the Project and
the needs, requirements and policies of the RSBC and the Board of Education.

Coordinate communications between the RSBC, Administration, the Board of Education, and
the Project Team regarding Project related activities so as to minimize disruption of school
operations.



Regularly report to and communicate with the RSBC regarding the status of the Project. As
directed by the RSBC, communicate with the Project Team and others.

a. By the 5th of each month, provide a forward-looking written report to the RSBC
outlining construction progress expected for the coming month, decisions to be made,
pending change orders and anything else that may be relevant.

b. By the 15th of each month, project a status of construction progress for the prior
month, decisions made, change orders approved or rejected, construction photos,
claims made, daily logs and anything else relevant to the Project.

c. Weekly, prepare or update an agenda or “hot list” of open items that need to be
addressed, including any new material proposed Change Orders

5. Continuously observe the construction of the Project so as to determine that it is generally
proceeding in accordance with the Contract Documents and the Project schedule. Ensure Project
meeting minutes and Field Observation Reports by the Construction Manager and Architect are
issued within 3 business days following project meetings.

6. Maintain “Project Records” at the Site Office, or another location as mutually agreed, in
an orderly manner as directed by the RSBC. “Project Records” shall include, without limitation,
copies of all correspondence concerning the Project, meeting minutes or summaries of meetings,
lien releases, and any other Project related documentation. The Owner’s Representative will
maintain separate Project files for Architect’s and other RSBC Consultant’s Change Requests,
approved and rejected Change Orders, Architect’s and other RSBC Consultant’s requisitions for
payment and documents related to submittals to and requests for payments from the OSCGR.
Confirm that the Construction Manager is maintaining current and updated records of the Contract
Documents, Project construction schedule, Change Orders, test results, permits, inspection reports,
insurance policies and shop drawings.

1. Review Construction Manager’s electronic log of all daily activities including daily
progress, weather conditions, visitors, inspectors, sub-contractors on site, nature and location of
work performed, and site safety incidents as reported by the Construction Manager in its daily logs
and daily reports.

8. As requested by the RSBC or a member of the Project Team, meet and accompany
inspectors from local, state or federal agencies having jurisdiction over the Project during the
inspection process, immediately report the results of such inspections to the RSBC and the Project
Team and, thereafter, monitor any and all corrective actions.

Observe all testing that takes place on the Project site, and maintain records of such testing and
test reports at the Site Office. Work with Commissioning Agent to ensure that appropriate tests
are conducted to meet requirements of Enhanced Envelope Commissioning under LEED criteria
Silver.

10. Review field reports from the Architect and other design professionals and monitor any
and all corrective actions taken.



11. If requested by the RSBC or a member of the Project Team, observe and inspect materials
delivered to the Project site to be incorporated in the Project to ensure that such materials are those
specified in the Contract Documents (or properly approved substitutes), are in good condition and
are free of defects.

12. If requested by the RSBC or a member of the Project Team, monitor the proper storage of
materials, including any off-site storage and report any issues with the materials or storage to the
Construction Manager. Notify the RSBC if, in the Owner’s Representative's opinion, any materials
should be replaced due to damage from storage.

13. Immediately notify the RSBC, the Project Team and others of any work on the Project
which, in the opinion of the Owner’s Representative, is substandard or otherwise not in accordance
with the Contract Documents. Document such work with photographs, measurements etc., as
appropriate.

14. Immediately report to the RSBC and the Project Team any conditions that may result in a
delay of completion of the Project.

15. Upon Substantial Completion of the Project as certified by the Architect, assist the Project
Team in the development of a punch list of items to be completed or corrected to achieve final
completion of the Project. Monitor the status of the punch list and inform the RSBC of such status
of the punch list on a weekly basis at a minimum.

16. Monitor and inspect the installation of equipment, material and furnishings. Sign delivery
slips for all furniture, fixtures and equipment deliveries to the Project site.

17.  Participate in final inspection, close-out, and systems start-up and commissioning for the
Project.

18.  Assist in the coordination of access to various parts of the new facility and the Project site
by the Construction Manager, its subcontractors and by the occupants.

19.  During occupancy of the Project site, observe building conditions. Notify the RSBC and
report in writing to the RSBC and the Project Team of any unsafe condition(s) observed during
the Owner's Representative’s site visits.

20. Receive and inventory keys, special tools, filters, spare parts, and similar items for transfer
to the RSBC.

21. Review the pencil draft of all Applications for Payment submitted by the Construction
Manager with the Architect and the Construction Manager. Upon a consensus of the Construction
Manager, the Architect and the Owner’s Representative on the penciled draft or a modification
thereof, the Owner’s Representative will sign the final document indicating the Owner’s
Representative’s approval. The Owner’s Representative will be responsible for obtaining the
written approval of the RSBC Chairman as regards each Application for Payment prior to
indicating the Owner’s Representative’s approval of such Application for Payment.

22. Receive and review as-built drawings for transfer to the RSBC, as applicable.



23.

Receive, review, maintain and compile technical manuals, operator's manuals,

manufacturer's instructions, warranties, guarantees and similar documents for transfer to the

RSBC.

24,

Assist the RSBC, and the Project Team Take primary responsibility forin compiling,

submitting and tracking of all documents required by the State of Connecticut’s Office of School
Construction Grants & Review (OSCGR) for the RSBC and the Project Team. This includes, but
is not limited to, any supplemental or revised filing of the SCG-049 Grant Application and all
components and documentation necessary to receive Grant Approval.

a.

Once the Grant is approved, assist the RSBC and the Project Team and any other RSBC
Consultants in navigating and abiding by all aspects of the Grant requirements so as to
maximize state reimbursement to the Town.

Assist RSBC and the Project Team in preparing, presenting, processing and tracking of
any and all Change Orders (SCG-042CO) to the OSCGR.

Assist RSBC and the Project Team in presenting, processing and tracking all progress
reports that may be required.

Assist the RSBC and the Project Team in reconciling payment applications to the OSCGR
and Applications for Payment from the Construction Manager or other vendors so as to
minimize the time between the payment to the Construction Manager or vendors and the
Board’s/Town’s receipt of reimbursement from the OSCGR in connection therewith.

Assist in reconciliation and forecasting of cash flow.
Assist the RSBC and the Project Team in compiling all documentation, as-builts,
warranties, guaranties, lien waivers and any other documents required by the OSCGR for

the Final Audit and release of Retainage.

Work with the Architect, Construction Manager, and Commissioning Agent to ensure that
required systems commissioning is completed in a thorough and timely manner.

Work with the Construction Manager and Commissioning Agent to ensure that the
Building Operations Manual for all building systems and mechanical aspects of the
Project is complete and that training on building systems and mechanicals is conducted in
a thorough and timely manner.

Track and maintain balances on construction and professional contracts.

Track and maintain balances of funds for the project.

Review and advise on any claims that may be submitted by any vendors, contractors, or
other impacted persons.



EXHIBIT D: FEE SCHEDULE

Cost Sheet must be put in a separate envelope

HOURLY RATES

PRINCIPAL-IN-CHARGE:

PROJECT MANAGER:

ASST. PROJECT MANAGER:

STATE REGULATORY
SPECIALIST:

ADMINISTRATIVE SUPPORT:

COST ESTIMATOR:

FIRM NAME:

2026/2027 2028/2029 2030//2031
2027/2028 2029/2030 2031/2032
s s s
s s s
s s s
s s s
s s s
s s s




EXHIBIT 1
ACCEPTANCE OF CONTRACT

As a condition of satisfying the minimum qualifications of the RFP #2581-26 issued by the Riverside
School Building Committee for Owner’s Representative Services, the undersigned, as part of its
submission in response to that RFP, hereby accepts the terms and conditions of the sample Contract
included and attached to the RFP as Exhibit B, without exception, and will execute the same within five
(5) days after the completed contract is received by the undersigned.

By:

, Its

Date



GREENWICH PUBLIC SCHOOLS
REQUEST FOR PROPOSAL #2581-26 DEADLINE: 8/20/26 at 10:00 a.m.
Owner’s Representative Services for the Riverside School

REPLY SHEET (Page 1 of 2)
STATEMENT OF NON-COLLUSION

In submitting this bid/proposal, the undersigned declares that this is made without any connection with any
persons making another bid/proposal on the same contract; that the bid/proposal is in all respects fair and
without collusion, fraud, or mental reservation; and that no elected or appointed official of the Town, or any
person or entity in the employ of the Town, is directly or indirectly interested in said bid/proposal or in the
supplies or work to which it relates, or in any portion of the profits thereof, except as permitted under the
Town of Greenwich Code of Ethics.

CODE OF ETHICS

In submitting this bid, the undersigned further declares and certifies that a) it has not, and will not induce or
attempt to induce any Town of Greenwich employee or officer to violate the Town of Greenwich Code of
Ethics in connection with its offer to provide goods or services under, or otherwise in the performance of,
such contract, and b) if an elected or appointed official or any person in the employ of the Town has a direct
or indirect interest in Vendor or any supplier or Subcontractor expected to be involved with the contract,
such person or entity is in compliance with the safe harbor procedures established by the Town of
Greenwich Board of Ethics or has received an advisory from the Town’s Board of Ethics with respect to
such involvement.

The undersigned further understands that the above declarations are material representations to the Town
of Greenwich made as a condition to the acceptance of the bid/proposal. If found to be false, the Town of
Greenwich retains the right to reject said bid/proposal and rescind any resulting contract and/or purchase
order and notify the undersigned accordingly, thereby declaring as void said bid/proposal and contract or
purchase order.

The Town of Greenwich Code of Ethics can be found at www.greenwichct.gov. Relevant provisions of the
Town’s Code of Ethics state:

Section 2. DEFINITIONS. (1) Indirect interest, without limiting its generality, shall mean and
include the interest of any subcontractor in any prime contract with the Town and the interest
of any person or his immediate family in any corporation, firm, or partnership which has a
direct or indirect interest in any transaction with the Town. (2) Substantial financial interest
shall mean any financial interest, direct or indirect, which is more than nominal, and which is
not common to the interest of other citizens of the Town. (3) Town officer shall mean and
include any official, employee, agent, consultant, or member, elected or appointed, of any
board, department, commission, committee, legislative body, or other agency of the Town. (4)
Transaction shall mean and include the offer, sale, or furnishing of any real or personal
property, material, supplies, or services by any person, directly or indirectly, as Vendor, prime
contractor, subcontractor, or otherwise, for the use and benefit of the Town for a valuable
consideration, excepting the services of any person as a Town officer.

Section 3. GIFTS AND FAVORS. No Town officer or his immediate family shall accept any
valuable gift, thing, favor, loan, or promise that might influence the performance or
nonperformance of his official duties.

Section 4. IMPROPER INFLUENCE. No Town officer having a substantial financial interest
in any transaction with the Town or in any action to be taken by the Town shall use his office
to exert his influence or to vote on such transaction or action.

By signing below, the undersigned acknowledges reviewing and understanding the Non-Collusion and Code
of Ethics statements contained herein and confirms compliance with the contents:

AUTHORIZED SIGNATURE:
PRINT NAME:

BIDDER’S COMPANY NAME:



http://www.greenwichct.gov/

GREENWICH PUBLIC SCHOOLS
REQUEST FOR PROPOSAL #2581-26 DEADLINE: 8/20/26 at 10:00 a.m.

Owner’s Representative Services for the Riverside School
REPLY SHEET (Page 2 of 2)

BIDDER INFORMATION:

BIDDER’S COMPANY NAME

ADDRESS

TELEPHONE # FAX #

E-MAIL ADDRESS

WEBSITE

AUTHORIZED SIGNATURE

PRINT NAME

TITLE

STATE OF CT TAXPAYER ID #

FEDERAL TAXPAYER ID #

INCORPORATED IN THE STATE OF Corporate Seal [ ]Yes [ INo

AWARD/CONTRACT SIGNATURE

The Bidder shall indicate below, the full name, title, and the complete mailing address of the authorized
person (i.e., officer of the company) who will sign the contract (if applicable) for this procurement:




THE FOLLOWING PAGES ARE A SAMPLE COPY OF THE TOWN
OF GREENWICH CONTRACT FOR YOUR REVIEW. YOU MUST
BE ABLE TO SIGN THIS CONTRACT AND MEET THE
NECESSARY INSURANCE AS REQUIRED BY THE TOWN OF
GREENWICH IN ORDER FOR YOUR PROPOSAL TO BE

CONSIDERED.



State of Connecticut EXHIBIT B
Town of Greenwich

Contract
Town Department: Greenwich Public Schools Contract No.;
Division: Account Name:
Name and Account Code
Address Total Amount
Of of Contract
Contractor
This Agreement made this day of 2026 between Greenwich Public Schools, Town of Greenwich, hereafter called the Owner and

hereafter called the Contractor.
Witnessed as follows:
1. The Contractor agrees to furnish materials and perform services as shown in specifications and contract documents hereto attached and made
a part hereof, and consisting of numbered pages from 1 to
2. The Owner agrees to pay the price designated for such materials and services upon certification by the proper agent of the Owner.
3. This contract shall not be valid until approved by the Town Attorney and countersigned by the Town Comptroller.

GREENWICH PUBLIC SCHOOLS,
TOWN OF GREENWICH

By
Its Chief Financial & Administrative Officer

CONTRACTOR

By
Its

Approved as to legal sufficiency

Date

Assistant Town Attorney

| hereby certify that the estimated amount of this contract does not exceed the unencumbered balances of amounts duly appropriated and against
which this contract is chargeable as indicated hereon.

Date

Comptroller



PERSONAL SERVICE AGREEMENT
Contract No.

THIS AGREEMENT made and entered into this day of , by and between
GREENWICH PUBLIC SCHOOLS, Town of Greenwich, Connecticut, (hereinafter referred to as
“Owner”), acting herein by the undersigned official, and

(hereinafter referred to as “Contractor”), whose principal office is located at

, acting herein by

its , hereunto duly authorized. Owner and

Contractor are sometimes referred to herein individually as a "Party" and collectively as the
"Parties."”

WITNESSETH:
WHEREAS, the Owner contemplates:

WHEREAS, the Owner desires to retain the services of the Contractor to perform the following
work:

NOW THEREFORE, in consideration of the mutual covenants and agreements herein contained,
the parties agree as follows:

1. Describe services to be performed: Services as described in the attached Exhibit(s)

and

2. Describe method and terms of payment:
Contractor shall invoice the Owner on a service rendered basis. Contractor shall send all invoices
via electronic mail to accountspayable@greenwich.k12.ct.us. Contractor agrees to accept payment
through Electronic Funds Transfer (EFT) via Automatic Clearing House (ACH) for all services
rendered. Such payments will be made by the Owner net 30 days after receipt of invoice and
acceptance and approval by the Owner, for all services actually rendered.

3. This Contract consists of:
Personal Service Agreement (pp.1-7);
Exhibit A, Insurance Requirements & Certificate of Insurance (pp.8-10);
Other exhibit(s) (yes/no) entitled B (pp. );
Other attachment(s) (yes/no) entitled (pp. );

for a total number of numbered pages, hereinafter collectively referred to as the “Contract.”

4. Any conflict between this Agreement and any invitation to bid, request for
proposal, bid or response to request for proposal, including any accompanying addenda, shall be
resolved in favor of this Agreement, with the exception that any provision in any invitation to bid,
request for proposal, bid or response to request for proposal, including any accompanying addenda,


mailto:accountspayable@greenwich.k12.ct.us

that is attached as an exhibit to this Agreement, which exhibit provides for a higher standard of
obligation of service by Contractor, shall control as to the standard of obligation and service
required of the Contractor and shall thereby supplement this Contract.

5. The Owner may at any time, and for any reason, direct the discontinuance of the
services and work contemplated under this Contract for a period of time. Such direction shall be
in writing and shall specify the period during which the work shall be discontinued. The work
shall be resumed on the dates specified in such direction, or upon such other date as the Owner
may thereafter specify in writing. The period during which such work shall have been discontinued
shall be deemed added to the time for performance. Stoppage of work under this article shall not
give rise to any claim against the Owner.

6. The service and work contemplated under this Contract shall be completed in full
on or before , with four (4) one-year options to extend the contract, annually by written
notice to the Contractor, at the discretion of Greenwich Public Schools.

7. Owner shall designate in writing a person to act as the Owner’s representative with
respect to the work to be performed under this Agreement. Owner’s designated representative shall
have complete authority to transmit instructions, receive information, interpret, and define the
Owner’s policies and decisions with respect to materials, equipment, elements, and systems
pertinent to the work covered by this Agreement.

8. Owner may at any time and for any reason terminate this Contract by written notice
specifying the termination date, which shall be not less than seven (7) days from the date such
notice is given. In the event of such termination, services shall be paid for in such amount as shall
compensate for the portion of the work satisfactorily performed prior to termination. Such amount
shall be fixed by the Owner after consultation with the Contractor and shall be subject to audit by
the Owner’s Comptroller. Termination under this section shall not give rise to any claim against
the Owner for damages for compensation in addition to that provided hereunder.

9. It is the intent of this Contract to secure the personal services of the Contractor or
a duly authorized and competent representative(s) of the Contractor acceptable to the Owner.
Failure of the Contractor for any reason to make the personal service of such a person available to
the Owner to the extent necessary to perform the services required, skillfully and promptly, shall
be cause for termination of this Contract.

10.  The Contractor shall not assign this Contract without prior consent of the Owner in
writing.

11. In the event of death or disability of the principal of the Contractor, any qualified
partner or associate of the Contractor may be authorized, at the option of the Owner, to continue
to perform and complete all the terms, covenants and provisions contained in this Contract.

12. If the Contractor has been delayed and as a result will be unable, in the opinion of
the Owner, to complete performance fully and satisfactorily within the time allowed herein, the
Contractor, upon submission of evidence of the cause of the delay, satisfactory to the Owner, shall
at the discretion of the Owner, be granted an extension of time for performance equal to the period
that the Contractor was actually and necessarily delayed.



13. When the Owner shall have reasonable grounds for believing that a) the Contractor
will be unable to perform this Contract fully and satisfactorily within the time fixed for
performance, or b) a meritorious claim exists or will exist against the Contractor or the Owner
arising out of the negligence of the Contractor or the Contractor’s breach of any provision of this
Contract, then the Owner may withhold payment of any amount otherwise due and payable to the
Contractor hereunder. Any amount so withheld may be retained by the Owner for such period as
it may deem advisable to protect the Owner against any loss and may, after written notice to the
Contractor, be applied in satisfaction of any claim herein described. This provision is intended
solely for the benefit of the Owner. No person shall have any right against the Owner or claim
against the Owner by reason of the Owner’s failure or refusal to withhold monies. No interest shall
be payable by the Owner on any amounts withheld under this provision. This provision is not
intended to limit or in any way prejudice any other right of the Owner.

14.  The acceptance by the Contractor, his successors or assigns, of any payment made
on the final requisition under this Contract, or of any final payment due on termination of this
Contract, shall constitute a full and complete release of the Owner from any and all claims,
demands and causes of action whatsoever which the Contractor, his successors or assigns, have or
may have against the Owner under the provisions of this Contract.

15.  The Contractor shall not assert any claim arising out of any supervisory act or
omission by any agent, officer, or employee of the Owner in the execution or performance of this
Contract against any such agent, officer, or employee. The Contractor shall require each person
supplying labor or materials to the Contractor to agree in writing to the Contractor not to make any
claim against the Owner, its officers, agents, or employees by reason of such labor or materials, or
by reason of any acts or omissions of the Contractor.

16.  The Contractor shall indemnify and save harmless the Owner and its officers,
agents, servants and employees, from and against any and all claims, demands, suits, proceedings,
liabilities, judgments, awards, losses, damages, costs and expenses, including attorneys’ fees, on
account of bodily injury, sickness, disease, death or other damages, sustained by any person or
persons; injury or damage to or destruction of any property, directly or indirectly arising out of,
relating to, or in connection with the work called for in the Contract, whether or not due or claimed
to be due in whole or in part to the active, passive or concurrent negligence, fault, or contractual
default of the Contractor, its officers, agents, servants or employees, any of its subcontractors, the
Owner, any of its respective officers, agents, servants, or employees and/or any other person or
persons, and whether or not such claims, demands, suits or proceedings are just, unjust, groundless,
false, or fraudulent. The Contractor shall and does hereby assume and agrees to pay for the defense
of all such claims, demands, suits and proceedings, provided, however, that the Contractor shall
not be required to indemnify the Owner, its officers, agents, servants, or employees, against any
such damages occasioned solely by acts or omissions of the Owner, its officers, agents, servants
or employees, other than supervisory acts or omissions of the Owner, its officers, agents, servants,
or employees, in connection with the work called for in the Contract.

17.  The Contractor shall take out and maintain during the life of this Contract the types
and amounts of insurance as are set forth in the attached Exhibit A. Before commencing the work
called for in this Contract, the Contractor shall furnish the Owner with a completed certificate of
insurance on the Acord form that is referenced in the attached Exhibit A evidencing such coverage.
If the professional liability insurance procured by the Contractor provides coverage on a “claims
made” basis, the Contractor agrees to maintain said insurance for as long as a claim may legally
be made for errors and omissions relating to the work performed under this Contract, provided the



Consultant may seek a waiver of this maintenance from the Owner’s Risk Management Director,
that will not be unreasonably denied, on grounds documented by its insurance agent/broker, that
such insurance or tail coverage no longer remains commercially and reasonably available.

18.  Contractor represents that it is authorized to do business in the State of Connecticut.
Contractor agrees to comply in every respect with applicable Federal, State, and local laws,
regulations, and ordinances.

19.  Contractor shall at all times be deemed to be an independent contractor and shall
be wholly responsible for the manner in which it performs the services required of it by the terms
of this Contract. Nothing herein contained shall be construed as creating the relationship of
employer and employee or principal and agent, between the Owner, its agencies, employees, and
agents, and Contractor, its employees, and agents. Contractor assumes exclusive responsibility for
the acts of its employees and agents as they relate to the services to be provided during the course
and scope of their employment. Contractor, its agents, and employees shall not be entitled to any
rights and privileges of the Owner’s employees and shall not be considered in any manner to be
employees of the Owner. Contractor, its employees, and its agents, shall not hold itself out in any
manner as being anything but an independent contractor of the Owner, and may not use the Owner
name for any purpose and in any manner without the express permission of the Owner.

20. If the Contractor makes claims for any damages alleged to have been sustained by
breach of contract or otherwise, he shall, within ten (10) days after occurrence of the alleged
breach, or within ten (10) days after such damages are alleged to have been sustained, whichever
date is the earlier, file with the Contracting Officer a written, itemized statement of the details of
the alleged breach and the details and amount of the alleged damages. The Contractor agrees that
unless such statement is made and filed as so required, his claim for damages shall be deemed
waived, invalid, and unenforceable, and that he shall not be entitled to any compensation for any
such alleged damages. Within ten (10) days after the timely filing of such statement, the
Contracting Officer shall file with the appropriate department of the Owner, one copy of the
statement, and shall file with the Owner and the Contractor his determination thereon. The
Contractor shall not be entitled to claim any additional compensation for damages by reason of
any direction, instruction, determination or decision of the Owner or its agents, nor shall any such
claims be considered, unless the Contractor shall have complied in all respects with the provisions
of this paragraph.

21. No person, firm, or corporation, other than the Contractor, who signed this
Agreement, shall have any interest herein or rights hereunder. No claim shall be made or be valid
either against the Owner, or any agent of the Owner, and neither the Owner nor any agent of the
Owner shall be liable for or be held to pay any money except as herein provided. The acceptance
by the Contractor of the payment as fixed in the final estimate shall operate as and shall be a full
and complete release of the Owner and of every agent of the Owner of and from any and all claims,
demands, damages and liabilities of, by or to the Contractor for anything done or furnished for, or
arising out of, or relating to, or by reason of the Work, or for or on account of any act or neglect
of the Owner, or of any agent of the Owner, or of any other person, arising out of, relating to, or
by reason of the Work, except the claim against the Owner for the unpaid balance, if any there be,
of the amounts retained as herein provided.

22.  The Owner may, at any time, retain from any moneys which would otherwise be
payable hereunder, so much thereof, as the Owner may deem necessary to complete the Work
hereunder, and to reimburse it for all costs, expenses, losses, and damages chargeable to the



Contractor hereunder.

23. It is agreed that this is an entire contract for one whole and complete Work or
Result, and that neither the Owner’s entrance upon or use of the Work, or any part thereof, nor any
partial payments by the Owner, shall constitute an acceptance of the Work or any part thereof,
before its entire completion and final acceptance.

24.  The laws of the State of Connecticut shall govern this Contract and any and all
litigation related to this Contract. In the event of litigation related to this Contract, the exclusive
forum shall be the State of Connecticut and the exclusive venue for such litigation shall be the
Judicial District for Stamford/Norwalk at Stamford.

25.  Each and every provision of law and clause required by law to be inserted in the
Contract shall be deemed to be inserted herein, and the Contract shall be read and enforced as
though they were included herein. If through mistake or otherwise, any such provision is not
inserted, or is not correctly inserted, then upon the application of either party, the Contract shall
forthwith be physically amended to make such insertion.

26. If any provision of this Contract is declared or found to be prohibited,
unenforceable or void, the Parties will negotiate in good faith to agree upon a substitute provision
that is valid, binding, and enforceable, and is consistent with the intentions underlying the original
provision. If the Parties are unable to agree upon such substitute provision, the original provision
will be stricken. If the remainder of this Contract is not materially affected by such declaration or
finding and is capable of substantial performance, then the remainder shall be enforced to the
extent permitted by law.

27.  This Agreement, including any referenced Exhibits, constitutes the entire contract
between the Parties. No modification, amendment, or waiver of any provision of this contract will
be effective unless in writing and signed by both parties hereto. This Agreement represents the
entire understanding between the parties and supersedes and replaces all other agreements related
to this subject matter.

28. No delay or failure by either Party to exercise any right or power under this Contract
will constitute a waiver of that right, unless expressly provided otherwise herein. A waiver by any
Party of any of the covenants, conditions, or agreements to be performed by the other Party, or any
breach thereof, will not be construed to be a waiver of any succeeding breach thereof, or of any
other covenant, condition, or agreement herein contained. No change, waiver, or discharge hereof
will be valid unless in writing and signed by an authorized representative of the party against which
such change, waiver, or discharge is sought to be enforced.

29.  Contractor acknowledges that Owner is subject to the Connecticut Freedom of
Information Act (“FOIA”). No information provided to Owner by Contractor or any
Subcontractor, shall be considered confidential, irrespective of any representation to the contrary,
with the exception of the provisions contained in C.G.S. 81-210(b). The Owner shall have full
authority as to whether it will invoke an exemption to a FOIA request. Contractor agrees that they
will comply with any and all FOIA requests placed upon the Owner that involve this Contract and
any work conducted in relation thereto. In no event shall Owner have any liability for the disclosure
of documents or information in its possession which Owner believes it is required to disclose
pursuant to FOIA or any other law.



30.  The Parties may execute this Agreement in multiple counterparts, each of which
constitutes an original as against the Party that signed it, and all of which together constitute one
agreement. The signatures of all Parties need not appear on the same counterpart. The delivery of
signed counterparts by facsimile, email or other electronic transmission that includes a copy of the
sending Party's signature is as effective as signing and delivering the counterpart in person. The
Parties may affix their signatures electronically to this Agreement by typing their names on the
signature lines below (“Electronic Signature™). A Party who executes this Agreement by Electronic
Signature agrees that such signature is the legal equivalent to a hand-written signature on this
Agreement, which shall have the same binding legal effect as if the Party had personally signed
his or her name to paper.

31. Contractor is required to perform Employee Background Screening as imposed by
Section 2 of the Public Act 16-67, which amended Conn. Gen. Stat. section 10-222c. All signed
and completed background checks are to be submitted to Greenwich Public Schools via secure
email link: background_department@greenwich.k12.ct.us.

Dated at Greenwich, Connecticut,

GREENWICH PUBLIC SCHOOLS,
TOWN OF GREENWICH

By: Benjamin Branyan,

Chief Administrative & Financial
Its: Officer

THE CONTRACTOR
By:

Its:
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Insurance Requirement Sheet

Insurance Requirements: Before starting and until final completion and acceptance of the work called for in the Contract and
expiration of the guarantee period provided for in the Contract, the Contractor and its subcontractors, if any, shall procure
and maintain insurance of the types and amounts checked in paragraphs A through F below for all Contract operations. If any
of the required insurance is on a claims made basis and does not include an extended reporting period of at least 36 months,
contractor shall maintain either tail coverage or continuous claims made liability coverage, provided the effective date of the
continuous claims made coverage is on or before the effective date of the contract with the Town, for a minimum of months
following the later of (i) contractor’s completion and Town’s acceptance of all services required under the contract, or, (ii)
Town or contractor termination of contract, or, (iii) the expiration of the claims made policy. The Town of Greenwich shall
be given thirty (30) days prior written notice of cancellation, lapse or restrictive amendment (except ten days notice of
nonpayment) of the policies listed in the Acord form.

X A General Liability, with minimum coverages for combined bodily injury and property damage liability of $2,000,000
general aggregate, $1,000,000 per occurrence including:
X 1. Commercial General Liability.
( 2. Town of Greenwich The Greenwich Board of Education

and Greenwich Public Schools as additional insured. Contractor’s insurance must be primary
and non-contributory — and stated as such in the Description of Operations section of the Acord
form.

[l 3. Owners and Contractors Protective Liability
(separate policy in the name of the Town).

X B. Comprehensive Automobile Liability, with minimum coverages of $1,000,000 combined single limit for bodily injury
and property damage, including, where applicable, coverage for any vehicle, all owned vehicles, scheduled vehicles,
hired vehicles, non-owned vehicles and garage liability.

( C. Excess Liability, with minimum coverage of $5,000,000 in umbrella form, or such other form as approved by Town
Department Head and Risk Management Director.

X D. Workers' Compensation and Employer's Liability, with minimum coverages as provided by Connecticut State
Statutes.
X E. Professional Liability (for design and other professionals for Errors and Omissions), with minimum coverage of

$2,000,000. If the policy is on a claims-made basis, coverage shall be continually renewed or extended for three (3)
years after work is completed under the Contract.

O

Other (Builder's Risk, etc.):

X
@

CERTIFICATE HOLDER: TOWN OF GREENWICH, The Greenwich Board of Education
And Greenwich Public Schools (Also indicate on Acord Certificate of Insurance)
101 Field Point Road, Greenwich, CT 06830.

The Acord certificate of insurance form must be executed by your insurance agent/broker and returned to this office. Company name and
address must conform on all documents including insurance documentation. It is required that the agent/broker note the individual insurance
companies providing coverage, rather than the insurance group, on the Acord form. The Contract number (provided to the awarded Contractor),
project name and a brief description must be inserted in the “Description of Operations” field. [t must be confirmed on the Acord Form that the
Town of Greenwich, The Greenwich Board of Education, Greenwich Public Schools, The Riverside School Building Committee & Quisenberry
Arcari Malik, LLC are endorsed as an additional insured by having the appropriate box checked off and stating such in the “Description of
Operations” field. A letter from the awarded vendor’s agent/broker certifying that the Town of Greenwich, The Greenwich Board of
Education, Greenwich Public Schools, The Riverside School Building Committee & Quisenberry Arcari Malik, LLC have been endorsed onto
the general liability policy as an additional insured is also mandatory. This letter must follow exactly the format provided by the
Purchasing Department. |If the insurance coverage required is provided on more than one Acord certificate of insurance, then additional
endorsement letters are also required. Contract development will begin upon receipt of complete, correct insurance documentation.

The Contractor shall be responsible for maintaining the above insurance coverages in force to secure all of the Contractor's obligations under
the Contract with an insurance company or companies with an AM Best Rating of A-:VIl or better, licensed to write such insurance in
Connecticut and acceptable to the Risk Manager, Town of Greenwich. For excess liability only, non-admitted insurers are acceptable, provided

they are permitted to do business through Connecticut excess line brokers per listing on the current list of Licensed Insurance Companies,
Approved Reinsurers, Surplus Lines Insurers and Risk Retention Groups issued by the State of Connecticut Insurance Department



(Date)

(SAMPLE ENDORSEMENT LETTER)

AGENT/BROKER
(LETTERHEAD)

Eugene H. Watts, Senior Buyer

Purchasing Department

Town of Greenwich/Board of Education

290 Greenwich Avenue — Havemeyer Building
Greenwich, CT 06830

Town of Greenwich/Board of Education / Greenwich Public Schools Contract

Project Name:

Dear Mr. Watts:

The undersigned hereby certifies as follows:

(1)

()

3)

(4)

()

Sincerely,

| am a duly licensed insurance agent under the laws of the State of [insert State] and
an authorized representative of all companies affording coverage under the Acord
form submitted herewith;

The Town of Greenwich, The Greenwich Board of Education, Greenwich Public Schools,
The Riverside School Building Committee & Quisenberry Arcari Malik, LLC have been
endorsed as an additional insured under the general liability policy no. [insert policy
number], issued by [insert company affording coverage] to [name of insured];

The general liability policy referenced in paragraph (2) above meets or exceeds the
coverage in Commercial General Liability ISO form CG 00 01 10 01, including
contractual liability;

The policies listed in the Acord form submitted to the Town of Greenwich in
connection with the above-referenced contract have been issued to the insured in the
amounts stated and for the periods indicated in the Acord form; and

The Town of Greenwich shall be given thirty (30) days prior written notice of
cancellation, lapse or restrictive amendment (except ten days notice of nonpayment)
of the policies listed in the Acord form.

Authorized Representative for all companies listed in the Acord form



ACORD CERTIFICATE OF LIABILITY INSURANCE

PRODUCER

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER,
THIS CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

INSUREERS AFFORDING COVERAGE

INSURED
Contract #

INSURER A:

INSURER B:

INSURER C:

INSURER D:

INSURER E:

COVERAGES

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED, NOTWITHSTANDING ANY REQUIREMENT, TERM OF
CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED
HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

W | TYPEOF INSURANCE POLICY NUMBER |  FOUSY EXD AN LIMITS

GENERAL LIABILITY EACH OCCURENCE
~ COMMERCIAL - FIRE DAMAGE (Any one fire)
[ CLAIMS MADE X OCCUR MED EXP (Any one person)
O PERSONAL & ADV INJURY
m] GENERAL AGGRREGATE
GENERAL AGGREGATE PRODUCTS-COMP/OP AGG
O POLICY CIPROJECT O
AUTOMOBILE LIABILITY COMBINED SINGLE LIMIT
O ANY AUTO (Ea accident)

ALL OWNED AUTOS BODILY INJURY
[ SCHEDULED AUTOS (Per person)

HIRED AUTOS BODILY INJURY

NON-OWNED AUTOS (Per accident)
] PROPERTY DAMAGE
O (Per accident)

T | GARAGE LIABILITY AUTO ONLY-EA ACCIDENT
O ANY AUTO OTHER THAN _EAACC
O AUTOONLY:  AGG
EXCESS LIABILITY EACH OCCURRENCE
OOCCUR [ CLAIMS AGGREGATE
[ DEDUCTIBLE
O RETENTION  §
WC OTH-
XV’\?DRKERS COMPENSATION E!ng:gH |AC|C|DENT Al
CADI NAWVEDCQ! I IARDII ITV
E.L. DISEASE-EA EMPLOYEE
E.L. DISEASE - POLICY LIMIT

Professional Liability

DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS
The Town of Greenwich, The Greenwich Board of Education, Greenwich Public Schools, The Riverside School Building Committee & Quisenberry Arcari Malik, LLC are
named as additional insured for Contract # . Itis agreed by both parties to Contract No that the Contractors insurance will be primary and non-contributory

CERTIFICATE X| ADDITIONAL INSURED; INSURER
HOLDER LETTER: __

CANCELLATION

Certificate Holder:

Town of Greenwich, The Greenwich Board of
Education, Greenwich Public Schools

101 Field Point Road

Greenwich, CT 06830

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, THE ISSUING
COMPANY WILL ENDEAVOR TO MAIL 30 DAYS WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT
FAILURE TO DO SO SHALL IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OF
REPRESENTATIONS




