
Stillwater Township 

Elementary School
December 2026 Referendum

June 29, 2026



Parette Somjen Architects, LLC

Persimmon Engineering, LLC
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Phoenix Advisors, LLC
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Project Background
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1988 Gym & Classroom Addition

1966 Addition1956 Addition

1941 Original Building

Area of Loose Fill

N



Sep. 2016
PSA Involvement
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Oct. 27, 2025
RFP Sent Out

2016

Nov. 2016 – Nov. 2019
5 Meters Installed 

& Monitored

2017 2018 2019 2020 2021 2022 2023 2024

Mar. 2020 – Sep. 2020
Building Unoccupied 

During COVID-19

Nov. – Dec. 2019
Recommendations Discussed

PROJECT HISTORY

2025

Nov. 2023 – Apr. 2024
Second Opinion

1988
Building Addition Constructed

1989
Settlement Issues Identified
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Investigation
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1989 Investigation – Heikki K. Elo Consulting Engineers

Observations:

Foundations had not fully settled and there were no structural concerns

Recommendations: None

2016 Investigation – Crack Meters

Observations:

Minor to no movement at all locations

Recommendations: Repair and continue to monitor

2023 Investigation – SOR Consulting Engineers

Observations: Soils below foundations “loose to very loose”

Recommendations: Stabilization required to prevent further settlement. Install helical piles 

and compaction grouting.

2026 Investigation – French and Parrello Associates

Observations: Soils below foundations “loose to very loose”

Recommendations: Stabilization required to prevent further settlement. Install compaction 

grouting.
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1956 Addition
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Proposed Solution
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± 100 Grout Locations 

every 8’ 

• Secondary row at 

areas of special 

concern.

• 4” diameter hole 

through the floor 

slab.



June 10, 2027
Last Day of School

June 15, 2027 – 
July 15, 2027 
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September 1, 2027
First Day of School

CONSTRUCTION SCHEDULE

JUN JUL AUG SEP OCT NOV DEC

Classroom & 
Stairwell Soil 
Stabilization 

Gym Soil 
Stabilization

July 15, 2027 – 
Aug 31, 2027 

Gym Repairs and Renovations 

Aug 31, 2027 – Dec 31, 2027 

Prioritize Classrooms

4-6 weeks needed for stabilization

8-10 weeks allocated
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Referendum Information
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November (First Tuesday)

December (Second Tuesday)

January (Fourth Tuesday)

March (Second Tuesday)

September (Last Tuesday)

DOE Application, Timelines, & Deadlines

Other Agency Approvals 

Debt Service Aid Eligibility

REFERENDUM DATES



March 30, 2026

BOE Meeting (Award)

April 27, 2026

BOE Meeting

Dec. 8, 2026

Referendum Vote
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June 11, 2026

NJDOE Application Deadline

(December Vote)

May 11, 2026

BOE Meeting

REFERENDUM VOTE

MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

June 1, 2026

BOE Meeting
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Building Stabilization and Repairs

Gym Upgrades

Floor and Wall Finishes

Door Replacement

Bleachers (ADA Upgrades)

Heating and Ventilation Upgrades

Window Replacement

Restroom Renovations

Question #2
Gym Equipment (e.g. Scoreboard)

Gym Air Conditioning 

Gym Ceiling and LED Lighting
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TAX IMPACT
Question Per $100 

Assessed Value

Per $100,000 

Assessed Value

Annual $207,179 

Avg. Assessment 

Monthly $207,179 

Avg. Assessment 

#1 $0.038 $37.59 $77.89 Annually $6.49 Monthly

#2 $0.013 $12.92 $26.77 Annually $2.23 Monthly

Total $0.051 $50.51 $104.66 Annually $8.72 Monthly

Question Total State Aid Local Share

#1 $3,151,644 $1,071,559 $2,080,085

#2 $1,084,599 $368,764 $715,835

Grand Total $4,236,243 $1,440,323 $2,795,920



Property Assessment
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Higher Value

Assessed Value – Township assigned value for property tax 

Lower Value

Find your Assessed Value:

www.sussexcountyclerk.org/902/Online-Search-of-Tax-Records

Use Lot and Block for best results



Questions


