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Cost to Complete Through 3.12.2024

FUNDING ALLOCATION:

$195M Bond Budget Breakdown
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Upcoming Projects Currently in Design & Planning

*Bingham Farms Elementary
»New Addition (TBD: Spring 2025 - Summer 2026)
»Interior Renovations (Summer 2025)
*Quarton Elementary
»Interior Renovations (Summer 2025)
ePembroke Elementary
»Parking Lot Replacement (Summer 2025)
«Birmingham Covington School (BCS)
»Selective Roof Replacement (Summer 2025)
*Seaholm High School
»Athletics Parking Lot Replacement (Summer 2025)
»Auditorium Roof Replacement (Summer 2025)
*Groves High School
»Natatorium Roof Replacement (Summer 2025)
*Midvale
»Chiller Replacement (TBD)
eTransporation
»Parking Lot Replacement (Summer 2025)

Note - Numbers and dates on this report are subject to change
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For more bond information, visit

birmingham.k12.mi.us

Commitments/

Projected
Commitments

Actuals Approved Actual Cost To Forecasted Reserve/Owner Estimate At Forecasted
PP Complete Commitments Contingency Completion Over/(Under)

Construction/District-Wide $147,611,847 $125,423,185 $91,124,836 $34,298,349 $21,497,323 $691,339 $147,611,847

FF&E $7,781,394 $2,173,716 $1,861,289 $312,427 $5,607,677 $0 $7,781,394 $o
Buses $8,473,500 $3,173,694 $1,345,264 $1,828,430 $5,299,806 $0 $8,473,500 $0
Technology/Security $24,643,848 $12,226,605 $10,641,709 $1,584,896 $12,417,243 $0 $24,643,848 $0
Design Prime $8,960,822 $1,317,326 $1,317,326 $0 $7,643,496 $0 $8,960,822 $0

OVERALL TOTALS:

$197,471,410

$144,314,525 $106,290,424 $38,024,101 $52,465,546 $691,339 $197,471,410

Overall budget includes $571,410 from the 2018 Bond proceeds previously approved to help fund BP 2-6 and Technology costs as well as $1,900,0000 of Earned Interest to date. All Owner costs included represent cost through
February 29, 2024

Technology/Security Design Prime

p =

Buses

,/m }
/
/

Project Schedule

Ba

Design + Bid/Award

> (-2 >
SIRHEHEHEE
o|z|o|= 2|<|2

Construction Closeout

2025

CURRENT PROJECTS

BP #2-9 - Seaholm Auxiliary Gym & Plaza Improvements
BP #2-11 - Groves Auxiliary Gym III
BP #2-12 - Seaholm Athletic Fields (TBD) IIIIIIIII
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BP #1-7 - BCS Renovations
BP #2-16 - Groves Renovations & Site Improvements

BP #2-17 - Seaholm Renovations & Site Improvements
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Completed Projects

2020 Projects
* SHS/GHS - Stadium Sound Systems

* SHS/GHS - Gym Video Scoreboards & Sound System
* SHS - Stadium Lighting

2021 Projects

* Pierce — Phase 1 Renovations + New Cafeteria Addition

* BCS - Generator Replacement

* GHS - Bleachers, Press Box & New Maintenance Building
* SHS - Press Box & Selective Interior Renovations

* Transportation — New Storage Building

* Midvale - Parking Lot Expansion & New Generator

2022 Projects
* Roofing — Berkshire, Beverly & Greenfield

* Pierce — Phase 2 Renovations

* Berkshire — Renovations

* West Maple — Secure Vestibule & Front Entrance

* BATP - Addition & Renovation

* EAC / Groves Water Infiltration & Improvements

* SHS - Tennis Courts / Track / Maintenance Building

* GHS - Stadium Buildings / Practice Field / Tennis Courts
* Districtwide Drinking Fountains & Bottle Fillers

2023 Projects
* GHS - Baseball & Softball Fields + West Parking Expansion

* Bingham Farms - Playground

* Derby - Interior Renovations + Outbuilding

* West Maple — Interior Renovations

* SHS - New Auxiliary Gym, Stadium Plaza & Softball Field

2024 Projects
* GHS - New Auxiliary Gym
* SHS - New Baseball Field

Project Photos
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Seaholm - Softball Field

Groves - Aux Gym Running Track

Seaholm - Softball Field
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Groves - Aux Gym Interior

Seaholm - Baseball Field
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Covington - Gym Painting
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