
 

 

 

 

 

 

 

FORT COLLINS, CO 

OCTOBER 2023 

 

 

 

 

 

 



Table of Contents

KEY CONTACT INFORMATION…...................................................................................... 2

EXECUTIVE SUMMARY…................................................................................................. 3

SCOPE AND APPROACH…............................................................................................... 7

Scope of work…................................................................................................................................................... 8

Ratings, Methods and Scoring…............................................................................................................................ 9

Cost Estimating….................................................................................................................................................. 12

CONDITION ASSESSMENT…............................................................................................ 14

Systems Description - Rocky Mountain HS.......................................................................................................................15

Priorities…............................................................................................................................................................ 16

3-, 5-, 10-Year Plans…............................................................................................................................................ 19

APPENDICES ................................................................................................................ 24

Appendix A: 3-Year Plan Assets List…..................................................................................................................... A

Appendix B: 5-Year Plan Assets List….................................................................................................................... B

Appendix C: 10-Year Plan Assets List….................................................................................................................... C

CONFIDENTIAL & PROPRIETARY | POUDRE SCHOOL DISTRICT | ROCKY MOUNTAIN HS | FCA REPORT



Contacts

Key Contact Information

McKinstry Contacts Poudre School District Contacts

Devin Boyce Trudy Trimbath
Program Manager, Facility Condition Assessments Energy and Sustainability Manager
720.408.4573 970.490.3502
devinb@mckinstry.com ttrimbath@psdschools.org

Roger Noonan Jessie Ericson
Senior Facility Assessment Consultant Administrative Assistant - Operations
970.531.1527 970.490.3080
rogern@mckinstry.com jericson@psdschools.org

Josh Phillips
Facility Assessment Consultant
719.480.1372
joshph@mckinstry.com

Tracey Cousins
Strategic Account Manager
720.445.7608
traceyc@mckinstry.com

Jaime Villarino-Eilenberger
Project Manager - Technical Services
949.933.7996
jaimev@mckinstry.com

CONFIDENTIAL & PROPRIETARY | POUDRE SCHOOL DISTRICT | ROCKY MOUNTAIN HS | FCA REPORT



   Executive Summary



Executive Summary
Project Goals

Facility List

The scope of the FCA project included the assessment of the following campus.

Facility Summary

Rocky Mountain HS

Rocky Mountain HS
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TOTAL 291,858

Rocky Mountain HS is located at 1300 W. Swallow Rd., Fort Collins, CO 80526. This 291,858 SF facility 
consists of one level and was initially constructed in 1973. The equity index for this school is 0.78.

The contents of this report present the results of the Facility Condition Assessment (FCA) performed at 
Rocky Mountain HS within the Poudre School District (PSD) on June 1, 2023. PSD intends to utilize the 
findings of this report to inform both capital and operating budgets, prioritize maintenance efforts, and 
optimize planning processes as replacements and upgrades of assets and facility systems become 
necessary in the future.

FACILITY NAME AREA (SF) YEAR(S) BUILT
ROCKY MOUNTAIN HS 291,858 1973



Executive Summary
Assessment Summary

Capital Plan Summary

3-, 5-, 10-Year Capital Plan Cost Breakdown
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This section summarizes the building systems at the facility and describes the general condition observed 
based on the assessment performed on June 1, 2023. Additional details, findings and recommendations 
are presented in Section 3 of this report.

The estimated replacement costs for equipment expected to fail within the next ten years are shown 
below, divided into three separate plans. These plans are the 3-Year Plan, 5-Year Plan, and the 10-Year 
Plan. Each plan includes the cost for replacement of equipment expected to fail during these periods, 
based on the observed condition of the equipment at the time of the assessment.

Replacement costs include 3% inflation year over year.

$3,601,624

$4,635,622

$10,466,905

$0

$2,000,000

$4,000,000

$6,000,000

$8,000,000

$10,000,000

$12,000,000

Years 1-3 Years 4-5 Years 6-10

3-, 5-, 10-YEAR CAPITAL PLAN COST BREAKDOWN



Executive Summary

Annual Capital Expenditure (20 Years)

Annual Capital Expenditure by Year

20-Year Annual Capital Expenditure by Subsystem
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$4,744,005

$3,843,604

$0

$31,098

$3,336,496

$5,645,705

$1,238

$655,695

$0 $0

Years 15-20

$0

$19,103

Years 11-15

C30 - Interior Finishes $2,995,713 $4,116,234 $3,261,011

Subsystem

B20 - Enclosure $276,380 $0 $449,862 $0

B30 - Roofing $103,322

$0

$2,103,601 $3,403,249

C10 - Int. Construction $155,104 $0 $0 $405,315

C20 - Stairs $0

20-Year Annual Capital Needs and 20-Year Annual Capital Expenditure by Subsystem below indicate 

the estimated replacement costs for equipment expected to fail within the next twenty years, and are 

displayed both by year and by subsystem.

Replacement costs include 3% inflation year over year.

Replacement costs associated with the Annual Capital Expenditure graph and table include values that are 

adjusted for inflation.

Years 1-5 Years 6-10

$5,664,938

$28,801

$10,466,905

$0

$135,531

D40 - Fire Suppression $0 $0 $7,009,400 $0

$66,658

E10 - Equipment

Total:

$0

$12,550,808

$0

$0

$8,237,246 $21,837,174

$2,828,189

$1,811,881

$0

D20 - Plumbing

D10 - Conveying $0

D30 - HVAC

D50 - Electrical

 $-

 $1,000,000

 $2,000,000

 $3,000,000

 $4,000,000

 $5,000,000

 $6,000,000

 $7,000,000

 $8,000,000

 $9,000,000

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

20-YEAR ANNUAL CAPITAL NEEDS

Annual Capital Expenditure (20-Years)



Approach and 
Methodology



Scope and Approach

Scope and Approach
SCOPE OF WORK

UniFormat Classification of Building Systems
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D20
D30

D50
E10

Conveying (i.e., elevators)
Plumbing (i.e., water heating, pumps, compressors)
Heating, Ventilation, and Air Conditioning

Electrical (panelboards, transformers, switchgear)
Equipment, Kitchen Hoods, Walk-in Units, etc.

D10
C30 Interior Finishes (i.e. flooring, ceiling finishes, etc.)
C20 Interior Stairs (i.e. stair construction)

D40 Fire Suppression Systems

Exterior Enclosure (i.e. windows, walls, doors)
B30 Roofing (i.e. roofing covering, skylights, etc.)
C10 Interior Construction (i.e. doors, walls)

CATEGORY DESCRIPTIONUNIFORMAT CODE
B20

The scope of this facility condition assessment includes all major mechanical, electrical, and plumbing 
equipment, and commercial refrigeration equipment. In addition, the building enclosure,  roofing, interior 
construction and finishes, and fire suppression systems are included within the assessment. Turf, site 
assets, kitchen assets besides walk-in freezers, exhaust fans and kitchen make up air units are not included 
in scope.

The following table lists the general asset types included within the scope of this assessment. Also shown 
is the corresponding Uniformat code, which has been used to catalog equipment based on type and 
intended use.



Scope and Approach
RATINGS, METHODS AND SCORING

Asset Condition

SCORE
1
2
3
4
5

Student/Teacher Impact

SCORE
1
2
3
4
5

Energy Cost Impact
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Asset is in great condition, no action required.

Asset is in good condition, regular maintenance expected.

Asset is in expected condition, regular replacement/maintenance expected.

Asset is in poor condition, maintenance/replacement recommended soon.

Asset is in very poor condition, urgent replacement needed.

Student/Teacher Impact scores are presented for each asset on a scale of 1 – 5 (low to high impact). This 
metric considers educational (student and/or teacher) impact caused if the equipment were to fail. Assets 
serving classrooms and other educational spaces are assigned scores of 2-5 depending on the impact the 
failure of an asset would have and if backups are available. A student/teacher impact score of 1 indicates 
that there is little to no impact to educational activities.

To allow Poudre School District more flexibility in prioritizing capital planning efforts, McKinstry has 
developed the following metrics which assign various scores to each asset.

Condition ratings are presented for each asset as a score of 1 – 5. Scores are based upon a visual 
inspection during the building evaluation period. A score of 1 signifies that the asset is in great, “like new” 
condition. A score of 2 indicates that the asset is in good condition. A score of 3 signifies that the asset is in 
expected “average” condition based on function and the age of the asset. A score of 4 signifies that the 
asset is in poor condition, in need of repair, and will require replacement in the near future. A score of 5 
signifies that the asset is in very poor or failed condition and in need of imminent replacement.

CONDITION ASSESSMENT

The Energy Impact score is presented for each asset on a scale of 1-5 (low to high impact). Each of the 
asset types within the scope of this assessment were evaluated based on their impact to energy cost and 
consumption (including electrical, natural gas, and liquid fuels). Assets with a higher Energy Cost Impact 
score indicate that the asset has a large contribution to the overall energy costs of the facility. A sample of 
Energy impact scores is shown below:   

STUDENT/TEACHER IMPACT
Failure poses no significant educational impact.

Failure poses low educational impact.

Failure poses moderate impact. Asset serves teaching area, but has backup.

Failure poses high educational impact.

Failure poses severe impact. Asset serves teaching area and has no backup.



Scope and Approach

ENERGY 
COST IMPACT 

(1-5)

3

4

5

3

4

5

2

2

3

2

3

4

2

3

2

2 

3 

4 

5

2

3

4

2

3

2

3

4

2

4

5

3

4

5

2

3

4

2

3
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greater than 500 KW 

LED

greater than 5000 CFM

greater than 3000 CFM

less than 200 MBH

less than 10 tons

Air Handling Unit

Chiller

less than 200 tons of rejection

greater than 200 tons of rejection

less than 5 HP

Return Fan
Supply Fan

Fluorescent

HID/Incandescent

LED

between 200 – 1000 MBH 

between 1000 – 2000 MBH 

greater than 2000 MBH

less than 100 MBH

between 100 and 500 MBH

greater than 500 MBH

between 5 HP and 25 HP

greater than 25 HP

less than 5000 CFM

3

ASSET TYPE ASSET SIZE

Cooling Tower

Dust Collector

Exhaust Fan

less than 500 KW 

less than 20 HP

greater than 20 HP*

Computer Room AC
Condensing Unit

Heat Pump greater than 10 tons

less than 10,000 CFM

between 10,000 CFM – 50,000 CFM

greater than 50,000 CFM

less than 200 tons 

between 200 – 500 tons

greater than 500 tons

Lighting, Interior

Make-Up Air Unit

Furnace

Generator

Lighting, Exterior

Fan Coil Unit

Fuel Fired Boiler

less than 25 HP

between 25 -150 HP* 

greater than 150 HP* 

Pumps

Fluorescent

HID/Incandescent

less than 5,000 CFM

between 5,000 and 25,000 CFM

greater than 25,000 CFM



Scope and Approach

ENERGY 
COST IMPACT 

(1-5)

2

3

4

5

2

2

1

*Add 1 for direct drive motors 

Operational Impact

SCORE
1
2
3
4
5

Industry Life Expectancy
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Dehumidifier

Electric Duct Heater

Humidifier

Air Compressor

Transformer

VFD

All sizes

ASSET TYPE ASSET SIZE

Rooftop Unit

greater than 50 HP

Unit Heater

Unit Ventilator

Walk-In Condenser

Walk-In Unit

All Other

less than 5 ton

between 5 and 20 tons

between 20 and 50 tons

greater than 50 tons

greater than 200 kVA

Air Curtain

Air Dryer

Cabinet Unit Heater

Asset has a high level of operational impact. 

Asset has severe operational impact.

The designed life expectancy for a given asset is determined using a combination of widely accepted 
industry standards including ASHRAE and BOMA, as well as a manufacturers’ database of equipment life 
expectancies. This value is expressed in number of years.

2

Operational Impact scores are presented for each asset on a scale of 1 – 5 (low to high impact). This metric 
considers the operational impact caused if the equipment were to fail. Assets serving critical 
administrative and district operational spaces are assigned scores of 2-5 depending on the impact the 
failure of an asset would have and if backups are available. An operational impact score of 1 indicates that 
there is little to no impact to administrative or operational activities.

OPERATIONAL COST IMPACT SCORE
Asset has little to no operational impact.

Asset has a low level of operational impact. 

Asset has a moderate operational impact.

All sizes



Scope and Approach
Observed Remaining Life

Cost Estimating

Data-Driven Maintenance Approach
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Included with the submission of this report is the FCA Data Collection Workbook, which includes all data 
collected for each asset. The Workbook can be used to quickly sort through equipment and prioritize 
maintenance and replacement efforts. Additional observations and equipment details are provided within 
the workbook for each asset. 

The Observed Remaining Life is also expressed in number of years and takes into consideration the 
function and operating environment of the asset, as well as a determination based upon a visual 
inspection of the asset. The Observed Remaining Life value may vary from the Design Life value. For 
example, a secondary heat exchanger that has been well maintained may have an Observed Remaining 
Life that is greater than the expected Design Life. Likewise, a primary chilled water pump that has not been 
well maintained, and shows visual signs of premature wear and tear, may have an Observed Remaining 
Life that is less than the expected Design Life. 

Based on the constraints of the scope outlined in the contract we have based our asset pricing upon 
industry standards, RSMeans, and pricing data sourced through McKinstry’s construction division. This 
information is intended to assist in the prioritization and resource allocation associated with maintenance 
and capital replacement projects. Cost estimates are determined using specific characteristics of each 
asset (tonnage, motor size, capacity, etc.) along with one of several cost information data sets. Standard 
equipment warranties are included. 

To clarify, all Estimated Replacement Costs include averages of the material cost of the asset, the 
demolition and installation of that asset type and are expressed in 2023 dollars. Additionally, site specific 
construction and equipment invoices have been utilized as available.

Costs associated with project design, contractor competence, commissioning, test and balance services 
and are excluded from the estimate and are the responsibility of the Client. McKinstry assumed a 3% 
inflation, applied year over year. All work is during normal business hours. For mechanical equipment any 
duct work, piping, existing appurtenances are to be reused; costs to repair or replace any lines going to or 
coming from the units is excluded. Existing isolation valves to be used; repair or replacement of isolation 
valves is excluded. 

Costs typically associated with project-specific parameters are excluded and should be added at the 
discretion of the Client. Such exclusions include risks or contingencies such as asbestos abatement, other 
hazardous waste abatement, scope changes, design changes, taxes, special wage requirements such as 
Prevailing Wage rates, warranty management and unknown site conditions. Overtime and after-hours 
work is excluded. Any necessary structural or electrical upgrades to replace equipment is excluded. 
Incidental code violations resulting from project scope or execution are excluded. Correction of any 
existing code violations are excluded. Temporary heating, cooling, ventilation, and power during 
construction and the warranty period are excluded. Moving of heavy equipment or furniture to complete 
the work is excluded. Running and terminating new IP drops for equipment is excluded. Any changes to 
fire and life safety systems for mechanical equipment upgrades is excluded.



Scope and Approach

Equity Index

School 
Name

School 
Population 
K-12 Total F/R ELL SPED

McKinney-
Vento

Total of 
Previous 
Columns

Sample 381 15.20% 0.00% 8.40% 0.00% 0.24
Grand PSD 
Total - Oct 
2022 
Count 26,163 29.5% 5.8% 9.5% 3.4% 0.48
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As an additional metric to the six existing areas of the Facilities Condition Assessment, Poudre School 
District has created an Equity Index to assist in prioritizing facilities improvement projects. This number 
takes into account student poverty, students qualifying for ELA services, students qualifying for Special 
Education services, and students who are homeless. The calculated score for each school is based on these 
factors and where it falls in relation to the district average. The formula would be:

In this formula, a school with student needs equal to the district average would have an equity index of 
1.0. Schools with student needs higher than the district average would have an Equity Index greater than 
1.0. Schools with student needs less than the district average would have an Equity Index less than 1.0.

Category Equity Index
Low
High

Average

0.29
3.20
1.11

Median 0.95

The equity index for Rocky Mountain HS  is 0.78.

Equity Index Number = 
school average / district 

average

Sample Calculation:

0.24/0.48 = 0.49

Each asset is classified according to building system, size, capacity, and other standards, as well as ratings 
of current condition and impact of failure. Such organization and classification facilitate searching and 
sorting the data for maintenance and replacement priorities. As mentioned, the impact ratings help to 
compare one asset to another. Based on observed condition and impact scores, the future maintenance 
priorities for each building are described further in later sections.

As each of the components identified in the workbook is repaired or replaced, the information can be 
revised to reflect the new conditions. Remaining useful life values can also be manually iterated one year 
from the assessment date to reflect fewer remaining years of life. Assets no longer in service can be 
removed from the list. Similarly, assets that have been newly installed can be added to the list. Following 
the impact guidelines, relative priority can be calculated for these assets. 

F/R - Free or Reduced-Price Lunch; ELL- English Language Learners; SPED - Special Ed.; McKinnney-Vento - Homeless Assistance



Condition 
Assessment



Condition Assessment
SYSTEMS DESCRIPTION

Exterior Enclosure

Roofing

Interior Construction and Finishes

Conveyance

Electrical and Lighting

HVAC Systems

Plumbing

Fire Suppression

Equipment
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Exterior walls consist of brick, CMU, stucco, pre-cast concrete, and metal clapboard walls. The building has aluminum-framed and 
glass block windows. Exterior doors consist of a combination of metal, glass storefront, and coiling doors.  

The building's roofing consists of EPDM, black rubber membrane, and metal flashing which were all estimated to be installed circa 
2017. Additionally rolled asphalt roofing was installed around 2012.  

The interior construction consists of CMU block wall, brick wall, drywall, stone and tile wall, wood doors, metal doors, acoustic tile 
ceiling, carpet, ceramic tile flooring, VCT flooring, athletic flooring, exposed concrete flooring, and interior windows. Age of the 
interior construction elements vary between original construction and upgrades as recent as 2015. Generally, the interior 
construction is in expected condition based on industry life expectancies, and a few components, including drywall, wood, tile, and 
exposed concrete flooring, have surpassed their industry life expectancies.

A wet sprinkler system is installed , the end of the industry life expectancy for this system will be 
reached in about six years. The heads were replaced in 2021.

There is one (1) walk-in cooler and one (1) walk-in freezer in the school's kitchen.  

The building's heating, ventilation, and air conditioning (HVAC) system consists of a hot water system, nine air handling units, 23 
rooftop units, hot water coils, and VAV terminal units. The building automation system includes Distech controls. Additional HVAC 
equipment includes makeup air units, condensing units, furnaces, exhaust fans, unit heaters, and cabinet unit heaters. A couple hot 
water pumps, gas unit heaters, and several of the rooftop units  have surpassed their life expectancies and 
should be replaced within the next 1-2 years. 

Domestic hot water is provided by two (2) natural gas fired water heater installed in 2005 and 2017. The water heater installed in 
2005 has surpassed its life expectancy and is anticipated to need replacement within the next two years. Additional plumbing 
equipment includes backflow preventers, storage tanks, water treatment equipment, and pumps.  

  aside from a couple pumps, a backflow preventer and a storage tank which have surpassed their industry 
life expectancies and should be replaced within the next 1-2 years.

There are no conveyance systems in this school.

This section summarizes the building systems at Rocky Mountain HS and describes the general condition observed based on the 
assessment. Specific findings and recommendations are detailed later in this report.

The building's electrical distribution equipment consists of 480/277 and 120/208 panels, transformers, and switchgear.  
 

 The fire alarm 
system dates to 2021. Interior lighting consists mostly of fluorescent fixtures. Exterior lighting is made up of a mixture of 
fluorescent, incandescent, and LED lights.. Consider upgrading the interior and exterior fluorescent and incandescent lighting to 
light emitting diode (LED) fixtures to reduce energy costs and maintenance needs.



Condition Assessment
PRIORITIES

SPECIFIC PRIORITIES

Rocky Mountain HS

The following assets are included within this measure:

2

$385,320

1 year
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FCAID-510423, FCAID-510424, FCAID-510437, FCAID-510438, FCAID-510439, FCAID-
510441, FCAID-510442, FCAID-510443, FCAID-510444, FCAID-510448, FCAID-510449, 
FCAID-510450, FCAID-510451, FCAID-510453, FCAID-510454, FCAID-510459, FCAID-
510460, FCAID-510462, FCAID-510463, FCAID-510483, FCAID-510484, FCAID-510485, 
FCAID-510486, FCAID-510487, FCAID-510488, FCAID-510490, FCAID-510492, FCAID-
510494, FCAID-510496, FCAID-510498, FCAID-510499

Priority Level:

Estimated Cost:

Remaining Life:

The top capital measures (up to five max) have been detailed in the following tables. Each measure receives a priority 
level of 1, 2, or 3. A priority level of 1 indicates that the measure is considered an immediate concern or a potential 
hazard and should be addressed as soon as possible. A priority level of 2 indicates that the measure is considered 
urgent, but not a potential hazard or there is a less severe impact to occupants. A priority level of 3 indicates that the 
assets associated with the measure are nearing end of life, but have not yet failed or have a mild to moderate impact 
on occupant safety and comfort. 

Replace 1973 Electrical Equipment

 
 



Condition Assessment

The following assets are included within this measure:

2
$23,800

1 year

The following assets are included within this measure:

2

$1,644,110

1 year
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Replace Rooftop Units

The thirteen rooftop units  
 

 is 
recommended that these nine units be replaced within the next year.

FCAID-510285, FCAID-510289, FCAID-510290, FCAID-510291, FCAID-510292, FCAID-
510293, FCAID-510294, FCAID-510298, FCAID-510303, FCAID-510304, FCAID-510305, 
FCAID-510306, FCAID-510307

Replace Hot Water Pumps

Hot water pumps HWP-3 and HWP-4 , have surpassed their 
industry life expectancy and should be replaced prior to the 2023-2024 heating 
season.

FCAID-510280, FCAID-510281

Priority Level:
Estimated Cost:
Remaining Life:

Priority Level:

Estimated Cost:

Remaining Life:



Condition Assessment

The following assets are included within this measure:

2
$16,090

1 year

The following assets are included within this measure:

2

$3,296,760

4 years

CONFIDENTIAL & PROPRIETARY | POUDRE SCHOOL DISTRICT | ROCKY MOUNTAIN HS | FCA REPORT | 18

Replace Fluorescent and Incandescent Lighting Fixtures

Interior lighting mostly consists of fluorescent lighting. Exterior lighting is made up, in 
part, of incandescent and fluorescent fixtures  

. Consider upgrading the interior and exterior lighting to LED 
fixtures to reduce energy costs and maintenance needs.

FCAID-510413, FCAID-510414, FCAID-510415, FCAID-510419

Priority Level:

Estimated Cost:

Remaining Life:

Replace Kitchen Storage Tank

The kitchen storage tank serving the DHWS has surpassed its industry life expectancy, 
. It is recommended that this unit 

be replaced within the next year.

FCAID-510068

Priority Level:

Estimated Cost:

Remaining Life:



Condition Assessment
3-, 5-, 10-YEAR PLANS

Future Capital Plan
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The chart below presents the total expected replacement costs for each plan. Note that these figures 
include 3% inflation YOY.

The table below displays replacement costs for the campus, and the number of associated assets expected 
to fail within the next ten years. Assets requiring replacement or extensive maintenance in this plan are 
presented in Appendices A, B, and C.

REPLACEMENT PERIOD

$4,635,622
$10,466,905
$18,704,151

ASSET QUANTITY
CUMULATIVE 

REPLACEMENT COST

The following sections present the expected equipment replacement costs over the next ten years, broken 
into three separate plans. These plans are the 3-Year Plan, 5-Year Plan, and the 10-Year Plan. Each plan 
includes the equipment expected to fail during these periods, based on the observed condition of the 
equipment at the time of the assessment. Note, the 3-Year Plan includes assets failing within the next 
three years, the 5-Year Plan includes assets failing between four and five years, and the 10-Year Plan 
includes assets failing between in the next six to ten years from the assessment date.

223

3-Year Plan
5-Year Plan
10-Year Plan

Total

107
25
91

$3,601,624

$3,601,624

$4,635,622

$10,466,905

$0

$2,000,000

$4,000,000

$6,000,000

$8,000,000

$10,000,000

$12,000,000

Years 1-3 Years 4-5 Years 6-10

3, 5, 10 YEAR CAPITAL PLAN COST BREAKDOWN



Condition Assessment
3-YEAR PLAN BREAKDOWN

Years 1-3 Percent

$0 0%

$0 0%

$0 0%

$0 0%

$155,104 4%

$0 0%

$290,347 8%

$0 0%

$53,316 1%

$2,616,801 73%

$0 0%

$486,056 13%

$0 0%

$0 0%

$0 0%

5-YEAR PLAN BREAKDOWN

Years 4-5 Percent

$0 0%

$0 0%

$276,380 6%

$103,322 2%

$0 0%

$0 0%

$2,705,366 58%

$0 0%

$13,342 <1%

$211,388 5%

$0 0%

$1,325,824 29%

$0 0%

$0 0%

$0 0%
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C30 - Interior Finishes

D10 - Conveying

D20 - Plumbing

D30 - HVAC

D40 - Fire Protection

D50 - Electrical

A10 - Foundations

B10 - Superstructure

B20 - Exterior Enclosure

B30 - Roofing

C10 - Int. Construction

C20 - Stairs

The three-year plan includes the estimated capital expenditure needed to replace assets reaching end of 
life in years 1-3, or between 2024 and 2026. The sum of the anticipated capital needs is $3,601,624. The 
specific assets that will reach end of life in this period are listed in Appendix A.

SUBSYSTEM

D10 - Conveying

D20 - Plumbing

D30 - HVAC

D40 - Fire Protection

D50 - Electrical

E10 - Equipment

B10 - Superstructure

B20 - Exterior Enclosure

B30 - Roofing

C10 - Int. Construction

C20 - Stairs

C30 - Interior Finishes

E10 - Equipment

G20 - Site Improvements

G40 - Site Electrical

The five-year plan includes the estimated capital expenditure needed to replace assets reaching end of life 
in years 4-5, or between 2027 and 2028. The sum of the anticipated capital needs is $4,635,622. The 
specific assets that will reach end of life in this period are listed in Appendix A.

SUBSYSTEM

A10 - Foundations

G20 - Site Improvements

G40 - Site Electrical
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Condition Assessment
10-YEAR PLAN BREAKDOWN

Years 6-10 Percent

$0 0%

$0 0%

$0 0%

$0 0%

$0 0%

$0 0%

$4,116,234 39%

$0 0%

$1,238 <1%

$655,695 6%

$0 0%

$5,664,938 54%

$28,801 <1%

$0 0%

$0 0%
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D20 - Plumbing

D30 - HVAC

D40 - Fire Protection

D50 - Electrical

E10 - Equipment

G20 - Site Improvements

B20 - Exterior Enclosure

B30 - Roofing

C10 - Int. Construction

C20 - Stairs

C30 - Interior Finishes

D10 - Conveying

The ten-year plan includes the estimated capital expenditure needed to replace assets reaching end of life 
in years 6-10, or between 2029 and 2033. The sum of the anticipated capital needs is $10,466,905. The 
specific assets that will reach end of life in this period are listed in Appendix A.

SUBSYSTEM

A10 - Foundations

B10 - Superstructure

G40 - Site Electrical
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Condition Assessment
PRIORITY SUMMARY

Future Capital Plan
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The summary below assigns a composite Overall Priority Score to the campus as of the assessment date. 
Priority Scores range from 6 (low priority) to 30 (high priority), and are based on asset condition, operating 
impact, student impact, energy impact, estimated replacement cost, and observed remaining life.

In addition to the Overall Priority Score, each Subsystem category within the site is assigned a Priority 
Score. This score can differentiate systems that may need more attention than others, due to condition or 
impact on occupants or operations. Each Subsystem category includes a general narrative section under 
the Description column. 

The Subsystem scores are color coded to reflect the level of priority: ≤12 = Green, 12.1-23.9 = Yellow, ≥24 
= Red. Higher priority scores indicate that a system should be considered for maintenance or capital 
improvements before other systems with lower scores. The rating scale for Priority Score is visualized 
below.



Condition Assessment
PRIORITY SCORE SUMMARY - ROCKY MOUNTAIN HS

BUILDING TYPE:
YEAR BUILT:
GROSS AREA (SF):
DATE ASSESSED:
PRIORITY SCORE:
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13.4

20.3

15.0

D30 - HVAC

The building's heating, ventilation, and air conditioning (HVAC) system consists of a hot water 
system, nine air handling units, 23 rooftop units, hot water coils, and VAV terminal units. The 
building automation system includes Distech controls. Additional HVAC equipment includes 
makeup air units, condensing units, furnaces, exhaust fans, unit heaters, and cabinet unit 
heaters. A couple hot water pumps, gas unit heaters, and several of the rooftop units  

 have surpassed their life expectancies and should be replaced within the next 1-2 
years. 

16.6

D20 - Plumbing

D50 - Electrical

E10 - Equipment

Domestic hot water is provided by two (2) natural gas fired water heater installed in 2005 and 
2017. The water heater installed in 2005 has surpassed its life expectancy and is anticipated to 
need replacement within the next two years. Additional plumbing equipment includes backflow 
preventers, storage tanks, water treatment equipment, and pumps.  

 a couple pumps, a backflow preventer and a 
storage tank which have surpassed their industry life expectancies and should be replaced within 
the next 1-2 years.

The building's electrical distribution equipment consists of 480/277 and 120/208 panels, 
transformers, and switchgear.  

 
 The fire 

alarm system dates to 2021. Interior lighting consists mostly of fluorescent fixtures. Exterior 
lighting is made up of a mixture of fluorescent, incandescent, and LED lights.. Consider upgrading 
the interior and exterior fluorescent and incandescent lighting to light emitting diode (LED) 
fixtures to reduce energy costs and maintenance needs.

There is one (1) walk-in cooler and one (1) walk-in freezer in the school's kitchen.  

SUBSYSTEM: DESCRIPTION
PRIORITY 

SCORE

20.0D40 - Fire Suppression
A wet sprinkler system is installed and  life 
expectancy for this system will be reached in about six years. The heads were replaced in 2021.

C30 - Interior Finishes 15.8

B20 - Ext. Enclosure

B30  - Roofing

Exterior walls consist of brick, CMU, stucco, pre-cast concrete, and metal clapboard walls. The 
building has aluminum-framed and glass block windows. Exterior doors consist of a combination 
of metal, glass storefront, and coiling doors.  

The building's roofing consists of EPDM, black rubber membrane, and metal flashing which were 
all estimated to be installed circa 2017. Additionally rolled asphalt roofing was installed around 
2012.  

12.8

14.9

C10 - Int. Construction 13.7

System priority scored from 6 (lowest priority) to 30 (highest priority) based on condition, operating impact, student/teacher 
impact, energy impact, estimated replacement cost, and observed remaining life. [≤12 = green, 12-24 = yellow, ≥24 = red]

The interior construction consists of CMU block wall, brick wall, drywall, stone and tile wall, 
wood doors, metal doors, acoustic tile ceiling, carpet, ceramic tile flooring, VCT flooring, athletic 
flooring, exposed concrete flooring, and interior windows. Age of the interior construction 
elements vary between original construction and upgrades as recent as 2015. Generally, the 
interior construction is in expected condition based on industry life expectancies, and a few 
components, including drywall, wood, tile, and exposed concrete flooring, have surpassed their 
industry life expectancies.

Elementary School
1973

291,858
June 2, 2023

16.7

ROCKY MOUNTAIN HS
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Appendix A
APPENDIX A: 3-YEAR PLAN ASSETS LIST

ROCKY MOUNTAIN HS

ASSET ID DESCRIPTION SUBSYSTEM
OBSERVED 
REMAINING 

REPLACEMENT 
COST

PRIORITY 
SCORE

FCAID-510285 RTU-1 D30 - HVAC 1 $178,710 26
FCAID-510303 RTU-4 D30 - HVAC 1 $160,150 25
FCAID-510307 RTU-8 D30 - HVAC 1 $160,150 25
FCAID-510298 RTU-3 D30 - HVAC 1 $160,150 24
FCAID-510072 AHU-1 D30 - HVAC 1 $106,650 24
FCAID-510289 RTU-17 D30 - HVAC 1 $160,150 24
FCAID-510293 RTU-21 D30 - HVAC 1 $133,900 23
FCAID-510304 RTU-5 D30 - HVAC 1 $93,020 23
FCAID-510291 RTU-2 D30 - HVAC 1 $133,900 23
FCAID-510292 RTU-20 D30 - HVAC 1 $133,900 23
FCAID-510290 RTU-19 D30 - HVAC 1 $133,900 23
FCAID-510305 RTU-6 D30 - HVAC 1 $51,940 22
FCAID-510306 RTU-7 D30 - HVAC 1 $65,780 22
FCAID-510294 RTU-22 D30 - HVAC 1 $78,460 22
FCAID-510483 Switchboard MSB Section 1 of 6 D50 - Electrical 1 $56,450 21
FCAID-510104 CU-RTU-3 D30 - HVAC 1 $92,590 21
FCAID-510485 Switchboard MSB Section 3 of 6 D50 - Electrical 1 $56,450 21
FCAID-510107 CU-RTU-6 D30 - HVAC 1 $46,210 21
FCAID-510105 CU-RTU-4 D30 - HVAC 1 $92,590 21
FCAID-510108 CU-RTU-7 D30 - HVAC 1 $35,110 21
FCAID-510484 Switchboard MSB Section 2 of 6 D50 - Electrical 1 $42,190 21
FCAID-510486 Switchboard MSB Section 4 of 6 D50 - Electrical 1 $42,190 21
FCAID-510106 CU-RTU-5 D30 - HVAC 1 $46,210 21
FCAID-510487 Switchboard MSB Section 5 of 6  D50 - Electrical 1 $42,190 21
FCAID-510488 Switchboard MSB Section 6 of 6   D50 - Electrical 1 $42,190 21
FCAID-510297 RTU-27 D30 - HVAC 2 $31,160 20

The individual assets associated with the 3-Year Plan are shown below, sorted from highest to lowest 
priority score. The priority score key is shown below for convenience.

Note that these values represent current replacement costs expressed in 2023 dollar amounts and are not 
adjusted for inflation.

The asset ID listed for each entry has been assigned during this assessment and reflects the corresponding 
asset in the FCA workbook. 
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FCAID-510296 RTU-24 D30 - HVAC 2 $31,160 20
FCAID-510295 RTU-23 D30 - HVAC 2 $31,160 20
FCAID-510083 Back-Up Generator D50 - Electrical 2 $84,580 19
FCAID-510301 RTU-33 D30 - HVAC 3 $45,410 19
FCAID-510302 RTU-34 D30 - HVAC 3 $47,000 19
FCAID-510281 HWP-4 D30 - HVAC 1 $11,900 18
FCAID-510280 HWP-3 D30 - HVAC 1 $11,900 18
FCAID-510451 Panel RA1 D50 - Electrical 1 $3,270 17
FCAID-510047 Ceramic tile flooring C30 - Int. Finishes 3 $273,680 17
FCAID-510492 TB-1 D50 - Electrical 1 $8,740 17
FCAID-510262 EF-9 D30 - HVAC 1 $8,660 17
FCAID-510449 Panel PA3 D50 - Electrical 1 $3,270 17
FCAID-510454 Panel RA4 D50 - Electrical 1 $3,000 17
FCAID-510499 Transformer TC-7 D50 - Electrical 1 $8,190 17
FCAID-510460 Panel RB3 D50 - Electrical 1 $3,000 17
FCAID-510463 Panel RC5 D50 - Electrical 1 $3,270 17
FCAID-510441 Panel LB1 D50 - Electrical 1 $3,270 17
FCAID-510439 Panel LA4 D50 - Electrical 1 $3,000 17
FCAID-510442 Panel LC3 D50 - Electrical 1 $3,600 17
FCAID-510444 Panel LC5 D50 - Electrical 1 $3,000 17
FCAID-510443 Panel LC4 D50 - Electrical 1 $3,270 17
FCAID-510063 P-4 D20 - Plumbing 1 $4,630 17
FCAID-510448 Panel PA1 D50 - Electrical 1 $3,270 17
FCAID-510064 P-5 D20 - Plumbing 1 $4,630 17
FCAID-510450 Panel PC5 D50 - Electrical 1 $3,270 17
FCAID-510494 TC-3 D50 - Electrical 1 $4,310 17
FCAID-510453 Panel RA3 D50 - Electrical 1 $3,270 17
FCAID-510498 Transformer TC-4 D50 - Electrical 1 $7,090 17
FCAID-510459 Panel RB1 D50 - Electrical 1 $3,270 17
FCAID-510423 Panel DBA D50 - Electrical 1 $4,740 17
FCAID-510462 Panel RC4 D50 - Electrical 1 $3,270 17
FCAID-510424 Panel DBB D50 - Electrical 1 $4,740 17
FCAID-510490 TA-3 D50 - Electrical 1 $7,240 17
FCAID-510437 Panel LA1 D50 - Electrical 1 $3,000 17
FCAID-510438 Panel LA3 D50 - Electrical 1 $3,270 17
FCAID-510496 Transformer EML D50 - Electrical 1 $4,040 17
FCAID-510218 EF-5 D30 - HVAC 2 $8,660 16
FCAID-510181 EF-16 D30 - HVAC 2 $8,190 16
FCAID-510176 EF-11 D30 - HVAC 2 $8,660 16
FCAID-510183 EF-18 D30 - HVAC 2 $12,980 16
FCAID-510217 EF-49 D30 - HVAC 2 $5,550 16
FCAID-510278 HWP-1 D30 - HVAC 3 $24,640 16
FCAID-510413 Exterior Lighting: recessed, Fluorescent D50 - Electrical 1 $2,430 16
FCAID-510279 HWP-2 D30 - HVAC 3 $24,640 16
FCAID-510179 EF-14 D30 - HVAC 2 $8,190 16
FCAID-510184 EF-19 D30 - HVAC 2 $8,190 16
FCAID-510240 EF-7 D30 - HVAC 2 $9,590 16
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FCAID-510185 EF-2 D30 - HVAC 2 $8,660 16
FCAID-510182 EF-17 D30 - HVAC 2 $8,190 16
FCAID-510186 EF-20 D30 - HVAC 2 $9,590 16
FCAID-510229 EF-6 D30 - HVAC 2 $8,660 16
FCAID-510187 EF-21 D30 - HVAC 2 $8,190 16
FCAID-510175 EF-10 D30 - HVAC 2 $8,660 16
FCAID-510069 GWH-1 D20 - Plumbing 2 $10,610 16
FCAID-510178 EF-13 D30 - HVAC 2 $8,190 16
FCAID-510196 EF-3 D30 - HVAC 2 $8,190 16
FCAID-510180 EF-15 D30 - HVAC 2 $8,190 16
FCAID-510208 EF-40 D30 - HVAC 2 $6,710 16
FCAID-510414 Exterior Lighting: Wall Pack, Fluorescent D50 - Electrical 1 $6,680 16
FCAID-510215 EF-47 D30 - HVAC 2 $5,550 16
FCAID-510251 EF-8 D30 - HVAC 2 $5,550 16
FCAID-510216 EF-48 D30 - HVAC 2 $5,550 16
FCAID-510174 EF-1 D30 - HVAC 2 $8,660 16
FCAID-510308 GUH-1 D30 - HVAC 2 $3,520 15
FCAID-510053 BFP-320 D20 - Plumbing 1 $600 15
FCAID-510309 GUH-2 D30 - HVAC 2 $3,520 15
FCAID-510061 P-7 D30 - HVAC 3 $6,560 15
FCAID-510051 AC-2 D30 - HVAC 2 $18,100 15
FCAID-510068 ST-2-Kitchen D20 - Plumbing 1 $16,090 15
FCAID-510071 Hydronic Filter-HWS D20 - Plumbing 2 $9,590 15
FCAID-510056 BFP-Fire-2 D20 - Plumbing 2 $1,600 14
FCAID-510062 P-3 D20 - Plumbing 3 $4,630 14
FCAID-510059 AD-2 D30 - HVAC 2 $2,510 14
FCAID-510085 CUH-1 D30 - HVAC 3 $8,750 14
FCAID-510025 Drywall Walls - 1973 C10 - Int. Construct. 3 $146,200 14
FCAID-510081 AS-1 D30 - HVAC 2 $11,310 13
FCAID-510082 AS-2 D30 - HVAC 2 $11,310 13
FCAID-510415 Exterior Lighting: Wall Pack, incandescent D50 - Electrical 3 $4,250 13
FCAID-510270 ET-3 D30 - HVAC 2 $7,230 13
FCAID-510268 ET-2-117 D30 - HVAC 2 $7,230 13
FCAID-510271 ET-4 D30 - HVAC 2 $7,230 13
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Appendix B
APPENDIX B: 5-YEAR PLAN ASSETS LIST

ROCKY MOUNTAIN HS

ASSET ID DESCRIPTION SUBSYSTEM
OBSERVED 
REMAINING 

LIFE

REPLACEMENT 
COST

PRIORITY 
SCORE

FCAID-510418 Emergency Back-Up Lighting- LED D50 - Electrical 5 $1,167,430 22
FCAID-510299 RTU-31 D30 - HVAC 4 $72,910 19
FCAID-510042 Carpet C30 - Int. Finishes 4 $2,220,590 18
FCAID-510300 RTU-32 D30 - HVAC 4 $24,290 18
FCAID-510044 Sealed Concrete Flooring  - 1973 C30 - Int. Finishes 5 $247,770 16
FCAID-510014 Exterior Windows: Aluminum Framed - 1994B20 - Ext. Enclosure 5 $186,420 16
FCAID-510094 CUH-7 D30 - HVAC 4 $8,750 14
FCAID-510092 CUH-5 D30 - HVAC 4 $8,750 14
FCAID-510070 GWH-2 D20 - Plumbing 4 $10,610 14
FCAID-510087 CUH-11 D30 - HVAC 4 $8,750 14
FCAID-510093 CUH-6 D30 - HVAC 4 $8,750 14
FCAID-510095 CUH-8 D30 - HVAC 4 $8,750 14
FCAID-510086 CUH-10 D30 - HVAC 4 $8,750 14
FCAID-510096 CUH-9 D30 - HVAC 4 $8,750 14
FCAID-510017 Roofing: Skylights B30 - Roofing 5 $91,800 14
FCAID-510090 CUH-3 D30 - HVAC 4 $8,750 14
FCAID-510091 CUH-4 D30 - HVAC 4 $8,750 14
FCAID-510088 CUH-12 D30 - HVAC 4 $8,750 14
FCAID-510089 CUH-2 D30 - HVAC 4 $8,750 14
FCAID-510010 Exterior Doors: Hollow Metal, Double B20 - Ext. Enclosure 5 $29,760 13
FCAID-510055 BFP-Fire-1 D20 - Plumbing 4 $1,600 12
FCAID-510411 ATS-1 D50 - Electrical 5 $6,810 12
FCAID-510004 Exterior Doors: Storefront, Double B20 - Ext. Enclosure 5 $19,840 12
FCAID-510489 Surge Protector-1 D50 - Electrical 4 $3,850 12
FCAID-510012 Exterior Doors: Hollow Metal, Single B20 - Ext. Enclosure 5 $9,540 12

The individual assets associated with the 5-Year Plan are shown below, sorted from highest to lowest 
priority score. The priority score key is shown below for convenience.

Note that these values represent current replacement costs expressed in 2023 dollar amounts and are not 
adjusted for inflation.

The asset ID listed for each entry has been assigned during this assessment and reflects the corresponding 
asset in the FCA workbook. 
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Appendix C
APPENDIX C: 10-YEAR PLAN ASSETS LIST

ROCKY MOUNTAIN HS

ASSET ID DESCRIPTION SUBSYSTEM
OBSERVED 
REMAINING 

LIFE

REPLACEMENT 
COST

PRIORITY 
SCORE

FCAID-510419 Interior Lighting: Fluorescent D50 - Electrical 9 $3,283,400 22
FCAID-510474 Security System D50 - Electrical 8 $1,167,430 19
FCAID-510049 Hardwood Floor C30 - Int. Finishes 7 $235,230 16
FCAID-510048 Vinyl Tile Flooring C30 - Int. Finishes 7 $1,099,120 15
FCAID-510515 Walk-In Cooler E10 - Equipment 7 $12,060 15
FCAID-510516 Walk-In Freezer E10 - Equipment 7 $12,060 15
FCAID-510101 CU-2-Walk-In Freezer D30 - HVAC 9 $10,050 14
FCAID-510276 Furnace-1 D30 - HVAC 9 $11,010 14
FCAID-510040 Acoustic Tile Ceiling C30 - Int. Finishes 9 $1,991,640 14
FCAID-510100 CU-1-Walk-In Cooler D30 - HVAC 9 $5,030 14
FCAID-510284 MAU-3 D30 - HVAC 7 $36,740 14
FCAID-510233 EF-63 D30 - HVAC 9 $5,550 12
FCAID-510250 EF-79 D30 - HVAC 9 $5,550 12
FCAID-510242 EF-71 D30 - HVAC 9 $5,550 12
FCAID-510195 EF-29 D30 - HVAC 9 $6,710 12
FCAID-510259 EF-87 D30 - HVAC 9 $5,550 12
FCAID-510197 EF-30 D30 - HVAC 9 $8,660 12
FCAID-510237 EF-67 D30 - HVAC 9 $5,550 12
FCAID-510198 EF-31 D30 - HVAC 9 $8,660 12
FCAID-510246 EF-75 D30 - HVAC 9 $5,550 12
FCAID-510199 EF-32 D30 - HVAC 9 $8,660 12
FCAID-510255 EF-83 D30 - HVAC 9 $5,550 12
FCAID-510200 EF-33 D30 - HVAC 9 $8,660 12
FCAID-510193 EF-27 D30 - HVAC 9 $8,660 12
FCAID-510201 EF-34 D30 - HVAC 9 $6,710 12

The individual assets associated with the 10-Year Plan are shown below, sorted from highest to lowest 
priority score. The priority score key is shown below for convenience.

Note that these values represent current replacement costs expressed in 2023 dollar amounts and are not 
adjusted for inflation.

The asset ID listed for each entry has been assigned during this assessment and reflects the corresponding 
asset in the FCA workbook. 
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FCAID-510235 EF-65 D30 - HVAC 9 $5,550 12
FCAID-510202 EF-35 D30 - HVAC 9 $6,710 12
FCAID-510239 EF-69 D30 - HVAC 9 $5,550 12
FCAID-510203 EF-36 D30 - HVAC 9 $6,710 12
FCAID-510244 EF-73 D30 - HVAC 9 $5,550 12
FCAID-510204 EF-37 D30 - HVAC 9 $9,590 12
FCAID-510248 EF-77 D30 - HVAC 9 $5,550 12
FCAID-510205 EF-38 D30 - HVAC 9 $9,590 12
FCAID-510253 EF-81 D30 - HVAC 9 $5,550 12
FCAID-510206 EF-39 D30 - HVAC 9 $6,710 12
FCAID-510257 EF-85 D30 - HVAC 9 $5,550 12
FCAID-510209 EF-41 D30 - HVAC 9 $6,710 12
FCAID-510261 EF-89 D30 - HVAC 9 $5,550 12
FCAID-510210 EF-42 D30 - HVAC 9 $8,660 12
FCAID-510232 EF-62 D30 - HVAC 9 $5,550 12
FCAID-510211 EF-43 D30 - HVAC 9 $6,710 12
FCAID-510234 EF-64 D30 - HVAC 9 $5,550 12
FCAID-510212 EF-44 D30 - HVAC 9 $6,710 12
FCAID-510236 EF-66 D30 - HVAC 9 $5,550 12
FCAID-510213 EF-45 D30 - HVAC 9 $16,270 12
FCAID-510238 EF-68 D30 - HVAC 9 $5,550 12
FCAID-510214 EF-46 D30 - HVAC 9 $6,710 12
FCAID-510241 EF-70 D30 - HVAC 9 $5,550 12
FCAID-510219 EF-50 D30 - HVAC 9 $5,550 12
FCAID-510243 EF-72 D30 - HVAC 9 $5,550 12
FCAID-510220 EF-51 D30 - HVAC 9 $5,550 12
FCAID-510245 EF-74 D30 - HVAC 9 $5,550 12
FCAID-510221 EF-52 D30 - HVAC 9 $5,550 12
FCAID-510247 EF-76 D30 - HVAC 9 $5,550 12
FCAID-510222 EF-53 D30 - HVAC 9 $5,550 12
FCAID-510249 EF-78 D30 - HVAC 9 $5,550 12
FCAID-510223 EF-54 D30 - HVAC 9 $5,550 12
FCAID-510252 EF-80 D30 - HVAC 9 $5,550 12
FCAID-510224 EF-55 D30 - HVAC 9 $5,550 12
FCAID-510254 EF-82 D30 - HVAC 9 $5,550 12
FCAID-510225 EF-56 D30 - HVAC 9 $5,550 12
FCAID-510256 EF-84 D30 - HVAC 9 $5,550 12
FCAID-510190 EF-24 D30 - HVAC 9 $6,710 12
FCAID-510258 EF-86 D30 - HVAC 9 $5,550 12
FCAID-510191 EF-25 D30 - HVAC 9 $6,710 12
FCAID-510260 EF-88 D30 - HVAC 9 $5,550 12
FCAID-510192 EF-26 D30 - HVAC 9 $8,660 12
FCAID-510194 EF-28 D30 - HVAC 9 $6,710 12
FCAID-510189 EF-23 D30 - HVAC 9 $6,710 12
FCAID-510227 EF-58 D30 - HVAC 9 $5,550 12
FCAID-510177 EF-12 D30 - HVAC 9 $12,980 12
FCAID-510228 EF-59 D30 - HVAC 9 $5,550 12
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FCAID-510230 EF-60 D30 - HVAC 9 $5,550 12
FCAID-510226 EF-57 D30 - HVAC 9 $5,550 12
FCAID-510231 EF-61 D30 - HVAC 9 $5,550 12
FCAID-510054 BFP-DHW D20 - Plumbing 7 $400 11
FCAID-510416 Exterior Lighting: Wall Pack, LED D50 - Electrical 7 $9,110 11
FCAID-510514 VFD-P-4 D50 - Electrical 9 $5,480 10
FCAID-510510 VFD-MAU-2 D50 - Electrical 9 $5,060 10
FCAID-510509 VFD-MAU-1 D50 - Electrical 9 $5,060 10
FCAID-510511 VFD-P-1 D50 - Electrical 9 $7,100 10
FCAID-510057 BFP-Kitchen D20 - Plumbing 9 $600 10
FCAID-510512 VFD-P-2 D50 - Electrical 9 $7,100 10
FCAID-510513 VFD-P-3 D50 - Electrical 9 $5,480 10
FCAID-510060 ST-Pneumatics D30 - HVAC 7 $6,530 10
FCAID-510050 AC-1 D30 - HVAC 10 $18,100 10
FCAID-510504 VFD-AHU-2 D50 - Electrical 9 $5,630 10
FCAID-510505 VFD-AHU-3 D50 - Electrical 9 $5,630 10
FCAID-510269 ET-2-419A D30 - HVAC 9 $4,110 9
FCAID-510267 ET-1 D30 - HVAC 9 $4,110 9
FCAID-510058 AD-1 D30 - HVAC 10 $5,430 9
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