

William Floyd School District

CAPITAL PROJECT UPDATE #1

December 12, 2017



Total Cost Estimates- Breakdown

AREA	COST ESTIMATE
RECONSTRUCTION WORK DISTRICT WIDE	\$ 17,500,000
ELEMENTARY AIR CONDITIONING	\$ 8,805,000
MAIN SPORTS AREA	\$ 4,630,000
BASEBALL/SOFTBALL INFIELDS	\$ 1,260,000
TENNIS COURTS	\$ 520,000
ORIGINAL SPORTS AREA	\$ 3,630,000
ADAPTIVE PLAYGROUND	\$ 400,000
HS GYMNASIUM PA SYSTEM	\$ 100,000
HS, WFMS, PACA MS - AUDITORIUM UPGRADES	\$ 2,625,000
	<u>\$ 39,470,000</u>



Next Steps

Architectural Drawings

- Finalize working documents to submit to NYSED



NYSED -

- Drawings submitted for review
- Comments added – sent back



Architectural Revisions

- Drawings updated and/or corrected



NYSED

- Drawings resubmitted for final approval
- “Commissioner’s Approval Issued”

Architectural Bid Documents

- Bid documents finalized and published



Bid Reviews

- Bid responses reviewed and analyzed



Board of Education

- Board of Education awards bids to “lowest responsible bidder”



Construction -

- Schedule finalized and work begins

December 12, 2017

