

# MONTHLY REFFERENDUM REPORT DETAILED - as of March 31, 2022




## River Ridge Academy Facilities Update by Project Cont.

**Fencing Renovation** Project ID: 51925379-3

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: M.B. Kahn Construction Company, Inc. Contractor: M.B. Kahn Construction Company, Inc.



**Scope: 2019 Bond Referendum**  
**Safety/Security**

**Project Details:** Project scope of work includes Safety/Security improvements to the site fencing.

**Monthly Progress:** Fencing scope of work has been accelerated. Installation of new double barrier gate and additional fencing is complete.