

Legend for Areas of Construction –

A - 9th Grade B – Commons C – Admin D – Science E – Cafeteria/Dining F – Fine Arts G – Fine Arts/Aud
 H – Kitchen J – Arena/Boys Athletics K- Girls Athletics L – Aux Gym/Storm Shelter M – Boys Athletics
 N – Weight Room P – 12th Grade Q – Classrooms R – Chemistry Labs S- Science Labs
 T – Open above Commons U – Fine Arts V – Upper Auditorium Classrooms W – Above Arena

WORK IN PROGRESS

For the period covering 7/1/23 through 7/7/23, the following significant site activities were observed:

- Completed all steel in competition gym and storm shelter
- Area T bridge drywall compete, started tae and float
- Area U & V drywall started
- Area F dry started
- Area P ceiling grid completed, classroom riser framing started
- Continued CMU In auditorum, Area H kitchen, and brick veneer in C & D
- Electrical rooms Areas M, L & U; continued electrical in F & G

LOOK A HEAD

The following activities are projected to be in progress over the next two weeks:

- Ceiling Grid in Area Q
- Low voltage systems in Fine Arts Area F & G
- Area M overhead doors and Bistro overhead MEP rough-in
- Auditorium fireproofing
- Resinous flooring in Admin Area C
- Tile at corridor water fountains Area C
- Continue brick veneer

SITE AERIAL

Available via Dropbox Link

<https://bartlettcocke.box.com/s/vobecyr41k9ckay3rxwtmg9bjq4hrkwt>



Area P Floor Polishing



Area A Commons Overhead




Band Hall



Competition Gym Upper Level Framing



Bistro and Bridge Area E



Area C Finishes, Markerboards



Site Aerial