



Hinsdale High School District 86

Weekly Update

July 14, 2023

Update No. 110

The Referendum Renovations are in their final phase. Phase 4 is comprised of refreshing 85 classrooms at Hinsdale Central. Improvements include new flooring, lighting, paint and acoustic ceilings. Most classrooms are getting new furnishings.

Abatement work finished the week of July 10. Painting, ceiling grid and light fixture installation has continued. Flooring installation began on the second floor.

Next Steps: Marker boards are due on site within the next two weeks and installation will follow flooring. Ceiling inspection is scheduled for early next week in the science and social studies wings. Once everything passes, the ceilings can be closed and those areas will be cleaned in preparation for moving back in.



Left: Music room 169 getting ready for new ceiling and flooring.



Right: Art classroom 218 stripped down. Art rooms 218, 212 and 210 will get durable epoxy flooring.



Left: Room 303 with new windows, fresh paint, and new carpet. Once the electrical and mechanical in the ceiling passes inspection, the rest of the ceiling tiles will be installed.