

2019 Bond Construction Update



Wes Eversole, Deputy Superintendent/CFO

Additions & Renovations to Lake Dallas HS

Work Remaining

- New pavement and sidewalks
- Landscape and irrigation
- Exterior metal panels and canopies
- New main entry and lobby
- Remaining interior finishes





Multi-Purpose Indoor Practice Facility

Work Remaining

- Remaining pavement and sidewalks
- Landscape and irrigation
- Turf installation
- Athletic netting
- A/V systems
- Technology system





Athletic Additions & Renovations to LDMS

Work Remaining

- Landscape and irrigation
- Outdoor storage building
- Exterior canopies
- Locker room renovation





Additions & Renovations to Corinth ES

Work Remaining

- Landscape and irrigation
- Exterior logo wall
- Main entry addition
- Library renovation
- Kitchen renovation





First day smiles at Corinth Elementary & Lake Dallas High School



Any Questions?

