



---

# Student Information Systems

## Mountain Lakes School District

**October 3, 2022**

**Raymond Searles, Jr.**  
*Director of School Counseling*

**David Santos**  
*Director of Technology*

---



---

## Road to Rollout

- Aggressive Timeline
  - End of February
  - 5 Months to Parent Access
- Data Integrity
  - Ensuring Accuracy
  - Completeness
  - Consistency
- Phased Approach





---

# Impactful Change

- More than a Student Information System
  - Improved State Reporting Features and Methods
  - Streamlining of Operations
  - Always Developing





---

# Achievements

- Genesis Partnership
  - 17 Implementation Meetings
  - 28 Training Sessions
- Data Transfer
  - Student Information (Family Contacts, Medical, etc.)
  - Curriculum Files
  - Historical Grading
- IEP & 504 documentation
- Code of Conduct & HIB



# Challenges

- PowerSchool
- Canvas API Integration
- Access Points



---

# Looking Forward

- Using Feedback to Improve
  - Athletics
  - Medical Data
  - Improvement of Internal Workflows
- Planning for Next Year
  - Current Processes & Procedures
  - What can we do better?





*Thank You for Your  
Continued Support*

