

Legend for Areas of Construction –

A - 9th Grade B – Commons C – Admin D – Science E – Cafeteria/Dining F – Fine Arts G – Fine Arts/Aud
H – Kitchen J – Arena/Boys Athletics K- Girls Athletics L – Aux Gym/Storm Shelter M – Boys Athletics
N – Weight Room P – 12th Grade Q – Classrooms R – Chemistry Labs S- Science Labs
T – Open above Commons U – Fine Arts V – Upper Auditorium Classrooms W – Above Arena

WORK IN PROGRESS

For the period covering 9/30/23 through 10/6/23, the following significant site activities were observed:

- Completed bus loop drive and ring road pavement
- Learning stair and bridge handrails continued
- Track and field subgrade materials placement continued
- Continued millwork in Areas D, P, R & S
- Avadeck canopy installation in Area F
- Main entry canopy stone Area B

LOOK A HEAD

The following activities are projected to be in progress over the next two weeks:


- Complete main kitchen bulkhead framing and drywall
- Install light fixtures Area G
- Practice gymnasium painting to continue
- Complete handrails Area T bridge
- Final painting Area A

SITE AERIAL

Available via Dropbox Link

<https://bartlettcocke.box.com/s/946fip3xxpg3t5r92kyzikbfnfujm0u0>


October 6, 2023



Area S & Learning Stair Railings



Art Balcony Vestibule Framing



Storm Shelter Painting and Balcony Framing



Area C Main Reception



Area A Corridor Ceiling

CONSTRUCTION UPDATE

WICHITA FALLS MEMORIAL HIGH SCHOOL

October 6, 2023

Area A/P Collaboration Railings



Partial Aerial