



Quarterly Executive Summary
Carolina Forest High School – Student Parking Addition
Q3 2023



HCS Project Manager: Trevor Turner

Principal: Gaye Driggers

Architect/Engineer: Mead & Hunt

Contractor: S&W Asphalt

Project Scope: Increase student parking capacity to meet the growing needs of the school.

Current Status: In design.

Budget: \$250,000



Budget Issues: None.

Schedule: Project currently in final stages of design.



Schedule Issues: None.