

CECIL COUNTY PUBLIC SCHOOLS DIVISION OF ADMINISTRATIVE SERVICES

GEORGE WASHINGTON CARVER EDUCATION LEADERSHIP CENTER 201 BOOTH STREET • ELKTON, MD 21921

phone: 410.996.5034 • fax: 410.996.1082 • www.ccps.org

Jeffrey A. Lawson, Ed.D. Superintendent of Schools

Diana B. Hawley *President, Board of Education*

MEMORANDUM

To: Jeffrey A. Lawson, Ed.D., Superintendent of Schools

From: Theodore Boyer, Ed.D., Executive Director for Administrative Services

Charles C. Simpers, Director of Facilities

Date: November 15, 2023

Re: Construction Progress Report to the Board of Education

<u>Conowingo Elementary School, Rising Sun Elementary School – Secure</u> Entrance Projects

- Construction is ongoing at both sites
- Both projects will be ongoing through February 2024
- Progress photos attached

North East Middle/High School - Replacement Project

- Received approval from the State to proceed into the bidding phase of the project.
- Team is developing bid scopes while we await final site permitting approvals from the County
- Anticipate a site/clearing bid to go out by the end of the calendar year

<u>Cecil School of Technology - Chiller Replacement Project</u>

- Project was advertised November 2
- Bid opening is scheduled for December 8

Perryville High School - Field House Project

- Project was advertised November 8
- Bid opening is scheduled for December 21

Rising Sun High School - Water Line Replacement Project

Design is in progress

Rising Sun Middle School - Bleacher Restoration Project (CCPS - Maintenance)

- Project completed
- Photos attached





























