

# Harrison ES – Preschool Classrooms Addition & HVAC Upgrades



# Harrison ES – Preschool Classrooms Addition & HVAC Upgrades



## ➤ **Completed Work:**

- Transition to the new water service.
- Provide 6" of stone for playground area via Owner's DPO with Vulcan Materials.

## ➤ **Upcoming Work / Look Ahead:**

- Begin the undercut of the building addition.
- Resume concrete curbing in the playground.

# Harrison Elementary – Preschool Classrooms Addition & HVAC



Switching to the new water service in progress.



Week Ending August 16, 2024



# Harrison Elementary – Preschool Classrooms Addition & HVAC

Installation of Playground Equipment in progress.





# Harrison Elementary – Preschool Classrooms Addition & HVAC



Installation of 6" of Stone for Playground Area in progress.



Week Ending August 16, 2024