



# State College Area School District

**Randy Brown**

**Finance and Operations Officer/Open Records Officer**

240 VILLA CREST DRIVE • STATE COLLEGE, PENNSYLVANIA • 16801

TELEPHONE: 814-231-1021 • FAX: 814-466-6068

To: Curtis Johnson  
 From: Randy Brown, Mike Fisher, and Danielle Yoder  
 Subject: DWFMP - PFMS Project Update  
 Date: September 5, 2024

The administration would like to provide an update on the DWFMP and PFMS Project. The design team including CRA Architects continue to work this summer on these projects. This update is intended to announce upcoming steps for the community and the board related to these projects.

September 16 Steering Committee  
 September 23 Community Forum prior to Board meeting  
                   DWFMP Facilities Assessment at Board meeting  
 September 30 Board approval of PFMS project from design concept to schematic design process  
                   DWFMP Financing Update

The PFMS employees received an update during in-service from the design team. As the project moves to schematic design, there will be additional meetings with employees to gain input especially related to the interior design. The project is still expected to move to bid in late 2025 resulting in breaking ground by early 2026.