
TIMELINE TO TODAY

From Introducing a COP to Starting the Palmer Renovation

BOE COP
Work
Sessions



RFP for Design
Services





Community
Engagement
Begins



Survey
Open House
First Town Hall
Workshops

Work Sessions:
Aug 16, Sept 6, 20,
Nov 29, 2023
Consensus:
March 17, 2024

Posted on June 28, 2024

Selected on July
31
Approved by
BOE on August
14

August 27th, 2024 through Fall

Ongoing

