



# 2024 BOND UPDATE

October 4, 2024

## FINANCE

May 4, 2024	Successful Bond Election - \$20,000,000 in Unlimited Tax School Building Bonds, Series 2024
June 10, 2024	Board approved a financing plan for the issuance of the Bonds
July 1, 2024	Publication and distribution of the Bond offering documents by Specialized Public Finance, Inc
August 13, 2024	Closing of the Bond Transaction
September 4, 2024	Funds Received

## CONSTRUCTION

May 8, 2024	Meeting with Gignac Architects to discuss project lists
May 30, 2024	Received rough sketches and locations of projects that needs surveys
July 16, 2024	Locations confirmed for Civil Engineer
August 28, 2024	Meeting with Gignac Architects to establish a priority list and grouping of projects
September 13, 2024	High priority HVAC upgrades (gas lines) at Bishop High School
October 4, 2024	Request for Competitive Sealed Proposals for Bishop CISD – HVAC Improvements Phase I
	Ad run in Legals of the Corpus Christi Caller times, (10/4 & 10/11/2024)
October 21, 2024	Proposals will be publicly opened and read aloud at Bishop CISD Central Office