



South Orange-Maplewood Schools
Additions and Renovations
Jefferson & Clinton Elementary Schools

NOVEMBER CONSTRUCTION ACTIVITIES

JEFFERSON ELEMENTARY SCHOOL

- Contractor continued working on submittals for review/approval
- Contractor continued working on RFI's for review
- Epic continued to document on work underway and building conditions
- Site Contractor began remobilizing to start work.
- Footing and building layout.
- Surveyor was on site setting bench marks for new building.

CLINTON ELEMENTARY SCHOOL

- Contractor continued working on submittals for review/approval
- Contractor continued working on RFI's for review
- Epic continued to document on work underway and building conditions
- Electricians energized New Drinking water fountains.



Infilled Window at Classroom – Clinton Elementary School



Surveyor laying out new building - Jefferson Elementary School

Epic Management, Inc.

136 Eleventh Street • Piscataway, NJ 08854
732-752-6100 • Fax 732-752-9106