



South Orange-Maplewood Schools  
Additions and Renovations  
Jefferson & Clinton Elementary Schools

**JUNE CONSTRUCTION ACTIVITIES**

**JEFFERSON ELEMENTARY SCHOOL**

- Contractor working on new floors at existing classrooms
- Contractor completed added framing to existing structural members at auditorium.
- Contractor cleaning up.
- Electrician wired all VUV units.
- Contractor began working on starting VUV units on.
- Contractor continue working on paint at all areas.
- Contractor continued working on radiator installations.
- Roofing work continued. Ongoing
- Contractor working new ductwork in some of the existing classrooms.
- Contractor working on exterior glass (windows and frames).

**CLINTON ELEMENTARY SCHOOL**

- Electrician continued working in conjunction with Masons for new outlets in area A existing.
- Contractor working ceiling grid at office area and classrooms new classroom.
- Contractor made switch from old electrical system to new electrical system.
- HVAC contractor working on new Boilers ongoing.
- Electrical contractor wiring new electric hot water heater.
- New Classroom Floors underway.
- Contractor completed added framing to existing structural members at auditorium.
- Contractor working on new ramp at existing cafeteria area.
- Contractor working on footing, foundations and piers at New Area B.



*Contractor finishing around exterior - Jefferson Elementary School*



*Steel supports for new RTU's - Jefferson Elementary School*

**Epic Management, Inc.**

---

136 Eleventh Street • Piscataway, NJ 08854  
732-752-6100 • Fax 732-752-9106



*Added Structural Supports at existing Auditorium roof for new RTU's - Clinton Elementary School*



*Brick on new Ramp at Cafeteria - Clinton Elementary School*

**Epic Management, Inc.**

136 Eleventh Street • Piscataway, NJ 08854  
732-752-6100 • Fax 732-752-9106