

MONTHLY REFFERENDUM REPORT DETAILED - as of May 31, 2025



Bluffton High School

Facilities Update by Project Cont.

Phase 3 - 2019 Bond Referendum Renovation

Project ID: 51925398-3


Current Phase: Closeout

Phase %: 95%

Delivery Method: CMAR

Design Firm: Jumper Carter Sease Architects

Contractor: M.B. Kahn Construction Company, Inc.



Scope: 2019 Bond Referendum

Athletics

Design Services (BLHS)

Safety/Security

Technology /Infrastructure

Utilities for Athletic Projects

Project Details: Scope of work includes
Technology/Infrastructure improvements to the server rooms.

Monthly Progress: Construction is complete. Closeout
documents are in review.