

Methacton High School



AUGUST 19 - Board Work Session

(Visual presentation of HS concepts)

SEPTEMBER 9 - Property Committee

(General update)

SEPTEMBER 16 - Board Work Session

(Presentation of Final HS Concepts)

SEPTEMBER 23 - Board Meeting

(Vote on Pool)

OCTOBER 28 - Board Meeting

(Vote on HS Renovation)

Methacton High School



Summary of Concepts

- (4) Four options are being explored based on Board prioritization list
- All options include the identified “Baseline” Upgrades
 - Building envelope, HVAC, Electrical, Plumbing, Safety and Security, and ADA
- Options are being evaluated for cost, constructability, phasing, and educational impact
- Site options are being evaluated simultaneously and somewhat independently

Methacton High School



Summary of Concepts

- **Option "1A" addresses:**
 - Improving traffic flow, Parking Capacity, New Pool, Fitness/Wellness Center, Life Skills Apartment, Fab Lab
- **Option "1B" addresses:**
 - Option 1A priorities PLUS Commons space to enable Lunch & Learn, Standardized Classroom size, Improvements to Performing Arts Spaces
- **Option "2A" addresses:**
 - Option 1A & 1B priorities PLUS Improvements to Internal Traffic Flow, Hallway Congestion & Outdoor Transition, New Auditorium
- **Option "2B" addresses:**
 - All of the above Option 2A priorities with an alternative layout to improve the priorities further

Methacton High School



Township Update

- Township Staff Meeting scheduled for July 30 or 31
- Meeting to discuss possibility of moving the pool ahead as a stand-alone project
- Generally discuss site options associated with the four HS concepts