

High School Design Timeline

March 2022 - Pre-Bond Engagement

November 2023 - Bond Vote Passed

Thank you!

November 2024 - Completion of Schematic Design

February / March 2025

August 2025

Today

January 2026 - Project Bidding and Contract Award

June 2026 - Ground Breaking

Student + Teacher Workshops + Focus Groups

Public Engagement

Community Surveys + Focus Groups

Staff Spaces + Needs Programming

User Engagement

Program + Scope Confirmation

Community Open Houses

Facility Tours + Benchmarking

Studying Opportunities + Possibilities

Budgeting

Building Planning + Design

Priorities + Feasibility

Problem Solving

Project Budget Confirmation

Staff + Stakeholder Re-engagement + Feedback

Public Unveiling + Engagement

Detailed Programming, Furniture, Equipment

Construction Documentation

Board of Education Authorization

Construction Begins

ENGAGEMENT FOCUSING TO KEY INPUTS AND DESIGN STUDIES

DETAILED SHARING FOR FEEDBACK INPUT FROM STAKEHOLDERS

EXPERT DESIGN + ENGINEERING

City of East Grand Rapids Partners

City Leadership
City Engineering
Public Safety
Parks and Recreation

East Grand Rapids Schools Foundation

State Building Authorities

Consulting Experts

Acoustic Analysis and Design
Architecture
Building Programming and Design
Civil Engineering
Classroom Technology
Construction Management
Cost Estimating
Energy Efficiency
Engineering
Existing Facility Assessment
Furniture Design
Geotechnical Soil Investigations
Interior Design
Land Acquisition Studies
Land Surveying
Landscape Architecture
Low Voltage Design
Mechanical, Plumbing, Electrical
Natural Lighting
Parking Analysis
Security and Safety
Site Planning
Structural Engineering
Sustainability Analysis
Theatrical Needs Assessment
Traffic Engineering
Wellness Design

