




SHEBOYGAN AREA

— SCHOOL DISTRICT —



SCAN HERE
*to learn more about the
referendum projects*

PROJECT PROGRESS REPORT

October 2025 Update



Preliminary Rendering of Urban Middle School Cafeteria

WHAT'S NEW?

The Farnsworth and Urban Middle School projects remain on schedule with the design of spaces largely complete. As the teams enter the final 60 days of design, the Sheboygan Area School District, Bray Architects, and Quasius | Smith are shifting their attention toward detailed

coordination to ensure each space includes the appropriate built-in amenities. At the same time, the team is refining construction phasing plans to support safe and efficient progress throughout the school year.



PLANNING & DESIGN UPDATE

Architectural and engineering teams will now be turning their focus to construction detailing and final system coordination. At Urban Middle School, integrating large portions of the existing building has presented unique challenges – navigating existing foundations, addressing the former sunken boiler room, and managing varied grades and floor elevations from the west to east sides of the site.

These complexities require careful attention as the design is finalized. Meanwhile, the largely new construction at Farnsworth must be carefully fitted onto a relatively limited site, creating unique challenges for building and infrastructure placement.




Preliminary Rendering of Urban Middle School Choir Room



Preliminary Rendering of Farnsworth Middle School Art Room

NEXT STEPS

- Final coordination with the City of Sheboygan
- Continued engineering collaboration
- Ongoing construction phasing discussions



Preliminary Rendering of Farnsworth Middle School Library