

so

wash

co

SCHOOLS



Construction Update: High School Phasing and Red Rock Elementary Design

Dr. Tyrone Brookins, Assistant Superintendent
Alexander Slocum, Construction Project Manager
Sal Bagley, WOLD Architects
Marc Dubois, KOMA Architects

This Update Will Include:



- Phasing plans for the 3 High School Projects
- Design Plans for Red Rock Elementary
- Questions



Construction Plan Phasing


School	Construction Begins	Construction Ends	Summer Availability 2025	Summer Availability 2026	Summer Availability 2027
ERHS	April 2025	August 2026	**Yes	**Limited	Yes
PHS	April 2025	June 2027	*No	**No	Yes
WHS	April 2025	August 2027	**No	*No	**Limited
CGMS	September 2025	August 2026	Yes	Yes	Yes
LMS	September 2025	August 2026	Yes	Yes	Yes
OMS	April 2025	August 2026	Yes	Some Limitation	Yes
WMS	April 2025	August 2026	Yes/No Fields	Limited	Yes

**Access to Grounds, Stadium(s), Weight Room & Gymnastics to Remain*

***Access to Grounds, Stadium(s), Weight Room, Gymnastics, Fieldhouse, & Gymnasiums to Remain*

Phasing for High Schools

Park High School




Phasing for High Schools

East Ridge High School



Color Code:

- Summer 2025 – Blue
- Summer 2026 – Green




Phasing for High Schools

East Ridge High School


Color Code:

- Summer 2025 – Blue
- Summer 2026 – Green



Phasing for High Schools

East Ridge High School




Phasing for High Schools

East Ridge High School




Color Code:

- Winter 2026 – Green
- Summer 2026 – Orange



Phasing for High Schools

Woodbury High School Main Level




PHASING KEY

-  PHASE 1A (BUILDING DEMO)
(APRIL 2025 - JUNE 2025)
-  PHASE 1B (JUNE 2025 - JUNE 2026)
-  PHASE 2 (JUNE 2026 - AUGUST 2026)
-  PHASE 3 (JUNE 2027 - AUGUST 2027)

Phasing for High Schools




Woodbury High School Upper Level



PHASING KEY

- PHASE 1A (BUILDING DEMO)
(APRIL 2025 - JUNE 2025)
- PHASE 1B (JUNE 2025 - JUNE 2026)
- PHASE 2 (JUNE 2026 - AUGUST 2026)
- PHASE 3 (JUNE 2027 - AUGUST 2027)

The background of the image is white and decorated with numerous circles in three colors: dark blue, teal, and beige. Some circles are solid, while others are overlapping, creating a pattern of intersecting shapes. The circles are scattered across the entire page, with a higher density around the central text.

Red Rock Elementary School


Red Rock Elementary School

PROJECT SCOPE



- Classroom Additions
- Expanded Seating in Cafeteria





Red Rock Elementary School – Overall Building Diagram



Red Rock Elementary School – Classroom Addition



Red Rock Elementary School – Cafeteria Renovation



Red Rock Elementary School

SCHEDULE

Design: September 2025 – February 2026

Bidding: March 2026

Construction: Fall 2026 – Summer 2027



Questions?

so

wash

co

SCHOOLS