

Orting School District



January 22, 2026
School Board Regular Meeting

NAC



Bond Projects!

What Happens Now?

- Roles:
 - Introduction
 - Start up
 - Consultants Survey, Traffic, Geotech
 - Coordination City, Permit & Processes
 - OSPI D-Form Process & Grants
- Tasks:
 - Team Organization
 - Obtaining Proposals & Contracts
 - Preliminary Design & Schedule Planning
 - GCCM Interview Process

Next Steps

- Design & Community Outreach
 - Tours
 - High School: Preliminary Design
 - Decisions have not been made
 - Elementary School: Design
 - Outreach and meetings
- Board Updates: Monthly
 - Tasks Short Term
 - Schedule Update: Overall
 - Budget Tracking: General
 - Board Preferences for Updates?