

High School Design Timeline

March 2022 - Pre-Bond Engagement

November 2023 - Bond Vote Passed

Thank you!

November 2024 - Completion of Schematic Design


February / March 2025

August 2025

January 2026 - Project Bidding and Contract Award

Today

June 2026 - Ground Breaking



ENGAGEMENT FOCUSING TO KEY INPUTS AND DESIGN STUDIES

SHARING FOR FEEDBACK DETAILED INPUT FROM STAKEHOLDERS

EXPERT DESIGN + ENGINEERING

- City of East Grand Rapids Partners:**
- City Leadership
 - City Engineering
 - Public Safety
 - Parks and Recreation
- East Grand Rapids Schools Foundation**
- State Building Authorities**
- Consulting Experts**
- Acoustic Analysis and Design
 - Architecture
 - Building Programming and Design
 - Civil Engineering
 - Classroom Technology
 - Construction Management
 - Cost Estimating
 - Energy Efficiency
 - Engineering
 - Existing Facility Assessment
 - Furniture Design
 - Geotechnical Soil Investigations
 - Interior Design
 - Land Acquisition Studies
 - Land Surveying
 - Landscape Architecture
 - Low Voltage Design
 - Mechanical, Plumbing, Electrical
 - Natural Lighting
 - Parking Analysis
 - Security and Safety
 - Site Planning
 - Structural Engineering
 - Sustainability Analysis
 - Theatrical Needs Assessment
 - Traffic Engineering
 - Wellness Design

