

MCSD Construction Update

March 9, 2026

Ward Odom

Executive Director of Facilities and Capital Planning



PUBLIC EDUCATION CENTER
2040 MACON ROAD

Kinnett Stadium Upgrade Project

Estimated Completion: Fall 2026



Kinnett Stadium Upgrade Project

Estimated Completion: Fall 2026



Kinnett Stadium Upgrade Project

Estimated Completion: Fall 2026



Kinnett Stadium Upgrade Project

Estimated Completion: Fall 2026



Kinnett Stadium Upgrade Project

Estimated Completion: Fall 2026



Kinnett Stadium Upgrade Project

Estimated Completion: Fall 2026



Rothschild Gym Upgrade Project

Estimated Completion: Winter 2026/2027



Rothschild Gym Upgrade Project

Estimated Completion: Winter 2026/2027



Rothschild Gym Upgrade Project

Estimated Completion: Winter 2026/2027



Rothschild Gym Upgrade Project

Estimated Completion: Winter 2026/2027



Rothschild Gym Upgrade Project

Estimated Completion: Winter 2026/2027



Double Churches Upgrade Project

Estimated Completion: TBD



- Community Information Meeting
- Thursday, March 12, 2026
- 6:00 p.m.
- Double Churches Elementary Cafeteria



Additional Projects



- Auditorium Upgrade (Shaw, St. Elmo and Wynnton)
 - Estimated Completion: TBD
- Blackmon Road and Downtown HVAC Upgrade
 - Estimated Completion: TBD
- Rigdon Road Elementary Cooling Tower Upgrade
 - Estimated Completion: TBD



E-SPLOST

